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MIAMI-DADE

Memo

To: Budget Book Users
From: Capital Planning and Coordination Section
Date: 10/01/2018

Re: Reduction of FY 2019 Budget Amount

Office of Management and Budget (OMB) reduced the Water and Sewer (WASD) Capital
Budget by $6,618,000 in GOB Funding.

Due to the reduction, the FY 2018-2019 Total Budget is $545,187,000.00, down from
$551,808,000.

Non-Departmental projects for Water and Wastewater Construction Equipment/vehicles

Both the non-department and GOB reduction resulted in a decrease of the total MYCIP from
$11,418,156 to $11,395,025 across multiple years.



FY 2018 - 19 Adopted Budget and Multi-Year Capital Plan

CAPITAL BUDGET SUMMARY

(dollars in thousands) PRIOR  FY18-19 FY1920 FY20-21 FY21-22 FY22-23 FY23-24 FUTURE TOTAL

Revenue
BBC GOB Financing 20,129 10,000 15,712 18,461 20,897 21,358 24,000 24,741 155,298
BBC GOB Series 2005A 2,399 0 0 0 0 0 0 0 2,399
BBC GOB Series 2008B 2,952 0 0 0 0 0 0 0 2,952
BBC GOB Series 2008B-1 5,259 0 0 0 0 0 0 0 5,259
BBC GOB Series 2011A 2,605 0 0 0 0 0 0 0 2,605
BBC GOB Series 2013A 246 0 0 0 0 0 0 0 246
BBC GOB Series 2014A 1,396 0 0 0 0 0 0 0 1,396
Fire Hydrant Fund 8,309 3,500 3,500 3,500 3,500 3,500 3,500 5,921 35,230
Future WASD Revenue Bonds 0 213,650 373,667 428,169 491,504 459,091 629,107 5,946,320 8,541,508
Miami Springs Wastewater Construction 867 207 252 0 0 0 0 0 1,326
Fund
Miami Springs Water Construction Fund 4,230 3,044 1,971 251 0 0 0 0 9,496
State Revolving Loan Wastewater Program 21,045 0 0 0 0 0 0 0 21,045
State Revolving Loan Water Program 23,008 0 0 0 0 0 0 0 23,008
WASD Future Funding 0 0 0 0 0 0 0 64,614 64,614
WASD Revenue Bonds Sold 1,060,673 0 0 0 0 0 0 0 1,060,673
Wastewater Connection Charges 97,543 33,449 50,887 41,132 48,480 49,485 25,709 0 346,685
Wastewater Renewal Fund 205,025 49,000 50,500 50,500 50,500 50,500 50,500 50,500 557,025
Wastewater Special Construction Fund 29,150 0 0 0 0 0 0 0 29,150
Water Connection Charges 10,205 7,995 10,549 9,056 5,728 10,000 2,806 0 56,339
Water Renewal and Replacement Fund 166,750 41,001 39,500 39,500 39,500 39,500 39,500 39,500 444,751
Water Special Construction Fund 26,020 1,000 1,000 1,000 1,000 2,000 2,000 0 34,020

Total: 1,687,811 362,846 547,538 591,569 661,109 635,434 777,122 6,131,596 11,395,025

Expenditures
Strategic Area: NI

GOB Water and Wastewater Projects 34,986 10,000 15,712 18,461 20,897 21,358 24,000 24,741 170,155
Wastewater Projects 1,051,359 361,571 381,926 439,128 500,905 497,152 635,256 5,876,686 9,743,983
Water Projects 397,700 173,616 154,322 136,480 141,807 119,424 125,458 232,080 1,480,887

Total: 1,484,045 545,187 551,960 594,069 663,609 637,934 784,714 6,133,507 11,395,025

CAPITAL HIGHLIGHTS AND OPERATIONAL IMPACTS

e  The Department's FY 2018-19 Adopted Budget and Multi-Year Capital Improvement Plan is systematic and responsible in addressing regulatory
requirements related to aging infrastructure such as pump stations, treatment plants, and transmission lines and necessary upgrades ($11.4
billion); the capital plan addresses $9.7 billion in wastewater needs, $1.5 billion in water needs, and BBC-GOB Water and Wastewater needs of
$170 million dollars

W In FY 2017-18, while developing the FY 2018-19 Adopted Budget, the department re-evaluated all capital projects; with an emphasis on all
federal, state and local requirements, the scope and timing of many projects were modified; based on changes in scope, projects increased by
$1.180 billion, the completion or removal of some projects decreased the capital plan by $1.309 billion, reclassifying some projects that are now
unfunded, decreased the capital plan by $1.402 billion, and changing project estimates, with no changes to scope, decreased the capital plan by
$350 million; based on all project modifications, the multi-year capital plan decreased by $1.881 billion

e InFY 2012-13, the Department negotiated a consent agreement with the Federal Environmental Protection Agency (EPA) to address regulatory
violations resulting from failing wastewater infrastructure for approximately $1.6 billion; the agreement was adopted by the Board of County
Commissioners on May 21, 2013; on April 9, 2014, the U.S. District Court for the Southern District approved the Consent Decree, replacing and
superseding the two existing Consent Decrees issued in the early-mid 1990's; all projects contained in the Consent Decree are currently included
in the capital plan, but as projects advance, schedules for completion may need to be modified, with the approval of the EPA; increased debt
requirements will lead to future rate adjustments

e  The Department's FY 2018-19 Adopted Budget and Multi-Year Capital Plan includes the continued implementation of various water system
capital projects; FY 2018-19 includes $177 million of projects such as the Hialeah/Preston Water Treatment Plant ($18.224 million), Alexander
Orr Water Treatment Plant ($20.664 million), Small Diameter Water Main Replacement Program ($21.547 million), and Water Distribution System
($26.494 million)
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Change to V. 2.6 because of Vehicle Budget

Moved to County Wide Site

Prior New (moved to 2000000511) stayed as is
9650141 $12,946,087.00 $ 3,633,973.00 $% 9,312,114.00
9650301 $18,228,584.00 $ 10,929,198.00 $ 7,299,386.00
$31174671.00 $ 14563,171.00 $ 16,611,500.00
CBAT 9650141 Prior 2018-2019 2019-2020
Rev Prior $ 35410 $ - $ 5,700
Rev After 3 31776 | § - $ 5,700
$ 3634 3 - % -
Exp Prior $ 29958 $ 5452 $% 5,700
Exp After 3 26,324 $ 5A52 | % 5700
$ 3634 % - $ <
CBAT 9650301 Prior 2018-2019 2019-2020
Rev Prior 46184 7500 13500
Rev After $ 35807 $ 7500 $ 13,500
$ 10377 $ - % "
Exp Prior 42053 12183 13500
Exp After $ 31124 % 12,183 $ 13,500
$ 10,929 $ - % =




FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

EXPENDITURE SCHEDULE:; PRIOR 2018-19 201920 2020-21 2021-22 202223 2023-24  FUTURE TOTAL
Constuction 104,027 24375 19,548 13,979 18,433 12973 12,880 10,120 216,335
Land Acquisitionimpravements 1,130 264 213 162 200 M 140 110 2,350
Planning and Design 7.916 1,855 1,488 1,064 1,402 987 980 770 16,462

TOTAL EXPENDITURES: 113,073 26,494 21,249 15,195 20,035 14,101 14,000 11,000 235,147
WATER - EQUIPMENT PROJECT #: 9650141 )

DESCRIPTION:  Acquire equipment and associated water system capital support materials
LOCATION: ~ Systemwide District Localted: Systemwide
Various Sites District(s) Served: Syslemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 202223 202324  FUTURE TOTAL
WASD Revenue Bonds Sold 53 0 0 0 0 0 0 0 53
Water Renewal and Replacement Fund .—.—_3 1,723 0 5,700 5,700 5,700 5,700 5,700 5,700 65,923

TOTAL REVENUES: 31,776 0 5,700 5,700 5,700 5,700 5,700 5,700 65,976

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020.21 202122  2022.23  2023-24  FUTURE TOTAL
Major Machinery and Equir 26,324 5,452 5,700 5,700 5,700 5,700 5,700 5,700 65,976

TOTAL EXPENDITURES: 26,324 5,452 §,700 5,700 5,700 5,700 5,700 5,700 65,976
WATER - MAIN EXTENSIONS PROJECT #: 9651051 )

DESCRIPTION:  Construct water main extonsions funded from the special construction fund, including special taxing districts
LOCATION:  Systemwide Dislrict Located: Systemwide
Varlous Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR  2018-19  2019-20  2020-21 202122 2022.23 202324  FUTURE TOTAL
Water Special Construction Fund 7% 1,000 1,000 1,000 1,000 2,000 2,000 Q 8,765

TOTAL REVENUES: 755 1,000 1,000 1,000 1,000 2,000 2,000 0 8,755

EXPENDITURE SCHEDULE: PRIOR 2018-18 2019-20 2020-21 202122 2022:23 2023-24  FUTURE TOTAL
Construction ~ 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755

TOTAL EXPENDITURES: 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755
WATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 967190 @

DESCRIPTION:  Replace pipe and constructinfrastructure repairs
LOCATION:  Countywide District Located: Systemwido
Various Sites Districl(s) Served: Systemwido

REVENUE SCHEDULE: PRIOR 201819 201920  2020-21 202422 202223 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 4,255 7439 5221 1,000 0 0 0 17,915
WASD Revenue Bends Sold 16,481 0 0 0 0 0 0 0 16,481
Water Renewal and Replacement Fund 27,969 8,000 8,000 8,000 8,000 8,000 8,000 8,000 83,969
Water Special Construction Fund 8,000 0 0 0 0 0 1] 0 8,000

TOTAL REVENUES: 52,450 12,255 15,439 13,221 9,000 8,000 8,000 8,000 126,365

EXPENDITURE SCHEDULE: PRIOR  2018-19  2019-20  2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Construction 35,484 12,399 11,425 9,783 6,660 5,920 5,920 5,920 93,511

Major Machinery and Equipment 10,548 3,686 3,396 2,900 1,980 1,760 1,760 1,760 27,799



FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

REVENUE SCHEDULE: PRIOR 201819  2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL
WASD Revenue Bonds Scld 53 0 0 0 0 0 0 0 53
Water Renewal and Replacement Fund 35,357 0 5,700 5,700 5,700 5,700 5,700 5,700 69,557

TOTAL REVENUES: 35,410 0 5,700 5,700 5,700 5,700 5,700 5,700 69,610

EXPENDITURE SCHEDULE: PRIOR 201819  2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL
Major Machinery and Equipment 29,958 5,452 5,700 5,700 5,700 5,700 5,700 5,700 69,610

TOTAL EXPENDITURES: 29,958 5,452 - 5,700 5,700 5,700 5,700 5,700 5,700 69,610
WATER - MAIN EXTENSIONS PROJECT #: 9651051 B

DESCRIPTION:  Construct water main extensions funded from the special construction fund, including special taxing districts
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819  2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL
Water Special Construction Fund 755 1,000 1,000 1,000 1,000 2,000 2,000 0 8,755

TOTAL REVENUES: 755 1,000 1,000 1,000 1,000 2,000 2,000 0 8,755

EXPENDITURE SCHEDULE: PRIOR 201819  2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL
Construction 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755

TOTAL EXPENDITURES: 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755
WATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 967190 L

DESCRIPTION:  Replace pipe and construct infrastructure repairs
LOCATION:  Countywide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 4,255 7,439 5,221 1,000 0 0 0 17,915
WASD Revenue Bonds Sold 16,481 0 0 0 0 0 0 0 16,481
Water Renewal and Replacement Fund 27,969 8,000 8,000 8,000 8,000 8,000 8,000 8,000 83,969
Water Special Construction Fund 8,000 0 0 — 0 0 0 0 8,000

TOTAL REVENUES: 52,450 12,255 15439 13,221 9,000 8,000 8,000 8,000 126,365

EXPENDITURE SCHEDULE: PRIOR 201819 201920  2020-21 202122  2022-23  2023-24 FUTURE TOTAL
Construction 35484 12,399 11,425 9,783 6,660 5,920 5,920 5,920 93,511
Major Machinery and Equipment 10,548 3,686 3,396 2,909 1,980 1,760 1,760 1,760 27,798
Planning and Design 1,918 670 618 529 360 320 320 320 5,055

TOTAL EXPENDITURES: 47,950 16,755 15,439 13,221 9,000 8,000 8,000 8,000 126,365
WATER - REGIONAL GENERAL MAINTENANCE AND OFFICE FACILITIES PROJECT #: 9650271 &

DESCRIPTION:  Constiuct regional general maintenance centers, office facilities, and storage warehouses
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819  2019-20 2020-21 2024-22  2022-23  2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 2,042 4,490 3,434 7,921 7,702 22,040 350 47,979
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TOTAL
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TOTAL

Miami-Dade Water and Sewer Department

2
WATERPROJECTS

-2024 CAPITAL BUDGET / MULTI - YEAR PLAN

064. WATER EQUIPMENT AND VEHICLES

Prepared by Capital Planning and Coordination Section
Page 12 of 27

Comnission District(s) Sysgemwide
OSBM No. 9650141
ya
I_’i‘iqf- | ‘ Projections
Budget/ Prior to Tatal FY FY FY FY FY FY Bond
Estimate Cost  2017-2018 2017-2018 Prior 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 Future Total Tssue
69,608,751
52,426 0 52,426 0 1] 1] 0 0 0 0 52,426 Construction - 2010
Bonds
30,343,597 5,012,728  35356,325 0 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 69,556,325 Water Renewal &
Replacement Fund
30,396,023 5,012,728 35,408,751 0 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 69,608,751
52,426 0 52,426 0 0 0 ] i} 0 1] 52,426 Construction - 2010
Bonds
16,959,162 \ 12,946,087 / 29,905,249 5,451,076 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 69,556,325 Water Renewal &
Replacement Fund
17,011,588 /° 12,946,087 957,67 5,451,076 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 5,700,000 69,608,751

21-May-18



Change to V. 2.6 because of Vehicle Budget

Moved to County Wide Site

Prior New (moved to 2000000511) stayed as is
9650141 $12,946,087.00 $ 3.653.973.00 | $ 9,312,114.00
19650301 $18,228584.00 $ 10,929,198.00 % 7,299,386.00
$31,174671.00 § 14,563,171.00 § 16,611,500.00
CBAT 9650141 Prior 2018-2019 2019-2020
Rev Prior $ 35410 $ - $ 5,700
Rev After $ 31,776 ' $ - $ 5,700
$ 3634 $ - § -
Exp Prior $ 29958 $ 5452 % 5,700
Exp After 3 26324 $ 5452 | § 5,700
$ 3634 3 - % =
CBAT 9650301 Prior 2018-2019 2019-2020
Rev Prior 46184 7500 13500
Rev After $ 35,807 $ 7500 % 13,500
$ 10,377 '$ - 9 =
Exp Prior 42053 12183 13500
Exp After $ 31,124 | $ 12,183 $ 13,500
$ 10,929 $ - % -
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FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

Planning and Design 177 58 0 0 0 0 12,487 11,306 24,028
TOTAL EXPENDITURES: 1,103 361 0 0 0 0 78,050 70,662 150,176
WASTEWATER - EQUIPMENT PROJECT #: 9650301 )
DESCRIPTION:  Acquire equipment and associalad wastewater system capital support materials
LOCATION:  Systemwide District Located: Systemuwide
Various Sites \ District{s) Served: Syslemwide
REVENUE SCHEDULE: PRIOR  2018-19 201920 202021 202122 2022.23 202324  FUTURE TOTAL
WASD Revenus Bonds Sold 552 1] 0 0 0 1] 0 0 552
Wastewaler Renewal Fund 35,255 7,500 13,500 13,500 13,500 13,500 13,500 13,500 123,765
TOTAL REVENUES: 35,807 7,500 13,500 13,500 13,500 13,500 13,500 13,500 124,307
EXPENDITURE SCHEDULE: PRIOR 201819 201920  2020-21 202122 202223 202324  FUTURE TOTAL
Major Machinery and Equipment 31,124 12,183 13,500 13,500 13,500 13,600 13,500 13,500 124,307
TOTAL EXPENDITURES: i 12,183 13,500 13,500 13,500 13,500 13,500 13,500 124,307
WASTEWATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 968750 B
DESCRIPTION:  Replace and install new pipelines in areas requiring service improvement:
LOCATION:  Various Sites District Located: Systemwide
Various Sites Districl(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819  2019:20  2020-2 202122 202223 2023-24  FUTURE TOTAL
WASD Revenue Bonds Sold 1,426 0 0 0 0 0 0 0 1,426
Wastewater Renewal Fund 13,179 3,000 ] 3,000 3,000 3,000 3,000 3,000 3,000 34,179
TOTAL REVENUES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605
EXPENDITURE SCHEDULE: PRIOR 201819  2019-20  2020-21 2021-22 202223 202324  FUTURE TOTAL
Consruction 13,145 2,700 2,700 2,700 2,700 2,700 2,700 2,100 32,045
Major Machinery and Equipment 730 150 150 150 150 150 150 150 1,780
Planning and Deslgn 730 150 150 150 150 150 150 150 1,760
TOTAL EXPENDITURES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605
WASTEWATER - REGIONAL GENERAL MAINTENANCE AND OFFICE FACILITIES PROJECT #: 9653201 @
DESCRIPTION:  Construct and/or renovate raglonal gencral maintenance centers, office facilities, and storago warehouses
LOCATION:  Systemwide District Located: Syslamwide
Various Sites District(s) Served: Syslemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Future WASD Revenue Bonds 0 5321 8,939 12,544 17,581 17,552 16,455 61,514 138,806
WASD Revenue Bonds Sold 2345 0 0 0 0 0 0 0 2,345
TOTAL REVENUES: 2,345 51 8,939 12,544 17,581 17,552 16,455 61,514 142,251
EXPENDITURE SCHEDULE: PRIOR 201819 201920  2020-21 2021-22 202223 2023-24  FUTURE TOTAL
Construction 2,205 5,002 8,403 11,791 16,526 16,499 15,467 57,823 133,716
Land Acquisitionimprovements 23 53 89 125 176 176 165 615 1,422
Major Machinery and Equipment a4 213 358 502 703 702 658 2,481 5,691

Planning and Dasign 23 53 89 126 176 175 165 615 1422
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FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

Wastewater Renewal Fund 46,184 7,500 13,500 13,500 13,500 13,500 13,500 13,500 134,684
TOTAL REVENUES: 46,736 7,500 13,500 13,500 13,500 13,500 13,500 13,500 135,236
EXPENDITURE SCHEDULE: PRIOR  2018-19 2019-20 2020-21 202122 2022-23  2023-24  FUTURE TOTAL

Major Machinery and Equipment 42,053 12,183 13,500 13,500 13,500 13,500 13,500 13,500 135,236
TOTAL EXPENDITURES: 42,053 @ 13,500 13,500 13,500 13,500 13,500 13,500 135,236

WASTEWATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 968750 "

DESCRIPTION:  Replace and install new pipelines in areas requiring service improvements
LOCATION:  Various Sites District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23  2023-24  FUTURE TOTAL

WASD Revenue Bonds Sold 1,426 0 0 0 0 0 0 0 1,426

Wastewater Renewal Fund 13179 3,000 3,000 3,000 3,000 3,000 3,000 3,000 34,179
TOTAL REVENUES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605
EXPENDITURE SCHEDULE: PRIOR 2018-19 201920  2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 13,145 2,700 2,700 2,700 2,700 2,700 2,700 2,700 32,045

Major Machinery and Equipment 730 150 150 150 150 150 150 150 1,780

Planning and Design 730 150 150 150 150 150 150 150 1,780
TOTAL EXPENDITURES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605

WASTEWATER - REGIONAL GENERAL MAINTENANCE AND OFFICE FACILITIES PROJECT #: 9653201 £

DESCRIPTION:  Construct and/or renovate regional general maintenance centers, office facilities, and storage warehouses
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22  2022-23 2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 5,321 8,939 12,544 17,581 17,552 16,455 61,514 139,906

WASD Revenue Bonds Sold 2,345 0 0 0 0 0 0 0 2,345
TOTAL REVENUES: 2,345 5,321 8,939 12,544 17,581 17,552 16,455 61,514 142,251
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22  2022-23  2023-24  FUTURE TOTAL

Construction 2,205 5,002 8,403 11,791 16,526 16,499 16,467 57,823 133,716

Land Acquisition/lmprovements 23 53 89 125 176 176 165 615 1,422

Major Machinery and Equipment 94 213 358 502 703 702 658 2,461 5,691

Planning and Design 23 53 89 126 176 175 165 615 1,422
TOTAL EXPENDITURES: 2,345 531 8,939 12,544 17,581 17,552 16,455 61,514 142,251

WASTEWATER - SYSTEM MAINTENANCE AND UPGRADES PROJECT #: 9650361 L]

DESCRIPTION:  Maintain and develop existing wastewater system facilities, structures, and equipment
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 201920  2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Wastewater Renewal Fund 39,142 23,500 20,000 20,000 20,000 20,000 20,000 20,000 182,642




BN ]

Hmmmos'
[COUNTY}

REVENUES

TOTAL

EXPENDITURES

TOTAL

Miami-Dade '\Vﬂé‘t‘-gnd Sewer Department
2018 <2024 CAPITALBUDGET / MULTI - YEAR PLAN
WASTEWATER PROJECTS

027. WASTEWATER EQUIPMENT AND VEHICLES
Conimsissi

on Distriet(s) Systemwide

OSBM No. 9650301

Prior [ | Projections
Budget/ Prior to FY Total Iy FY FY FY FY FY Bond
Estimate Cost ~ 2017- 2018 2017-2018 Prior 2018 - 2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 Future Total Issue
135,236,024
0 551,811 551,811 0 0 0 0 0 0 0 551,811 WASD Wastewater
Commercial Paper -
2017
39,962,213 6,222,000 46,184,213 7,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 134,684,213 Wastewater Renewal
& Replacement Fund
39,962,213 6,773,811 46,736,024 7,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 135,236,024
0 551,811 551,811 0 0 0 0 0 (V] 0 551,811 WASD Wastewater
Commercial Paper -
2017
23,823,997 41,500,770 12,183,443 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 134,684,213 Wastewater Renewal
& Replacement Fund
23,823,997 18,228,584 42,052,581 12,183, H3 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 135,236,024

Prepared by Capital Planning and Coordination Section
Page 20 of 37

24-May-18



SUMMARY EXHIBITS




;// ' Miami-Dade Water and Sewer Department
“

MlAmDA-E=
(COUNTY|

2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN
COMBINED WATER AND WASTEWATER PROJECTS
REVENUE SUMMARY (in Thousands of Dollars)

Prior Projections
Prior to FY Total FY FY FY FY FY FY
Fund Description 2017 - 2018 2017 - 2018 Prior 2018 -2019  2019-2020 2020 -2021 2021 -2022 2022 -2023 2023 -2024 Future Total
Renewal & Replacement Fund 296,728 90,000 386,728 90,000 90,000 90,000 90,000 90,000 90,000 90,000 1,016,728
Plant Expansion Fund 78,045 29,704 107,749 41,444 61,435 50,187 54,207 59,486 28,515 0 403,024
State Revolving Loans - Water 15,399 7,609 23,008 0 0 0 0 0 0 0 23,008
Fire Hydrant Fund 4,809 3,500 8,309 3,500 3,500 3,500 3,500 3,500 3,500 5,921 35,230
General Obligation Bonds 27,080 11,093 38,173 16,618 20,304 19,240 26,963 48,857 0 0 170,155
Special Construction Fund 55,170 0 55,170 1,000 1,000 1,000 1,000 2,000 2,000 0 63,170
Future WASD Revenue Bonds 0 0 0 213,651 373,669 428,168 491,505 459,088 629,107 5,946,320 8,541,508
State Revolving Loans - Wastewater 21,046 0 21,046 0 0 0 0 0 0 0 21,046
Construction - 2010 Bonds 60,251 0 60,251 0 0 0 0 0 0 0 60,251
Miami Springs Construction Fund 2,203 2,893 5,097 3,251 2,223 251 0 0 0 0 10,822
Future Funding 0 0 0 0 0 0 0 0 0 64,614 64,614
Construction - 2013 Bonds 227,797 0 227,797 0 0 0 0 0 0 0 227,797
WASD Commercial Paper - 2015 380,803 0 380,803 0 0 0 0 0 0 0 380,803
WASD Commercial Paper - 2017 0 400,000 400,000 0 0 0 0 0 0 0 400,000
Total 1,169,331 544,800 1,714,131 369,464 552,131 592,347 667,175 662,931 753,122 6,106,855 11,418,156
Prepared by Capital Planning and Coordination Section
01-Oct-18

Page 1 of 1



“f/ Miami-Dade Water and Sewer Department
Mi AHI—DA.DE: 2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN

COMBINED WATER AND WASTEWATER
EXPENDITURE SUMMARY (in Thousands of Dollars)

Prior Projections
Prior to FY Total FY FY FY FY FY FY

Fund Description 2017 -2018 2017 -2018 Prior 2018-2019 2019-2020 2020-2021 2021-2022 2022 -2023 2023 - 2024 Future Total
Renewal & Replacement Fund 230,940 119,727 350,667 124,139 91,922 90,000 90,000 90,000 90,000 90,000 1,016,728
Plant Expansion Fund 78,045 29,704 107,749 41,444 61,435 50,187 54207 59,486 28,515 0 403,024
State Revolving Loans - Water 15,399 7,609 23,008 0 0 0 0 0 0 0 23,008
Fire Hydrant Fund 2,898 3,500 6,398 3,500 3,500 3,500 3,500 3,500 3,500 7,831 35,230
General Obligation Bonds 27,080 11,093 38,173 16,618 20,304 19,240 26,963 48,857 0 0 170,155
Special Construction Fund 12,231 17,488 29,718 8,860 3,500 3,500 3,500 4,500 9,592 0 63,170
Future WASD Revenue Bonds 0 0 0 213,651 373,669 428,168 491,505 459,088 629,107 5946320 8,541,508
State Revolving Loans - Wastewater 21,046 0 21,046 0 0 0 0 0 0 21,046
Construction - 2010 Bonds 60,251 0 60,251 0 0 0 0 0 0 0 60,251
Miami Springs Construction Fund 2,203 2,893 5,097 3,251 2,223 251 0 0 0 0 10,822
Future Funding 0 0 0 0 0 0 0 0 0 64,614 64,614
Construction - 2013 Bonds 227,797 0 227,797 0 0 0 0 0 0 0 227,797
WASD Commercial Paper - 2015 301,069 79,734 380,803 0 0 0 0 0 0 0 380,803
WASD Commercial Paper - 2017 0 259,655 259,655 140,345 0 0 0 0 0 400,000

Total 978,959 531,403 1,510,362 551,808 556,554 594,847 669,675 665,431 760,714 6,108,766 11,418,156

Prepared by Capital Planning and Coordination Section

Page 1 of 1 01-Oct-18



;// / Miami-Dade Water and Sewer Department
mAmm: 2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN

WASTEWATER PROJECTS

REVENUE SUMMARY (in Thousands of Dollars)

Fund Description
Wastewater Renewal & Replacement Fund

Plant Expansion Fund - Wastewater

General Obligation Bonds

Wastewater Special Construction Fund
Future WASD Revenue Bonds

State Revolving Loans - Wastewater
Construction - 2010 Bonds

Miami Springs Construction Fund

Future Funding

S Construction - 2013 Bonds

WASD Wastewater Commercial Paper - 2015
WASD Wastewater Commercial Paper - 2017

Total

Prior to

2017 - 2018

170,954
73,696
12,468
29,150

0
21,046
23,855

867

0

193,381

324,542

0

849,959

Prior

FY
2017 - 2018

45,000
23,848
6,879
0

0

0
320,000

395,726

Total
Prior
215,954

97,544
19,346
29,150
0
21,046
23,855
867

0
193,381
324,542
320,000

1,245,686

FY
2018 - 2019

49,000
33,449
13,576

0

134,379

0
0

230,611

FY
2019 - 2020

50,500
50,886
17,569

0

275,866

395,073

Projections

FY FY FY
2020 - 2021 2021 - 2022 2022 - 2023
50,500 50,500 50,500
41,132 48,480 49,486
17,629 26,589 48,857
0 0 0
344,995 399,425 394,664
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
454,255 524,994 543,507

Prepared by Capital Planning and Coordination Section

Page 1 of 1

Renewal and Replacement Fund, and Plant Expansion Fund have not been projected

FY
2023 - 2024

50,500
25,709
0

0
551,456
0

0

627,665

Future
50,500
0
0
0
5,763,572

0

5,876,687

Total
567,954
346,685
143,567

29,150
7,864,357
21,046
23,855
1,326
62,614
193,381
324,542
320,000

9,898,478

01-Oct-18



;’/ / Miami-Dade Water and Sewer Department
“
MlAmm: 2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN

WASTEWATER PROJECTS

EXPENDITURE SUMMARY (in Thousands of Dollars)

Prior Projections
Prior to FY Total FY FY FY FY FY FY
Fund Description 2017 - 2018 2017 -2018 Prior 2018 -2019 2019 -2020 2020 - 2021 2021 - 2022 2022 - 2023 2023 - 2024 Future Total
Wastewater Renewal & Replacement Fund 132,251 65,134 197,384 65,647 52,422 50,500 50,500 50,500 50,500 50,500 567,954
Plant Expansion Fund - Wastewater 73,696 23,848 97,544 33,449 50,886 41,132 48,480 49,486 25,709 0 346,685
General Obligation Bonds 12,468 6,879 19,346 13,576 17,569 17,629 26,589 48,857 0 0 143,567
Wastewater Special Construction Fund 3,852 4,706 8,558 3,000 2,500 2,500 2,500 2,500 7,592 0 29,150
Future WASD Revenue Bonds 0 0 0 134,379 275,866 344,995 399,425 394,664 551,456 5,763,572 7,864,357
State Revolving Loans - Wastewater 21,046 0 21,046 0 0 0 0 0 0 0 21,046
Construction - 2010 Bonds 23,855 0 23,855 0 0 0 0 0 0 0 23,855
Miami Springs Construction Fund 867 0 867 207 252 0 0 0 0 0 1,326
Future Funding 0 0 0 0 0 0 0 0 0 62,614 62,614
S Construction - 2013 Bonds 193,381 0 193,381 0 0 0 0 0 0 0 193,381
WASD Wastewater Commercial Paper - 2015 258,537 66,005 324,542 0 0 0 0 0 0 0 324,542
WASD Wastewater Commercial Paper - 2017 0 195,110 195,110 124,890 0 0 0 0 0 0 320,000
Total 719,953 361,681 1,081,634 375,149 399,495 456,755 527,494 546,007 635,256 5,876,687 9,898,478
Prepared by Capital Planning and Coordination Section
Page 1 of 1 01-Oct-18

Renewal and Replacement Fund, and Plant Expansion Fund have not been projected



;// / Miami-Dade Water and Sewer Department
mAmm: 2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN

WATER PROJECTS
REVENUE SUMMARY (in Thousands of Dollars)

Fund Description
Water Renewal & Replacement Fund

Plant Expansion Fund - Water

State Revolving Loans - Water

Fire Hydrant Fund

General Obligation Bonds

Water Special Construction Fund

Future WASD Revenue Bonds

Construction - 2010 Bonds

Miami Springs Construction Fund

Future Funding

W Construction - 2013 Bonds

WASD Water Commercial Paper - 2015

WASD Water Commercial Paper - 2017
Total

Prior to
2017 - 2018

125,774
4,349
15,399
4,809
14,612
26,020
0
36,396
1,337
0
34,416
56,260
0

319,371

Prior

FY
2017 - 2018

45,000
5,857
7,609
3,500
4,214

0

0
80,000

149,074

Total
Prior
170,774

10,205
23,008
8,309
18,827
26,020
0
36,396
4,230
0
34,416
56,260
80,000

468,445

FY
2018 - 2019

41,000
7,995
0
3,500
3,042
1,000
79,272
0

3,044

138,853

FY
2019 - 2020

39,500
10,550
0
3,500
2,735
1,000

97,803

1,971

157,059

Projections

FY FY FY
2020 - 2021 2021 - 2022 2022 - 2023
39,500 39,500 39,500
9,056 5,728 10,000
0 0 0
3,500 3,500 3,500
1,611 374 0
1,000 1,000 2,000
83,173 92,080 64,424
0 0 0
251 0 0
0 0 0
0 0 0
0 0 0
0 0 0
138,091 142,181 119,424

Prepared by Capital Planning and Coordination Section

Page 1 of 1

Renewal and Replacement Fund, and Plant Expansion Fund have not been projected

FY
2023 - 2024

39,500
2,806
0

3,500

2,000

77,651

125,457

Future

39,500

182,747

230,168

Total
448,774
56,339
23,008
35,230
26,588
34,020
677,151
36,396
9,496
2,000
34,416
56,260
80,000

1,519,678

01-Oct-18



;// ' Miami-Dade Water and Sewer Department
“

MlAmDA-E=
(COUNTY|

2018 - 2024 CAPITAL BUDGET / MULTI - YEAR PLAN
WATER PROJECTS

EXPENDITURE SUMMARY (in Thousands of Dollars)

Prior Projections
Prior to FY Total FY FY FY FY FY FY
Fund Description 2017 - 2018 2017 -2018 Prior 2018 -2019 2019 -2020 2020 - 2021 2021 - 2022 2022 - 2023 2023 - 2024 Future Total
Water Renewal & Replacement Fund 98,689 54,594 153,283 58,491 39,500 39,500 39,500 39,500 39,500 39,500 448,774
Plant Expansion Fund - Water 4,349 5,857 10,205 7,995 10,550 9,056 5,728 10,000 2,806 0 56,339
State Revolving Loans - Water 15,399 7,609 23,008 0 0 0 0 0 0 0 23,008
Fire Hydrant Fund 2,898 3,500 6,398 3,500 3,500 3,500 3,500 3,500 3,500 7,831 35,230
General Obligation Bonds 14,612 4,214 18,827 3,042 2,735 1,611 374 0 0 0 26,588
Water Special Construction Fund 8,379 12,781 21,160 5,860 1,000 1,000 1,000 2,000 2,000 0 34,020
Future WASD Revenue Bonds 0 0 0 79,272 97,803 83,173 92,080 64,424 77,651 182,747 677,151
Construction - 2010 Bonds 36,396 0 36,396 0 0 0 0 0 0 0 36,396
Miami Springs Construction Fund 1,337 2,893 4,230 3,044 1,971 251 0 0 0 0 9,496
Future Funding 0 0 0 0 0 0 0 0 0 2,000 2,000
W Construction - 2013 Bonds 34,416 0 34,416 0 0 0 0 0 0 0 34,416
WASD Water Commercial Paper - 2015 42,532 13,728 56,260 0 0 0 0 0 0 0 56,260
WASD Water Commercial Paper - 2017 0 64,544 64,544 15,456 0 0 0 0 0 0 80,000
Total 259,006 169,722 428,728 176,659 157,059 138,091 142,181 119,424 125,457 232,079 1,519,678
Prepared by Capital Planning and Coordination Section
Page 1 of 1 01-Oct-18

Renewal and Replacement Fund, and Plant Expansion Fund have not been projected
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FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

Water and Sewer

CAPITAL BUDGET SUMMARY

(dollars in thousands) PRIOR  FY1819 FY1920 FY20-21 FY21-22 FY22-23 FY23-24 FUTURE TOTAL

Revenue
BBC GOB Financing 23,316 16,618 20,304 19,240 26,963 48,857 0 0 155,298
BBC GOB Series 2005A 2,399 0 0 0 0 0 0 0 2,399
BBC GOB Series 2008B 2,952 0 0 0 0 0 0 0 2,952
BBC GOB Series 2008B-1 5,259 0 0 0 0 0 0 0 5,259
BBC GOB Series 2011A 2,605 0 0 0 0 0 0 0 2,605
BBC GOB Series 2013A 246 0 0 0 0 0 0 0 246
BBC GOB Series 2014A 1,396 0 0 0 0 0 0 0 1,396
Fire Hydrant Fund 8,309 3,500 3,500 3,500 3,500 3,500 3,500 5,921 35,230
Future WASD Revenue Bonds 0 213,650 373,667 428,169 491,504 459,091 629,107 5,946,320 8,541,508
Miami Springs Wastewater Construction 867 207 252 0 0 0 0 0 1,326

Fund
Miami Springs Water Construction Fund 4,230 3,044 1,971 251 0 0 0 0 9,496
State Revolving Loan Wastewater Program 21,045 0 0 0 0 0 0 0 21,045
State Revolving Loan Water Program 23,008 0 0 0 0 0 0 0 23,008
WASD Future Funding 0 0 0 0 0 0 0 64,614 64,614
WASD Revenue Bonds Sold 1,068,852 0 0 0 0 0 0 0 1,068,852
Wastewater Connection Charges 97,543 33,449 50,887 41,132 48,480 49,485 25,709 0 346,685
Wastewater Renewal Fund 215,954 49,000 50,500 50,500 50,500 50,500 50,500 50,500 567,954
Wastewater Special Construction Fund 29,150 0 0 0 0 0 0 0 29,150
Water Connection Charges 10,205 7,995 10,549 9,056 5,728 10,000 2,806 0 56,339
Water Renewal and Replacement Fund 170,774 41,001 39,500 39,500 39,500 39,500 39,500 39,500 448,775
Water Special Construction Fund 26,020 1,000 1,000 1,000 1,000 2,000 2,000 0 34,020

Total: 1,714,130 369,464 552,130 592,348 667,175 662,933 753,122 6,106,855 11,418,157

Expenditures
Strategic Area: NI

GOB Water and Wastewater Projects 38,173 16,618 20,304 19,240 26,963 48,857 0 0 170,155
Wastewater Projects 1,062,288 361,571 381,926 439,128 500,905 497,152 635,256 5,876,686 9,754,912
Water Projects 409,903 173,616 154,322 136,480 141,807 119,424 125,458 232,080 1,493,090

Total: 1,510,364 551,805 556,552 594,848 669,675 665,433 760,714 6,108,766 11,418,157

CAPITAL HIGHLIGHTS AND OPERATIONAL IMPACTS

e InFY 2012-13, the Department negotiated a consent agreement with the Federal Environmental Protection Agency (EPA) to address regulatory
violations resulting from failing wastewater infrastructure for approximately $1.6 billion; the agreement was adopted by the Board of County
Commissioners on May 21, 2013; on April 9, 2014, the U.S. District Court for the Southern District approved the Consent Decree, replacing and
superseding the two existing Consent Decrees issued in the early-mid 1990's; all projects contained in the consent decree are currently included
in the capital plan, but as projects advance, schedules for completion may need to be modified, with the approval of the EPA; increased debt
requirements will lead to future rate adjustments

e  The Department's FY 2018-19 Proposed Budget and Multi-Year Capital Improvement Plan is systematic and responsible at $11.4 billion dollars
addressing regulatory, aging infrastructure such as pump stations, treatment plants, transmission lines and upgrades. The $11.4 billion dollars
addresses $9.9 billion in Wastewater needs and $1.5 billion in water needs.

e  The Department's FY 2018-19 Proposed Budget and Multi-Year Capital Plan includes the continued implementation of various water system
capital projects in FY18-19's budget of $177 million dollars that include but are not limited to Hialeah/Preston Water Treatment Plant $18.2 million
dollars, Alexander Orr Water Treatment Plant $20.7 million dollars, Small Diameter Water Main Replacement Program $21.5 million dollars and
Water Distribution System $26.5 million dollars.

e  The Department's FY18-19 Proposed Budget and Multi-Year Capital Plan also addresses the continued implementation of various wastewater
systems capital projects for FY18-19’s budget of $375 million. Major drivers demand on limited resources are: Pump Station Improvement
Program $25.2 million dollars, Ocean Outfalls Program $48.4 million dollars, Consent Decree $149.7 million dollars and North District Wastewater
Treatment Plant $10.9 million dollars.



FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

e  The FY18-19 Proposed Budget and Multi-Year Capital Plan includes an $90 million transfer from operations into the Renewal and Replacement
funds; these funds will be used for the Department's enhanced capital program to expedite the replacement and rehabilitation of the aging
infrastructure to include pipes and plant facilities

e This year the Department is increasing its focus on Inflow/Infiltration (1&I) to reduce flows into the wastewater system from ground water and rain.
This will result in a reduction of conveyed and treated flows at the wastewater treatment plants resulting in an operational savings. FY 18-19
fiscal year budget for 1&l is $13.4 million.

FUNDED CAPITAL PROJECTS
(dollars in thousands)

CENTRAL DISTRICT - WASTEWATER TREATMENT PLANT UPGRADES PROJECT #: 9653421 ®

DESCRIPTION:  Construct digester improvements, digested sludge holding tanks, miscellaneous electrical improvements, outfall
rehabilitation, a new gas pipeline, a new flushing water line, and a sludge handling facility; various upgrades and
rehabilitation of plant including pump stations 1 and 2
LOCATION:  Virginia Key District Located: 7
City of Miami District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 2,500 7,000 8,000 8,000 10,986 15,000 92,385 143,871
WASD Future Funding 0 0 0 0 0 0 0 5,129 5,129
WASD Revenue Bonds Sold 3,139 0 0 0 0 0 0 0 3,139
TOTAL REVENUES: 3,139 2,500 7,000 8,000 8,000 10,986 15,000 97,514 152,139
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 1,989 3,255 6,510 7,440 7,440 10,217 13,950 90,688 141,489
Planning and Design 150 245 490 560 560 769 1,050 6,826 10,650
TOTAL EXPENDITURES: 2,139 3,500 7,000 8,000 8,000 10,986 15,000 97,514 152,139
CENTRAL MIAMI-DADE - WASTEWATER TRANSMISSION MAINS AND PUMP STATION PROJECT #: 9650241 =
IMPROVEMENTS
DESCRIPTION:  Construct a force main crossing Bear Cut, a force main in Flagler St from SW 37 Ave to SW 10 Ave, and a force main
from Miami Beach to the Central District Wastewater Treatment Plant
LOCATION:  Wastewater System - Central District Area District Located: Systemwide
City of Miami District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 0 5,469 4,000 2,000 2,000 2,000 0 15,469
WASD Revenue Bonds Sold 10,664 0 0 0 0 0 0 0 10,664
TOTAL REVENUES: 10,664 0 5,469 4,000 2,000 2,000 2,000 0 26,133
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Construction 5,621 3,763 4,812 3,520 1,760 1,760 1,760 0 22,996
Land Acquisition/Improvements 128 86 109 80 40 40 40 0 523
Planning and Design 638 428 548 400 200 200 200 0 2,614
TOTAL EXPENDITURES: 6,387 4,277 5,469 4,000 2,000 2,000 2,000 0 26,133
Estimated Annual Operating Impact will begin in FY 2019-20 in the amount of $2,253,000
CENTRAL MIAMI-DADE - WATER TRANSMISSION MAINS IMPROVEMENTS PROJECT #: 9654041 =
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DESCRIPTION:  Replace various low pressure water mains; install a 20-inch water main at railroad crossings via microtunneling method
LOCATION:  Central Miami-Dade County Area District Located: Systemwide
City of Miami District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 0 0 0 254 700 1,000 8,624 10,578
Water Renewal and Replacement Fund 133 0 0 0 0 0 0 0 133
TOTAL REVENUES: 133 0 0 0 254 700 1,000 8,624 10,711
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 126 0 0 0 241 665 950 8,193 10,175
Planning and Design 7 0 0 0 13 35 50 431 536
TOTAL EXPENDITURES: 133 0 0 0 254 700 1,000 8,624 10,711
COMMERCIAL AND INDUSTRIAL CORRIDORS - EXTENSION OF SEWER SYSTEM (BUILDING PROJECT #: 967090 =
BETTER COMMUNITIES BOND PROGRAM)
DESCRIPTION:  Extend sewer service to developed commercial and industrial corridors in Miami-Dade County as per BCC Resolution R-
537-14
LOCATION:  Various Sites District Located: Countywide
Throughout Miami-Dade County District(s) Served: Countywide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
BBC GOB Financing 7,366 11,623 15,618 16,185 26,351 48,857 0 0 126,000
TOTAL REVENUES: 7,366 11,623 15,618 16,185 26,351 48,857 0 0 126,000
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 6,822 11,623 15,618 16,185 26,351 48,857 0 0 125,456
Planning and Design 544 0 0 0 0 0 0 0 544
TOTAL EXPENDITURES: 7,366 11,623 15,618 16,185 26,351 48,857 0 0 126,000
FLOW REDUCTION PROGRAM (FRP) PROJECT #: 9650201 ®
DESCRIPTION:  The Flow Reduction Program is comprised of two main components: Inflow and Infiltration (I/l) reduction and Pump
Station Optimization (PSO) by implementing real time controls at Pump Stations.
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 7,050 6,827 7,375 6,724 7,637 4,000 20,500 60,113
WASD Revenue Bonds Sold 5,904 0 0 0 0 0 0 0 5,904
Wastewater Renewal Fund 9,349 0 0 0 0 0 0 0 9,349
TOTAL REVENUES: 15,253 7,050 6,827 7,375 6,724 7,637 4,000 20,500 75,366
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 13,728 6,345 6,145 6,637 6,052 6,873 3,600 18,450 67,830
Planning and Design 1,525 705 682 738 672 764 400 2,050 7,536
TOTAL EXPENDITURES: 15,253 7,050 6,827 7,375 6,724 7,637 4,000 20,500 75,366
LIFT STATIONS - UPGRADES AND STRUCTURAL IMPROVEMENTS PROJECT #: 9650371 =
DESCRIPTION:  Repair, replace, and upgrade existing lift stations throughout the wastewater system
LOCATION:  Systemwide District Located: Systemwide
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Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Wastewater Renewal Fund 11,086 0 3,500 3,500 3,500 3,500 3,500 3,500 32,086
TOTAL REVENUES: 11,086 0 3,500 3,500 3,500 3,500 3,500 3,500 32,086
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 6,048 2,820 2,800 2,800 2,800 2,800 2,800 2,800 25,668
Land Acquisition/Improvements 530 247 245 245 245 245 245 245 2,247
Major Machinery and Equipment 227 105 105 105 105 105 105 105 962
Planning and Design 756 353 350 350 350 350 350 350 3,209
TOTAL EXPENDITURES: 7,561 3,525 3,500 3,500 3,500 3,500 3,500 3,500 32,086
Estimated Annual Operating Impact will begin in FY 2018-19 in the amount of $5,000,000
MIAMI SPRINGS - PUMP STATION UPGRADES (BUILDING BETTER COMMUNITIES BOND PROJECT #: 967730 ®
PROGRAM)
DESCRIPTION:  Upgrade electrical control panels, pumps and proprietary SCADA system
LOCATION:  Various Sites District Located: 6
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
BBC GOB Financing 241 25 5 0 0 0 0 0 271
BBC GOB Series 2008B-1 559 0 0 0 0 0 0 0 559
BBC GOB Series 2011A 8 0 0 0 0 0 0 0 8
TOTAL REVENUES: 808 25 5 0 0 0 0 0 838
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 808 25 5 0 0 0 0 0 838
TOTAL EXPENDITURES: 808 25 5 0 0 0 0 0 838
MIAMI SPRINGS CONSTRUCTION FUND - WASTEWATER PROJECT #: 969110 =
DESCRIPTION:  Construct wastewater collection system improvements in Miami Springs
LOCATION:  Miami Springs District Located: 6
Miami Springs District(s) Served: 6
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Miami Springs Wastewater Construction 867 207 252 0 0 0 0 0 1,326
Fund
TOTAL REVENUES: 867 207 252 0 0 0 0 0 1,326
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Construction 780 186 227 0 0 0 0 0 1,193
Planning and Design 87 21 25 0 0 0 0 0 133
TOTAL EXPENDITURES: 867 207 252 0 0 0 0 0 1,326
MIAMI SPRINGS CONSTRUCTION FUND - WATER PROJECT #: 965450 ®
DESCRIPTION:  Repair and or replacement water transmission pipes in Miami Springs
LOCATION:  Miami Springs District Located: 6
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Miami Springs District(s) Served: 6
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Miami Springs Water Construction Fund 4,230 3,044 1,971 251 0 0 0 0 9,496
TOTAL REVENUES: 4,230 3,044 1,971 251 0 0 0 0 9,496
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 3,595 2,587 1,675 213 0 0 0 0 8,070
Planning and Design 635 457 296 38 0 0 0 0 1,426
TOTAL EXPENDITURES: 4,230 3,044 1,971 251 0 0 0 0 9,496
NEEDS ASSESSMENT PROJECTS (BUILDING BETTER COMMUNITIES BOND PROGRAM) PROJECT #: 964350 =
DESCRIPTION:  Construction of water and sewer enhancements including water mains, pipelines and sewer collection systems
LOCATION:  Various Sites District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
BBC GOB Financing 6,995 1,856 1,315 279 226 0 0 0 10,671
BBC GOB Series 2005A 1,686 0 0 0 0 0 0 0 1,686
BBC GOB Series 2008B 1,504 0 0 0 0 0 0 0 1,504
BBC GOB Series 2008B-1 2,288 0 0 0 0 0 0 0 2,288
BBC GOB Series 2013A 25 0 0 0 0 0 0 0 25
BBC GOB Series 2014A 259 0 0 0 0 0 0 0 259
TOTAL REVENUES: 12,757 1,856 1,315 279 226 0 0 0 16,433
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 11,633 1,856 1,315 279 226 0 0 0 15,309
Permitting 171 0 0 0 0 0 0 0 17
Planning and Design 953 0 0 0 0 0 0 0 953
TOTAL EXPENDITURES: 12,757 1,856 1,315 279 226 0 0 0 16,433
NORTH DISTRICT - WASTEWATER TREATMENT PLANT UPGRADES PROJECT #: 9653411 =
DESCRIPTION:  Construct a chlorine improvement process, replace sluice gates in the pre-treatment bar screen room, and provide for
various upgrades and rehabilitation of the plant
LOCATION: 2575 NE 151 St District Located: 4
North Miami District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 3,935 13,840 15,097 13,800 10,000 15,400 86,000 158,072
WASD Revenue Bonds Sold 14,807 0 0 0 0 0 0 0 14,807
TOTAL REVENUES: 14,807 3,935 13,840 15,097 13,800 10,000 15,400 86,000 172,879
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 7,558 10,435 13,286 14,493 13,248 9,600 14,784 82,560 165,964
Planning and Design 315 434 554 604 552 400 616 3,440 6,915
TOTAL EXPENDITURES: 7,873 10,869 13,840 15,097 13,800 10,000 15,400 86,000 172,879
NORTH MIAMI-DADE - WASTEWATER TRANSMISSION MAINS AND PUMP STATIONS PROJECT #: 9652101 ®
IMPROVEMENTS

DESCRIPTION:  Improve pump stations to increase system flexibility
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LOCATION:  Wastewater System - North District Area District Located: Systemwide

Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 1,438 1,839 4,831 5,673 13,200 22,120 4,450 53,551
WASD Future Funding 0 0 0 0 0 0 0 28,307 28,307
WASD Revenue Bonds Sold 599 0 0 0 0 0 0 0 599
TOTAL REVENUES: 599 1,438 1,839 4,831 5,673 13,200 22,120 32,757 82,457
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 539 1,294 1,655 4,348 5,106 11,880 19,908 29,482 74,212
Land Acquisition/Improvements 18 43 55 145 170 396 664 982 2,473
Planning and Design 42 101 129 338 397 924 1,548 2,293 5,772
TOTAL EXPENDITURES: 599 1,438 1,839 4,831 5,673 13,200 22,120 32,757 82,457

Estimated Annual Operating Impact will begin in FY 2017-18 in the amount of $2,330,000

NORTH MIAMI-DADE - WATER TRANSMISSION MAIN IMPROVEMENTS PROJECT #: 9654031 ®
DESCRIPTION:  Install 36-inch water main along NW 87 Ave to improve transmission capabilities in the north - central area of the county
and a 48-inch water main connection to the Carol City tank

LOCATION:  North Miami-Dade County Area District Located: Systemwide
Miami Gardens District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 689 9,176 18,538 25423 6,500 2,500 0 62,826
WASD Revenue Bonds Sold 12,220 0 0 0 0 0 0 0 12,220
Water Connection Charges 4,088 5,065 6,355 5,056 1,728 6,000 0 0 28,292
TOTAL REVENUES: 16,308 5,754 15,531 23,594 27,151 12,500 2,500 0 103,338
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 10,267 10,472 14,599 22,178 25,522 11,750 2,350 0 97,138
Planning and Design 655 668 932 1,416 1,629 750 150 0 6,200
TOTAL EXPENDITURES: 10,922 11,140 15,531 23,594 27,151 12,500 2,500 0 103,338
NW 37 AVE INDUSTRIAL DEVELOPMENT AREA (BUILDING BETTER COMMUNITIES BOND PROJECT #: 965520 =
PROGRAM)
DESCRIPTION:  Replace water and sewer mains in the NW 37 Ave Industrial Development Area
LOCATION:  NW 37 Ave and NW 36 St District Located: 2
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
BBC GOB Financing 4,270 1,227 1,718 1,876 0 0 0 0 9,091
BBC GOB Series 2005A 4 0 0 0 0 0 0 0 4
BBC GOB Series 2008B 430 0 0 0 0 0 0 0 430
BBC GOB Series 2008B-1 190 0 0 0 0 0 0 0 190
BBC GOB Series 2014A 9 0 0 0 0 0 0 0 9
TOTAL REVENUES: 4,903 1,227 1,718 1,876 0 0 0 0 9,724
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 4,713 1,227 1,718 1,876 0 0 0 0 9,534
Planning and Design 190 0 0 0 0 0 0 0 190
TOTAL EXPENDITURES: 4,903 1,227 1,718 1,876 0 0 9,724
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OUTFALL LEGISLATION PROJECT #: 962670 ®
DESCRIPTION:  Eliminate outfall flows to the ocean
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 6,895 36,746 43,693 71,699 97,738 159,983 3,871,949 4,288,703
State Revolving Loan Wastewater 21,045 0 0 0 0 0 0 0 21,045
Program
WASD Revenue Bonds Sold 83,983 0 0 0 0 0 0 0 83,983
Wastewater Connection Charges 6,241 8,231 9,789 10,724 15,347 17,553 8,359 0 76,244
TOTAL REVENUES: 111,269 15,126 46,535 54,417 87,046 115,291 168,342 3,871,949 4,469,975
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 87,240 29,044 42,812 50,064 80,082 106,068 154,874 3,562,193 4,112,377
Land Acquisition/Improvements 947 315 465 544 87 1,152 1,684 38,720 44,698
Planning and Design 6,639 2,210 3,258 3,809 6,093 8,071 11,784 271,036 312,900
TOTAL EXPENDITURES: 94,826 31,569 46,535 54,417 87,046 115,291 168,342 3,871,949 4,469,975
Estimated Annual Operating Impact will begin in FY 2018-19 in the amount of $270,000
OUTFALL LEGISLATION - CAPACITY PROJECT # 2000000580 ®
DESCRIPTION:  Redirect flows to regional plants and account for peak flows through 2035
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Countywide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 3,073 2,611 5,380 30,042 34,206 66,233 1,034,149 1,175,694
WASD Revenue Bonds Sold 11,278 0 0 0 0 0 0 0 11,278
Wastewater Connection Charges 14,458 13,762 20,960 30,408 33,133 31,932 17,350 0 162,003
TOTAL REVENUES: 25,736 16,835 23,57 35,788 63,175 66,138 83,583 1,034,149 1,348,975
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 23,934 15,657 21,920 33,282 58,753 61,508 77,733 961,759 1,254,546
Land Acquisition/Improvements 257 168 236 359 631 662 835 10,341 13,489
Planning and Design 1,545 1,010 1,415 2,147 3,791 3,968 5,015 62,049 80,940
TOTAL EXPENDITURES: 25,736 16,835 23,571 35,788 63,175 66,138 83,583 1,034,149 1,348,975
PEAK FLOW MANAGEMENT FACILITIES PROJECT #: 9653371 =
DESCRIPTION:  Evaluate and construct alternatives for peak flow management facilities and associated infrastructure
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Future WASD Revenue Bonds 0 4,372 6,591 4,525 1,135 0 0 0 16,623
WASD Revenue Bonds Sold 244 0 0 0 0 0 0 0 244
Wastewater Connection Charges 498 0 0 0 0 0 0 0 498
TOTAL REVENUES: 742 4,372 6,591 4,525 1,135 0 0 0 17,365
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EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 520 3,060 4,614 3,168 795 0 0 0 12,157
Planning and Design 222 1,312 1,977 1,357 340 0 0 0 5,208

TOTAL EXPENDITURES: 742 4,372 6,591 4,525 1,135 0 0 0 17,365
PUMP STATION RESILIENCE PROGRAM (PSRP) PROJECT #: 2000000784 =

DESCRIPTION: ~ PUMP STATION RESILIENCE PROGRAM (PSRP)
LOCATION: District Located: Countywide
N/A District(s) Served: Countywide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 13,578 18,587 24,719 25,363 27,017 41,235 150,558 301,057
WASD Revenue Bonds Sold 9,048 0 0 0 0 0 0 0 9,048
Wastewater Connection Charges 54,002 0 0 0 0 0 0 0 54,002

TOTAL REVENUES: 63,050 13,578 18,587 24,719 25,363 27,017 41,235 150,558 364,107

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 54 577 11,813 16,171 21,506 22,066 23,505 35,875 130,985 316,498
Land Acquisition/Improvements 1,080 136 186 247 254 270 412 1,506 4,091
Major Machinery and Equipment 2,980 679 929 1,236 1,268 1,351 2,062 7,528 18,033
Planning and Design 4,413 950 1,301 1,730 1,775 1,891 2,886 10,539 25,485

TOTAL EXPENDITURES: 63,050 13,578 18,587 24,719 25,363 27,017 41,235 150,558 364,107
PUMP STATIONS - GENERATORS AND MISCELLANEOUS UPGRADES PROJECT #: 9652002 ®

DESCRIPTION:  Install emergency generators and construct miscellaneous upgrades at wastewater pump stations
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 1,750 1,424 2,205 3,863 453 2,000 0 11,695

TOTAL REVENUES: 0 1,750 1,424 2,205 3,863 453 2,000 0 11,695

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 0 1,557 1,267 1,963 3,438 403 1,780 0 10,408
Major Machinery and Equipment 0 70 57 88 155 18 80 0 468
Planning and Design 0 123 100 154 270 32 140 0 819

TOTAL EXPENDITURES: 0 1,750 1,424 2,205 3,863 453 2,000 0 11,695
PUMP STATIONS - IMPROVEMENT PROGRAM PROJECT #: 9651071 =

DESCRIPTION:  Upgrade pump stations systemwide to meet departmental forecasted demands
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Future WASD Revenue Bonds 0 0 2,241 17,000 15,000 0 0 0 34,241
WASD Revenue Bonds Sold 87,335 0 0 0 0 0 0 0 87,335
Wastewater Connection Charges 10,302 9,956 18,458 0 0 0 0 0 38,716



FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan

Wastewater Renewal Fund 351 0 0 0 0 0 0 0 351
TOTAL REVENUES: 97,988 9,956 20,699 17,000 15,000 0 0 0 160,643
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 78,617 23,931 19,664 16,150 14,250 0 0 0 152,612

Planning and Design 4,136 1,260 1,035 850 750 0 0 0 8,031
TOTAL EXPENDITURES: 82,753 25,191 20,699 17,000 15,000 0 0 0 160,643

SAFE DRINKING WATER ACT MODIFICATIONS PROJECT #: 9654061 ®

DESCRIPTION:  Modify water treatment to comply with Surface Water Treatment (SWT) and Disinfectant/Disinfection By Product (D-DBP)
Regulations
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 4247 4,564 5,500 4,988 1,000 1,000 50,250 71,549

WASD Revenue Bonds Sold 3,302 0 0 0 0 0 0 0 3,302

Water Renewal and Replacement Fund 2,504 0 0 0 0 0 0 0 2,504
TOTAL REVENUES: 5,806 4,247 4,564 5,500 4,988 1,000 1,000 50,250 77,355
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 5,341 3,907 4,199 5,060 4,589 920 920 46,230 71,166

Planning and Design 465 340 365 440 399 80 80 4,020 6,189
TOTAL EXPENDITURES: 5,806 4,247 4,564 5,500 4,988 1,000 1,000 50,250 77,355

Estimated Annual Operating Impact will begin in FY 2018-19 in the amount of $10,000,000
SANITARY SEWER SYSTEM - EXTENSION PROJECT #: 9653281 ®
DESCRIPTION:  Extend sewer system lines to include the existing sanitary sewer needs assessment
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 0 500 3,500 3,000 2,267 0 0 9,267

WASD Revenue Bonds Sold 5,264 0 0 0 0 0 0 0 5,264

Wastewater Renewal Fund 15,358 0 0 0 0 0 0 0 15,358
TOTAL REVENUES: 20,622 0 500 3,500 3,000 2,267 0 0 29,889
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 13,182 4,957 2,349 3,395 2,910 2,199 0 0 28,992

Planning and Design 408 153 73 105 90 68 0 0 897
TOTAL EXPENDITURES: 13,590 5,110 2,422 3,500 3,000 2,267 0 0 29,889

SANITARY SEWER SYSTEM - IMPROVEMENTS PROJECT #: 9650221 ®

DESCRIPTION:  Construct sanitary sewer system improvements using funds from the special construction fund including special taxing

districts
LOCATION:  Systemwide
Various Sites

District Located:
District(s) Served:

Systemwide
Systemwide
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REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 1,000 89 0 0 0 0 0 1,089
WASD Revenue Bonds Sold 10,462 0 0 0 0 0 0 0 10,462
Wastewater Special Construction Fund 26,151 0 0 0 0 0 0 0 26,151

TOTAL REVENUES: 36,613 1,000 89 0 0 0 0 0 37,702

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 15,862 3,960 2,563 2,475 2,475 2,475 7,516 0 37,326
Planning and Design 159 40 26 25 25 25 76 0 376

TOTAL EXPENDITURES: 16,021 4,000 2,589 2,500 2,500 2,500 7,592 0 37,702
SEWER PUMP STATION SYSTEMS - CONSENT DECREE PROJECTS PROJECT #: 964440 =

DESCRIPTION:  Design, construct, and rehabilitate pump stations infrastructure systems to comply with EPA Consent Decree
LOCATION:  Various Sites District Located: Countywide
Throughout Miami-Dade County District(s) Served: Countywide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 22,894 8,080 3,190 1,170 89 0 0 35,423
WASD Revenue Bonds Sold 62,669 0 0 0 0 0 0 0 62,669
Wastewater Connection Charges 1,006 0 0 0 0 0 0 0 1,006

TOTAL REVENUES: 63,675 22,894 8,080 3,190 1,170 89 0 0 99,098

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 50,371 24,077 6,949 2,743 1,006 76 0 0 85,222
Land Acquisition/Improvements 586 280 81 32 12 1 0 0 992
Major Machinery and Equipment 5,272 2,519 727 287 105 8 0 0 8,918
Planning and Design 2,344 1,120 323 128 47 4 0 0 3,966

TOTAL EXPENDITURES: 58,573 27,996 8,080 3,190 1,170 89 0 0 99,098

Estimated Annual Operating Impact will begin in FY 2019-20 in the amount of $1,200,000

SMALL DIAMETER WATER MAINS - REPLACEMENT PROGRAM PROJECT #: 2000000072 ®
DESCRIPTION:  Design, construct, and replace undersized water mains to improve fire flows, pressure to homes and quality of water
LOCATION:  Systemwide District Located: Countywide
Throughout Miami-Dade County District(s) Served: Countywide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 20,969 23,310 26,643 24,408 24814 27,608 47679 195,431
State Revolving Loan Water Program 23,008 0 0 0 0 0 0 0 23,008
WASD Future Funding 0 0 0 0 0 0 0 2,000 2,000
WASD Revenue Bonds Sold 37,786 0 0 0 0 0 0 0 37,786
Water Renewal and Replacement Fund 689 0 0 0 0 0 0 0 689
TOTAL REVENUES: 61,483 20,969 23,310 26,643 24,408 24,814 27,608 49,679 258,914
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 54,814 19,392 20,979 23,979 21,967 22,333 24,847 44,711 233,022
Planning and Design 6,091 2,155 2,331 2,664 2,441 2,481 2,761 4,968 25,892

TOTAL EXPENDITURES: 60,905 21,547 23,310 26,643 24,408 24,814 27,608 49,679 258,914
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SOUTH DISTRICT - WASTEWATER TRANSMISSION MAINS AND PUMP STATIONS PROJECT #: 9651061 "
IMPROVEMENTS
DESCRIPTION:  Construct piping improvements to pump station number 536 and force main upgrade in SW 117 Ave
LOCATION:  Wastewater System - South District Area District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 3,625 8,508 7,000 4,000 0 0 0 23,133
WASD Revenue Bonds Sold 9,782 0 0 0 0 0 0 0 9,782
TOTAL REVENUES: 9,782 3,625 8,508 7,000 4,000 0 0 0 32,915
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 4911 7,155 7,658 6,300 3,600 0 0 0 29,624
Land Acquisition/Improvements 109 159 170 140 80 0 0 0 658
Planning and Design 437 636 680 560 320 0 0 0 2,633
TOTAL EXPENDITURES: 5,457 7,950 8,508 7,000 4,000 0 0 0 32,915
SOUTH DISTRICT - WASTEWATER TREATMENT PLANT UPGRADES PROJECT #: 9653401 =
DESCRIPTION:  Construct plant process improvements including injection and monitoring wells, installation of emergency generators,
acquiring a land buffer, construction of a landfill gas pipeline, installation of co-gen units, and construction of sludge
handling facilities
LOCATION: 8950 SW 232 St District Located: 8
Unincorporated Miami-Dade County District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 3,500 9,087 5,500 2,000 1,000 2,000 25,200 48,287
WASD Future Funding 0 0 0 0 0 0 0 29,178 29,178
WASD Revenue Bonds Sold 29,162 0 0 0 0 0 0 0 29,162
Wastewater Connection Charges 1,320 1,500 1,680 0 0 0 0 0 4,500
TOTAL REVENUES: 30,482 5,000 10,767 5,500 2,000 1,000 2,000 54,378 111,127
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 27,434 4,500 9,690 4,950 1,800 900 1,800 48,940 100,014
Planning and Design 3,048 500 1,077 550 200 100 200 5,438 11,113
TOTAL EXPENDITURES: 30,482 5,000 10,767 5,500 2,000 1,000 2,000 54,378 111,127
SOUTH DISTRICT WASTEWATER TREATMENT PLANT EXPANSION - PHASE IlI PROJECT #: 9655481 =
DESCRIPTION:  Expand the South District Wastewater Plant and injection wells and install emergency generators
LOCATION: 8950 SW 232 St District Located:
Unincorporated Miami-Dade County District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Future WASD Revenue Bonds 0 898 6,231 11,920 16,802 4,000 171 0 40,022
WASD Revenue Bonds Sold 2,530 0 0 0 0 0 0 0 2,530
TOTAL REVENUES: 2,530 898 6,231 11,920 16,802 4,000 171 0 42,552
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Construction 1,303 1,782 5,608 10,728 15,122 3,600 154 0 38,297
Planning and Design 145 198 623 1,192 1,680 400 17 0 4,255
TOTAL EXPENDITURES: 1,448 1,980 6,231 11,920 16,802 4,000 171 0 42,552
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SOUTH MIAMI HEIGHTS - WATER TREATMENT PLANT AND WELLFIELD PROJECT #: 9652821 ®
DESCRIPTION:  Construct water treatment plant, wellfields, and various water transmission mains in south Miami-Dade County
LOCATION: 11800 SW 208 St District Located: 9
Unincorporated Miami-Dade County District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 0 1,229 1,100 1,075 1,000 1,000 10,300 15,704
WASD Revenue Bonds Sold 26,064 0 0 0 0 0 0 0 26,064
TOTAL REVENUES: 26,064 0 1,229 1,100 1,075 1,000 1,000 10,300 41,768
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 21,234 2,484 1,119 1,001 978 910 910 9,373 38,009
Planning and Design 2,100 246 110 99 97 90 90 927 3,759
TOTAL EXPENDITURES: 23,334 2,730 1,229 1,100 1,075 1,000 1,000 10,300 41,768
Estimated Annual Operating Impact will begin in FY 2018-19 in the amount of $20,000,000
SOUTH MIAMI-DADE - WATER TRANSMISSION MAINS IMPROVEMENTS PROJECT #: 9650021 ®
DESCRIPTION:  Construct various water transmission mains to serve south Miami-Dade County after the new South Miami Heights water
treatment plant is in service
LOCATION:  South Miami-Dade County District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 400 747 1,225 3,785 2,641 5,516 5,000 19,314
WASD Revenue Bonds Sold 200 0 0 0 0 0 0 0 200
TOTAL REVENUES: 200 400 747 1,225 3,785 2,641 5,516 5,000 19,514
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 180 360 672 1,102 3,407 2,377 4,964 4,500 17,562
Planning and Design 20 40 75 123 378 264 552 500 1,952
TOTAL EXPENDITURES: 200 400 747 1,225 3,785 2,641 5,516 5,000 19,514
SYSTEM IMPROVEMENTS PROJECT (BUILDING BETTER COMMUNITIES BOND PROGRAM) PROJECT #: 962830 =
DESCRIPTION:  Replace undersized water mains and install new fire hydrants
LOCATION:  Various Sites District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
BBC GOB Financing 4,444 1,887 1,648 900 386 0 0 0 9,265
BBC GOB Series 2005A 709 0 0 0 0 0 0 0 709
BBC GOB Series 2008B 1,018 0 0 0 0 0 0 0 1,018
BBC GOB Series 2008B-1 2,222 0 0 0 0 0 0 0 2,222
BBC GOB Series 2011A 2,597 0 0 0 0 0 0 0 2,597
BBC GOB Series 2013A 221 0 0 0 0 0 0 0 221
BBC GOB Series 2014A 1,128 0 0 0 0 0 0 0 1,128
TOTAL REVENUES: 12,339 1,887 1,648 900 386 0 0 0 17,160
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
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Construction 10,949 1,887 1,648 900 386 0 0 0 15,770
Permitting 101 0 0 0 0 0 0 0 101
Planning and Design 1,139 0 0 0 0 0 0 0 1,139
Project Administration 150 0 0 0 0 0 0 0 150
TOTAL EXPENDITURES: 12,339 1,887 1,648 900 386 0 0 0 17,160
WASTEWATER - COLLECTION AND TRANSMISSION LINES CONSENT PROJECT #: 968150 =
DESCRIPTION:  Design, construct, and rehabilitate collection and transmission infrastructure lines to comply with EPA Consent Decree
LOCATION:  Various Sites District Located: Countywide
Throughout Miami-Dade County District(s) Served: Countywide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 1,503 15,914 15,414 12,395 10,829 9,537 44,244 109,836
WASD Revenue Bonds Sold 229,689 0 0 0 0 0 0 0 229,689
Wastewater Connection Charges 9,716 0 0 0 0 0 0 0 9,716
Wastewater Renewal Fund 3,907 0 0 0 0 0 0 0 3,907
TOTAL REVENUES: 243,312 1,503 15,914 15,414 12,395 10,829 9,537 44,244 353,148
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 204,091 21,138 14,641 14,181 11,403 9,963 8,774 40,705 324,896
Major Machinery and Equipment 15,529 1,608 1,114 1,079 868 758 668 3,097 24,721
Planning and Design 2,219 230 159 154 124 108 95 442 3,531
TOTAL EXPENDITURES: 221,839 22,976 15,914 15,414 12,395 10,829 9,537 44,244 353,148
WASTEWATER - COMMERCIAL CORRIDORS ECONOMIC DEVELOPMENT PROJECT #: 968090 ®
DESCRIPTION: Install new sewer service to commercial properties utilizing septic tanks
LOCATION:  Various Sites District Located: TBD
Throughout Miami-Dade County District(s) Served: TBD
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 361 0 0 0 0 78,050 70,662 149,073
WASD Revenue Bonds Sold 1,103 0 0 0 0 0 0 0 1,103
TOTAL REVENUES: 1,103 361 0 0 0 0 78,050 70,662 150,176
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 915 300 0 0 0 0 64,782 58,649 124,646
Land Acquisition/Improvements 1 3 0 0 0 0 781 707 1,502
Planning and Design 177 58 0 0 0 0 12,487 11,306 24,028
TOTAL EXPENDITURES: 1,103 361 0 0 0 0 78,050 70,662 150,176
WASTEWATER - EQUIPMENT AND VEHICLES PROJECT #: 9650301 =
DESCRIPTION:  Acquire vehicles, equipment, and associated wastewater system capital support materials
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
WASD Revenue Bonds Sold 552 0 0 0 0 0 0 0 552
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Wastewater Renewal Fund 46,184 7,500 13,500 13,500 13,500 13,500 13,500 13,500 134,684
TOTAL REVENUES: 46,736 7,500 13,500 13,500 13,500 13,500 13,500 13,500 135,236
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Major Machinery and Equipment 42,053 12,183 13,500 13,500 13,500 13,500 13,500 13,500 135,236
TOTAL EXPENDITURES: 42,053 12,183 13,500 13,500 13,500 13,500 13,500 13,500 135,236

WASTEWATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 968750 ®

DESCRIPTION:  Replace and install new pipelines in areas requiring service improvements
LOCATION:  Various Sites District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

WASD Revenue Bonds Sold 1,426 0 0 0 0 0 0 0 1,426

Wastewater Renewal Fund 13,179 3,000 3,000 3,000 3,000 3,000 3,000 3,000 34,179
TOTAL REVENUES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 13,145 2,700 2,700 2,700 2,700 2,700 2,700 2,700 32,045

Major Machinery and Equipment 730 150 150 150 150 150 150 150 1,780

Planning and Design 730 150 150 150 150 150 150 150 1,780
TOTAL EXPENDITURES: 14,605 3,000 3,000 3,000 3,000 3,000 3,000 3,000 35,605

WASTEWATER - REGIONAL GENERAL MAINTENANCE AND OFFICE FACILITIES PROJECT #: 9653201 ®

DESCRIPTION:  Construct and/or renovate regional general maintenance centers, office facilities, and storage warehouses
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 5,321 8,939 12,544 17,581 17,552 16,455 61,514 139,906

WASD Revenue Bonds Sold 2,345 0 0 0 0 0 0 0 2,345
TOTAL REVENUES: 2,345 5,321 8,939 12,544 17,581 17,552 16,455 61,514 142,251
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 2,205 5,002 8,403 11,791 16,526 16,499 15,467 57,823 133,716

Land Acquisition/Improvements 23 53 89 125 176 176 165 615 1,422

Major Machinery and Equipment 94 213 358 502 703 702 658 2,461 5,691

Planning and Design 23 53 89 126 176 175 165 615 1,422
TOTAL EXPENDITURES: 2,345 5,321 8,939 12,544 17,581 17,552 16,455 61,514 142,251

WASTEWATER - SYSTEM MAINTENANCE AND UPGRADES PROJECT #: 9650361 =

DESCRIPTION:  Maintain and develop existing wastewater system facilities, structures, and equipment
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Wastewater Renewal Fund 39,142 23,500 20,000 20,000 20,000 20,000 20,000 20,000 182,642
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TOTAL REVENUES: 39,142 23,500 20,000 20,000 20,000 20,000 20,000 20,000 182,642
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 7,434 5,095 4,000 4,000 4,000 4,000 4,000 4,000 36,529
Major Machinery and Equipment 29,734 20,379 16,000 16,000 16,000 16,000 16,000 16,000 146,113
TOTAL EXPENDITURES: 37,168 25,474 20,000 20,000 20,000 20,000 20,000 20,000 182,642
WASTEWATER - TELEMETERING SYSTEM PROJECT #: 9652481 ®
DESCRIPTION: Install a computer system to monitor and control wastewater flows and pressures at various pump stations
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
WASD Revenue Bonds Sold 1,279 0 0 0 0 0 0 0 1,279
Wastewater Renewal Fund 1,132 0 500 500 500 500 500 500 4,132
TOTAL REVENUES: 2,411 0 500 500 500 500 500 500 5,411
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 1,894 517 500 500 500 500 500 500 5411
TOTAL EXPENDITURES: 1,894 517 500 500 500 500 500 500 5,411
Estimated Annual Operating Impact will begin in FY 2017-18 in the amount of $10,000
WASTEWATER TREATMENT PLANTS - CONSENT DECREE PROJECTS PROJECT #: 964120 =
DESCRIPTION:  Design, construct, and rehabilitate infrastructure at wastewater treatment plants to comply with EPA Consent Decree
LOCATION:  Various Sites District Located: Countywide
Throughout Miami-Dade County District(s) Served: Countywide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 49,402 112,753 147,147 157,382 154,897 116,475 301,961 1,040,017
WASD Revenue Bonds Sold 274,524 0 0 0 0 0 0 0 274,524
Wastewater Renewal Fund 34,512 0 0 0 0 0 0 0 34,512
TOTAL REVENUES: 309,036 49,402 112,753 147,147 157,382 154,897 116,475 301,961 1,349,053
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 249,391 94,710 108,243 141,262 151,087 148,701 111,816 289,883 1,295,093
Major Machinery and Equipment 2,598 986 1,127 1,471 1,574 1,549 1,165 9,059 19,529
Planning and Design 7,793 2,960 3,383 4,414 4,721 4,647 3,494 3,019 34,431
TOTAL EXPENDITURES: 259,782 98,656 112,753 147,147 157,382 154,897 116,475 301,961 1,349,053
Estimated Annual Operating Impact will begin in FY 2018-19 in the amount of $50,000,000
WASTEWATER TREATMENT PLANTS - MISCELLANEOUS UPGRADES PROJECT #: 9652061 =
DESCRIPTION:  Upgrade wastewater treatment plants to meet regulatory requirements
LOCATION:  Wastewater Treatment Plants District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 488 1,793 1,160 1,000 0 0 0 4,441
WASD Revenue Bonds Sold 200 0 0 0 0 0 0 0 200
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TOTAL REVENUES:

EXPENDITURE SCHEDULE:
Construction
Planning and Design

TOTAL EXPENDITURES:

WASTEWATER TREATMENT PLANTS - REPLACEMENT AND RENOVATION

LOCATION:  Systemwide
Various Sites

REVENUE SCHEDULE:
Future WASD Revenue Bonds
WASD Revenue Bonds Sold
Wastewater Renewal Fund
Wastewater Special Construction Fund
TOTAL REVENUES:
EXPENDITURE SCHEDULE:
Construction
Major Machinery and Equipment
Planning and Design
TOTAL EXPENDITURES:

WATER - DISTRIBUTION SYSTEM EXTENSION ENHANCEMENTS
DESCRIPTION:  Install various water mains throughout the distribution system

LOCATION:  Systemwide
Various Sites

REVENUE SCHEDULE:
Future WASD Revenue Bonds
WASD Revenue Bonds Sold
Water Connection Charges
Water Renewal and Replacement Fund
Water Special Construction Fund
TOTAL REVENUES:
EXPENDITURE SCHEDULE:
Construction
Land Acquisition/Improvements
Planning and Design
TOTAL EXPENDITURES:

200 438 1,793 1,160 1,000 0 0 0 4,641
PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
188 459 1,686 1,091 940 0 0 0 4,364
12 29 107 69 60 0 0 0 277
200 438 1,793 1,160 1,000 0 0 0 4,641
PROJECT #: 9653261 =
DESCRIPTION:  Renovate and replace wastewater treatment plant facilities and structures within plant sites
District Located: Systemwide
District(s) Served: Systemwide
PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
0 796 796 796 796 796 796 0 4,776
3,791 0 0 0 0 0 0 0 3,791
41,754 15,000 10,000 10,000 10,000 10,000 10,000 10,000 116,754
2,999 0 0 0 0 0 0 0 2,999
48,544 15,796 10,796 10,796 10,796 10,796 10,796 10,000 128,320
PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
45,545 15,578 10,256 10,256 10,256 10,256 10,256 9,500 121,903
479 164 108 108 108 108 108 100 1,283
1,918 656 432 432 432 432 432 400 5,134
47,942 16,398 10,796 10,796 10,796 10,796 10,796 10,000 128,320
PROJECT #: 9653311 =
District Located: Systemwide
District(s) Served: Systemwide
PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
0 7,545 17,055 11,195 16,035 10,101 11,194 11,000 84,125
68,895 0 0 0 0 0 0 0 68,895
4,534 2,930 4,194 4,000 4,000 4,000 2,806 0 26,464
35,611 2,787 0 0 0 0 0 0 38,398
17,265 0 0 0 0 0 0 0 17,265
126,305 13,262 21,249 15,195 20,035 14,101 14,000 11,000 235,147
PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
104,027 24,375 19,548 13,979 18,433 12,973 12,880 10,120 216,335
1,130 264 213 152 200 141 140 110 2,350
7,916 1,855 1,488 1,064 1,402 987 980 770 16,462
113,073 26,494 21,249 15,195 20,035 14,101 14,000 11,000 235,147
PROJECT #: 9650141 =

WATER - EQUIPMENT AND VEHICLES
DESCRIPTION:  Acquire vehicles, equipment, and associated water system capital support materials

LOCATION:  Systemwide
Various Sites

District Located:
District(s) Served:

Systemwide
Systemwide
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REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
WASD Revenue Bonds Sold 53 0 0 0 0 0 0 0 53
Water Renewal and Replacement Fund 35,357 0 5,700 5,700 5,700 5,700 5,700 5,700 69,557

TOTAL REVENUES: 35410 0 5,700 5,700 5,700 5,700 5,700 5,700 69,610

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Major Machinery and Equipment 29,958 5,452 5,700 5,700 5,700 5,700 5,700 5,700 69,610

TOTAL EXPENDITURES: 29,958 5,452 5,700 5,700 5,700 5,700 5,700 5,700 69,610
WATER - MAIN EXTENSIONS PROJECT #: 9651051 =

DESCRIPTION:  Construct water main extensions funded from the special construction fund, including special taxing districts
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Water Special Construction Fund 755 1,000 1,000 1,000 1,000 2,000 2,000 0 8,755

TOTAL REVENUES: 755 1,000 1,000 1,000 1,000 2,000 2,000 0 8,755

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755

TOTAL EXPENDITURES: 395 1,360 1,000 1,000 1,000 2,000 2,000 0 8,755
WATER - PIPES AND INFRASTRUCTURE PROJECTS PROJECT #: 967190 ®

DESCRIPTION:  Replace pipe and construct infrastructure repairs
LOCATION:  Countywide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 4,255 7,439 5,221 1,000 0 0 0 17,915
WASD Revenue Bonds Sold 16,481 0 0 0 0 0 0 0 16,481
Water Renewal and Replacement Fund 27,969 8,000 8,000 8,000 8,000 8,000 8,000 8,000 83,969
Water Special Construction Fund 8,000 0 0 0 0 0 0 0 8,000

TOTAL REVENUES: 52,450 12,255 15,439 13,221 9,000 8,000 8,000 8,000 126,365

EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 35,484 12,399 11,425 9,783 6,660 5,920 5,920 5,920 93,511
Major Machinery and Equipment 10,548 3,686 3,396 2,909 1,980 1,760 1,760 1,760 27,799
Planning and Design 1,918 670 618 529 360 320 320 320 5,055

TOTAL EXPENDITURES: 47,950 16,755 15,439 13,221 9,000 8,000 8,000 8,000 126,365
WATER - REGIONAL GENERAL MAINTENANCE AND OFFICE FACILITIES PROJECT #: 9650271 ®

DESCRIPTION:  Construct regional general maintenance centers, office facilities, and storage warehouses
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Future WASD Revenue Bonds 0 2,042 4,490 3,434 7,921 7,702 22,040 350 47,979
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WASD Revenue Bonds Sold 435 0 0 0 0 0 0 0 435
TOTAL REVENUES: 435 2,042 4,490 3,434 7,921 7,702 22,040 350 48,414
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 409 1,920 4,220 3,229 7,446 7,240 20,718 330 45512

Land Acquisition/Improvements 4 20 45 34 79 7 220 3 482

Major Machinery and Equipment 18 82 180 137 317 308 882 14 1,938

Planning and Design 4 20 45 34 79 77 220 3 482
TOTAL EXPENDITURES: 435 2,042 4,490 3,434 7,921 7,702 22,040 350 48,414

WATER - SYSTEM MAINTENANCE AND UPGRADES PROJECT #: 9650181 =

DESCRIPTION:  Maintain and develop existing water system facilities, structures, and equipment
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

WASD Revenue Bonds Sold 5,900 0 0 0 0 0 0 0 5,900

Water Renewal and Replacement Fund 37,299 21,680 23,000 23,000 23,000 23,000 23,000 23,000 196,979
TOTAL REVENUES: 43,199 21,680 23,000 23,000 23,000 23,000 23,000 23,000 202,879
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 414171 20,812 22,080 22,080 22,080 22,080 22,080 22,080 194,763

Planning and Design 1,728 868 920 920 920 920 920 920 8,116
TOTAL EXPENDITURES: 43,199 21,680 23,000 23,000 23,000 23,000 23,000 23,000 202,879

WATER - TELEMETERING SYSTEM ENHANCEMENTS PROJECT #: 9656780 =

DESCRIPTION:  Acquire and install a centralized computer system at water treatment plants and wellfields
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Water Renewal and Replacement Fund 1,306 318 300 300 300 300 300 300 3,424
TOTAL REVENUES: 1,306 318 300 300 300 300 300 300 3,424
EXPENDITURE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL

Construction 600 146 138 138 138 138 138 138 1,574

Major Machinery and Equipment 706 172 162 162 162 162 162 162 1,850
TOTAL EXPENDITURES: 1,306 318 300 300 300 300 300 300 3,424

WATER SYSTEM - FIRE HYDRANT INSTALLATION PROJECT #: 9653461 =

DESCRIPTION: Install fire hydrants and construct related system improvements
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide
REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 202324  FUTURE TOTAL
Fire Hydrant Fund 8,309 3,500 3,500 3,500 3,500 3,500 3,500 5,921 35,230

TOTAL REVENUES: 8,309 3,500 3,500 3,500 3,500 3,500 3,500 5,921 35,230
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EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 6,270 3,430 3,430 3,430 3,430 3,430 3,430 7,675 34,525
Planning and Design 128 70 70 70 70 70 70 157 705

TOTAL EXPENDITURES: 6,398 3,500 3,500 3,500 3,500 3,500 3,500 7,832 35,230
WATER TREATMENT PLANT - ALEXANDER ORR, JR. EXPANSION PROJECT #: 9650031 =

DESCRIPTION:  Construct high service pumps, a 48-inch finished water line, install a new generator, and construct chlorine facilities
LOCATION: 6800 SW 87 Ave District Located: 7
Unincorporated Miami-Dade County District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Future WASD Revenue Bonds 0 19,900 16,843 8,126 6,472 7,955 4,794 49,000 113,090
WASD Revenue Bonds Sold 8,620 0 0 0 0 0 0 0 8,620
Water Renewal and Replacement Fund 7,616 0 0 0 0 0 0 0 7,616

TOTAL REVENUES: 16,236 19,900 16,843 8,126 6,472 7,955 4,794 49,000 129,326

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 14,079 18,804 15,328 7,395 5,889 7,239 4,363 44,590 117,687
Major Machinery and Equipment 156 207 168 81 65 80 48 490 1,295
Planning and Design 1,237 1,653 1,347 650 518 636 383 3,920 10,344

TOTAL EXPENDITURES: 15,472 20,664 16,843 8,126 6,472 7,955 4,794 49,000 129,326
WATER TREATMENT PLANT - FLORIDIAN REVERSE OSMOSIS PROJECT #: 966620 =

DESCRIPTION:  Construct a 10-million gallons per day (MGD) Reverse Osmosis Treatment Plant using Upper Floridian Aquifer; the jointly-
owned plant will equally serve the City of Hialeah and WASD service areas; total cost of $160 million, includes
contribution and expenditures of $80 million from City of Hialeah

LOCATION: 700 W 2 Ave District Located: 6
Hialeah District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 201819 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
WASD Revenue Bonds Sold 4,000 0 0 0 0 0 0 0 4,000
Water Connection Charges 1,583 0 0 0 0 0 0 0 1,583
Water Renewal and Replacement Fund 1,794 0 0 0 0 0 0 0 1,794

TOTAL REVENUES: 7,377 0 0 0 0 0 0 0 1,377

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 6,480 676 0 0 0 0 0 0 7,156
Planning and Design 200 21 0 0 0 0 0 0 221

TOTAL EXPENDITURES: 6,680 697 0 0 0 0 0 0 1,377
WATER TREATMENT PLANT - HIALEAH/PRESTON IMPROVEMENTS PROJECT #: 9650041 =

DESCRIPTION:

LOCATION:

Construct pump station east of the reservoir outside the transmission loop; construct five-mega-gal elevated remote
storage, new laboratory, filter backwash water tank; install two emergency generators; construct chlorine facilities; and
various upgrades to plant and remote storage
700 W 2 Ave and 1100 W 2 Ave

Hialeah

District Located: 6
District(s) Served: Systemwide
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REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Future WASD Revenue Bonds 0 18,224 12,949 2,191 489 1,011 0 0 34,864
WASD Revenue Bonds Sold 9,606 0 0 0 0 0 0 0 9,606

TOTAL REVENUES: 9,606 18,224 12,949 2,191 489 1,011 0 0 44,470

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Construction 7,588 14,397 10,230 1,731 386 799 0 0 35,131
Land Acquisition/Improvements 1,345 2,551 1,813 307 69 142 0 0 6,227
Planning and Design 673 1,276 906 153 34 70 0 0 3,112

TOTAL EXPENDITURES: 9,606 18,224 12,949 2,191 489 1,011 0 0 44,470

Estimated Annual Operating Impact will begin in FY 2019-20 in the amount of $15,000,000
WATER TREATMENT PLANTS - AUTOMATION PROJECT #: 963110 ®
DESCRIPTION:  Construct facilities and install equipment to automate functions at water treatment plants
LOCATION:  Systemwide District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Future WASD Revenue Bonds 0 1,000 0 0 0 0 0 0 1,000
WASD Revenue Bonds Sold 1,247 0 0 0 0 0 0 0 1,247

TOTAL REVENUES: 1,247 1,000 0 0 0 0 0 0 2,247

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Construction 1,247 1,000 0 0 0 0 0 0 2,247

TOTAL EXPENDITURES: 1,247 1,000 0 0 0 0 0 0 2,247
WATER TREATMENT PLANTS - MISCELLANEOUS UPGRADES PROJECT #: 9610960 ®

DESCRIPTION:  Upgrade water treatment plants to meet regulatory requirements
LOCATION:  Water Treatment Plants District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
WASD Revenue Bonds Sold 8,179 0 0 0 0 0 0 0 8,179
Water Renewal and Replacement Fund 390 0 0 0 0 0 0 0 390

TOTAL REVENUES: 8,569 0 0 0 0 0 0 0 8,569

EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL
Construction 8,483 0 0 0 0 0 0 0 8,483
Planning and Design 86 0 0 0 0 0 0 0 86

TOTAL EXPENDITURES: 8,569 0 0 0 0 0 0 0 8,569
WATER TREATMENT PLANTS - REPLACEMENT AND RENOVATIONS PROJECT #: 9650161 ®

DESCRIPTION:  Renovate and replace water treatment plant facilities and structures within plant sites
LOCATION:  Water Treatment Plants District Located: Systemwide
Various Sites District(s) Served: Systemwide

REVENUE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 FUTURE TOTAL

Future WASD Revenue Bonds 0 0 0 0 229 1,000 1,000 545 2,774
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WASD Revenue Bonds Sold 4,085 0 0 0 0 0 0 0 4,085
Water Renewal and Replacement Fund 20,106 8,216 2,500 2,500 2,500 2,500 2,500 2,500 43,322
TOTAL REVENUES: 24,191 8,216 2,500 2,500 2,729 3,500 3,500 3,045 50,181
EXPENDITURE SCHEDULE: PRIOR 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24  FUTURE TOTAL
Construction 18,879 11,582 2,350 2,350 2,566 3,290 3,290 2,862 47,169
Major Machinery and Equipment 402 247 50 50 54 70 70 61 1,004
Planning and Design 804 493 100 100 109 140 140 122 2,008
TOTAL EXPENDITURES: 20,085 12,322 2,500 2,500 2,729 3,500 3,500 3,045 50,181

UNFUNDED CAPITAL PROJECTS

(dollars in thousands)

PROJECT NAME LOCATION ESTIMATED PROJECT COST
SDWWTP - COMBINED HEAT & POWER ABSORPTION CHILLER SYSTEM Throughout Miami-Dade County 1,829
FOR EFFLUENT BUILDING
SDWWTP - PHOTOVOLTIAC SOLAR CANOPIES FOR ADMINISTRATIVE Throughout Miami-Dade County 2,722
BUILDING PARKING LOT
SOUTH MIAMI HEIGHTS - NEW WATER TREATMENT PLANT Throughout Miami-Dade County 263,956
SURFACE WATER TREATMENT- PLANT Throughout Miami-Dade County 426,862
SYSTEMWIDE - INSTALLATION OF 18 METERS, FITTINGS, AND Throughout Miami-Dade County 1,000
MONITORING SYSTEMS
WASTERWATER - PEAK FLOW PUMP STATION UPGRADES Throughout Miami-Dade County 764,401
WASTEWATER - COMMERCIAL CORRIDORS ECONOMIC DEVELOPMENT Throughout Miami-Dade County 11,297
(PHASE 2 - GRAVITY AND FORCE MAINS)
WASTEWATER - COMMERCIAL CORRIDORS ECONOMIC DEVELOPMENT Throughout Miami-Dade County 194,578
(PHASE 3 - GRAVITY AND FORCE MAINS)
WASTEWATER - COMMERCIAL CORRIDORS ECONOMIC DEVELOPMENT Throughout Miami-Dade County 15,457
(PHASE 3 - PUMP STATIONS)
WASTEWATER - CORAL GABLES BOOSTER PUMP STATION Throughout Miami-Dade County 30,823
WASTEWATER - CORAL GABLES REROUTE FORCE MAIN Throughout Miami-Dade County 18,884
WASTEWATER - DORAL BASIN UPGRADE NW 74 ST FROM NW 97 TO NW Throughout Miami-Dade County 4,178
107 AVE
WASTEWATER - NEEDS ASSESSMENT (PHASE 2 - NEW GRAVITY SEWER) Throughout Miami-Dade County 199,867
WASTEWATER - UPGRADE WHOLESALE FLOW METERS Throughout Miami-Dade County 17,100
WASTEWATER - WEST DISTRICT TREATMENT PLANT (PHASE 2) Throughout Miami-Dade County 367,592
WASTEWATER - XR-1 REUSE PROJECTS Throughout Miami-Dade County 95,000
WATER - AUTOMATED METER READING Throughout Miami-Dade County 160,000
WATER - COMMERCIAL CORRIDOR ECONOMIC DEVELOPMENT (PHASE 2) Throughout Miami-Dade County 576,132
WATER - SALT FRONT MONITORING WELLS Throughout Miami-Dade County 970
WATER- SYSTEM BETTERMENT- REPLACEMENT 6,000 LF WM ALONG NE NE 36 Ct. and Turnberry Way from William 2,586
36 CT. AND TURNBERRY WAY Lehman

UNFUNDED TOTAL 3,155,234



FY 2018 - 19 Proposed Budget and Multi-Year Capital Plan



WASTEWATER
EXPENDITURE PROJECTIONS
PROJECT/SUB-PROJECT




MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1002

1003

101638

101947

102097

102147

102205

102206

102207

102220

102221

101991

NDWWTP - INJECTION WELLS PS UPGRADE

NDWWTP FA MONITORING WELLS TO MEET FDEP REQ.

CHEMICALLY ENHANCED PRIMARY TREATMENT AT

NDWWTP - (CPCS)

NDWWTP CONSTRUCTION MANAGEMENT TRAILERS

2.21.02 SEAWALL PROJECT

CD2.22.02 - BEAUTIFICATION PROJECT - CITY OF MIAMI

CD2.27.02 - VPSA WASD FUNDED REQUIRED FOR CD 2.27

NDWWTP - REPLACEMENT POWER GENERATION /

ELECTRICAL DISTRIBUTION BUILDING

NDWWTP - COMPLETE REPLACEMENT OF 4160 VOLT

AND 480 VOLT SWITCHGEAR AND MCCS

. REPLACE

OUTDATED INEFFICIENT MAGNETIC DRIVES WITH

VFDS NDWWTP

CDWWTP STRUVITE CONTROL PROCESS
IMPLEMENTATION

TOTAL - 1002

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
10,417,817 1,145,785 9,272,032 3,941,262 3,330,770 2,000,000 0 0 0 0 0 0
8,957,309 0 8,957,309 1,190,655 3,792,781 2,973,873 1,000,000 0 0 0 0 0
2,000,000 0 2,000,000 0 0 0 500,000 1,500,000 0 0 0 0
551,095 6,981 544,115 544,114 0 0 0 0 0 0 0 0
5,566,590 0 5,566,590 506,690 759,900 1,000,000 2,000,000 1,300,000 0 0 0 0
8,904,458 0 8,004,458 37,506 385,765 1,575,144 3,906,043 3,000,000 0 0 0 0
6,981,361 0 6,981,361 0 0 3,290,682 2,690,676 1,000,000 0 0 0 0
111,500,000 0 111,500,000 500,000 2,600,000 3,000,000 5,000,000 7,000,000 10,000,000 15,400,000 68,000,000 0
18,000,000 0 18,000,000 0 0 0 0 0 0 0 18,000,000 0
172,878,630 1,152,765 171,725,865 6,720,227 10,869,216 13,839,699  15096,719 13,800,000 10,000,000 15,400,000 86,000,000 0
8,500,000 0 8,500,000 0 0 0 0 0 985,641 1,000,000 1,385,028 5,129,331

Prepared by Capital Planning and Coordination Section
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Total

9,272,032

8,957,309

2,000,000

544,114

5,566,590

8,904,458

6,981,358

111,500,000

18,000,000

171,725,861

8,500,000




;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1003 102146 CDWWTP - CONSTRUCTION MANAGEMENT TRAILERS 1,139,260 21,854 1,117,406 1,117,406 0 0 0 0 0 0 0 0 0 0 1,117,406
102222 CDWWTP - REPLACEMENT POWER GENERATION / 136,000,000 0 136,000,000 1,000,000 2,500,000 4,000,000 6,000,000 8,000,000 10,000,000 14,000,000 41,000,000 49,500,000 0 0 136,000,000
ELECTRICAL DISTRIBUTION BUILDING
102223 CDWWTP - STORM HARDENING OF NEW 6,000,000 0 6,000,000 0 1,000,000 3,000,000 2,000,000 0 0 0 0 0 0 0 6,000,000
HYPOCHLORITE BUILDING. MWH PLANS ALREADY AT
90% READY FOR PERMITTING
102224 CDWWTP - ENCLOSE AND STORM HARDEN OUTDOOR 500,000 0 500,000 0 0 0 0 0 0 0 500,000 0 0 0 500,000
ELECTRICAL SUBSTATIONS 19 AND 20, 19A AND 20A
TOTAL - 1003 152,139,260 21,854 152,117,406 2,117,406 3,500,000 7,000,000 8,000,000 8,000,000 10985641  15000,000 42,885,028 54,629,331 0 0 152,117,406
1006 101717 SDWWTP - ENGINEERING SERVICES / OR UPGRADES, 578,843 0 578,843 578,843 0 0 0 0 0 0 0 0 0 0 578,843
AND REHABILITATION OF THE PLANT AND ITS
APPURTENANT FACILITIES
101768  SOUTH MIAMI-DADE SEWER IMPROVEMENTS - 30,001,267 0 30,001,267 700,000 1,081,991 701,555 6,544,766 16,801,955 4,000,000 171,000 0 0 0 0 30,001,267
REDLANDS EDGE
101769  SOUTH MIAMI-DADE SEWER IMPROVEMENTS - 6,655,875 0 6,655,875 150,000 700,000 4,293,000 1,512,875 0 0 0 0 0 0 0 6,655,875
HOMESTEAD EAST - (CPCS)
102102 SDWWTP FA MONITORING WELL REPLACEMENT 5,315,395 0 5,315,395 19,551 197,797 1,236,110 3,861,937 0 0 0 0 0 0 0 5,315,395
TOTAL - 1006 42,551,380 0 42,551,380 1,448,394 1,979,788 6,230,665 11,919,578 16,801,955 4,000,000 171,000 0 0 0 0 42,551,380

Prepared by Capital Planning and Coordination Section
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;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1007 101650 SDWWTP - INSTALLATION OF CO-GEN UNITS 4 & 5 34,749,144 28,232,041 6,517,103 250,000 1,500,000 4,767,103 0 0 0 0 0 0 0 0 6,517,103
101994 SDWWTP STRUVITE CONTROL PROCESS 7,500,000 0 7,500,000 0 0 0 0 0 0 0 0 1,056,765 2,413,235 4,030,000 7,500,000
IMPLEMENTATION - 8870
101995 SDWWTP SUSTAINABILITY CARBON DIOXIDE 21,677,688 0 21,677,688 0 0 0 0 0 0 0 0 700,000 16,947,688 4,030,000 21,677,688
SEQUESTERING WITH EFFLUENT REUSE - 7880 - (CPCS)
102184 SDWWTP FOG RECOVERY STATION 22,000,000 0 22,000,000 2,000,000 3,500,000 6,000,000 5,500,000 2,000,000 1,000,000 2,000,000 0 0 0 0 22,000,000
102215 SDWWTP - REPLACEMENT 489 VOLT SUBSTATION / 10,000,000 0 10,000,000 0 0 0 0 0 0 0 10,000,000 0 0 0 10,000,000
MCC OXYGEN PLANT 1 & 2
102216 SDWWTP - EMERGENCY GENERATOR #8 SWITCHGEAR 5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 0 5,000,000
BUILDING #2
102217 SDWWTP - UPGRADE EMERGENCY GENERATORS TO 4,200,000 0 4,200,000 0 0 0 0 0 0 0 4,200,000 0 0 0 4,200,000
DUAL FUEL NG / DIESEL IN SWITCHGEAR BUILDING #2
UNIT 1-7
102218  SDWWTP - RECONFIGURE 13,200 VOLT DUAL FEEDER 5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 0 5,000,000
SYSTEM TO SUBSTATION 33 AND 34, 31 AND 32, 31A
AND 32A, 21 AND 22, 27AND 28, 23 AND 24, 25 AND 26
102219 SDWWTP - PROVIDE REDUNDANT FEEDERS TO NEW 02 1,000,000 0 1,000,000 0 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000
COMPRESSORS 3 AND 4 FROM SWITCHGEAR BUILDING
#2
TOTAL - 1007 111,126,832 28,232,041 82,894,791 2,250,000 5,000,000 10,767,103 5,500,000 2,000,000 1,000,000 2,000,000 25,200,000 1,756,765 19,360,923 8,060,000 82,894,791

Prepared by Capital Planning and Coordination Section
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1008

1009

1010

101924

101985

102065

102153

102211

102200

102035

102050

102208

INSTALLATION OF A REDUNDANT SEWER FM FROM
WEST SIDE OF INTERCOASTAL WATERWAY AT NE 163
ST TO NDWWTP

WASTEWATER FORCE MAINS UPGRADES

24-INCH FORCE MAIN EXTENSION IN NW 167 ST FROM
NW 58 AVE TO NW 49 AVE THEN SOUTH TO NW 156 ST -
(CPCS)

60-INCH WEST MIAMI-DADE FORCE MAIN - NORTH -
(CPCS)

CD4.10.04 OPA LOCKA AIRPORT CONCESSIONS

TOTAL - 1008

BISCAYNE BASIN PROJECTS RELATED TO CL-1

TOTAL - 1009

6" FM FROM PS 1071 TO MH 7 SOUTH OF SW 186 ST ON
108 AVE

UPGRADE 4" FM FROM PS 733 ON US1

CD12241 - 4.05 (2) REHAB OF 2.5 MILES OF 54-INCH IN
PCCP FM

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation ~ 9/30/2017  Allocation \2017-2018 2018-2019 2019-2020

2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027

Future

15,000,000 0 15,000,000
30,000,000 0 30,000,000
6,120,000 0 6,120,000
28,307,403 0 28,307,403
3,029,189 0 3,029,189
82,456,592 0 82,456,592
26,132,787 2,336,433 23,796,354
26,132,787 2,336,433 23,796,354
1,417,036 1,084,311 332,725
656,343 180,351 475,992
20,520,688 0 20,520,688

211,613

387,500

599,113

4,051,021

4,051,021

332,725

475,992

387,709

268,986

1,162,500

5,705

1,437,191

4,276,697

4,276,697

3,624,622

582,338

1,000,000

256,531

1,838,869

5,468,635

5,468,635

6,508,357

1,987,087

1,000,000

1,843,702

4,830,789

4,000,000

4,000,000

6,000,000

Prepared by Capital Planning and Coordination Section
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2,749,976 3,200,000 6,000,000

2,000,000 10,000,000 10,000,000

0 0 6,120,000
0 0 0
923,251 0 0

5,673,227 13,200,000 22,120,000

2,000,000 2,000,000 2,000,000

2,000,000 2,000,000 2,000,000

0 0 0
0 0 0
4,000,000 0 0

4,450,000

4,450,000

28,307,403

28,307,403

Total

15,000,000

30,000,000

6,120,000

28,307,403

3,029,189

82,456,592

23,796,353

23,796,353

332,725

475,992

20,520,688




;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1010 102209 CDA4.08.02 - REHABILITATION OF 54 INCH PCCP FM IN 10,320,573 0 10,320,573 2,995,699 4,324,874 2,000,000 1,000,000 0 0 0 0 0 0 0 10,320,573
THE CITY PHASE 2
TOTAL - 1010 32,914,640 1,264,662 31,649,978 4,192,125 7,949,496 8,508,357 7,000,000 4,000,000 0 0 0 0 0 0 31,649,978
1011 100050 REHABILITATION OF SEWER MAINS DUE TO I/I - 8,084,459 1,173,830 6,910,629 2,500,000 1,050,000 650,000 350,000 224,112 2,136,517 0 0 0 0 0 6,910,629
SECTIONAL LINING
100889 REHABILITATION OF SEWER MAINS DUE TO I/l - DIG 10,045,088 9,348,666 696,422 696,422 0 0 0 0 0 0 0 0 0 0 696,422
AND REPLACE
100890 REHABILITATION OF SEWER MAINS DUE TO I/l - CURED- 11,500,000 0 11,500,000 0 3,500,000 3,000,000 3,000,000 1,000,000 1,000,000 0 0 0 0 0 11,500,000
IN-PLACE LINING
101807 REHAB OF ALL JUNCTION CHAMBERS AND 500,000 0 500,000 0 0 0 0 0 0 500,000 0 0 0 0 500,000
ASSOCIATED LINES - (CPCS)
101865 PEAK FLOW MANAGEMENT - PUMP STATION 45,237,494 35,286 45,202,208 1,500,000 2,500,000 3,177,563 4,024,645 5,500,000 4,500,000 3,500,000 5,500,000 5,500,000 5,500,000 4,000,000 45,202,208
OPTIMIZATION PLAN (PSOP)
TOTAL - 1011 75,367,041 10,557,782 64,809,259 4,696,422 7,050,000 6,827,563 7,374,645 6,724,112 7,636,517 4,000,000 5,500,000 5,500,000 5,500,000 4,000,000 64,809,259
1012 100055 SPECIAL CONSTRUCTION - SANITARY SEWER 26,151,062 3,825,063 22,325,999 1,734,490 3,000,000 2,500,000 2,500,000 2,500,000 2,500,000 7,591,509 0 0 0 0 22,325,999
IMPROVEMENTS
102228  DESIGN BUILD REPLACEMENT OF GRAVITY MAIN IN 6,322,680 1,612,272 4,710,408 4,710,408 0 0 0 0 0 0 0 0 0 0 4,710,408

SHENANDOAH AREA - PHASE A

Prepared by Capital Planning and Coordination Section
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1012

1013

102229

101108

101461

101506

101653

101654

101886

101887

101999

102000

102001

DESIGN BUILD REPLACEMENT OF GRAVITY MAIN IN
SHENANDOAH AREA - PHASE B

TOTAL -1012

MIAMI SERVICE FACILITY - PHASE 2

NORTH MAINTENANCE CENTER

SOUTH MAINTENANCE CENTER

11TH STREET DISTRIBUTION FACILITY RENOVATION

WESTWOOD LAKES FACILITY ELEVATOR RENOVATION

MIAMI GARDENS (CAROL CITY YARD) - MODULAR /
STEEL BUILDING

MEDLEY YARD BUILDING

WEST MAINTENANCE CENTER

GENERAL MAINTENANCE LAND ACQUISITION - SEWER

LEJEUNE ROAD OFFICE EXPANSION - PHASE 2

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
5,228,370 2,021,421 3,206,949 2,117,962 1,000,000 88,087 0 0 0 0 0 0 0 0
37,702,112 7,458,756 30,243,356 8,562,860 4,000,000 2,588,987 2,500,000 2,500,000 2,500,000 7,591,509 0 0 0 0
21,537,853 164,790 21,373,063 0 0 0 1,157,478 2,011,177 3,017,822 4,172,754 4,013,832 7,000,000 0 0
12,174,912 0 12,174,912 0 0 0 0 100,000 400,000 2,174,912 3,500,000 4,500,000 1,500,000 0
23,721,661 46,031 23,675,630 172,354 2,966,286 4,439,025 5,097,965 6,000,000 3,000,000 2,000,000 0 0 0 0
3,599,510 0 3,599,510 0 0 0 388,510 1,211,000 1,000,000 1,000,000 0 0 0 0
1,500,000 0 1,500,000 0 0 0 100,000 600,000 800,000 0 0 0 0 0
1,300,000 0 1,300,000 143,794 1,156,206 0 0 0 0 0 0 0 0 0
1,666,444 562,857 1,103,587 1,103,587 0 0 0 0 0 0 0 0 0 0
41,000,000 0 41,000,000 0 0 0 0 0 0 0 0 41,000,000 0 0
3,500,000 0 3,500,000 0 0 0 0 1,141,486 2,358,514 0 0 0 0 0
5,000,000 0 5,000,000 0 0 0 0 916,979 1,975,521 2,107,500 0 0 0 0

Prepared by Capital Planning and Coordination Section
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Total

3,206,949

30,243,356

21,373,063

12,174,912

23,675,630

3,599,510

1,500,000

1,300,000

1,103,587

41,000,000

3,500,000

5,000,000




MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1013 102030

102052

1015 101454

101975

1018 101774

102194

1019 100877

101733

102128

EMERGENCY PREPAREDNESS/RECOVERY PROJECTS -
(CPCS)

MAINTENANCE & STORAGE BUILDING FOR THE PUMP
STATION DIVISION

TOTAL - 1013

PUMP STATION IMPROVEMENT PROGRAM

PUMP STATION IMPROVEMENT PROGRAM (PSIP)

TOTAL - 1015

FORCE MAIN IN DORAL N.W. 107TH AVE.

WASTEWATER MASTER PLAN

TOTAL - 1018

SANITARY SEWER SYSTEM EXTENSION

SANITARY SEWER SYSTEM EXTENSION FOR JPA'S

6" FM FROM PS 746 TO SW 156 ST & US1

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
25,000,000 0 25,000,000 0 1,000,000 4,000,000 5,000,000 5,000,000 5,000,000 5,000,000 0 0 0
2,250,000 151,453 2,098,547 0 198,547 500,000 800,000 600,000 0 0 0 0 0
142,250,380 925,131 141,325,249 1,419,735 5,321,039 8,939,025 12543953 17580642 17,551,857 16,455,166 7,513,832 52,500,000 1,500,000
160,292,635 57,801,999 102,490,636 24835609 24,956,091 20,698,936 17,000,000 15,000,000 0 0 0 0 0
350,741 116,320 234,421 0 234,421 0 0 0 0 0 0 0 0
160,643,376 57,918,319 102,725,057 24835609 25190512 20,698,936 17,000,000 15,000,000 0 0 0 0 0
11,765,973 295,100 11,470,873 446,881 3,471,592 4,691,976 1,725,140 1,135,284 0 0 0 0 0
5,598,900 0 5,598,900 0 900,000 1,898,900 2,800,000 0 0 0 0 0 0
17,364,873 295,100 17,069,773 446,881 4,371,592 6,590,876 4,525,140 1,135,284 0 0 0 0 0
19,201,541 817,077 18,384,464 2,945,014 4,250,000 2,422,458 3,500,000 3,000,000 2,266,992 0 0 0 0
8,510,559 7,642,578 867,981 7,322 860,659 0 0 0 0 0 0 0 0
1,636,397 1,399,802 236,595 236,595 0 0 0 0 0 0 0 0 0

Prepared by Capital Planning and Coordination Section
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Total

25,000,000

2,098,547

141,325,249

102,490,636

234,421

102,725,057

11,470,873

5,598,900

17,069,773

18,384,464

867,981

236,595




;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1019 102130 REPLACE 8" FM FROM PS 149 SOUTH TO NW 112 AVE & 527,926 445,488 82,438 82,438 0 0 0 0 0 0 0 0 0 0 82,438
W. FLAGLER ST

102131  INSTALL 8-INCH D.I. FORCE MAIN ALONG SW 192 AVE. 12,984 0 12,984 12,984 0 0 0 0 0 0 0 0 0 0 12,984

FROM SW 354 ST. TO SW 360 ST.
TOTAL - 1019 29,889,407 10,304,945 19,584,462 3,284,353 5,110,659 2,422,458 3,500,000 3,000,000 2,266,992 0 0 0 0 0 19,584,462
1021 102164 REPLACEMENT OF CONE VALVES 4,048,777 0 4,048,777 0 1,500,000 391,034 1,766,167 179,134 212,442 0 0 0 0 0 4,048,777
102165 REPLACEMENT OF OBSOLETE GENERATORS 7,645,990 0 7,645,990 0 250,000 1,033,115 438,440 3,684,165 240,270 2,000,000 0 0 0 0 7,645,990
TOTAL - 1021 11,694,767 0 11,694,767 0 1,750,000 1,424,149 2,204,607 3,863,299 452,712 2,000,000 0 0 0 0 11,694,767
1023 100621 TELEMETERING SYSTEM - WASTEWATER 5,410,660 127,887 5,282,773 1,765,273 517,500 500,000 500,000 500,000 500,000 500,000 500,000 0 0 0 5,282,773
TOTAL - 1023 5,410,660 127,887 5,282,773 1,765,273 517,500 500,000 500,000 500,000 500,000 500,000 500,000 0 0 0 5,282,773
1024 100622 WASTEWATER SYSTEM UPGRADES 182,641,834 14,764,334 167,877,500 22,403500 25,474,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 0 0 0 167,877,500
TOTAL - 1024 182,641,834 14,764,334 167,877,500 22403500 25474000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 0 0 0 167,877,500
1025 100623  LIFT STATION STRUCTURAL MAINTENANCE & 32,085,946 4,036,246 28,049,700 3,524,700 3,525,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 0 0 0 28,049,700

UPGRADES
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MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1027 100625

101729

101730

1029 100627

101732

1032 101885

1039 101791

TOTAL - 1025

MISCELLANEOUS TOOLS AND EQUIPMENT

VEHICLES/TRANSPORTATION EQUIPMENT

HEAVY CONSTRUCTION EQUIPMENT

TOTAL - 1027

WASTEWATER TREATMENT PLANTS REHABILITATION

SECURITY PROJECTS

TOTAL - 1029
WWTP - VIDEO SURVEILANCE SYSTEM

TOTAL - 1032
CONTRACT SPECIFICATIONS MIASP

TOTAL -1039

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation ~ 9/30/2017  Allocation \2017-2018 2018-2019 2019-2020

2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027

Future

32,085,946 4,036,246 28,049,700
44,808,262 7,408,621 37,399,641
53,699,054 6,757,668 46,941,386
36,728,708 9,657,708 27,071,000
135,236,024 23,823,997 111,412,027
107,596,560 21,497,419 86,099,141
20,723,476 2,427,495 18,295,981
128,320,036 23,924,914 104,395,122
4,641,916 0 4,641,916
4,641,916 0 4,641,916
1,326,105 866,794 459,311
1,326,105 866,794 459,311

3,524,700

6,864,241

5,775,843

5,588,500

18,228,584

19,346,166

4,670,499

24,016,665

200,000

200,000

3,525,000

535,400

5,165,543

6,482,500

12,183,443

15,152,975

1,245,497

16,398,472

488,424

488,424

207,466

207,466

3,500,000

5,000,000

6,000,000

2,500,000

13,500,000

8,600,000

2,195,997

10,795,997

1,793,312

1,793,312

251,845

251,845

3,500,000

5,000,000

6,000,000

2,500,000

13,500,000

8,600,000

2,195,997

10,795,997

1,160,180

1,160,180
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3,500,000 3,500,000 3,500,000

5,000,000 5,000,000 5,000,000

6,000,000 6,000,000 6,000,000

2,500,000 2,500,000 2,500,000

13,500,000 13,500,000 13,500,000

8,600,000 8,600,000 8,600,000

2,195,997 2,195,997 2,195,997

10,795,997 10,795,997 10,795,997

1,000,000 0 0
1,000,000 0 0
0 0 0
0 0 0

3,500,000

5,000,000

6,000,000

2,500,000

13,500,000

8,600,000

1,400,000

10,000,000

Total

28,049,700

37,399,641

46,941,386

27,071,000

111,412,027

86,099,141

18,295,981

104,395,122

4,641,916

4,641,916

459,311

459,311
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“

MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMHDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017
- - - |
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total

1040 101858 FLOW CONTROL PIPELINE INTERCONNECTION (CL-X) 5,897,547 0 5,897,547 0 0 0 0 180,696 258,665 1,593,477 3,345,412 519,297 0 0 5,897,547
101867 CDWWTP HLD FILTERS (141 MGD) (CT-2) 250,422,760 0 250,422,760 1,853,375 2,789,024 3,111,747 4,007,086 5,537,746 7,537,746 10,962,709 12,623,327 10,655,000 9,845,000 181,500,000 250,422,760
102006 NDWWTP - HLD TREATMENT 57 MGD (NT-2) 269,931,405 0 269,931,405 1,029,981 1,690,016 2,896,033 3,025,110 4,861,168 7,707,965 10,904,425 12,876,106 12,940,601 12,000,000 200,000,000 269,931,405
102007 NDWWTP- BZ DEEP INJECTION WELLS (NE-2) 39,605,916 0 39,605,916 29,548 247,550 323,194 400,360 1,300,540 2,227,077 3,145,656 4,111,991 3,000,000 3,000,000 21,820,000 39,605,916
102008 NDWWTP - BZ DISPOSAL EFFLUENT PUMP STATION (NE- 56,699,013 0 56,699,013 77,195 308,780 1,682,040 2,443,774 3,143,408 4,489,900 5,143,435 4,410,481 3,000,000 3,000,000 29,000,000 56,699,013

1
102009 CDWWTP- BZ DISPOSAL EFFLUENT PUMP STATION (CE- 100,252,304 0 100,252,304 971,797 2,227,480 2,261,892 3,472,214 5,730,957 7,687,747 9,200,217 10,700,000 12,000,000 6,000,000 40,000,000 100,252,304

1
102010 CDWWTP- BZ DEEP INJECTION WELLS (CE-2) 69,196,175 380,132 68,816,043 1,888,483 2,735,184 3,800,212 4,212,155 5,180,009 5,000,000 5,000,000 4,000,000 3,000,000 3,500,000 30,500,000 68,816,043
102034  WEST DISTRICT WASTEWATER TREATMENT PLANT (WT-  1,481,240,064 3,730,780 1,477,509,284 1,238,454 2,204,321 3,407,328 4,519,640 5,217,678 6,943,669 7,496,939 8,943,669 9,943,669 9,379,282 1,418,214,635 1,477,509,284

0]
102038 CDWWTP - CENTRATE INJECTION WELL (CE-4) 50,103,761 49,840,323 263,439 263,439 0 0 0 0 0 0 0 0 0 0 263,439
102070  54-INCH FM FROM WP-1 (DORAL) TO WDWWTP (CL-9) 43,418,969 0 43,418,969 392,877 94,981 100,000 221,680 1,183,922 2,125,398 3,157,933 4,572,260 4,531,587 3,638,331 23,400,000 43,418,969
102073 CDWWTP - PEAK FLOW TREATMENT (CT-3) 389,793,730 0 389,793,730 300,000 1,063,876 2,931,210 3,039,607 4,435,642 5,148,595 6,761,682 7,014,034 7,077,105 6,272,089 345,749,890 389,793,730
102080 NDWWTP - PEAK FLOW TREATMENT (NT-3) 64,480,574 0 64,480,574 86,874 147,496 200,000 1,942,684 2,150,438 11,559,096 37,702,449 3,605,425 7,086,111 0 0 64,480,573
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;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1040 102092 WDWWTP - INJECTION WELL PUMP STATION (WE-1) 186,633,431 0 186,633,431 189,225 100,000 102,367 182,263 3,168,734 2,716,771 10,992,883  15907,045 18,220,707 58955814 76,097,622 186,633,431

102093  WDWWTP - INJECTION WELLS (WE-2) 127,461,692 0 127,461,692 151,786 575,086 1,044,072 1,103,949 1,467,592 2,640,273 3,860,279 4,441,006 3,080,256 3,000,000 106,097,393 127,461,692
102096 CDWWTP PUMP STATION FOR CENTRATE WELL (CE-3) 29,465,906 4,225,124 25,240,782 6,593,091 4,376,889 5,270,802 4,000,000 3,000,000 2,000,000 0 0 0 0 0 25,240,782
102125 WWTP - STORM SURGE PROTECTION (XS-1) 108,406,230 0 108,406,230 0 0 0 0 2,144,297 4,856,523 12,001,454 43,360,427 35282320 10,761,209 0 108,406,230
102138 OWNERS REPRESENTATIVE SERVICES FOR OOL 98,023,668 14,044,095 83,979,573 6,633,438 8,262,496 8,307,264 8,097,817 8,312,188 8,070,990 7,890,300 7,868,742 6,333,798 4,734,180 9,468,360 83,979,573

PROGRAM AND WASTEWATER SYSTEM
102150  SE-2 SDWWTP BZ DEEP MUNICIPAL INJECTION WELLS 26,983,565 41,475 26,942,090 864,637 3,803,634 4,076,440 3,500,000 3,314,812 3,000,000 2,200,000 2,182,567 2,000,000 2,000,000 0 26,942,090
102204 72 INCH RECLAIMED WATER PIPELINE TO TURKEY 95,000,000 0 95,000,000 0 0 0 0 0 0 0 95,000,000 0 0 0 95,000,000

POINT FPL
102231  SW 152ND STREET FORCE MAIN (SL-3B.2) 20,041,562 0 20,041,562 0 505,679 1,499,335 2,427,736 3,608,812 4,500,000 3,500,000 2,500,000 1,500,000 0 0 20,041,562
102232 SP522E DISCHARGE FM AND CONVEYANCE 5,811,748 0 5,811,748 0 436,624 2,174,693 2,733,900 466,531 0 0 0 0 0 0 5,811,748

IMPROVEMENTS (SL-7)
102234  CP-1 DISCHARGE FM TO WDWWTP (CL-10C) 14,453,597 0 14,453,597 0 0 713,442 485,717 5,592,210 6,496,002 1,166,226 0 0 0 0 14,453,597
102235  CP-1 DISCHARGE FM TO CDWWTP (CL-10B) 2,229,583 0 2,229,583 0 0 102,565 71,216 864,928 1,004,715 186,159 0 0 0 0 2,229,583
102236 SEWER MAIN FROM PS-187 TO TUNNEL (GISA) ( CL-51) 23,052,852 0 23,052,852 0 0 75,000 110,000 265,896 396,820 9,223885 10,149,259 2,831,992 0 0 23,052,852
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1040 102237  CP-1SUCTION FM FROM CL-1 (CL-10A) 23,810,354 0 23,810,354 0 0 1,013,921 702,739 9,260,127 10,702,660 2,130,907 0 0 0 0 23,810,354
102238  FM FROM GISA PS TO WDWWTP (CL-50) 8,882,476 0 8,882,476 0 0 0 42173 239,502 374,942 4,275,053 2,896,757 1,054,049 0 0 8,882,476
102239 NORTH DISTRICT SECOND BOOSTER PS (NP-2) 13,554,018 0 13,554,018 0 0 0 0 0 0 0 0 0 0 13,554,018 13,554,018
102240 TUNNEL, SHAFTS, FLOW CONTROL AND ODOR 771,976,009 0 771,976,009 0 0 1,240,055 2,180,877 3,793,849 4,795,482 5,795,482 6,131,908 7,795,482 8,194,837 732,048,037 771,976,009
CONTROL (GISA)

102241 TUNNEL PUMP STATION (GISA PS) 93,146,138 0 93,146,138 0 0 201,472 1,494,285 2,624,076 3,050,285 4,050,285 5,091,519 6,050,285 2,597,720 67,986,211 93,146,138
TOTAL - 1040 4,469,975,047 72,261,928  4,397,713,119 22,564,200 31,569,116 46,535,084  54,416982 87,045,758 115,291,321 168,341,835 271,731,935 157,902,259 146,878,462 3,295436,166 4,397,713,118
1041 101611 SANITARY SEWER SYSTEM ENHANCEMENTS 8,580,000 5,161,500 3,418,500 1,008,000 943,500 824,000 450,000 193,000 0 0 0 0 0 0 3,418,500
101612  SANITARY SEWER NEEDS ASSESSMENT 3,286,600 1,872,600 1,414,000 678,800 371,200 263,000 55,800 45,200 0 0 0 0 0 0 1,414,000
101796 UPGRADE OF MIAMI SPRINGS PUMP STATION AND 838,000 733,000 105,000 75,000 25,000 5,000 0 0 0 0 0 0 0 0 105,000

CONTRACT SPECIFICATIONS
101957  NW 37TH AVENUE - SEWER MAINS IMPROVEMENTS 4,862,000 1,960,500 2,901,500 491,000 613,500 859,000 938,000 0 0 0 0 0 0 0 2,901,500
TOTAL - 1041 17,566,600 9,727,600 7,839,000 2,252,800 1,953,200 1,951,000 1,443,800 238,200 0 0 0 0 0 0 7,839,000
1042 101967 WASTEWATER - PIPES AND INFRASTRUCTURE 35,605,080 11,605,080 24,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 0 0 0 24,000,000

PROJECTS
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“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current  Expenditures Remaining “ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total

TOTAL - 1042 35,605,080 11,605,080 24,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 0 0 0 24,000,000

1044 102500 SDWWTP - HEADWORKS 2,359,931 66,024 2,293,907 961,698 796,809 535,401 0 0 0 0 0 0 0 0 2,293,908
102501 SDWWTP - OXYGEN PRODUCTION 18,668,854 1,491,801 17,177,053 175,932 2,529,843 3,112,793 4,358,486 3,000,000 3,000,000 1,000,000 0 0 0 0 17,177,054

102502  SDWWTP - OXYGENATION TRAINS 38,870,928 791,942 38,078,986 573,475 1,862,038 4,118,341 6,456,788 9433379 10,489,211 5,068,133 77,621 0 0 0 38,078,986

102503  SDWWTP - CHLORINE BUILDING 3,277,038 0 3,277,038 14,793 81,744 107,342 2,352,693 720,466 0 0 0 0 0 0 3,277,038

102504  SDWWTP - EFFLUENT PUMP STATION 32,432,338 3,409,932 29,022,406 1,404,203 2,059,920 3,186,120 7,271,745 4,100,418 4,000,000 4,000,000 3,000,000 0 0 0 29,022,406

102505 SDWWTP - GRAVITY SLUDGE THICKENERS 38,171,567 0 38,171,567 92,669 1,729,223 3,832,904 11,609,947 8,906,824 7,000,000 5,000,000 0 0 0 0 38,171,567

102506 SDWWTP - DIGESTERS AND CONTROL BUILDINGS 139,740,550 6,628,995 133,111,555 110,698 2,436,843 3,896,878 4,869,248 7,797,887 9,000,000 10,000,000 63,000,000 32,000,000 0 0 133111554

102507 SDWWTP - DEWATERING FACILITY 40,450,546 2,079,356 38,371,190 192,694 1,362,696 2,305,709 3,510,092 5,000,000 5,000,000 3,000,000 3,000,000 15,000,000 0 0 38,371,191

102508 SDWWTP - FOG REMOVAL FACILITY 6,834,929 1,437,058 5,397,871 4,323,164 1,074,707 0 0 0 0 0 0 0 0 0 5,397,871

102509 SDWWTP - ODOR CONTROL 15,966,700 0 15,966,700 14,017 367,168 436,759 3,642,537 9,289,761 2,216,458 0 0 0 0 0 15,966,700

102510  SDWWTP - GENERAL ELECTRICAL 13,927,065 0 13,927,065 786,189 1,040,028 2,436,195 4,538,033 2,720,273 1,795,115 611,232 0 0 0 0 13,927,065
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1044 102511 SDWWTP - CHLORINE CONTACT CHAMBER 4,949,199 12,183 4,937,016 370,243 927,034 1,164,873 2,474,866 0 0 0 0 0 0 0 4,937,016
STRUCTURAL
102600 CDWWTP - ELECTRICAL IMPROVEMENTS 26,568,352 2,129,860 24,438,492 943,316 1,596,802 3,812,400 6,085,974 5,000,000 4,000,000 3,000,000 0 0 0 0 24,438,492
102601 CDWWTP - BUILDING IMPROVEMENTS 4,829,382 2,376,658 2,452,724 2,190,135 262,589 0 0 0 0 0 0 0 0 0 2,452,724
102602 HEADWORKS PLANT 1 15,593,162 9,059,641 6,533,521 5,133,245 1,400,276 0 0 0 0 0 0 0 0 0 6,533,521
102603 CDWWTP - HEADWORKS PLANT 2 9,397,877 2,070,846 7,327,031 4,658,305 2,668,726 0 0 0 0 0 0 0 0 0 7,327,031
102604 CDWWTP - OXYGENATION TRAINS PLANT 1 2,884,547 1,260,559 1,623,988 1,623,988 0 0 0 0 0 0 0 0 0 0 1,623,988
102605 CDWWTP - OXYGENATION TRAINS PLANT 2 15,409,216 5,637,997 9,771,219 2,450,611 3,526,630 3,752,581 41,397 0 0 0 0 0 0 0 9,771,219
102606 CDWWTP - SECONDARY CLARIFIERS PLANT 1 18,327,969 0 18,327,969 248,056 1,132,255 1,415,383 2,855,773 4,597,975 4,540,967 2,992,711 544,849 0 0 0 18,327,969
102607 CDWWTP - SECONDARY CLARIFIERS PLANT 2 13,989,855 0 13,989,855 629,848 1,354,579 3,026,631 3,797,508 3,076,675 1,343,621 760,993 0 0 0 0 13,989,855
102608 CDWWTP - RS PUMP STATIONS PLANT 1 14,345,425 0 14,345,425 80,695 402,250 578,863 1,902,418 3,593,017 4,153,252 3,061,600 573,330 0 0 0 14,345,425
102609 CDWWTP - RS PUMP STATIONS PLANT 2 34,724,690 3,647,584 31,077,106 1,468,367 2,844,367 3,913,596 4,154,423 5,302,025 5,625,000 3,769,328 2,000,000 2,000,000 0 0 31,077,106
102610 CDWWTP - EFFLUENT PUMP STATION 19,109,038 1,324,844 17,784,194 260,757 1,383,983 2,139,454 3,000,000 3,000,000 3,000,000 3,000,000 2,000,000 0 0 0 17,784,194
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MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1044

102611

102612

102613

102614

102615

102616

102617

102618

102620

102621

102623

102624

102626

CDWWTP - SLUDGE THICKENERS PLANT 1

CDWWTP - SLUDGE THICKENERS PLANT 2

CDWWTP - DIGESTERS PLANT 1

CDWWTP - DIGESTERS PLANT 2

CDWWTP - DEWATERING BUILDING

CDWWTP - CHLORINATION FACILITIES

CDWWTP - ODOR CONTROL SYSTEMS

CDWWTP - CO-GEN FACILITY

CDWWTP - PUMP STATION 1

CDWWTP - PUMP STATION 2

CDWWTP - GAS MONITORING

CDWWTP -VENTILATION IMPROVEMENTS

CDWWTP - OXYGEN PRODUCTION

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future
|
26,105,229 0 26,105,229 88,967 1,608,238 2,248,707 3,159,317 3,000,000 3,000,000 3,000,000 10,000,000 0 0
36,450,944 0 36,450,944 110,726 1,660,936 2,954,647 3,724,635 5,000,000 4,000,000 1,000,000 3,000,000 15,000,000 0
7,880,568 2,907 7,877,661 136,663 308,088 238,871 1,328,784 3,148,828 2,252,897 463,530 0 0 0
136,282,439 14,648,539 121,633,900 7,757,105 7,838,763 8,838,763 9,248,142 10,699,729 15853614 15,000,000 24,000,000 22,397,785 0
45,557,342 2,215,383 43,341,959 413,476 2,310,550 3,806,213 7,811,720 7,500,000 6,500,000 5,000,000 10,000,000 0 0
22,863,948 15,830,623 7,033,325 5,981,821 1,051,504 0 0 0 0 0 0 0 0
10,568,394 531,120 10,037,274 1,406,279 3,239,466 3,591,693 1,799,836 0 0 0 0 0 0
57,187,090 8,107,332 49,079,758 11,506,706 9,684,078 8,888,974 5,000,000 4,000,000 4,000,000 4,000,000 2,000,000 0 0
7,691,471 1,572,058 6,119,413 513,202 3,525,757 2,080,455 0 0 0 0 0 0 0
8,629,873 3,263,133 5,366,740 4,208,656 1,158,084 0 0 0 0 0 0 0 0
1,011,326 859,312 152,014 152,014 0 0 0 0 0 0 0 0 0
9,495,598 115,694 9,379,904 733,630 224,644 158,832 196,033 1,929,624 4,378,932 1,758,209 0 0 0
46,315,199 2,767,225 43,547,974 379,396 3,441,329 5,011,402 6,715,847 5,000,000 5,000,000 5,000,000 13,000,000 0 0
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Total

26,105,229

36,450,944

7,877,661

121,633,901

43,341,959

7,033,325

10,037,274

49,079,758

6,119,414

5,366,740

152,014

9,379,904

43,547,974
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1044

1045

102628

102700

102701

102702

102703

102704

102705

102706

102707

102800

102802

[
Current  Expenditures Remaining ‘
Bond/Fund

As of

PROJECTIONS

9/30/2017  Allocation “2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024

2024-2025 2025-2026 2026-2027

Future

Bond/Fund
Allocation
CONSENT DECREE PROGRAM MANAGEMENT & 122,782,036
CONSTRUCTION MANAGEMENT
NDWWTP - HEADWORKS AND SLUDGE DEGRITTING 32,451,796

TRANSFER

NDWWTP - PRIMARY CLARIFIERS AND ODOR CONTROL 68,099,408

NDWWTP - OXYGENATION TRAINS

NDWWTP - OXYGEN PRODUCTION

NDWWTP - SECONDARY CLARIFIERS

NDWWTP - DISINFECTION

NDWWTP - EFFLUENT DISPOSAL

NDWWTP - PLANT WIDE ELECTRICAL

COLLECTION SYSTEM I/l REPAIRS

GOVERNMENT CUT FM - PHASE 3

65,544,310

17,778,882

47,443,956

32,218,549

8,957,839

6,907,812

TOTAL - 1044 1,349,053,167

131,081,620

82,283,385

20,648,655

24,656,977

3,065,176

18,728,333

1,378,164

4,695,593

208,599

166,720,100

26,838,039

81,037,307

102,133,381

7,794,819

65,034,232

65,544,310

17,778,882

28,715,624

30,840,385

4,262,246

6,699,213

1,182,333,067

104,243,581

1,246,078

18,083,183

7,794,818

1,821,588

303,296

102,038

778,690

659,090

1,408,025

15,059

93,061,526

8,702,395

1,246,078

17,945,242

2,927,562

2,851,300

354,830

1,586,769

2,078,334

2,001,788

18,085

98,655,857

8,881,027

18,036,484

3,881,936

2,457,302

384,271

2,428,968

3,102,961

852,433

17,556

112,752,691

8,083,607

14,427,562

7,322,530

1,301,630

423,403

4,258,301

5,000,000

2,507,704

147,147,372

8,505,976

Prepared by Capital Planning and Coordination Section
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10,028,003

9,080,616

7,292,021

3,447,055

5,350,208

3,000,000

3,367,266

157,382,050

8,090,162

7,807,407

9,000,000

9,921,569

8,767,332

5,477,763

3,000,000

773,543

154,896,681

8,742,866

5,402,750

9,000,000

10,417,192

4,299,953

3,869,836

3,000,000

116,475,467

8,993,220

3,701,375

22,000,000

31,000,000

4,377,576

11,000,000

208,274,751

14,779,103

6,701,375

587,512

93,686,672

18,465,226

11,000,000

Total

102,133,381

7,794,818

65,034,232

65,544,310

17,778,882

28,715,623

30,840,385

4,262,246

6,699,213

1,182,333,067

104,243,582

1,246,078




;// MIAMI-DADE WATER AND SEWER DEPARTMENT

“

MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

[
Current  Expenditures Remaining ‘ PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Description Allocation  9/30/2017  Allocation “ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1045 102803 NORTH DADE 72 INCH PCCP FM REHABILITATION 21,987,127 20,149,350 1,837,777 1,837,777 0 0 0 0 0 0 0 0 0 0 1,837,777
102804  SOUTH DADE 54 INCH PCCP FM REHABILITATION 42,830,190 20,286,411 22,543,779 16,543,570 6,000,209 0 0 0 0 0 0 0 0 0 22,543,779
102807 REHABILITATION OF 54 INCH PCCP FM IN THE CITY OF 19,417,981 9,680,410 9,737,571 1,027,646 1,280,444 1,834,219 2,237,639 2,210,747 1,146,876 0 0 0 0 0 9,737,571
MIAMI
102808 REPLACE APPROXIMATELY 25 MILES OF AC FORCE 32,452,722 9,979,004 22,473,718 5,241,477 6,591,671 5,640,569 4,000,000 1,000,000 0 0 0 0 0 0 22,473,717
MAINS
102809 OPA-LOCKA AIRPORT 48" PCCP FORCE MAIN 23,095,415 11,396,766 11,698,649 7,873,082 222,315 356,157 670,517 1,093,680 938,919 543,979 0 0 0 0 11,698,649
REPLACEMENT
TOTAL - 1045 353,148,440 179,367,287 173,781,153 42,472,025 22975666 15914552 15414132 12394589 10,828,661 9,537,199 14,779,103 18465226 11,000,000 0 173,781,153
1046 102900 DORAL BASIN - UPGRADE SEWAGE PS NO. 418 11,597,581 5,355,454 6,242,127 4,465,627 1,776,500 0 0 0 0 0 0 0 0 0 6,242,127
102902 UPGRADE OF PS#0692 15,441,144 1,555,895 13,885,249 3,302,360 5,102,614 2,480,275 2,000,000 1,000,000 0 0 0 0 0 0 13,885,249
102903 REPLACEMENT OF SWITCHGEAR PS#0414 7,255,066 804,715 6,450,351 4,272,732 2,177,619 0 0 0 0 0 0 0 0 0 6,450,351
102904 REPLACEMENT OF SWITCHGEAR AND REHABILITATION 7,953,680 833,409 7,120,271 2,972,912 4,147,359 0 0 0 0 0 0 0 0 0 7,120,271
OF WET WELL PS#0415
102905 REPLACEMENT OF SWITCHGEAR PS#0416 7,262,192 821,483 6,440,709 4,674,777 1,765,932 0 0 0 0 0 0 0 0 0 6,440,709

Prepared by Capital Planning and Coordination Section
Page 17 of 24
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1046

102906

102907

102908

102909

102910

102911

102914

102915

102916

102917

REPLACEMENT OF SWITCHGEAR AND REHABILITATION

OF WET WELL PS#0417

REPLACEMENT OF ELECTRICAL AND MECHANICAL
EQUIPMENT IN PS#0107

REPLACEMENT OF PLUMBING AND ELECTRICAL
EQUIPMENT AT PS#0301

UPGRADE OF PS#0488

INSTALLATION OF 60 INCH FM FROM KENDALL DR TO
PS#0536

REPLACEMENT OF SWITCHGEAR AT PS#0187

UPGRADE OF PS #0065, 0201, 0334, 0374, 0607

UPGRADE OF PS #00198, 0437, 0466, 0680

UPGRADE OF PS #0037, 0351, 0370, 0403

UPGRADE OF PS #0441, 0491, 0710, 0827, 0852, 1236

TOTAL - 1046

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
7,471,369 876,066 6,595,303 1,594,504 4,722,687 278,111 0 0 0 0 0 0 0 0
1,811,492 1,274,707 536,785 531,619 5,167 0 0 0 0 0 0 0 0 0
3,095,040 994,722 2,100,318 501,515 566,453 540,715 491,635 0 0 0 0 0 0 0
945,553 801,445 144,108 144,108 0 0 0 0 0 0 0 0 0 0
1,928,051 132,922 1,795,129 1,472,997 322,132 0 0 0 0 0 0 0 0 0
12,676,352 2,832,331 9,844,022 4,382,326 3,000,000 2,461,696 0 0 0 0 0 0 0 0
6,127,208 4,635,695 1,491,513 413,754 227,000 319,000 273,000 170,000 88,759 0 0 0 0 0
4,012,299 3,011,177 1,001,122 966,873 34,249 0 0 0 0 0 0 0 0 0
5,947,667 1,203,155 4,744,512 3,015,434 1,729,078 0 0 0 0 0 0 0 0 0
5,572,362 67,545 5,504,817 659,436 2,419,930 2,000,000 425,451 0 0 0 0 0 0 0
99,097,056 25,200,719 73,896,337 33,370,974 27,996,720 8,079,797 3,190,086 1,170,000 88,759 0 0 0 0 0

Prepared by Capital Planning and Coordination Section
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Total

6,595,302

536,786

2,100,318

144,108

1,795,129

9,844,022

1,491,513

1,001,122

4,744,512

5,504,817

73,896,336
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“
MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1047 103000

103001

103002

1048 101757

101759

102012

102055

102056

102063

102064

WASTEWATER COMMERCIAL CORRIDORS ECONOMIC
DEVELOPMENT - GRAVITY AND FORCE MAINS

WASTEWATER COMMERCIAL CORRIDORS ECONOMIC
DEVELOPMENT - PUMP STATIONS

SUPPLEMENTAL ENVIRONMENT PROJECT (SEP)

TOTAL - 1047

48/36/42-INCH FM FROM INTERCEPTOR TO PS 2
DISCHARGE - BISCAYNE BASIN IMPROVEMENTS (CL-1)

48-INCH - ALLOWS P.S. 300 TO PUMP NORTH TO P.S.
1310 DISCHARGE (NL-7)

SOUTHWEST DADE BOOSTER STATION (SP-1)

ST-1 TO SDWWTP UPGRADES TO 121 MGD ADF

ST-2 SDWWTP UPGRADES FROM 121 MGD TO 131 MGD
ADF

24-INCH FM CONNECTION FROM PS 1073 TO PS 691 (SL-6)

24-INCH FM FROM PS 416 TO 30-INCH FM AT NW 171 ST/
67 AVE (NL-6)

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
142,850,106 2,192,000 140,658,106 3,700,800 9,298,400 12,494,400 12,948,000 21,080,800 39,085,600 22,050,106 20,000,000 0 0 0
131,861,737 548,000 131,313,737 925,200 2,324,600 3,123,600 3,237,000 5,270,200 9,771,400 56,000,000 50,661,737 0 0 0
1,463,843 684,693 779,150 417,972 361,178 0 0 0 0 0 0 0 0 0
276,175,686 3,424,693 272,750,993 5043972 11,984,178 15618000  16,185000 26,351,000 48,857,000 78,050,106 70,661,737 0 0 0
23,613,568 8,183,343 15,430,225 8,880,716 2,736,715 1,812,795 1,500,000 500,000 0 0 0 0 0 0
2,951,640 0 2,951,640 0 0 541 12,548 93,358 100,092 51,157 2,217,633 236,633 239,678 0
45,774,144 0 45,774,144 1,476,997 1,374,321 3,484,158 4,848,816 5,589,852 6,500,000 5,500,000 4,500,000 4,500,000 5,000,000 3,000,000
101,804,809 12,002 101,792,807 1,205,147 2,895,914 3,873,251 5,463,138 6,237,825 7,117,532 8,500,000 10,000,000 7,500,000 6,000,000 43,000,000
452,736,350 0 452,736,350 1,351,093 2,730,069 3,009,335 5,160,690 6,483,844 7,339,244 8,662,075 10,000,000 7,500,000 6,000,000 394,500,000
10,840,274 0 10,840,274 0 0 0 0 0 0 0 0 0 0 10,840,274
6,771,285 0 6,771,285 0 0 0 0 0 0 0 0 0 0 6,771,285

Prepared by Capital Planning and Coordination Section
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Total

140,658,106

131,313,737

779,150

272,750,993

15,430,226

2,951,640

45,774,144

101,792,807

452,736,350

10,840,274

6,771,285
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1048

102066

102067

102072

102077

102078

102079

102082

102086

102087

102088

102121

30-INCH FORCE MAIN IN W 12 AVE (NW 67 AVE) FROM
W 79 ST TO W 84 ST (NW 138 ST) (NL-3)

42-INCH FM CONNECTION FROM PS 691 TO PS 692 (SL-5)

NL-1A TO PHASE I: 48" FM FROM BISCAYNE BLVD. TO N.

MIAMI AVE.

SL-4 TO 48" FM FROM PS 692 TO INTERSECTION OF SW
268TH ST AND SW 127TH AVE

SL-3A TO 48"/54" FM FROM SP-1 TO INTERSECTION OF
SW 137TH AVE/SW 136TH ST.

SL-2 TO 54"/60" FM FROM SP-1 TO SL-1B

NORTH DADE BOOSTER STATION AT NW 183 ST/ NW 57
AVE (NP-1) - (CPCS)

UPGRADE PS 416 (NP-416E)

UPGRADE PS 692 (SP-692E)

UPGRADE PS 1073 (SP-1073E)

SL-1TO SL-1B.2: 54/72" FM CONNECTION FROM SW
248TH ST/SW 112TH AVE TO SDWWTP

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
2,465,419 0 2,465,419 0 0 0 0 0 0 0 0 0 0 2,465,419
44,449,254 0 44,449,254 0 0 0 0 0 0 0 0 0 0 44,449 254
77,571,664 0 77,571,664 100,000 213,433 698,001 1,231,327 19,900,071 2,439,193 3,852,464 4,137,175 4,000,000 4,000,000 37,000,000
53,818,745 0 53,818,745 0 0 0 0 0 0 0 0 0 0 53818745
33,956,958 0 33,956,958 675,725 725,376 1,254,301 2,878,631 3,422,925 5,000,000 4,000,000 3,500,000 3,000,000 2,500,000 7,000,000
89,520,826 0 89,520,826 1,186,256 2,178,349 3,676,709 4,717,034 5,485,009 6,476,958 4,664,579 8,835,932 4,500,000 4,000,000 43,800,000
13,956,185 0 13,956,185 0 0 0 0 0 0 0 0 0 0 13,956,185
16,839,579 0 16,839,579 0 0 0 0 0 0 0 0 0 0 16,839,579
51,106,577 0 51,106,577 0 0 0 0 0 0 0 0 0 0 51,106,577
11,884,117 0 11,884,117 0 0 0 0 0 0 0 0 0 0 11,884,117
32,465,750 0 32,465,750 1,611,980 1,557,791 2,143,433 3,338,019 4,384,018 5,430,509 5,000,000 3,500,000 5,500,000 0 0

Prepared by Capital Planning and Coordination Section
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Total

2,465,419

44,449,254

77,571,664

53,818,745

33,956,958

89,520,826

13,956,185

16,839,579

51,106,577

11,884,117

32,465,750
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“

MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1048

1049

102124

102155

102156

102158

102181

102189

102190

102191

102242

100984

UPGRADE TO PS 522 (SP-522E)

CL-8; 24-INCH CONNECTION IN SW 8TH ST. FROM SW
152ND AVE. TO 177TH AVE.

DOWNTOWN BOOSTER STATION (CP-1)

SL-3B TO 48"/54" FM ALONG 137TH AVE FROM SW 136 TH
ST TO SW 104TH ST

NL-1B TO PHASE II: 48" FM FROM N. MIAMI AVE. TO PS
306

FM EXT. FROM 36-INCH AT NW 87 AVE / W 76 ST TO 48-
INCH IN NW 67 AVE (NL-2)

42-INCH FM FROM PS306 - RED ROAD (NL-1C)

PUMP STATION 0306 (PS-306)

SL-1B.2: 54/66" FM CONNECTION FROM SW 248TH ST/SW
112TH AVE TO SDWWTP

TOTAL - 1048

REFURBISH STRUCTURES IN PUMP STATIONS

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future

|
18,392,561 0 18,392,561 499,534 635,770 1,393,793 2,043,729 3,771,317 2,848,418 2,500,000 2,000,000 1,700,000 1,000,000 0
11,680,402 0 11,680,402 0 0 0 0 0 0 0 0 0 0 11,680,402
29,457,070 0 29,457,070 0 195,965 584,614 1,239,091 2,048832 11,673,158 10,489,851 3,225,559 0 0 0
56,423,612 0 56,423,612 500,000 1,468,451 1,539,541 2,630,549 3,985,071 5,000,000 7,500,000 8,000,000 5,800,000 5,000,000 15,000,000
46,998,516 0 46,998,516 0 0 0 0 0 0 0 0 0 0 46,998,516
25,134,808 0 25,134,808 0 0 0 0 0 0 0 0 0 0 25134808
24,907,572 0 24,907,572 0 0 0 0 0 0 0 0 0 0 24,907,572
30,330,132 0 30,330,132 53,335 122,994 100,000 723,947 1,272,934 4,199,562 5,320,086 7,357,844 5,179,430 3,000,000 3,000,000
33,123,082 0 33,123,082 0 0 0 0 0 2013451 17,542,868 10,401,099 3,165,664 0 0
1,348,974,899 8,195,344 1,340,779,555 17,540,783 16,835,148 23,570,472 35787519 63175056 66,138,117 83583080  77,675242 52581727 36,739,678 867,152,733
2,511,539 135,887 2,375,652 542,941 210,000 580,000 380,000 350,000 312,711 0 0 0 0 0

Prepared by Capital Planning and Coordination Section
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Total

18,392,561

11,680,402

29,457,070

56,423,612

46,998,516

25,134,808

24,907,572

30,330,132

33,123,082

1,340,779,555

2,375,652




MIAMI-DADE

Proj Sub-Proj Sub-Proj Description

1049

101710

101816

101823

101837

101840

101846

101930

101933

101934

102042

102043

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘ 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future
|

MASTER PUMP STATION NO. 3 (FORMERLY P.S. 8) 54,436,276 46,545,972 7,890,304 4,123,212 2,367,091 1,400,000 0 0 0 0 0 0
INSTALLATION OF ODOR CONTROL UNITS AT PUMP 2,300,000 0 2,300,000 0 735,000 575,000 350,000 290,000 175,000 175,000 0 0
STATIONS (VAPE)
INSTALLATION OF REMOTE SYSTEM MONITORING 1,655,500 0 1,655,500 0 175,000 250,000 375,000 256,500 299,500 299,500 0 0
VIDEO EQUIPMENT AT PUMP STATIONS
REPLACEMENT OF MOTOR CONTROL CENTERS AND 12,260,000 0 12,260,000 0 1,172,500 1,512,300 1,782,500 2,315,000 2,527,000 1,750,000 1,200,700 0
SWITCHGEAR AT REGIONAL PUMP STATIONS
REPLACEMENT OF ANVIC DRIVES AND SWITCHGEAR 4,950,000 4,146,474 803,526 562,468 241,058 0 0 0 0 0 0 0
AT PS#0536
PS 559 FLOW METER 500,000 0 500,000 0 350,000 150,000 0 0 0 0 0 0
REPLACEMENT OF MECHANICAL EQUIPMENT IN 4,425,000 887,130 3,537,870 105,625 665,000 850,000 700,000 911,361 305,884 0 0 0
REGIONAL PUMP STATIONS
REPLACEMENT OF SUBMERSIBLE PUMPING EQUIPMENT 750,000 0 750,000 0 350,000 225,000 175,000 0 0 0 0 0
REPLACEMENT OF VARIABLE REQUENCY DRIVES (VFD) 2,514,908 114,908 2,400,000 0 560,000 1,120,000 720,000 0 0 0 0 0
DORAL BASIN UPGRADE - LOCAL PUMP STATION 16,500,000 0 16,500,000 68,519 138,630 1,081,090 1,695,844 2,815,917 3,000,000 3,000,000 3,000,000 1,700,000
UPGRADES
DORAL BASIN UPGRADE - P.S. 14 UPGRADE - COUNTY 4,000,000 0 4,000,000 700,000 1,000,000 1,200,000 750,000 350,000 0 0 0 0

SHARE

Prepared by Capital Planning and Coordination Section
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Total

7,890,303

2,300,000

1,655,500

12,260,000

803,526

500,000

3,537,870

750,000

2,400,000

16,500,000

4,000,000




MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description

1049

102045

102046

102126

102160

102161

102163

102192

102201

102202

102212

102213

P.S. 2 BASIN UPGRADE - PHASE 1 LOCAL

P.S. 2 BASIN UPGRADE - P.S. 2 UPGRADE

RELOCATION OF 20 PUMP STATIONS

CONVERSION OF CAN PUMP STATIONS TO
SUBMERSIBLE

CONVERSTION OF SELF PRIMING PUMP STATIONS TO
SUBMERSIBLE

PS NO. 0559 - REPLACEMENT OF MECH & ELECTRICAL
EQUIPMENT

OUT OF COMPLIANCE PUMP STATIONS

PS#0300 - REPLACEMENT OF MECHANICAL &
ELECTRICAL EQUIPMENT

PS#306 - REPLACEMENT OF ELECTRICAL AND
MECHANICAL EQUIPMENT

CD5.09.02 - PHASE 1l & 11l REPLACEMENT OF PLUMBING
AND ELECTRICAL EQUIPMENT AT PS#301

CD5.16.03P2 - UPGRADE OF PUMP STATION 466 PHASE 2

[
Current  Expenditures Remaining ‘

PROJECTIONS

Bond/Fund As of Bond/Fund
Allocation  9/30/2017  Allocation ‘2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future
|
15,144,794 170,000 14,974,794 1,124,152 1,750,000 2,045,267 3,492,438 3,562,937 3,000,000 0 0 0 0
3,437,713 3,404,130 33,583 33,583 0 0 0 0 0 0 0 0 0
14,036,306 0 14,036,306 0 556,266 1,764,834 2,715,206 3,000,000 2,500,000 2,000,000 1,500,000 0 0
20,000,000 0 20,000,000 0 575,000 750,000 1,000,000 1,500,000 3,400,980 5,850,000 5,345,906 1,578,114 0
18,000,004 0 18,000,004 0 177,756 494,625 785,088 1,325,601 2,750,000 3,500,000 2,500,000 2,916,933 3,550,001
13,106,279 0 13,106,279 0 203,753 897,014 3,903,100 2,450,000 1,220,803 4,431,609 0 0 0
114,967,241 33588 114,933,653 351,792 774,696 1,100,000 1,800,000 2,500,000 3,200,000 4,900,000 5,600,000 60,227,060 34,480,096
16,000,000 0 16,000,000 0 105,000 385,000 665,000 700,000 1,050,000 8,295,000 4,800,000 0 0
7,000,000 0 7,000,000 0 105,000 245,000 525,000 700,000 1,050,000 2,275,000 2,100,000 0 0
7,617,913 0 7,617,913 0 279,676 1,035,653 2,017,210 1,285,374 1,000,000 1,000,000 1,000,000 0 0
25,193,698 0 25,193,698 0 176,896 536,108 887,600 1,050,000 1,225,000 3,759,000 7,558,109 10,000,985 0
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Total

14,974,794

33,583

14,036,306

20,000,000

18,000,004

13,106,279

114,933,653

16,000,000

7,000,000

7,617,913

25,193,698




MIAMI-DADE WATER AND SEWER DEPARTMENT
MlAmDADE’ ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj Sub-Proj Description
1049 102225 PS#1 (4ST.) REPLACE ELECTRICAL SWITCHGEAR AND

MCCS

102226  PS #3 RECONFIGURE ELECTRICAL SYSTEM TO ACCEPT
2000KW 4160 VOLT PORTABLE GENERATOR

TOTAL - 1049

TOTAL - Wastewater

[
Current  Expenditures Remaining ‘
Bond/Fund As of Bond/Fund

PROJECTIONS

Allocation ~ 9/30/2017  Allocation \2017-2018

2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024

2024-2025 2025-2026

2026-2027 Future

1,500,000 0 1,500,000
1,300,000 0 1,300,000
364,107,171 55,438,089 308,669,082

9,898,477,743 719,952,802  9,178,524,941

0 0

0 910,000

7,612,292 13,578,322

361,681,440 375,148,702

0 0 0 0 0

390,000 0 0 0 0

18,586,891 24,718,986 25,362,690 27,016,878 41,235,109

399,494,963 456,755,485 527,493,859 546,007,133 635,256,468

Prepared by Capital Planning and Coordination Section
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1,500,000

36,104,715

901,276,343

76,423,101

541,752,484

0 0
0 0
38,030,097 0

259,009,160 4,174,648,899

Total

1,500,000

1,300,000

308,669,081

9,178,524,936




WASTEWATER
EXPENDITURE PROJECTIONS
PROJECT/SUB-PROJECT
WITH FUNDS




MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1002 101638  NDWWTP - INJECTION 20195
WELLS PS UPGRADE
EW660
EW663
TOTAL - 101638
1002 101947  NDWWTP FAMONITORING 20185
WELLS TO MEET FDEP REQ.
20195
20208
EW663
TOTAL - 101947
1002 102097  CHEMICALLY ENHANCED 20208
PRIMARY TREATMENT AT
NDWWTP - (CPCS)
2021S
TOTAL - 102097
1002 102147  NDWWTP CONSTRUCTION  EW660
MANAGEMENT TRAILERS
EW663
TOTAL - 102147
1002 102205  2.21.02 SEAWALL PROJECT 20185

2019S

2020S

20218

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,000,000 0 2,000,000 0 0 2,000,000 0 0 0 0 0 0 2,000,000
4,154,581 1,145,785 3,008,796 3,008,796 0 0 0 0 0 0 0 0 3,008,796
4,263,236 0 4,263,236 932,466 3,330,770 0 0 0 0 0 0 0 4,263,236
10,417,817 1,145,785 9,272,032 3,941,262 3,330,770 2,000,000 0 0 0 0 0 0 9,272,032
2,789,658 0 2,789,658 0 2,789,658 0 0 0 0 0 0 0 2,789,658
2,973,873 0 2,973,873 0 0 2,973,873 0 0 0 0 0 0 2,973,873
1,000,000 0 1,000,000 0 0 0 1,000,000 0 0 0 0 0 1,000,000
2,193,778 0 2,193,778 1,190,655 1,003,123 0 0 0 0 0 0 0 2,193,778
8,957,309 0 8,957,309 1,190,655 3,792,781 2,973,873 1,000,000 0 0 0 0 0 8,957,309
500,000 0 500,000 0 0 0 500,000 0 0 0 0 0 500,000
1,500,000 0 1,500,000 0 0 0 0 1,500,000 0 0 0 0 1,500,000
2,000,000 0 2,000,000 0 0 0 500,000 1,500,000 0 0 0 0 2,000,000

6,981 6,981 1 0 0 0 0 0 0 0 0 0 0

544,114 0 544,114 544,114 0 0 0 0 0 0 0 0 544,114
551,095 6,981 544,115 544,114 0 0 0 0 0 0 0 0 544,114
759,900 0 759,900 0 759,900 0 0 0 0 0 0 0 759,900
1,000,000 0 1,000,000 0 0 1,000,000 0 0 0 0 0 0 1,000,000
2,000,000 0 2,000,000 0 0 0 2,000,000 0 0 0 0 0 2,000,000
1,300,000 0 1,300,000 0 0 0 0 1,300,000 0 0 0 0 1,300,000

Prepared by Capital Planning and Coordination Section
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1002 102205  2.21.02 SEAWALL PROJECT  EW663 A 506,690 0 506,690 506,690 0 0 0 0 0 0 0 0 0 0 506,690
TOTAL - 102205 5,566,590 0 5,566,590 506,690 759,900 1,000,000 2,000,000 1,300,000 0 0 0 0 0 0 5,566,590
1002 102206  CD2.22.02 - 2018S F 385,765 0 385,765 0 385,765 0 0 0 0 0 0 0 0 0 385,765
BEAUTIFICATION PROJECT -
CITY OF MIAMI
20195 F 1,575,144 0 1,575,144 0 0 1,575,144 0 0 0 0 0 0 0 0 1,575,144
20205 F 3,906,043 0 3,906,043 0 0 0 3,906,043 0 0 0 0 0 0 0 3,906,043
20218 F 3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 0 3,000,000
EW663 A 37,506 0 37,506 37,506 0 0 0 0 0 0 0 0 0 0 37,506
TOTAL - 102206 8,904,458 0 8,904,458 37,506 385,765 1,575,144 3,906,043 3,000,000 0 0 0 0 0 0 8,904,458
1002 102207  CD2.27.02 - VPSA WASD 2019S F 3,290,682 0 3,290,682 0 0 3,290,682 0 0 0 0 0 0 0 0 3,290,682
FUNDED REQUIRED FOR CD
2.27
20205 F 2,690,679 0 2,690,679 0 0 0 2,690,676 0 0 0 0 0 0 0 2,690,676
2021S F 1,000,000 0 1,000,000 0 0 0 0 1,000,000 0 0 0 0 0 0 1,000,000
TOTAL - 102207 6,981,361 0 6,981,361 0 0 3,290,682 2,690,676 1,000,000 0 0 0 0 0 0 6,981,358
1002 102220  NDWWTP - REPLACEMENT  2019S F 3,000,000 0 3,000,000 0 0 3,000,000 0 0 0 0 0 0 0 0 3,000,000
POWER GENERATION /
ELECTRICAL DISTRIBUTION
BUILDING
2020S F 5,000,000 0 5,000,000 0 0 0 5,000,000 0 0 0 0 0 0 0 5,000,000
20215 F 7,000,000 0 7,000,000 0 0 0 0 7,000,000 0 0 0 0 0 0 7,000,000
20225 F 10,000,000 0 10,000,000 0 0 0 0 0 10,000,000 0 0 0 0 0 10,000,000
2023S F 15,400,000 0 15,400,000 0 0 0 0 0 0 15,400,000 0 0 0 0 15,400,000
EW663 A 3,100,000 0 3,100,000 500,000 2,600,000 0 0 0 0 0 0 0 0 0 3,100,000

Prepared by Capital Planning and Coordination Section
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1002 102220  NDWWTP - REPLACEMENT  FUT-S F 68,000,000 0 68,000,000 0 0 0 0 0 0 0 68,000,000 0 0 0 68,000,000
POWER GENERATION /
ELECTRICAL DISTRIBUTION
BUILDING
TOTAL - 102220 111,500,000 0 111,500,000 500,000 2,600,000 3,000,000 5,000,000 7,000,000 10,000,000 15,400,000 68,000,000 0 0 0 111,500,000
1002 102221  NDWWTP - COMPLETE FUT-S F 18,000,000 0 18,000,000 0 0 0 0 0 0 0 18,000,000 0 0 0 18,000,000
REPLACEMENT OF 4160
VOLT AND 480 VOLT
SWITCHGEAR AND MCCS.
REPLACE OUTDATED
INEFFICIENT MAGNETIC
DRIVES WITH VFDS
NDWWTP
TOTAL - 102221 18,000,000 0 18,000,000 0 0 0 0 0 0 0 18,000,000 0 0 0 18,000,000
TOTAL - 1002 172,878,630 1,152,765 171,725,865 6,720,227 10,869,216 13,839,699 15,096,719 13,800,000 10,000,000  15400,000 86,000,000 0 0 0 171,725,861
1003 101991  CDWWTP STRUVITE 20225 F 985,641 0 985,641 0 0 0 0 0 985,641 0 0 0 0 0 985,641
CONTROL PROCESS
IMPLEMENTATION
20235 F 1,000,000 0 1,000,000 0 0 0 0 0 0 1,000,000 0 0 0 0 1,000,000
FUTFS F 5,129,331 0 5,129,331 0 0 0 0 0 0 0 0 5,129,331 0 0 5,129,331
FUT-S F 1,385,028 0 1,385,028 0 0 0 0 0 0 0 1,385,028 0 0 0 1,385,028
TOTAL - 101991 8,500,000 0 8,500,000 0 0 0 0 0 985,641 1,000,000 1,385,028 5,129,331 0 0 8,500,000
1003 102146 CDWWTP - CONSTRUCTION EW660 A 21,854 21,854 0 0 0 0 0 0 0 0 0 0 0 0 0
MANAGEMENT TRAILERS
EW663 A 1,117,406 0 1,117,406 1,117,406 0 0 0 0 0 0 0 0 0 0 1,117,406
TOTAL - 102146 1,139,260 21,854 1,117,406 1,117,406 0 0 0 0 0 0 0 0 0 0 1,117,406
1003 102222 CDWWTP - REPLACEMENT  2018S F 2,500,000 0 2,500,000 0 2,500,000 0 0 0 0 0 0 0 0 0 2,500,000

POWER GENERATION /
ELECTRICAL DISTRIBUTION
BUILDING

Prepared by Capital Planning and Coordination Section
Projection by Proj/Sub by Year Report A or F Sewer All Page 3 of 75



;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1003 102222 CDWWTP - REPLACEMENT  2019S F 4,000,000 0 4,000,000 0 0 4,000,000 0 0 0 0 0 0 0 0 4,000,000
POWER GENERATION /
ELECTRICAL DISTRIBUTION
BUILDING
20205 F 6,000,000 0 6,000,000 0 0 0 6,000,000 0 0 0 0 0 0 0 6,000,000
2021S F 8,000,000 0 8,000,000 0 0 0 0 8,000,000 0 0 0 0 0 0 8,000,000
20225 F 10,000,000 0 10,000,000 0 0 0 0 0 10,000,000 0 0 0 0 0 10,000,000
20235 F 14,000,000 0 14,000,000 0 0 0 0 0 0 14,000,000 0 0 0 0 14,000,000
EW663 A 1,000,000 0 1,000,000 1,000,000 0 0 0 0 0 0 0 0 0 0 1,000,000
FUT-S F 90,500,000 0 90,500,000 0 0 0 0 0 0 0 41,000,000 49,500,000 0 0 90,500,000
TOTAL - 102222 136,000,000 0 136,000,000 1,000,000 2,500,000 4,000,000 6,000,000 8,000,000 10,000,000 14,000,000 41,000,000 49,500,000 0 0 136,000,000
1003 102223  CDWWTP - STORM 20195 F 3,000,000 0 3,000,000 0 0 3,000,000 0 0 0 0 0 0 0 0 3,000,000
HARDENING OF NEW
HYPOCHLORITE BUILDING.
MWH PLANS ALREADY AT
90% READY FOR
PERMITTING
20205 F 2,000,000 0 2,000,000 0 0 0 2,000,000 0 0 0 0 0 0 0 2,000,000
EW663 A 1,000,000 0 1,000,000 0 1,000,000 0 0 0 0 0 0 0 0 0 1,000,000
TOTAL - 102223 6,000,000 0 6,000,000 0 1,000,000 3,000,000 2,000,000 0 0 0 0 0 0 0 6,000,000
1003 102224  CDWWTP - ENCLOSE AND FUT-S F 500,000 0 500,000 0 0 0 0 0 0 0 500,000 0 0 0 500,000
STORM HARDEN OUTDOOR
ELECTRICAL SUBSTATIONS
19 AND 20, 19A AND 20A
TOTAL - 102224 500,000 0 500,000 0 0 0 0 0 0 0 500,000 0 0 0 500,000
TOTAL - 1003 152,139,260 21,854 152,117,406 2,117,406 3,500,000 7,000,000 8,000,000 8,000,000 10,985,641 15,000,000 42,885,028 54,629,331 0 0 152,117,406
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Projection by Proj/Sub by Year Report A or F Sewer All Page 4 of 75



;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1006 101717  SDWWTP - ENGINEERING EW663 A 578,843 0 578,843 578,843 0 0 0 0 0 0 0 0 0 0 578,843
SERVICES / OR UPGRADES,
AND REHABILITATION OF
THE PLANT AND ITS
APPURTENANT FACILITIES
TOTAL - 101717 578,843 0 578,843 578,843 0 0 0 0 0 0 0 0 0 0 578,843
1006 101768  SOUTH MIAMI-DADE SEWER  2019S F 701,555 0 701,555 0 0 701,555 0 0 0 0 0 0 0 0 701,555
IMPROVEMENTS -
REDLANDS EDGE
20205 F 6,544,766 0 6,544,766 0 0 0 6,544,766 0 0 0 0 0 0 0 6,544,766
20215 F 16,801,955 0 16,801,955 0 0 0 0 16,801,955 0 0 0 0 0 0 16,801,955
20225 F 4,000,000 0 4,000,000 0 0 0 0 0 4,000,000 0 0 0 0 0 4,000,000
2023S F 171,000 0 171,000 0 0 0 0 0 0 171,000 0 0 0 0 171,000
EW663 A 1,781,991 0 1,781,991 700,000 1,081,991 0 0 0 0 0 0 0 0 0 1,781,991
TOTAL - 101768 30,001,267 0 30,001,267 700,000 1,081,991 701,555 6,544,766 16,801,955 4,000,000 171,000 0 0 0 0 30,001,267
1006 101769  SOUTH MIAMI-DADE SEWER  2018S F 700,000 0 700,000 0 700,000 0 0 0 0 0 0 0 0 0 700,000
IMPROVEMENTS -
HOMESTEAD EAST - (CPCS)
20195 F 4,293,000 0 4,293,000 0 0 4,293,000 0 0 0 0 0 0 0 0 4,293,000
2020S F 1,512,875 0 1,512,875 0 0 0 1,512,875 0 0 0 0 0 0 0 1,512,875
EW663 A 150,000 0 150,000 150,000 0 0 0 0 0 0 0 0 0 0 150,000
TOTAL - 101769 6,655,875 0 6,655,875 150,000 700,000 4,293,000 1,512,875 0 0 0 0 0 0 0 6,655,875
1006 102102  SDWWTP FAMONITORING  2018S F 197,797 0 197,797 0 197,797 0 0 0 0 0 0 0 0 0 197,797
WELL REPLACEMENT
2019S F 1,236,110 0 1,236,110 0 0 1,236,110 0 0 0 0 0 0 0 0 1,236,110
2020S F 3,861,937 0 3,861,937 0 0 0 3,861,937 0 0 0 0 0 0 0 3,861,937
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1006 102102  SDWWTP FAMONITORING  EW663
WELL REPLACEMENT
TOTAL - 102102
TOTAL - 1006
1007 101650  SDWWTP - INSTALLATION 20195
OF CO-GEN UNITS 4 &5
EW623
EW646
EW658
EW660
TOTAL - 101650
1007 101994  SDWWTP STRUVITE FUTFS
CONTROL PROCESS
IMPLEMENTATION - 8870
TOTAL - 101994
1007 101995  SDWWTP SUSTAINABILITY ~ FUTFS
CARBON DIOXIDE
SEQUESTERING WITH
EFFLUENT REUSE - 7880 -
(CPCS)
TOTAL - 101995
1007 102184  SDWWTP FOG RECOVERY 2018S
STATION
20195
20208
20215

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total

19,551 0 19,551 19,551 0 0 0 0 0 0 0 0 0 19,551
5,315,395 0 5,315,395 19,551 197,797 1,236,110 3,861,937 0 0 0 0 0 0 5,315,395
42,551,380 0 42,551,380 1,448,394 1,979,788 6,230,665 11,919,578 16,801,955 4,000,000 171,000 0 0 0 42,551,380
3,087,414 0 3,087,414 0 0 3,087,414 0 0 0 0 0 0 0 3,087,414
4,500,000 1,070,311 3,429,689 250,000 1,500,000 1,679,689 0 0 0 0 0 0 0 3,429,689
18,466,219 18,466,219 0 0 0 0 0 0 0 0 0 0 0 0
8,599,391 8,599,391 0 0 0 0 0 0 0 0 0 0 0 0
96,120 96,120 0 0 0 0 0 0 0 0 0 0 0 0

34,749,144 28,232,041 6,517,103 250,000 1,500,000 4,767,103 0 0 0 0 0 0 0 6,517,103
7,500,000 0 7,500,000 0 0 0 0 0 0 0 1,056,765 2,413,235 4,030,000 7,500,000
7,500,000 0 7,500,000 0 0 0 0 0 0 0 1,056,765 2,413,235 4,030,000 7,500,000
21,677,688 0 21,677,688 0 0 0 0 0 0 0 700,000 16,947,688 4,030,000 21,677,688
21,677,688 0 21,677,688 0 0 0 0 0 0 0 700,000 16,947,688 4,030,000 21,677,688
3,500,000 0 3,500,000 0 3,500,000 0 0 0 0 0 0 0 0 3,500,000
6,000,000 0 6,000,000 0 0 6,000,000 0 0 0 0 0 0 0 6,000,000
5,500,000 0 5,500,000 0 0 0 5,500,000 0 0 0 0 0 0 5,500,000
2,000,000 0 2,000,000 0 0 0 0 2,000,000 0 0 0 0 0 2,000,000
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MIAMI-DADE

Proj

Sub-Proj

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Sub-Proj Desc.

1007

1007

1007

1007

1007

1007

102184

102215

102216

102217

102218

102219

SDWWTP FOG RECOVERY
STATION

TOTAL -

SDWWTP - REPLACEMENT
489 VOLT SUBSTATION /
MCC OXYGEN PLANT 1 & 2

TOTAL -

SDWWTP - EMERGENCY
GENERATOR #8
SWITCHGEAR BUILDING #2

TOTAL -

SDWWTP - UPGRADE
EMERGENCY GENERATORS
TO DUAL FUEL NG / DIESEL
IN SWITCHGEAR BUILDING
#2 UNIT 1-7

TOTAL -

SDWWTP - RECONFIGURE
13,200 VOLT DUAL FEEDER
SYSTEM TO SUBSTATION 33
AND 34, 31 AND 32, 31A AND
32A, 21 AND 22, 27AND 28, 23
AND 24, 25 AND 26

TOTAL -

SDWWTP - PROVIDE
REDUNDANT FEEDERS TO
NEW O2 COMPRESSORS 3
AND 4 FROM SWITCHGEAR
BUILDING #2

Fund Status

20228 F

20238 F

EW663 A
102184

FUTS F
102215

FUTS F
102216

FUTS F
102217

FUTS F
102218

FUTS F

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1,000,000 0 1,000,000 0 0 0 0 0 1,000,000 0 0 0 0 1,000,000
2,000,000 0 2,000,000 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000
2,000,000 0 2,000,000 2,000,000 0 0 0 0 0 0 0 0 0 2,000,000
22,000,000 0 22,000,000 2,000,000 3,500,000 6,000,000 5,500,000 2,000,000 1,000,000 2,000,000 0 0 0 22,000,000
10,000,000 0 10,000,000 0 0 0 0 0 0 0 10,000,000 0 0 10,000,000
10,000,000 0 10,000,000 0 0 0 0 0 0 0 10,000,000 0 0 10,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 5,000,000
4,200,000 0 4,200,000 0 0 0 0 0 0 0 4,200,000 0 0 4,200,000
4,200,000 0 4,200,000 0 0 0 0 0 0 0 4,200,000 0 0 4,200,000
5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 0 5,000,000 0 0 5,000,000
1,000,000 0 1,000,000 0 0 0 0 0 0 0 1,000,000 0 0 1,000,000
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

TOTAL - 102219

TOTAL - 1007

1008 101924 INSTALLATION OF A 2018S F
REDUNDANT SEWER FM
FROM WEST SIDE OF

INTERCOASTAL
WATERWAY AT NE 163 ST
TO NDWWTP
20198 F
2020 F
2021s  F
20228 F
20238 F
EW663 A
TOTAL - 101924
1008 101985  WASTEWATER FORCE 20188 F
MAINS UPGRADES
20198 F
20200 F
2021s  F
2028 F
20238 F
EW663 A
FUT-S F

TOTAL - 101985

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1,000,000 0 1,000,000 0 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000
111,126,832 28,232,041 82,894,791 2,250,000 5,000,000 10,767,103 5,500,000 2,000,000 1,000,000 2,000,000 25,200,000 1,756,765 19,360,923 8,060,000 82,894,791
268,986 0 268,986 0 268,986 0 0 0 0 0 0 0 0 0 268,986
582,338 0 582,338 0 0 582,338 0 0 0 0 0 0 0 0 582,338
1,987,087 0 1,987,087 0 0 0 1,987,087 0 0 0 0 0 0 0 1,987,087
2,749,976 0 2,749,976 0 0 0 0 2,749,976 0 0 0 0 0 0 2,749,976
3,200,000 0 3,200,000 0 0 0 0 0 3,200,000 0 0 0 0 0 3,200,000
6,000,000 0 6,000,000 0 0 0 0 0 0 6,000,000 0 0 0 0 6,000,000
211,613 0 211,613 211,613 0 0 0 0 0 0 0 0 0 0 211,613
15,000,000 0 15,000,000 211,613 268,986 582,338 1,987,087 2,749,976 3,200,000 6,000,000 0 0 0 0 15,000,000
1,162,500 0 1,162,500 0 1,162,500 0 0 0 0 0 0 0 0 0 1,162,500
1,000,000 0 1,000,000 0 0 1,000,000 0 0 0 0 0 0 0 0 1,000,000
1,000,000 0 1,000,000 0 0 0 1,000,000 0 0 0 0 0 0 0 1,000,000
2,000,000 0 2,000,000 0 0 0 0 2,000,000 0 0 0 0 0 0 2,000,000
10,000,000 0 10,000,000 0 0 0 0 0 10,000,000 0 0 0 0 0 10,000,000
10,000,000 0 10,000,000 0 0 0 0 0 0 10,000,000 0 0 0 0 10,000,000
387,500 0 387,500 387,500 0 0 0 0 0 0 0 0 0 0 387,500
4,450,000 0 4,450,000 0 0 0 0 0 0 0 4,450,000 0 0 0 4,450,000
30,000,000 0 30,000,000 387,500 1,162,500 1,000,000 1,000,000 2,000,000 10,000,000 10,000,000 4,450,000 0 0 0 30,000,000
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

Fund Status

2023S F

TOTAL - 102065

FUTFS F

TOTAL - 102153

2018S F
20198 F
2020S F
20218 F

TOTAL - 102211

TOTAL - 1008

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1008 102065  24-INCH FORCE MAIN
EXTENSION IN NW 167 ST
FROM NW 58 AVE TO NW 49
AVE THEN SOUTH TO NW
156 ST - (CPCS)
1008 102153  60-INCH WEST MIAMI-DADE
FORCE MAIN - NORTH -
(CPCS)
1008 102211  CDA4.10.04 OPA LOCKA
AIRPORT CONCESSIONS
1009 102200  BISCAYNE BASIN PROJECTS

RELATED TO CL-1

2019S F
2020S F
20218 F
20228 F
2023S F
EW658 A
EW660 A
EW663 A

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
6,120,000 0 6,120,000 0 0 0 0 0 0 6,120,000 0 0 0 6,120,000
6,120,000 0 6,120,000 0 0 0 0 0 0 6,120,000 0 0 0 6,120,000
28,307,403 0 28,307,403 0 0 0 0 0 0 0 0 28,307,403 0 28,307,403
28,307,403 0 28,307,403 0 0 0 0 0 0 0 0 28,307,403 0 28,307,403
5,705 0 5,705 0 5,705 0 0 0 0 0 0 0 0 5,705
256,531 0 256,531 0 0 256,531 0 0 0 0 0 0 0 256,531
1,843,702 0 1,843,702 0 0 0 1,843,702 0 0 0 0 0 0 1,843,702
923,251 0 923,251 0 0 0 0 923,251 0 0 0 0 0 923,251
3,029,189 0 3,029,189 0 5,705 256,531 1,843,702 923,251 0 0 0 0 0 3,029,189
82,456,592 0 82,456,592 599,113 1,437,191 1,838,869 4,830,789 5673227 13,200,000 22,120,000 4,450,000 28,307,403 0 82,456,592
5,468,635 0 5,468,635 0 0 5,468,635 0 0 0 0 0 0 0 5,468,635
4,000,000 0 4,000,000 0 0 0 4,000,000 0 0 0 0 0 0 4,000,000
2,000,000 0 2,000,000 0 0 0 0 2,000,000 0 0 0 0 0 2,000,000
2,000,000 0 2,000,000 0 0 0 0 0 2,000,000 0 0 0 0 2,000,000
2,000,000 0 2,000,000 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000
1,825,872 1,825,872 0 0 0 0 0 0 0 0 0 0 0 0
516,858 510,562 6,296 6,296 0 0 0 0 0 0 0 0 0 6,296
8,321,422 0 8,321,422 4,044,725 4,276,697 0 0 0 0 0 0 0 0 8,321,422
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
TOTAL - 102200 26,132,787 2,336,433 23,796,354 4,051,021 4,276,697 5,468,635 4,000,000 2,000,000 2,000,000 2,000,000 0 0 0 0 23,796,353
TOTAL - 1009 26,132,787 2,336,433 23,796,354 4,051,021 4,276,697 5,468,635 4,000,000 2,000,000 2,000,000 2,000,000 0 0 0 0 23,796,353
1010 102035 6"FMFROMPS1071TOMH EW658 A 156,875 156,875 0 0 0 0 0 0 0 0 0 0 0 0 0
7 SOUTH OF SW 186 ST ON
108 AVE
EW660 A 996,809 927,436 69,373 69,373 0 0 0 0 0 0 0 0 0 0 69,373
EW663 A 263,352 0 263,352 263,352 0 0 0 0 0 0 0 0 0 0 263,352
TOTAL - 102035 1,417,036 1,084,311 332,725 332,725 0 0 0 0 0 0 0 0 0 0 332,725
1010 102050  UPGRADE 4" FM FROM PS EW658 A 84,954 84,954 0 0 0 0 0 0 0 0 0 0 0 0 0
733 ON US1
EW660 A 280,063 95,397 184,666 184,666 0 0 0 0 0 0 0 0 0 0 184,666
EW663 A 291,326 0 291,326 291,326 0 0 0 0 0 0 0 0 0 0 291,326
TOTAL - 102050 656,343 180,351 475,992 475,992 0 0 0 0 0 0 0 0 0 0 475,992
1010 102208  CD12241-4.05 (2) REHAB OF  2018S F 3,624,622 0 3,624,622 0 3,624,622 0 0 0 0 0 0 0 0 0 3,624,622
2.5 MILES OF 54-INCH IN
PCCP FM
20195 F 6,508,357 0 6,508,357 0 0 6,508,357 0 0 0 0 0 0 0 0 6,508,357
2020S F 6,000,000 0 6,000,000 0 0 0 6,000,000 0 0 0 0 0 0 0 6,000,000
2021S F 4,000,000 0 4,000,000 0 0 0 0 4,000,000 0 0 0 0 0 0 4,000,000
EW663 A 387,709 0 387,709 387,709 0 0 0 0 0 0 0 0 0 0 387,709
TOTAL - 102208 20,520,688 0 20,520,688 387,709 3,624,622 6,508,357 6,000,000 4,000,000 0 0 0 0 0 0 20,520,688
1010 102209  CDA4.08.02 - 2019S F 2,000,000 0 2,000,000 0 0 2,000,000 0 0 0 0 0 0 0 0 2,000,000
REHABILITATION OF 54
INCH PCCP FM IN THE CITY
PHASE 2
20205 F 1,000,000 0 1,000,000 0 0 0 1,000,000 0 0 0 0 0 0 0 1,000,000
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MIAMI-DADE

Proj

Sub-Proj

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Sub-Proj Desc.

1010

1011

1011

1011

102209

100050

100889

100890

CD4.08.02 -
REHABILITATION OF 54
INCH PCCP FM IN THE CITY
PHASE 2

EW663

TOTAL - 102209

TOTAL - 1010

REHABILITATION OF SEWER
MAINS DUE TO I/1 -
SECTIONAL LINING

2018S

2019S

2020S

20218

2022S

EW660

EW663

TOTAL - 100050

REHABILITATION OF SEWER EW621
MAINS DUE TO I/l - DIG AND
REPLACE

EW663
TOTAL - 100889
REHABILITATION OF SEWER

MAINS DUE TO I/l - CURED-
IN-PLACE LINING

2018S

20198

2020S

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
7,320,573 0 7,320,573 2,995,699 4,324,874 0 0 0 0 0 0 0 7,320,573
10,320,573 0 10,320,573 2,995,699 4,324,874 2,000,000 1,000,000 0 0 0 0 0 10,320,573
32,914,640 1,264,662 31,649,978 4,192,125 7,949,496 8,508,357 7,000,000 4,000,000 0 0 0 0 31,649,978
1,050,000 0 1,050,000 0 1,050,000 0 0 0 0 0 0 0 1,050,000
650,000 0 650,000 0 0 650,000 0 0 0 0 0 0 650,000
350,000 0 350,000 0 0 0 350,000 0 0 0 0 0 350,000
224,112 0 224,112 0 0 0 0 224,112 0 0 0 0 224,112
2,136,517 0 2,136,517 0 0 0 0 0 2,136,517 0 0 0 2,136,517
1,482,915 1,173,830 309,085 309,085 0 0 0 0 0 0 0 0 309,085
2,190,915 0 2,190,915 2,190,915 0 0 0 0 0 0 0 0 2,190,915
8,084,459 1,173,830 6,910,629 2,500,000 1,050,000 650,000 350,000 224,112 2,136,517 0 0 0 6,910,629
9,348,666 9,348,666 0 0 0 0 0 0 0 0 0 0 0
696,422 0 696,422 696,422 0 0 0 0 0 0 0 0 696,422
10,045,088 9,348,666 696,422 696,422 0 0 0 0 0 0 0 0 696,422
3,500,000 0 3,500,000 0 3,500,000 0 0 0 0 0 0 0 3,500,000
3,000,000 0 3,000,000 0 0 3,000,000 0 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 3,000,000 0 0 0 0 0 3,000,000
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc. Fund Status
1011 100890  REHABILITATION OF SEWER ~ 2021S F
MAINS DUE TO I/l - CURED-
IN-PLACE LINING
20225 F

TOTAL - 100890
1011 101807 REHAB OF ALL JUNCTION
CHAMBERS AND
ASSOCIATED LINES - (CPCS)

2023S F

TOTAL - 101807

1011 101865  PEAK FLOW 20188 F
MANAGEMENT - PUMP
STATION OPTIMIZATION
PLAN (PSOP)
20198 F
20208 F
2021S  F
20228 F
20238 F
EW660 A
EW663 A
FUTS F

TOTAL - 101865

TOTAL -1011
1012 100055 SPECIAL CONSTRUCTION -
SANITARY SEWER
IMPROVEMENTS

EW624 A

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1,000,000 0 1,000,000 0 0 0 0 1,000,000 0 0 0 0 0 0 1,000,000
1,000,000 0 1,000,000 0 0 0 0 0 1,000,000 0 0 0 0 0 1,000,000
11,500,000 0 11,500,000 0 3,500,000 3,000,000 3,000,000 1,000,000 1,000,000 0 0 0 0 0 11,500,000
500,000 0 500,000 0 0 0 0 0 0 500,000 0 0 0 0 500,000
500,000 0 500,000 0 0 0 0 0 0 500,000 0 0 0 0 500,000
2,500,000 0 2,500,000 0 2,500,000 0 0 0 0 0 0 0 0 0 2,500,000
3,177,563 0 3,177,563 0 0 3,177,563 0 0 0 0 0 0 0 0 3,177,563
4,024,645 0 4,024,645 0 0 0 4,024,645 0 0 0 0 0 0 0 4,024,645
5,500,000 0 5,500,000 0 0 0 0 5,500,000 0 0 0 0 0 0 5,500,000
4,500,000 0 4,500,000 0 0 0 0 0 4,500,000 0 0 0 0 0 4,500,000
3,500,000 0 3,500,000 0 0 0 0 0 0 3,500,000 0 0 0 0 3,500,000
126,380 35,286 91,094 91,094 0 0 0 0 0 0 0 0 0 0 91,094
1,408,906 0 1,408,906 1,408,906 0 0 0 0 0 0 0 0 0 0 1,408,906
20,500,000 0 20,500,000 0 0 0 0 0 0 0 5,500,000 5,500,000 5,500,000 4,000,000 20,500,000
45,237,494 35,286 45,202,208 1,500,000 2,500,000 3,177,563 4,024,645 5,500,000 4,500,000 3,500,000 5,500,000 5,500,000 5,500,000 4,000,000 45,202,208
75,367,041 10,557,782 64,809,259 4,696,422 7,050,000 6,827,563 7,374,645 6,724,112 7,636,517 4,000,000 5,500,000 5,500,000 5,500,000 4,000,000 64,809,259
26,151,062 3,825,063 22,325,999 1,734,490 3,000,000 2,500,000 2,500,000 2,500,000 2,500,000 7,591,509 0 0 0 0 22,325,999
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
TOTAL - 100055
1012 102228  DESIGN BUILD EW660
REPLACEMENT OF
GRAVITY MAIN IN
SHENANDOAH AREA -
EW663
TOTAL - 102228
1012 102229  DESIGN BUILD 20185
REPLACEMENT OF
GRAVITY MAIN IN
SHENANDOAH AREA -
20195
EW660
TOTAL - 102229
TOTAL - 1012
1013 101108  MIAMISERVICE FACILITY - 2020S
PHASE 2
20215
20225
20235
EW658
FUT-S
TOTAL - 101108
1013 101461  NORTH MAINTENANCE 20215
CENTER
20225

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
26,151,062 3,825,063 22,325,999 1,734,490 3,000,000 2,500,000 2,500,000 2,500,000 2,500,000 7,591,509 0 0 0 22,325,999
3,372,911 1,612,272 1,760,639 1,760,639 0 0 0 0 0 0 0 0 0 1,760,639
2,949,769 0 2,949,769 2,949,769 0 0 0 0 0 0 0 0 0 2,949,769
6,322,680 1,612,272 4,710,408 4,710,408 0 0 0 0 0 0 0 0 0 4,710,408
1,000,000 0 1,000,000 0 1,000,000 0 0 0 0 0 0 0 0 1,000,000
88,987 0 88,987 0 0 88,987 0 0 0 0 0 0 0 88,987
4,139,383 2,021,421 2,117,962 2,117,962 0 0 0 0 0 0 0 0 0 2,117,962
5,228,370 2,021,421 3,206,949 2,117,962 1,000,000 88,987 0 0 0 0 0 0 0 3,206,949
37,702,112 7,458,756 30,243,356 8,562,860 4,000,000 2,588,987 2,500,000 2,500,000 2,500,000 7,591,509 0 0 0 30,243,356
1,157,478 0 1,157,478 0 0 0 1,157,478 0 0 0 0 0 0 1,157,478
2,011,177 0 2,011,177 0 0 0 0 2,011,177 0 0 0 0 0 2,011,177
3,017,822 0 3,017,822 0 0 0 0 0 3,017,822 0 0 0 0 3,017,822
4,172,754 0 4,172,754 0 0 0 0 0 0 4,172,754 0 0 0 4,172,754
164,790 164,790 0 0 0 0 0 0 0 0 0 0 0 0
11,013,832 0 11,013,832 0 0 0 0 0 0 0 4,013,832 7,000,000 0 11,013,832
21,537,853 164,790 21,373,063 0 0 0 1,157,478 2,011,177 3,017,822 4,172,754 4,013,832 7,000,000 0 21,373,063
100,000 0 100,000 0 0 0 0 100,000 0 0 0 0 0 100,000
400,000 0 400,000 0 0 0 0 0 400,000 0 0 0 0 400,000
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1013 101461 NORTH MAINTENANCE 2023S

CENTER
FUT-S
TOTAL - 101461

1013 101506 SOUTH MAINTENANCE 2018S

CENTER

20198
2020S
2021S
20228
2023S
EW658
EW660
EW663
TOTAL - 101506

1013 101653 11TH STREET DISTRIBUTION  2020S

FACILITY RENOVATION
20218

20225

20238

TOTAL - 101653

1013 101654  WESTWOOD LAKES 2020S

FACILITY ELEVATOR
RENOVATION

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,174,912 0 2,174,912 0 0 0 0 0 0 2,174,912 0 0 0 2,174,912
9,500,000 0 9,500,000 0 0 0 0 0 0 0 3,500,000 4,500,000 1,500,000 9,500,000
12,174,912 0 12,174,912 0 0 0 0 100,000 400,000 2,174,912 3,500,000 4,500,000 1,500,000 12,174,912
2,966,286 0 2,966,286 0 2,966,286 0 0 0 0 0 0 0 0 2,966,286
4,439,025 0 4,439,025 0 0 4,439,025 0 0 0 0 0 0 0 4,439,025
5,097,965 0 5,097,965 0 0 0 5,097,965 0 0 0 0 0 0 5,097,965
6,000,000 0 6,000,000 0 0 0 0 6,000,000 0 0 0 0 0 6,000,000
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 3,000,000
2,000,000 0 2,000,000 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000
32,010 32,010 0 0 0 0 0 0 0 0 0 0 0 0
30,337 14,021 16,316 16,316 0 0 0 0 0 0 0 0 0 16,316
156,038 0 156,038 156,038 0 0 0 0 0 0 0 0 0 156,038
23,721,661 46,031 23,675,630 172,354 2,966,286 4,439,025 5,097,965 6,000,000 3,000,000 2,000,000 0 0 0 23,675,630
388,510 0 388,510 0 0 0 388,510 0 0 0 0 0 0 388,510
1,211,000 0 1,211,000 0 0 0 0 1,211,000 0 0 0 0 0 1,211,000
1,000,000 0 1,000,000 0 0 0 0 0 1,000,000 0 0 0 0 1,000,000
1,000,000 0 1,000,000 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000
3,599,510 0 3,599,510 0 0 0 388,510 1,211,000 1,000,000 1,000,000 0 0 0 3,599,510
100,000 0 100,000 0 0 0 100,000 0 0 0 0 0 0 100,000
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1013 101654  WESTWOOD LAKES 20218
FACILITY ELEVATOR
RENOVATION
20225
TOTAL - 101654
1013 101886  MIAMI GARDENS (CAROL 20185
CITY YARD) - MODULAR /
STEEL BUILDING
EW663
TOTAL - 101886
1013 101887  MEDLEY YARD BUILDING  EW658
EW660
EW663
TOTAL - 101887
1013 101999  WEST MAINTENANCE FUT-S
CENTER
TOTAL - 101999
1013 102000  GENERAL MAINTENANCE 20215
LAND ACQUISITION - SEWER
20225
TOTAL - 102000
1013 102001  LEJEUNE ROAD OFFICE 20218
EXPANSION - PHASE 2
20225
20235

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
600,000 0 600,000 0 0 0 600,000 0 0 0 0 600,000
800,000 0 800,000 0 0 0 0 800,000 0 0 0 800,000
1,500,000 0 1,500,000 0 0 100,000 600,000 800,000 0 0 0 1,500,000
1,156,206 0 1,156,206 0 1,156,206 0 0 0 0 0 0 1,156,206
143,794 0 143,794 143,794 0 0 0 0 0 0 0 143,794
1,300,000 0 1,300,000 143,794 1,156,206 0 0 0 0 0 0 1,300,000
38,512 38,512 0 0 0 0 0 0 0 0 0 0
693,167 524,345 168,822 168,822 0 0 0 0 0 0 0 168,822
934,765 0 934,765 934,765 0 0 0 0 0 0 0 934,765
1,666,444 562,857 1,103,587 1,103,587 0 0 0 0 0 0 0 1,103,587
41,000,000 0 41,000,000 0 0 0 0 0 0 41,000,000 0 41,000,000
41,000,000 0 41,000,000 0 0 0 0 0 0 41,000,000 0 41,000,000
1,141,486 0 1,141,486 0 0 0 1,141,486 0 0 0 0 1,141,486
2,358,514 0 2,358,514 0 0 0 0 2,358,514 0 0 0 2,358,514
3,500,000 0 3,500,000 0 0 0 1,141,486 2,358,514 0 0 0 3,500,000
916,979 0 916,979 0 0 0 916,979 0 0 0 0 916,979
1,975,521 0 1,975,521 0 0 0 0 1,975,521 0 0 0 1,975,521
2,107,500 0 2,107,500 0 0 0 0 0 2,107,500 0 0 2,107,500
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

TOTAL - 102001

1013 102030  EMERGENCY 20185
PREPAREDNESS/RECOVERY
PROJECTS - (CPCS)

20198
20208
20218
20228
20238

TOTAL - 102030

1013 102052 MAINTENANCE & STORAGE  2018S
BUILDING FOR THE PUMP
STATION DIVISION
20198
20208
2021S
EW660

TOTAL - 102052

TOTAL - 1013
1015 101454 PUMP STATION 20198
IMPROVEMENT PROGRAM
2020S
20218
EW623

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Prepared by Capital Planning and Coordination Section

Page 16 of 75

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total

5,000,000 0 5,000,000 0 0 0 0 916,979 1,975,521 2,107,500 0 0 5,000,000
1,000,000 0 1,000,000 0 1,000,000 0 0 0 0 0 0 0 1,000,000
4,000,000 0 4,000,000 0 0 4,000,000 0 0 0 0 0 0 4,000,000
5,000,000 0 5,000,000 0 0 0 5,000,000 0 0 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 5,000,000 0 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 5,000,000 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 5,000,000
25,000,000 0 25,000,000 0 1,000,000 4,000,000 5,000,000 5,000,000 5,000,000 5,000,000 0 0 25,000,000
198,547 0 198,547 0 198,547 0 0 0 0 0 0 0 198,547
500,000 0 500,000 0 0 500,000 0 0 0 0 0 0 500,000
800,000 0 800,000 0 0 0 800,000 0 0 0 0 0 800,000
600,000 0 600,000 0 0 0 0 600,000 0 0 0 0 600,000
151,453 151,453 0 0 0 0 0 0 0 0 0 0 0
2,250,000 151,453 2,098,547 0 198,547 500,000 800,000 600,000 0 0 0 0 2,098,547
142,250,380 925,131 141,325,249 1,419,735 5,321,039 8,939,025 12543953 17,580,642 17,551,857 16,455,166 7,513,832 52,500,000 1,500,000 141,325,249
2,241,049 0 2,241,049 0 0 2,241,049 0 0 0 0 0 0 2,241,049
17,000,000 0 17,000,000 0 0 0 17,000,000 0 0 0 0 0 17,000,000
15,000,000 0 15,000,000 0 0 0 0 15,000,000 0 0 0 0 15,000,000
38,716,254 0 38,716,254 10,302,276 9,956,091 18,457,887 0 0 0 0 0 0 38,716,254




MIAMI-DADE WATER AND SEWER DEPARTMENT

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc. Fund Status
1015 101454  PUMP STATION EW658 A
IMPROVEMENT PROGRAM
EW660 A
EW663 A
TOTAL - 101454
1015 101975  PUMP STATION EW621 A
IMPROVEMENT PROGRAM
(PSIP)
TOTAL - 101975
TOTAL - 1015
1018 101774  FORCE MAIN IN DORAL 20185 F
N.W. 107TH AVE.
20195 F
20208 F
2021S F
EW623 A
EW663 A
TOTAL - 101774
1018 102194  WASTEWATER MASTER 20185 F
PLAN
20195 F
20208 F

TOTAL - 102194

TOTAL -1018

Projection by Proj/Sub by Year Report A or F Sewer All

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
25,404,575 25,404,575 0 0 0 0 0 0 0 0 0 0 0 0
36,930,757 32,397,424 4,533,333 4,533,333 0 0 0 0 0 0 0 0 0 4,533,333
25,000,000 0 25,000,000 10,000,000 15,000,000 0 0 0 0 0 0 0 0 25,000,000
160,292,635 57,801,999 102,490,636 24,835,609 24,956,091 20,698,936 17,000,000 15,000,000 0 0 0 0 0 102,490,636
350,741 116,320 234,421 0 234,421 0 0 0 0 0 0 0 0 234,421
350,741 116,320 234,421 0 234,421 0 0 0 0 0 0 0 0 234,421
160,643,376 57,918,319 102,725,057 24835609 25190512 20,698,936 17,000,000 15,000,000 0 0 0 0 0 102,725,057
3,471,592 0 3,471,592 0 3,471,592 0 0 0 0 0 0 0 0 3,471,592
4,691,976 0 4,691,976 0 0 4,691,976 0 0 0 0 0 0 0 4,691,976
1,725,140 0 1,725,140 0 0 0 1,725,140 0 0 0 0 0 0 1,725,140
1,135,284 0 1,135,284 0 0 0 0 1,135,284 0 0 0 0 0 1,135,284
498,225 295,100 203,125 203,125 0 0 0 0 0 0 0 0 0 203,125
243,756 0 243,756 243,756 0 0 0 0 0 0 0 0 0 243,756
11,765,973 295,100 11,470,873 446,881 3,471,592 4,691,976 1,725,140 1,135,284 0 0 0 0 0 11,470,873
900,000 0 900,000 0 900,000 0 0 0 0 0 0 0 0 900,000
1,898,900 0 1,898,900 0 0 1,898,900 0 0 0 0 0 0 0 1,898,900
2,800,000 0 2,800,000 0 0 0 2,800,000 0 0 0 0 0 0 2,800,000
5,598,900 0 5,598,900 0 900,000 1,898,900 2,800,000 0 0 0 0 0 0 5,598,900
17,364,873 295,100 17,069,773 446,881 4,371,592 6,590,876 4,525,140 1,135,284 0 0 0 0 0 17,069,773

Prepared by Capital Planning and Coordination Section
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1019 100877  SANITARY SEWER SYSTEM 20195
EXTENSION
20208
20218
20225
EW621
EW663
TOTAL - 100877
1019 101733  SANITARY SEWER SYSTEM  EW621
EXTENSION FOR JPA'S
EW660
TOTAL - 101733
1019 102128 6"FMFROMPS 746 TOSW  EW658
156 ST & US1
EW660
EW663
TOTAL - 102128
1019 102130  REPLACE 8" FM FROM PS 149 EW658

SOUTH TO NW 112 AVE & W.
FLAGLER ST

EW660

EW663

TOTAL -102130

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
500,000 0 500,000 0 0 500,000 0 0 0 0 0 0 500,000
3,500,000 0 3,500,000 0 0 0 3,500,000 0 0 0 0 0 3,500,000
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 3,000,000
2,266,992 0 2,266,992 0 0 0 0 0 2,266,992 0 0 0 2,266,992
6,989,535 817,077 6,172,458 0 4,250,000 1,922,458 0 0 0 0 0 0 6,172,458
2,945,014 0 2,945,014 2,945,014 0 0 0 0 0 0 0 0 2,945,014
19,201,541 817,077 18,384,464 2,945,014 4,250,000 2,422,458 3,500,000 3,000,000 2,266,992 0 0 0 18,384,464
8,368,588 7,507,929 860,659 0 860,659 0 0 0 0 0 0 0 860,659
141,971 134,649 7,322 7,322 0 0 0 0 0 0 0 0 7,322
8,510,559 7,642,578 867,981 7,322 860,659 0 0 0 0 0 0 0 867,981
137,972 137,972 0 0 0 0 0 0 0 0 0 0 0
1,292,465 1,261,830 30,635 30,635 0 0 0 0 0 0 0 0 30,635
205,960 0 205,960 205,960 0 0 0 0 0 0 0 0 205,960
1,636,397 1,399,802 236,595 236,595 0 0 0 0 0 0 0 0 236,595
73,247 73,247 0 0 0 0 0 0 0 0 0 0 0
372,241 372,241 0 0 0 0 0 0 0 0 0 0 0
82,438 0 82,438 82,438 0 0 0 0 0 0 0 0 82,438
527,926 445,488 82,438 82,438 0 0 0 0 0 0 0 0 82,438
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1019 102131  INSTALL 8-INCHD.I. FORCE ~ EW663
MAIN ALONG SW 192 AVE.
FROM SW 354 ST. TO SW 360
ST.
TOTAL - 102131
TOTAL - 1019
1021 102164  REPLACEMENT OF CONE 20185
VALVES
20195
20208
2021S
20225
TOTAL - 102164
1021 102165  REPLACEMENT OF 20185
OBSOLETE GENERATORS
20195
20208
20215
20225
2023
TOTAL - 102165
TOTAL - 1021
1023 100621  TELEMETERING SYSTEM-  EW621
WASTEWATER
EW663

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
12,984 0 12,984 12,984 0 0 0 0 0 0 0 0 0 12,984
12,984 0 12,984 12,984 0 0 0 0 0 0 0 0 0 12,984
29,889,407 10,304,945 19,584,462 3,284,353 5,110,659 2,422,458 3,500,000 3,000,000 2,266,992 0 0 0 0 19,584,462
1,500,000 0 1,500,000 0 1,500,000 0 0 0 0 0 0 0 0 1,500,000
391,034 0 391,034 0 0 391,034 0 0 0 0 0 0 0 391,034
1,766,167 0 1,766,167 0 0 0 1,766,167 0 0 0 0 0 0 1,766,167
179,134 0 179,134 0 0 0 0 179,134 0 0 0 0 0 179,134
212,442 0 212,442 0 0 0 0 0 212,442 0 0 0 0 212,442
4,048,777 0 4,048,777 0 1,500,000 391,034 1,766,167 179,134 212,442 0 0 0 0 4,048,777
250,000 0 250,000 0 250,000 0 0 0 0 0 0 0 0 250,000
1,033,115 0 1,033,115 0 0 1,033,115 0 0 0 0 0 0 0 1,033,115
438,440 0 438,440 0 0 0 438,440 0 0 0 0 0 0 438,440
3,684,165 0 3,684,165 0 0 0 0 3,684,165 0 0 0 0 0 3,684,165
240,270 0 240,270 0 0 0 0 0 240,270 0 0 0 0 240,270
2,000,000 0 2,000,000 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000
7,645,990 0 7,645,990 0 250,000 1,033,115 438,440 3,684,165 240,270 2,000,000 0 0 0 7,645,990
11,694,767 0 11,694,767 0 1,750,000 1,424,149 2,204,607 3,863,299 452,712 2,000,000 0 0 0 11,694,767
4,131,953 127,887 4,004,066 486,566 517,500 500,000 500,000 500,000 500,000 500,000 500,000 0 0 4,004,066
1,278,707 0 1,278,707 1,278,707 0 0 0 0 0 0 0 0 0 1,278,707
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

MIAMI-DADE
Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017
Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
TOTAL - 100621 5,410,660 127,887 5,282,773 1,765,273 517,500 500,000 500,000 500,000 500,000 500,000 500,000 0 0 5,282,773
TOTAL - 1023 5,410,660 127,887 5,282,773 1,765,273 517,500 500,000 500,000 500,000 500,000 500,000 500,000 0 0 5,282,773
1024 100622 WASTEWATER SYSTEM EW621 A 182,641,834 14,764,334 167,877,500 22,403,500 25,474,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 0 0 167,877,500
UPGRADES
TOTAL - 100622 182,641,834 14,764,334 167,877,500 22,403,500 25,474,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 0 0 167,877,500
TOTAL - 1024 182,641,834 14,764,334 167,877,500 22,403,500 25,474,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 0 0 167,877,500
1025 100623 LIFT STATION STRUCTURAL EW621 A 32,085,946 4,036,246 28,049,700 3,524,700 3,525,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 0 0 28,049,700
MAINTENANCE &
UPGRADES
TOTAL - 100623 32,085,946 4,036,246 28,049,700 3,524,700 3,525,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 0 0 28,049,700
TOTAL - 1025 32,085,946 4,036,246 28,049,700 3,524,700 3,525,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 3,500,000 0 0 28,049,700
1027 100625 MISCELLANEOUS TOOLS EW621 A 44,256,451 7,408,621 36,847,830 6,312,430 535,400 5,000,000 5,000,000 5,000,000 5,000,000 5,000,000 5,000,000 0 0 36,847,830
AND EQUIPMENT
EW663 A 551,811 0 551,811 551,811 0 0 0 0 0 0 0 0 0 551,811
TOTAL - 100625 44,808,262 7,408,621 37,399,641 6,864,241 535,400 5,000,000 5,000,000 5,000,000 5,000,000 5,000,000 5,000,000 0 0 37,399,641
1027 101729 VEHICLES/TRANSPORTATIO EW621 A 53,699,054 6,757,668 46,941,386 5,775,843 5,165,543 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 0 0 46,941,386
N EQUIPMENT
TOTAL - 101729 53,699,054 6,757,668 46,941,386 5,775,843 5,165,543 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 0 0 46,941,386
1027 101730 HEAVY CONSTRUCTION EW621 A 36,728,708 9,657,708 27,071,000 5,588,500 6,482,500 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 0 0 27,071,000
EQUIPMENT
TOTAL - 101730 36,728,708 9,657,708 27,071,000 5,588,500 6,482,500 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 0 0 27,071,000
TOTAL - 1027 135,236,024 23,823,997 111,412,027 18,228,584 12,183,443 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 13,500,000 0 0 111,412,027
1029 100627 WASTEWATER TREATMENT EW621 A 103,810,201 20,682,726 83,127,475 16,374,500 15,152,975 8,600,000 8,600,000 8,600,000 8,600,000 8,600,000 8,600,000 0 0 83,127,475
PLANTS REHABILITATION
EW624 A 2,998,806 27,140 2,971,666 2,971,666 0 0 0 0 0 0 0 0 0 2,971,666
EW646 A 771,190 771,190 0 0 0 0 0 0 0 0 0 0 0 0

Projection by Proj/Sub by Year Report A or F Sewer All
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MIAMI-DADE

MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1029 100627 WASTEWATER TREATMENT  EW658

PLANTS REHABILITATION

EW660

TOTAL - 100627

1029 101732

SECURITY PROJECTS

2018S

2019S

2020S

20218

2022S

2023S

EW621

EW663

TOTAL - 101732

TOTAL - 1029

1032 101885 WWTP - VIDEO

SURVEILANCE SYSTEM

2018S

20198
2020S
2021S
EW663

TOTAL - 101885

TOTAL - 1032

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Prepared by Capital Planning and Coordination Section
Page 21 of 75

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
16,363 16,363 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
107,596,560 21,497,419 86,099,141 19,346,166 15,152,975 8,600,000 8,600,000 8,600,000 8,600,000 8,600,000 8,600,000 0 0 86,099,141
795,997 0 795,997 0 795,997 0 0 0 0 0 0 0 0 795,997
795,997 0 795,997 0 0 795,997 0 0 0 0 0 0 0 795,997
795,997 0 795,997 0 0 0 795,997 0 0 0 0 0 0 795,997
795,997 0 795,997 0 0 0 0 795,997 0 0 0 0 0 795,997
795,997 0 795,997 0 0 0 0 0 795,997 0 0 0 0 795,997
795,997 0 795,997 0 0 0 0 0 0 795,997 0 0 0 795,997
12,944,495 2,427,495 10,517,000 1,667,500 449,500 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000 0 0 10,517,000
3,002,999 0 3,002,999 3,002,999 0 0 0 0 0 0 0 0 0 3,002,999
20,723,476 2,427,495 18,295,981 4,670,499 1,245,497 2,195,997 2,195,997 2,195,997 2,195,997 2,195,997 1,400,000 0 0 18,295,981
128,320,036 23,924,914 104,395,122 24,016,665 16,398,472  10,795997 10,795,997 10,795,997  10,795997 10,795,997 10,000,000 0 0 104,395,122
488,424 0 488,424 0 488,424 0 0 0 0 0 0 0 0 488,424
1,793,312 0 1,793,312 0 0 1,793,312 0 0 0 0 0 0 0 1,793,312
1,160,180 0 1,160,180 0 0 0 1,160,180 0 0 0 0 0 0 1,160,180
1,000,000 0 1,000,000 0 0 0 0 1,000,000 0 0 0 0 0 1,000,000
200,000 0 200,000 200,000 0 0 0 0 0 0 0 0 0 200,000
4,641,916 0 4,641,916 200,000 488,424 1,793,312 1,160,180 1,000,000 0 0 0 0 0 4,641,916
4,641,916 0 4,641,916 200,000 488,424 1,793,312 1,160,180 1,000,000 0 0 0 0 0 4,641,916
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1039 101791 CONTRACT

SPECIFICATIONS MIASP

EW605

TOTAL -101791

TOTAL - 1039
1040 101858 FLOW CONTROL PIPELINE 20218
INTERCONNECTION (CL-X)
20228
2023S
FUT-S

TOTAL - 101858

1040 101867 CDWWTP HLD FILTERS (141

MGD) (CT-2)

2018S

20198

2020S

2021S

20228

2023S

EW663

FUT-S

TOTAL - 101867

1040 102006 NDWWTP - HLD 2018S
TREATMENT 57 MGD (NT-2)

2019S

20208

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Prepared by Capital Planning and Coordination Section
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Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1,326,105 866,794 459,311 0 207,466 251,845 0 0 0 0 0 0 0 0 459,311
1,326,105 866,794 459,311 0 207,466 251,845 0 0 0 0 0 0 0 0 459,311
1,326,105 866,794 459,311 0 207,466 251,845 0 0 0 0 0 0 0 0 459,311

180,696 0 180,696 0 0 0 0 180,696 0 0 0 0 0 0 180,696
258,665 0 258,665 0 0 0 0 0 258,665 0 0 0 0 0 258,665

1,593,477 0 1,593,477 0 0 0 0 0 0 1,593,477 0 0 0 0 1,593,477
3,864,709 0 3,864,709 0 0 0 0 0 0 0 3,345,412 519,297 0 0 3,864,709
5,897,547 0 5,897,547 0 0 0 0 180,696 258,665 1,593,477 3,345,412 519,297 0 0 5,897,547
2,789,024 0 2,789,024 0 2,789,024 0 0 0 0 0 0 0 0 0 2,789,024
3,111,747 0 3,111,747 0 0 3,111,747 0 0 0 0 0 0 0 0 3,111,747
4,007,086 0 4,007,086 0 0 0 4,007,086 0 0 0 0 0 0 0 4,007,086
5,537,746 0 5,537,746 0 0 0 0 5,537,746 0 0 0 0 0 0 5,537,746
7,537,746 0 7,537,746 0 0 0 0 0 7,537,746 0 0 0 0 0 7,537,746
10,962,709 0 10,962,709 0 0 0 0 0 0 10,962,709 0 0 0 0 10,962,709
1,853,375 0 1,853,375 1,853,375 0 0 0 0 0 0 0 0 0 0 1,853,375
214,623,327 0 214,623,327 0 0 0 0 0 0 0 12,623,327 10,655,000 9,845,000 181,500,000 214,623,327
250,422,760 0 250,422,760 1,853,375 2,789,024 3,111,747 4,007,086 5,537,746 7,537,746 10,962,709 12,623,327 10,655,000 9,845,000 181,500,000 250,422,760
1,690,016 0 1,690,016 0 1,690,016 0 0 0 0 0 0 0 0 0 1,690,016
2,896,033 0 2,896,033 0 0 2,896,033 0 0 0 0 0 0 0 0 2,896,033
3,025,110 0 3,025,110 0 0 0 3025110 0 0 0 0 0 0 0 3,025,110




MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1040 102006  NDWWTP - HLD 20218
TREATMENT 57 MGD (NT-2)
20225
20233
EW663
FUT-S

TOTAL - 102006

1040 102007 NDWWTP- BZ DEEP

INJECTION WELLS (NE-2)

2018S

20198

2020S

2021S

2022S

2023S

EW663

FUT-S

TOTAL - 102007

1040 102008  NDWWTP - BZ DISPOSAL 2018
EFFLUENT PUMP STATION
(NE-1)
20195
20208
20218
20225

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total

4,861,168 0 4,861,168 0 0 0 0 4,861,168 0 0 0 0 0 0 4,861,168
7,707,965 0 7,707,965 0 0 0 0 0 7,707,965 0 0 0 0 0 7,707,965
10,904,425 0 10,904,425 0 0 0 0 0 0 10,904,425 0 0 0 0 10,904,425
1,029,981 0 1,029,981 1,029,981 0 0 0 0 0 0 0 0 0 0 1,029,981
237,816,707 0 237,816,707 0 0 0 0 0 0 0 12,876,106 12,940,601 12,000,000 200,000,000 237,816,707
269,931,405 0 269,931,405 1,029,981 1,690,016 2,896,033 3,025,110 4,861,168 7,707,965 10,904,425 12,876,106 12,940,601 12,000,000 200,000,000 269,931,405
247,550 0 247,550 0 247,550 0 0 0 0 0 0 0 0 0 247,550
323,194 0 323,194 0 0 323,194 0 0 0 0 0 0 0 0 323,194
400,360 0 400,360 0 0 0 400,360 0 0 0 0 0 0 0 400,360
1,300,540 0 1,300,540 0 0 0 0 1,300,540 0 0 0 0 0 0 1,300,540
2,227,077 0 2,227,077 0 0 0 0 0 2,227,077 0 0 0 0 0 2,227,077
3,145,656 0 3,145,656 0 0 0 0 0 0 3,145,656 0 0 0 0 3,145,656
29,548 0 29,548 29,548 0 0 0 0 0 0 0 0 0 0 29,548
31,931,991 0 31,931,991 0 0 0 0 0 0 0 4,111,991 3,000,000 3,000,000 21,820,000 31,931,991
39,605,916 0 39,605,916 29,548 247,550 323,194 400,360 1,300,540 2,227,077 3,145,656 4,111,991 3,000,000 3,000,000 21,820,000 39,605,916
308,780 0 308,780 0 308,780 0 0 0 0 0 0 0 0 0 308,780
1,682,040 0 1,682,040 0 0 1,682,040 0 0 0 0 0 0 0 0 1,682,040
2,443,774 0 2,443,774 0 0 0 2443774 0 0 0 0 0 0 0 2,443,774
3,143,408 0 3,143,408 0 0 0 0 3,143,408 0 0 0 0 0 0 3,143,408
4,489,900 0 4,489,900 0 0 0 0 0 4,489,900 0 0 0 0 0 4,489,900
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1040 102008  NDWWTP - BZ DISPOSAL 20235
EFFLUENT PUMP STATION
(NE-1)
EW663
FUT-S
TOTAL - 102008
1040 102009  CDWWTP- BZ DISPOSAL 2023S
EFFLUENT PUMP STATION
(CE-1)
EW623
FUT-S
TOTAL - 102009
1040 102010  CDWWTP- BZ DEEP 20225
INJECTION WELLS (CE-2)
20235
EW623
EW660
EW663
FUT-S
TOTAL - 102010
1040 102034  WEST DISTRICT 20195
WASTEWATER TREATMENT
PLANT (WT-1)
20208
20215

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
5,143,435 0 5,143,435 0 0 0 0 0 0 5,143,435 0 0 0 0 5,143,435
77,195 0 77,195 77,195 0 0 0 0 0 0 0 0 0 0 77,195
39,410,481 0 39,410,481 0 0 0 0 0 0 0 4,410,481 3,000,000 3,000,000 29,000,000 39,410,481
56,699,013 0 56,699,013 77,195 308,780 1,682,040 2,443,774 3,143,408 4,489,900 5,143,435 4,410,481 3,000,000 3,000,000 29,000,000 56,699,013
1,476,613 0 1,476,613 0 0 0 0 0 0 1,476,613 0 0 0 0 1,476,613
30,075,691 0 30,075,691 971,797 2,227,480 2,261,892 3,472,214 5,730,957 7,687,747 7,723,604 0 0 0 0 30,075,691
68,700,000 0 68,700,000 0 0 0 0 0 0 0 10,700,000 12,000,000 6,000,000 40,000,000 68,700,000
100,252,304 0 100,252,304 971,797 2,227,480 2,261,892 3,472,214 5,730,957 7,687,747 9,200,217 10,700,000 12,000,000 6,000,000 40,000,000 100,252,304
282,748 0 282,748 0 0 0 0 0 282,748 0 0 0 0 0 282,748
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 0 0 5,000,000
20,644,812 0 20,644,812 0 2,735,184 3,800,212 4,212,155 5,180,009 4,717,252 0 0 0 0 0 20,644,812
440,334 380,132 60,202 60,202 0 0 0 0 0 0 0 0 0 0 60,202
1,828,281 0 1,828,281 1,828,281 0 0 0 0 0 0 0 0 0 0 1,828,281
41,000,000 0 41,000,000 0 0 0 0 0 0 0 4,000,000 3,000,000 3,500,000 30,500,000 41,000,000
69,196,175 380,132 68,816,043 1,888,483 2,735,184 3,800,212 4,212,155 5,180,009 5,000,000 5,000,000 4,000,000 3,000,000 3,500,000 30,500,000 68,816,043
2,611,649 0 2,611,649 0 0 2,611,649 0 0 0 0 0 0 0 0 2,611,649
4,519,640 0 4,519,640 0 0 0 4,519,640 0 0 0 0 0 0 0 4,519,640
5,217,678 0 5,217,678 0 0 0 0 5,217,678 0 0 0 0 0 0 5,217,678
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1040 102034  WEST DISTRICT 20225
WASTEWATER TREATMENT
PLANT (WT-1)
2023s
EW623
FUT-S

TOTAL - 102034

1040 102038 CDWWTP - CENTRATE EW622
INJECTION WELL (CE-4)

EW646

EW658

EW660

TOTAL - 102038

1040 102070 54-INCH FM FROM WP-1

(DORAL) TO WDWWTP (CL-9)

2018S

2019S
2020S
2021S
20228
2023S
EW663
FUT-S

TOTAL - 102070

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status
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Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
6,943,669 0 6,943,669 0 0 0 0 0 6,943,669 0 0 0 0 0 6,943,669
7,496,939 0 7,496,939 0 0 0 0 0 0 7,496,939 0 0 0 0 7,496,939
7,969,234 3,730,780 4,238,454 1,238,454 2,204,321 795,679 0 0 0 0 0 0 0 0 4,238,454
1,446,481,255 0  1,446,481,255 0 0 0 0 0 0 0 8,943,669 9,943,669 9,379,282  1,418,214,635  1,446,481,255
1,481,240,064 3,730,780  1,477,509,284 1,238,454 2,204,321 3,407,328 4,519,640 5,217,678 6,943,669 7,496,939 8,943,669 9,943,669 9,379,282  1,418,214,635  1,477,509,284
21,045,684 21,045,684 0 0 0 0 0 0 0 0 0 0 0 0 0
344,254 344,254 0 0 0 0 0 0 0 0 0 0 0 0 0
17,538,499 17,538,499 0 0 0 0 0 0 0 0 0 0 0 0 0
11,175,324 10,911,885 263,439 263,439 0 0 0 0 0 0 0 0 0 0 263,439
50,103,761 49,840,323 263,439 263,439 0 0 0 0 0 0 0 0 0 0 263,439
94,981 0 94,981 0 94,981 0 0 0 0 0 0 0 0 0 94,981
100,000 0 100,000 0 0 100,000 0 0 0 0 0 0 0 0 100,000
221,680 0 221,680 0 0 0 221,680 0 0 0 0 0 0 0 221,680
1,183,922 0 1,183,922 0 0 0 0 1,183,922 0 0 0 0 0 0 1,183,922
2,125,398 0 2,125,398 0 0 0 0 0 2,125,398 0 0 0 0 0 2,125,398
3,157,933 0 3,157,933 0 0 0 0 0 0 3,157,933 0 0 0 0 3,157,933
392,877 0 392,877 392,877 0 0 0 0 0 0 0 0 0 0 392,877
36,142,178 0 36,142,178 0 0 0 0 0 0 0 4,572,260 4,531,587 3,638,331 23,400,000 36,142,178
43,418,969 0 43,418,969 392,877 94,981 100,000 221,680 1,183,922 2,125,398 3,157,933 4,572,260 4,531,587 3,638,331 23,400,000 43,418,969




;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1040 102073  CDWWTP - PEAK FLOW 20235
TREATMENT (CT-3)
EW623
FUT-S

TOTAL - 102073

1040 102080  NDWWTP - PEAK FLOW 2018S
TREATMENT (NT-3)

2019S
2020S
20218
20228
2023S
EW663
FUT-S
TOTAL - 102080

1040 102092 WDWWTP - INJECTION 2018S
WELL PUMP STATION (WE-1)

2019S
2020S
2021S
2022S
2023S

EW663

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
6,126,401 0 6,126,401 0 0 0 0 0 0 6,126,401 0 0 0 0 6,126,401
17,554,211 0 17,554,211 300,000 1,063,876 2,931,210 3,039,607 4,435,642 5,148,595 635,281 0 0 0 0 17,554,211
366,113,118 0 366,113,118 0 0 0 0 0 0 0 7,014,034 7,077,105 6,272,089 345,749,890 366,113,118
389,793,730 0 389,793,730 300,000 1,063,876 2,931,210 3,039,607 4,435,642 5,148,595 6,761,682 7,014,034 7,077,105 6,272,089 345,749,890 389,793,730
147,496 0 147,496 0 147,496 0 0 0 0 0 0 0 0 0 147,496
200,000 0 200,000 0 0 200,000 0 0 0 0 0 0 0 0 200,000
1,942,684 0 1,942,684 0 0 0 1,942,684 0 0 0 0 0 0 0 1,942,684
2,150,438 0 2,150,438 0 0 0 0 2,150,438 0 0 0 0 0 0 2,150,438
11,559,096 0 11,559,096 0 0 0 0 0 11,559,096 0 0 0 0 0 11,559,096
37,702,449 0 37,702,449 0 0 0 0 0 0 37,702,449 0 0 0 0 37,702,449
86,874 0 86,874 86,874 0 0 0 0 0 0 0 0 0 0 86,874
10,691,537 0 10,691,537 0 0 0 0 0 0 0 3,605,425 7,086,111 0 0 10,691,536
64,480,574 0 64,480,574 86,874 147,496 200,000 1,942,684 2,150,438 11,559,096 37,702,449 3,605,425 7,086,111 0 0 64,480,573
100,000 0 100,000 0 100,000 0 0 0 0 0 0 0 0 0 100,000
102,367 0 102,367 0 0 102,367 0 0 0 0 0 0 0 0 102,367
182,263 0 182,263 0 0 0 182,263 0 0 0 0 0 0 0 182,263
3,168,734 0 3,168,734 0 0 0 0 3,168,734 0 0 0 0 0 0 3,168,734
2,716,771 0 2,716,771 0 0 0 0 0 2,716,771 0 0 0 0 0 2,716,771
10,992,883 0 10,992,883 0 0 0 0 0 0 10,992,883 0 0 0 0 10,992,883
189,225 0 189,225 189,225 0 0 0 0 0 0 0 0 0 0 189,225
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1040 102092 WDWWTP - INJECTION FUT-S
WELL PUMP STATION (WE-1)

TOTAL - 102092

1040 102093  WDWWTP - INJECTION 20185
WELLS (WE-2)

20198
20208
2021S
20228
2023S
EW663
FUT-S
TOTAL - 102093

1040 102096 CDWWTP PUMP STATION 20198
FOR CENTRATE WELL (CE-3)

20208
2021S
20228
EW658
EW660
EW663
TOTAL - 102096

1040 102125  WWTP - STORM SURGE 20218
PROTECTION (XS-1)

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
169,181,188 0 169,181,188 0 0 0 0 0 0 0 15,907,045 18,220,707 58,955,814 76,097,622 169,181,188
186,633,431 0 186,633,431 189,225 100,000 102,367 182,263 3,168,734 2,716,771 10,992,883 15,907,045 18,220,707 58,955,814 76,097,622 186,633,431

575,086 0 575,086 0 575,086 0 0 0 0 0 0 0 0 0 575,086
1,044,072 0 1,044,072 0 0 1,044,072 0 0 0 0 0 0 0 0 1,044,072
1,103,949 0 1,103,949 0 0 0 1,103,949 0 0 0 0 0 0 0 1,103,949
1,467,592 0 1,467,592 0 0 0 0 1,467,592 0 0 0 0 0 0 1,467,592
2,640,273 0 2,640,273 0 0 0 0 0 2,640,273 0 0 0 0 0 2,640,273
3,860,279 0 3,860,279 0 0 0 0 0 0 3,860,279 0 0 0 0 3,860,279
151,786 0 151,786 151,786 0 0 0 0 0 0 0 0 0 0 151,786

116,618,655 0 116,618,655 0 0 0 0 0 0 0 4,441,006 3,080,256 3,000,000 106,097,393 116,618,655
127,461,692 0 127,461,692 151,786 575,086 1,044,072 1,103,949 1,467,592 2,640,273 3,860,279 4,441,006 3,080,256 3,000,000 106,097,393 127,461,692
5,270,802 0 5,270,802 0 0 5,270,802 0 0 0 0 0 0 0 0 5,270,802
4,000,000 0 4,000,000 0 0 0 4,000,000 0 0 0 0 0 0 0 4,000,000
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 0 3,000,000
2,000,000 0 2,000,000 0 0 0 0 0 2,000,000 0 0 0 0 0 2,000,000
2,008,647 2,008,647 0 0 0 0 0 0 0 0 0 0 0 0 0
5,646,906 2,216,477 3,430,429 3,430,429 0 0 0 0 0 0 0 0 0 0 3,430,429
7,539,551 0 7,539,551 3,162,662 4,376,889 0 0 0 0 0 0 0 0 0 7,539,551
29,465,906 4,225,124 25,240,782 6,593,091 4,376,889 5,270,802 4,000,000 3,000,000 2,000,000 0 0 0 0 0 25,240,782
2,144,297 0 2,144,297 0 0 0 0 2,144,297 0 0 0 0 0 0 2,144,297
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1040 102125  WWTP - STORM SURGE 20225
PROTECTION (XS-1)
20235
FUT-S

TOTAL - 102125

1040 102138 OWNERS REPRESENTATIVE ~ 2019S
SERVICES FOR OOL
PROGRAM AND
WASTEWATER SYSTEM

2020S

20218

2022S

2023S

EW660

EW663

FUT-S

TOTAL -102138

1040 102150 SE-2 SDWWTP BZ DEEP 2019S
MUNICIPAL INJECTION
WELLS
20208
2021S
20228
2023S
EW660

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,856,523 0 4,856,523 0 0 0 0 0 4,856,523 0 0 0 0 0 4,856,523
12,001,454 0 12,001,454 0 0 0 0 0 0 12,001,454 0 0 0 0 12,001,454
89,403,956 0 89,403,956 0 0 0 0 0 0 0 43360427 35,282,320 10,761,209 0 89,403,956
108,406,230 0 108,406,230 0 0 0 0 2,144,297 4,856,523 12,001,454 43,360,427 35,282,320 10,761,209 0 108,406,230
8,307,264 0 8,307,264 0 0 8,307,264 0 0 0 0 0 0 0 0 8,307,264
8,097,817 0 8,097,817 0 0 0 8,097,817 0 0 0 0 0 0 0 8,097,817
8,312,188 0 8,312,188 0 0 0 0 8,312,188 0 0 0 0 0 0 8,312,188
8,070,990 0 8,070,990 0 0 0 0 0 8,070,990 0 0 0 0 0 8,070,990
7,890,300 0 7,890,300 0 0 0 0 0 0 7,890,300 0 0 0 0 7,890,300
19,932,585 14,044,095 5,888,490 5,888,490 0 0 0 0 0 0 0 0 0 0 5,888,490
9,007,444 0 9,007,444 744,948 8,262,496 0 0 0 0 0 0 0 0 0 9,007,444
28,405,080 0 28,405,080 0 0 0 0 0 0 0 7,868,742 6,333,798 4,734,180 9,468,360 28,405,080
98,023,668 14,044,095 83,979,573 6,633,438 8,262,496 8,307,264 8,097,817 8,312,188 8,070,990 7,890,300 7,868,742 6,333,798 4,734,180 9,468,360 83,979,573
4,076,440 0 4,076,440 0 0 4,076,440 0 0 0 0 0 0 0 0 4,076,440
3,500,000 0 3,500,000 0 0 0  3500,000 0 0 0 0 0 0 0 3,500,000
3,314,812 0 3,314,812 0 0 0 0 3,314,812 0 0 0 0 0 0 3,314,812
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 0 3,000,000
2,200,000 0 2,200,000 0 0 0 0 0 0 2,200,000 0 0 0 0 2,200,000

906,112 41,475 864,637 864,637 0 0 0 0 0 0 0 0 0 0 864,637
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1040 102150  SE-2 SDWWTP BZ DEEP EW663 A 3,803,634 0 3,803,634 0 3,803,634 0 0 0 0 0 0 0 0 0 3,803,634
MUNICIPAL INJECTION
WELLS
FUT-S F 6,182,567 0 6,182,567 0 0 0 0 0 0 0 2,182,567 2,000,000 2,000,000 0 6,182,567
TOTAL - 102150 26,983,565 41,475 26,942,090 864,637 3,803,634 4,076,440 3,500,000 3,314,812 3,000,000 2,200,000 2,182,567 2,000,000 2,000,000 0 26,942,090
1040 102204 72 INCH RECLAIMED FUT-S F 95,000,000 0 95,000,000 0 0 0 0 0 0 0 95,000,000 0 0 0 95,000,000
WATER PIPELINE TO
TURKEY POINT FPL
TOTAL - 102204 95,000,000 0 95,000,000 0 0 0 0 0 0 0 95,000,000 0 0 0 95,000,000
1040 102231  SW 152ND STREET FORCE 2018S F 505,679 0 505,679 0 505,679 0 0 0 0 0 0 0 0 0 505,679
MAIN (SL-3B.2)
2019S F 1,499,335 0 1,499,335 0 0 1,499,335 0 0 0 0 0 0 0 0 1,499,335
20205 F 2,427,736 0 2,427,736 0 0 0 2,427,736 0 0 0 0 0 0 0 2,427,736
2021S F 3,608,812 0 3,608,812 0 0 0 0 3,608,812 0 0 0 0 0 0 3,608,812
20225 F 4,500,000 0 4,500,000 0 0 0 0 0 4,500,000 0 0 0 0 0 4,500,000
20235 F 3,500,000 0 3,500,000 0 0 0 0 0 0 3,500,000 0 0 0 0 3,500,000
FUT-S F 4,000,000 0 4,000,000 0 0 0 0 0 0 0 2,500,000 1,500,000 0 0 4,000,000
TOTAL - 102231 20,041,562 0 20,041,562 0 505,679 1,499,335 2,427,736 3,608,812 4,500,000 3,500,000 2,500,000 1,500,000 0 0 20,041,562
1040 102232  SP522E DISCHARGE FM AND  2018S F 436,624 0 436,624 0 436,624 0 0 0 0 0 0 0 0 0 436,624
CONVEYANCE
IMPROVEMENTS (SL-7)
2019S F 2,174,693 0 2,174,693 0 0 2,174,693 0 0 0 0 0 0 0 0 2,174,693
20205 F 2,733,900 0 2,733,900 0 0 0 2,733,900 0 0 0 0 0 0 0 2,733,900
2021S F 466,531 0 466,531 0 0 0 0 466,531 0 0 0 0 0 0 466,531
TOTAL - 102232 5,811,748 0 5,811,748 0 436,624 2,174,693 2,733,900 466,531 0 0 0 0 0 0 5,811,748
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MIAMI-DADE WATER AND SEWER DEPARTMENT

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc. Fund Status
1040 102234  CP-1 DISCHARGE FM TO 20195 F
WDWWTP (CL-10C)
20208 F
20218 F
20225 F
20235 F
TOTAL - 102234
1040 102235  CP-1 DISCHARGE FM TO 20195 F
CDWWTP (CL-10B)
20208 F
20215 F
20225 F
2023 F
TOTAL - 102235
1040 102236  SEWER MAIN FROM PS-187 20195 F

1040

TO TUNNEL (GISA) ( CL-51)

20208 F
2021S  F
2022 F
20238 F
FUTS F

TOTAL - 102236

102237  CP-1SUCTION FM FROM CL- 2019 F
1(CL-10A)

Projection by Proj/Sub by Year Report A or F Sewer All

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
713,442 0 713,442 0 0 713,442 0 0 0 0 0 0 0 713,442
485,717 0 485,717 0 0 0 485,717 0 0 0 0 0 0 485,717
5,592,210 0 5,592,210 0 0 0 0 5,592,210 0 0 0 0 0 5,592,210
6,496,002 0 6,496,002 0 0 0 0 0 6,496,002 0 0 0 0 6,496,002
1,166,226 0 1,166,226 0 0 0 0 0 0 1,166,226 0 0 0 1,166,226
14,453,597 0 14,453,597 0 0 713,442 485,717 5,592,210 6,496,002 1,166,226 0 0 0 14,453,597
102,565 0 102,565 0 0 102,565 0 0 0 0 0 0 0 102,565
71,216 0 71,216 0 0 0 71,216 0 0 0 0 0 0 71,216
864,928 0 864,928 0 0 0 0 864,928 0 0 0 0 0 864,928
1,004,715 0 1,004,715 0 0 0 0 0 1,004,715 0 0 0 0 1,004,715
186,159 0 186,159 0 0 0 0 0 0 186,159 0 0 0 186,159
2,229,583 0 2,229,583 0 0 102,565 71,216 864,928 1,004,715 186,159 0 0 0 2,229,583
75,000 0 75,000 0 0 75,000 0 0 0 0 0 0 0 75,000
110,000 0 110,000 0 0 0 110,000 0 0 0 0 0 0 110,000
265,896 0 265,896 0 0 0 0 265,896 0 0 0 0 0 265,896
396,820 0 396,820 0 0 0 0 0 396,820 0 0 0 0 396,820
9,223,885 0 9,223,885 0 0 0 0 0 0 9,223,885 0 0 0 9,223,885
12,981,251 0 12,981,251 0 0 0 0 0 0 0 10,149,259 2,831,992 0 12,981,251
23,052,852 0 23,052,852 0 0 75,000 110,000 265,896 396,820 9,223,885 10,149,259 2,831,992 0 23,052,852
1,013,921 0 1,013,921 0 0 1,013,921 0 0 0 0 0 0 0 1,013,921
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc. Fund Status
1040 102237  CP-1SUCTION FM FROM CL-  2020S
1(CL-10A)
20215
20225
2023
TOTAL - 102237
1040 102238  FM FROM GISA PS TO 20208
WDWWTP (CL-50)
20218
20225
20235
FUT-S
TOTAL - 102238
1040 102239  NORTH DISTRICT SECOND  FUT-S
BOOSTER PS (NP-2)
TOTAL - 102239
1040 102240  TUNNEL, SHAFTS, FLOW 20195

CONTROL AND ODOR
CONTROL (GISA)

20208
20218
20228
2023S

FUT-S

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
702,739 0 702,739 0 0 0 702,739 0 0 0 0 0 0 0 702,739
9,260,127 0 9,260,127 0 0 0 0 9,260,127 0 0 0 0 0 0 9,260,127
10,702,660 0 10,702,660 0 0 0 0 0 10,702,660 0 0 0 0 0 10,702,660
2,130,907 0 2,130,907 0 0 0 0 0 0 2,130,907 0 0 0 0 2,130,907
23,810,354 0 23,810,354 0 0 1,013,921 702,739 9,260,127 10,702,660 2,130,907 0 0 0 0 23,810,354
42,173 0 42,173 0 0 0 42,173 0 0 0 0 0 0 0 42,173
239,502 0 239,502 0 0 0 0 239,502 0 0 0 0 0 0 239,502
374,942 0 374,942 0 0 0 0 0 374,942 0 0 0 0 0 374,942
4,275,053 0 4,275,053 0 0 0 0 0 0 4,275,053 0 0 0 0 4,275,053
3,950,806 0 3,950,806 0 0 0 0 0 0 0 2,896,757 1,054,049 0 0 3,950,806
8,882,476 0 8,882,476 0 0 0 42,173 239,502 374,942 4,275,053 2,896,757 1,054,049 0 0 8,882,476
13,554,018 0 13,554,018 0 0 0 0 0 0 0 0 0 0 13,554,018 13,554,018
13,554,018 0 13,554,018 0 0 0 0 0 0 0 0 0 0 13,554,018 13,554,018
1,240,055 0 1,240,055 0 0 1,240,055 0 0 0 0 0 0 0 0 1,240,055
2,180,877 0 2,180,877 0 0 0 2180877 0 0 0 0 0 0 0 2,180,877
3,793,849 0 3,793,849 0 0 0 0 3,793,849 0 0 0 0 0 0 3,793,849
4,795,482 0 4,795,482 0 0 0 0 0 4,795,482 0 0 0 0 0 4,795,482
5,795,482 0 5,795,482 0 0 0 0 0 0 5,795,482 0 0 0 0 5,795,482
754,170,264 0 754,170,264 0 0 0 0 0 0 0 6,131,908 7,795,482 8,194,837 732,048,037 754,170,264
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
TOTAL - 102240 771,976,009 0 771,976,009 0 0 1,240,055 2,180,877 3,793,849 4,795,482 5,795,482 6,131,908 7,795,482 8,194,837 732,048,037 771,976,009
1040 102241  TUNNEL PUMP STATION 2019S F 201,472 0 201,472 0 0 201,472 0 0 0 0 0 0 0 0 201,472
(GISAPS)
20205 F 1,494,285 0 1,494,285 0 0 0 1,494,285 0 0 0 0 0 0 0 1,494,285
2021S F 2,624,076 0 2,624,076 0 0 0 0 2,624,076 0 0 0 0 0 0 2,624,076
20225 F 3,050,285 0 3,050,285 0 0 0 0 0 3,050,285 0 0 0 0 0 3,050,285
20235 F 4,050,285 0 4,050,285 0 0 0 0 0 0 4,050,285 0 0 0 0 4,050,285
FUT-S F 81,725,735 0 81,725,735 0 0 0 0 0 0 0 5,091,519 6,050,285 2,597,720 67,986,211 81,725,735
TOTAL - 102241 93,146,138 0 93,146,138 0 0 201,472 1,494,285 2,624,076 3,050,285 4,050,285 5,091,519 6,050,285 2,597,720 67,986,211 93,146,138
TOTAL - 1040 4,469,975,047 72,261,928  4,397,713,119 22,564,200 31,569,116 46,535,084 54,416,982  87,045758 115291321 168,341,835 271,731,935 157,902,259 146,878,462 3,295436,166 4,397,713,118
1041 101611  SANITARY SEWER SYSTEM  EW647 A 8,580,000 5,161,500 3,418,500 1,008,000 943,500 824,000 450,000 193,000 0 0 0 0 0 0 3,418,500
ENHANCEMENTS
TOTAL - 101611 8,580,000 5,161,500 3,418,500 1,008,000 943,500 824,000 450,000 193,000 0 0 0 0 0 0 3,418,500
1041 101612  SANITARY SEWER NEEDS EWe647 A 3,286,600 1,872,600 1,414,000 678,800 371,200 263,000 55,800 45,200 0 0 0 0 0 0 1,414,000
ASSESSMENT
TOTAL - 101612 3,286,600 1,872,600 1,414,000 678,800 371,200 263,000 55,800 45,200 0 0 0 0 0 0 1,414,000
1041 101796  UPGRADE OF MIAMI EW647 A 838,000 733,000 105,000 75,000 25,000 5,000 0 0 0 0 0 0 0 0 105,000
SPRINGS PUMP STATION
AND CONTRACT
SPECIFICATIONS
TOTAL - 101796 838,000 733,000 105,000 75,000 25,000 5,000 0 0 0 0 0 0 0 0 105,000
1041 101957  NW37TH AVENUE - SEWER  EW647 A 4,862,000 1,960,500 2,901,500 491,000 613,500 859,000 938,000 0 0 0 0 0 0 0 2,901,500
MAINS IMPROVEMENTS
TOTAL - 101957 4,862,000 1,960,500 2,901,500 491,000 613,500 859,000 938,000 0 0 0 0 0 0 0 2,901,500
TOTAL - 1041 17,566,600 9,727,600 7,839,000 2,252,800 1,953,200 1,951,000 1,443,800 238,200 0 0 0 0 0 0 7,839,000

Projection by Proj/Sub by Year Report A or F Sewer All
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1042 101967 WASTEWATER-PIPESAND  EW621
INFRASTRUCTURE
PROJECTS
EW646

TOTAL - 101967

TOTAL - 1042

1044 102500 SDWWTP - HEADWORKS 2018S
2019S
EW658
EW660
EW663
TOTAL - 102500

1044 102501  SDWWTP - OXYGEN

PRODUCTION

2019S

2020S

20218

2022S

2023S

EW658

EW660

EW663

TOTAL - 102501

1044 102502 SDWWTP - OXYGENATION

TRAINS

2018S

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
34,178,870 10,178,870 24,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 0 0 24,000,000
1,426,210 1,426,210 0 0 0 0 0 0 0 0 0 0 0 0
35,605,080 11,605,080 24,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 0 0 24,000,000
35,605,080 11,605,080 24,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 0 0 24,000,000
796,809 0 796,809 0 796,809 0 0 0 0 0 0 0 0 796,809
535,401 0 535,401 0 0 535,401 0 0 0 0 0 0 0 535,401
49,730 49,730 0 0 0 0 0 0 0 0 0 0 0 0
16,293 16,293 0 0 0 0 0 0 0 0 0 0 0 0
961,698 0 961,698 961,698 0 0 0 0 0 0 0 0 0 961,698
2,359,931 66,024 2,293,907 961,698 796,809 535,401 0 0 0 0 0 0 0 2,293,908
3,112,793 0 3,112,793 0 0 3,112,793 0 0 0 0 0 0 0 3,112,793
4,358,486 0 4,358,486 0 0 0 4358486 0 0 0 0 0 0 4,358,486
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 3,000,000
1,000,000 0 1,000,000 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000
1,132,887 1,132,887 0 0 0 0 0 0 0 0 0 0 0 0
358,913 358,913 0 0 0 0 0 0 0 0 0 0 0 0
2,705,775 0 2,705,775 175,932 2,529,843 0 0 0 0 0 0 0 0 2,705,775
18,668,854 1,491,801 17,177,053 175,932 2,529,843 3,112,793 4,358,486 3,000,000 3,000,000 1,000,000 0 0 0 17,177,054
1,862,038 0 1,862,038 0 1,862,038 0 0 0 0 0 0 0 0 1,862,038
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1044 102502 SDWWTP - OXYGENATION

TRAINS

2019S

2020S

2021S

20228

2023S

EW660

EW663

FUT-S

TOTAL - 102502

1044 102503 SDWWTP - CHLORINE 2018S
BUILDING

2019S

20208

2021S

EW663

TOTAL - 102503

1044 102504 SDWWTP - EFFLUENT PUMP  2018S
STATION

2019S

2020S

20218

20228

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,118,341 0 4,118,341 0 0 4,118,341 0 0 0 0 0 0 0 4,118,341
6,456,788 0 6,456,788 0 0 0 6,456,788 0 0 0 0 0 0 6,456,788
9,433,379 0 9,433,379 0 0 0 0 9,433,379 0 0 0 0 0 9,433,379
10,489,211 0 10,489,211 0 0 0 0 0 10489211 0 0 0 0 10,489,211
5,068,133 0 5,068,133 0 0 0 0 0 0 5,068,133 0 0 0 5,068,133
791,942 791,942 0 0 0 0 0 0 0 0 0 0 0 0
573,475 0 573,475 573,475 0 0 0 0 0 0 0 0 0 573,475
77,621 0 77,621 0 0 0 0 0 0 0 77,621 0 0 77,621
38,870,928 791,942 38,078,986 573,475 1,862,038 4,118,341 6,456,788 9,433,379 10,489,211 5,068,133 77,621 0 0 38,078,986
81,744 0 81,744 0 81,744 0 0 0 0 0 0 0 0 81,744
107,342 0 107,342 0 0 107,342 0 0 0 0 0 0 0 107,342
2,352,693 0 2,352,693 0 0 0 2,352,693 0 0 0 0 0 0 2,352,693
720,466 0 720,466 0 0 0 0 720,466 0 0 0 0 0 720,466
14,793 0 14,793 14,793 0 0 0 0 0 0 0 0 0 14,793
3,277,038 0 3,277,038 14,793 81,744 107,342 2,352,693 720,466 0 0 0 0 0 3,277,038
2,059,920 0 2,059,920 0 2,059,920 0 0 0 0 0 0 0 0 2,059,920
3,186,120 0 3,186,120 0 0 3,186,120 0 0 0 0 0 0 0 3,186,120
7,271,745 0 7,271,745 0 0 0 7,271,745 0 0 0 0 0 0 7,271,745
4,100,418 0 4,100,418 0 0 0 0 4,100,418 0 0 0 0 0 4,100,418
4,000,000 0 4,000,000 0 0 0 0 0 4,000,000 0 0 0 0 4,000,000
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102504  SDWWTP - EFFLUENT PUMP  2023S F
STATION
EW658 A
EW660 A
EW663 A
FUT-S F
TOTAL - 102504
1044 102505  SDWWTP - GRAVITY 2018S F
SLUDGE THICKENERS
20195 F
20208 F
20218 F
20225 F
20235 F
EW663 A

TOTAL - 102505

1044 102506 SDWWTP - DIGESTERS AND 20198 F
CONTROL BUILDINGS

2020S F
2021S F
2022S F
2023S F
EW658 A

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,000,000 0 4,000,000 0 0 0 0 0 0 4,000,000 0 0 0 4,000,000
2,714,291 2,714,291 0 0 0 0 0 0 0 0 0 0 0 0
710,084 695,641 14,443 14,443 0 0 0 0 0 0 0 0 0 14,443
1,389,760 0 1,389,760 1,389,760 0 0 0 0 0 0 0 0 0 1,389,760
3,000,000 0 3,000,000 0 0 0 0 0 0 0 3,000,000 0 0 3,000,000
32,432,338 3,409,932 29,022,406 1,404,203 2,059,920 3,186,120 7,271,745 4,100,418 4,000,000 4,000,000 3,000,000 0 0 29,022,406
1,729,223 0 1,729,223 0 1,729,223 0 0 0 0 0 0 0 0 1,729,223
3,832,904 0 3,832,904 0 0 3,832,904 0 0 0 0 0 0 0 3,832,904
11,609,947 0 11,609,947 0 0 0 11,609,947 0 0 0 0 0 0 11,609,947
8,906,824 0 8,906,824 0 0 0 0 8,906,824 0 0 0 0 0 8,906,824
7,000,000 0 7,000,000 0 0 0 0 0 7,000,000 0 0 0 0 7,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 0 5,000,000

92,669 0 92,669 92,669 0 0 0 0 0 0 0 0 0 92,669

38,171,567 0 38,171,567 92,669 1,729,223 3,832,904 11,609,947 8,906,824 7,000,000 5,000,000 0 0 0 38,171,567
3,896,878 0 3,896,878 0 0 3,896,878 0 0 0 0 0 0 0 3,896,878
4,869,248 0 4,869,248 0 0 0 4,869,248 0 0 0 0 0 0 4,869,248
7,797,887 0 7,797,887 0 0 0 0 7,797,887 0 0 0 0 0 7,797,887
9,000,000 0 9,000,000 0 0 0 0 0 9,000,000 0 0 0 0 9,000,000
10,000,000 0 10,000,000 0 0 0 0 0 0 10,000,000 0 0 0 10,000,000
2,662,648 2,662,648 0 0 0 0 0 0 0 0 0 0 0 0
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1044 102506 SDWWTP - DIGESTERS AND  EW660
CONTROL BUILDINGS

EW663
FUT-S
TOTAL - 102506

1044 102507 SDWWTP - DEWATERING 2018S
FACILITY

2019S
20208
20218
2022S
2023S
EW658
EW660
EW663
FUT-S
TOTAL - 102507

1044 102508 SDWWTP - FOG REMOVAL 2018S
FACILITY

EW658
EW660
EW663

TOTAL - 102508

Projection by Proj/Sub by Year Report A or F Sewer All

A

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,037,075 3,966,348 70,727 70,727 0 0 0 0 0 0 0 0 0 70,727
2,476,814 0 2,476,814 39,971 2,436,843 0 0 0 0 0 0 0 0 2,476,814
95,000,000 0 95,000,000 0 0 0 0 0 0 0 63,000,000 32,000,000 0 95,000,000
139,740,550 6,628,995 133,111,555 110,698 2,436,843 3,896,878 4,869,248 7,797,887 9,000,000 10,000,000 63,000,000 32,000,000 0 133,111,554
1,362,696 0 1,362,696 0 1,362,696 0 0 0 0 0 0 0 0 1,362,696
2,305,709 0 2,305,709 0 0 2,305,709 0 0 0 0 0 0 0 2,305,709
3,510,092 0 3,510,092 0 0 0  3510,092 0 0 0 0 0 0 3,510,092
5,000,000 0 5,000,000 0 0 0 0 5,000,000 0 0 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 5,000,000 0 0 0 0 5,000,000
3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0 0 0 3,000,000
1,673,361 1,673,361 0 0 0 0 0 0 0 0 0 0 0 0
416,205 405,994 10,211 10,211 0 0 0 0 0 0 0 0 0 10,211
182,483 0 182,483 182,483 0 0 0 0 0 0 0 0 0 182,483
18,000,000 0 18,000,000 0 0 0 0 0 0 0 3,000,000 15,000,000 0 18,000,000
40,450,546 2,079,356 38,371,190 192,694 1,362,696 2,305,709 3,510,092 5,000,000 5,000,000 3,000,000 3,000,000 15,000,000 0 38,371,191
1,074,707 0 1,074,707 0 1,074,707 0 0 0 0 0 0 0 0 1,074,707
867,350 867,350 0 0 0 0 0 0 0 0 0 0 0 0
913,908 569,708 344,200 344,200 0 0 0 0 0 0 0 0 0 344,200
3,978,964 0 3,978,964 3,978,964 0 0 0 0 0 0 0 0 0 3,978,964
6,834,929 1,437,058 5,397,871 4,323,164 1,074,707 0 0 0 0 0 0 0 0 5,397,871
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1044 102509

SDWWTP - ODOR CONTROL  2018S

20198

2020S

2021S

2022S

EW663

TOTAL - 102509

1044 102510 SDWWTP - GENERAL 2018S

ELECTRICAL

2019S

2020S

2021S

2022S

2023S

EW660

EW663

TOTAL - 102510

1044 102511 SDWWTP - CHLORINE 2018S
CONTACT CHAMBER
STRUCTURAL
2019S
20208
EW660

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
367,168 0 367,168 0 367,168 0 0 0 0 0 0 0 367,168
436,759 0 436,759 0 0 436,759 0 0 0 0 0 0 436,759
3,642,537 0 3,642,537 0 0 0 3,642,537 0 0 0 0 0 3,642,537
9,289,761 0 9,289,761 0 0 0 0 9,289,761 0 0 0 0 9,289,761
2,216,458 0 2,216,458 0 0 0 0 0 2,216,458 0 0 0 2,216,458
14,017 0 14,017 14,017 0 0 0 0 0 0 0 0 14,017
15,966,700 0 15,966,700 14,017 367,168 436,759 3,642,537 9,289,761 2,216,458 0 0 0 15,966,700
1,040,028 0 1,040,028 0 1,040,028 0 0 0 0 0 0 0 1,040,028
2,436,195 0 2,436,195 0 0 2,436,195 0 0 0 0 0 0 2,436,195
4,538,033 0 4,538,033 0 0 0 4538033 0 0 0 0 0 4,538,033
2,720,273 0 2,720,273 0 0 0 0 2,720,273 0 0 0 0 2,720,273
1,795,115 0 1,795,115 0 0 0 0 0 1,795,115 0 0 0 1,795,115
611,232 0 611,232 0 0 0 0 0 0 611,232 0 0 611,232
373,185 0 373,185 373,185 0 0 0 0 0 0 0 0 373,185
413,004 0 413,004 413,004 0 0 0 0 0 0 0 0 413,004
13,927,065 0 13,927,065 786,189 1,040,028 2,436,195 4,538,033 2,720,273 1,795,115 611,232 0 0 13,927,065
927,034 0 927,034 0 927,034 0 0 0 0 0 0 0 927,034
1,164,873 0 1,164,873 0 0 1,164,873 0 0 0 0 0 0 1,164,873
2,474,866 0 2,474,866 0 0 0 2474866 0 0 0 0 0 2,474,866
108,961 12,183 96,778 96,778 0 0 0 0 0 0 0 0 96,778
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1044 102511 SDWWTP - CHLORINE EW663

CONTACT CHAMBER
STRUCTURAL

TOTAL - 102511

1044 102600 CDWWTP - ELECTRICAL 2018S

IMPROVEMENTS

2019S

2020S

20218

2022S

2023S

EW660

EW663

TOTAL - 102600

1044 102601 CDWWTP - BUILDING 2018S
IMPROVEMENTS

EW658

EW660

EW663

TOTAL - 102601

1044 102602 HEADWORKS PLANT 1 2018S
EW658

EW660

EW663

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A
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Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
273,465 0 273,465 273,465 0 0 0 0 0 0 0 0 273,465
4,949,199 12,183 4,937,016 370,243 927,034 1,164,873 2,474,866 0 0 0 0 0 4,937,016
1,596,802 0 1,596,802 0 1,596,802 0 0 0 0 0 0 0 1,596,802
3,812,400 0 3,812,400 0 0 3,812,400 0 0 0 0 0 0 3,812,400
6,085,974 0 6,085,974 0 0 0 6085974 0 0 0 0 0 6,085,974
5,000,000 0 5,000,000 0 0 0 0 5,000,000 0 0 0 0 5,000,000
4,000,000 0 4,000,000 0 0 0 0 0 4,000,000 0 0 0 4,000,000
3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0 0 3,000,000
2,772,563 2,129,860 642,703 642,703 0 0 0 0 0 0 0 0 642,703
300,613 0 300,613 300,613 0 0 0 0 0 0 0 0 300,613
26,568,352 2,129,860 24,438,492 943,316 1,596,802 3,812,400 6,085,974 5,000,000 4,000,000 3,000,000 0 0 24,438,492
262,589 0 262,589 0 262,589 0 0 0 0 0 0 0 262,589
260,227 260,227 0 0 0 0 0 0 0 0 0 0 0
2,411,364 2,116,431 294,933 294,933 0 0 0 0 0 0 0 0 294,933
1,895,202 0 1,895,202 1,895,202 0 0 0 0 0 0 0 0 1,895,202
4,829,382 2,376,658 2,452,724 2,190,135 262,589 0 0 0 0 0 0 0 2,452,724
1,400,276 0 1,400,276 0 1,400,276 0 0 0 0 0 0 0 1,400,276
3,587,679 3,587,679 0 0 0 0 0 0 0 0 0 0 0
6,834,788 5,471,962 1,362,826 1,362,826 0 0 0 0 0 0 0 0 1,362,826
3,770,419 0 3,770,419 3,770,419 0 0 0 0 0 0 0 0 3,770,419




;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
TOTAL - 102602 15,593,162 9,059,641 6,533,521 5,133,245 1,400,276 0 0 0 0 0 0 0 0 0 6,533,521
1044 102603  CDWWTP - HEADWORKS 2018S F 2,668,726 0 2,668,726 0 2,668,726 0 0 0 0 0 0 0 0 0 2,668,726
PLANT 2
EW660 A 3,335,705 2,070,846 1,264,859 1,264,859 0 0 0 0 0 0 0 0 0 0 1,264,859
EW663 A 3,393,446 0 3,393,446 3,393,446 0 0 0 0 0 0 0 0 0 0 3,393,446
TOTAL - 102603 9,397,877 2,070,846 7,327,031 4,658,305 2,668,726 0 0 0 0 0 0 0 0 0 7,327,031
1044 102604 CDWWTP - OXYGENATION  EW658 A 291,290 291,290 0 0 0 0 0 0 0 0 0 0 0 0 0
TRAINS PLANT 1
EW660 A 985,721 969,269 16,452 16,452 0 0 0 0 0 0 0 0 0 0 16,452
EW663 A 1,607,536 0 1,607,536 1,607,536 0 0 0 0 0 0 0 0 0 0 1,607,536
TOTAL - 102604 2,884,547 1,260,559 1,623,988 1,623,988 0 0 0 0 0 0 0 0 0 0 1,623,988
1044 102605 CDWWTP - OXYGENATION 20185 F 3,526,630 0 3,526,630 0 3,526,630 0 0 0 0 0 0 0 0 0 3,526,630
TRAINS PLANT 2
20195 F 3,752,581 0 3,752,581 0 0 3,752,581 0 0 0 0 0 0 0 0 3,752,581
20208 F 41,397 0 41,397 0 0 0 41,397 0 0 0 0 0 0 0 41,397
EW658 A 4,479,132 4,479,132 0 0 0 0 0 0 0 0 0 0 0 0 0
EW660 A 1,182,739 1,158,865 23,874 23,874 0 0 0 0 0 0 0 0 0 0 23,874
EW663 A 2,426,737 0 2,426,737 2,426,737 0 0 0 0 0 0 0 0 0 0 2,426,737
TOTAL - 102605 15,409,216 5,637,997 9,771,219 2,450,611 3,526,630 3,752,581 41,397 0 0 0 0 0 0 0 9,771,219
1044 102606 CDWWTP - SECONDARY 2018S F 1,132,255 0 1,132,255 0 1,132,255 0 0 0 0 0 0 0 0 0 1,132,255
CLARIFIERS PLANT 1
20195 F 1,415,383 0 1,415,383 0 0 1,415,383 0 0 0 0 0 0 0 0 1,415,383
20208 F 2,855,773 0 2,855,773 0 0 0 2855773 0 0 0 0 0 0 0 2,855,773
20218 F 4,597,975 0 4,597,975 0 0 0 0 4,597,975 0 0 0 0 0 0 4,597,975
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102606 CDWWTP - SECONDARY 20225 F
CLARIFIERS PLANT 1
20235 F
EW663 A
FUT-S F

TOTAL - 102606

1044 102607 CDWWTP - SECONDARY 20188 F
CLARIFIERS PLANT 2
20198 F
2020 F
2021S  F
20228 F
20238 F
EW663 A

TOTAL - 102607

1044 102608  CDWWTP - RS PUMP 20185 F
STATIONS PLANT 1
2019 F
2020 F
2021 F
20228 F
20235 F
EW663 A

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,540,967 0 4,540,967 0 0 0 0 0 4,540,967 0 0 0 0 4,540,967
2,992,711 0 2,992,711 0 0 0 0 0 0 2,992,711 0 0 0 2,992,711
248,056 0 248,056 248,056 0 0 0 0 0 0 0 0 0 248,056
544,849 0 544,849 0 0 0 0 0 0 0 544,849 0 0 544,849
18,327,969 0 18,327,969 248,056 1,132,255 1,415,383 2,855,773 4,597,975 4,540,967 2,992,711 544,849 0 0 18,327,969
1,354,579 0 1,354,579 0 1,354,579 0 0 0 0 0 0 0 0 1,354,579
3,026,631 0 3,026,631 0 0 3,026,631 0 0 0 0 0 0 0 3,026,631
3,797,508 0 3,797,508 0 0 0 3,797,508 0 0 0 0 0 0 3,797,508
3,076,675 0 3,076,675 0 0 0 0 3,076,675 0 0 0 0 0 3,076,675
1,343,621 0 1,343,621 0 0 0 0 0 1,343,621 0 0 0 0 1,343,621
760,993 0 760,993 0 0 0 0 0 0 760,993 0 0 0 760,993
629,848 0 629,848 629,848 0 0 0 0 0 0 0 0 0 629,848
13,989,855 0 13,989,855 629,848 1,354,579 3,026,631 3,797,508 3,076,675 1,343,621 760,993 0 0 0 13,989,855
402,250 0 402,250 0 402,250 0 0 0 0 0 0 0 0 402,250
578,863 0 578,863 0 0 578,863 0 0 0 0 0 0 0 578,863
1,902,418 0 1,902,418 0 0 0 1,902,418 0 0 0 0 0 0 1,902,418
3,593,017 0 3,593,017 0 0 0 0 3,593,017 0 0 0 0 0 3,593,017
4,153,252 0 4,153,252 0 0 0 0 0 4,153,252 0 0 0 0 4,153,252
3,061,600 0 3,061,600 0 0 0 0 0 0 3,061,600 0 0 0 3,061,600
80,695 0 80,695 80,695 0 0 0 0 0 0 0 0 0 80,695
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1044 102608 CDWWTP - RS PUMP FUT-S
STATIONS PLANT 1

TOTAL - 102608

1044 102609 CDWWTP - RS PUMP 2018S
STATIONS PLANT 2

20198
20208
2021S
20228
2023S
EW660
EW663
FUT-S
TOTAL - 102609

1044 102610 CDWWTP - EFFLUENT PUMP  2018S
STATION

2019S
20208
20218
2022S
2023S
EW660

EW663

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
573,330 0 573,330 0 0 0 0 0 0 0 573,330 0 0 0 573,330
14,345,425 0 14,345,425 80,695 402,250 578,863 1,902,418 3,593,017 4,153,252 3,061,600 573,330 0 0 0 14,345,425
2,844,367 0 2,844,367 0 2,844,367 0 0 0 0 0 0 0 0 0 2,844,367
3,913,596 0 3,913,596 0 0 3,913,596 0 0 0 0 0 0 0 0 3,913,596
4,154,423 0 4,154,423 0 0 0 4154423 0 0 0 0 0 0 0 4,154,423
5,302,025 0 5,302,025 0 0 0 0 5,302,025 0 0 0 0 0 0 5,302,025
5,625,000 0 5,625,000 0 0 0 0 0 5,625,000 0 0 0 0 0 5,625,000
3,769,328 0 3,769,328 0 0 0 0 0 0 3,769,328 0 0 0 0 3,769,328
3,670,287 3,647,584 22,703 22,703 0 0 0 0 0 0 0 0 0 0 22,703
1,445,664 0 1,445,664 1,445,664 0 0 0 0 0 0 0 0 0 0 1,445,664
4,000,000 0 4,000,000 0 0 0 0 0 0 0 2,000,000 2,000,000 0 0 4,000,000
34,724,690 3,647,584 31,077,106 1,468,367 2,844,367 3,913,596 4,154,423 5,302,025 5,625,000 3,769,328 2,000,000 2,000,000 0 0 31,077,106
1,383,983 0 1,383,983 0 1,383,983 0 0 0 0 0 0 0 0 0 1,383,983
2,139,454 0 2,139,454 0 0 2,139,454 0 0 0 0 0 0 0 0 2,139,454
3,000,000 0 3,000,000 0 0 0 3,000,000 0 0 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0 0 0 0 3,000,000
1,392,254 1,324,844 67,410 67,410 0 0 0 0 0 0 0 0 0 0 67,410
193,347 0 193,347 193,347 0 0 0 0 0 0 0 0 0 0 193,347
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102610 CDWWTP-EFFLUENTPUMP FUT-S  F
STATION
TOTAL - 102610
1044 102611 CDWWTP - SLUDGE 20195 F
THICKENERS PLANT 1
20208 F
2021S F
20225 F
20235 F
EW663 A
FUT-S F

TOTAL - 102611

1044 102612 CDWWTP - SLUDGE 2019 F
THICKENERS PLANT 2
2020 F
2021S  F
20225 F
20238 F
EW663 A
FUTS F

TOTAL - 102612

1044 102613 ~ CDWWTP - DIGESTERS 2018S F
PLANT 1

2019S F

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,000,000 0 2,000,000 0 0 0 0 0 0 0 2,000,000 0 0 2,000,000
19,109,038 1,324,844 17,784,194 260,757 1,383,983 2,139,454 3,000,000 3,000,000 3,000,000 3,000,000 2,000,000 0 0 17,784,194
2,248,707 0 2,248,707 0 0 2,248,707 0 0 0 0 0 0 0 2,248,707
3,159,317 0 3,159,317 0 0 0 3159317 0 0 0 0 0 0 3,159,317
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0 0 0 3,000,000
1,697,205 0 1,697,205 88,967 1,608,238 0 0 0 0 0 0 0 0 1,697,205
10,000,000 0 10,000,000 0 0 0 0 0 0 0 10,000,000 0 0 10,000,000
26,105,229 0 26,105,229 88,967 1,608,238 2,248,707 3,159,317 3,000,000 3,000,000 3,000,000 10,000,000 0 0 26,105,229
2,954,647 0 2,954,647 0 0 2,954,647 0 0 0 0 0 0 0 2,954,647
3,724,635 0 3,724,635 0 0 0 3,724,635 0 0 0 0 0 0 3,724,635
5,000,000 0 5,000,000 0 0 0 0 5,000,000 0 0 0 0 0 5,000,000
4,000,000 0 4,000,000 0 0 0 0 0 4,000,000 0 0 0 0 4,000,000
1,000,000 0 1,000,000 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000
1,771,662 0 1,771,662 110,726 1,660,936 0 0 0 0 0 0 0 0 1,771,662
18,000,000 0 18,000,000 0 0 0 0 0 0 0 3,000,000 15,000,000 0 18,000,000
36,450,944 0 36,450,944 110,726 1,660,936 2,954,647 3,724,635 5,000,000 4,000,000 1,000,000 3,000,000 15,000,000 0 36,450,944
308,088 0 308,088 0 308,088 0 0 0 0 0 0 0 0 308,088
238,871 0 238,871 0 0 238,871 0 0 0 0 0 0 0 238,871
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1044 102613 CDWWTP - DIGESTERS 20208
PLANT 1

20218
20228
2023S
EW660
EW663
TOTAL - 102613

1044 102614 CDWWTP - DIGESTERS 2019S
PLANT 2

20208
20215
20225
20238
EW621
EW658
EW660
EW663
FUT-S

TOTAL - 102614

1044 102615 CDWWTP - DEWATERING 20198
BUILDING

20208

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total

1,328,784 0 1,328,784 0 0 0 1,328,784 0 0 0 0 0 0 1,328,784
3,148,828 0 3,148,828 0 0 0 0 3,148,828 0 0 0 0 0 3,148,828
2,252,897 0 2,252,897 0 0 0 0 0 2,252,897 0 0 0 0 2,252,897
463,530 0 463,530 0 0 0 0 0 0 463,530 0 0 0 463,530
95,934 2,907 93,027 93,027 0 0 0 0 0 0 0 0 0 93,027
43,636 0 43,636 43,636 0 0 0 0 0 0 0 0 0 43,636
7,880,568 2,907 7,877,661 136,663 308,088 238,871 1,328,784 3,148,828 2,252,897 463,530 0 0 0 7,877,661
8,838,763 0 8,838,763 0 0 8,838,763 0 0 0 0 0 0 0 8,838,763
9,248,142 0 9,248,142 0 0 0 9248142 0 0 0 0 0 0 9,248,142
10,699,729 0 10,699,729 0 0 0 0 10,699,729 0 0 0 0 0 10,699,729
15,853,614 0 15,853,614 0 0 0 0 0 15853614 0 0 0 0 15,853,614
15,000,000 0 15,000,000 0 0 0 0 0 0 15,000,000 0 0 0 15,000,000
3,962,960 3,962,960 0 0 0 0 0 0 0 0 0 0 0 0
3,882,385 3,882,385 0 0 0 0 0 0 0 0 0 0 0 0
14,560,298 6,803,193 7,757,105 7,757,105 0 0 0 0 0 0 0 0 0 7,757,105
7,838,763 0 7,838,763 0 7,838,763 0 0 0 0 0 0 0 0 7,838,763
46,397,785 0 46,397,785 0 0 0 0 0 0 0 24,000,000 22,397,785 0 46,397,785
136,282,439 14,648,539 121,633,900 7,757,105 7,838,763 8,838,763 9,248,142 10,699,729 15,853,614 15,000,000 24,000,000 22,397,785 0 121,633,901
3,806,213 0 3,806,213 0 0 3,806,213 0 0 0 0 0 0 0 3,806,213
7,811,720 0 7,811,720 0 0 0 7811720 0 0 0 0 0 0 7,811,720
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MIAMI-DADE WATER AND SEWER DEPARTMENT

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102615 CDWWTP - DEWATERING 20218 F
BUILDING
20225 F
20233 F
EW658 A
EW660 A
EW663 A
FUT-S F
TOTAL - 102615
1044 102616  CDWWTP - CHLORINATION 20185 F

1044

1044

FACILITIES
EW658 A
EW660 A
EW663 A

TOTAL - 102616

102617 CDWWTP - ODOR CONTROL  2019S F

SYSTEMS
2020S F
EW660 A
EW663 A
TOTAL - 102617
102618 CDWWTP - CO-GEN 2019S F
FACILITY

2020S F

Projection by Proj/Sub by Year Report A or F Sewer All

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
7,500,000 0 7,500,000 0 0 0 0 7,500,000 0 0 0 0 0 7,500,000
6,500,000 0 6,500,000 0 0 0 0 0 6,500,000 0 0 0 0 6,500,000
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 0 5,000,000
1,592,851 1,592,851 0 0 0 0 0 0 0 0 0 0 0 0
757,084 622,532 134,552 134,552 0 0 0 0 0 0 0 0 0 134,552
2,589,474 0 2,589,474 278,924 2,310,550 0 0 0 0 0 0 0 0 2,589,474
10,000,000 0 10,000,000 0 0 0 0 0 0 0 10,000,000 0 0 10,000,000
45,557,342 2,215,383 43,341,959 413,476 2,310,550 3,806,213 7,811,720 7,500,000 6,500,000 5,000,000 10,000,000 0 0 43,341,959
1,051,504 0 1,051,504 0 1,051,504 0 0 0 0 0 0 0 0 1,051,504
2,497,439 2,497,439 0 0 0 0 0 0 0 0 0 0 0 0
15,767,262 13,333,184 2,434,078 2,434,078 0 0 0 0 0 0 0 0 0 2,434,078
3,547,743 0 3,547,743 3,547,743 0 0 0 0 0 0 0 0 0 3,547,743
22,863,948 15,830,623 7,033,325 5,981,821 1,051,504 0 0 0 0 0 0 0 0 7,033,325
3,591,693 0 3,591,693 0 0 3,591,693 0 0 0 0 0 0 0 3,591,693
1,799,836 0 1,799,836 0 0 0 1,799,836 0 0 0 0 0 0 1,799,836
875,307 531,120 344,187 344,187 0 0 0 0 0 0 0 0 0 344,187
4,301,558 0 4,301,558 1,062,092 3,239,466 0 0 0 0 0 0 0 0 4,301,558
10,568,394 531,120 10,037,274 1,406,279 3,239,466 3,591,693 1,799,836 0 0 0 0 0 0 10,037,274
8,888,974 0 8,888,974 0 0 8,888,974 0 0 0 0 0 0 0 8,888,974
5,000,000 0 5,000,000 0 0 0 5,000,000 0 0 0 0 0 0 5,000,000
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1044 102618 CDWWTP - CO-GEN

FACILITY

2021S

20225

2023

EW621

EW658

EW660

EW663

FUT-S

TOTAL - 102618

1044 102620 CDWWTP - PUMP STATION 1  2018S
2019
EW658
EW660
EW663
TOTAL - 102620

1044 102621 CDWWTP - PUMP STATION 2 ~ 2018S
EW658
EW660
EW663

TOTAL - 102621

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,000,000 0 4,000,000 0 0 0 0 4,000,000 0 0 0 0 0 4,000,000
4,000,000 0 4,000,000 0 0 0 0 0 4,000,000 0 0 0 0 4,000,000
4,000,000 0 4,000,000 0 0 0 0 0 0 4,000,000 0 0 0 4,000,000
5,412,866 5,412,866 0 0 0 0 0 0 0 0 0 0 0 0
432,206 432,206 0 0 0 0 0 0 0 0 0 0 0 0
5,940,336 2,262,260 3,678,076 3,678,076 0 0 0 0 0 0 0 0 0 3,678,076
17,512,708 0 17,512,708 7,828,630 9,684,078 0 0 0 0 0 0 0 0 17,512,708
2,000,000 0 2,000,000 0 0 0 0 0 0 0 2,000,000 0 0 2,000,000
57,187,090 8,107,332 49,079,758 11,506,706 9,684,078 8,888,974 5,000,000 4,000,000 4,000,000 4,000,000 2,000,000 0 0 49,079,758
3,525,757 0 3,525,757 0 3,525,757 0 0 0 0 0 0 0 0 3,525,757
2,080,455 0 2,080,455 0 0 2,080,455 0 0 0 0 0 0 0 2,080,455
391,387 391,387 0 0 0 0 0 0 0 0 0 0 0 0
1,416,946 1,180,670 236,276 236,276 0 0 0 0 0 0 0 0 0 236,276
276,926 0 276,926 276,926 0 0 0 0 0 0 0 0 0 276,926
7,691,471 1,572,058 6,119,413 513,202 3,525,757 2,080,455 0 0 0 0 0 0 0 6,119,414
1,158,084 0 1,158,084 0 1,158,084 0 0 0 0 0 0 0 0 1,158,084
620,759 620,759 0 0 0 0 0 0 0 0 0 0 0 0
2,972,171 2,642,374 330,397 330,397 0 0 0 0 0 0 0 0 0 330,397
3,878,259 0 3,878,259 3,878,259 0 0 0 0 0 0 0 0 0 3,878,259
8,629,873 3,263,133 5,366,740 4,208,656 1,158,084 0 0 0 0 0 0 0 0 5,366,740
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1044 102623  CDWWTP - GAS EW658 A
MONITORING

EW660 A

EW663 A

TOTAL - 102623

1044 102624 CDWWTP -VENTILATION 2018S
IMPROVEMENTS

2019S
2020S
20218
20228
2023S
EW660
EW663
TOTAL - 102624

1044 102626 CDWWTP - OXYGEN 2018S
PRODUCTION

2019S
2020S
2021S
2022S
2023S

EW658

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
192,843 192,843 0 0 0 0 0 0 0 0 0 0 0
809,067 666,469 142,598 142,598 0 0 0 0 0 0 0 0 142,598

9,416 0 9,416 9,416 0 0 0 0 0 0 0 0 9,416

1,011,326 859,312 152,014 152,014 0 0 0 0 0 0 0 0 152,014
224,644 0 224,644 0 224,644 0 0 0 0 0 0 0 224,644
158,832 0 158,832 0 0 158,832 0 0 0 0 0 0 158,832
196,033 0 196,033 0 0 0 196,033 0 0 0 0 0 196,033
1,929,624 0 1,929,624 0 0 0 0 1,929,624 0 0 0 0 1,929,624
4,378,932 0 4,378,932 0 0 0 0 0 4,378,932 0 0 0 4,378,932
1,758,209 0 1,758,209 0 0 0 0 0 0 1,758,209 0 0 1,758,209
185,704 115,694 70,010 70,010 0 0 0 0 0 0 0 0 70,010
663,620 0 663,620 663,620 0 0 0 0 0 0 0 0 663,620
9,495,598 115,694 9,379,904 733,630 224,644 158,832 196,033 1,929,624 4,378,932 1,758,209 0 0 9,379,904
3,441,329 0 3,441,329 0 3,441,329 0 0 0 0 0 0 0 3,441,329
5,011,402 0 5,011,402 0 0 5,011,402 0 0 0 0 0 0 5,011,402
6,715,847 0 6,715,847 0 0 0 6715847 0 0 0 0 0 6,715,847
5,000,000 0 5,000,000 0 0 0 0 5,000,000 0 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 5,000,000 0 0 0 5,000,000
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 5,000,000
790,720 790,720 0 0 0 0 0 0 0 0 0 0 0
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1044 102626 ~ CDWWTP - OXYGEN EW660
PRODUCTION
EW663
FUT-S
TOTAL - 102626
1044 102628  CONSENT DECREE 20195
PROGRAM MANAGEMENT &
CONSTRUCTION
MANAGEMENT
20208
2021S
20225
20235
EW658
EW660
EW663
FUT-S

TOTAL - 102628

1044 102700  NDWWTP - HEADWORKS EW621
AND SLUDGE DEGRITTING
TRANSFER
EW658
EW660
EW663

TOTAL - 102700

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,033,929 1,976,505 57,424 57,424 0 0 0 0 0 0 0 0 0 57,424

321,972 0 321,972 321,972 0 0 0 0 0 0 0 0 0 321,972
13,000,000 0 13,000,000 0 0 0 0 0 0 0 13,000,000 0 0 13,000,000
46,315,199 2,767,225 43,547,974 379,396 3,441,329 5,011,402 6,715,847 5,000,000 5,000,000 5,000,000 13,000,000 0 0 43,547,974
18,036,484 0 18,036,484 0 0 18,036,484 0 0 0 0 0 0 0 18,036,484
14,427,562 0 14,427,562 0 0 0 14,427,562 0 0 0 0 0 0 14,427,562
10,028,003 0 10,028,003 0 0 0 0 10,028,003 0 0 0 0 0 10,028,003
7,807,407 0 7,807,407 0 0 0 0 0 7,807,407 0 0 0 0 7,807,407
5,402,750 0 5,402,750 0 0 0 0 0 0 5,402,750 0 0 0 5,402,750
20,539 20,539 0 0 0 0 0 0 0 0 0 0 0 0

22,865,781 20,628,116 2,237,665 2,237,665 0 0 0 0 0 0 0 0 0 2,237,665
33,790,760 0 33,790,760 15845518 17,945,242 0 0 0 0 0 0 0 0 33,790,760
10,402,750 0 10,402,750 0 0 0 0 0 0 0 3,701,375 6,701,375 0 10,402,750
122,782,036 20,648,655 102,133,381 18,083,183  17,945242  18,036484 14,427,562 10,028,003 7,807,407 5,402,750 3,701,375 6,701,375 0 102,133,381
6,687,688 6,687,688 0 0 0 0 0 0 0 0 0 0 0 0
3,501,808 3,501,808 0 0 0 0 0 0 0 0 0 0 0 0
15,800,709 14,467,482 1,333,227 1,333,227 0 0 0 0 0 0 0 0 0 1,333,227
6,461,591 0 6,461,591 6,461,591 0 0 0 0 0 0 0 0 0 6,461,591
32,451,796 24,656,977 7,794,819 7,794,818 0 0 0 0 0 0 0 0 0 7,794,818
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102701  NDWWTP - PRIMARY 20185 F
CLARIFIERS AND ODOR

CONTROL
20195 F
20208 F
20218 F
20225 F
20235 F
EW658 A
EW660 A
EW663 A
FUT-S F

TOTAL - 102701

1044 102702 NDWWTP - OXYGENATION 2018S F

TRAINS
20198 F
2020S F
20218 F
20228 F
2023S F
EW663 A
FUT-S F

TOTAL - 102702

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,927,562 0 2,927,562 0 2,927,562 0 0 0 0 0 0 0 0 2,927,562
3,881,936 0 3,881,936 0 0 3,881,936 0 0 0 0 0 0 0 3,881,936
7,322,530 0 7,322,530 0 0 0 7322530 0 0 0 0 0 0 7,322,530
9,080,616 0 9,080,616 0 0 0 0 9,080,616 0 0 0 0 0 9,080,616
9,000,000 0 9,000,000 0 0 0 0 0 9,000,000 0 0 0 0 9,000,000
9,000,000 0 9,000,000 0 0 0 0 0 0 9,000,000 0 0 0 9,000,000
1,084,158 1,084,158 0 0 0 0 0 0 0 0 0 0 0 0
2,281,996 1,981,018 300,978 300,978 0 0 0 0 0 0 0 0 0 300,978
1,520,610 0 1,520,610 1,520,610 0 0 0 0 0 0 0 0 0 1,520,610
22,000,000 0 22,000,000 0 0 0 0 0 0 0 22,000,000 0 0 22,000,000
68,099,408 3,065,176 65,034,232 1,821,588 2,927,562 3,881,936 7,322,530 9,080,616 9,000,000 9,000,000 22,000,000 0 0 65,034,232
2,851,300 0 2,851,300 0 2,851,300 0 0 0 0 0 0 0 0 2,851,300
2,457,302 0 2,457,302 0 0 2,457,302 0 0 0 0 0 0 0 2,457,302
1,301,630 0 1,301,630 0 0 0 1,301,630 0 0 0 0 0 0 1,301,630
7,292,021 0 7,292,021 0 0 0 0 7,292,021 0 0 0 0 0 7,292,021
9,921,569 0 9,921,569 0 0 0 0 0 9,921,569 0 0 0 0 9,921,569
10,417,192 0 10,417,192 0 0 0 0 0 0 10,417,192 0 0 0 10,417,192
303,296 0 303,296 303,296 0 0 0 0 0 0 0 0 0 303,296
31,000,000 0 31,000,000 0 0 0 0 0 0 0 31,000,000 0 0 31,000,000
65,544,310 0 65,544,310 303,296 2,851,300 2,457,302 1,301,630 7,292,021 9,921,569 10,417,192 31,000,000 0 0 65,544,310
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MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1044 102703  NDWWTP - OXYGEN 20185 F
PRODUCTION
20195 F
20208 F
2021S F
20225 F
20233 F
EW663 A

TOTAL - 102703

1044 102704  NDWWTP - SECONDARY 20188 F
CLARIFIERS
20198 F
2020 F
2021S  F
20228 F
20238 F
Ewe2l A
EW660 A
EW663 A
FUTS F

TOTAL - 102704

1044 102705 NDWWTP - DISINFECTION 2018S F

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
354,830 0 354,830 0 354,830 0 0 0 0 0 0 0 0 354,830
384,271 0 384,271 0 0 384,271 0 0 0 0 0 0 0 384,271
423,403 0 423,403 0 0 0 423,403 0 0 0 0 0 0 423,403
3,447,055 0 3,447,055 0 0 0 0 3,447,055 0 0 0 0 0 3,447,055
8,767,332 0 8,767,332 0 0 0 0 0 8,767,332 0 0 0 0 8,767,332
4,299,953 0 4,299,953 0 0 0 0 0 0 4,299,953 0 0 0 4,299,953
102,038 0 102,038 102,038 0 0 0 0 0 0 0 0 0 102,038
17,778,882 0 17,778,882 102,038 354,830 384,271 423,403 3,447,055 8,767,332 4,299,953 0 0 0 17,778,882
1,586,769 0 1,586,769 0 1,586,769 0 0 0 0 0 0 0 0 1,586,769
2,428,968 0 2,428,968 0 0 2,428,968 0 0 0 0 0 0 0 2,428,968
4,258,301 0 4,258,301 0 0 0 4258301 0 0 0 0 0 0 4,258,301
5,350,208 0 5,350,208 0 0 0 0 5,350,208 0 0 0 0 0 5,350,208
5,477,763 0 5,477,763 0 0 0 0 0 5,477,763 0 0 0 0 5,477,763
3,869,836 0 3,869,836 0 0 0 0 0 0 3,869,836 0 0 0 3,869,836
18,448,524 18,448,524 0 0 0 0 0 0 0 0 0 0 0 0
279,809 279,809 0 0 0 0 0 0 0 0 0 0 0 0
778,690 0 778,690 778,690 0 0 0 0 0 0 0 0 0 778,690
4,965,088 0 4,965,088 0 0 0 0 0 0 0 4,377,576 587,512 0 4,965,088
47,443,956 18,728,333 28,715,624 778,690 1,586,769 2,428,968 4,258,301 5,350,208 5,477,763 3,869,836 4,377,576 587,512 0 28,715,623
2,078,334 0 2,078,334 0 2,078,334 0 0 0 0 0 0 0 0 2,078,334
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMI-DADE

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1044 102705 NDWWTP - DISINFECTION 20198
20208
2021S
2022S
2023S
EW658
EW660
EW663
FUT-S

TOTAL - 102705

1044 102706 NDWWTP - EFFLUENT 2018S
DISPOSAL

2019S

EW658

EW660

EW663

TOTAL - 102706

1044 102707 NDWWTP - PLANT WIDE 2018S
ELECTRICAL

20198

20208

2021S

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
3,102,961 0 3,102,961 0 0 3,102,961 0 0 0 0 0 0 0 3,102,961
5,000,000 0 5,000,000 0 0 0 5,000,000 0 0 0 0 0 0 5,000,000
3,000,000 0 3,000,000 0 0 0 0 3,000,000 0 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 3,000,000 0 0 0 0 3,000,000
3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0 0 0 3,000,000
760,066 760,066 0 0 0 0 0 0 0 0 0 0 0 0
639,405 618,098 21,307 21,307 0 0 0 0 0 0 0 0 0 21,307
637,783 0 637,783 637,783 0 0 0 0 0 0 0 0 0 637,783
11,000,000 0 11,000,000 0 0 0 0 0 0 0 11,000,000 0 0 11,000,000
32,218,549 1,378,164 30,840,385 659,090 2,078,334 3,102,961 5,000,000 3,000,000 3,000,000 3,000,000 11,000,000 0 0 30,840,385
2,001,788 0 2,001,788 0 2,001,788 0 0 0 0 0 0 0 0 2,001,788
852,433 0 852,433 0 0 852,433 0 0 0 0 0 0 0 852,433
4,322,081 4,322,081 0 0 0 0 0 0 0 0 0 0 0 0
531,915 373,512 158,403 158,403 0 0 0 0 0 0 0 0 0 158,403
1,249,622 0 1,249,622 1,249,622 0 0 0 0 0 0 0 0 0 1,249,622
8,957,839 4,695,593 4,262,246 1,408,025 2,001,788 852,433 0 0 0 0 0 0 0 4,262,246
18,085 0 18,085 0 18,085 0 0 0 0 0 0 0 0 18,085
17,556 0 17,556 0 0 17,556 0 0 0 0 0 0 0 17,556
2,507,704 0 2,507,704 0 0 0 2,507,704 0 0 0 0 0 0 2,507,704
3,367,266 0 3,367,266 0 0 0 0 3,367,266 0 0 0 0 0 3,367,266
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MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1044 102707 NDWWTP - PLANT WIDE 20228
ELECTRICAL

EW660
EW663
TOTAL - 102707

TOTAL - 1044

1045 102800 COLLECTION SYSTEM I/l 20198
REPAIRS

20208
20218
2022S
2023S
EW658
EW660
EW663
FUT-S
TOTAL - 102800

1045 102802 GOVERNMENT CUT FM - EW623
PHASE 3

EW658
EW660
TOTAL - 102802

1045 102803 NORTH DADE 72 INCHPCCP  EW621
FM REHABILITATION

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
773,543 0 773,543 0 0 0 0 0 773,543 0 0 0 0 0 773,543
208,599 208,599 0 0 0 0 0 0 0 0 0 0 0 0 0
15,059 0 15,059 15,059 0 0 0 0 0 0 0 0 0 0 15,059
6,907,812 208,599 6,699,213 15,059 18,085 17,556 2,507,704 3,367,266 773,543 0 0 0 0 0 6,699,213
1,349,053,167 166,720,100  1,182,333,067 93,061,526 98,655,857 112,752,691 147,147,372 157,382,050 154,896,681 116,475,467 208,274,751 93,686,672 0 0 1,182,333,067
8,083,607 0 8,083,607 0 0 8,083,607 0 0 0 0 0 0 0 0 8,083,607
8,505,976 0 8,505,976 0 0 0 8505976 0 0 0 0 0 0 0 8,505,976
8,090,162 0 8,090,162 0 0 0 0 8,090,162 0 0 0 0 0 0 8,090,162
8,742,866 0 8,742,866 0 0 0 0 0 8,742,866 0 0 0 0 0 8,742,866
8,993,220 0 8,993,220 0 0 0 0 0 0 8,993,220 0 0 0 0 8,993,220
10,056,324 10,056,324 0 0 0 0 0 0 0 0 0 0 0 0 0
17,781,714 16,781,714 1,000,000 1,000,000 0 0 0 0 0 0 0 0 0 0 1,000,000
16,583,422 0 16,583,422 7,702,395 8,881,027 0 0 0 0 0 0 0 0 0 16,583,422
44,244,329 0 44,244,329 0 0 0 0 0 0 0 14,779,103 18,465,226 11,000,000 0 44,244,329
131,081,620 26,838,039 104,243,581 8,702,395 8,881,027 8,083,607 8,505,976 8,090,162 8,742,866 8,993,220 14,779,103 18,465,226 11,000,000 0 104,243,582
9,716,138 9,650,251 65,887 65,887 0 0 0 0 0 0 0 0 0 0 65,887
59,316,550 59,316,550 0 0 0 0 0 0 0 0 0 0 0 0 0
13,250,697 12,070,506 1,180,191 1,180,191 0 0 0 0 0 0 0 0 0 0 1,180,191
82,283,385 81,037,307 1,246,078 1,246,078 0 0 0 0 0 0 0 0 0 0 1,246,078
720,813 720,813 0 0 0 0 0 0 0 0 0 0 0 0 0
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MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1045 102803  NORTH DADE 72 INCHPCCP EW658 A 15,865,992 15,865,992 0 0 0 0 0 0 0 0 0 0 0 0 0
FM REHABILITATION
EW660 A 3,562,545 3,562,545 0 0 0 0 0 0 0 0 0 0 0 0 0
EW663 A 1,837,777 0 1,837,777 1,837,777 0 0 0 0 0 0 0 0 0 0 1,837,777
TOTAL - 102803 21,987,127 20,149,350 1,837,777 1,837,777 0 0 0 0 0 0 0 0 0 0 1,837,777
1045 102804 SOUTH DADE54 INCHPCCP EW658 A 2,064,524 2,064,524 0 0 0 0 0 0 0 0 0 0 0 0 0
FM REHABILITATION
EW660 A 23,316,116 18,221,887 5,094,229 5,094,229 0 0 0 0 0 0 0 0 0 0 5,094,229
EW663 A 17,449,550 0 17,449,550 11,449,341 6,000,209 0 0 0 0 0 0 0 0 0 17,449,550
TOTAL - 102804 42,830,190 20,286,411 22,543,779 16,543,570 6,000,209 0 0 0 0 0 0 0 0 0 22,543,779
1045 102807  REHABILITATION OF 54 2018S F 1,280,444 0 1,280,444 0 1,280,444 0 0 0 0 0 0 0 0 0 1,280,444
INCH PCCP FM IN THE CITY
OF MIAMI
20195 F 1,834,219 0 1,834,219 0 0 1,834,219 0 0 0 0 0 0 0 0 1,834,219
20205 F 2,237,639 0 2,237,639 0 0 0 2,237,639 0 0 0 0 0 0 0 2,237,639
20218 F 2,210,747 0 2,210,747 0 0 0 0 2,210,747 0 0 0 0 0 0 2,210,747
20225 F 1,146,876 0 1,146,876 0 0 0 0 0 1,146,876 0 0 0 0 0 1,146,876
EW658 A 349,046 349,046 0 0 0 0 0 0 0 0 0 0 0 0 0
EW660 A 9,760,210 9,331,364 428,846 428,846 0 0 0 0 0 0 0 0 0 0 428,846
EW663 A 598,800 0 598,800 598,800 0 0 0 0 0 0 0 0 0 0 598,800
TOTAL - 102807 19,417,981 9,680,410 9,737,571 1,027,646 1,280,444 1,834,219 2,237,639 2,210,747 1,146,876 0 0 0 0 0 9,737,571
1045 102808  REPLACE APPROXIMATELY  2019S F 5,640,569 0 5,640,569 0 0 5,640,569 0 0 0 0 0 0 0 0 5,640,569
25 MILES OF AC FORCE
MAINS
2020S F 4,000,000 0 4,000,000 0 0 0 4,000,000 0 0 0 0 0 0 0 4,000,000
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc.

1045 102808 REPLACE APPROXIMATELY  2021S
25 MILES OF AC FORCE
MAINS
EW621
EW658
EW660
EW663

TOTAL - 102808
1045 102809 OPA-LOCKA AIRPORT 48"
PCCP FORCE MAIN
REPLACEMENT

2018S

20198

2020S

2021S

20228

2023S

EW658

EW660

EW663

TOTAL - 102809

TOTAL - 1045
1046 102900 DORAL BASIN - UPGRADE 2018S
SEWAGE PS NO. 418
EW623

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1,000,000 0 1,000,000 0 0 0 0 1,000,000 0 0 0 1,000,000
3,186,305 3,186,305 0 0 0 0 0 0 0 0 0 0
1,653,157 1,653,157 0 0 0 0 0 0 0 0 0 0
5,310,740 5,139,543 171,197 171,197 0 0 0 0 0 0 0 171,197
11,661,951 0 11,661,951 5,070,280 6,591,671 0 0 0 0 0 0 11,661,951
32,452,722 9,979,004 22,473,718 5,241,477 6,591,671 5,640,569 4,000,000 1,000,000 0 0 0 22,473,717
222,315 0 222,315 0 222,315 0 0 0 0 0 0 222,315
356,157 0 356,157 0 0 356,157 0 0 0 0 0 356,157
670,517 0 670,517 0 0 0 670,517 0 0 0 0 670,517
1,093,680 0 1,093,680 0 0 0 0 1,093,680 0 0 0 1,093,680
938,919 0 938,919 0 0 0 0 0 938,919 0 0 938,919
543,979 0 543,979 0 0 0 0 0 0 543,979 0 543,979
463,655 463,655 0 0 0 0 0 0 0 0 0 0
13,650,173 10,933,111 2,717,062 2,717,062 0 0 0 0 0 0 0 2,717,062
5,156,020 0 5,156,020 5,156,020 0 0 0 0 0 0 0 5,156,020
23,095,415 11,396,766 11,698,649 7,873,082 222,315 356,157 670,517 1,093,680 938,919 543,979 0 11,698,649
353,148,440 179,367,287 173,781,153 42,472,025 22975666 15914552  15414,132 12,394,589 10,828,661 9,537,199 14,779,103 18,465,226 11,000,000 173,781,153
1,776,500 0 1,776,500 0 1,776,500 0 0 0 0 0 0 1,776,500
1,005,978 1,005,978 0 0 0 0 0 0 0 0 0 0
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1046 102900 DORAL BASIN - UPGRADE ~ EW658
SEWAGE PS NO. 418
EW660
EW663
TOTAL - 102900
1046 102902  UPGRADE OF PS#0692 20195
20208
2021S
EW658
EW660
EW663
TOTAL - 102902
1046 102903  REPLACEMENT OF 20185
SWITCHGEAR PS#0414
EW658
EW660
EW663
TOTAL - 102903
1046 102904  REPLACEMENT OF 20185
SWITCHGEAR AND
REHABILITATION OF WET
WELL PS#0415
EW658
EW660

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

A

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
402,025 402,025 0 0 0 0 0 0 0 0 0 0 0
4,197,750 3,947,451 250,299 250,299 0 0 0 0 0 0 0 0 250,299
4,215,328 0 4,215,328 4,215,328 0 0 0 0 0 0 0 0 4,215,328
11,597,581 5,355,454 6,242,127 4,465,627 1,776,500 0 0 0 0 0 0 0 6,242,127
2,480,275 0 2,480,275 0 0 2,480,275 0 0 0 0 0 0 2,480,275
2,000,000 0 2,000,000 0 0 0 2,000,000 0 0 0 0 0 2,000,000
1,000,000 0 1,000,000 0 0 0 0 1,000,000 0 0 0 0 1,000,000
488,031 488,031 0 0 0 0 0 0 0 0 0 0 0
1,200,913 1,067,864 133,049 133,049 0 0 0 0 0 0 0 0 133,049
8,271,925 0 8,271,925 3,169,311 5,102,614 0 0 0 0 0 0 0 8,271,925
15,441,144 1,555,895 13,885,249 3,302,360 5,102,614 2,480,275 2,000,000 1,000,000 0 0 0 0 13,885,249
2,177,619 0 2,177,619 0 2,177,619 0 0 0 0 0 0 0 2,177,619
421,604 421,604 0 0 0 0 0 0 0 0 0 0 0
390,704 383,111 7,593 7,593 0 0 0 0 0 0 0 0 7,593
4,265,139 0 4,265,139 4,265,139 0 0 0 0 0 0 0 0 4,265,139
7,255,066 804,715 6,450,351 4,272,732 2,177,619 0 0 0 0 0 0 0 6,450,351
4,147,359 0 4,147,359 0 4,147,359 0 0 0 0 0 0 0 4,147,359
283,547 283,547 0 0 0 0 0 0 0 0 0 0 0
928,115 549,862 378,253 378,253 0 0 0 0 0 0 0 0 378,253
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
1046 102904  REPLACEMENT OF EW663 A 2,594,659 0 2,594,659 2,594,659 0 0 0 0 0 0 0 0 0 0 2,594,659
SWITCHGEAR AND
REHABILITATION OF WET
WELL PS#0415
TOTAL - 102904 7,953,680 833,409 7,120,271 2,972,912 4,147,359 0 0 0 0 0 0 0 0 0 7,120,271
1046 102905  REPLACEMENT OF 2018S F 1,765,932 0 1,765,932 0 1,765,932 0 0 0 0 0 0 0 0 0 1,765,932
SWITCHGEAR PS#0416
EW658 A 270,110 270,110 0 0 0 0 0 0 0 0 0 0 0 0 0
EW660 A 817,778 551,373 266,405 266,405 0 0 0 0 0 0 0 0 0 0 266,405
EW663 A 4,408,372 0 4,408,372 4,408,372 0 0 0 0 0 0 0 0 0 0 4,408,372
TOTAL - 102905 7,262,192 821,483 6,440,709 4,674,777 1,765,932 0 0 0 0 0 0 0 0 0 6,440,709
1046 102906  REPLACEMENT OF 2018S F 4,722,687 0 4,722,687 0 4,722,687 0 0 0 0 0 0 0 0 0 4,722,687
SWITCHGEAR AND
REHABILITATION OF WET
WELL PS#0417
20195 F 278,111 0 278,111 0 0 278,111 0 0 0 0 0 0 0 0 278,111
EW658 A 422,759 422,759 0 0 0 0 0 0 0 0 0 0 0 0 0
EW660 A 457,612 453,308 4,304 4,304 0 0 0 0 0 0 0 0 0 0 4,304
EW663 A 1,590,200 0 1,590,200 1,590,200 0 0 0 0 0 0 0 0 0 0 1,590,200
TOTAL - 102906 7,471,369 876,066 6,595,303 1,594,504 4,722,687 278,111 0 0 0 0 0 0 0 0 6,595,302
1046 102907  REPLACEMENT OF 2018S F 5,167 0 5,167 0 5,167 0 0 0 0 0 0 0 0 0 5,167
ELECTRICAL AND
MECHANICAL EQUIPMENT
IN PS#0107
EW658 A 133,980 133,980 0 0 0 0 0 0 0 0 0 0 0 0 0
EW660 A 1,280,572 1,140,726 139,846 139,846 0 0 0 0 0 0 0 0 0 0 139,846
EW663 A 391,773 0 391,773 391,773 0 0 0 0 0 0 0 0 0 0 391,773
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MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017
Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
TOTAL - 102907 1,811,492 1,274,707 536,785 531,619 5,167 0 0 0 0 0 0 0 536,786
1046 102908 REPLACEMENT OF 2018S F 566,453 0 566,453 0 566,453 0 0 0 0 0 0 0 566,453
PLUMBING AND
ELECTRICAL EQUIPMENT
AT PS#0301
2019S F 540,715 0 540,715 0 0 540,715 0 0 0 0 0 0 540,715
2020S F 491,635 0 491,635 0 0 0 491,635 0 0 0 0 0 491,635
EW658 A 332,376 332,376 0 0 0 0 0 0 0 0 0 0 0
EW660 A 663,861 662,346 1,515 1,515 0 0 0 0 0 0 0 0 1,515
EW663 A 500,000 0 500,000 500,000 0 0 0 0 0 0 0 0 500,000
TOTAL - 102908 3,095,040 994,722 2,100,318 501,515 566,453 540,715 491,635 0 0 0 0 0 2,100,318
1046 102909 UPGRADE OF PS#0488 EW658 A 85,031 85,031 0 0 0 0 0 0 0 0 0 0 0
EW660 A 716,414 716,414 0 0 0 0 0 0 0 0 0 0 0
EW663 A 144,108 0 144,108 144,108 0 0 0 0 0 0 0 0 144,108
TOTAL - 102909 945,553 801,445 144,108 144,108 0 0 0 0 0 0 0 0 144,108
1046 102910 INSTALLATION OF 60 INCH 2018S F 322,132 0 322,132 0 322,132 0 0 0 0 0 0 0 322,132
FM FROM KENDALL DR TO
PS#0536
EW660 A 561,464 132,922 428,542 428,542 0 0 0 0 0 0 0 0 428,542
EW663 A 1,044,455 0 1,044,455 1,044,455 0 0 0 0 0 0 0 0 1,044,455
TOTAL - 102910 1,928,051 132,922 1,795,129 1,472,997 322,132 0 0 0 0 0 0 0 1,795,129
1046 102911 REPLACEMENT OF 2018S F 3,000,000 0 3,000,000 0 3,000,000 0 0 0 0 0 0 0 3,000,000
SWITCHGEAR AT PS#0187
20198 F 2,461,696 0 2,461,696 0 0 2,461,696 0 0 0 0 0 0 2,461,696
EW658 A 674,765 674,765 0 0 0 0 0 0 0 0 0 0 0
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1046 102911  REPLACEMENT OF EW660 A
SWITCHGEAR AT PS#0187

TOTAL -102911

1046 102914 UPGRADE OF PS #0065, 0201,  2018S
0334, 0374, 0607

2019S

20208

2021S

20228

EW658

EW660

TOTAL - 102914

1046 102915 UPGRADE OF PS #00198, 2018S
0437, 0466, 0680

EW658

EW660

EW663

TOTAL - 102915

1046 102916 UPGRADE OF PS #0037, 0351,  2018S
0370, 0403

EW660
EW663

TOTAL - 102916

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
6,539,891 2,157,565 4,382,326 4,382,326 0 0 0 0 0 0 0 0 4,382,326
12,676,352 2,832,331 9,844,022 4,382,326 3,000,000 2,461,696 0 0 0 0 0 0 9,844,022
227,000 0 227,000 0 227,000 0 0 0 0 0 0 0 227,000
319,000 0 319,000 0 0 319,000 0 0 0 0 0 0 319,000
273,000 0 273,000 0 0 0 273,000 0 0 0 0 0 273,000
170,000 0 170,000 0 0 0 0 170,000 0 0 0 0 170,000
88,759 0 88,759 0 0 0 0 0 88,759 0 0 0 88,759
3,967,621 3,967,621 0 0 0 0 0 0 0 0 0 0 0
1,081,828 668,074 413,754 413,754 0 0 0 0 0 0 0 0 413,754
6,127,208 4,635,695 1,491,513 413,754 227,000 319,000 273,000 170,000 88,759 0 0 0 1,491,513
34,249 0 34,249 0 34,249 0 0 0 0 0 0 0 34,249
320,641 320,641 0 0 0 0 0 0 0 0 0 0 0
2,745,614 2,690,536 55,078 55,078 0 0 0 0 0 0 0 0 55,078
911,795 0 911,795 911,795 0 0 0 0 0 0 0 0 911,795
4,012,299 3,011,177 1,001,122 966,873 34,249 0 0 0 0 0 0 0 1,001,122
1,729,078 0 1,729,078 0 1,729,078 0 0 0 0 0 0 0 1,729,078
3,218,589 1,203,155 2,015,434 2,015,434 0 0 0 0 0 0 0 0 2,015,434
1,000,000 0 1,000,000 1,000,000 0 0 0 0 0 0 0 0 1,000,000
5,947,667 1,203,155 4,744,512 3,015,434 1,729,078 0 0 0 0 0 0 0 4,744,512
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

Fund Status

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1046 102917  UPGRADE OF PS #0441, 0491,  2018S
0710, 0827, 0852, 1236
20195
20208
EW660
EW663
TOTAL - 102917
TOTAL - 1046
1047 103000 WASTEWATER 20235
COMMERCIAL CORRIDORS
ECONOMIC
DEVELOPMENT - GRAVITY
AND FORCE MAINS
EW647
FUT-S
TOTAL - 103000
1047 103001  WASTEWATER 20235
COMMERCIAL CORRIDORS
ECONOMIC
DEVELOPMENT - PUMP
STATIONS
EW647
FUT-S
TOTAL - 103001
1047 103002  SUPPLEMENTAL 20185

ENVIRONMENT PROJECT
(SEP)

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,419,930 0 2,419,930 0 2,419,930 0 0 0 0 0 0 0 0 2,419,930
2,000,000 0 2,000,000 0 0 2,000,000 0 0 0 0 0 0 0 2,000,000
425,451 0 425,451 0 0 0 425,451 0 0 0 0 0 0 425,451
206,909 67,545 139,364 139,364 0 0 0 0 0 0 0 0 0 139,364
520,072 0 520,072 520,072 0 0 0 0 0 0 0 0 0 520,072
5,572,362 67,545 5,504,817 659,436 2,419,930 2,000,000 425,451 0 0 0 0 0 0 5,504,817
99,097,056 25,200,719 73,896,337 33,370,974 27,996,720 8,079,797 3,190,086 1,170,000 88,759 0 0 0 0 73,896,336
22,050,106 0 22,050,106 0 0 0 0 0 0 22,050,106 0 0 0 22,050,106
100,800,000 2,192,000 98,608,000 3,700,800 9,298,400 12,494,400 12,948,000 21,080,800 39,085,600 0 0 0 0 98,608,000
20,000,000 0 20,000,000 0 0 0 0 0 0 0 20,000,000 0 0 20,000,000
142,850,106 2,192,000 140,658,106 3,700,800 9,298,400 12,494,400 12,948,000 21,080,800 39,085,600 22,050,106 20,000,000 0 0 140,658,106
56,000,000 0 56,000,000 0 0 0 0 0 0 56,000,000 0 0 0 56,000,000
25,200,000 548,000 24,652,000 925,200 2,324,600 3,123,600 3,237,000 5,270,200 9,771,400 0 0 0 0 24,652,000
50,661,737 0 50,661,737 0 0 0 0 0 0 0 50,661,737 0 0 50,661,737
131,861,737 548,000 131,313,737 925,200 2,324,600 3,123,600 3,237,000 5,270,200 9,771,400 56,000,000 50,661,737 0 0 131,313,737
361,178 0 361,178 0 361,178 0 0 0 0 0 0 0 0 361,178
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1047 103002  SUPPLEMENTAL EW658 A
ENVIRONMENT PROJECT

(SEP)
EW660 A
EW663 A

TOTAL - 103002

TOTAL - 1047
1048 101757 48/36/42-INCH FM FROM 2018S
INTERCEPTOR TO PS 2
DISCHARGE - BISCAYNE
BASIN IMPROVEMENTS (CL-
1
20198
20208
2021S
EW623
EW660
EW663
TOTAL - 101757
1048 101759 48-INCH - ALLOWS P.S. 300 20198

TO PUMP NORTH TO P.S.
1310 DISCHARGE (NL-7)

2020S
2021S
2022S

2023S

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
275,850 275,850 0 0 0 0 0 0 0 0 0 0 0 0
451,883 408,843 43,040 43,040 0 0 0 0 0 0 0 0 0 43,040
374,932 0 374,932 374,932 0 0 0 0 0 0 0 0 0 374,932
1,463,843 684,693 779,150 417,972 361,178 0 0 0 0 0 0 0 0 779,150
276,175,686 3,424,693 272,750,993 5043972 11,984,178 15618000 16,185,000 26,351,000 48,857,000 78,050,106 70,661,737 0 0 272,750,993
2,736,715 0 2,736,715 0 2,736,715 0 0 0 0 0 0 0 0 2,736,715
1,812,795 0 1,812,795 0 0 1,812,795 0 0 0 0 0 0 0 1,812,795
1,500,000 0 1,500,000 0 0 0 1,500,000 0 0 0 0 0 0 1,500,000
500,000 0 500,000 0 0 0 0 500,000 0 0 0 0 0 500,000
8,098,143 8,098,143 0 0 0 0 0 0 0 0 0 0 0 0
85,199 85,199 0 0 0 0 0 0 0 0 0 0 0 0
8,880,716 0 8,880,716 8,880,716 0 0 0 0 0 0 0 0 0 8,880,716
23,613,568 8,183,343 15,430,225 8,880,716 2,736,715 1,812,795 1,500,000 500,000 0 0 0 0 0 15,430,226
541 0 541 0 0 541 0 0 0 0 0 0 0 541
12,548 0 12,548 0 0 0 12,548 0 0 0 0 0 0 12,548
93,358 0 93,358 0 0 0 0 93,358 0 0 0 0 0 93,358
100,092 0 100,092 0 0 0 0 0 100,092 0 0 0 0 100,092
51,157 0 51,157 0 0 0 0 0 0 51,157 0 0 0 51,157
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;/ MIAMI-DADE WATER AND SEWER DEPARTMENT
MIAMIDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status

1048 101759  48-INCH - ALLOWSP.S.300  FUT-S
TO PUMP NORTH TOP.S.
1310 DISCHARGE (NL-7)

TOTAL - 101759

1048 102012 SOUTHWEST DADE 2021S
BOOSTER STATION (SP-1)

2022S
2023S
EW623
EW663
FUT-S

TOTAL - 102012

1048 102055  ST-1TO SDWWTP 20238
UPGRADES TO 121 MGD ADF

EW623

EW660

EW663

FUT-S

TOTAL - 102055

1048 102056 ST-2 SDWWTP UPGRADES EW623
FROM 121 MGD TO 131 MGD
ADF
FUT-S

TOTAL - 102056

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
2,693,944 0 2,693,944 0 0 0 0 0 0 0 2,217,633 236,633 239,678 0 2,693,944
2,951,640 0 2,951,640 0 0 541 12,548 93,358 100,092 51,157 2,217,633 236,633 239,678 0 2,951,640
1,564,904 0 1,564,904 0 0 0 0 1,564,904 0 0 0 0 0 0 1,564,904
6,500,000 0 6,500,000 0 0 0 0 0 6,500,000 0 0 0 0 0 6,500,000
5,500,000 0 5,500,000 0 0 0 0 0 0 5,500,000 0 0 0 0 5,500,000
13,732,243 0 13,732,243 0 1,374,321 3,484,158 4,848,816 4,024,948 0 0 0 0 0 0 13,732,243
1,476,997 0 1,476,997 1,476,997 0 0 0 0 0 0 0 0 0 0 1,476,997
17,000,000 0 17,000,000 0 0 0 0 0 0 0 4,500,000 4,500,000 5,000,000 3,000,000 17,000,000
45,774,144 0 45,774,144 1,476,997 1,374,321 3,484,158 4,848,816 5,589,852 6,500,000 5,500,000 4,500,000 4,500,000 5,000,000 3,000,000 45,774,144
4,751,364 0 4,751,364 0 0 0 0 0 0 4,751,364 0 0 0 0 4,751,364
30,371,402 0 30,371,402 1,035,106 2,895,914 3,873,251 5,463,138 6,237,825 7,117,532 3,748,636 0 0 0 0 30,371,402

12,722 12,002 720 720 0 0 0 0 0 0 0 0 0 0 720
169,321 0 169,321 169,321 0 0 0 0 0 0 0 0 0 0 169,321

66,500,000 0 66,500,000 0 0 0 0 0 0 0 10,000,000 7,500,000 6,000,000 43,000,000 66,500,000
101,804,809 12,002 101,792,807 1,205,147 2,895,914 3,873,251 5,463,138 6,237,825 7,117,532 8,500,000 10,000,000 7,500,000 6,000,000 43,000,000 101,792,807
34,736,350 0 34,736,350 1,351,093 2,730,069 3,009,335 5,160,690 6,483,844 7,339,244 8,662,075 0 0 0 0 34,736,350
418,000,000 0 418,000,000 0 0 0 0 0 0 0 10,000,000 7,500,000 6,000,000 394,500,000 418,000,000
452,736,350 0 452,736,350 1,351,093 2,730,069 3,009,335 5,160,690 6,483,844 7,339,244 8,662,075 10,000,000 7,500,000 6,000,000 394,500,000 452,736,350
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MIAMI-DADE WATER AND SEWER DEPARTMENT
ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN

Projection by Project Sub-project by Year - Wastewater

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1048 102063  24-INCH FM CONNECTION FUT-S
FROM PS 1073 TO PS 691 (SL-
6)
TOTAL - 102063
1048 102064  24-INCHFM FROM PS 416 TO  FUT-S
30-INCH FM AT NW 171 ST/
67 AVE (NL-6)
TOTAL - 102064
1048 102066  30-INCH FORCE MAIN INW  FUT-S
12 AVE (NW 67 AVE) FROM
W 79 ST TO W 84 ST (NW 138
ST) (NL-3)
TOTAL - 102066
1048 102067  42-INCH FM CONNECTION FUT-S
FROM PS 691 TO PS 692 (SL-5)
TOTAL - 102067
1048 102072  NL-1A TO PHASE I: 48" FM 20185
FROM BISCAYNE BLVD. TO
N. MIAMI AVE.
20195
20208
20218
20228
20235
EW663
FUT-S

TOTAL - 102072

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
10,840,274 0 10,840,274 0 0 0 0 0 0 0 0 0 0 10,840,274 10,840,274
10,840,274 0 10,840,274 0 0 0 0 0 0 0 0 0 0 10,840,274 10,840,274
6,771,285 0 6,771,285 0 0 0 0 0 0 0 0 0 0 6,771,285 6,771,285
6,771,285 0 6,771,285 0 0 0 0 0 0 0 0 0 0 6,771,285 6,771,285
2,465,419 0 2,465,419 0 0 0 0 0 0 0 0 0 0 2,465,419 2,465,419
2,465,419 0 2,465,419 0 0 0 0 0 0 0 0 0 0 2,465,419 2,465,419
44,449,254 0 44,449,254 0 0 0 0 0 0 0 0 0 0 44,449,254 44,449,254
44,449,254 0 44,449,254 0 0 0 0 0 0 0 0 0 0 44,449,254 44,449,254
213,433 0 213,433 0 213,433 0 0 0 0 0 0 0 0 0 213,433
698,001 0 698,001 0 0 698,001 0 0 0 0 0 0 0 0 698,001
1,231,327 0 1,231,327 0 0 0 1,231,327 0 0 0 0 0 0 0 1,231,327
19,900,071 0 19,900,071 0 0 0 0 19,900,071 0 0 0 0 0 0 19,900,071
2,439,193 0 2,439,193 0 0 0 0 0 2,439,193 0 0 0 0 0 2,439,193
3,852,464 0 3,852,464 0 0 0 0 0 0 3,852,464 0 0 0 0 3,852,464
100,000 0 100,000 100,000 0 0 0 0 0 0 0 0 0 0 100,000
49,137,175 0 49,137,175 0 0 0 0 0 0 0 4,137,175 4,000,000 4,000,000 37,000,000 49,137,175
77,571,664 0 77,571,664 100,000 213,433 698,001 1,231,327 19,900,071 2,439,193 3,852,464 4,137,175 4,000,000 4,000,000 37,000,000 77,571,664
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MIAMI-DADE WATER AND SEWER DEPARTMENT

MIAMDADE ADOPTED 2018-2024 CAPITAL BUDGET AND MULTI-YEAR CAPITAL PLAN
Projection by Project Sub-project by Year - Wastewater
As of: 9/30/2017
Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Proj Sub-Proj Sub-Proj Desc. Fund Status = Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
1048 102077 SL-4TO 48" FM FROM PS 692  FUT-S F 53,818,745 0 53,818,745 0 0 0 0 0 0 0 0 0 0 53,818,745 53,818,745
TO INTERSECTION OF SW
268TH ST AND SW 127TH
AVE
TOTAL - 102077 53,818,745 0 53,818,745 0 0 0 0 0 0 0 0 0 0 53,818,745 53,818,745
1048 102078 SL-3A TO 48"/54" FM FROM 2022S F 3,769,871 0 3,769,871 0 0 0 0 0 3,769,871 0 0 0 0 0 3,769,871
SP-1 TO INTERSECTION OF
SW 137TH AVE/SW 136TH ST.
2023S F 4,000,000 0 4,000,000 0 0 0 0 0 0 4,000,000 0 0 0 0 4,000,000
EW623 A 10,187,087 0 10,187,087 675,725 725,376 1,254,301 2,878,631 3,422,925 1,230,129 0 0 0 0 0 10,187,087
FUT-S F 16,000,000 0 16,000,000 0 0 0 0 0 0 0 3,500,000 3,000,000 2,500,000 7,000,000 16,000,000
TOTAL - 102078 33,956,958 0 33,956,958 675,725 725,376 1,254,301 2,878,631 3,422,925 5,000,000 4,000,000 3,500,000 3,000,000 2,500,000 7,000,000 33,956,958
1048 102079 SL-2 TO 54"/60" FM FROM SP-  2023S F 1,528,647 0 1,528,647 0 0 0 0 0 0 1,528,647 0 0 0 0 1,528,647
1TOSL-1B
EW623 A 26,856,247 0 26,856,247 1,186,256 2,178,349 3,676,709 4,717,034 5,485,009 6,476,958 3,135,932 0 0 0 0 26,856,247
FUT-S F 61,135,932 0 61,135,932 0 0 0 0 0 0 0 8,835,932 4,500,000 4,000,000 43,800,000 61,135,932
TOTAL - 102079 89,520,826 0 89,520,826 1,186,256 2,178,349 3,676,709 4,717,034 5,485,009 6,476,958 4,664,579 8,835,932 4,500,000 4,000,000 43,800,000 89,520,826
1048 102082 NORTH DADE BOOSTER FUT-S F 13,956,185 0 13,956,185 0 0 0 0 0 0 0 0 0 0 13,956,185 13,956,185
STATION AT NW 183 ST / NW
57 AVE (NP-1) - (CPCS)
TOTAL - 102082 13,956,185 0 13,956,185 0 0 0 0 0 0 0 0 0 0 13,956,185 13,956,185
1048 102086 UPGRADE PS 416 (NP-416E) FUT-S F 16,839,579 0 16,839,579 0 0 0 0 0 0 0 0 0 0 16,839,579 16,839,579
TOTAL - 102086 16,839,579 0 16,839,579 0 0 0 0 0 0 0 0 0 0 16,839,579 16,839,579
1048 102087 UPGRADE PS 692 (SP-692E) FUT-S F 51,106,577 0 51,106,577 0 0 0 0 0 0 0 0 0 0 51,106,577 51,106,577
TOTAL - 102087 51,106,577 0 51,106,577 0 0 0 0 0 0 0 0 0 0 51,106,577 51,106,577
1048 102088 UPGRADE PS 1073 (SP-1073E)  FUT-S F 11,884,117 0 11,884,117 0 0 0 0 0 0 0 0 0 0 11,884,117 11,884,117

Projection by Proj/Sub by Year Report A or F Sewer All
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MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
TOTAL - 102088
1048 102121  SL-1TO SL-1B.2: 54/72" FM 2020S
CONNECTION FROM SW
248TH ST/SW 112TH AVE TO
SDWWTP
2021S
20225
20235
EW623
FUT-S
TOTAL - 102121
1048 102124  UPGRADE TO PS 522 (SP- 20218
522E)
20225
20233
EW623
EW663
FUT-S
TOTAL - 102124
1048 102155  CL-8; 24-INCH CONNECTION ~ FUT-S
IN SW 8TH ST. FROM SW
152ND AVE. TO 177TH AVE.
TOTAL - 102155
1048 102156 ~DOWNTOWN BOOSTER 20225

STATION (CP-1)

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS

Bond/Fund As of Bond/Fund

Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
11,884,117 0 11,884,117 0 0 0 0 0 0 0 0 0 0 11,884,117 11,884,117
1,911,696 0 1,911,696 0 0 0 1,911,696 0 0 0 0 0 0 0 1,911,696
4,384,018 0 4,384,018 0 0 0 0 4,384,018 0 0 0 0 0 0 4,384,018
5,430,509 0 5,430,509 0 0 0 0 0 5,430,509 0 0 0 0 0 5,430,509
5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 0 0 0 0 5,000,000
6,739,527 0 6,739,527 1,611,980 1,557,791 2,143,433 1,426,323 0 0 0 0 0 0 0 6,739,527
9,000,000 0 9,000,000 0 0 0 0 0 0 0 3,500,000 5,500,000 0 0 9,000,000
32,465,750 0 32,465,750 1,611,980 1,557,791 2,143,433 3,338,019 4,384,018 5,430,509 5,000,000 3,500,000 5,500,000 0 0 32,465,750
2,326,841 0 2,326,841 0 0 0 0 2,326,841 0 0 0 0 0 0 2,326,841
2,848,418 0 2,848,418 0 0 0 0 0 2,848,418 0 0 0 0 0 2,848,418
2,500,000 0 2,500,000 0 0 0 0 0 0 2,500,000 0 0 0 0 2,500,000
5,517,768 0 5,517,768 0 635,770 1,393,793 2,043,729 1,444,476 0 0 0 0 0 0 5,517,768
499,534 0 499,534 499,534 0 0 0 0 0 0 0 0 0 0 499,534
4,700,000 0 4,700,000 0 0 0 0 0 0 0 2,000,000 1,700,000 1,000,000 0 4,700,000
18,392,561 0 18,392,561 499,534 635,770 1,393,793 2,043,729 3,771,317 2,848,418 2,500,000 2,000,000 1,700,000 1,000,000 0 18,392,561
11,680,402 0 11,680,402 0 0 0 0 0 0 0 0 0 0 11,680,402 11,680,402
11,680,402 0 11,680,402 0 0 0 0 0 0 0 0 0 0 11,680,402 11,680,402
6,904,539 0 6,904,539 0 0 0 0 0 6,904,539 0 0 0 0 0 6,904,539
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TOTAL -

TOTAL -

TOTAL -

TOTAL -

TOTAL -

MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1048 102156 ~DOWNTOWN BOOSTER
STATION (CP-1)
1048 102158  SL-3B TO 48"/54" FM ALONG
137TH AVE FROM SW 136TH
ST TO SW 104TH ST
1048 102181  NL-1B TO PHASE II: 48" FM
FROM N. MIAMI AVE. TO PS
306
1048 102189  FM EXT. FROM 36-INCH AT
NW 87 AVE / W 76 ST TO 48-
INCH IN NW 67 AVE (NL-2)
1048 102190  42-INCH FM FROM PS306 -
RED ROAD (NL-1C)
1048 102191

PUMP STATION 0306 (PS-306)

Fund Status

2023S

EW623

FUT-S

102156

2023S

EW623

FUT-S

102158

FUT-S

102181

FUT-S

102189

FUT-S

102190

2018S

2019S

2020S

20218

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation | 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Future Total
10,489,851 0 10,489,851 0 0 0 0 0 0 10,489,851 0 0 0 0 10,489,851
8,837,121 0 8,837,121 0 195,965 584,614 1,239,091 2,048,832 4,768,619 0 0 0 0 0 8,837,121
3,225,559 0 3,225,559 0 0 0 0 0 0 0 3,225,559 0 0 0 3,225,559
29,457,070 0 29,457,070 0 195,965 584,614 1,239,091 2,048,832 11,673,158 10,489,851 3,225,559 0 0 0 29,457,070
5,696,528 0 5,696,528 0 0 0 0 0 0 5,696,528 0 0 0 0 5,696,528
16,927,084 0 16,927,084 500,000 1,468,451 1,539,541 2,630,549 3,985,071 5,000,000 1,803,472 0 0 0 0 16,927,084
33,800,000 0 33,800,000 0 0 0 0 0 0 0 8,000,000 5,800,000 5,000,000 15,000,000 33,800,000
56,423,612 0 56,423,612 500,000 1,468,451 1,539,541 2,630,549 3,985,071 5,000,000 7,500,000 8,000,000 5,800,000 5,000,000 15,000,000 56,423,612
46,998,516 0 46,998,516 0 0 0 0 0 0 0 0 0 0 46,998,516 46,998,516
46,998,516 0 46,998,516 0 0 0 0 0 0 0 0 0 0 46,998,516 46,998,516
25,134,808 0 25,134,808 0 0 0 0 0 0 0 0 0 0 25,134,808 25,134,808
25,134,808 0 25,134,808 0 0 0 0 0 0 0 0 0 0 25,134,808 25,134,808
24,907,572 0 24,907,572 0 0 0 0 0 0 0 0 0 0 24,907,572 24,907,572
24,907,572 0 24,907,572 0 0 0 0 0 0 0 0 0 0 24,907,572 24,907,572
122,994 0 122,994 0 122,994 0 0 0 0 0 0 0 0 0 122,994
100,000 0 100,000 0 0 100,000 0 0 0 0 0 0 0 0 100,000
723,947 0 723,947 0 0 0 723,947 0 0 0 0 0 0 0 723,947
1,272,934 0 1,272,934 0 0 0 0 1,272,934 0 0 0 0 0 0 1,272,934
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MIAMIDADE
As of: 9/30/2017
Proj Sub-Proj  Sub-Proj Desc.
1048 102191  PUMP STATION 0306 (PS-306) 2022
20235
EW663
FUT-S
TOTAL - 102191
1048 102242  SL-1B.2: 54/66" FM 20225
CONNECTION FROM SW
248TH ST/SW 112TH AVE TO
SDWWTP
20235
FUT-S
TOTAL - 102242
TOTAL - 1048
1049 100984  REFURBISH STRUCTURES IN 20185
PUMP STATIONS
20195
20208
20218
20225
EW658
EW660
EW663

TOTAL - 100984

Projection by Proj/Sub by Year Report A or F Sewer All

Fund Status

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
4,199,562 0 4,199,562 0 0 0 0 0 4,199,562 0 0 0 0 0 4,199,562
5,320,086 0 5,320,086 0 0 0 0 0 0 5,320,086 0 0 0 0 5,320,086
53,335 0 53,335 53,335 0 0 0 0 0 0 0 0 0 0 53,335
18,537,274 0 18,537,274 0 0 0 0 0 0 0 7,357,844 5,179,430 3,000,000 3,000,000 18,537,274
30,330,132 0 30,330,132 53,335 122,994 100,000 723,947 1,272,934 4,199,562 5,320,086 7,357,844 5,179,430 3,000,000 3,000,000 30,330,132
2,013,451 0 2,013,451 0 0 0 0 0 2,013,451 0 0 0 0 0 2,013,451
17,542,868 0 17,542,868 0 0 0 0 0 0 17,542,868 0 0 0 0 17,542,868
13,566,763 0 13,566,763 0 0 0 0 0 0 0 10,401,099 3,165,664 0 0 13,566,763
33,123,082 0 33,123,082 0 0 0 0 0 2,013,451 17,542,868 10,401,099 3,165,664 0 0 33,123,082
1,348,974,899 8,195,344  1,340,779,555 17,540,783 16,835,148 23,570,472  35787,519  63,175056 66,138,117 83,583,080 77,675,242 52,581,727 36,739,678 867,152,733  1,340,779,555
210,000 0 210,000 0 210,000 0 0 0 0 0 0 0 0 0 210,000
580,000 0 580,000 0 0 580,000 0 0 0 0 0 0 0 0 580,000
380,000 0 380,000 0 0 0 380,000 0 0 0 0 0 0 0 380,000
350,000 0 350,000 0 0 0 0 350,000 0 0 0 0 0 0 350,000
312,711 0 312,711 0 0 0 0 0 312,711 0 0 0 0 0 312,711
120,147 120,147 0 0 0 0 0 0 0 0 0 0 0 0 0
15,688 15,740 52 -52 0 0 0 0 0 0 0 0 0 0 -52
542,993 0 542,993 542,993 0 0 0 0 0 0 0 0 0 0 542,993
2,511,539 135,887 2,375,652 542,941 210,000 580,000 380,000 350,000 312,711 0 0 0 0 0 2,375,652
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As of: 9/30/2017

Proj Sub-Proj  Sub-Proj Desc. Fund Status
1049 101710  MASTER PUMP STATION 20185 F
NO. 3 (FORMERLY P.S. 8)

20195 F
EW623 A
EW660 A

TOTAL - 101710

1049 101816  INSTALLATION OF ODOR 20188 F
CONTROL UNITS AT PUMP
STATIONS (VAPE)

2019S F
20208 F
20218 F
20228 F
2023S F

TOTAL -101816

1049 101823 INSTALLATION OF REMOTE ~ 2018S F
SYSTEM MONITORING
VIDEO EQUIPMENT AT
PUMP STATIONS

2019S F
20208 F
2021S F
20228 F
2023S F

TOTAL -101823

Projection by Proj/Sub by Year Report A or F Sewer All

Current Expenditures Remaining PROJECTIONS
Bond/Fund As of Bond/Fund
Allocation  9/30/2017 Allocation  2017-2018 2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027  Future Total
2,367,091 0 2,367,091 0 2,367,091 0 0 0 0 0 0 0 2,367,091
1,400,000 0 1,400,000 0 0 1,400,000 0 0 0 0 0 0 1,400,000
50,393,988 46,271,731 4,122,257 4,122,257 0 0 0 0 0 0 0 0 4,122,257
275,197 274,242 955 955 0 0 0 0 0 0 0 0 955
54,436,276 46,545,972 7,890,304 4,123,212 2,367,091 1,400,000 0 0 0 0 0 0 7,890,303
735,000 0 735,000 0 735,000 0 0 0 0 0 0 0 735,000
575,000 0 575,000 0 0 575,000 0 0 0 0 0 0 575,000
350,000 0 350,000 0 0 0 350,000 0 0 0 0 0 350,000
290,000 0 290,000 0 0 0 0 290,000 0 0 0 0 290