
Activity ID Project Name and Phases Project Cost Start Finish Dur
(Mo.)

FY.13-19  MDWASD-Potential Public Private Partnership ProjectsFY.13-19  MDWASD-Potential Public Private Partnership Projects $7,135,273,496 01-Oct-12 28-Jun-29 199

S13-19  WASTEWATER - Adopted FY 2013-2019 CB and MYCPS13-19  WASTEWATER - Adopted FY 2013-2019 CB and MYCP $6,048,140,757 01-Oct-12 28-Jun-29 199

1003 S13  Central District Upgrades - Wastewater Treatment Plant1003 S13  Central District Upgrades - Wastewater Treatment Plant $453,430,000 01-Oct-19 31-Jul-24 58

101988  CDWWTP-Class AA Biosolids Processing Plant101988  CDWWTP-Class AA Biosolids Processing Plant $339,930,000 01-Oct-19 31-Jul-24 58

DesignDesign $30,473,308 01-Oct-19 30-Nov-21 26

ConstructionConstruction $309,456,692 01-Dec-21 31-Jul-24 32

101990  CDWWTP - Sustainability Carbon Dioxide Sequestering and Sustainability with Effluent Reuse101990  CDWWTP - Sustainability Carbon Dioxide Sequestering and Sustainability with Effluent Reuse $105,000,000 01-Oct-19 08-Jun-21 20

DesignDesign $9,415,339 01-Oct-19 08-Oct-20 12

ConstructionConstruction $95,584,661 08-Oct-20 08-Jun-21 8

101991  CDWWTP - Struvite Control Process Implementation101991  CDWWTP - Struvite Control Process Implementation $8,500,000 01-Oct-19 08-Jun-21 20

DesignDesign $765,554 01-Oct-19 08-Oct-20 12

ConstructionConstruction $7,734,446 08-Oct-20 08-Jun-21 8

1006 S13  South District Wastewater Treatment Plant Expansion - Phase 31006 S13  South District Wastewater Treatment Plant Expansion - Phase 3 $319,946,284 01-Oct-14 30-Sep-21 82

102055.  SDWWTP - Plant Expansion to 131 MGD102055.  SDWWTP - Plant Expansion to 131 MGD $73,854,638 01-Oct-14 31-Dec-20 73

DesignDesign $6,623,622 01-Oct-14 31-Jul-17 33

ConstructionConstruction $67,231,016 01-Aug-17 31-Dec-20 40

102056.  SDWWTP - HLD Expansion (48 MGD)102056.  SDWWTP - HLD Expansion (48 MGD) $27,726,004 01-Oct-14 30-Sep-21 82

DesignDesign $2,488,880 01-Oct-14 31-May-18 43

ConstructionConstruction $25,237,124 01-Jun-18 30-Sep-21 39

102057.  SE-1. SDWWTP - BZ Effluent Disposal Pump Station Expansion102057.  SE-1. SDWWTP - BZ Effluent Disposal Pump Station Expansion $6,208,820 01-Aug-17 30-Sep-21 49

DesignDesign $560,185 01-Aug-17 31-Oct-19 26

ConstructionConstruction $5,648,635 01-Nov-19 30-Sep-21 23

102058.  SE-2. SDWWTP - BZ Deep Injection Wells102058.  SE-2. SDWWTP - BZ Deep Injection Wells $18,570,245 02-Oct-17 30-Sep-21 47

DesignDesign $1,668,201 02-Oct-17 30-Sep-19 23

ConstructionConstruction $16,902,044 01-Oct-19 30-Sep-21 24

P14.21  SB-2. SDWWTP - Class AA Biosolids Processing PlantP14.21  SB-2. SDWWTP - Class AA Biosolids Processing Plant $193,586,577 01-Oct-15 30-Sep-20 58

DesignDesign $17,355,804 01-Oct-15 29-Dec-17 26

ConstructionConstruction $176,230,773 02-Jan-18 30-Sep-20 32

1007 S13  South District Upgrades - Wastewater Treatment Plant1007 S13  South District Upgrades - Wastewater Treatment Plant $193,750,000 02-Oct-17 02-Jun-22 55

101932  Replacement of SDWWTP Co-Gen Units 1,2, and 3101932  Replacement of SDWWTP Co-Gen Units 1,2, and 3 $11,250,000 02-Oct-17 11-Jun-19 20

DesignDesign $1,012,051 02-Oct-17 09-Oct-18 12

ConstructionConstruction $10,237,949 09-Oct-18 11-Jun-19 8

101993  SDWWTP Centrate Treatment Process101993  SDWWTP Centrate Treatment Process $105,000,000 01-Oct-19 02-Jun-22 32

DesignDesign $9,415,339 01-Oct-19 10-May-21 19

ConstructionConstruction $95,584,661 10-May-21 02-Jun-22 13

101994  SDWWTP Struvite FUTS Control Process Implementation - 8870101994  SDWWTP Struvite FUTS Control Process Implementation - 8870 $7,500,000 01-Oct-19 02-Jun-22 32

DesignDesign $675,920 01-Oct-19 10-May-21 19

ConstructionConstruction $6,824,080 10-May-21 02-Jun-22 13

101995  SDWWTP Sustainability Carbon Dioxide Sequestering with Effluent Reuse - 7880101995  SDWWTP Sustainability Carbon Dioxide Sequestering with Effluent Reuse - 7880 $70,000,000 01-Oct-19 08-Jun-21 20

DesignDesign $6,278,113 01-Oct-19 08-Oct-20 12

ConstructionConstruction $63,721,887 08-Oct-20 08-Jun-21 8

1008 S13  North Miami-Dade Wastewater Transmission Mains and Pump Station Improvements1008 S13  North Miami-Dade Wastewater Transmission Mains and Pump Station Improvements $272,880,000 01-Oct-14 31-Dec-24 121

101924  Installation of a Redundant Sewer FM From West side  of Intercoastal Waterway at NE 163 ST to NDWWTP101924  Installation of a Redundant Sewer FM From West side  of Intercoastal Waterway at NE 163 ST to NDWWTP$15,000,000 02-Oct-17 11-Jun-19 20

DesignDesign $1,348,183 02-Oct-17 09-Oct-18 12

ConstructionConstruction $13,651,817 09-Oct-18 11-Jun-19 8

102041.  CL-6. 24-Inch FM Connection in SW 74 St from NW 97 to NW 107 Ave - Doral102041.  CL-6. 24-Inch FM Connection in SW 74 St from NW 97 to NW 107 Ave - Doral $4,920,000 01-Oct-14 29-Sep-17 35

DesignDesign $444,662 01-Oct-14 31-Mar-16 17

ConstructionConstruction $4,475,338 01-Apr-16 29-Sep-17 18

P14.01  NL-1. 72-Inch Force Main from PS300 to NDWWTPP14.01  NL-1. 72-Inch Force Main from PS300 to NDWWTP $150,230,000 01-Mar-17 31-Dec-24 93

DesignDesign $13,469,534 01-Mar-17 26-Feb-21 47

ConstructionConstruction $136,760,466 01-Mar-21 31-Dec-24 47

P14.02  NL-2. FM Ext. From 36-Inch at NW 87 Ave /w 76 St to 48-Inch in NW 67 AveP14.02  NL-2. FM Ext. From 36-Inch at NW 87 Ave /w 76 St to 48-Inch in NW 67 Ave $46,130,000 01-Apr-19 31-Dec-24 69

DesignDesign $4,138,523 01-Apr-19 29-Apr-22 37

ConstructionConstruction $41,991,477 02-May-22 31-Dec-24 32

P14.03  NL-3. 30-Inch FM from 36-Inch at W 76 St/NW 67 Ave to 48-Inch at PS 307P14.03  NL-3. 30-Inch FM from 36-Inch at W 76 St/NW 67 Ave to 48-Inch at PS 307 $2,760,000 03-Feb-20 31-Dec-24 59

DesignDesign $251,050 03-Feb-20 30-Nov-22 34

ConstructionConstruction $2,508,950 01-Dec-22 31-Dec-24 25

P14.04  NL-4. 48-Inch FM Connection in NW 67 Ave from W 84 St to NW 122 StP14.04  NL-4. 48-Inch FM Connection in NW 67 Ave from W 84 St to NW 122 St $16,140,000 01-Apr-19 31-Dec-24 69

DesignDesign $1,450,368 01-Apr-19 29-Apr-22 37
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ConstructionConstruction $14,689,632 02-May-22 31-Dec-24 32

P14.05  NL-5. 24-Inch FM Extension in NW 167 St from NW 57 to 47 Ave in NW 156 StP14.05  NL-5. 24-Inch FM Extension in NW 167 St from NW 57 to 47 Ave in NW 156 St $6,120,000 03-Feb-20 31-Dec-24 59

DesignDesign $552,223 03-Feb-20 30-Nov-22 34

ConstructionConstruction $5,567,777 01-Dec-22 31-Dec-24 25

P14.06  NL-6. 24-Inch FM Connection from PS 416 to 30-Inch FM at NW 171 St / 67 AveP14.06  NL-6. 24-Inch FM Connection from PS 416 to 30-Inch FM at NW 171 St / 67 Ave $6,580,000 03-Feb-20 31-Dec-24 59

DesignDesign $593,455 03-Feb-20 30-Nov-22 34

ConstructionConstruction $5,986,545 01-Dec-22 31-Dec-24 25

P14.13  NP-416E. Upgrade to PS416P14.13  NP-416E. Upgrade to PS416 $10,000,000 01-Feb-18 31-Dec-24 83

DesignDesign $900,009 01-Feb-18 30-Sep-21 43

ConstructionConstruction $9,099,991 01-Oct-21 31-Dec-24 39

P14.14  NP-1. North Dade Booster Station at NW 183 St/57 AveP14.14  NP-1. North Dade Booster Station at NW 183 St/57 Ave $15,000,000 01-Feb-18 31-Dec-24 83

DesignDesign $1,348,183 01-Feb-18 30-Sep-21 43

ConstructionConstruction $13,651,817 01-Oct-21 31-Dec-24 39

1009 S13  Central Miami-Dade Wastewater Transmission Mains and Pump Station Improvements1009 S13  Central Miami-Dade Wastewater Transmission Mains and Pump Station Improvements $23,570,000 01-Oct-14 26-Jan-17 27

101757.  CL-1. North Biscayne 42-Inch FM Ext. S to PS 2 Discharge 48-Inch in NW 4 St101757.  CL-1. North Biscayne 42-Inch FM Ext. S to PS 2 Discharge 48-Inch in NW 4 St $23,570,000 01-Oct-14 26-Jan-17 27

DesignDesign $2,116,356 01-Oct-14 09-Oct-15 12

ConstructionConstruction $21,453,644 13-Oct-15 26-Jan-17 15

1010 S13  South Miami-Dade Wastewater Transmission Mains and Pump Station Improvements1010 S13  South Miami-Dade Wastewater Transmission Mains and Pump Station Improvements $445,803,133 01-Oct-14 31-Dec-24 121

101768  South Miami-Dade Sewer Improvements - Redlands Edge101768  South Miami-Dade Sewer Improvements - Redlands Edge $26,953,337 01-Oct-14 30-Jun-20 67

DesignDesign $2,419,622 01-Oct-14 31-Oct-17 36

ConstructionConstruction $24,533,715 01-Nov-17 30-Jun-20 31

101769  South Miami-Dade Sewer Improvements - Homestead East101769  South Miami-Dade Sewer Improvements - Homestead East $7,069,796 01-Oct-14 30-Aug-19 57

DesignDesign $637,358 01-Oct-14 31-Jul-17 33

ConstructionConstruction $6,432,438 01-Aug-17 30-Aug-19 24

P14.07  SL-1. 54-Inch FM Connection in SW 232 ST From SW 127 Ave to SDWWTPP14.07  SL-1. 54-Inch FM Connection in SW 232 ST From SW 127 Ave to SDWWTP $49,240,000 01-Oct-14 11-Aug-20 68

DesignDesign $4,417,288 01-Oct-14 31-Oct-17 36

ConstructionConstruction $44,822,712 01-Nov-17 11-Aug-20 32

P14.08  SL-2. Force Main Connection SW 137 Ave From SP-1 to SW 232 ST/SW 127 AveP14.08  SL-2. Force Main Connection SW 137 Ave From SP-1 to SW 232 ST/SW 127 Ave $36,960,000 01-Oct-14 31-Aug-20 69

DesignDesign $3,316,568 01-Oct-14 30-Nov-17 37

ConstructionConstruction $33,643,432 01-Dec-17 31-Aug-20 32

P14.09  SL-3. Force Main Connection in SW 137 Ave From SW 136 ST to SP-1P14.09  SL-3. Force Main Connection in SW 137 Ave From SW 136 ST to SP-1 $30,810,000 01-Oct-14 31-Aug-20 69

DesignDesign $2,765,314 01-Oct-14 30-Nov-17 37

ConstructionConstruction $28,044,686 01-Dec-17 31-Aug-20 32

P14.10  SL-4. Force Main Connection From PS 692 to SL-2 at SW 232 St/SW 127 AveP14.10  SL-4. Force Main Connection From PS 692 to SL-2 at SW 232 St/SW 127 Ave $91,220,000 01-Oct-15 31-Oct-22 83

DesignDesign $8,180,168 01-Oct-15 28-Jun-19 44

ConstructionConstruction $83,039,832 01-Jul-19 31-Oct-22 40

P14.11  SL-5. 42-Inch FM Connection From PS 691 to PS 692P14.11  SL-5. 42-Inch FM Connection From PS 691 to PS 692 $42,100,000 03-Oct-16 09-Aug-22 69

DesignDesign $3,777,294 03-Oct-16 29-Nov-19 37

ConstructionConstruction $38,322,706 02-Dec-19 09-Aug-22 32

P14.12  SL-6. 24-Inch FM Connection From PS 1073 to PS 691P14.12  SL-6. 24-Inch FM Connection From PS 1073 to PS 691 $6,450,000 03-Feb-20 31-Dec-24 59

DesignDesign $581,804 03-Feb-20 30-Nov-22 34

ConstructionConstruction $5,868,196 01-Dec-22 31-Dec-24 25

P14.15  SP-522E. Upgrade to PS522P14.15  SP-522E. Upgrade to PS522 $10,000,000 01-Feb-18 31-Dec-24 83

DesignDesign $900,009 01-Feb-18 30-Sep-21 43

ConstructionConstruction $9,099,991 01-Oct-21 31-Dec-24 39

P14.16  SP-692E. Upgrade to PS692P14.16  SP-692E. Upgrade to PS692 $50,000,000 01-Oct-14 31-Aug-20 69

DesignDesign $4,485,410 01-Oct-14 31-Oct-17 36

ConstructionConstruction $45,514,590 01-Nov-17 31-Aug-20 33

P14.17  SP-1073E. Upgrade to PS1073P14.17  SP-1073E. Upgrade to PS1073 $20,000,000 01-Oct-15 30-Sep-21 70

DesignDesign $1,796,358 01-Oct-15 30-Nov-18 37

ConstructionConstruction $18,203,642 03-Dec-18 30-Sep-21 33

P14.18  SP-1. Southwest Dade Booster Station at SW 137 AveP14.18  SP-1. Southwest Dade Booster Station at SW 137 Ave $75,000,000 01-Oct-14 29-Oct-21 83

DesignDesign $6,726,288 01-Oct-14 31-May-18 43

ConstructionConstruction $68,273,712 01-Jun-18 29-Oct-21 40

1013 S13  Wastewater General Maintenance and Office Facilities1013 S13  Wastewater General Maintenance and Office Facilities $103,931,306 01-Oct-13 08-Jun-21 90

101108  Miami Service Facility - Phase 2101108  Miami Service Facility - Phase 2 $21,222,484 01-Oct-14 30-Jun-20 67

DesignDesign $1,905,937 01-Oct-14 31-Oct-17 36

ConstructionConstruction $19,316,547 01-Nov-17 30-Jun-20 31

101461  North Maintenance Center101461  North Maintenance Center $12,174,912 01-Oct-14 08-Jun-18 43
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DesignDesign $1,094,956 01-Oct-14 01-Nov-16 24

ConstructionConstruction $11,079,956 01-Nov-16 08-Jun-18 19

101506  South Maintenance Center101506  South Maintenance Center $29,533,910 01-Oct-13 10-Jun-19 66

DesignDesign $1,232,648 01-Oct-13 11-Apr-16 29

ConstructionConstruction $28,301,262 11-Apr-16 10-Jun-19 37

101999  West Maintenance Center101999  West Maintenance Center $41,000,000 01-Oct-19 08-Jun-21 20

DesignDesign $3,678,694 01-Oct-19 08-Oct-20 12

ConstructionConstruction $37,321,306 08-Oct-20 08-Jun-21 8

1018 S13  Peak Flow Management Facilities1018 S13  Peak Flow Management Facilities $304,639,217 01-Apr-14 31-Dec-24 127

101776  54 Inch Pump Station 536 Discharge Force Main from 184th ST to SMHWTP101776  54 Inch Pump Station 536 Discharge Force Main from 184th ST to SMHWTP $44,081,184 01-Oct-14 30-Jun-20 67

DesignDesign $3,954,877 01-Oct-14 31-Oct-17 36

ConstructionConstruction $40,126,307 01-Nov-17 30-Jun-20 31

101853  CL-1 P.S. 1 to C-2 FM Connection101853  CL-1 P.S. 1 to C-2 FM Connection $15,364,401 01-Oct-15 09-Jun-21 67

DesignDesign $1,380,846 01-Oct-15 05-Apr-18 29

ConstructionConstruction $13,983,555 05-Apr-18 09-Jun-21 37

101861.  CL-2. Coral Gables Reroute101861.  CL-2. Coral Gables Reroute $30,650,000 03-Oct-16 30-Sep-20 47

DesignDesign $2,750,971 03-Oct-16 30-Apr-18 18

ConstructionConstruction $27,899,029 01-May-18 30-Sep-20 28

101759.  NL-7. 48-Inch FM Allows PS300 to Pump North to PS1310101759.  NL-7. 48-Inch FM Allows PS300 to Pump North to PS1310 $2,900,000 01-Oct-14 31-Mar-17 29

DesignDesign $263,599 01-Oct-14 30-Nov-15 14

ConstructionConstruction $2,636,401 01-Dec-15 31-Mar-17 16

101862.  CP-187E. Upgrade to PS187101862.  CP-187E. Upgrade to PS187 $100,000,000 01-Apr-14 30-Mar-18 47

DesignDesign $8,967,164 01-Apr-14 31-Mar-16 23

ConstructionConstruction $91,032,836 01-Apr-16 30-Mar-18 23

P14.20  NT-1. NDWWTP - Interim Wet Weather ImprovementsP14.20  NT-1. NDWWTP - Interim Wet Weather Improvements $111,643,632 01-Aug-18 31-Dec-24 77

DesignDesign $10,010,841 01-Aug-18 30-Sep-21 37

ConstructionConstruction $101,632,791 01-Oct-21 31-Dec-24 39

1040 S13  Ocean Outfall Legislation (OOL) Compliance Projects1040 S13  Ocean Outfall Legislation (OOL) Compliance Projects $3,358,938,874 01-Jul-13 31-Dec-24 136

OOL.P14.B  CL-4. East/West 72/84-Inch FM Connection from PS 187 to WDWWTPOOL.P14.B  CL-4. East/West 72/84-Inch FM Connection from PS 187 to WDWWTP $157,380,000 01-Apr-19 31-Dec-24 69

DesignDesign $14,110,424 01-Apr-19 29-Apr-22 37

ConstructionConstruction $143,269,576 02-May-22 31-Dec-24 32

OOL.P14.A  CL-3. 48-Inch FM Connection in NW 58th St from NW 107th Ave to 87 Ave - DoralOOL.P14.A  CL-3. 48-Inch FM Connection in NW 58th St from NW 107th Ave to 87 Ave - Doral $41,370,000 01-Oct-14 30-Apr-20 65

DesignDesign $3,711,859 01-Oct-14 31-Jul-17 33

ConstructionConstruction $37,658,141 01-Aug-17 30-Apr-20 32

OOL.P14.C  CL-5. 72-Inch FM Connection in SW 137 Ave to CL-4 FM in NW 6th St.OOL.P14.C  CL-5. 72-Inch FM Connection in SW 137 Ave to CL-4 FM in NW 6th St. $30,730,000 01-Aug-19 31-Dec-24 65

DesignDesign $2,758,143 01-Aug-19 29-Apr-22 33

ConstructionConstruction $27,971,857 02-May-22 31-Dec-24 32

OOL.P14.D  CL-7. 48-Inch FM Connection in NW 53 St from PS 14 to NW 72 Ave - DoralOOL.P14.D  CL-7. 48-Inch FM Connection in NW 53 St from PS 14 to NW 72 Ave - Doral $16,370,000 01-Oct-14 31-May-19 54

DesignDesign $1,470,982 01-Oct-14 28-Apr-17 30

ConstructionConstruction $14,899,018 01-May-17 31-May-19 24

OOL.P14.E  CL-9. 54-Inch Force Main From CP-2 (Doral) to WDWWTPOOL.P14.E  CL-9. 54-Inch Force Main From CP-2 (Doral) to WDWWTP $99,580,000 01-Oct-19 31-Dec-24 63

DesignDesign $8,929,518 01-Oct-19 31-Mar-22 30

ConstructionConstruction $90,650,482 01-Apr-22 31-Dec-24 33

OOL.P14.F  CL-X. Flow Control - Pipeline InterconnectionsOOL.P14.F  CL-X. Flow Control - Pipeline Interconnections $5,000,000 01-Aug-19 23-Feb-24 55

DesignDesign $451,833 01-Aug-19 31-Jan-22 30

ConstructionConstruction $4,548,167 01-Feb-22 23-Feb-24 25

102006.  NT-2. NDWWTP - HLD Treatment102006.  NT-2. NDWWTP - HLD Treatment $63,940,937 02-Jan-19 31-Dec-24 72

DesignDesign $5,735,008 02-Jan-19 30-Sep-21 32

ConstructionConstruction $58,205,929 01-Oct-21 31-Dec-24 39

OOL.P14.H  NT-3. NDWWTP - Peak Flow TreatmentOOL.P14.H  NT-3. NDWWTP - Peak Flow Treatment $43,779,809 02-Jan-19 31-Dec-24 72

DesignDesign $3,927,862 02-Jan-19 30-Sep-21 32

ConstructionConstruction $39,851,947 01-Oct-21 31-Dec-24 39

101867.  CT-2. CDWWTP HLD - Filters (286 MGD)101867.  CT-2. CDWWTP HLD - Filters (286 MGD) $173,321,438 02-May-16 30-Dec-22 79

DesignDesign $15,539,336 02-May-16 30-Aug-19 39

ConstructionConstruction $157,782,102 03-Sep-19 30-Dec-22 40

102034a  WT-1. WDWWTP - West District Wastewater Treatment Plant102034a  WT-1. WDWWTP - West District Wastewater Treatment Plant $1,303,913,184 01-Jul-13 31-Dec-24 136

DesignDesign $116,881,994 01-Jul-13 31-Mar-20 79

ConstructionConstruction $1,187,031,190 01-Apr-20 31-Dec-24 57

102034b  WT-2. WDWWTP - West District Wastewater Peak Flow Treatment102034b  WT-2. WDWWTP - West District Wastewater Peak Flow Treatment $182,649,075 01-Jul-13 31-Dec-24 136

DesignDesign $16,375,419 01-Jul-13 31-Mar-20 79
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ConstructionConstruction $166,273,656 01-Apr-20 31-Dec-24 57

102008.  NE-1. NDWWTP - BZ Disposal Effluent Pump Station102008.  NE-1. NDWWTP - BZ Disposal Effluent Pump Station $37,711,282 01-Aug-19 31-Dec-24 65

DesignDesign $3,383,911 01-Aug-19 29-Apr-22 33

ConstructionConstruction $34,327,371 02-May-22 31-Dec-24 32

102007.  NE-2. NDWWTP - BZ Deep Injection Wells102007.  NE-2. NDWWTP - BZ Deep Injection Wells $92,851,223 03-Dec-18 31-Dec-24 73

DesignDesign $8,326,384 03-Dec-18 30-Sep-21 33

ConstructionConstruction $84,524,839 01-Oct-21 31-Dec-24 39

102009.  CE-1. CDWWTP - BZ Disposal Effluent Pump Station102009.  CE-1. CDWWTP - BZ Disposal Effluent Pump Station $75,828,087 01-Nov-16 30-Dec-22 73

DesignDesign $6,800,514 01-Nov-16 30-Aug-19 33

ConstructionConstruction $69,027,573 03-Sep-19 30-Dec-22 40

102010.  CE-2. CDWWTP - BZ Deep Injection Wells102010.  CE-2. CDWWTP - BZ Deep Injection Wells $167,132,202 01-Nov-16 30-Dec-22 73

DesignDesign $14,984,564 01-Nov-16 30-Aug-19 33

ConstructionConstruction $152,147,638 03-Sep-19 30-Dec-22 40

OOL.P14.J  WE-1. WDWWTP - Injection Well Pump StationOOL.P14.J  WE-1. WDWWTP - Injection Well Pump Station $118,312,512 03-Jun-19 27-Dec-24 67

DesignDesign $10,608,608 03-Jun-19 28-Feb-22 33

ConstructionConstruction $107,703,904 01-Mar-22 27-Dec-24 34

OOL.P14.K  WE-2. WDWWTP - Injection WellsOOL.P14.K  WE-2. WDWWTP - Injection Wells $259,983,425 03-Dec-18 31-Dec-24 73

DesignDesign $23,307,291 03-Dec-18 31-Aug-21 32

ConstructionConstruction $236,676,134 01-Sep-21 31-Dec-24 40

OOL.P14.G  WP-1. Doral Booster StationOOL.P14.G  WP-1. Doral Booster Station $50,000,000 03-Mar-14 29-Jan-19 57

Land AcquisitionLand Acquisition $1,496 03-Mar-14 25-Nov-14 9

DesignDesign $4,485,276 02-Jun-14 25-Nov-16 29

ConstructionConstruction $45,513,228 28-Nov-16 29-Jan-19 25

OOL.P14.I  CT-3. CDWWTP - Peak Flow TreatmentOOL.P14.I  CT-3. CDWWTP - Peak Flow Treatment $66,680,017 02-May-16 30-Dec-22 79

DesignDesign $5,980,524 02-May-16 30-Aug-19 39

ConstructionConstruction $60,699,493 03-Sep-19 30-Dec-22 40

OOL.P14.L  CR-1. CDWWTP - Floridan Aquifer RechargeOOL.P14.L  CR-1. CDWWTP - Floridan Aquifer Recharge $25,558,050 01-Aug-19 31-Dec-24 65

DesignDesign $2,294,554 01-Aug-19 29-Apr-22 33

ConstructionConstruction $23,263,496 02-May-22 31-Dec-24 32

OOL.P14.M  SR-1. SDWWTP - Floridan Aquifer RechargeOOL.P14.M  SR-1. SDWWTP - Floridan Aquifer Recharge $25,558,050 01-Aug-19 31-Dec-24 65

DesignDesign $2,294,554 01-Aug-19 29-Apr-22 33

ConstructionConstruction $23,263,496 02-May-22 31-Dec-24 32

OOL.P14.N  SR-2. SDWWTP - FPL Reclaimed Water PipelineOOL.P14.N  SR-2. SDWWTP - FPL Reclaimed Water Pipeline $95,000,000 01-Jul-20 31-Jul-20 1

ConstructionConstruction $95,000,000 01-Jul-20 31-Jul-20 1

OOL.P14.O  WR-1. WDWWTP - Floridan Aquifer RechargeOOL.P14.O  WR-1. WDWWTP - Floridan Aquifer Recharge $25,558,050 01-Aug-19 31-Dec-24 65

DesignDesign $2,294,554 01-Aug-19 29-Apr-22 33

ConstructionConstruction $23,263,496 02-May-22 31-Dec-24 32

1003nw  CDWWTP - Centrate Disposal Well-Pump Station1003nw  CDWWTP - Centrate Disposal Well-Pump Station $20,000,000 02-Dec-13 31-Dec-15 24

DesignDesign $1,796,358 02-Dec-13 31-Jul-14 8

ConstructionConstruction $18,203,642 01-Aug-14 31-Dec-15 17

P14.22  WB-1. WDWWTP - Class AA Biosolids Processing PlantP14.22  WB-1. WDWWTP - Class AA Biosolids Processing Plant $150,731,533 01-Feb-17 31-Dec-24 94

DesignDesign $13,514,490 01-Feb-17 26-Feb-21 48

ConstructionConstruction $137,217,043 01-Mar-21 31-Dec-24 47

P14.23  XS-1. WWTP - Storm Surge ProtectionP14.23  XS-1. WWTP - Storm Surge Protection $30,000,000 01-Apr-19 31-Dec-24 69

DesignDesign $2,692,709 01-Apr-19 29-Apr-22 37

ConstructionConstruction $27,307,291 02-May-22 31-Dec-24 32

1044 S13  Wastewater Treatment Plants - Consent Decree Projects1044 S13  Wastewater Treatment Plants - Consent Decree Projects $571,251,943 01-Oct-12 28-Jun-29 199

102502  SDWWTP - Oxygenation Trains102502  SDWWTP - Oxygenation Trains $18,185,282 01-Nov-16 28-Jun-29 152

DesignDesign $1,537,031 01-Nov-16 22-Mar-19 28

ConstructionConstruction $16,648,251 25-Mar-19 28-Jun-29 124

102504  SDWWTP - Effluent Pump Station102504  SDWWTP - Effluent Pump Station $27,085,241 01-Sep-16 03-Jul-24 93

DesignDesign $2,289,670 01-Sep-16 08-Apr-19 30

ConstructionConstruction $24,795,571 09-Apr-19 03-Jul-24 63

102510  SDWWTP - General Electrical102510  SDWWTP - General Electrical $12,196,042 01-Nov-16 28-Dec-22 73

DesignDesign $1,030,546 01-Nov-16 11-Jan-19 26

ConstructionConstruction $11,165,496 14-Jan-19 28-Dec-22 47

102605  CDWWTP - Oxygenation Trains Plant 2102605  CDWWTP - Oxygenation Trains Plant 2 $16,000,387 01-Jun-16 09-Jul-21 60

DesignDesign $1,352,265 01-Jun-16 02-Sep-17 15

ConstructionConstruction $14,648,122 04-Sep-17 09-Jul-21 45

102606  CDWWTP - Secondary Clarifiers Plant 1102606  CDWWTP - Secondary Clarifiers Plant 1 $4,942,022 01-Apr-21 24-Nov-25 56
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DesignDesign $417,098 01-Apr-21 05-Oct-22 18

ConstructionConstruction $4,524,924 06-Oct-22 24-Nov-25 38

102607  CDWWTP - Secondary Clarifiers Plant 2102607  CDWWTP - Secondary Clarifiers Plant 2 $7,263,513 01-Jun-16 12-Sep-23 86

DesignDesign $613,420 01-Jun-16 05-Dec-17 18

ConstructionConstruction $6,650,093 06-Dec-17 12-Sep-23 69

102608  CDWWTP - RS Pump Stations Plant 1102608  CDWWTP - RS Pump Stations Plant 1 $9,485,169 01-Apr-21 15-Aug-26 65

DesignDesign $801,297 01-Apr-21 05-Oct-22 18

ConstructionConstruction $8,683,872 06-Oct-22 15-Aug-26 47

102609  CDWWTP - RS Pump Stations Plant 2102609  CDWWTP - RS Pump Stations Plant 2 $14,352,283 01-Jun-16 12-Sep-23 86

DesignDesign $1,212,890 01-Jun-16 05-Dec-17 18

ConstructionConstruction $13,139,393 06-Dec-17 12-Sep-23 69

102610  CDWWTP - Effluent Pump Station102610  CDWWTP - Effluent Pump Station $9,949,680 02-Jan-17 09-May-20 39

DesignDesign $840,578 02-Jan-17 20-Jun-18 17

ConstructionConstruction $9,109,102 21-Jun-18 09-May-20 22

102611  CDWWTP - Sludge Thickeners Plant 1102611  CDWWTP - Sludge Thickeners Plant 1 $11,185,859 03-Apr-17 23-Apr-21 48

DesignDesign $945,118 03-Apr-17 05-Oct-18 18

ConstructionConstruction $10,240,741 06-Oct-18 23-Apr-21 30

102612  CDWWTP - Sludge Thickeners Plant 2102612  CDWWTP - Sludge Thickeners Plant 2 $9,571,070 01-Oct-15 23-Oct-19 47

DesignDesign $808,561 01-Oct-15 05-Apr-17 18

ConstructionConstruction $8,762,509 06-Apr-17 23-Oct-19 30

102613  CDWWTP - Digesters Plant 1 - Clusters 1, 2102613  CDWWTP - Digesters Plant 1 - Clusters 1, 2 $60,947,486 01-May-20 19-Jan-26 69

DesignDesign $7,692,680 01-May-20 06-Jun-23 37

ConstructionConstruction $53,254,806 05-Nov-21 19-Jan-26 51

102615  CDWWTP - Dewatering Building102615  CDWWTP - Dewatering Building $100,216,866 01-Jun-16 07-Aug-21 61

DesignDesign $8,474,148 01-Jun-16 01-Aug-18 25

ConstructionConstruction $91,742,718 02-Aug-18 07-Aug-21 35

102617  CDWWTP - Odor Control Systems102617  CDWWTP - Odor Control Systems $20,256,741 01-Oct-16 09-Jul-20 44

DesignDesign $1,712,209 01-Oct-16 16-Jun-18 20

ConstructionConstruction $18,544,532 18-Jun-18 09-Jul-20 24

102619  CDWWTP - Septage Unloading102619  CDWWTP - Septage Unloading $29,157,426 01-Nov-18 03-Jun-22 43

DesignDesign $2,464,907 01-Nov-18 08-Aug-20 21

ConstructionConstruction $26,692,519 10-Aug-20 03-Jun-22 22

102620  CDWWTP - Pump Station 1102620  CDWWTP - Pump Station 1 $11,600,207 01-Oct-16 23-Oct-19 36

DesignDesign $980,157 01-Oct-16 05-Feb-18 16

ConstructionConstruction $10,620,050 06-Feb-18 23-Oct-19 20

102701  NDWWTP - Primary Clarifiers and Odor Control102701  NDWWTP - Primary Clarifiers and Odor Control $47,742,030 01-Oct-15 30-Jun-21 67

DesignDesign $4,036,540 01-Oct-15 31-Oct-18 36

ConstructionConstruction $43,705,490 01-Nov-18 30-Jun-21 31

102702  NDWWTP - Oxygenation Trains102702  NDWWTP - Oxygenation Trains $26,922,355 01-Oct-18 17-Oct-23 60

DesignDesign $2,275,896 01-Oct-18 13-Jul-20 21

ConstructionConstruction $24,646,459 14-Jul-20 17-Oct-23 39

102703  NDWWTP - Oxygen Production102703  NDWWTP - Oxygen Production $7,167,557 01-Apr-20 22-Mar-25 60

DesignDesign $605,304 01-Apr-20 17-Dec-21 21

ConstructionConstruction $6,562,253 18-Dec-21 22-Mar-25 40

102704  NDWWTP - Secondary Clarifiers102704  NDWWTP - Secondary Clarifiers $82,010,715 01-Dec-18 24-Aug-27 105

DesignDesign $6,934,519 01-Dec-18 05-Feb-21 26

ConstructionConstruction $75,076,196 06-Feb-21 24-Aug-27 79

102705  NDWWTP - Disinfection102705  NDWWTP - Disinfection $17,443,354 01-Oct-12 09-Sep-20 93

DesignDesign $372,995 01-Oct-12 06-Apr-18 64

ConstructionConstruction $17,070,359 07-Apr-18 09-Sep-20 28

102706  NDWWTP - Effluent Disposal102706  NDWWTP - Effluent Disposal $27,570,658 01-Dec-15 28-Dec-21 71

DesignDesign $2,330,721 01-Dec-15 12-Sep-17 21

ConstructionConstruction $25,239,937 13-Sep-17 28-Dec-21 51

W13-19  WATER - Adopted FY 2013-2019 CB and MYCPW13-19  WATER - Adopted FY 2013-2019 CB and MYCP $1,087,132,739 01-Oct-12 02-Jun-22 113

1051 W13  Water Treatment Plant - Alexander Orr, Jr. Expansion1051 W13  Water Treatment Plant - Alexander Orr, Jr. Expansion $30,000,000 03-Oct-16 07-Jun-19 31

101667  Orr WTP - Chlorine Conversion101667  Orr WTP - Chlorine Conversion $30,000,000 03-Oct-16 07-Jun-19 31

DesignDesign $2,692,710 03-Oct-16 14-May-18 19

ConstructionConstruction $27,307,290 14-May-18 07-Jun-19 12

1054 W13  Central Miami-Dade Water Transmission Mains Improvements1054 W13  Central Miami-Dade Water Transmission Mains Improvements $20,628,500 03-Oct-16 08-Jun-21 55
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100777  Replacement of Low Pressure Water Main From NW 30 Ave to NW 14 Ave100777  Replacement of Low Pressure Water Main From NW 30 Ave to NW 14 Ave $10,168,000 03-Oct-16 08-Jun-21 55

DesignDesign $915,066 03-Oct-16 14-Mar-19 28

ConstructionConstruction $9,252,934 14-Mar-19 08-Jun-21 26

101441  54" Replacement of Low Pressure Water Main in NW 62 St (NW 37 Ave - 10 Ave)101441  54" Replacement of Low Pressure Water Main in NW 62 St (NW 37 Ave - 10 Ave) $10,460,500 03-Oct-16 08-Jun-21 55

DesignDesign $941,288 03-Oct-16 14-Mar-19 28

ConstructionConstruction $9,519,212 14-Mar-19 08-Jun-21 26

1059 W13  Water General Maintenance and Office Facilities1059 W13  Water General Maintenance and Office Facilities $38,707,255 01-Oct-14 02-Jun-22 90

101084  Miami Service Facility - (Phase 1)101084  Miami Service Facility - (Phase 1) $1,129,735 01-Oct-15 07-Jun-19 43

DesignDesign $104,921 01-Oct-15 01-Nov-17 24

ConstructionConstruction $1,024,814 01-Nov-17 07-Jun-19 19

101505  South Maintenance Center101505  South Maintenance Center $15,250,000 01-Oct-14 08-Jun-20 66

DesignDesign $1,370,591 01-Oct-14 07-Apr-17 29

ConstructionConstruction $13,879,409 07-Apr-17 08-Jun-20 37

101507  North Maintenance Center101507  North Maintenance Center $10,116,520 01-Oct-14 12-Jun-19 55

DesignDesign $910,452 01-Oct-14 15-Mar-17 29

ConstructionConstruction $9,206,068 15-Mar-17 12-Jun-19 26

101547  Miami Service Facility (Phase 2)101547  Miami Service Facility (Phase 2) $12,211,000 02-Oct-17 02-Jun-22 55

DesignDesign $1,098,190 02-Oct-17 12-Mar-20 28

ConstructionConstruction $11,112,810 12-Mar-20 02-Jun-22 27

1060 W13  Water Distribution System Extension Enhancements1060 W13  Water Distribution System Extension Enhancements $102,368,578 01-Oct-14 27-May-22 90

101771  South Miami-Dade Water Transmission Improvements Redland Edge - Phase 1101771  South Miami-Dade Water Transmission Improvements Redland Edge - Phase 1 $22,420,299 01-Oct-14 30-Jun-20 67

DesignDesign $2,013,302 01-Oct-14 31-Oct-17 36

ConstructionConstruction $20,406,997 01-Nov-17 30-Jun-20 31

101772  South Miami-Dade Water Transmission Improvements Redland Edge - Phase 2101772  South Miami-Dade Water Transmission Improvements Redland Edge - Phase 2 $10,712,117 01-Oct-15 10-Jun-20 55

DesignDesign $963,838 01-Oct-15 14-Mar-18 28

ConstructionConstruction $9,748,279 14-Mar-18 10-Jun-20 26

101773  South Miami-Dade Water Transmission Improvements Homestead East101773  South Miami-Dade Water Transmission Improvements Homestead East $29,236,162 03-Oct-16 27-May-22 67

DesignDesign $2,624,242 03-Oct-16 08-Apr-19 29

ConstructionConstruction $26,611,920 08-Apr-19 27-May-22 37

102060  48-/36-In. Water Transmission Main; SW 117th Ave102060  48-/36-In. Water Transmission Main; SW 117th Ave $40,000,000 01-Oct-14 30-Sep-16 23

DesignDesign $3,589,060 01-Oct-14 31-Dec-15 15

ConstructionConstruction $36,410,940 04-Jan-16 30-Sep-16 9

1064 W13  Water Equipment and Vehicles1064 W13  Water Equipment and Vehicles $55,000,000 01-Oct-19 08-Jun-21 20

102027  Automated Meter Reading (AMR)102027  Automated Meter Reading (AMR) $55,000,000 01-Oct-19 08-Jun-21 20

DesignDesign $4,933,586 01-Oct-19 08-Oct-20 12

ConstructionConstruction $50,066,414 08-Oct-20 08-Jun-21 8

1067 W13  Water System Maintenance and Upgrades1067 W13  Water System Maintenance and Upgrades $70,000,000 03-Mar-14 29-Sep-17 42

102029a  2-5 MG Storage Tank and Pump Station-SW 72nd St. and 157th Ave.102029a  2-5 MG Storage Tank and Pump Station-SW 72nd St. and 157th Ave. $40,000,000 03-Mar-14 29-Sep-17 42

DesignDesign $3,589,060 03-Mar-14 30-Nov-15 20

ConstructionConstruction $36,410,940 01-Dec-15 29-Sep-17 21

102029b  South Miami Heights Water Main Replacements (60,000 L.F.)102029b  South Miami Heights Water Main Replacements (60,000 L.F.) $30,000,000 03-Mar-14 29-Sep-17 42

DesignDesign $2,692,710 03-Mar-14 30-Nov-15 20

ConstructionConstruction $27,307,290 01-Dec-15 29-Sep-17 21

1075 W13  Safe Drinking Water Act Modifications - SWT Rule and D-DBT1075 W13  Safe Drinking Water Act Modifications - SWT Rule and D-DBT $598,676,206 01-Oct-12 29-Jun-18 67

101546  Water Treatment Modifications to Comply With Surface Water Treatment and Desinfectant/Desinfection101546  Water Treatment Modifications to Comply With Surface Water Treatment and Desinfectant/Desinfection$558,676,206 01-Oct-12 29-Jun-18 67

DesignDesign $38,366,181 01-Oct-12 30-Oct-15 36

ConstructionConstruction $520,310,025 02-Nov-15 29-Jun-18 31

101891  2-5 MG Storage Tank and Pump Station-NW 74th St. and 102 Ave.101891  2-5 MG Storage Tank and Pump Station-NW 74th St. and 102 Ave. $40,000,000 03-Mar-14 29-Sep-17 42

DesignDesign $3,589,060 03-Mar-14 30-Nov-15 20

ConstructionConstruction $36,410,940 01-Dec-15 29-Sep-17 21

1077 W13  South Miami Heights Water Treatment Plant and Wellfield1077 W13  South Miami Heights Water Treatment Plant and Wellfield $158,086,864 01-Oct-12 08-Jun-21 102

101364  South Miami Heights WTP and WF - New Water Treatment Plant101364  South Miami Heights WTP and WF - New Water Treatment Plant $71,095,700 01-Oct-12 30-Aug-19 81

DesignDesign $1,469,559 01-Oct-12 31-May-16 43

ConstructionConstruction $69,626,141 01-Jun-16 30-Aug-19 38

101365  South Miami Heights WTP and WF - New Wellfield101365  South Miami Heights WTP and WF - New Wellfield $18,036,914 01-Oct-14 12-Jun-19 55

DesignDesign ($966,085) 01-Oct-14 15-Mar-17 29

ConstructionConstruction $19,002,999 15-Mar-17 12-Jun-19 26

101548  Reject Disposal of South Miami Heights WTP101548  Reject Disposal of South Miami Heights WTP $5,354,250 01-Oct-14 14-Jun-16 20

DesignDesign $483,585 01-Oct-14 09-Oct-15 12
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Activity ID Project Name and Phases Project Cost Start Finish Dur
(Mo.)

ConstructionConstruction $4,870,665 09-Oct-15 14-Jun-16 8

102020  South Miami Heights FA Membranes WTP102020  South Miami Heights FA Membranes WTP $42,000,000 01-Oct-19 08-Jun-21 20

DesignDesign $3,768,330 01-Oct-19 08-Oct-20 12

ConstructionConstruction $38,231,670 08-Oct-20 08-Jun-21 8

102021  South Miami Heights - FA Wells and Piping102021  South Miami Heights - FA Wells and Piping $21,600,000 01-Oct-19 08-Jun-21 20

DesignDesign $1,939,775 01-Oct-19 08-Oct-20 12

ConstructionConstruction $19,660,225 08-Oct-20 08-Jun-21 8

1078 W13  Water Telemetering System Enhancements1078 W13  Water Telemetering System Enhancements $13,665,336 01-Oct-13 28-Jun-19 67

101368  Telemetering System - Water101368  Telemetering System - Water $13,665,336 01-Oct-13 28-Jun-19 67

DesignDesign ($1,184,015) 01-Oct-13 31-Oct-16 36

ConstructionConstruction $14,849,351 01-Nov-16 28-Jun-19 31
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