
WASD CD Program – Quarterly Update 

April 2021 - June 2021 
3 Month

 Program Status by Phase 

 No. of Projects 
Prior Period 

No. of Projects 
Current Period Cost Summary 

Preconstruction 4 4 $168,589,737 
Planning 1 1 $8,262,413 
Design 0 0 $0 
Permitting 0 0 $0 
Procurement 3 3 $160,327,324 

Construction 32 29 $1,210,735,841 
Complete 45 48 $551,807,824 

Grand Total 81 81 $1,931,133,403 
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 Task Authorizations Approved

Total Cost of Projects in Each Phase 

 Relevant program information: 
 Miami-Dade County (County) notified the United States 

Environmental Protection Agency (EPA) and Florida 
Department of Environmental Protection (FDEP) of a Potential 
Force Majeure impacting Consent Decree (CD) Capital 
Improvement Projects (CIP) due to the Novel Coronavirus 
Disease (COVID-19) Pandemic and National, State, and Local 
Emergencies. Consent Decree projects may experience delays 
during the design, permitting, procurement and construction 
phases. 

Consent Decree Project Phase Change Description/ Justification ~ Construction 
Cost Impact*

* Scope cost variances >$100,000, or construction scope changes >$100,000 that affect the total contracted amount.

No scope cost variances >$100,000, or construction scope 
changes >$100,000 have been approved during this period.

Task Order No. Amount

 Agreement No. 14ATSI001 (FY2021)

No Task Authorizations approved during this period.

CD Project Completion 
Date

Compliance 
Date CD Project Fees

CD 1.12 Chlorine Contact 
Chamber

4/5/2021 6/18/2021

CD 2.11 Effluent Pump Station 6/17/2021 6/21/2021

CD Project  Date

CD 3.07  Effluent Disposal 12/28/2021

CD 3.10  Yard Piping Replacement 12/4/2021

CD Project Compliance 
Date

CD 2.01 Electrical 
Improvements

6/14/2021

Compliance Dates Met EPA Assessed Project Penalties

Upcoming  Compliance Dates
(Next 6 months)

Status

Compliance Dates Missed

Completed ahead of compliance date.

Completed ahead of compliance date.

In construction.  Failure to Meet Compliance Date notification sent 
to EPA on 06/14/2021.

None

Comment(s)

No. of Compliance 
Dates Met Missed*

50 38 12

*          Project Notification date Description
CD 4.08 8/26/2016 EPA determination of no stipulated penalties, 1/27/2018.
CD 2.24 9/6/2017 EPA determination of no stipulated penalties, 5/22/2019.
CD 5.02 11/16/2018 Decommissioning achieved on 11/8/2019.
CD 2.22 2/20/2019 Contractor was defaulted. Construction in progress.
CD 5.01 10/21/2019 Achieved construction completion on 11/8/2019.
CD 5.05 9/18/2019 Achieved construction completion on 11/13/2019.
CD 2.02 9/25/2019 Achieved construction completion on 1/17/2020.
CD 2.19 1/10/2020 Final Testing pending Biogas availability.
CD 5.03 5/5/2020 Achieved construction completion on 11/17/2020.

CD 3.06 9/9/2020
COVID-19 positive cases and unforeseen field conditions. 
Construction in progress.

CD 1.11 3/17/2021
Delay in the procurement phase of two CD 1.11 subprojects. 
Construction and procurement in progress.

CD 2.01 10/13/2020
COVID-19 positive cases and unforeseen field conditions. 
Construction in progress.

Compliance Dates (Program to Date)


