

Fountainebleau MAC - Proposed Work Plan

Stage	Steps	Date	Agenda
MAC Educational Stage	1	09/05/02	Committee responsibilities, election of officers, meeting locations and dates Distribute, review work plan Distribute workshop tapes
	2	09/26/02	Review preliminary (code-related) report based on boundaries in ordinance or resolution Discussion of boundaries - preliminary adjustment (if any) Select public hearing dates and sites
	3	10/10/02	Presentation MDPD Presentation MDFD Presentation DSWM CANCELLED Presentation MDPLS
	4	11/07/02	Presentation MDPD Presentation MDFD Presentation DSWM Presentation MDPLS
	5	11/21/2002	Presentation Public Works Department Presentation DP&Z Presentation Parks and Recreation Department Presentation Team Metro/Code Enforcement
	6	12/12/2002	Presentation by DERM Preparation for public hearing
	7	01/09/03	First public hearing
	8	01/30/03	Presentation by Building Discuss input from public hearing Review public hearing process, revise as required
	9	02/20/03	Second public hearing
	10	03/13/03	Discuss input from public hearing Review preliminary boundaries, revise as appropriate Determine if preliminary revenue and expense numbers need revisions
		04/03/03	CANCELLED - SCHOOL SPRING BREAK
	11	04/24/03	Presentation MDPD - resource requirements Preliminary discussion on pro-forma budget
	12	05/15/03	Work on pro-forma budget
	13	05/29/03	Budget Presentation by City of Sweetwater
	14	06/05/03	Work on pro-forma budget
Negotiation Stage	15	06/26/03	Work on pro-forma budget
	16	07/17/03	Work on pro-forma budget
	17	08/07/03	Work on pro-forma budget
	18	08/28/03	Finalize pro-forma budget - Conceptual Agreement
	19	09/18/03	Conceptual Agreement
	20	10/09/03	Conceptual Agreement
	21	10/30/03	Third public hearing
	22	11/21/2003	Finalize conceptual agreement - considering input from public hearing
Approval	23	TBD	Preparation for presentation to Boundaries Commission and Planning Advisory Board
	24	TBD	Boundaries Commission
	25	TBD	Planning Advisory Board
	26	TBD	UMSA Committee
	27	TBD	BCC
Post MAC	28	TBD	Charter
Post Incorporation	29	TBD	Transition period