



Period Ending July 27th, 2007

EXECUTIVE SUMMARY

- On July 27, 2007, the County Manager made a presentation to the Beacon Council on various issues, including the status of the BBC-GOB Program. Presentation materials on the BBC-GOB Program were provided by OCI.
- The Not-for-Profit Grant Fund item, which awarded 37 grants totaling \$30 million to not-for-profit organizations, was approved by the Board on July 24, 2007.
- On July 25, 2007, ACM Ian H. Yorty was appointed as the Director of the Office of Capital Improvements.
- During the week ending July 27, 2007, OCI processed reimbursement requests for Jackson Memorial Hospital's Renovation/Expansion of Pediatric Services and Construction of the Radiology Recovery Unit in the amounts of \$10.2 million and \$1.5 million respectively.

UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES

- Doral Meadows Park Grand Opening – August 10th, 2007 at 7:00 p.m.
- MetroZoo Amazon and Beyond Exhibit – TBD

ACCOMPLISHMENTS

Contract Activity by Departments This Period

- Design Contracts – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk of the Board – 0
- Construction Contracts awarded – 0

Municipalities, Not-for-Profits and Funds

- See attached reports

OTHER ACCOMPLISHMENTS

- 7/27/07 – OCI finalized the draft of the BBC-GOB Quarterly Progress report for the Third Quarter of FY06-07 (April 1, 2007 to June 30, 2007).
- 7/27/07 – OCI met with GSA on the status of BBC-GOB Project Nos. 174, 176 and 224 (SPCC Fire Alarm System Upgrades);
- 7/26/07 – OCI participated in a boat tour of the Miami River Greenways with Public Works and representatives of the Miami River Commission to discuss the scope of work for the project.
- 7/26/07 – OCI met with Public Works to discuss their invoice for soft costs.
- 7/25/07 – OCI met with GSA's Real Estate Division to discuss the specifics of the Redland Farm Life Village lease agreement with the County.
- 7/24/07 – OCI met with Courts and GSA to initiate the Caleb Parking and Courts Facility project.

DECISION ITEMS

- None this period.