



Period Ending March 16th, 2007

EXECUTIVE SUMMARY

- The following Building Better Communities-General Obligation Bond (BBC-GOB) agenda items were approved by the Governmental Operations and Environment Committee (GOE) at their meeting on March 13th, 2007:
 - A resolution approving significant modifications to BBC-GOB Project No. 57 - Aventura Land Purchase for Parks and Public Facilities and;
 - A report explaining the Project Acceleration Process for the BBC-GOB Program.
- Both these items will be presented to the Board of County Commissioners on April 24th, 2007.

UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES

- Haulover Marina Phase 2 Expansion - March 23, 2007 – 4:00 p.m.
- Curtiss Mansion - March 26th, 2007 – 1:00 p.m.
- Black Pointe Marina Sewer Connection – March 26th, 2007 – 2:30 p.m.
- MetroZoo Amazon and Beyond Exhibit – April 2007 (tentative)
- Tamiami Park - Soccer Fields & Irrigation (TBD)

ACCOMPLISHMENTS

Contract Activity by Departments This Period

- Design Contracts – 0
- Design Contracts awarded – 0
- Construction Contracts Requests-to-Advertise filed with the Clerk of the Board – 0
- Construction Contracts awarded – 0

Note: The impact of the expiration of the Expedite Ordinance is already being felt by departments with capital projects throughout the County.

Municipalities and Not-for-Profits

- See attached reports

OTHER ACCOMPLISHMENTS

- OCI attended Community Council Meetings for Community Councils #15, #10 and #8 as well as a public meeting regarding well conditions in Sunkist Estates located in District 7.
- OCI attended the pre-construction meeting for the Haulover Marina Phase 2 Expansion on March 15th, 2007.
- OCI transferred the Baywalk Bike Path project adjacent to Port Blvd (Parcel B) from Public Works to GSA. The BBC-GOB allocation for this project is \$1 million.

DECISION ITEMS

- The appointment of one CAC member is currently pending approval.
- Recommendations need to be finalized for the Not-for-Profit Fund RFP.