



Period Ending November 9th, 2007

EXECUTIVE SUMMARY

- 11/9/07 - A BBC-GOB Citizens' Advisory Committee (CAC) Meeting was held. The featured stakeholder at this meeting was the Parks Department which made a presentation on the status of their projects and, specifically, on the Westwind Lakes Park Design-Build Pilot Project and the Westchester Arts Center. Parks presentation was received favorably by the CAC members. Other items discussed at the meeting included the Museum Park Project Memorandum of Understanding, Marlins Stadium, the Historic Preservation Fund, Hialeah High/Milander Park, GSA's Fire Alarm Consolidation Item, BBC-GOB Quarterly Progress Report for the Fourth Quarter of FY 2007 and the FIU Medical Center. These items were all moved forward by the CAC with a favorable recommendation.

UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES

- None at this time

ACCOMPLISHMENTS

Contract Activity by Departments This Period

- Design Contract Requests-to-Advertise filed with the Clerk – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk – 0
- Construction Contracts awarded – 0

Municipalities, Not-for-Profits and Funds

- See attached reports.

OTHER ACCOMPLISHMENTS

- 11/08/07 – OCI staff developed a schedule which reflects the standard duration for the current, expedited construction contractor bid and award process. This duration will be provided to all participating departments for their use in planning their projects.
- 11/07/07 – OCI participated in the negotiations between Parks and the design-build firm for the Westwind Lakes Park Project.
- 11/07/07 – OCI participated in the monthly Park & Recreation Capital Improvement (CI) Meeting where the status of the Parks Capital Program is discussed.