



## **Period Ending October 12<sup>th</sup>, 2007**

### **EXECUTIVE SUMMARY**

- 10/12/07 – The OCI Director and staff met with Chairman Barreiro to discuss the BBC-GOB Primary Health Care Fund;
- 10/09/07 – The OCI Director and staff met with District 9 staff to discuss priority projects in District 9;
- 10/09/07 – OCI met with DERM to discuss their requested \$15.2 million acceleration for the Environmentally Endangered Lands (EEL) Program. This request was approved by the OCI Director on the same day.

### **UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES**

- None at this time

### **ACCOMPLISHMENTS**

#### **Contract Activity by Departments This Period**

- Design Contract Requests-to-Advertise filed with the Clerk – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk – 0
- Construction Contracts awarded – 1 – BBC-GOB Project No. 17 (8" Water Main Extension @ NW 83<sup>rd</sup> St. and NW 30<sup>th</sup> Ave.)

#### **Municipalities, Not-for-Profits and Funds**

- See attached reports.

### **OTHER ACCOMPLISHMENTS**

- 10/10/07 – OCI participated in a meeting with Parks and the Design-Build contractor for the Westwind Lakes Park Design-Build Pilot Project to discuss the implementation of the project including the schedule, contract and bid waiver. This contract will be presented to the Review Committee on 10/17/07. The waiver for this project is scheduled to be presented to the BCC in January 2008 with Notice-to-Proceed scheduled for February 2008. The contractor indicated that, assuming that NTP is issued in February 2008, the work would be completed in September 2008.
- 10/12/07 – OCI provided ACM Torriente with a 3-year report on the status of the BBC-GOB Program.
- 10/12/07 – OCI participated in a presentation regarding the new BBC-GOB website given by the Government Information Center (GIC);
- OCI conformed the existing list of approved BBC-GOB projects (the "Bible") to incorporate the "significant modifications" to the program that have been approved by the Board since the inception of the program.
- 10/10/07 – OCI met with the County Attorney's Office to discuss various issues related to the BBC-GOB Program.