



**Period Ending October 26<sup>th</sup>, 2007**

**EXECUTIVE SUMMARY**

- 10/26/07 – OCI met with the County Manager regarding the Active Strategies Enterprise (ASE) performance measurement system. At this meeting, the Manager indicated that the GOB Program was his top priority.
- OCI began preparing a presentation to Commissioner Edmonson and the County Manager on the Transit Hub on NW 62 St. and 7<sup>th</sup> Ave including a Housing component and assuming willing sellers for the acquisition of property.

**UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES**

- None at this time

**ACCOMPLISHMENTS**

**Contract Activity by Departments This Period**

- Design Contract Requests-to-Advertise filed with the Clerk – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk – 0
- Construction Contracts awarded – 0

**Municipalities, Not-for-Profits and Funds**

- See attached reports.

**OTHER ACCOMPLISHMENTS**

- 10/25/07 – OCI participated in a site visit for the Westwind Lakes Park Pilot Project with Parks' staff and the design-build contractor. Negotiations for this contract are scheduled to commence the week of 10/29/07.
- 10/24/07 – OCI received the GOB Quarterly Progress Report for the Quarter ending September 30, 2007 back from the CAC Chair with no comments. Report will be presented to CAC on 11/9/07.
- 10/25/07 – OCI participated in the Safe Neighborhood Parks (SNP) Subcommittee Meeting.
- 10/26/07 – OCI participated in a driving tour of District 11 to evaluate the Commission District staff's priorities for the district.
- 10/26/07 – OCI met with Parks and Public Works to discuss the platting process for Parks projects and the impacts that this process has on Parks schedules;