## MEMORANDUM

Agenda Item No. 10(A)(3)

TO:

Hon. Chairperson Barbara Carey-Shuler, Ed.D.

and Members, Board of County Commissioners

**DATE:** 

June 8, 2004

FROM:

Robert A. Ginsburg

County Attorney

SUBJECT: Resolution relating to a

monthly construction change

order report

The accompanying resolution was prepared and placed on the agenda at the request of Commissioner Jose "Pepe" Diaz.

County Attorney

RAG/jls

(Revised)

٦	r	1	`	

Hon. Chairperson Barbara Carey-Shuler, Ed.D. and Members, Board of County Commissioners

DATE:

June 8, 2004

FROM:

Robert A. Ginsburg

County Attorney

SUBJECT: Agenda Item No. 10(A)(3)

Please n	ote any items checked.
	"4-Day Rule" ("3-Day Rule" for committees) applicable if raised
	6 weeks required between first reading and public hearing
	4 weeks notification to municipal officials required prior to public hearing
	Decreases revenues or increases expenditures without balancing budget
	Budget required
	Statement of fiscal impact required
	Bid waiver requiring County Manager's written recommendation
	Ordinance creating a new board requires detailed County Manager's report for public hearing
	Housekeeping item (no policy decision required)
	No committee review

Approved	<u>Mayor</u>	Agenda Item No.	10(A)(3)
Veto		6-8-04	
Override			
RI	ESOLUTION NO.		

## RESOLUTION DIRECTING COUNTY MANAGER TO SUBMIT TO THE BOARD MONTHLY CONSTRUCTION CHANGE ORDER REPORT

WHEREAS, the Board of County Commissioners is charged with the responsibility of approving change orders to construction contracts; and

WHEREAS, many of those change orders result from orders given in the field to address unforeseen conditions or to remedy errors or omissions in design documents when any applicable contingency account has been exceeded; and

WHEREAS, the Board often considers these change orders at a time when the work has already been fully done, all costs incurred and the contract time expired; and

WHEREAS, these change orders, to the extent that they relate to decisions already made and moneys already spent, do not allow the Board an opportunity for meaningful review and evaluation; and

WHEREAS, the Board does not wish to delay construction but wishes to be informed of situations which are likely to involve change orders at a time in which those situations can be addressed more meaningfully,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that the County Manager is hereby directed to present to this Board for review and approval, commencing 60 days from the date of this resolution, on a monthly basis, a construction contract change order report to contain for any construction project which exceeds \$1 million dollars in cost an itemization of all changes directed, approved or negotiated as soon as reasonably known which in the aggregate

Agenda Item No. 10(A)(3) Page 2

are reasonably estimated to exceed 5 percent of the contract price; a description of the reason for the change; the approximate amount of the projected change order; the County Commission

District (s) affected by the work; the number of change orders submitted by each department; the use of notices to cure; compliance with project timelines attributing delay to the responsible party and an estimate of when the change order will be scheduled for approval by the Board of County Commissioners.

The foregoing resolution was sponsored by Commissioner Jose "Pepe" Diaz and was offered by Commissioner , who moved its adoption. The motion was seconded by Commissioner and the vote was as follows:

Dr. Barbara Carey-Shuler, Chairperson Katy Sorenson, Vice-Chairperson

Bruno A. Barreiro
Betty T. Ferguson
Joe A. Martinez
Dennis C. Moss
Natacha Seijas
Sen. Javier D. Souto
Jose "Pepe" Diaz
Sally A. Heyman
Jimmy L. Morales
Dorrin D. Rolle
Rebeca Sosa

The Chairperson thereupon declared the resolution duty passed and adopted this 8<sup>th</sup> day of June, 2004. This resolution shall become effective ten (10) days after the date of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an override by this Board

MIAMI-DADE COUNTY, FLORIDA BY ITS BOARD OF COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

Approved by County Attorney	By:		
Approved by County Attorney As to form and legal sufficiency	_	Deputy Clerk	
Hugo Benitez		- •	