

Memorandum



Date: April 16, 2008

TC
Agenda Item No. 5(C)

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

From: George M. Burges
County Manager

A handwritten signature in black ink, appearing to read "G. Burges", written over the printed name of the sender.

Subject: Monthly Report from the Florida Department of Transportation on the Port of Miami Tunnel

Attached is a report provided by the Florida Department of Transportation regarding the Port of Miami Tunnel Project. The report responds to a request made during consideration of the Port Tunnel item on July 24, 2007 that the Board be updated on the status of the project through the Transit Committee on a monthly basis.

A handwritten signature in black ink, written in a cursive style, positioned above the title of the signatory.

Assistant County Manager



Florida Department of Transportation

CHARLIE CRIST
GOVERNOR

District Six
Office of the District Secretary
1000 NW 111th Avenue, Room #6231
Miami, Fl. 33172-5800
Telephone: 305-470-5197
Facsimile: 305-470-5610
Email address: gerry.oreilly@dot.state.fl.us

STEPHANIE C. KOPELOUSOS
SECRETARY

March 27, 2008

The Honorable Dorrin Rolle
Commissioner, District Two
Stephen P. Clark Center
111 NW 1st. Street, Suite 220
Miami, FL 33128

RE: Monthly Progress Report on the Port of Miami Tunnel

Dear Commissioner Rolle:

I have enclosed our Monthly Progress Report on the Port of Miami Tunnel for inclusion in the April Transit Committee meeting of the Board of County Commissioners.

If you and your colleagues have questions or comments, please feel free to contact me at 305-470-5197.

Sincerely,

A handwritten signature in black ink that reads "Gerry O'Reilly".

Gerry O'Reilly, P.E.
Interim District Secretary

Enclosure

cc: Ysela Llort, Assistant County Manager
Bill Johnson, Seaport Director
Ric Katz, POMT Public Affairs Consultant
Alice Bravo, P.E., Director of Transportation Systems Development
Gus Pego, P.E., Director of Transportation Operations



Port of Miami Tunnel (POMT) Program Progress Report to the Transit Committee of the Miami-Dade Board of County Commissioners

March, 2008

Funding Agreement

- City, County and FDOT Legal Offices are currently working together on the MOU deliverables.

Concession Agreement

- FDOT posted the award of the Concession Agreement to Concessioner Miami Access Tunnel on Friday, February 15th, 2008.
- FDOT and Concessioner have met and are working towards a commercial and financial closing of the contract. Contract execution is anticipated within 6 months.