

UPCOMING CONTRACTING OPPORTUNITIES

| DEPT | COMMISSION DISTRICT | PROJECT NAME | PROJECT DESCRIPTION | PROJECT ADDRESS | CURRENT STATUS* | PROJECTED DESIGN/ CONSTRUCTION ADVERTISE DATE | PROJECTED DESIGN/ CONSTRUCTION AWARD DATE | PROJECTED DESIGN/ CONSTRUCTION START DATE | ESTIMATED PROJECT COST | COMMENTS |
|---------|---------------------|---|--|-----------------|----------------------|---|---|---|------------------------|--|
| SEAPORT | 5 | CT B Passenger Boarding Platform | New passenger loading platform, pads and tie-downs to accommodate a new Passenger Boarding Bridge for Cruise Terminal B. | PORT OF MIAMI | DESIGN | June-09 | August-09 | August-09 | \$600,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | Wharf Access Gates for Pedestrians & Vehicles | Installation of wharf access gates for pedestrians and vehicle access. | PORT OF MIAMI | DESIGN | August-09 | September-09 | October-09 | \$879,500 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT F&G CBP Consolidation | Install 12 new booths and associated work in Cruise Terminals F & G. | PORT OF MIAMI | DESIGN | June-09 | July-09 | August-09 | \$1,000,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT D&E Runway Extension for PBB and Mooring Bollards | Passenger Boarding Bridge concrete runway extensions at Cruise Terminals D & E, and installation of six (6) 150 ton mooring bollards. | PORT OF MIAMI | DRY-RUN PERMITTING | April-09 | June-09 | July-09 | \$1,715,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT B&C Paint Exterior & Stucco Repair | Repair stucco and paint exterior of Cruise Terminals B & C. | PORT OF MIAMI | CONTRACTOR SELECTION | April-09 | June-09 | July-09 | \$1,388,110 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT B&C Fenders | Installation of fenders at Cruise Terminals B and C | PORT OF MIAMI | DESIGN | May-09 | July-09 | July-09 | \$1,579,200 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT B Security Upgrades / One Stop Shop Inclusive Enhancements | Security upgrades (i.e. fire alarm, electrical, communications and life safety) at Cruise Terminals B. | PORT OF MIAMI | DESIGN | May-09 | July-09 | July-09 | \$1,100,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT C Security Upgrades / One Stop Shop Inclusive Enhancements | Security upgrades (i.e. fire alarm, electrical, communications and life safety) at Cruise Terminals C. | PORT OF MIAMI | DESIGN | May-09 | July-09 | July-09 | \$1,100,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | CT B&C Canopy for Median, Entrance, & Crew Entrance | Install new canopies located at the median, crew entrance and main entrance of Cruise Terminals B & C. | PORT OF MIAMI | DESIGN | June-09 | August-09 | August-09 | \$828,000 | Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract. |
| SEAPORT | 5 | Wharves Strengthening Program | Strengthening of the steel sheet pile bulkhead along gantry crane wharves 1 - 6 to accommodate the Miami Harbor Phase 3 Deepening Program. | PORT OF MIAMI | A/E SELECTION | May-09 | August-09 | August-09 | \$2,500,000 | Cost shown is only for design phase. Professional Engineer to be procured via PSA |
| | | | | | | | | GRAND TOTAL | \$12,689,810 | |

Project Status: Indicates stage project is currently in (planning, land acquisition, A/E selection, design, dry-run permitting, contractor selection, construction etc.) For more information, contact Maria Cerna at 305-347-4916