



PORT OF MIAMI DESIGN AND CONSTRUCTION PROJECTS TO BE ADVERTISED

PROJECT NAME	PROJECT DESCRIPTION	CURRENT STATUS*	PROJECTED DESIGN/ CONSTRUCTION ADVERTISE DATE	PROJECTED DESIGN/ CONSTRUCTION AWARD DATE	PROJECTED DESIGN/ CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
CT B Passenger Boarding Platform	New passenger loading platform, pads and tie-downs to accommodate a new Passenger Boarding Bridge for Cruise Terminal B.	DESIGN	June-09	August-09	August-09	\$600,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Wharf Access Gates for Pedestrians & Vehicles	Installation of wharf access gates for pedestrians and vehicle access.	DESIGN	August-09	September-09	October-09	\$879,500	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT F&G CBP Consolidation	Install 12 new booths and associated work in Cruise Terminals F & G.	DESIGN	June-09	July-09	August-09	\$1,000,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT D&E Runway Extension for PBB and Mooring Bollards	Passenger Boarding Bridge concrete runway extensions at Cruise Terminals D & E, and installation of six (6) 150 ton mooring bollards.	DRY-RUN PERMITTING	April-09	June-09	July-09	\$1,715,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT B&C Paint Exterior & Stucco Repair	Repair stucco and paint exterior of Cruise Terminals B & C.	CONTRACTOR SELECTION	April-09	June-09	July-09	\$1,388,110	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT B&C Fenders	Installation of fenders at Cruise Terminals B and C	DESIGN	May-09	July-09	July-09	\$1,579,200	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT B Security Upgrades / One Stop Shop Inclusive Enhancements	Security upgrades (i.e. fire alarm, electrical, communications and life safety) at Cruise Terminals B.	DESIGN	May-09	July-09	July-09	\$1,100,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT C Security Upgrades / One Stop Shop Inclusive Enhancements	Security upgrades (i.e. fire alarm, electrical, communications and life safety) at Cruise Terminals C.	DESIGN	May-09	July-09	July-09	\$1,100,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
CT B&C Canopy for Median, Entrance, & Crew Entrance	Install new canopies located at the median, crew entrance and main entrance of Cruise Terminals B & C.	DESIGN	June-09	August-09	August-09	\$828,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract
Wharves Strengthening Program	Strengthening of the steel sheet pile bulkhead along gantry crane wharves 1 - 6 to accommodate the Miami Harbor Phase 3 Deepening Program.	A/E SELECTION	May-09	August-09	August-09	\$2,500,000	Cost shown is only for design phase. Professional Engineer to be procured via PSA