

ESP and ARRA
RTAs, Awards, Change Orders and Amendments
Weekly Report
As of September 23, 2011

Dept.	Item No.	ESP / ARRA	Contract Type	Project Name	Contract No. / Project No.	Activity	Change Order or Amend. No.
-------	----------	---------------	------------------	--------------	-------------------------------	----------	-------------------------------------

Public Works	2050	UP	DB	Proposal for the Design, Build and Finance of the Countywide Upgrade of Existing Outdated Traffic Signal Support Systems with Mastarm Support Systems	20100641 DB10-PW-02	RTA ^{1 2}	
Parks	2080	ESP	C	Crandon Park Marina - Entrance, Parking and Dock Security Gates	422801-06-007 GOB ESP 422801-06-007 GOB ESP	RTA ²	

Legend:

C - Construction
DB - Design Build
PSA - Professional Services Agreement
UP - Unsolicited Proposal

¹ Advertisement for an Unsolicited Proposal

² Per the User Department the project is on hold