



NEW METRORAIL CAR DELIVERY SCHEDULE



2017

EXPECTED BY:	CARS ACCEPTED & IN SERVICE:*	TOTAL CARS:
NOVEMBER	2	2
DECEMBER	2	4

2018

MONTH	CARS ACCEPTED & IN SERVICE:*	TOTAL CARS:
JANUARY	4	8
FEBRUARY	6	14
MARCH	6	20
APRIL	6	26
MAY	6	32
JUNE	6	38
JULY	6	44

MILESTONE: 50% PEAK VEHICLE REQUIREMENT (PVR)
 HALF THE CARS NEEDED TO OPERATE AT PEAK HOUR LEVELS TO BE IN SERVICE BY JULY 2018

AUGUST	6	50
SEPTEMBER	6	56
OCTOBER	6	62
NOVEMBER	6	68
DECEMBER	6	74

JANUARY	6	80
FEBRUARY	6	86

MILESTONE: 100% PEAK VEHICLE REQUIREMENT (PVR)
 ALL THE CARS NEEDED TO OPERATE AT PEAK HOUR LEVELS TO BE IN SERVICE BY FEBRUARY 2019

2019

MARCH	6	92
APRIL	6	98
MAY	6	104
JUNE	6	110
JULY	6	116
AUGUST	6	122
SEPTEMBER	6	128
OCTOBER	6	134
NOVEMBER	2	136

100% FLEET REPLACEMENT

* METRORAIL CARS ARE ACCEPTED AFTER ALL TESTING IS SUCCESSFULLY COMPLETED AND OWNERSHIP IS TRANSFERRED FROM VENDOR TO MIAMI-DADE COUNTY.

