

Project Name:	Work History
	http://www.miamidade.gov/itgovernance/library/business_cases_2005/Business_Case_Work_History_FY05_06.pdf
Department Name:	DBD
Project Amount:	\$5,000

EVALUATION CRITERIA	RATING (Use drop down boxes)	Comments/Instructions
A. BUSINESS IMPACT		
1. How closely are the project's objectives aligned with County's strategic plan?	2	5= Strong Alignment, 1=No Alignment
2. Is the project an enterprise solution that will be used by more than one agency?	NO	Yes or No
3. To what extent will the project improve internal workflow and productivity and enhance customer service? See tab below for examples on how to rate.	3	5=Major Impact, 1=Minimal Impact
4. How well have projected benefits been identified and quantified? See tab below for examples on how to rate.	2	5=Benefits clearly identified/quantified, 1=Benefits not identified
B. ARCHITECTURAL FIT		
5. To what extent will the project serve to improve the County's underlying technical infrastructure?	1	5=Major Infrastructure Improvement, 1=No Improvement
C. OTHER		
6. Is the project a mandate (i.e., required by legislation or regulation)?	YES	Yes or No
7. Is this project the agency's first or only priority?	NO	Yes or No
8. Is the proposed project the subsequent phase of a project that is currently in progress or has recently been completed?	YES	Yes or No
9. Does the project introduce a new technology that will or can be evaluated for potential use elsewhere in Miami-Dade County (a pilot or "frontier" project)? See tab below for examples on how to rate.	NO	Yes or No

Additional Comments (Optional):
This business case is poorly written. Little or no information was provided. What was provided is confusing and difficult to understand. I don't understand how a 'mandated requirement' can be a Priority 4. It appears that the task described in this case is not presently being done. I did not have the opportunity to review any other projects from this department.