



## Project Description

**SW 137<sup>th</sup> Ave**  
 From HEFT to US-1  
 Widen from 2 to 4 Lanes

## Project Location



## Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
8	SW 137 AVENUE	H.E.F.T. to US 1	2 to 4 Lanes	750	375	5,000	1,250	6,250	7,375
<div> <div>2004</div> <div>2005</div> <div>2006</div> <div>2007</div> <div>2008</div> </div> <div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> </div> <div> <div>Scope Development Procurement</div> <div>Scope Development</div> <div>Right of Way Acquisition</div> <div>Design Procurement</div> <div>Design</div> <div>Construction Procurement</div> <div>Construction</div> </div>									

**NOTE:** All costs are expressed in thousands of dollars and the schedules are preliminary