


## **Project Description** NW 97<sup>th</sup> Ave

From NW 41<sup>st</sup> St to NW 25<sup>th</sup> St Widen from 2 to 4 Lanes



## Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
		NW 41 Street to NW							
12	NW 97 AVENUE	25 Street	2 to 4 Lanes	450	1,270	3,000	750	3,750	5,470

Scope Development Procurement

Scope Development Right of Way Acquisition Design Procurement

Design

Construction Procurement Construction **NOTE:** All costs are expressed in thousands of

dollars and the schedules are preliminary