


Project Description

NW 62nd **Ave** NW 138th St to NW 105th St Widen from 2 to 4 lanes



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
13	NW 87 AVENUE	NW 186 Street to NW 154 Street	2 to 4 Lanes	1,050	1,100	7,000	1,750	8,750	10,900
		2004 J JF JM JA JM JJ JA JS	2005 2006 2007 2008 A IS IO IN ID J IF IM A IM J J A IS IO IN ID J IF IM A IM J J A IS IO IN ID J IF IM A IM J J A IS IO IN ID J IF IM A IM J J J A IS IO IN ID J A IN					008	
Scope Development P Scope Development Right of Way Acquisition Design Procurement					,			<u>. , , , , , , , , , , , , , , , , , , ,</u>	

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary

Construction Procurement