



## Project Description

### **SW 136<sup>th</sup> St**

From SW 157<sup>th</sup> Ave to Florida's Turnpike

Widen from 2 to 4 Lanes



## Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
9	SW 136 STREET	SW 157 Avenue to Florida Turnpike (SR 874)	2 to 4 Lanes	2,850	3,036	19,000	4,750	23,750	29,636
			<div> <div>2004</div> <div>2005</div> <div>2006</div> <div>2007</div> <div>2008</div> </div> <div> <div>J</div><div>F</div><div>M</div><div>A</div><div>M</div><div>J</div><div>J</div><div>A</div><div>S</div><div>O</div><div>N</div><div>D</div> <div>J</div><div>F</div><div>M</div><div>A</div><div>M</div><div>J</div><div>J</div><div>A</div><div>S</div><div>O</div><div>N</div><div>D</div> <div>J</div><div>F</div><div>M</div><div>A</div><div>M</div><div>J</div><div>J</div><div>A</div><div>S</div><div>O</div><div>N</div><div>D</div> <div>J</div><div>F</div><div>M</div><div>A</div><div>M</div><div>J</div><div>J</div><div>A</div><div>S</div><div>O</div><div>N</div><div>D</div> <div>J</div><div>F</div><div>M</div><div>A</div><div>M</div><div>J</div><div>J</div><div>A</div><div>S</div><div>O</div><div>N</div><div>D</div> </div>						
			<div> <div>Scope Development Procurement</div> <div>Scope Development</div> <div>Right of Way Acquisition</div> <div>Design Procurement</div> <div>Design</div> <div>Construction Procurement</div> <div>Construction</div> </div>						

**NOTE:** All costs are expressed in thousands of dollars and the schedules are preliminary