



Project Description

Grand Ave

SW 37th Ave to SW 32nd Ave

Reduce from 4 to 2 Lanes



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
7	GRAND AVENUE	SW 37 Avenue to SW 32 Avenue	4 to 2 Lanes	N/A	N/A	2,000	N/A	N/A	2,000

	2004												2005											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Construction Procurement (City of Miami)																								
Construction (Administered by City of Miami)																								

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary