



Project Description

SW 97th Ave

From SW 56th St to SW 40th St

Widen from 2 to 3 lanes

Project Location



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
10	SW 97 AVENUE	SW 56 Street to SW 40 Street	2 to 3 Lanes	N/A	50	3,000	750	3,750	3,800
<div> <div>2004</div> <div>2005</div> <div>2006</div> <div>2007</div> </div> <div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> </div> <div> <div>Scope Development Procurement</div> <div>Scope Development</div> <div>Right of Way Acquisition</div> <div>Design Procurement</div> <div>Design</div> <div>Construction Procurement</div> <div>Construction</div> </div>									

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary