

Project Description

SW 62nd Ave From SW 70th St to SW 64th St Widen from 2 to 5 Lanes



Preliminary Project Budget (\$000) & Schedule

SW 70 Street to SW	BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	EQUAL TO	TOTAL PROJECT COST ES
7 SW 62 AVENUE 64 Street 5 to 2 Lanes 240 0 1,600 400 2,000 2	7	SW 62 AVENUE		F to 2 Longs	240	0	1.600	400	2 000	2,240

| 2004 | 2005 | 2006 | N | D | J | F | M | A | M | J | J | A | S | O | N | D | J | F | M | A | M | J | J | A | S | O | N | D |

Design Procurement

Design
Construction Procurement

Construction

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary