



## Project Description

### **SW 97<sup>th</sup> Ave**

From SW 72nd St to SW 56<sup>th</sup> St

Widen from 2 to 3 Lanes

## Project Location



## Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
7	SW 97 AVENUE	SW 72 Street to SW 56 Street	2 to 3 Lanes	N/A	37	3,000	750	3,750	3,787
			<div><div>2004</div><div>2005</div><div>2006</div><div>2007</div></div> <div>JFMA MJJAASONDJFMA MJJAASONDJFMA MJJAASONDJFMA MJJAASONDJFMA MJJAASONDJ</div>						
			<div><div>Scope Development Procurement</div><div>Scope Development</div><div>Right of Way Acquisition</div><div>Design Procurement</div><div>Design</div><div>Construction Procurement</div><div>Construction</div></div>						

**NOTE:** All costs are expressed in thousands of dollars and the schedules are preliminary