




## Project Description

**Miami River Crossing Feasibility Study**  
**SW 1<sup>st</sup> Ave**  
 From SW 8<sup>th</sup> St to SW 1<sup>st</sup> St



## Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
5	SW 1 AVENUE	SW 8 Street to SW 1 Street	4-Lane Tunnel Under Miami River	1,000	UNKNOWN		0	0	1,000
				<div> <div>2004</div> <div>2005</div> <div>2006</div> </div> <div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> <div>J F M A M J J A S O N D</div> </div>					
Feasibility Study Procurement				<div> <div></div> <div></div> <div></div> </div>					
Feasibility Study				<div> <div></div> <div></div> <div></div> </div>					

**NOTE:** All costs are expressed in thousands of dollars and the schedules are preliminary