



Project Description

NW 74th St
 HEFT to NW 82nd Ave
 Construct New 4-Lane Roadway



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
12	NW 74 STREET	H.E.F.T. to NW 82 Avenue	New 4 Lane Road	1,500	1,600	10,000	2,500	12,500	15,600
<div> <div>2004</div> <div>2005</div> <div>2006</div> <div>2007</div> <div>2008</div> <div>2009</div> <div>2010</div> </div> <div> <div>FDOT PD&E Study (Gannett Fleming)</div> <div>Design Procurement</div> <div>Right of Way Acquisition</div> <div>Design</div> <div>Construction Procurement</div> <div>Construction</div> </div>									

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary