



Project Description

SW 216th St

From Florida's Turnpike to SW 127th Ave
Curb and Gutter & Traffic Ops Improvements

Project Location



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
9	SW 216 STREET	Florida Turnpike to SW 127 Avenue	Curbs and Gutters, Traffic Operational Improvements	300	0	2,000	500	2,500	2,800

	2004												2005												2006											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Scope Development Procurement																																				
Scope Development																																				
Design Procurement																																				
Design																																				
Construction Procurement																																				
Construction																																				

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary