



Project Description

SW 176th St

From US-1 to SW 107th Ave

Curb and Gutter & Traffic Ops Improvements



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
9	SW 176 STREET	US 1 to SW 107 Avenue	Curbs and Gutters, Traffic Operational Improvements	300	0	2,000	500	2,500	2,800

	2004	2005	2006	2007
	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D
Scope Development Procurement				
Scope Development				
Design Procurement				
Design				
Construction Procurement				
Construction				

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary