

MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

ADDENDUM No. 3
July 21, 2023

PROJECT: Replacement of Bridge 874420 Over C-100A Canal
Project No. 20230013

BID DUE DATE: August 9, 2023; 02:00 P.M. (REVISED)

FROM: Miami-Dade County DTPW
Capital Improvements Division
111 NW First Street, 14th Floor
Miami, FL 33128
305.375.2930

TO: Prospective Bidders and Interested Parties

This Addendum forms part of the project solicitation documents and will be incorporated into the Contract Documents, as applicable. Insofar as the Original Contract Documents, Drawings and Specifications are inconsistent, this Addendum shall govern. Please acknowledge receipt of this Addendum, at the time of bid submittal to Miami-Dade County, in the space provided on the "Acknowledgement of Addenda Form" provided with the project solicitation documents. Failure to acknowledge receipt of all addenda may be cause for disqualification.

CHANGES TO THE INVITATION TO BID:

- A. Bid Submittal Deadline:
 - 1. Bid Submittal Deadline has been changed from July 26, 2023, to August 9, 2023. Time and place remain unchanged.
 - 2. Deadline to submit questions has been moved to Thursday August 3.
- B. Calendar Day for Project Completion:
Increase the contract duration to 695 days total contract duration.
- C. Add to Scope of Work the following:
 - 1. The Contractor is advised that construction activities impacting traffic flow cannot commence until June 2024. As a result of this condition being included in the contract, an additional 270 days have been added to the contract duration.

CHANGES TO SPECIAL PROVISIONS:

- 1. Add to Article 1.02 Scope of Work, from the Special Provisions the following:
1.02 SCOPE OF WORK
 - E. The Contractor is advised that construction activities impacting traffic flow cannot commence until June 2024. As a result of this condition being included in the contract, an additional 270 days have been added to the contract duration.
- 2. Delete Article 1.05, Time for Completion, from the Special Provisions, and replace as follows:
1.05 TIME FOR COMPLETION
 - A. Work must be substantially completed within 635 calendar days after the date when the Contract Time commences to run as provided in Subarticle 1.06 N of the General Requirements (Division 1), and all requirements of the Contract Documents completed and ready for final payment within 695 days after the date when the Contract Time commences to run.

MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

ADDENDUM No. 3
July 21, 2023

END OF ADDENDUM NO. 3



Alfredo E. Muñoz, P.E.
Chief Capital Improvements Division
Department of Transportation and Public Works (DTPW)

AM:lh

c: Laura Hernandez, DTPW	Katherine Fernandez, DTPW	Ryan Fisher, P.E. DTPW
Gabriel delgado, DTPW	Laurie Johnson, SBD	Marcia Martin, SBD
Caesar Suarez, SBD	Clerk of the Board	Project File