



AWARD SHEET

ADDENDUM NO. 5

TO: All User Departments
FROM: Lourdes Betancourt
Procurement Contracting Agent

DATE ISSUED: January 11, 2010
CONTRACT NO.: SS1245-3/27

TITLE: Elevators/Escalators Maintenance and Repair Services

Please note the following change(s):

- In accordance with the Sections 2.20 and 2.27 of the subject contract, the following list of elevators are hereby deleted from the contract:

REMOVAL OF THREE (3) HYDRAULIC ELEVATOR UNITS FROM GROUP I - Miami-Dade Aviation Department. The revised number of elevators is Thirty-One (31) Westinghouse/Schindler Hydraulic Elevators.
The list of deleted units is as specified below:

DELETED ELEVATORS:

<i>Item #</i>	<i>Location</i>	<i>MIA ID #</i>	<i>DC #</i>	<i>State Serial #</i>	<i>Equipment Type</i>	<i>Effective Date</i>
1.3.18	Skyride Terminal H	6906-69401	6906	69401	Elevator (Hydraulic)	July 30, 2008
1.3.19	Skyride Terminal H	6907-69402	6907	69402	Elevator (Hydraulic)	July 30, 2008
1.3.34*	Cc. B Gate 2	8120-70502	8120	70502	Elevator (Hydraulic)	October 16, 2006

Material Component of the Contract Price billed by Schindler without 20% discount: \$2,456.33/Month
Total: **\$72.25/Month/Unit**

Labor Component of the Contract Price billed by Schindler without 20% discount: \$13,922.08/Month
Total: **\$409.48/Month/Unit**

Total Contract Price for Item 1.3.18 and 1.3.19: \$ 963.46(\$481.73 X 2 units)/Month X 16 months = **\$15,415.36**

*Total Contract Price for Item 1.3.34: \$481.73/31 days for October 2006=\$15.54/day X 15 days = \$233.10

*Total Contract Price for Item 1.3.34: \$481.73/Month X 25 Months = \$12,043.25
Total for Item 1.3.34= **\$12,276.35**

- In accordance with the Sections 2.20 and 2.27 of the subject contract, the following list of escalators are hereby deleted from the contract:

REMOVAL OF THREE (3) STANDARD ESCALATORS UNITS FROM GROUP I - Miami-Dade Aviation Department. The revised number of Standard Escalators is Forty-Six (46) Standard Escalators.
The list of deleted units is as specified below:

DELETED ESCALATORS:

<i>Item #</i>	<i>Location</i>	<i>MIA ID #</i>	<i>DC #</i>	<i>State Serial #</i>	<i>Equipment Type</i>	<i>Effective Date</i>
1.1.01*	Cc. B Gate 2	8121-70503	8121	70503	Escalator	February 16, 2006
1.1.12	Terminal H Lobby	0569-64714	0569	64714	Escalator	July 30, 2008
1.1.13	Terminal H Lobby	0570-64715	0570	64715	Escalator	July 30, 2008

Material Component of the Contract Price billed by Schindler without 20% discount: \$6,840.24/month
Total: **\$ 139.60/Month/Unit**

Labor Component of the Contract Price billed by Schindler without 20% discount: \$38,761.36/month
\$ 791.05 /Month
Total: **\$ 930.65/Month/Unit**

Total Contract Price for Item 1.1.12, and 1.1.13: \$1,861.30(\$930.65 X 2units)/Month X 16 months = **\$29,780.80**

*Total Contract Price for Item 1.1.01: \$ 930.65/Month X 26 Months = **\$24,196.90**
(Unit # 8121 was demolished on 2/16/2006 and shouldn't have been included into this contract; therefore, the County has paid for this escalator since October 1, 2007 (inception of the contract) through December 2009 a total of \$24,196.90.

AMOUNTS OWED TO THE COUNTY	
Item No.	Amount
1.3.18 and 1.3.19	\$15,415.36
1.3.34 (October 2006)	\$233.10
1.3.34	\$12,043.25
1.1.12 and 1.1.13	\$29,780.80
1.1.01	\$24,196.90
GRAND TOTAL:	<u>\$81,669.41</u>

ALL OTHER INFORMATION REMAINS THE SAME