

CONTRACT AMENDMENT NO. 1

Contract Number: SS8764-0/18 (Executed on April 03, 2009)

Contract Title: PROPworks System Software

Contractor: Air Transport Services, Inc.
5950 Hazeltine National Drive, Suite 210
Orlando, FL 32822

In accordance with the above referenced contract ("Contract"), this Amendment No. 1, when properly executed, becomes a part of the Contract effective upon execution, and sets forth the terms and conditions that are in addition to and/or modify those terms and conditions set forth in the Miami-Dade County Contract No. SS8764-0/18 PROPworks System Software by and between Air Transport Services, Inc. herein referred to as the "Contractor" and Miami-Dade County, a political subdivision of the State of Florida, having its principal office at 111 N.W. 1st Street, Miami, Florida 33128 herein referred to as the "County" executed April 03, 2009.

Whereas the County wishes to amend the Contract, to upgrade the existing Miami-Dade Aviation Department (MDAD) PROPworks System to the current supported version and;

Whereas the County wishes to incorporate pricing information set forth in Exhibit A, attached hereto and made a part of this Amendment No. 1. This Amendment when properly executed will increase the total contract value by \$617,420, inclusive of maintenance and support services for the duration of the contract.

Now therefore, the County and Contractor agree as follows:

This project is part of an MDAD enterprise-wide Systems upgrade, which includes the PROPworks and the Airport Operations Information System (AOIS), including the conversion of the Airport Operations Database (AODB) from the T-Systems AODB to the AirIT AODB, and the implementation of the AirIT Enterprise Services Bus (ESB) and installation services required for MDAD's upgrade of the existing hardware infrastructure for these Systems. The detailed Statement of Work attached hereto outlines the required services to be provided as part of this upgrade and implementation of additional functionality.

In case of any conflict between the Contract and this Amendment, the terms and conditions of this Amendment shall control. Except as otherwise modified herein, all terms and conditions of the Contract shall remain in force and effect.

In Witness Whereof, the parties have caused this Amendment No. 1 to Contract No. SS8764-0/18 to be executed by their duly authorized representatives as of the last date indicated below.



CONTRACTOR

By: [Signature]

Name: BETTOR WAKIM

Title: CEO

Date: 8/7/2013

Attest: [Signature]

Corporate Secretary

Corporate Seal

MIAMI-DADE COUNTY

By: [Signature]


Name: Carlos A. Gimenez

Title: Mayor

Date: 12-19-13

Attest: [Signature]

Clerk of the Board



Approved as to form
and legal sufficiency

[Signature]
Assistant County Attorney

[Handwritten mark]