

## Anticipated Annual Quarter to Advertise Solicitation

Project Name	Anticipated Advertisement Date	Anticipated Budget Range
CT G (Berth 1) 2 New PBBs	22-Jan-26	Over 5M
Shed E CBP Ceiling Fans & Electrical Improvements	12-Feb-26	\$0-1M
CT E Runway Modification for PBB	9-Apr-26	\$0-1M
CT F PBB Mods	16-Apr-26	Over 5M
Port of Miami 40 Year Bldg. Cert. - CT C Roof Repair Improvements	23-Apr-26	\$0-1M
South Bulkhead Repairs (Bays 99 - 108)	7-May-26	Over 5M
CT F PBB Tunnels (Miami V & IV)	11-Jun-26	\$1-5M
Cargo Yards LED High-Mast Light Replacements - Phase 2	11-Jun-26	\$1-5M
Shore Power Duct Bank (FPL - N America Way)	11-Jun-26	\$0-1M
Parking Garage G Spalling Repairs	18-Jun-26	Over 5M
North Bulkhead Realignment Mitigation (Artificial Reef)	16-Jul-26	\$0-1M
Expanded Intermodal Rail Capacity	23-Jul-26	Over 5M
Fisherman's Channel Maintenance Dredge Bays 155-177	23-Jul-26	\$1-2M
Port Vehicle Drawbridge	6-Aug-26	\$0-1M
CT E PBB Tunnels (Gen 4 E & W)	8-Oct-26	\$1-5M
Cargo Yard High Mast Light Poles Repairs	3-Dec-26	\$1-5M