

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
143	Yes	S-981 Commission District 8, HVAC Improvements – Package “C” Effluent Pump Station Back Up Chiller Addition, North Filter Building Substation 23 and 24, and South Filter Building Substation 27 and 28F	\$6,140,447.12	5/11/2022 Review Item Approved SBE/CONS - 15.29%, SBE/ GOODS – 2.56%, CWP- N/A	Lowest Responsible bidder	7/21/2022	8/02/2022	TBD	Pending BCC Ratification	9/30/2022 Contract Award Recommendation to Poole & Kent Company of Florida
142	Yes	S-933 Commission District 8 Ocean Outfall Legislation Program, Chlorine Contact Tank (ST-2C) South District Wastewater Treatment Plant	\$38,537,750 2000000580 - Peak Flow Management – South District Expansion	1/10/2022 Review Item Approved SBE/CONS - 1.43%, SBE/ GOODS – 1.56%, CWP- 10.00%	Invitation to Bid to the lowest responsive, responsible bidder	2/17/2022	3/01/2022	N/A	10/18/2022 BCC Approved R-1009-22	10/18/2022 Contract Award Recommendation to Daniel O’Connell’s Sons, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
141	No	S-938 <i>Commission District 5</i> Furnish and Install 12-Inch DIPS DR 11 HDPE Horizontal Directional Drill Sewage Force Main in Rickenbacker Causeway from PS No. 60 to Arthur Lamp Jr. Road	\$682,914.63	4/22/2022 Review item Approved SBE/CONS-5.30% No Measure for SBE-Goods and Services	Invitation to Bid to the lowest responsive, responsible bidder	3/29/2022	4/11/2022	N/A	N/A	8/29/2022 Awarded to Metro Equipment Services, Inc
140	Yes	S-932 <i>Commission District 8</i> Ocean Outfall Legislation Program, Clarifiers and HLD (ST-2B) South District Wastewater Treatment Plant	\$63,298,310 2000000580 - Peak Flow Management – South District Expansion	12/29/2021 Review Item Approved SBE/CONS - 6.47%, SBE/ GOODS – 1.70%, CWP- 10.00%	Invitation to Bid to the lowest responsive, responsible bidder	1/13/2022	1/25/2022	N/A	7/07/2022 BCC Award R-647-22	7/07/2022 BCC Award TO Poole & Kent Company of Florida R-647-22

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

	Accelerate Ordinance No. 14-77 Yes/No	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
139	No	S-980 <i>Commission District 8</i> Southern District Wastewater Treatment Plant Onsite Sodium Hypochlorite Generation Tank No. 2 Repairs	\$5,396,975.40	11.18% Construction, 4% G&S	Lowest Responsible Bidder	1/28/2022	NA	NA	7/07/2022 BCC R-648-22	7/07/2022 BCC Award To Comtech Engineering, Inc. R-648-22
138	Yes	E20-WASD-08 <i>Various Commission Districts</i> Integrated Master Plan and Engineering Technical Support Services	\$12,000,000 9653411 – North District Upgrades WWTP 9655481 – SDWWTP Expansion 9654061 – Water – Safe Drinking Water Act Modifications 967190 – Water – Pipes and Infrastructure Projects	Received 15%A/E	Request for Qualifications/ Negotiations	1/28/2021	2/05/2021	6/04/2021	TBD	7/07/2022 Contract Award Recommendation Approved to to Hazen and Sawyer, P.C.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
137	Yes	S-970 <i>Commission District 7</i> Ocean Outfall Legislation (OOL) Program Construction Package CE-5, Construct Municipal Injection Wells 10 & 11 for the Central District Wastewater Treatment Plant	\$29,320,986 962670 – Wastewater – Outfall Legislation	3/23/2022 Review Item Approved SBE/CONS - 0.93%, SBE/ G/S – No Measure, CWP- No Measure	BID WAIVER	N/A	N/A	N/A	6/01/2022 BCC Award R-536-22	6/01/2022 Bid Waiver Award Recommendation Approved to Youngquist Brothers, LLC	
136	Yes	S-930A <i>Commission District 8</i> Ocean Outfall Legislation Program, Construction Package ST-2D-A South District Wastewater Treatment Plant Electrical Distribution Building 3	\$142,232,300 2000000580 Peak Flow Management – South District Expansion	09/13/2021 Review Item Approved SBE/CONS – 10.16% SBE/GOODS – 1.34% CWP- 10.00%	Invitation to Bid To the lowest responsive, responsible bidder	9/30/2021	10/13/2021	N/A	6/01/2022 BCC Award R-537-22	6/01/2022 Contract Award Recommendation Approved to PCL Construction, Inc.	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
135	Yes	S-962 <i>Various Commission Districts</i> Two-Year Countywide Contract for Rehabilitation of Sanitary Sewers by the Cured-In-Place Pipe Lining Method for Wellfield Protection Areas	\$8,000,000.00 9650201 Peak Flow Management – Flow Reduction Program	03/29/2021 Review Item Approved SBE/CONS - No Measure SBE/GOODS & SERVICES– No Measure CWP- N/A	Invitation to Bid to the lowest responsive, responsible bidder	11/12/2021	11/30/2021	N/A	6/01/2022 BCC Award R-534-22	6/01/2022 Contract Award Recommendation Approved to Advanced Pace Technologies, LLC	
134	Yes	DB20-WASD-01 <i>Commission District 6</i> Design-Build Services for the Installation of a 54-inch Diameter Water Transmission Main near Red Road from John E. Preston Treatment Plant to West 53 Street	\$24,309,622.34 9654031 - North Miami Dade – Water Transmission Main Improvements	SBE A&E 24% SBE G&S .50% SBE Const. 10.04% CWP 10%	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	09/04/2020	09/10/2020	10/16/2020 11/24/2020	3/10/2022 County Infrastructure, Operations, and Innovations Committee Passed 4/05/2022 BCC Adopted R-326-22	4/05/2022 Contract Award Recommendation Approved to Lanzo Construction Co., Florida	
133	Yes	S-964 <i>Commission District 2</i>	\$6,181,723.52 20000000072	06/09/2021 Review Item Approved	Invitation to Bid to the lowest responsive,	12/09/2021	12/20/2021	N/A	6/01/2022 BCC Ratification	3/21/2022 Contract Award Recommendation Approved to	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date	
	NW 27 Avenue Waste Collection Transmission System Expansion and Water Distribution System Improvements D2-A-1 Phase 2	Water – Small Diameter Water Mains Replacement Program	SBE/CONS - 14.56%, SBE/ GOODS – 11.20%, CWP- 10.00%	responsible bidder				Approval R-538-22	David Mancini & Sons, Inc.
132	Yes E20-WASD-02B <i>Various Commission Districts Geotechnical Services</i>	(2) Contracts each for \$4,000,000 <i>Various Funding Sources</i>	20% A/E	Request for Qualifications/ Negotiations	1/15/2021	1/22/2021	TBD	5/03/2022 BCC Ratification Approval R-392-22	3/03/2022 Contracts Award Recommendation Approved to Professional Service Industries, Inc. and Terracon Consultants, Inc.
131	Yes E20-WASD-02A <i>Various Commission Districts Geotechnical Services</i>	\$2,000,000 Various Funding Sources	100% Set-Aside	Request for Qualifications /Negotiations	1/11/2021	1/20/2021	TBD	5/03/2022 BCC Ratification Approval R-391-22	3/03/2022 Contract Award Recommendation Approved to Blascom Engineering, Inc.
130	Yes S-930B <i>Commission District 8 Ocean Outfall Legislation Program,</i>	\$23,110,810.92 2000000580 Peak Flow Management – South	04/21/2021 Review Item Approved SBE/CONS – 11.85%	Invitation to Bid to the lowest responsive, responsible bidder	5/21/2021	6/07/2021	N/A	5/17/2022 BCC Ratification Approval R-491-22	3/01/2022 Contract Award Recommendation Approved to Daniel

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
	Construction Package ST-2D-B South District Wastewater Treatment Plant Substations 5/6 & 15/16	District Expansion	SBE/GOODS – 1.00% CWP-N/A								O'Connell's Sons, Inc.
129	Yes	E21-WASD-01 <i>Various Commission Districts</i> Upgrades to Miami-Dade's Wastewater Treatment Plants and their Appurtenant Facilities	\$10,000,000 Various Funding Sources	Proposing 20% A&E	Request for Qualifications/ Negotiations	4/07/2021	4/16/2021	7/01/2021	2/01/2022 BCC Ratification Approval R-126-22	12/10/2021 Contract Award Recommendation Approved to Brown and Caldwell Corporation	
128	Yes	W-948 <i>Various Commission Districts</i> Water Service Conversion from Rear Water Services to Front Water Services at 2,733 Locations In Miami-Dade County	\$11,671,120.25 999999999 - Non-Capital Project	07/17/2020 Review Item Approved SBE/CONS – Set-Aside Level III SBE/G&S – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/14/2021	5/28/2021	N/A	3/15/2022 BCC Ratification Approval R-261-22	12/06/2021 Contract Award Recommendation Approved to Maestre Construction, Inc.	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
127	Yes	S-955 <i>Various Commission Districts</i> Two-Year Countywide Contract for Removal and Replacement Of Sanitary Sewer Gravity Mains, with County Option to Renew for an Additional Two Years on a Yearly Basis	\$8,000,000 For Initial Two-Year Contract 9650201 – Peak Flow Management Flow Reduction Program (FRP)	03/30/2021 Review Item Approved SBE/CONS – 22.97% SBE/G&S – 4.00% CWP-10.00%	Invitation to Bid to the lowest responsive, responsible bidder	9/02/2021	9/14/2021	N/A	3/15/2022 BCC Ratification Approval R-260-22	12/06/2021 Contract Award Recommendation Approved for Metro Express, Inc.
126	Yes	E20-WASD-09 <i>Various Commission Districts</i> Water and Sewer Rate, Fee Analysis and Bond Engineering Services	\$4,500,000 WASD Operating Revenues	N/A	Request for Qualifications/ Negotiations	3/05/2021	3/15/2021	6/11/2021	2/01/2022 BCC Ratification Approval R-88-22	12/01/2021 Contract Award Recommendation Approved to Arcadis U.S., Inc.
125	Yes	E20-WASD-01B <i>Various Commission Districts</i>	(2) Contracts each for \$2,000,000	20% A/E	Request for Qualifications/ Negotiations	11/12/2020	11/19/2020	4/02/2021	2/01/2022 BCC Ratification	10/29/2021 Contract Award Recommendation

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
	Surveying and Mapping Services	Various Funding Sources						Approval R-86-22	Approved for WGI, Inc. 11/18/2021 Contract Award Recommendation Approved for Woolpert, Inc.	
124	Yes	S-915R <i>Commission District 7 (Consent Decree Project)</i> CD 2.15(3) CDWWTP - Plant 2 Cluster 3 Digester Upgrades	\$36,762,930.26 964120 Wastewater Treatment Plants - Consent Decree	3/08/2019 Review Item Approved SBE/CONS – 10.70% SBE/GOODS – 1.50% CWP-N/A 7/06/2021 RESUBMITTAL Review Item Approved SBE/CONS – 7.64% SBE/GOODS – 1.35% SBE/SERV – 0.14% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	8/12/2021	8/23/2021	N/A	Pending BCC Ratification	11/22/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
123	Yes	S-958 <i>Commission District 2</i> D2-C-2, Proposed 16-Inch, 12-Inch, and 8-Inch DI Water Main and 10-Inch and 8-Inch Gravity Sewer along NW 22nd Avenue from NW 79th Street to NW 90th Street and 8-Inch Force Main along NW 87th Street	\$3,764,028.76 2000000072 Water – Small Diameter Water Mains Replacement Program	11/23/2020 Review Item Approved SBE/CONS – 18.00% SBE/GOODS – 8.00% CWP-10.00%	Invitation to Bid to the lowest responsive, responsible bidder	3/24/2021	4/06/2021	N/A	3/15/2022 BCC Ratification Approval R-259-22	11/22/2021 Contract Award Recommendation Approved to Lanzo Construction Co., Florida
122	Yes	S-960 <i>Various Commission Districts</i> One-Year Countywide Contract For Rehabilitation of Sanitary Sewers by the Sectional Lining Method, with County Option To Renew	\$1,000,000 For Initial One-Year Contract 9650201 – Peak Flow Management Flow Reduction Program (FRP)	03/26/2021 Review Item Approved SBE/CONS – Level I Set-Aside SBE/GOODS – No Measure SBE/SERV – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/14/2021	9/28/2021	N/A	2/15/2022 BCC Ratification Approval R-153-22	11/22/2021 Contract Award Recommendation Approved to UIT, LLC

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	for an Additional Three Years on a Yearly Basis										
121	Yes	E20-WASD-01A <i>Various Commission Districts</i> Surveying and Mapping Services	(4) Contracts each for \$500,000 Various Funding Sources	100% Set-Aside	Request for Qualifications/ Negotiations	11/12/2020	11/19/2020	4/02/2021	1/19/2022 BCC Ratification Approval R-12-22 1/19/2022 Longitude Surveyors, LLC - BCC Contract Award Approval R-53-22	10/13/2021 Contract Award Recommendation Approved for Bello & Bello Land Surveying Corporation and Hadonne Corp. 10/21/2021 Contract Award Recommendation Approved for Miller, Legg & Associates, Inc.	
120	Yes	E20-WASD-04A <i>Various Commission Districts</i> Construction Management and Inspection Services	(4) Contracts each for \$2,000,000 Various Funding Sources	Set Aside 100%	Request for Qualifications/ Negotiations	9/25/2020	10/02/2020	3/09/2021	12/01/2021 BCC Ratification Approval R-166-21	8/27/2021 Contract Award Recommendation Approved for all Four Firms A.D.A. Engineering, Inc., 300 Engineering Group PA, BND Engineers, Inc. and HBC	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
									Engineering Company	
119	Yes	S-951 <i>Commission District 2</i> Water and Wastewater Services to Commercial Properties Green Tech Corridor-S-8 – Gravity Basin 30-0073	\$6,356,052.78 TOTAL 2000000072 Water – Small Diameter Water Mains Replacement Program \$4,449,236.95 967090 Commercial and Industrial Corridors – Extension of Sewer System (Building Better Communities Bond Program) \$1,906,815.83	9/22/2020 Review Item Approved SBE/CONS – 16.79% SBE/G&S – 6.12% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	1/07/2021	1/19/2021	N/A	2/01/2022 BCC Ratification Approval R-87-22	9/27/2021 Contract Award Recommendation Approved to Ric-Man Construction, Inc.
118	Yes	W-942 <i>Commission District 6</i> Furnish and Install a 72-Inch Water Main in West 2nd Avenue between West	\$9,344,240.65 9650041 Water Treatment Plant – Hialeah/ Preston Improvements	10/14/2020 Review Item Approved SBE/CONS – 5.47% SBE/G&S – 2.90% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	1/07/2021	1/20/2021	N/A	2/01/2022 BCC Ratification Approval R-125-22	8/27/2021 Contract Award Recommendation Approved to Lanzo Construction Co., Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	11th Street and West 13th Street										
117	Yes	E20-WASD-04B <i>Various Commission Districts</i> Construction Management and Inspection Services	(3) Contracts each for \$4,000,000 Various Funding Sources	20% A/E	Request for Qualifications/ Negotiations	9/25/2020	10/02/2020	2/02/2021	10/05/2021 BCC Ratification Approval R-936-21	7/14/2021 Contract Award Recommendation Approved for all Three Firms Ardurra Group, Inc., Parsons Transportation Group, Inc., and A & P Transportation Engineers Corp.	
116	Yes	E20-WASD-06 <i>Various Commission Districts</i> Hydrogeologic and Engineering Services for Injection Well Infrastructure relating to the State of Florida Ocean Outfall Legislation	\$10,000,000 962670-Outfall Legislation	16% A/E	Request for Qualifications/ Negotiations	10/22/2020	10/29/2020	3/10/2021	9/01/2021 BCC Ratification Approval R-823-21	7/14/2021 Contract Award Recommendation Approved to CDM Smith, Inc.	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
115	Yes	E20-WASD-07 <i>Various Commission Districts Hydrogeologic and Engineering Services for Comprehensive Water Resource Projects including Injection, Production, Monitoring Wells and Aquifer Storage and Recovery Wells</i>	\$6,000,000 9653411 North Districts Upgrades 9655481 South District Wastewater Treatment Plant Expansion 9654061 Safe Drinking Water Act Modifications 967190 Water Pipes And Infrastructure Projects	16% A/E	Request for Qualifications/ Negotiations	10/22/2020	10/29/2020	3/10/2021	9/01/2021 BCC Ratification Approval R-822-21	7/14/2021 Contract Award Recommendation Approved to Black & Veatch Corporation
114	Yes	S-935 <i>Commission District 8 Ocean Outfall Legislation Program, Construction Package ST-1B, Oxygenation Trains 1-7 Rehabilitation</i>	\$85,807,460.10 2000000580 Peak Flow Management – South District Expansion	2/12/2021 Review Item Approved SBE/CONS – 10.95% SBE/GOODS – 1.02% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	3/05/2021	3/16/2021	N/A	12/01/2021 BCC Ratification Approval R-1167-21	7/14/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
	and Electrical Buildings									
113	Yes	S-956 <i>Commission District 4</i> Ocean Outfall Legislation Program, Construction Package NE-2, NDWWTP Municipal Injection Wells	\$69,940,818.60 962670 Wastewater – Outfall Legislation	1/15/2021 Review Item Approved SBE/CONS – No Measure SBE/GOODS – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	3/03/2021	3/11/2021	N/A	9/01/2021 BCC Approval R-819-21	5/27/2021 Contract Award Recommendation Approved to Youngquist Brothers, LLC
112	Yes	S-931 <i>Commission District 8</i> Ocean Outfall Legislation Program, Construction Package ST-2A, Headworks 3, Oxygenation Trains 9 & 10, and Substation 57/58	\$93,048,055.88 2000000580 Peak Flow Management – South District Expansion	10/14/2020 Review Item Approved SBE/CONS – 10.65% SBE/G&S – 2.00% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	1/28/2021	2/09/2021	N/A	9/01/2021 BCC Approval R-821-21	5/11/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No									
111	Yes	W-943 <i>Commission District 12</i> Furnish and Install 36-Inch D.I. Water Main along NW 106 St. from NW 107 Ave. to NW South River Dr.	\$10,091,210.94 967190 Water –Pipes & Infrastructure	7/22/2019 Review Item Approved SBE/CONS – 15.65% SBE/G&S – 4.00% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	2/21/2020	3/04/2020	N/A 9/01/2021 BCC Approval R-820-21	5/17/2021 Contract Award Recommendation Approved to MCM – Magnum Construction Management
110	Yes	E19-WASD-03 <i>Commission District 4</i> Design and Engineering Services for the Electrical Distribution Building and Its Appurtenant Facilities at the North District Wastewater Treatment Plant	\$10,560,000 964350 Needs Assessment Projects	17.00% A/E	Request for Qualifications/ Negotiations	5/22/2020	5/29/2020	8/19/2020 9/15/2020 4/20/2021 BCC Ratification Approval R-344-21	2/24/2021 Contract Award Recommendation Approved to Hazen and Sawyer, P. C.
109	Yes	E19-WASD-02 <i>Commission District 7</i> Design and Engineering Services for Tertiary Treatment at the	\$18,7000 962670-Outfall Legislation	16.00% A/E	Request for Qualifications/ Negotiations	3/09/2020	3/17/2020	6/25/2020 7/15/2020 3/02/2021 BCC Ratification Approval R-174-21	12/29/2020 Contract Award Recommendation Approved to Carollo Engineers, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
	Central District Wastewater Treatment Plant									
108	Yes	S-945 <i>Commission District 4</i> 60-Inch Force Main (NL-1A) (West Segment) along NW 162 Street from NW 6 Avenue to NE 8 Avenue	\$25,108,874.19 9652101 North Miami Dade - Wastewater Transmission Mains And Pump Stations	2/04/2020 Review Item Approved SBE/CONS – 4.73% SBE/GOODS – 0.56% SBE/SERV – 0.45% CWP- N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/22/2020	6/09/2020	N/A	04/20/2021 BCC Approval R-343-21	1/07/2021 Contract Award Recommendation Approved to Ric-Man International, Inc
107	Yes	S-948 <i>Commission District 8</i> CD 1.10 Odor Control Scrubber Buildings S0606 And S0608 Upgrade	\$14,233,434.80 964120 Wastewater Treatment Plants - Consent Decree	3/27/2020 Review Item Approved SBE/CONS – 7.61% SBE/GOODS – 2.00% CWP- N/A	Invitation to Bid to the lowest responsive, responsible bidder	6/04/2020	6/15/2020	N/A	04/20/2021 BCC Approval R-345-21	1/04/2021 Contract Award Recommendation Approved to PCL Construction, Inc
106	Yes	S-944 <i>Commission District 4</i> 60-Inch Force Main (NL-1A) Between the	\$28,527,995.49 9652101 North Miami Dade -	6/3/2019 Review Item Approved SBE/CONS – 6.83%	Invitation to Bid to the lowest responsive, responsible bidder	4/22/2020	5/04/2020	N/A	03/02/2021 BCC Approval R-175-21	11/20/2020 Contract Award Recommendation Approved to Ric-Man International, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
	Intersections of NE 151 Street & Biscayne Blvd and NE 163 Street & NE 8 Avenue	Wastewater Transmission Mains And Pump Stations	SBE/G&S – 1.98% CWP-10%							
105	Yes	S-947 <i>Commission District 4</i> Furnish and Install 24-Inch Sanitary Force Main Along NW 170 St. from NW 97 Ave. to NW 75 Place	\$6,610,730.76	1/28/2020 Review Item Approved SBE/CONS – 12.74% SBE/G&S – 6.21% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	2/18/2020	2/27/2020	N/A	01/20/2021 BCC Approval R-32-21	7/27/2020 Contract Award Recommendation Approved to Metro Express, Inc.
104	Yes	S-914R <i>Commission District 8 (Consent Decree Project)</i> CD 1.11 General Electrical Design – Substations 9, 10, and 11	\$7,105,377.85	7/22/2019 Review Item Approved SBE/CONS – 14.15% SBE/GOODS – 4.00% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/26/2019	10/09/2019 12/12/2019	N/A	01/20/2021 BCC Approval R-27-21	6/22/2020 Contract Award Recommendation Approved to Aarya Construction & Design, Inc.
103	No	W-947 <i>Commission District 2</i> Furnish and Install 36-Inch	\$11,889,163.91	5/17/2019 Review Item Approved SBE – No Measure	Invitation to Bid to the lowest responsive, responsible	6/13/2019	6/20/2019	N/A	10/06/2020 BCC Approval R-1011-20	5/22/2020 Contract Award Recommendation Approved to

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	D.I.P. Iron Water Main along NW/NE 135 St from NW 7 Ave to NE 16 Ave and FDOT SR 916/ NW/NE 135 Street Improvements		CWP-N/A	bidder							Acosta Tractors, Inc.
102	No	DB18-WASD-02 <i>Commission District 7 & 8 (Consent Decree)</i> South & Central District Wastewater Treatment Plants Dewatering Thickening Facilities	\$195,000,000	Proposing Received Item 14% A/E; 2% G/S; 9.43 Con; 10% CWP	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	11/08/2018	11/15/2018	3/06/2019 6/07/2019	5/05/2020 BCC Approval R-410-20	5/05/2020 Contract Award Recommendation Approved to Poole & Kent Company of Florida	
101	Yes	S-943 <i>Commission District 7 (Consent Decree Project)</i> CD 2.01(7) Electrical Improvements – Substations 7A, 8A, 9A, 10A	\$10,639,394.02	7/24/2019 Review Item Approved SBE/CONS – 13.01% SBE/GOODS – 3.02% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/13/2019	9/23/2019	N/A	06/02/2020 BCC Approval R-549-20	2/24/2020 Contract Award Recommendation Approved to Daniel O'Connell's Sons	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
100	No	DB18-WASD-01 <i>Various Commission Districts</i> Design-Build Services for Installation of a 36-Inch Diameter Sanitary Sewer Force Main on N.W. 107 Avenue from south N.W.7 Street to N.W. 25 Street	\$9,600,000 9653371 Peak Flow Management Facilities	Review Item Sent 4/11/2018 Proposing 13% SBE A/E 7.6% Constr. 2.% G/S 6/8/2018 Received 28% A/E 4% G/S 10.60 Constr 10% CWP	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	8/07/2018	8/21/2018 Step 2 Project Briefing 6/4/2019	1/10/2020 8/27/2019 Oral Presentation	05/05/2020 BCC Approval R-412-20	1/27/2020 Contract Award Recommendation Approved with Ric-Man International, Inc.
99	Yes	S-940 <i>Commission District 4 (Consent Decree Project)</i> CD 5.9 Upgrade of Regional Pump Station 0301	\$9,144,543	2/07/2019 Review Item Approved SBE/CONS – 14.72% SBE/GOODS – 5.25%, CWP – N/A	Invitation to Bid to the lowest responsive, responsible bidder	4/04/2019	4/18/2019	N/A	02/04/2020 BCC Approval R-142-20	10/25/2019 Contract Award Recommendation Approved to Lanzo Construction Company, Fla.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
98	No	S-922 <i>Commission District 8 (Consent Decree Project)</i> CD 1.05(2) SDWWTP - Effluent Pump Station Electrical Improvements for Pumps 1 through 6	\$25,576,690	1/15/2019 Review Item Approved SBE/GS – 3.03% SBE/CONS – 8.62% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	2/07/2019	2/19/2019	N/A	10/29/2019 BCC Approval R-1148-19	8/06/2019 Contract Award Recommendation Approved to Poole & Kent Company of Florida
97	No	S-921 <i>Commission District 8</i> SDWWTP Municipal Injection Wells (SE-2) under Injection Wells Prequalification Pool	\$28,925,902.90	8/14/2018 Review Item Approved SBE/GS No Measure SBE/CONS – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/27/2018	10/10/2018	N/A	Pending BCC Ratification	8/15/2019 Contract Award Recommendation Approved to Youngquist Brothers, Inc.
96	No	S-920 <i>Commission District 7</i> CDWWTP Municipal Injection Wells (CE-2) under	\$80,916,702.20	8/14/2018 Review Item Approved SBE/GS No Measure SBE/CONS – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/27/2018	10/10/2018	N/A	Pending BCC Ratification	8/15/2019 Contract Award Recommendation Approved to Youngquist Brothers, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	Injection Wells Prequalification Pool										
95	No	S-946 <i>Various Commission Districts</i> Two-Year Countywide Contract for Rehabilitation of Sanitary Sewers by the Cured-In-Place Pipe Lining Method with County OTR for an Add'l. Two Years on a Yearly Basis	\$16,000,000	3/06/2019 Review Item Approved SBE – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/15/2019	5/23/2019	N/A	11/19/2019 BCC Approval R-1246-19	8/08/2019 Contract Award Recommendation Approved to Insituform Technologies, LLC	
94	No	S-916 Commission District 6 Rehabilitation of 54-Inch PCCP Force Main on W. Flagler St. from SW 78 Place to Meter Station East of SW 72 Ave.	\$4,660,000	Resubmittal 9/12/2018 Review Item Approved SBE – No Measure, CWP – N/A	Invitation to Bid to the lowest responsive, responsible bidder	10/02/2018	10/11/2018	TBD	Pending BCC Ratification	7/10/2019 Contract Award Recommendation Approved to Murphy Pipeline Contractors, Inc.	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
93	No	S-907 <i>Commission District 7 (Consent Decree Project)</i> CD 2.11 Central District Wastewater Treatment Plant Effluent Pump Station Electrical Improvements	\$21,865,770 964120 Wastewater Treatment Plants - Consent Decree Projects	4/09/2018 Review Item Approved SBE/GS 2.52% SBE/CONS – 10.67% CWP – N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/31/2018	6/07/2018	N/A	5/07/2019 BCC Approval R-506-19	5/07/2019 Contract Award Recommendation Approved to PCL Construction
92	No	DB16-WASD-02 <i>Commission District 7</i> Alexander Orr Water Treatment Plant Drinking Water Laboratory	\$7,100,000	Review Item Sent 5/06/2016 Proposing 14.98% A/E; 26.68% Construction 3.08% G/S; Received 5/24/2016 14.98% A/E; 15.02% Construction; 2.58% G/S	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	7/06/2016	7/14/2016 6/06/2017	12/8/2016 10/5/2017	1/23/2019 BCC Approval R-69-18	1/23/2019 Contract Award Recommendation To Florida Lenmark Corporation

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77 Yes/No	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
91 No	DB17-WASD-01 <i>Commission District 7</i> Central District Wastewater Treatment Plant Oxygen Production Facility Consent Decree 2.27	\$57,000,0000	Review Item Sent 6/23/2017 Proposing A/E 13.13% Const. 7.15% G/S 1% Received Item 6/30/2017 A/E 17.13% Const. 7.42% G/S 1.10%	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid	7/25/2017	8/01/2017	12/1/2017 Step 1 Meeting 3/23/2018 Step 2 Meeting	12/18/2018 BCC Approval R-1285-18	1/04/2019 Contract Award Recommendation Approved to PLC Construction, Inc.
90 Yes	S-981 Commission District 8, HVAC Improvements – Package “C” Effluent Pump Station Back Up Chiller Addition, North Filter Building Substation 23 and 24, and South Filter Building Substation 27 and 28F	\$6,140,447.12	5/11/2022 Review Item Approved SBE/CONS - 15.29%, SBE/ GOODS – 2.56%, CWP- N/A	Lowest Responsible bidder	7/21/2022	8/02/2022	TBD	Pending BCC Ratification	9/30/2022 Contract Award Recommendation to Poole & Kent Company of Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
89	Yes	S-933 Commission District 8 Ocean Outfall Legislation Program, Chlorine Contact Tank (ST-2C) South District Wastewater Treatment Plant	\$38,537,750 2000000580 - Peak Flow Management – South District Expansion	1/10/2022 Review Item Approved SBE/CONS - 1.43%, SBE/ GOODS – 1.56%, CWP- 10.00%	Invitation to Bid to the lowest responsive, responsible bidder	2/17/2022	3/1/2022	N/A	10/18/2022 BCC Approved R-1009-22	10/18/2022 Contract Award Recommendation to Daniel O’Connell’s Sons, Inc.

The draft solicitations are posted on Internal Services Department’s webpage at <http://www.miamidade.gov/procurement/solicitations.asp>

Small Business Development’s webpage at <http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp> for industry review and comments prior to advertisement.

WASD Awarded Projects prior to 2019 are posted at WASD’s webpage at <https://www8.miamidade.gov/global/water/transparency-report.page>