

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date	
129	Yes E21-WASD-01 <i>Various Commission Districts</i> Upgrades to Miami-Dade's Wastewater Treatment Plants and their Appurtenant Facilities	\$10,000,000 Various Funding Sources	Proposing 20% A&E	Request for Qualifications/ Negotiations	4/07/2021	4/16/2021	7/01/2021	2/01/2022 BCC Ratification Approval R-126-22	12/10/2021 Contract Award Recommendation Approved to Brown and Caldwell Corporation
128	Yes W-948 <i>Commission District - Various Water Service Conversion from Rear Water Services to Front Water Services at 2,733 Locations In Miami-Dade County</i>	\$11,671,120.25 999999999 - Non-Capital Project	07/17/2020 Review Item Approved SBE/CONS – Set-Aside Level III SBE/G&S – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/14/2021	5/28/2021	N/A	Pending BCC Ratification	12/06/2021 Contract Award Recommendation Approved to Maestre Construction, Inc.
127	Yes S-955 <i>Various Commission Districts</i> Two-Year Countywide Contract for	\$8,000,000 For Initial Two-Year Contract 9650201 – Peak Flow Management	03/30/2021 Review Item Approved SBE/CONS – 22.97% SBE/G&S – 4.00%	Invitation to Bid to the lowest responsive, responsible bidder	9/02/2021	9/14/2021	N/A	Pending BCC Ratification	12/06/2021 Contract Award Recommendation Approved for Metro Express, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
	Removal and Replacement Of Sanitary Sewer Gravity Mains, with County Option to Renew for an Additional Two Years on a Yearly Basis	Flow Reduction Program (FRP)	CWP-10.00%								
126	Yes	E20-WASD-09 <i>Various Commission Districts</i> Water and Sewer Rate, Fee Analysis and Bond Engineering Services	\$4,500,000 WASD Operating Revenues	N/A	Request for Qualifications/ Negotiations	3/05/2021	3/15/2021	6/11/2021	2/01/2022 BCC Ratification Approval R-88-22	12/01/2021 Contract Award Recommendation Approved to Arcadis U.S., Inc.	
125	Yes	E20-WASD-01B <i>Various Commission Districts</i> Surveying and Mapping Services	(2) Contracts each for \$2,000,000 Various Funding Sources	Proposing 20% A/E	Request for Qualifications/ Negotiations	11/12/2020	11/19/2020	4/02/2021	2/01/2022 BCC Ratification Approval R-86-22	10/29/2021 Contract Award Recommendation Approved for WGI, Inc. 11/18/2021 Contract Award Recommendation	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
											Approved for Woolpert, Inc.
124	Yes S-915R <i>Commission District 7</i> (Consent Decree Project) CD 2.15(3) CDWWTP - Plant 2 Cluster 3 Digester Upgrades	\$36,762,930.26 964120 Wastewater Treatment Plants - Consent Decree	3/08/2019 Review Item Approved SBE/CONS – 10.70% SBE/GOODS – 1.50% CWP-N/A 7/06/2021 RESUBMITTAL Review Item Approved SBE/CONS – 7.64% SBE/GOODS – 1.35% SBE/SERV – 0.14% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	8/12/2021	8/23/2021	N/A		Pending BCC Ratification		11/22/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida
123	Yes S-958 <i>Commission District 2</i> D2-C-2, Proposed 16-Inch, 12-Inch, and 8-Inch DI Water Main and	\$3,764,028.76 2000000072 Water – Small Diameter Water Mains Replacement Program	11/23/2020 Review Item Approved SBE/CONS – 18.00% SBE/GOODS – 8.00% CWP-10.00%	Invitation to Bid to the lowest responsive, responsible bidder	3/24/2021	4/06/2021	N/A		Pending BCC Ratification		11/22/2021 Contract Award Recommendation Approved to Lanzo Construction Co., Florida

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	10-Inch and 8-Inch Gravity Sewer along NW 22nd Avenue from NW 79th Street to NW 90th Street and 8-Inch Force Main along NW 87th Street										
122	Yes	S-960 <i>Various Commission Districts</i> One-Year Countywide Contract For Rehabilitation of Sanitary Sewers by the Sectional Lining Method, with County Option To Renew for an Additional Three Years on a Yearly Basis	\$1,000,000 For Initial One-Year Contract 9650201 – Peak Flow Management Flow Reduction Program (FRP)	03/26/2021 Review Item Approved SBE/CONS – Level I Set-Aside SBE/GOODS – No Measure SBE/SERV – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/14/2021	9/28/2021	N/A	Pending BCC Ratification	11/22/2021 Contract Award Recommendation Approved to UIT, LLC	
121	Yes	E20-WASD-01A <i>Various Commission Districts</i>	(4) Contracts each for \$500,000	100% Set-Aside	Request for Qualifications/ Negotiations	11/12/2020	11/19/2020	4/02/2021	1/19/2022 BCC Ratification Approval R-12-22	10/13/2021 Contract Award Recommendation Approved for Bello & Bello	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date	
	Surveying and Mapping Services	Various Funding Sources						1/19/2022 Longitude Surveyors, LLC - BCC Contract Award Approval R-53-22	Land Surveying Corporation and Hadonne Corp. 10/21/2021 Contract Award Recommendation Approved for Miller, Legg & Associates, Inc.
120	Yes E20-WASD-04A <i>Various Commission Districts</i> Construction Management and Inspection Services	(4) Contracts each for \$2,000,000 Various Funding Sources	Set Aside 100%	Request for Qualifications/ Negotiations	9/25/2020	10/02/2020	3/09/2021	12/01/2021 BCC Ratification Approval R-166-21	8/27/2021 Contract Award Recommendation Approved for all Four Firms A.D.A. Engineering, Inc., 300 Engineering Group PA, BND Engineers, Inc. and HBC Engineering Company
119	Yes S-951 <i>Commission District 2</i> Water and Wastewater Services to Commercial	\$6,356,052.78 TOTAL 2000000072 Water – Small Diameter Water Mains	9/22/2020 Review Item Approved SBE/CONS – 16.79% SBE/G&S – 6.12%	Invitation to Bid to the lowest responsive, responsible bidder	1/07/2021	1/19/2021	N/A	Pending BCC Ratification	9/27/2021 Contract Award Recommendation Approved to Ric-Man Construction, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No											
	Properties Green Tech Corridor-S-8 – Gravity Basin 30-0073	Replacement Program \$4,449,236.95 967090 Commercial and Industrial Corridors – Extension of Sewer System (Building Better Communities Bond Program) \$1,906,815.83	CWP-N/A								
118	Yes	W-942 Commission District 6 Furnish and Install a 72-Inch Water Main in West 2nd Avenue between West 11th Street and West 13th Street	\$9,344,240.65 9650041 Water Treatment Plant – Hialeah/ Preston Improvements	10/14/2020 Review Item Approved SBE/CONS – 5.47% SBE/G&S – 2.90% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	1/07/2021	1/20/2021	N/A	Pending BCC Ratification	8/27/2021 Contract Award Recommendation Approved to Lanzo Construction Co., Florida	
117	Yes	E20-WASD-04B Various Commission Districts Construction Management and	(3) Contracts each for \$4,000,000 Various Funding Sources	20% A/E	Request for Qualifications/ Negotiations	9/25/2020	10/02/2020	2/02/2021	10/05/2021 BCC Ratification Approval R-936-21	7/14/2021 Contract Award Recommendation Approved for all Three Firms Ardurra Group, Inc., Parsons Transportation	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
	Inspection Services										Group, Inc., and A & P Transportation Engineers Corp.
116	Yes	E20-WASD-06 <i>Various Commission Districts</i> Hydrogeologic and Engineering Services for Injection Well Infrastructure relating to the State of Florida Ocean Outfall Legislation	\$10,000,000 962670-Outfall Legislation	16% A/E	Request for Qualifications/ Negotiations	10/22/2020	10/29/2020	3/10/2021	9/01/2021 BCC Ratification Approval R-823-21	7/14/2021 Contract Award Recommendation Approved to CDM Smith, Inc.	
115	Yes	E20-WASD-07 <i>Various Commission Districts</i> Hydrogeologic and Engineering Services for Comprehensive	\$6,000,000 9653411 North Districts Upgrades 9655481 South District Wastewater	16% A/E	Request for Qualifications/ Negotiations	10/22/2020	10/29/2020	3/10/2021	9/01/2021 BCC Ratification Approval R-822-21	7/14/2021 Contract Award Recommendation Approved to Black & Veatch Corporation	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No									
	Water Resource Projects including Injection, Production, Monitoring Wells and Aquifer Storage and Recovery Wells	Treatment Plant Expansion 9654061 Safe Drinking Water Act Modifications 967190 Water Pipes And Infrastructure Projects							
114	Yes S-935 <i>Commission District 8</i> Ocean Outfall Legislation Program, Construction Package ST-1B, Oxygenation Trains 1-7 Rehabilitation and Electrical Buildings	\$85,807,460.10 2000000580 Peak Flow Management – South District Expansion	2/12/2021 Review Item Approved SBE/CONS – 10.95% SBE/GOODS – 1.02% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	3/05/2021	3/16/2021	N/A	Pending BCC Ratification	7/14/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida
113	Yes S-956 <i>Commission District 4</i>	\$69,940,818.60 962670	1/15/2021 Review Item Approved SBE/CONS – No Measure	Invitation to Bid to the lowest responsive, responsible	3/03/2021	3/11/2021	N/A	9/01/2021 BCC Approval R-819-21	5/27/2021 Contract Award Recommendation Approved to

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date	
	Ocean Outfall Legislation Program, Construction Package NE-2, NDWWTP Municipal Injection Wells	Wastewater – Outfall Legislation	SBE/GOODS – No Measure CWP-N/A	bidder					Youngquist Brothers, LLC
112	Yes S-931 <i>Commission District 8</i> Ocean Outfall Legislation Program, Construction Package ST-2A, Headworks 3, Oxygenation Trains 9 & 10, and Substation 57/58	\$93,048,055.88 2000000580 Peak Flow Management – South District Expansion	10/14/2020 Review Item Approved SBE/CONS – 10.65% SBE/G&S – 2.00% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	1/28/2021	2/09/2021	N/A	9/01/2021 BCC Approval R-821-21	5/11/2021 Contract Award Recommendation Approved to Poole & Kent Company of Florida
111	Yes W-943 <i>Commission District 12</i> Furnish and Install 36-Inch	\$10,091,210.94 967190 Water –Pipes & Infrastructure	7/22/2019 Review Item Approved SBE/CONS – 15.65%	Invitation to Bid to the lowest responsive, responsible bidder	2/21/2020	3/04/2020	N/A	9/01/2021 BCC Approval R-820-21	5/17/2021 Contract Award Recommendation Approved to MCM – Magnum

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
	D.I. Water Main along NW 106 St. from NW 107 Ave. to NW South River Dr.		SBE/G&S – 4.00% CWP-N/A						Construction Management	
110	Yes	E19-WASD-03 <i>Commission District 4</i> Design and Engineering Services for the Electrical Distribution Building and Its Appurtenant Facilities at the North District Wastewater Treatment Plant	\$10,560,000 964350 Needs Assessment Projects	17.00% A/E	Request for Qualifications/ Negotiations	5/22/2020	5/29/2020	8/19/2020 9/15/2020	4/20/2021 BCC Ratification Approval R-344-21	2/24/2021 Contract Award Recommendation Approved to Hazen and Sawyer, P. C.
109	Yes	E19-WASD-02 <i>Commission District 7</i> Design and Engineering Services for Tertiary Treatment at the Central District Wastewater Treatment Plant	\$18,7000 962670-Outfall Legislation	16.00% A/E	Request for Qualifications/ Negotiations	3/09/2020	3/17/2020	6/25/2020 7/15/2020	3/02/2021 BCC Ratification Approval R-174-21	12/29/2020 Contract Award Recommendation Approved to Carollo Engineers, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
108	Yes	S-945 <i>Commission District 4</i> 60-Inch Force Main (NL-1A) (West Segment) along NW 162 Street from NW 6 Avenue to NE 8 Avenue	\$25,108,874.19 9652101 North Miami Dade - Wastewater Transmission Mains And Pump Stations	2/04/2020 Review Item Approved SBE/CONS – 4.73% SBE/GOODS – 0.56% SBE/SERV – 0.45% CWP- N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/22/2020	6/09/2020	N/A	04/20/2021 BCC Approval R-343-21	1/07/2021 Contract Award Recommendation Approved to Ric-Man International, Inc
107	Yes	S-948 <i>Commission District 8</i> CD 1.10 Odor Control Scrubber Buildings S0606 And S0608 Upgrade	\$14,233,434.80 964120 Wastewater Treatment Plants - Consent Decree	3/27/2020 Review Item Approved SBE/CONS – 7.61% SBE/GOODS – 2.00% CWP- N/A	Invitation to Bid to the lowest responsive, responsible bidder	6/04/2020	6/15/2020	N/A	04/20/2021 BCC Approval R-345-21	1/04/2021 Contract Award Recommendation Approved to PCL Construction, Inc
106	Yes	S-944 <i>Commission District 4</i> 60-Inch Force Main (NL-1A) Between the Intersections of NE 151 Street & Biscayne Blvd and NE 163	\$28,527,995.49 9652101 North Miami Dade - Wastewater Transmission Mains And Pump Stations	6/3/2019 Review Item Approved SBE/CONS – 6.83% SBE/G&S – 1.98% CWP-10%	Invitation to Bid to the lowest responsive, responsible bidder	4/22/2020	5/04/2020	N/A	03/02/2021 BCC Approval R-175-21	11/20/2020 Contract Award Recommendation Approved to Ric-Man International, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
	Street & NE 8 Avenue										
105	Yes	S-947 <i>Commission District 4</i> Furnish and Install 24-Inch Sanitary Force Main Along NW 170 St. from NW 97 Ave. to NW 75 Place	\$6,610,730.76	1/28/2020 Review Item Approved SBE/CONS – 12.74% SBE/G&S – 6.21% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	2/18/2020	2/27/2020	N/A	01/20/2021 BCC Approval R-32-21	7/27/2020 Contract Award Recommendation Approved to Metro Express, Inc.	
104	Yes	S-914R <i>Commission District 8 (Consent Decree Project)</i> CD 1.11 General Electrical Design – Substations 9, 10, and 11	\$7,105,377.85	7/22/2019 Review Item Approved SBE/CONS – 14.15% SBE/GOODS – 4.00% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/26/2019	10/09/2019 12/12/2019	N/A	01/20/2021 BCC Approval R-27-21	6/22/2020 Contract Award Recommendation Approved to Aarya Construction & Design, Inc.	
103	No	W-947 <i>Commission District 2</i> Furnish and Install 36-Inch D.I.P. Iron Water Main along NW/NE 135 St	\$11,889,163.91	5/17/2019 Review Item Approved SBE – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	6/13/2019	6/20/2019	N/A	10/06/2020 BCC Approval R-1011-20	5/22/2020 Contract Award Recommendation Approved to Acosta Tractors, Inc.	

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
	from NW 7 Ave to NE 16 Ave and FDOT SR 916/ NW/NE 135 Street Improvements									
102	No	DB18-WASD-02 <i>Commission District 7 & 8</i> (Consent Decree) South & Central District Wastewater Treatment Plants Dewatering Thickening Facilities	\$195,000,000	Proposing Received Item 14% A/E; 2% G/S; 9.43 Con; 10% CWP	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	11/08/2018	11/15/2018	3/06/2019 6/07/2019	5/05/2020 BCC Approval R-410-20	5/05/2020 Contract Award Recommendation Approved to Poole & Kent Company of Florida
101	Yes	S-943 <i>Commission District 7</i> <i>(Consent Decree Project)</i> CD 2.01(7) Electrical Improvements – Substations 7A, 8A, 9A, 10A	\$10,639,394.02	7/24/2019 Review Item Approved SBE/CONS – 13.01% SBE/GOODS – 3.02% CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/13/2019	9/23/2019	N/A	06/02/2020 BCC Approval R-549-20	2/24/2020 Contract Award Recommendation Approved to Daniel O'Connell's Sons

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)	
Yes/No										
100	No	DB18-WASD-01 <i>Various Commission Districts</i> Design-Build Services for Installation of a 36-Inch Diameter Sanitary Sewer Force Main on N.W. 107 Avenue from south N.W.7 Street to N.W. 25 Street	\$9,600,000 9653371 Peak Flow Management Facilities	Review Item Sent 4/11/2018 Proposing 13% SBE A/E 7.6% Constr. 2.% G/S 6/8/2018 Received 28% A/E 4% G/S 10.60 Constr 10% CWP	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	8/07/2018	8/21/2018 Step 2 Project Briefing 6/4/2019	1/10/201 8/27/2019 Oral Presentation	05/05/2020 BCC Approval R-412-20	1/27/2020 Contract Award Recommendation Approved with Ric-Man International, Inc.
99	Yes	S-940 <i>Commission District 4 (Consent Decree Project)</i> CD 5.9 Upgrade of Regional Pump Station 0301	\$9,144,543	2/07/2019 Review Item Approved SBE/CONS – 14.72% SBE/GOODS – 5.25%, CWP – N/A	Invitation to Bid to the lowest responsive, responsible bidder	4/04/2019	4/18/2019	N/A	02/04/2020 BCC Approval R-142-20	10/25/2019 Contract Award Recommendation Approved to Lanzo Construction Company, Fla.
98	No	S-922 <i>Commission District 8 (Consent Decree Project)</i>	\$25,576,690	1/15/2019 Review Item Approved SBE/GS – 3.03%	Invitation to Bid to the lowest responsive, responsible	2/07/2019	2/19/2019	N/A	10/29/2019 BCC Approval R-1148-19	8/06/2019 Contract Award Recommendation Approved to Poole & Kent

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting	BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No											
	CD 1.05(2) SDWWTP - Effluent Pump Station Electrical Improvements for Pumps 1 through 6		SBE/CONS – 8.62% CWP-N/A	bidder							Company of Florida
97	No	S-921 <i>Commission District 8</i> SDWWTP Municipal Injection Wells (SE-2) under Injection Wells Prequalification Pool	\$28,925,902.90	8/14/2018 Review Item Approved SBE/GS No Measure SBE/CONS – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/27/2018	10/10/2018	N/A	Pending BCC Ratification		8/15/2019 Contract Award Recommendation Approved to Youngquist Brothers, Inc.
96	No	S-920 <i>Commission District 7</i> CDWWTP Municipal Injection Wells (CE-2) under Injection Wells Prequalification Pool	\$80,916,702.20	8/14/2018 Review Item Approved SBE/GS No Measure SBE/CONS – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	9/27/2018	10/10/2018	N/A	Pending BCC Ratification		8/15/2019 Contract Award Recommendation Approved to Youngquist Brothers, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection	BCC Committee Meeting	Firms Awarded, Status and Comments <i>* Projects Under the Cone of Silence (COS)</i>	
Yes/No							Second Tier/ Step 2 Selection Oral Presentation	BCC Meeting Date		
95	No	S-946 <i>Various Commission Districts</i> Two-Year Countywide Contract for Rehabilitation of Sanitary Sewers by the Cured-In-Place Pipe Lining Method with County OTR for an Add'l. Two Years on a Yearly Basis	\$16,000,000	3/06/2019 Review Item Approved SBE – No Measure CWP-N/A	Invitation to Bid to the lowest responsive, responsible bidder	5/15/2019	5/23/2019	N/A	11/19/2019 BCC Approval R-1246-19	8/08/2019 Contract Award Recommendation Approved to Insituform Technologies, LLC
94	No	S-916 Commission District 6 Rehabilitation of 54-Inch PCCP Force Main on W. Flagler St. from SW 78 Place to Meter Station East of SW 72 Ave.	\$4,660,000	Resubmittal 9/12/2018 Review Item Approved SBE – No Measure, CWP – N/A	Invitation to Bid to the lowest responsive, responsible bidder	10/02/2018	10/11/2018	TBD	Pending BCC Ratification	7/10/2019 Contract Award Recommendation Approved to Murphy Pipeline Contractors, Inc.
93	No	S-907 <i>Commission District 7</i>	\$21,865,770 964120	4/09/2018 Review Item Approved	Invitation to Bid to the lowest	5/31/2018	6/07/2018	N/A	5/07/2019 BCC Approval R-506-19	5/07/2019 Contract Award Recommendation

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No									
	(Consent Decree Project) CD 2.11 Central District Wastewater Treatment Plant Effluent Pump Station Electrical Improvements	Wastewater Treatment Plants - Consent Decree Projects	SBE/GS 2.52% SBE/CONS – 10.67% CWP – N/A	responsive, responsible bidder					Approved to PCL Construction
92	No	DB16-WASD-02 <i>Commission District 7</i> Alexander Orr Water Treatment Plant Drinking Water Laboratory	\$7,100,000	Review Item Sent 5/06/2016 Proposing 14.98% A/E; 26.68% Construction 3.08% G/S; Received 5/24/2016 14.98% A/E; 15.02% Construction; 2.58% G/S	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of Technical and Price Proposal (lowest adjusted bid)	7/06/2016 7/14/2016 6/06/2017	12/08/2016 10/05/2017	1/23/2019 BCC Approval R-69-18	1/23/2019 Contract Award Recommendation To Florida Lenmark Corporation
91	No	DB17-WASD-01 <i>Commission District 7</i> Central District Wastewater Treatment Plant	\$57,000,0000	Review Item Sent 6/23/2017 Proposing A/E 13.13% Const. 7.15%	Step 1 – Evaluation of Qualifications and Step 2 – Evaluation of	7/25/2017 8/01/2017	12/01/2017 Step 1 Meeting 3/23/2018	12/18/2018 BCC Approval R-1285-18	1/04/2019 Contract Award Recommendation Approved to PLC Construction, Inc.

WASD TRANSPARENCY REPORT – EXHIBIT A
Awarded Water & Sewer Infrastructure Projects
Starting 2019

Accelerate Ordinance No. 14-77	ISD Project No. & Commission Districts & Project Description	Contract Amount & OMB Project No.	ISD Review SBE Goal (Small Business Enterprise) Architectural/ Engineering (A/E), Construction, Goods & Services (G/S)	Proposed Method of Award	Advertisement Date COS Begins	Industry Pre-Submittal Conference (Project Briefing)	First Tier/Step 1 Selection Second Tier/ Step 2 Selection Oral Presentation	BCC Committee Meeting BCC Meeting Date	Firms Awarded, Status and Comments * Projects Under the Cone of Silence (COS)
Yes/No									
	Oxygen Production Facility Consent Decree 2.27		G/S 1% Received Item 6/30/2017 A/E 17.13% Const. 7.42% G/S 1.10%	Technical and Price Proposal (lowest adjusted bid)			Step 2 Meeting		

The draft solicitations are posted on Internal Services Department’s webpage at <http://www.miamidade.gov/procurement/solicitations.asp>

Small Business Development’s webpage at <http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp> for industry review and comments prior to advertisement.

WASD Awarded Projects prior to 2019 are posted at WASD’s webpage at <https://www8.miamidade.gov/global/water/transparency-report.page>