MIAMI-DADE

Memorandum

Date: March 14, 2007 TC
Agenda Item No. 8(D)

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

From:

Subject: List of Additional Traffic Intersection Improvements

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the quick win list was derived). It was also requested that the report
denote available funding sources and include intersections listed by Commission District.

PWD staff has performed a field evaluation of the listed sites and to date, of the 132 locations,
67 have been selected as quick win for safety and capacity improvements. To date, of the 50
designs that have been completed, 5 are already constructed, 12 are under construction and 33
locations are awaiting scheduling for implementation. The remaining 17 sites are still in the
design process. Appropriate funding from the People’s Transportation Plan (PTP) or Road
Impact Fee (RIF) has been identified for the improvements to these sites.

PWD will keep this Committee apprised of the status of each of the aforementioned projects. In
the event that any complications arise due to unforeseen circumstances which would hinder the
delivery of the proposed improvement at a specific location, a substitute site similar in nature
would be selected for implementation.

\

Assistarit County Manager

Attachment




MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT

PROPOSED CAPACITY IMPROVEMENTS PROJECT LOCATIONS

z . Design -
Location Description Soner | comiee | e | G | i | e | dursciction | 5¢°
o
1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% . 01/25/07 | 02/05/07 RIF | $ 50000 County 1
| 2 |NW 32 AV & NW 207 ST Roundabout 100% | 11/30/06 | 03/15/07 RIF | $ 140,000 County | 1
3 |San Simeon Way & NW 215 St Left Turn Lead for EB & WB Traffic | 100% | 12/15/06 | 02/22/07 RIF | $ 50000| _ County 1
4 |NW 207 ST btwn NW 37 AV and NW 215 ST : Pavement Markings Restoration 50% 02/28/07 ' 03/31/07 RIF | $ 60,000 County 1
5 INW 32 Av & NW 33 St Signal Modification 80% 03/10/07__ 03/25/07 RIF_| $ 150,000 ;|  County 2
6 [NE 16 Av & NE 126 St New Traffic Signal | 100% | 12/15/06 | 02/22/07 PTP | $ 200000 |  County 2
7 -NW7 Av & Little River Dr Add Right Turn Lane 90% 02/16/07 | 04/10/07 RIF _:$ 80,000 FDOT 2
8 Opalocka Blvd from NW 4 Ave to NW 2 Ave |Operational Improvements 30% . 02/28/07 | 03/15/07 RIF $ 50,000 County 2
9 NW2Av&NWB7 St New Traffic Signal 100%  11/24/06 | 04/15/07 | _RIF 3% 200,000 County 3
10 :NW 12 Av (West of) & NW 16 St New Traffic Signal 100% _; 12/20/06 | 06/01/07 PTP . $ 200,000 County 3
11 [NE 2 Av & NE 67 St New Traffic Signal 100% | 11/24/06 | 02/20/07 PTP | $ 100,000 County 3
12 [NW 14 Ave & NW 58 St New Traffic Signal 85% | 03/15/07 | 05/15/07 RIF | $ 160,000 County 3
13 |Sheridan Ave & NE 40 St New Traffic Signal 100% | 10/30/06 | 03/15/07 __RIF_| $ 200,000 County 4
14 |INE19Av&183St Intersection Improvements 50% 03/15/07 _ 04/15/07 RIF | $ 30,000 FDOT 4
15 |West Dixie Hwy & NE 172 St Operational Improvements . 0% RIF_ | $ 150,000 County 4
16 |INE 26 Av & NE 203 St Operational Improvements 0% _RIF $ 150,000 County 4
17 _Harding Av & 69 St New Traffic Signal 100%_ ' 11/15/06 | 02/15/07 PTP ' $ 200,000 County 5
18 Qcean Dr&7 St New Traffic Signal 100%  10/15/06 | 11/03/06 | 100% | RIF _$ 226,999 County 5
19 |West Av & 11 St _iNew Traffic Signal 100% | 10/09/06 | 11/04/06 ©  95% RIF . $ 226,999 County 5
| 20 |WestAV & 16 ST New Traffic Signal 90% 02/28/06 | 03/10/06 RIF | $ 200,000 |  County 5
21 |West Av & 10 St New Traffic Signal 100% | 10/111/06  12/18/06 | 95% RIF | $ 226,999 County 5
22 |WestAv & 15 ST New Traffic Signal 100% | 10/06/06 = 11/01/06 | 95% RIF_|$ 166,279 County 5
23 _'NW 79 Av & NW 7 St New Traffic Signal 100% | 01/04/07 | 03/01/07 PTP_| $ 200,000 County ' 6
24 East1AVandE 17 ST New Traffic Signal 100%  12/20/06 | 04/15/07 PTP $ 100,000 County 6
25 [East4 AV and 32 ST Traffic Signal Modification 100% : 10/30/06 | 05/01/07 PTP . $ 100,000 County 6
26 |Blue Lagoon Dr & NW 68 Av New Traffic Signal 60% 03/15/07 ! 04/10/07 | RIF_ | $ 200,000 County 6
27 |SW37AV&SW12ST New Traffic Signal 100% | re-design 02/22/07 | 20% RIF | $ 160.000 County | 6
28 |SW 67 Av & SW 10 St New Traffic Signal 100% | 10/03/06 ; 10/18/06 | 100% . PTP | $ 167,051 County 6
29 |Le Jeune Rd & Loguat Av New Traffic Signal 100% | 11/20/08 | 02/20/07 RIF_| $ 150,000 County 7
30 [SW 67 Av (Ludlam Rd) & SW 44 St New Traffic Signal 100%  01/04/07 | 03/15/07 PTP | $ 200,000 County = 7
| 31 SW102AVand SW64ST New Traffic Signal 100% _: 11/16/06 | 06/01/07 PTP - $ 100,000 County 7
32 SW 67 Av & SW 98 St New Traffic Signal 100% . 11/16/06 | 04/15/07 _RIF$ 200,000 County 7
33 |SW 77 Ct & Miller Dr _|New Traffic Signal 100% | 10/25/06 | 08/01/07 | PTP | $ 200,000 County 7
34 |SW 104 ST and SW 107 AV Extend EBLT lane 100% | 01/03/07 . 02/05/07 RIF_|$ 100,000 County 8
35 |SW 104 ST and SW 113 PL Extend EBLT lane 100% | 01/03/07 _02/05/07 RIF | $ 100,000 County 8
36 |[SW 147 AV & SW 184 ST New Traffic Signal 100% | 10/11/06 | 12/18/06 | 50% RIF | $ 180,000 County i 8 |
37 |SW 134 Av & SW 248 St New Traffic Signal B 100% | 10/11/06 | 12/08/06 | 70% PTP | $ 151,595 |  County 8
38 'Sw 117 AV and SW 88 to 90 ST _!Extend NBLT bay 100%  02/02/07 | 02/27/07 RIF_ | $ 50,000 County 8
| 39 'SW 132 Av & SW 268 St (east of TPK) New Traffic Signal 100% 12/20/06 | 04/15/07 RIF °$ 100,000 County 9
40 SW 132 Av & SW 268 St (west of TPK) _:New Traffic Signal 100% | 12/20/06 | 04/15/07 RIF __$ 100,000 County 9
41 |SW 122 Av&SW 128St New Traffic Signal 100% | 12/28/06 | 04/15/07 RIF | $ 200,000 |  County 9 |
| 42 |SW 137 Av & SW 143 St New Traffic Signal - 100% | 10/11/06 ' 10/25/06 | 90% PTP | $ 200,000 County 9
.43 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% : PTP |$ 158,378 County 9
44 |Bird Road and SR-821 _|Add SBRT lane 100%  © 11/25/06 | 02/23/07 RIF_ | $ 200,000 FDOT 10
45 |SW 92 Av & SW 28 St Roundabout ~ 100% | 02/28/07 | 03/05/07 RIF | $ 200,000 :  County 10
46 'SW 114 Av & SW 84 St Median Treatment i 100% |, 12/13/06 | 02/05/07 PTP . $ 60,000 County 10
|47 SR 90 (Tamiami Trail) @ SW 88 Av Directional Median Opening 0% RIF % 50000 FDOT 10
48 [SW 117 Av bet SW 56 St & Bird Rd Median 50% 04/15/07 __05/10/07 RIF [ $ 300,000 County 10
49 |SW 152 Av & SW 10 St New Traffic Signal 95% | 02/28/07 : 05/10/07 PTP | $ 200.000 County BK
50 |SW 152 Av & SW 18 St New Traffic Signal 100% | 01/02/07 | 05/01/07 PTP | $ 200,000 |  County 11
51 ISW 162 Av & SW 56 St New Traffic Signal 100%  10/11/06 | 11/08/06 ~ 70% PTP | $ 200,000 County 11
52 SW132 Av&SW 12 St New Traffic Signal B 100% | 01/15/07 | 02/22/07 PTP_: $ 200,000 County 11
53 [SW 139 Av& SW8 St New Traffic Signal 25% 04/15/07 ' 06/04/07 ‘,, RIF_| $ 170,000 FDOT 11
54 |Hammocks Blvd & SW 112 Av __|New Traffic Signal 100% | 08/07/06 . 10/07/06 | 100%  PTP | $ 181,199 County 11
55 |[NW93CT&NW128T New Traffic Signal 100%. | 10/25/06 | 11/29/06 | 70% PTP | $ 180,000 County 12 |
56 |NW 127 Av & NW 7 Ter New Traffic Signal 100% ! 10/08/06 | 12/23/06 | 100% PTP | $ 226,999 County 12
57 INW 84 Av & NW 74 St New Traffic Signal 100% - 11/21/06 | 05/01/07 . PTP | $ 200,000 County 12
58 |NW 97 Av & NW 58 St _ 1 Signal Modification 100%  : 11/20/06 | 01/04/07 = 90% PTP '$ 30,000 County 12
59 NW 82 PI& NW 74 St New Traffic Signal 100% | 11/20/06 | 06/01/07 . PTP  $ 200000, County | 12 |
60 |NW S, River Drive and NW 91 Ter New Traffic Signal 100% | 11/22/06 _04/15/07 _PTP | $ 100,000 County 12
61 |Fountainbleau Blvd and NW 9500 Block New Traffic Signal 100% | 12/11/06 : 09/01/07 PTP | $ 100,000 County 12 |
62 |NW 82 AV & NW 178 ST Roundabout 100% | 01/12/07 | 02/09/07 | 50% RIF__| $ 140,000 County | 13
63 |Red Road and SR-826 Add WBLT lane 100% i 11/25/06 | 02/05/07 RIF | $ 150,000 FDOT 13
84 |WI16AVand W49ST _Lengthen EBLT lane 20% 02/28/07 | 04/15/07 RIF | $ 50,000 FDOT 13
65 'NW 77 Ct & NW 169 St Operational Improvements 0% RIF_ | $ 200,000,  County 13
66 NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 50% 02/28/07 | 03/10/07 . RIF_ . $ 40,000 County 13
67 |NW 114 AV & NW 50 ST New Traffic Signal 100% 11/15/06 . 12/20/06 45% PTP | $ 256,148 County 13
*In 06/07 TIP

** By open contract



