MIAMIDAD

Memorandum

Date: September 12, 2007 TC

Agenda Item No. 8(D)

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee.

From:

Subject: List of Additional Traffic Intersection Improvements

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Puhlic
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the original quick-win list was derived). It was also requested that the
report denote available funding sources and include intersections listed by Commission District.

PWD staff performed a field evaluation of the pending sites and selected 68 intersections for
quick win solutions to safety and capacity improvements. To date, all 68 locations have been
designed, 51 are already constructed, and 17 are currently under construction. Appropriate
funding from the People’s Transportation Plan (PTP) or Road Impact Fees (RIF) has been
identified for the improvements to the selected sites. ‘

It is anticipated that all improvements will be completed by the end of this fiscal year; however,
in the event that any complications arise due to unforeseen circumstances which could hinder

the delivery of the proposed improvement at a specific location, a substitute site similar in nature
will be selected for implementation.

Attachment

’gssistant County Manager




MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT

PROPOSED CAPACITY AND SAFETY IMPROVEMENTS PROJECT LOCATIONS

* .
.g. Location Description o cslr;:zzé’t‘e Wer | ot | e | Mevtimase” | Jurisdiction| fic
o
1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% | 01/25/07 | 02/05/07 | 100% RIF_| $ 50,000 County 1
2 |NW 32 Av & NW 207 St Roundabout 100% | 11/30/06 | 03/15/07 10% PTP_ | $ 128,354 County 1
3 |San Simeon Way & NW 215 St Left Turn Lead for EB & WB Traffic 100% | 12/15/06 | 02/22/07 5% RIF_|$ 50,000 County 1
4 |NW 207 ST bet NW 37 Av and NW 215 St |Pavement Markings and Signage 100% | 02/28/07 | 03/31/07 | 100% RIF_|$ 60,000 County 1
5 |NW 14 Av & NW 87 St Traffic Circle 100% | 05/20/07 | 06/09/07 10% PTP_ | $ 35,000 County 2
6 [NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 05/22/07 10% PTP | $ 131,738 County 2
7 |NW 18 Av bet NW 62 St to NW 71 St Pavement Markings 100% | 07/16/07 | 08/15/07 | 100% RIF | $ 20,000 County 2
8 |Opalocka Blvd from NW 4 Av to NW 2 Av | Pavement Markings and Signage 100% | 04/04/07 | 05/16/07 | 100% RIF_|$ 50,000 FDOT 2
9 |NW2Av&NW67 St New Traffic Signal 100% | 11/24/06 | 06/28/07 10% RIF_| $ 200,000 County 3
10 |NW 12 Av (West of) & NW 16 St New Traffic Signal 100% | 12/20/06 | 05/20/07 10% PTP | $ 80,948 County 3
11_|NE 71 St bet 1-95 to NE 2 Av Pavement Markings and Signage 100% | 05/20/07 | 06/21/07 | 100% RIF_| $ 20,000 County 3
12 |NW 14 ST & NW 11 AV New Traffic Signal 100% | 03/15/07 | 08/09/07 10% RIF_ | $ 160,000 County 3
13 | Tatum Wiwy Dr & 81 ST Signal Replacement 100% | 10/15/06 | 11/03/06 | 100% RIF_| $ 165993 County 4
14 |NE 19 Av & 183 St Roadway Reconstruction and Drainage 100% | 04/16/07 | 04/28/07 | 100% RIF_|$ 75,000 FDOT 4
15 |West Dixie Hwy & NE 172 St Median Separator (Safety) 100% | 06/30/07 | 07/18/07 | 100% RIF_ | $ 150,000 County 4
16 |NE 26 Av & NE 206 St Add Left Turn Lane 100% | 05/30/07 | 06/29/07 | 100% RIF_|$ 30,000 County 4
17 _|Euclid Av & 15 St New Traffic Signal 100% | 10/12/06 | 10/22/06 | 100% RIF_| $ 142,182 County 5
18 |Ocean Dr & 7 St New Traffic Signal 100% | 10/25/06 | 11/03/06 | 100% RIF_| $ 226,999 County 5
19 |WestAv & 11 St New Traffic Signal 100% | 10/19/06 | 11/04/06 | 100% RIF | $ 226,999 County 5
20 [Dickens Av & 75 St New Traffic Signal 100% | 10/14/06 | 10/18/06 | 100% RIF | $ 164,700 County 5
21 |West Av & 10 St New Traffic Signal 100% | 11/11/06 | 12/18/06 | 100% RIF_| $ 226,999 County 5
22 |WeStAv & 15 St New Traffic Signal 100% | 10/16/06 | 11/01/06 | 100% RIF_|$ 166,279 County 5
23 |Meridian Av & 14 St New Traffic Signal 100% | 10/23/06 | 12/11/06 | 100% RIF_|$ 214,900 County 5
24 |Pensylvania Av & 11 St New Traffic Signal 100% | 10/23/06 | 12/28/06 | 100% RIF_|$ 226,990 County 5
25 |Dade Blvd & Purdy Ave New Traffic Signal 100% | 11/02/06 | 01/13/07 | 100% RIF_ | $ 200525 County 5
26 |James Ave & 17 St New Traffic Signal 100% | 11/11/06 | 02/27/07 | 100% RIF | $ 178,564 County 5
27 |East4 Av&32 St Signal Replacement 100% | 11/30/06 | 04/29/07 25% PTP | $ 179,692 County 6
28 |SW37 Av&SW 12 St New Traffic Signal 100% | 01/20/07 | 02/22/07 | 100% RIF_|$ 117,000 County 6
29 |SW 37 Avbet SW 9 St& SW 11 St Pedestrian Signal 100% | 11/30/06 | 05/20/07 | 100% PTP | $ 100,000 County 6
30 |SW67 Av & SW 10 St New Traffic Signal 100% | 10/13/06 | 10/18/06 | 100% RIF_| $ 167,051 County 6
31 |East 1st Avand 17 St New Traffic Signal 100% | 03/15/07 | 06/28/07 10% PTP | $ 197,531 County 6
32 |SW92Av&SW 758t Traffic Circle 100% | 12/31/06 | 05/20/07 | 100% PTP | § 72,185 County 7
33 |Le Jeune Rd & Loguat Av New Traffic Signal 100% | 11/20/06 | 01/20/07 | 100% RIF_| $ 150,000 County 7
34 [SW32Av&SW16 St Left Turn Leads 100% | 04/06/07 | 04/20/07 5% PTP_|$ 50,000 County 7
35 |SW97 Av& SW72 St Extend EB and WB LT Lanes 100% | 05/05/07 | 06/20/07 | 100% RIF_| $ 140,000 County 7
36 |SW 104 St and SW 107 Av Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 100% RIF_ | $ 100,000 County 8
37 |SW 104 St and SW 113 PL Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 100% RIF_|$ 100,000 County 8
38 |SW 147 Av & SW 184 St New Traffic Signal 100% | 10/21/06 | 12/18/06 | 100% RIF_ | $ 180,000 County 8
39 |SW 87 Av & SW 152 St New Traffic Signal 100% | 02/16/07 | 04/09/07 | 100% RIF_|$ 153,000 County 8
40 |SW 134 Av & SW 248 St New Traffic Signal 100% | 11/11/06 | 12/08/06 | 100% PTP_ | $ 151,595 County 8
41 |SW 117 Av bet SW 88 to 90 St Extend NBLT Bay 100% | 02/02/07 | 02/27/07 | 100% RIF_|$ 50,000 County 8
42 |SW 82 Av & SW 152 St Left Turn Leads 100% | 06/20/07 | 07/07/07 | 100% RIF_| $ 25000 County 8
43 |SW 137 Av & SW 156 St New Traffic Signal 100% | 11/20/06 | 05/14/07 | 100% PTP | $ 212,095 County 9
44 |SW 147 Av & SW 152 St New Traffic Signal 100% | 02/09/07 | 03/16/07 | 100% PTP | $ 133,183 County 9
45 |SW 164 St east of SW 157 Av Additional Lane 100% | 12/28/06 | 03/09/07 | 100% RIF_| $ 80,000 County 9
46 |SW 137 Av & SW 143 St New Traffic Signal 100% | 10/11/06 | 10/25/06 | 100% PTP | $ 173,748 County 9
47 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% PTP_ | $ 158,378 County 9
48 |Bird Road & SR-821 Add SBRT Lane 100% | 11/25/06 | 02/23/07 | 100% RIF_ | $ 200,000 FDOT 10
49 |SW 92 Av & SW 28 St Roundabout 100% | 02/28/07 | 03/05/07 10% RIF_ | $ 200,000 County 10
50 |SW 56 St & SW 122 Av Split phasing north/south leg 100% | 03/22/07 | 04/13/07 5% RIF_| $ 50,000 County 10
51 |SW 92 Av bet SW 17 Ter & Coral Way Intersection Improvements 100% | 06/29/07 | 07/06/07 | 100% RIF_| $ 80,000 County 10
52 |SW 117 Av bet SW 56 St & Bird Rd Pavement Markings and Signage 100% | 04/15/07 | 05/10/07 | 100% RIF_| $ 300,000 County 10
53 |SW 152 Av & Meadow Lake Dr New Traffic Signal 100% | 02/28/07 | 03/09/07 | 100% RIF | $ 200,000 County 11
54 |SW 142 Av & Coral Way Left Turn Leads 100% | 04/30/07 | 05/07/07 5% RIF_| $ 50,000 County 11
55 |SW 162 Av & SW 56 St New Traffic Signal 100% | 10/11/06 | 11/06/06 | 100% PTP_ | $ 200,000 County 11
56 |SW 132 Av & SW 12 St New Traffic Signal 100% | 01/15/07 | 02/22/07 | 100% RIF_| $ 200,000 County 11
57 |Hammocks Blvd & SW 112 St New Traffic Signal 100% | 09/17/06 | 10/07/06 | 100% PTP | $ 181,199 County 11
58 |SW 129 Av & SW 34 St Traffic Circle 100% | 03/05/07 | 03/12/07 | 100% PTP | $ 115289 County 11
59 |NW 93 CT &NW 12 St New Traffic Signal 100% | 10/25/06 | 11/29/06 | 100% PTP_| $ 180,000 County 12
60 |NW 127 Av & NW 7 Ter New Traffic Signal 100% | 10/18/06 | 12/23/06 | 100% PTP_ | $ 187,348 County 12
61 |NW 102 Av & NW 58 St New Traffic Signal 100% | 07/13/06 | 02/15/07 10% PTP | $ 179,785 County 12
62 |NW 97 Av & NW 58 St Left Turn Leads 100% | 11/20/06 | 01/04/07 | 100% RIF_| $ 30,000 County 12
63 |NW 114 Av & NW 50 St New Traffic Signal 100% | 11/15/06 | 12/20/06 | 100% PTP_|$ 256,148 County 12
64 |NW 82 Av & NW 178 St Roundabout 100% | 01/12/07 | 02/09/07 | 100% RIF_ | $ 140,000 County 13
65 |Red Road and SR-826 Add WBLT Lane 100% | 11/25/06 | 02/05/07 25% RIF_ | $ 150,000 FDOT 13
66_|NW 87 Av & Commerce Way Safety Features 100% | 03/28/07 | 04/02/07 | 100% RIF_|$ 50,000 County 13
67 _|Miami Lakes Dr & 6600 Blk Mid Block Signal 100% | 10/17/06 | 05/30/07 80% RIF__| $ 200,000 County 13
68 |NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 100% 04/04/07 | 04/16/07 5% RIF $ 40,000 County 13
*In 06/07 TIP

** By open contract
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