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MEMORANDUM

Date: March 4, 2008

To: Honorable Chairman Bruno A. Barreiro
and Members é- of County Commissioners
From: George M.

g \¢” PP Agenda Item No. 8(P)(1) (D)
W , W 2
County Mgnagé ii

Subject: Resolution Approving Retroactive Change Order No. One and Final for PTP RESURFACING
Contract No. 20040507

Recommendation

The attached Retroactive Change Order No. One and Final of a contract between H & R Paving, Inc. and Miami-
Dade County has been prepared by the Public Works Department (PWD) and is recommended for approval. This
Change Order ratifies a Production Incentive Agreement between the County and the contractor that addressed the
delays on resurfacing work caused by the 2005 hurricane season and the resulting scarcity of asphalt components.
This Change Order also reallocates contract funds to the contingency allowance to compensate the contractor for
earned production incentives.

CHANGE ORDER NUMBER: 1

Scope

PROJECT NAME: PTP RESURFACING

PROJECT NO: 20040507

CONTRACT NO: 20040507

PROJECT DESCRIPTION: This is an open annual contract. The Contractor shall provide all
supervision, labor, materials, equipment and tools in performing all
operations necessary for resurfacing.

PROJECT LOCATION: Countywide

PRIMARY COMMISSION Various Districts

DISTRICT:

APPROVAL PATH: Board of County Commissioners

USING DEPARTMENT:
MANAGING DEPARTMENT:

Public Works Department

Public Works Department

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING
SOURCE:

People’s Transportation Plan (PTP) revenues, including but not limited to
the Charter County Transit System Surtax, financing proceeds as listed in
Ordinance No. 02-116, provision for implementation of the People’s
Transportation Plan. i



PTP FUNDING:
GOB FUNDING:
CHANGE ORDER
DESCRIPTION:
MONETARY JUSTIFICATION:
TIME JUSTIFICATION:
Original
Contract
Values
BASE: $1,768,108.11
CONTINGENCY: $200,000.00
DEDICATED: $31.891.89
TOTALS: $2,000,000.00

No
No

Ratify the original Production Incentive Agreement (attached) between the Miami-
Dade County and the contractor and transfer $145,837.20 from the base contract
amount to the contingency allowance in order to compensate the contractor for
earned production incentives. This Change Order does not require additional
funding nor increase the overall contract amount. Consequently, CITT approval of
this Change Order is not required.

Between August 25, 2005, and October 24, 2005, Miami-Dade County was
stricken or otherwise affected by Hurricanes Katrina, Rita and Wilma. The impact
of these storms resulted in a delay of approximately four (4) months in all ongoing
resurfacing contracts that were underway at the time. In addition, in November,
2005, Port Everglades notified the contractors that AC-30 asphaltic bituminous
liquid, which is one of the main ingredients in the production of asphalt, was no
longer available at said port for an indefinite period of time. However, the
contractor was able to purchase the liquid, when available, at other facilities such
as Tampa, Jacksonville and Atlanta in limited quantities, at higher prices and
incurring additional transportation costs. This shortage added approximately three
(3) months to the already existing delay.

Itis in the best interest of the County to complete pending infrastructure
improvement projects before additional price increases occur, to complete the
work delayed due to the 2005 hurricane season and address the unavailability of
AC-30 liquid. To this end, the County and the contractor entered into a production
incentive agreement (attached) under which the contractor would receive
additional compensation of $20.00 per ton of asphalt employed on a particular
month, as long as the monthly production for that month exceeded the contractual
monthly production rate for at least 25%. The additional compensation is governed
by and subject to the provisions contained in said agreement between Miami-Dade
County and the contractor.

The agreement applied to ten separate resurfacing contracts in effect at the time.
Execution of the agreement significantly accelerated production and represented a
total net savings to the County of $1,366,020.72, since the cost per ton of asphalt
plus the production incentive was still lower than the prices received on later
contracts throughout the end of 2006. Savings attributable to the contract subject
of this Change Order totaled $269,850.09 (see Production Incentive Analysis
attached). It is important to note that these totals do not include additional savings
associated with shortened time delays and costs to rebid.

Approval of this Change Order will ratify the production incentive agreement and
will allow the Public Works Department to utilize $145,837.20 in base contract
funds to cover a contingency allowance overrun caused by the payment of the
production incentive. This action does not exceed the original contract amount.

No time extension is required.

This
Previous Change Balance
Adjustments Order Current Total After
To Values Values Totals Paid Change Order
$0.00 ($145,837.20) $1,622,270.91 $1,314,446.23  $307,824.68
$0.00 $145,837.20 $345,837.20  $345,837.20 $0.00
$0.00 $0.00 $31,891.89  $178,400.79 ($146,508.90)
$0.00 $0.00 $2,000,000.00 $1,838,684.22  $161,315.78
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This

Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 365 365 0 730
CONTINGENCY: 0] Q 0 0
TOTAL DURATION: 365 365 0 730
INITIATING FACTOR(S) FOR CHANGE ORDER
Reason Cost Duration
County Requested Change $0.00 0
Unforeseen / Unforeseeable Change $0.00 0
Total: $0.00
Track Record / Monitor
PERFORMANCE RECORD: The Public Works Department (PWD) has reviewed the Office of Capital

Improvements (OCI) database for contractor’s performance evaluation and
found 24 closed contracts listed. The average is 2.8 points out of a possible
4 (3 is satisfactory performance and 4 is superior performance).

PRIME CONTRACTOR: H & R Paving Inc.
COMPANY PRINCIPAL: Raul Gonzalez
COMPANY QUALIFIERS: Raul Gonzalez

COMPANY EMAIL ADDRESS: Raul@hrpaving.com

COMPANY STREET 1955 N.W. 110th Avenue
ADDRESS:

COMPANY CITY-STATE-ZIP: Miami, Florida

YEARS IN BUSINESS AT TIME 28
OF AWARD:

PREVIOUS EXPERIENCE Twenty contracts ia an aggregated amount of $22,000,000.00
WITH COUNTY IN THE LAST

FIVE YEARS AT TIME OF

AWARD:

SUBCONTRACTORS AND G & B Striping, Inc., Concrete Hauling and FL Rock
SUPPLIERS (SECTION 10-34
MIAMI DADE COUNTY CODE):

CONTRACT MANAGER Michael Moore (305) 375-2930 jmc1@miamidade.gov
NAME/PHONE/EMAIL:

PROJECT MANAGER Carlos R. Palma (305) 375-2172 cpalma@miamidade.gov
NAME/PHONE/EMAIL:

Background

BACKGROUND: The Notice to Proceed (NTP) was issued with an effective date of July 25,
2005 and with a contract time of 365 calendar days. The NTP included an
option to renew for an additional calendar year at the discretion of the
Director of the Public Works Department. The original contract expiration
date was July 24, 2006. —_3

The contract’'s Option to Renew was exercised by the Public Works



Department (PWD) with the consent of the contractor, and the contract
expiration date was extended for an additional calendar year to July 24,
2007.

This Change Order was originally presented before the Transit Committee
(TC) in the Agenda for May 16, 2007 meeting. At that time, H & R was
under review for compliance issues not directly related to the subject
contract regarding Community Small Business Enterprise (CSBE)
measures and for Responsible Wages and Benefits requirements that were
unresolved on the subject contract and other projects. Pending resolution of
those issues and a report from Small Business Development (SBD), this
and other Change Orders were deferred.

Regarding the Responsible Wages and Benefits issue, on October 26,
2006, SBD requested to PWD that final payment on this project and four
others be withheld pending the resolution of the finding of non-compliance
on the part of the contractor for failing to accurately report all hours worked,
underpayment of wages and submittal of inaccurate payrolls. SBD
estimated the value of back wages due to the employees for the entire term
of all five projects. Based on that estimate, at SBD's behest PWD withheld
$84,342.59 from all five projects, or $16,868.52 from each of the five
projects under review, including the subject project. This action on the part
of SBD and PWD was undertaken to protect the back wages due to the
employees.

SBD conducted its review of the contractor's performance and on
December 24, 2007, the County Manager sent an update report (attached)
to the Board of County Commissioners (BCC) on H & R Paving, Inc.'s
compliance issues. Said report states that the CSBE issue has been
resolved; furthermore, the contractor has demonstrated cooperation in the
wage investigation.

Based on the report's conclusions, PWD is reintroducing this item for Board
consideration. The monies being retained to protect the interests of the
affected workers will continue to be retained, independent from the approval
of this Change Order, until such time as the issue reaches a fair and
satisfactory conclusion.

BUDGET APPROVAL M‘"m /{/l’g/f
FUNDS AVAILABLE: BM DIRECTOR

5 ([~2| 0¥
APPROVED AS TO

LEGAL SUFFICIENCY: CbUNTY\ATTORNEY DATE
CAPITAL %f%/—; 2/6%
IMPROVEMENTS (o OCI DIRECTO AT
CONCURRENCE:

W 130/ df//

ASSISTANT COUNTY” DATE

MANAGER

CLERK DATE L(

DATE



MEMORANDUM

(Revised)
TO: Honorable Chairman Bruno A. Barreiro DATE: March 4, 2008
and Members, Board of County Commissioners
-7
FROM: R A.C evas,?ﬁ SUBJECT: Agenda Item No. 8(P) (1) (D)

County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review
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Approved Mayor Agenda Item No. 8(P) (1) (D)
Veto 03-04-08

Override

RESOLUTION NO

RESOLUTION  APPROVING RETROACTIVE CHANGE
ORDER NO. ONE AND FINAL TO THE CONTRACT WITH H
& R PAVING, INC, RATIFYING THE PRODUCTION
INCENTIVE  AGREEMENT BETWEEN  MIAMI-DADE
COUNTY AND THE CONTRACTOR AND REALLOCATING
TO THE CONTINGENCY ALLOWANCE $145,837.20 IN
CONTRACT FUNDS PTP RESURFACING CONTRACT
(MIAMI-DADE COUNTY PUBLIC WORKS DEPARTMENT
PROJECT NUMBER 20040507)

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board finds in the
best interest of the County to approve Retroactive Change Order No. One & Final, for PTP
Resurfacing Contract, with H & R Paving, Inc., ratifying the production incentive agreement
between Miami-Dade County and the contractor and reallocating $145,837.20 from base contract
funds to the contingency allowance in order to compensate the contractor for earned production
incentives, in substantially the form attached hereto and made a part hereof; and authorizing the

County Mayor to execute same for and on behalf of Miami-Dade County.

Q’)



Agenda Item No. 8(P) (1) (D)
Page No. 2

The foregoing resolution was offered by Commissioner , who

moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman
Jose "Pepe" Diaz Audrey M. Edmonson

Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 4" day
of March, 2008. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

Hugo Benitez



MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 20040507 DATE: 2/7/2007
PROJECT TITLE: PTP RESURFACING
TO CONTRACTOR: H & R Paving, Inc. 1955 N.W. 110th Avenue Miami, Florida

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Transfer $145,837.20 from the base contract amount to the contingency allowance in order to compensate the contractor

authorized: for eamed production incentives. This Change Order does not require additional funding nor increases the overall contract
amount.

Monetary Justification: Between August 25, 2005, and October 24, 2005, Miami-Dade County was sticken or otherwise affected by huricanes

Katrina, Rita and Wilma. The impact of those storms resulted in a delay of approximately four months in alt ongoing
resurfacing contracts at the time. In addition, in November, 2005, Port Everglades notified the contractors that AC-30
asphaltic bituminous liquid, which is one of the main ingredients in the production of asphalt, was no longer available and
would not be available at said port for an indefinite period of time. (Continued below)

Time Justification: No time extension is required.
This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any

costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT - - - - - oo $2,000,000.00
COST OF CHANGES PREVIOUSLY ORDERED - - - - - - - - - - o oo $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE - - - - - - o $2,000,000.00
COST OF CHANGES WITH THIS DOCUMENT - - - - - - $0.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - - - - - - - - o oo $2,000,000.00
PERCENT INCREASE WITH THIS CHANGE - - - - - - - o oo 0%
TOTAL PERCENT INCREASE TO DATE - - - - <o e o oo e 0%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE- - - - - - - - oo 365/365/0 -
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - - - - - - - oo 0/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - - - - - oo e 730
CERTIFYING STATEMENT: I hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAGER Date:

TO BE FILLED OUT BY PUBLIC WORKS DEPARTMENT
FUNDS BUDGET CODE _CREPTY 100 R ¥

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: ‘@Q%_ Date: A IQ l

Accepted By: H & R Paving, Inc. - Contractor 2/20/07
na Casualt Insurance

Caroli y 2/21/07

Accepted By: Surety Surety -

Attorney- -in-Fact

Reviewed By: Chief, Construction Division PWD m 3‘/ 3 ’07 L

/D

Approved By: Assistant Director, P!

Approved By: Director, PWD g ’)/f 7 ﬂ7 _—_

Approved By: County Attorney \&M\ \LYQ\/\ k{‘((o ol




' L™ POWER OF ATTORNEY No._282
) CAROLINA CASUALTY INSURANCE COMPANY
JACKSONVILLE, FLORIDA

KNOW ALL MEN BY THESE PRESENTS: that CAROLINA CASUALTY INSURANCE COMPANY (“Company”) a corporation duly
organized and existing under the laws of the State of Florida, having its principal office in Jacksonville, Florida, has made, constituted and
appointed, and does by these presents make, constitute and appoint: Charles J. Nielson or Charles D. Nielson or Warren M. Alter or Joseph P.
Nielson or Olga M. Nielson or Kevin R. Wojtowicz or Robert C. Knoke of Nielson & Company, Inc. of Miami Lakes, FL

its true and lawful Agent and Attorney-in-Fact, with the power and authority hereby conferred in its name, place and stead, to execute, seal,
acknowledge and deliver: any and all bonds and undertakings providing that no single obligation shall exceed Fifteen Million and 00/100 Dollars

($15,000,000.00)

and to bind the Company thereby as fully and to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected
officers of the Company at its principal office in their own proper persons.

This Power of Attorney is granted pursuant to the Minutes of the Special Meeting of the Board of Directors of Carolina Casualty Insurance Company
held on March 30, 1966, to wit:

RESOLVED: “That the following Officers of the Carolina Casualty Insurance Company, Chairman of the Board, President, Secretary and
Treasurer, or either of them, are hereby authorized to execute on behalf of Carolina Casualty Insurance Company, Powers of Attorney
authorizing and qualifying the Attorney-in-Fact named therein to execute bonds on behalf of the Carolina Casualty Insurance Company,
and further, that the said Officers of the Company mentioned, are hereby authorized to affix the corporate seal of the said Company to
Powers of Attorney executed pursuant hereto”.

RESOLVED FURTHER, this Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein, and
they have no authority to bind the company except in the manner and to the extent therein stated.

RESOLVED FURTHER, this Power of Attorney revokes all previous powers issued in behalf of the Attorney-in-Fact named above.

RESOLVED FURTHER, that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any power of
attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the
Company; and such signature and seal when so used shall have the same force and effect as though manually affixed. The Company may continue to
use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Company,
notwithstanding the fact that they may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF the Carolina Casualty Insurance Company has caused these presents to be signed and attested by its appropriate officers
and its corporate seal hereunto affixed this _23rd day of September » 2004

Carolina Casualty Insurance Company

Armin W. Blumberg
Vice ProSident and Secretary President and Chief Executive Officer

WARNING: THIS POWER OF ATTORNEY INVALID IF NOT PRINTED ON GREEN “MONITOR” SECURITY PAPER.

STATE OF FLORIDA)
SS
COUNTY OF DUVAL)
On this 23rd _day of _September , 2004 , before me personally came _Betty C. Sutherland to me known, who, being by me duly

sworn, did depose and say: that she is _Secretary of Carolina Casualty Insurance Company, the Corporation described in and which executed the
above instrument; and thathe/she knows the seal of said Corporation; that the seal affixed to the said instrument is such corporate seal; that it was so
affixed by order of the Board of Directors of said Corporation and thatgs/she signed his/her name thereto by like order.

BLIC STATE OF FLORIDA |
ISSION NO. DD151613 g

CERTIFICATE | MY COMMISSION EXP. SEPT 22,2006

» the undersigned, Secretary of CAROLINA CASUALTY INSURANCE COMPANY, DO HEREBY CERTIFY that the foregoing is a just, true,
sorrect and complete copy of original Power of Attorney; that the said Power of Attorney has not been revoked or rescinded and that the authority of

he Attoméyfin-Fact set forth therein, who executed the bond to which this Power of Attorney is attached, is-in full force and effect as of this date.
: 21st _ dayof February o ,_2007

Betty C. Sutlierland, Secretary




Approved By: Director OQM

Approved By: Director, DBD

Approved By: County Manager

Attested By: Clerk of the Board

Monetary Justification: (Continued)

. The contractors were able to purchase the liquid, when available, at other facilities such as Tampa, Jacksonville and Atlanta in limited quantities, at higher
prices and incurring additional transportation costs. This shortage added approximately three months to the aiready existing delay.

It is in the best interest of the County to complete pending infrastructure improvement programs and to complete the work delayed by the 2005 hurricane
season, as well as addressing the unavailability of AC-30 liquid. To this end, the County and the contractor entered into an agreement under which the
contractor would receive additional compensation of $20.00 per ton of asphalt employed on a particular month, as long as the production for that month
exceeded the contractual monthly production rate by a minimum of 25%. The additional compensation is governed by and subject to the provisions contained
in said agreement between Miami-Dade County and the contractor.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.

) C



MIAMI-DADE

Memorandum

Date: December 24, 2007
To: Honorable Chairman Bruno A. Barreiro

and Members, Bo FCoupty Commissioners
From: George M. Burges

County Manager

Subject: Update to Repdrt on H&R Paving, Inc.’s Compliance with Community Small Business
Enterprise Program and Responsible Wages and Benefits Requirements

This report provides an update to the Board of County Commissioners concerning H&R Paving, Inc.’s
(H&R) compliance with Community Small Business Enterprise (CSBE) Ordinances, §10-33.02, Code and
the Responsible Wages and Benefits Ordinances (Responsible Wages and Benefits), §2-11.16, Code of
Miami-Dade County.

On February 1, 2007 and March 8, 2007, the Department of Small Business Development (SBD) issued
Notices of Violation (NOV) to H&R for attempting to comply with CSBE participation requirements through
fraud and/or misrepresentation and for failure to meet the required CSBE goal on Project Nos. 20030256,
RM-6-01/03, 20030249, and 693232Q. H&R appealed the NOVs, and the appeal was reviewed by the
County Manager's Review Committee (RC) on July 18, 2007. The RC recommendations indicated that
while it could not find evidence to support fraud or intentional misrepresentation, H&R did not meet the
required CSBE goals on three of four disputed contracts. A revised make-up amount was calculated
based on the RC's instruction to count dollars paid to all CSBEs on the four projects to calculate the
deficit which is equal to $220,981. The make-up of this deficit will be the condition of any new award to
H&R.

On May 23, 2007, SBD staff issued an NOV to H&R Paving for inaccurate payrolls and underpayment of
wages on five projects (Nos. 20040450; 20040506; 20040507; 20040508; and 20040509). In accordance
with the Responsible Wages and Benefits Ordinances, a stop payment of H&R's final invoice for payment
has been issued to protect the back wages due to the employees. Since then, H&R has provided
additional payroll documents to SBD and has attended several meetings with SBD staff in order to clarify
how the calculations for the employee’s pay were made. This review is on-going.

As a result of the above, the Board deferred all change order items on H&R Project Nos. 20040450,
20040507 and 20040509 and the award recommendation on Project No, W-897 Division 1 was
withdrawn. The firm has not been issued any new contract awards since July 12, 2007. Based on the
conclusion of the CSBE issue and H&R's demonstrated cooperation in the wage investigation, all
pending change orders and/or awards to H&R may be reconsidered by the Board. The Public Works
Department will place deferred H&R change orders and contracts on an upcoming Board agenda for
approval.

c: Honorable Carlos Alvarez, Mayor
Denis Morales, Chief of Staff, Office of the Mayor
Jay Tome, Esq., Haralson & Tomé LLP, Counsel for H&R Paving, Inc.
Assistant County Managers
John Mclnnis, Assistant County Attorney
Eduardo Astigarraga, Chairman, and Members, Review Committee
Jose Abret|, Director, Miami-Dade Aviation Department
Esther Calas, Director, Public Works Department
John Renfrow, Director, Miami-Dade Water and Sewer Department
Penny Townsley, Director, Small Business Affairs
[



ADA Coordination

Agenda Coordination

Animal Services

Art in Public Places

Audit and Management Services
Aviation

Building

Building Code Compliance

Business Development

Capital Improvements

Cifizens’ Independent Transportation Trust
Connmission on Ethics and Public Trust
Communications

Community Action Agency
Community & Economic Development
Community Relations

Consumer Services

Corrections & Rehabilitation

Cultural Affairs

Elections

Emergency Management

Employee Relations

Empowerment Trust

Enterprise Technology Services
Environmental Resources Management
Fair E;rploymm Practices

finance

Fire Rescue

General Services Administration
Historic Preservation

Homeless Trust

Housing Agency

Housing Finance Authority

Human Services

Independent Review Panel
international Trade Consortium
fuvenile Services

Medical txaminer

Metro-Miami Action Plan
Metropolitan Planning Organization
Park and Recreation

Planning and Zoming

Police

Procurement Management

Propedy Appraisal

Public Library System

Public Works

Sale Neighborhood Parks

Seaport

Solid Waste Management

Strategic Business Management
Team Metro

Transit

ask Foree on Urban Economic Revitalization
Vizcaya Museum And Gardens
Water & Sewer

Public Works

111 NW 1st Street ® Suite 1610
Miami, Florida 33128-1970
T305-375-2111 F 305-375-2547

miamidade.gov

MIAMI DADE COUNTY
PUBLIC WORKS DEPARTMENT

RESURFACING CONTRACTS No. 20040506, 20040507, 20040508, 20040509 and
20040450.

CONTRACTOR: H & R Paving Inc.
1955 NW 110 Ave
Miami, F133172

On August 25, 2005 Miami Dade County was stricken by Hurricane Katrina. On
September 19, 2005 Hurricane Rita made landfall in the South Florida area. October 24,
2005 Miami Dade County was once again hit by Hurricane Wilma. The impact of the
three storms resulted in a delay of approximately four months in all ongeing resurfacing
contracts at the time. In addition, on November, 2005, Port Everglades notified the
contractors that AC-30 hquid, which is one of the main ingredients in the production of
asphalt, was no longer and would not be available at said port for an indefinite period of
time. The contractors were able to purchase the liquid, when available, at other ports
such as Tampa and Jacksonville in limited quantities, higher prices and additional
transportation costs. This crisis added approx1mately three more months to the already
existing delay: ‘s

It is in the best interest of the County to complete the pending infrastructure
improvement programs before additional price increases occur.

To complete the work delayed by the 2005 hurricane season and the unavailability of
AC-30 liquid used for the production of asphalt, effective June 1, 2006, contractors that
exceed the contractual Monthly Production Rate of $80,000.00 by 25% or more will be
compensated up to $20.00 per Ton of Asphalt, not to exceed a total per ton rate of
$68.00, subject to the following provisions:

1-Compensation will be made only if the monthly PI’O';_;:_‘;:}";J
$100, 000.00. In the event that, due to circumstances b i




ADA Coordination

Agenda Coordination

Animal Services

Art in Public Places

Audit and Management Services
Aviation

Building

Building Code Compliance

Business Development

Capital Improvements

Citizens’ Independent Transportation Trust
Commission on Ethics and Public Trust
Communications

Community Action Agency
Community & Economic Development
Commuunity Relations

Consumer Services

Corrections & Rehabilitation

Cuhwral Affairs

Elections

Emergency Management

Employee Relations

Empowerment Trust

Enterprise Technology Services
Environmental Resources Management
Fair Employment Practices

Finance

Fire Rescue

General Services Administration
Historic Préservation

Homeless Trust

. ”“5Woger Hernstadt,
Housing Finance 0OCI Dlrector

Human Services

ndependent Review Panel

) I‘r;lgm;tional Trade Consortium
juvenile Services

Medical [xamine:

Metro-Mianu Action Plan
Metropalitan Planning Grganization
Pack and Kecreaton

Planning and Zomng

Police

Procurement Management
Property Appraisal

Public Library System

Public Works

Saie Neighbarhood Parks
Seaport

Solid Waste Management
Strategic Business Management
Team Metro

Transit

Task Force on Urban Economic Revitalization
Vizcaya Musgum And Gardens
Water & Sewer

Public Works

117 NW 15t Street ® Suite 1610
Miami, Florida 33128-1970
T305-375-2111 F 305-375-2547

miamidade.gov

2-For any period that the production rate falls below $100,000.00, unless clause No. 1
applies, the contractor will be paid at the established contract prices.

3-Additional compensation will be made only on portions of the work accepted by the
Engineer. Portions of work that fail inspection will not be considered as part of the
monthly production rate until deficiencies have been corrected.

4-1f, for the convenience of the County and at the discretion of the Department, the
Contractor is asked to remain working in a specific work order, which affects the
production rate in any other contract, the contractor will be compensated in all contracts

provided that the combined monthly production of the five contracts exceeds
$600,000.00

By accepting this offer the contractor agrees to work in an expeditious manner until
completion of the contract without any additional compensation other than the one
stated herein.

L C 5[3/ foc
Esther Calas, P.E. I Datd
Public Works Director

N4 AV YA ﬂé//ﬂ/
Date
C/// of
Date

A531stant Co nty Manager

6/1 [04

Pedro HemanM PE.
Deputy County Manager

! ]jate

Accepted:

’ Rite”"
Iz
Gl G0l C Qrﬁ/lj
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Dept. of Business Development

DEP AT TRAENT Project Worksheet
BUSINESS DEVELOPMENT
RESURFACING (SIC 16) RC Date: 07/1412
Funding Source: Item No: :
PEOPLE'S TRANSPORTATION
Resubmittal Date(s):

Project/Contract Title:
Project/Contract No: 20040507
Department: PUBLIC WORKS DEPARTMENT
Estimated Cost of Project/Bid: $2,000,000.00 PLAN
TO ESTABLISH AN OPEN ANNUAL CONTRACT THAT CONSISTS OF CLEARING THE ROADWAY SURFACE AREA
INCLUDING THE NECESSARY MINOR CLEARING, GRADING AND CLEAN UP OF ADJACENT SHOULDERS, AS
REQUIRED, AND REMOVAL OF ROOTS (AS NOTED ON THE PLANS OR AS DIRECTED BY THE ENGINEER), TO SURFACE

Description of Project/Bid:
THE FULL ROADWAY WITH.TYPE S-I-AC, HAVING A MINIMUM THICKNESS OF NOT LESS THAN 1 INCH, ALSO THE
NECESSARY WIDENING AND RESURFACING OF INTERSECTING STREETS. THE WORK ALSO INCLUDES REMOVING

EXISTING ASPHALTED PAVEMENT BY M ILLING TO IMPROVE THE RIDE OF THE FINISHED PAVEMENT. A SINGLE

NOTICE TO PROCEED WILL BE ISSUED FOR THIS PROJECT.

CWP: Ifa work order issued under this project is determined to be located within a Designated Target Area (DTA), it is subjectto a
Community Workforce Program (CWP) goal. As such, each work order will be required to be presented to the Review Committee for

the application of a CWP goal recommendation.
> - = ; » = ' z : :: :,,‘ S e S
% of Items
Estimated Value to Base Bid Availability
9.52% 6

Cat.
$190,400.00

Subtrade
Painting and Wall Covering Contractors

$190,400.00 9.52% 6

Total 5_

Highway: YES NO L—_j Heavy Construction: YES D NO
Building: YES [ | NO

ves [ ] no[X]

Living Wages:
Responsible Wages: YES NO D

Set Aside -Level 1 Level3
Trade Set Aside (MCC) Bid Preference
- Selection Factor
f N /20 04
" Date




s+t FUNDED PROJECTS *++++
($ IN 000'S)

TRANSPORTATION

| GTRATEGIC AREA:
DEPAE’MENT: Public Works

NW OTTH AVE WIDENING
LOCATION:  NW 97 Ave from NW 41 St to NW 25 St
Road Impact Fee District 1
COMMDIST:  District 12
DESCRIPTION:  Widen road from 2 to 4 tanes on 1.0 miles of roadway.
REVENUE SCHEDULE: PRIOR  2003-04  2004-05  2005-06  2006-07  2007-08 200809 FUTURE  TOTAL
Road Impact Fees 0 0 Q 0 0 0 400 2,625 3,025
TOTAL REVENUE: 0 0 0 0 0 0 400 2625 3,025
EXPENDITURE SCHEDULE: PRIOR  2003-04 200405 200506 200607 200708  2008-08 FUTURE TOTAL
Construction 0 0 0 0 0 0 0 2625 2,625
TOTAL PROJECTED COST: ] 0 0 0 0 0 400 2,625 3,025

PEOPLE"S TRANSPORTATION PLAN IMPROVEMENTS
LOCATION: Countywide
Throughout Miami-Dade County
COMM DIST: Countywide
DESCRIPTION:  Consfruct major roads, highway, and neighborhood improvements.

REVENUE SCHEDULE: PRIOR 2003-04 2004-05
20,000 40,000 40,000 80,000 80,000 60,000

2005-06  2006-07  2007-08 200809 FUTURE  TOTAL
60,000 90,000 470,000

Financing Proceeds

TOTAL REVENUE: 20,000 40,000 40,000 80,000 80,000 60,000 60,000 90,000 470,000
EXPENDITURE SCHEDULE: PRIOR 2003-04 2004-05 2005-06 2006-07 2007-08 2008-03 FUTURE TOTAL
Construction 20,000 40,000 40,000 80,000 80,000 60,000 60,000 90,000 470,000
TOTAL PROJECTED COST: 20,0600 40,000 40,000 80,000 80,000 60,000 60,000 90,000 470,000

ROAD RESURFACING - ARTERIAL STREETS

LOCATION: Various Locations

Throughout Miami-Dade County

COMM DIST: Throughout Miami-Dade County
DESCRIPTION;  Resurface arferial streets to improve driving safety.

REVENUE SCHEDULE: PRIOR  2003-04 200405 200506  2006-07 200708  2008-03 FUTURE  TOTAL

Road Impact Fees 0 2217 2,060 1,940 2,265 2,620 2,500 0 13602
TOTAL REVENUE: 0 2,217 2,060 1,940 2,265 2,620 2,500 0 13602
EXPENDITURE SCHEDULE: PRIOR 200304 200405 200506  2006-07  2007-08  2008-03 FUTURE TOTAL
Construction 0 2,217 2,060 1,940 2,265 2,620 2,500 0 13602
TOTAL PROJECTED COST: 0 2,217 2,060 1,940 2,265 2,620 2,500 0 13,602

57 (7\5( / b




DST DPT Contract

30
30
30
0

30
30
30
30
3

9

30

30
30

30
30

12

1"
10

29

29

29

30

PW
PW
PW
PW
PW
PW
PW
PW
PW
PW

PW

PW
PW

PW
PW

PW

PW
PwW

PW

PW

PW
PW

PW

PW

PW

DST

30
29
29
29

PW
PW

20030001
20030002
20030003

7360: 20030040

20030249
20030250
20030254
20030255
20030256
20040398

20040450

20040506
20040507

20040508
20040509

7360: 20060040

7360: 20060069
7360: 20060196

20060208
7360: 20060222

20060291
7360: 20060307

7360: 20060352
7360: 20060353

7360: 20060464

Contract
7360: 20060465

7360: 20070564
7360: 20070567
7360: 20070568
629902

Name
PTP RESURFACING

PTP RESURFACING

PTP RESURFACING

NW 154 Street @ NW 122 Avenue
Drainage (Countywide)

Drainage (Countywide)
Resurfacing {Countywide)
Resurfacing (Countywide)

NE 1st Avenue and NE 2nd Avenu
SW 117th Avenue from SW 184th

Resurfacing

PTP RESURFACING
PTP RESURFACING

PTP RESURFACING
PTP RESURFACING

Roadway Resurfacing District 1

Roadway Resurfacing Contract f
QNIP Resurfacing Contract for

SW 328th Street (Canal Drive)
Roadway Resurfacing Contract

Rickenbacker Causeway Road Res

GOB Resurfacing Contract Distr
QNIP Roadway Resurfacing Contr
QNIP Roadway Resurfacing Contr

Roadway Resurfacing Contract

Name
Roadway Resurfacing Contract

QNIP Resurfacing Contract
QNIP Resurfacing Contract
QNIP Resurfacing Contract
Resurfacing Contract No. 6

Road Reconstruction and Resurf

Road Reconstruction and Resurf

MIAM

jte)

I-DADE COUNTY, FLORIDA

Capital Improvements Information System

All Contracts for Famis No 591690152 01
H & R Paving Inc.

Location /
Contractor

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving inc.

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.

H & R Paving inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.

H & R Paving Inc.

Location /

Contractor_

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving inc.

H & R Paving Inc.

Estimated Last
Completion Total Status % Complete /
Date Award Date Status *
8/16/2005 $1,000,000 7/25/2007 +08% f Closed
10/18/2004 $0 6/21/2006 1908% / Closed
10/18/2005  $1,000,000 6/21/2006 184G% / Closed
N/A $364,470 7/25/2007 $% { Cancelled
2/28/2006 $896,396 7/25/2007 184% f Closad
4/4/2006 $1,000,000 5/19/2006 180% / Cloged
3/2/2006 $1,000,000 7/25/2007 1908% { Closed
3/2/2006 $1,000,000 7/25/2007 $68% { Closed
3/10/2006 $820,937 7/25/2007 $08% { Closed
3/26/2008 $8,163,989 11/1/2007 73% / Behind
Schedule
8/16/2007 $900,901 7/25/2007 100% / Work
Complete:
Pending
Change
712512007 $1,801,802 7/25/2007 480% / Closed
712512007 $1,768,108 7/25/2007 100% / Work
Complete:
Pending
Change
8/8/2007 $1,789,189 7/25/2007 180% / Closed
8/8/2007 $1,768,108 7/25/2007 100% / Work
Complete:
Pending
Change
9/11/2007 $836,000 6/27/2007 95% /0On
Schedule
8/28/2007 $730,000 7/25/2007 100% / Closed
10/23/2007 $1,000,000 6/27/2007 75%/On
Schedule
4/1/2008 $5,466,746 11/28/2007 40% / Behind
Schedule
10/23/2007  $1,000,000 6/27/2007 85%/0On
Schedule
8/2/2007 $1,282,397 12/13/2007 $08% / Closed
9/29/2007 $574,000 6/27/2007 90%/On
Schedule
3/4/2008 $1,000,000 6/27/2007 35% /On
Schedule
11/25/2007  $1,000,000 6/27/2007 45% /On
Schedule
N/A $635,000 7/27/2007 9% ! Cancelied
“TEstimated T Last e e
Completion Total Status % Complete /
Date Award Date Status ¥
N/A $635,000 7/27/2007 6% { Cancelled
N/A $879,090 8/1/2007 0%/ On Hold
N/A $879,090 8/1/2007 0%/ On Hold
N/A $879,090 8/1/2007 0%/ On Hold
N/A $2,300,000 8/8/2005 108%/
' Complete
N/A $1,750,000 12/18/2007 8% { Cancelled
N/A $1;750,000 12/18/2007 8% { Cancelled



30 DE 630023
0 DE 630158Q
PW 630214Q
PW 630215Q
PW 640336
PW 640338-A
PW 640338-B
30 PW 640383
30 PW 640384
30 PW 640385
0 PW 671034
30 PW 693232Q
13 DE 7360: 693253
0 DE CF002203
0 DE CF005002 (B)
0 DE CF005003B
30 WS W-897Divisions 1

and 2

= Yeiow Status=inactive Contract

Roadway Reconstruction, Draina
QNIP Drainage Contract No. 9 f

QNIP Sidewalk Contract No. 1
QNIP Sidewalk Contract No. 1
Change Order No. One and Final

Street Pavement Rehabilitation

Street Pavement Rehabilitatio

STREET PAVEMENT REHABILITATION
STREET PAVEMENT REHABILITATION

STREET PAVEMENT REHABILITATION

Resurfacing Existing Streets C

QNIP2 OPEN DRAINAGE CONTRACT #

San Mateo Phases [, I, & il
Multiple Award Indefinite Quan

FEMA Drainage and Roadway Reco

FEMA Drainage and Roadway Reco

Adjusting Manhole Castings and

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.
H & R Paving Inc.

H & R Paving Inc.

Totals:

9/21/2005
8/6/2003

N/A
N/A
4/4/2001

4/15/2003
5/15/2003
N/A

N/A
N/A

N/A

10/19/2004
12/2/2005
1/26/2005

12/15/2005

9/27/2005

N/A

49

$2,200,000
$2,200,000
$2,000,000 5/29/

$500,000 7/30/2007

$0 11/29/2005

$1,000,000 8/8/2005

$1,500,000 5/19/2006
$600,000 1/17/2006
$7,772,727 2/22/2005

$4,545,455 4/4/2007

$1,260,000 2/21/2007

$80,607,586

Lomplets

0% I/ N/IA

0% / N/IA

188% ¢
Complete
1800% f Closed
154% 7 Closed
108% f
Complote
$60% {
Complefe
100% ¢
Camplete
108% ¢
Complote
100% { Closed
$6% / Compiste
100% ¢
Complate
190% ¢
Complete
$00% §
Complete

0%/ On
Schedule



B Capital Improvements Information System
| Contractor Evaluations Report

Dept Contract Type Contractor / Architect Name Date Rater Period
PW 629902 CON H & R Paving Inc. 8/24/2005 Armando Project conclusion or
Aragon closeout
PW 20030001 CON H & R Paving Inc. 8/24/2005 Armando Interim
Aragon
PW 20030002 CON H & R Paving Inc. 8/24/2005 Armando Interim
Aragon
PW 20030003 CON H & R Paving Inc. 8/24/2005 Armando Interim
Aragon
PW 640383 CON H & R Paving Inc. 8/24/2005 Maria Llosas Interim
PW 640384 CON H & R Paving Inc. 8/24/2005 Maria Llosas Interim
PW 640385 CON H & R Paving Inc. 8/24/2005 Maria Llosas Interim
PW 693232Q CON H & R Paving Inc. 8/24/2005 Ruben None
Arencibia
PW 640384 CON H & R Paving Inc. 10/3/2005 Jesus Completion of
Gonzalez construction
PW 640383 CON H & R Paving Inc. 10/3/2005 Jesus Completion of
Gonzalez construction
PW 640385 CON H & R Paving Inc. 10/3/2005 Jesus Completion of
Gonzalez construction
PW 20030256 CON H & R Paving Inc. 10/3/2005 Urbano Baz Interim
DE CF005002 CON H & R Paving Inc. 12/5/2005 Susel Ferrer Project conclusion or
(B) closeout
DE 630023 CON H & R Paving Inc. 12/5/2005 Susel Ferrer Project conclusion or
closeout
DE CF002203 CON H & R Paving Inc. 12/5/2005 Susel Ferrer Project conclusion or
closeout
DE CF005003B CON H & R Paving Inc. 12/12/2005 Susel Ferrer None
PW 20030001 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20030002 CON H & R Paving Inc. 3/23/2006 Armando Project conclusion or
Aragon closeout
PW 20030003 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20030254 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20030255 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20040506 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20040507 CON H & R Paving Inc. 3/23/2006 Armando Interim
Aragon
PW 20040508 CON H & R Paving Inc. ‘ [l 3/23/2006 Qrmando Interim
ragon

1.3
2.6



PW

PW

PW |

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

20040509

20040450

20030002
20030003
20030254
20030255
20040450
20040506
20040507
20040508
20040509
20030250
20030256
20040450
20030254
20030255
20040506
20040507
20040508
20040509
20040450
20040506
20040507
20040508
20040509

20040398

CON H & R Paving Inc.
CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.
CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.
QNI H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

3/23/2006
3/24/2006
4/25/2006
4/25/2006
4/25/2006
4/26/2006
4/27/2006
4/27/2006
4/27/2006
4/27/2006
4/27/2006
4/27/2006

5/18/2006

10/26/2006 Urbano Baz

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Urbano Baz

12/27/2006 Armando

Aragon

12/27/2006 Armando

Aragon

12/27/2006 Armando

Aragon

12/27/2006 Armando

Aragon

12/27/2006 Armando

Aragon

12/27/2006 Armando

Aragon

12/27/2006 Armando

4/10/2007
4/10/2007
4/10/2007
4/10/2007
4/10/2007

6/13/2007

Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Armando
Aragon

Juan Paan

Interim
Interim
Project conclusion or

closeout
Project conclusion or

closeout
Interim

Interim

Interim

Interim

Interim

Interim

Interim

Interim
Compiletion of

construction
Project conclusion or

closeout

Interim

Project conclusion or
closeout

Interim

Interim

Interim

Interim

Interim

Project conclusion or
closeout

Interim

Interim

Interim

Interim

Interim

3.0

3.0



PW
PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

DE

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

20030249

20040507
20040508
20040509
20030255
20060291
20060040
20060069
20060196
20060222
693253

20060069
20060196
20060222
20060307
20060040
20060196
20060222
20060352
20060353
20060307

20060040

CON H & R Paving Inc.
CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.

CON H & R Paving Inc.
CON H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.
7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

7360 H & R Paving Inc.

Evaluation Count: 74 Contractors: 1

8/24/2007 Urbano Baz None

11/28/2007 Armando
Aragon

11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon

12/27/2006 Armando
Aragon

12/27/2006 Armando
Aragon
12/27/2006 Armando
Aragon
12/27/2006 Armando
Aragon
1/18/2007 John
Piedrahita
4/10/2007 Armando
Aragon
4/10/2007 Armando
Aragon
4/10/2007 Armando
Aragon
4/10/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon
11/28/2007 Armando
Aragon

1/10/2008 Armando
Aragon

Project conclusion or
closeout

Project conclusion or
closeout

Project conclusion or
closeout

Project conclusion or
closeout

Project conclusion or
closeout

Project conclusion or
closeout

Interim

Interim

Interim

Interim

Project conclusion or

closeout
Project conclusion or

closeout

Interim

Interim

Interim

Interim

Interim

Interim

Interim

Interim

Project conclusion or

closeout

Completion of
construction

Average Evaluation: 2.9

2.6
2.5

2.5
2.5
2.5

3.4
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