MIAMI-DADE

Memorandum

TC
Date: April 16, 2008 .
Agenda TItem Ne. 5(G) .

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

oS

From:

Subject: List of Additional Traffic Intersection Improvements for FY 07-08

This report is being submitted as an on-going Public Works Department (PWD) effort to provide
quick-win solutions to congested intersections in need of safety or capacity improvements.

In early October 2007, PWD staff performed an evaluation of traffic conditions throughout the
County and selected 68 intersections for quick win solutions to be completed during the current
fiscal year. To date, of the 60 designs that have been completed, 19 are already constructed, 24
are under construction and 17 locations are awaiting scheduling for implementation. The
remaining 8 sites are still under development in the design process. Appropriate funding from
the People’s Transportation Plan (PTP) or Road Impact Fees (RIF) is currently being identified
for the required improvements to these sites.

PWD will be providing bi-monthly updates to this Committee. In the event that any
complications arise due to unforeseen circumstances which would hinder the delivery of the
proposed improvement at a specific location, an alternate site, similar in nature will be selected
for implementation.

Attachment

Assistant’County Manager



MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT
PROPOSED CAPACITY AND SAFETY IMPROVEMENTS PROJECT LOCATIONS 07/08

* . Design -

£ Location Description Sr | compise | oo | Gonet | e | i | gurisaiction | 565 | o
o

1 [NW 2 Av & NW 207 St Construct Medians 100% RIF _|$ 10,000 County 1 3
2 |NW 32 Av & NW 207 St Roundabout 100% | 11/30/06 | 10/15/07 | 100% PTP | $ 128,354 County 1 3
3 |NW 195 St & NW 57 Av Add WBRT Lane 100% | 01/07/08 RIF | $ 19,000 County 1 3
4 |NW 7 Av & NW 191 St Add Left Turn Lanes 95% RIF_|$ 50,000 County 1 3
5 |NW 7 Av & Little River Signal Modification, add turn lane 100% | 12/23/07 | 02/01/08 45% RIF | $ 100,000 FDOT 2 2
6 |NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 10/22/07 | 100% PTP | § 131,738 County 2 3
7 |NW 32 Av & NW 33 St Signal Replacement 100% | 12/14/07 | 12/18/07 50% RIF | $ 200,000 County 2 2
8 |NW 10 Av & NW 75 St Traific Circle 100% | 11/28/07 | 12/06/07 | 100% RIF | $ 40,000 County 2 2
9 |NE 2 Av & NE 67 St New Traffic Signal 100% | 11/24/06 | 06/28/07 | 100% PTP | $ 168,652 County 3 2
10 |NW 2 Av & NW 67 St New Traffic Signal 100% | 11/24/06 | 11/28/07 80% RIF | § 168,652 County 3 2
11 |NW 12 Av (West of) NW 16 St New Traffic Signal 100% | 12/20/06 | 05/20/07 90% PTP | $ 80,948 County 3 2
12 |NW 14 St & NW 11 Av New Traffic Signal 100% | 03/15/07 | 06/09/07 | 100% RIF | § 113,612 County 3 2
13 |NW 14 Av & NW 58 St New Traffic Signal 100% | 03/10/08 | 03/12/08 PTP | $ 200,000 County 3 2
14 |Sheridan Av & 40 St New Traffic Signal 100% | 01/09/08 | 02/01/08 RIF | $ 193,000 County 4 8
15 |Miami Gardens Drive & West Dixie Hwy Extend Turn Lane 100% RIF_ | $ 100,000 FDOT 4 3
16 |NE 171 ST & South Glades Drive Curbing & Markings 100% | 02/11/08 | 02/11/08 | 100% PTP | $ 5,000 County 4 3
17 |NE 29 Av & NE 188 St New Traffic Signal 100% | 10/02/07 | 10/12/07 | 100% RIF | $ 170,000 County 4 3
18 |NE 22 Av & Miami Gardens Dr Safety Project 20% RIF_| $§ 50,000 County 4 3
19 |SW 2 Av & SW 25 Rd Traffic Circle 100% | 03/10/08 PTP | $ 50,000 County 5 2
20 |SW 3 Avbet SW 6 St& SW 7 St Markings & Signage 0% RIF | $ 50,000 County 5 2
21 |Meridian Av & 6 St Traftic Signal Replacement 100% | 01/08/08 | 02/01/08 RIF | $ 200,000 County 5 8
22 |Harding Av & 69 St New Traffic Signal 100% | 12/20/07 | 02/01/08 RIF_ | $ 200,000 County 5 8
23 |West Av & 16 St New Traffic Signal 100% | 01/10/08 | 02/15/08 25% RIF_ | $ 203,693 County 5 8
24 |SW73AV&9ST Traffic Circle 100% | 10/16/07 | 11/15/07 90% PTP | $ 65,000 County 6 1
25 |NW 79 Av & NW 7 st New Traffic Signal 100% | 01/03/08 | 02/01/08 5% PTP | $ 106,741 County 6 1
26 |East1Av&17St New Traffic Signal 100% | 03/15/07 | 09/28/07 | 100% PTP | $ 197,531 County 6 ]
27 |East4 Av & 32 St Signal Replacement 100% | 11/30/06 | 10/29/07 90% PTP | $ 179,692 County 6 9
28 |NW 65 Av & NW 7 St New Signal 100% | 03/19/08 | 03/21/08 5% |DEV/RIF| $ 254,622 County 6 1
29 |Tiger Tail & SW 22 AV New Signal 100% | 03/19/08 RIF_ | $ 200,000 County 7 7
30 |SW 77 Ct & SW 56 St (Miller Dr) New Signal 100% | 12/17/07 | 12/18/07 80% PTP | $ 201,853 County 7 1
31 |SW 67 Av & SW 44 St New Signal 100% | 10/17/07 | 10/26/07 80% PTP | $ 115,000 County 7 1
32 |SW 32 Av& SW 7 St Median Diverter 100% | 10/09/07 | 11/10/07 | 100% PTP | $ 15,000 County 7 2
33 |SW 38 Av & Shipping Av Markings & Signage 100% _ | 10/09/07 | 10/11/07 | 100% RIF | $ 5,000 County 7 2
34 |SW 57 Av btwn 72 Stand 74 St Roadway Widening including sidewalks 100% | 12/19/07 | 01/15/08 20% PTP | $ 232,000 County 7 1
35 |SW 73C1& 64 St Traffic Circle 100% | 11/13/07 | 12/18/07 | 100% PTP | § 67,000 County 7 1
36 |SW 67 Av & SW 136 St Add NB Right Turn fane 100% | 03/19/08 | 03/20/08 $ 50,000 County 8 5
37 |SW 82 Av & SW 96 St Traffic Circle 100% | 10/04/07 | 10/10/07 | 100% PTP | § 120,000 County 8 5
38 |SW 82 Av & SW 100 St Traffic Circle 100% | 10/04/07 | 1010/07 | 100% PTP | $ 65,000 County 8 5
39 |SW 127 Av & SW 248 St New Traffic Signal 100% | 04/02/07 | 05/03/07 | 100% RIF | $ 154,861 County 8 6
40 |SW 117 Av & SW 122 St New Traffic Signal, int improvement 100% $ 460,000 County 8 5
41 |SW 157 Av & SW 152 St New Traffic Signal 100% | 12/21/07 | 12/27/07 80% |DEV/RIF| $ 200,000 County 9 5
42 |SW 127 Av & SW 130 St Intersection Improvement 100% | 09/10/07 | 10/15/07 | 100% RIF _|$ 25000 County 9 5
43 |SE 13 Av & SE 24 St (Homestead) New Traffic Signal 100% | 03/28/08 RIF_|$ 200,000 County 9 6
44 |SW 268 St & SW 132 Av (E) New Traffic Signai 100% | 01/14/08 | 02/01/08 RIF_|$ 200,000 FDOT 9 6
45 |SW 268 St & SW 132 Av (W) New Traffic Signal 100% | 01/14/08 | 02/01/08 RIF_|$ 200,000 FDOT 9 6
46 |SW 102 Av & SW 56 St Right Turn Only Lane 30% 02/15/08 | 02/20/08 RIF |$ 55000 County 10 | 1
47 |SW 92 Av & SW 28 St Roundabout 100% | 02/28/07 | 03/05/07 | 100% RIF | $ 150,853 County 10 1
48 |SW 137 Av & SW 68 St New Traffic Signal 100% | 10/07/07 | 03/03/08 5% PTP | $ 200,000 County 10| 5
49 9500 Blk Fontainebleau Blvd New Traffic Signal 100% | 01/09/08 | 02/09/08 20% PTP | $ 200,000 County 10 | 1
50 |SW 117 Av & SW 56 St Markings, Delineators & Signage 30% $ 110,000 County 10 | 1
51 |SW 97 Av & SW 24 St Pavement Markings 0% $ 20,000 County 10 1
52 |Coral Way & SW 127 AV Extend Turn Lane 100% | 01/15/08 | 01/23/08 50% PTP | § 50,000 County 11 4
53 |SW 152 Av & SW 18 St New Traffic Signal 100% | 09/26/07 | 11/06/07 | 100% PTP | $ 170,444 County 11 4
54 |SW 152 Av & SW 8 St New Traffic Signal and Int Improvement 100% | 03/04/08 | 03/04/08 35% RIF | $ 350,000 FDOT 11 4
55 |SW 147 Av & Coral Way Signal Modification 100% | 10/10/07 | 10/16/07 | 100% RIF | $ 50,000 County 11 4
56 |SW 152 Av & SW 10 St New Traffic Signal 100% | 03/04/08 | 03/04/08 45% RIF_| $ 200,000 County 1| 4
57 |SW 157 Av & SW 47 St New Traffic Signal 100% | 01/03/08 | 01/05/08 80% |DEV/RIF| $ 256,400 County 11 5
58 |NW 97 AV & NW 130 ST (W 76 ST) New Traffic Signal 100% $ 200,000 County 12] 9
59 |Hialeah Gardens Blvd & West 80 St New Traffic Signat 100% 10/2/2007 | 10/9/2007 70% PTP | $ 163,000 County 12 9
60 |W 24 Av & W 76 St New Traffic Signal 100% | 10/04/07 | 10/10/07 | 100% PTP | $ 189,000 County 12 ] 1
61 |NW 102 Av & NW 58 St New Traffic Signal 100% | 07/13/06 | 02/15/07 90% PTP | § 179,785 County 12 ] 1
62 |NW 12 ST & NW 10500 Blk New Traffic Signal 100% | 01/22/08 | 02/01/08 40% PTP_| $ 200,000 County 12 ] 1
63 |NW 114 Av & NW 41 St Add Turn Lane 100% | 10/02/07 | 10/10/07 90% PTP_ | $ 200,000 County 12 ] 1
64 |NW 12 ST & NW 10400 Bik New Traffic Signal 90% 02/15/08 | 04/04/08 PTP | $ 200,000 County 12 | 1
65 |Red Road and SR-826 Add WBLT Lane 100% | 11/25/06 | 02/05/07 90% RIF |$ 160,079 FDOT 13| 3
66 |NW 59 Av bet NW 151 St & NW 167 St Markings and Signage 0% $ 35,000 County 13 3
67 |NW 68 AV & NW 182 ST New Traffic Signal 100% $ 200,000 County 13] 3
68 |NW 77 Ct & NW 169 St Extend Turn Lane 100% $ 15,000 County 13 3

*in 07/08 TIP




