MIAML

MEMORANDUM i

Date: December 2, 2008

To: Honorable Chairman Bruno A. Barreiro Agenda Item No. 8(Q)(1)(G)
and Members, B

€3 A

From: George M. Burg
County ,°v:"'

Subject: Change Order 1 and Final for Eastern Port Boulevard Extension - Project No: 06.002;
Contract No: 06.002, to Marks Brothers, Inc.

Recommendation

The attached Change Order No: One and Final on a contract between Marks Brothers, Inc. and Miami-
Dade County has been prepared by the Miami-Dade Seaport Department and is recommended for
approval.

CHANGE ORDER NUMBER: 1 and Final

Scope

PROJECT NAME: Eastern Port Boulevard Extension

PROJECT NO: 06.002

CONTRACT NO: 06.002

PROJECT DESCRIPTION: The Seaport Department has the need to award one (1) General

Contractor for the construction of Eastern Port Boulevard which will
provide the permanent roadway link between the Port's new Security
Gates and the security gates of the three cargo operators.
Completion of Eastern Port Boulevard will provide a major
enhancement to vehicular traffic within the Port.

The Scope of work includes the construction of approximately 3.44
miles of multiple lanes of roadway. Work consists of the demolition of
existing asphalt pavement, fence, light poles, utilities, and cargo gate
facility; removal of existing striping, relocation of high mast light
poles, adjustments of drainage structures, installation of new
drainage structures, earthwork, paving and striping, installation of
signal mast arm poles, connections to existing electrical substations,
fencing, fencing gates, and fiber optic lines for communication links
between the gates.

Scope of Work in Phases:
The work will be performed in phases to accommodate terminal
operators and public usage of premises during construction. The
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PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:

MANAGING DEPARTMENT:

required phases are as follows:

Phase 1 - includes building the road from the main gate to Port of
Miami Terminal Operating Company ("POMTOC") new gate and A.P.
Moller - Maersk Group ("APM Terminal") existing gate, installation of
drainage structures, installation of fencing and gates, installation of
light poles, and installation of entire communications lines to
POMTOC and APM Terminal. All work required to re-route traffic
from the main gates to POMTOC and APM Terminal gates and must
be completed by the end of Phase 1.

Phase 2 - includes construction of the remaining portion of road to
the east of the main gates and Bahama Drive, remaining drainage
structures, remaining light poles, traffic lights, demolition of existing
POMTOC gate, and remaining fence and gates.

Phase 3 - includes removal of detour markings; construction of
Eastern Port Blvd full width; construction of Bahama Drive full width,
which will connect to the Seaboard's gates; and final striping east of
main gate entrance.

Scope of work in Sub-phases

The work will be performed in sub-phases to maintain existing
access and traffic flow throughout premises. The required sub-
phases are:

Sub-phases for Phase 1 - In order to maintain access to POMTOC's
mechanic shop, berth 55 and fumigation yard, Phase 1 will require at
least two sub-phases. Contractor will submmit a sub-phasing plan for
approval.

Sub-phases for Phase 2 - In order to keep traffic flowing during
construction, Phase 2 will require at least two sub-phases. The
Contractor  will  submit sub-phasing plan for approval.

Sub-phases for Phase 3 - In order to keep traffic flowing during
construction, Phase 3 will require at least two sub-phases. The
Contractor will submit sub-phasing plan for approval.

Port of Miami

District 5 Bruno A. Barreiro

Board of County
Commissioners

Miami-Dade Seaport Department
Miami-Dade Seaport Department
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Fiscal Impact / Funding Source

CHANGE ORDER FUNDING
SOURCE:

PTP FUNDING:

GOB FUNDING:

CHANGE ORDER
DESCRIPTION:

MONETARY JUSTIFICATION:

FDOT Enhancement at the Cargo Security Gateways FSTED, FDOT
Container Yard Improvement Grant, FDOT CIGP Eastern Port
Boulevard, Seaport Bonds & Loans.

No
No

Change Order No. 1 and Final is a reduction (credit to the County) of
$1,277,697.17 in the total contract amount. This Change order formally
closes out and reconciles project expenditures including addition, deletion,
and reduction of scope items.

The Final Change Order represents a credit of $1,277,697.17 to the total
amount of the originally approved contract sum of $6,302,439.60. The total
amount of the reduction in the contract sum as specified in the attached
Change Order is inclusive of quantity adjustments as a result of field
verifications, scope reductions due to differences in site conditions, and
requests made by the Port Tenant, additional work required by the Miami-
Dade Building Department and the Port of Miami (POM) Safety & Security
Division, and final reconciliation of the unspent portion of the allowance
accounts as summarized below:

1. Adjustments — Field verification adjustments made to the bid item
quantities approved in the original contract, represents a credit of
$86,669.60.

2. Revisions — Plan Revisions No. 1 and 3 represent a total credit amount
of $1,012,519.32, as detailed below:

a. Plan Revision No. 1, issued on July 10, 2007, is the result of scope
reductions requested by the Tenant and the Port of Miami (POM). Scope
reductions included the removal of a light pole and fiber loop installation at
the Tenant's site. The total credit amount is $172,509.61, inclusive of
reimbursements to the Contractor for materials purchased prior to the plan
revision. The materials are stored in “Shed C” at the POM. These materials
will be used later under a different project.

b. Plan Revision No. 3 issued on February 5, 2008 represents a credit of
$840,009.71, which is the result of:

Scope deletions at the south side of the APM Terminal fiber loop: The
Contractor was unable to install the fiber optic cable due to changes in site
conditions. The total credit amount is $1,028,478.51, inclusive of
reimbursements to the Contractor for materials purchased prior to the
revision. The materials are stored in “Shed C” at the POM. These materials
will be used later under a different project.

?)
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TIME JUSTIFICATION:

Original

Contract Adjustments

Values

Scope additions as required by the Miami-Dade County Building
Department Inspectors to install additional pull and junction boxes, and as
requested by the POM Safety & Security Division to install two additional
conduits to be used for future security booths. The total amount for the
scope additions is $188,468.80.

3. Allowance Accounts — The unused portion of the allowance accounts
represents a credit of $178,508.25.

The time was not extended in this Project. Notice to Proceed was
issued on August 29, 2007 and the project was substantially
completed on March 25, 2008.

This Balance

Previous Change After
Order Current Total Change

To Values Values Totals Paid Order

BASE: $5,577,380.20
CONTINGENCY: $557,738.00
DEDICATED: $167,321.40
TOTALS: $6,302,439.60

$0.00 ($1,099,188.92) $4,478,191.28 $3,454,604.06 $1,023,587.22
$0.00  ($46,962.90) $510,775.10 $4,170.60 $506,604.50
$0.00 ($131,545.35) $35,776.05 $34,220.82 $1,555.23
$0.00 ($1,277,697.17) $5,024,742.43 $3,492,995.48 $1,531,746.95

This

Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 210 0 0 210
CONTINGENCY: 21 0 0 21
TOTAL DURATION: 231 0 0 231

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason

County Requested Change

Total:

Track Record / Monitor

PERFORMANCE RECORD:

Cost Duration
($1,277,697.17) 0
($1,277,697.17)

The Contractor performed all required work in a timely and cost
effective manner. The Project was completed on time and within the
original budget. A review of the Capital Improvements Information
System reflects that this contractor has received one performance
rating. The rating, which is the final project conclusion and closeout

1’.{
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PRIME CONTRACTOR:
COMPANY PRINCIPAL:

COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-ZIP:

YEARS IN BUSINESS AT
TIME OF AWARD:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE LAST
FIVE YEARS AT TIME OF
AWARD:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-34
MIAMI DADE COUNTY
CODE):

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

Background

BACKGROUND:

for this specific project awarded the contractor a rating of 4.0 out of a
possible 4.0 points.

Marks Brothers, Inc.
Martin D. Marks

Martin D. Marks
Jim@marksbrothersinc.com

9455 N.W. 104 Street

Medley, Florida 33178
60

According to the Firm History Report as provided by the Department of
Small Business Development, the contractor has received 6 contracts with
a total value of $41,882,900.96, including approved change orders of
$2,705,824.00.

Fence Corinection, Berlo Industry, Inc., T.J. Pavement Corp.

ESTIMATED
TYPE GOAL VALUE ACHIEVED
CSBE 10.00% $613,511.82 $609,857.86
CWP 15.00% 5 Found in compliance
Maria Cerna (305) 347-4916 MCerna@miamidade.gov
Kari Garland (305) 371-7678 Kari@miamidade.gov

The Eastern Port Boulevard Extension project was necessary to
improve vehicular access and provide the permanent roadway link
between the Port's new Security Gates and the security gates and
cargo terminals of the three cargo operators.
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MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: December 2, 2008
and Members, Board of County Commissioners

FROM: R.A.C evas,\jrﬁ. SUBJECT: Agenda Item No. 8(Q) (1) (G)
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid wa?ver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 8(Q) (1) (G)
Veto 12-2-08

Override

RESOLUTION No.

RESOLUTION APPROVING CHANGE ORDER NO. 1 (FINAL)
TO THE CONTRACT BETWEEN MIAMI-DADE COUNTY
AND MARKS BROTHERS, INC. AUTHORIZING THE
REDUCTION OF TOTAL CONTRACT SUM IN THE
AMOUNT OF $1,277,697.17 RELATED TO THE EASTERN
PORT BOULEVARD EXTENSION BY CONTRACT NO.
06.002; AUTHORIZING THE COUNTY MAYOR OR COUNTY
MAYOR’S DESIGNEE TO EXECUTE SUCH AGREEMENT

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board:

Section 1. Approves the assignment of the Contract to Marks Brothers, Inc. and
authorizes the County Mayor or County Mayor’s Designee to execute any documents necessary
to approve and complete the assignment and assumption.

Section 2. Approves Change Order No. 1 (Final) to the Contract between Miami-Dade
County and Marks Brothers, Inc., authorizing the reduction of total contract sum in the amount
of $1,277,697.17 related to the Eastern Port Boulevard Extension Contract No. 06.002; in

substantially the form attached hereto and made a part hereof; and authorizes the County Mayor

or County Mayor’s Designee to execute same for and on behalf of Miami-Dade County.
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The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this
2" day of December, 2008. This resolution shall become effective ten (10) days after the
date of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective

only upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as

to form and legal sufficiency. M__

Jess M. McCarty
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Transportation
Seaport

STRATEGIC AREA: -
DEPARTMENT:

et CUNDED PROJECTS t+ome
’ {(doliars in thousands)

CONTAINER YARD IMPROVEMEN’-I’S - PHASE IV
DESCRIPTION: Improve container yards to allow greater usage

LOCATION: Dante B. Fascell Port of Miami-Dade
Dante B. Fascell Port of Miami-Dade

PROJECT # 644550

DISTRICTLOCATED: - &

ESTIMATED ANNUAL OPERATING IMPACT: - Minimal DISTRICT(s) SERVED: ~ Countywide

REVENUE SCHEDULE: ' PRIOR 200607  2007-08 - 200809 200910 204011  2011-12 FUTURE

Seaport Bonds/Loans S0 0 4000 4000 4000 4000 4000 0

TOTAL REVENUE: 0 0 4000 4000 4000 4000 4,000 0 20000
EXPENDITURE SCHEDULE: PRIOR 200607 - 200708 200809 200910 201011 204112  FUTURE
Construction : S0 0 4000 4000 4000 4000 4000 0

TOTAL EXPENDITURES: ' 0 - 0 4000 4000 4000 4000 4000

CONTAINER YARD MITIGATION PROJECT #64137

DESCRIPTION:  Improve overall container yard in response o customers
LOCATION: Dante B. Fascell Port of Miami-Dade
. Dante B. Fascell Port of Miami-Dade
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal )

DISTRICT LOCATED: 5
DISTRICT(s) SERVED: - Countywide

REVENUE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2009-10  2010-11 201112 FUTURE  TOT.
Seaport Bonds/Loans 0 0 1,250 1,250 0 0 0 -0 25
TOTAL REVENUE: ’ 0 0 1,250 1,250 0 ¢ . 0 0
EXPENDITURE SCHEDULE: PRIOR 200607  2007.08 200809  2009-10  -2010-1% 201412 FUTURE TOT.
Construction - o 0 0 1,250 1,250 0 0 0 0
TOTALEXPENDITURES: - 0 0 1250 1250 0 0 0 0
EASTERN PORT BOULEVARD IMPROVEMENTS PROJECT #6459

DESCRIPTION:  Plan, design, and construct Intersection, signalization, and roadway-east of cargo gateway

116

LOCATION: Dants B. Fascell Port of Miami-Dade
Dante B. Fascell Port of Miami-Dade DISTRICT LOCATED: 5
 ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200607  2007-08 200809 200910 ~ 201011 201112 FUTURE TOTA
Seaport Bonds/Loans 0 1,681 0 0 S0 0 0 0
FDOT-County Incentive Grant Program ' 0 1,550 0 o - 0 0~ 0 0
TOTAL REVENUE: ' 0 3,191 0 0 0 0 0 0
EXPENDITURE SCHEDULE: PRIOR 200607 200708 200809 2008-10 201011 201112 FUTURE T0
"Construction . . ‘ 0 318 0o 0 0 0 0 0
_ TOTAL EXPENDITURES: . _ 0 319 - 0 0 0 0 0
/.
/




Dept: Miami-Dade Seaport Department 10/24/2008 11:35:44 AM
BUDGET PROJECT

Project Title: 644590-EASTERN PORT BOULEVARD IMPROVEMENTS

[P);OSJ?Ct Plan, design, and construct intersection, signalization, and roadway east of cargo gateway
Project($$ in 000's) Prior: 08-09: 09-10: 10-11: 11-12: 12-13: 13-14: FUTURE: Total:
Expenditures 7,001,000 0 0 0 0 0 0 07,001,000
Revenue 7,001,000 0 0 0 0 0 0 0 7,001,000
Project Type: Capital |_ Update Type |
CDPWeb Project Milestones ($ IN 000'S)

Milestone: Prior: 08-09: 09-10: 10-11: 11-12: 12-13: 13-14: FUTURE: Total:
Construction 7,001,000 0 0 0 0 0 0 0 7,001,000
CDPWeb Project Revenue ($ IN 000'S)

Revenue: Prior: 08-09: 09-10: 10-11: 11-12: 12-13: 13-14: FUTURE: Total:
FDOT Funds 386,000 0 0 0 0 0 0 0 386,000
Seaport Bonds/Loans 4,030,000 0 0 0 0 0 0 0 4,030,000
FDOT-County Incentive 2,585,000 0 0 0 0 0 0 0 2,585,000
] Add GEO Coded Site || PROJECTSITES . |

Current Contracts for Project 644590
RTA Award
Budget Budget clis
Dept ContractNo Contract Name Allocation Allocation Award
SP 06.002. Eastern Port Boulevard Extensi $3,156,259.09 $0.00 $5,577,380.20
SP 06.002 Eastern Port Boulevard Extensi $0.00 $3,191,000.00 $5 577,380.20
SP E-24568 Eastern Port Boulevard Pavemen $0.00 $470,800.00 $428,000.00

Total Allocated: $3,156,259.09 $3,661,800.00

\



Dept. of Business Development

Projéct Worksheet
Project/Contract Title: EASTERN PORT BOULEVARD EXTENSION (SIC 16) RC Date:  11/15/2066
ProjectCoutract No: 06.002 Funding Sowrce: Fem No: 3.91
Departiest: SEAPORT POM o
Esttinated Cost of Project/Bid; '$3,948,899.00 Resabmistal Duie(s):  09727/2006
Description of Project/Bid:  Tocsallidh s w0 woruxiemialy 346 miles of swdiphe Lencs of madary.

|
Gosl CSBE % . :
Werkforce Gosl cwp 1500% ,

: projert. |
This preject is  resubmittal feom 09/27/2006. The CSBE dallar value hay increased from $356,528 © 402,393,

* This priject tes within B Cetral Evtorpéite Zone and e East/Weat Corriddr Enqgowerment Zoge.

Total [ $402,392.81 10.19%

- Liviag Wages: m[:lm[ﬂ Wgwey: YES [X] w0 [ ] mwm[:]m-
Respomaltile Wiges: m[z] No[ ] Banding: YES [ | MO [X]
mmuhwhawmmmmnmmuammwm
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[ Find-Contracts With Search String ==> || | Projects. |

|- . Goto Bottom |

[ Exit ]
OFFICE OF CAPITAL IMPROVEMENTS

CAPITAL IMPROVEMENTS INFORMATION SYSTEM
Thursday, October 23, 2008

All Contracts for FEIN 592691292
Marks Brothers, Inc.

Estimated Last
Location / Completion Total Status % Complete /
Name Contractor. Date Award Date Status ~
5 SP  CON (¢ Eastern Port Boulevard Extension Marks Brothers, Inc. 3/26/2008 $5,577,380 10/6/2008 100% / Work
Complete:
Pending
Change
0 DE CON 629008 Multiple Award Indefinite Quantity Marks Brothers, Inc, N/A O% 7
Contract for Stor
6 AV CON B315B Concourse H-J Storm Sewer & Related  Marks Brothers, Inc. 2/11/2003
Works
6 AV CON Z194J Northside Utilities and Drainage, Marks Brothers, Inc. 8/8/2002
Package IV-A
Totals: 4 $27,809,576
Contracts Status View | Exit | | Projects | | GotoTop |
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2 Capital Improvements Information System
' Contractor Evaluations Report

Dept Contract Type Contractor / Architect Name Date Rater Period Rate
SP 06.002 CON Marks Brothers, Inc. 9/23/2008 Kari Garland Project conclusion or 4.0
closeout

Evaluation Count: 1 Contractors: 1  Average Evaluation: 4.0




MIAMI-DADE COUNTY
CHANGE ORDER TO THE ORIGINAL CONTRACT

MIAMI-DADE COUNTY - CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO, 1 PROJECT NO. 2006.002 DATE: September 15, 2008
PROJECT TITLE: Easfern Port Boulevard Extension
TO CONTRACTOR: Marks Brothers, Inc,

ADDRESS: 9455 NW 104™ Street Medley, Florida 33178 BOND NO: 104827684

YOU ARE HEREBY REQUESTED TO MAKE THE CHANGES DESCRIBED ON THE DOCUMENT(S) ATTACHED HERETO, TO THE I’LANS

AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONIRACT
STIPULATIONS AND COVENANTS.

The Contractor expressly agrees that this Change Order to the Contract is full and complete satisfaction of any and all claims for exira costs or additional
time the Coniractor has or may have for acts or omissions from the inception of this project to the dute of execution of this Change Order by the Con'ractor.
The Contractor waives and releases the Owner of liability for any and all claims it presently has or may discover it has against the Owner and s fficers
and employees for any direct costs, damages, and labilities resulting from changes to the work or addittonal work performed by the Contractor yp to and
including the date of thus Change Order. The Contractor agrees lo indemnlfy, defend and hold harmless the Owner from any and all claims its

subcontractors have or may have agatnst the Owner for delays, damages or additional compensation for work materials supplied to the project up lo and
including the date of this Change Order.

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT $ 6.302,439.60
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED b 0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER $ 6,302, 439.60
COST OF CONSTRUCTION CHANGES THIS ORDER -$1,277,697.17

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER $5.024,742.43

PERCENT DECRFEASE THIS CHANGE ORDER 20 %
TOTAL PERCENT DECREASE TO DATE _20 %

EXTENSION OF THE CONTRACT TIME ALLOWED _ N/A CALENDARDAYS TO N/A

CERTIFYING STATEMENT: I hereby certify that the supporting cost data included is, onsidered opinion, accurate; that the prices quated are
fair and reasonable and in proper ratio to the cost of the original work contracted for under bexefit of competitive bidding; and that the tyme extension or
compensation for time being granted, if applicable, is reasonable, accurate and in keeping with progroqg of the work. Cr ( 0 8

SIGNATITKJE DESIGN PROFESSIONAL *

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANG%

SEAPORT SP412EPBCIGP-SP421EPB05-SP421EPB199
DEPARTMENT FUNDS BUDGETED CODE CERTIFIED BY
/. ) , 0 g
G%Z/%fo approveD: MV VUR YV — 9 S (Lb\
ate Budget Director ate

APPROVED FOR LEGAL SUFFICIENCY' .
Date COUNTY ATTORNEY'S OFFICE

County Manager Date
APPROVED:

Deputy Clerk Dat:
APPROVED:

Eastern Port Boulevard Project # 2006.002 Page 1 of 6 ‘ %
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~ WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

' A POWER OF ATTORNEY
TRAVELERS J Farmington Casualty Company St. Paul Guardian Insurance Company
Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Comnpany
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of America
; St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

Attorney-In Fact No. Certificate No. O O 2 2 6 l 3 3 2

216588

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized undzr the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organize«! under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and
Guaranty Insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies”), and that
the Companies do hereby make, constitute and appoint

D. W. Matson ill, and John W. Charlton

of the City of Coral Gables , State of Elorida , their true and lawful Attorney ‘s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guarantecing the fidelity of persons, guaranteeing the performance of

contracts and executing or guaranteeing bonds and undertakings required or pqrm_i_t__ted-»in any-actions or proceedings allowed by law.

IN WITNESS WHEREOQOF, the Companies have caused this mstmmem to be 51gned and then comomte seals to be hereto affixed, this 11th
iay of March 2008 s

Farmington Casualty Co St. Paul Guardian Insurance Company
Fidelity and Guaranty: Insurance Co pany % St. Paul Mercury Insurance Company
Fidelity and Guaranty Insutarice’ Underwrlters, Inc. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company
N\\my.w%%
n." é
r.-, n ) -‘n
l‘
‘4.

State of Connecticut By:

City of Hartford ss. / Georg@(ﬁ Thompson, éiojice President

On this the __11th day of March , 2008 pefore me personally appeared George W. Thompson, who acknowleds;ed himself
to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underw ‘iters, Inc.,
Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

\f\w ¢. d ot

Mal ie C. Telreaull, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Cominission expires the 30th day of June, 2011.

58440-5-07 Printed in U.S.A. D0
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This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company,
St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of
America, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Szcond Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for ani on behal

of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company’s name and seal with the™"
Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any

of said officers or the Board of Directors at auy time may remove any sich appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recoguizance, or conditional v ndertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuaut tc: the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any power of attorney or to any certificate
relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds and
undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile scal shall be
valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and bincing on the
Company in the future with respect to any bond or understanding to which it is attached.

I, Kori M. Johanson, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company.ofiAmerica, and United States Fidelity and Guaranty Company do hereby
certify that the above and foregoing is a true and correct copy of the Power of Attorney. exejcufédkby_k‘_sa‘id Companies, which is in full force and effect and hes not been
revoked. : ) kS e

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 18t day of SEPTEMBER 2008

Kori M. Johans&n/Assistam Secretalyi

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to thé'Attorne-)"-In-Fact number, the
above-named individuals and the details of the bond to which the power is attached.

ST
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