ELECTRONIC DOCUMENTS DISCLAIMER

Electronic copies of the solicitation documents are made available on this website solely for the
convenience of prospective bidders (whether as a prime contractor or sub-contractor) on the
Project, and are not considered part of the Contract Documents. No representation or warranty is
made, either expressed or implied, with regard to the accuracy or suitability of these electronic
copies for any purpose whatsoever. In the event of discrepancies or conflicts between the
County's originally published document(s) and any other version distributed or submitted by other
parties, the County's original hard copy version shall prevail.

Miami-Dade County Department of Transportation and Public Works (DTPW) does not track or
monitor downloads of Project documents from this website. Therefore, prospective bidders who
choose to use this method of distribution shall also be responsible for monitoring the site and
downloading any applicable addenda or supplemental information. DTPW will distribute hard
copy addenda or supplemental information only to those persons or firms who we have
purchased a hard copy of the original solicitation documents.

Miami-Dade County shall not be responsible for errors and omissions occurring in the
transmission or downloading of any documents or specifications from this website. In the event of
any discrepancy between information obtained from this website and the DTPW hard copy
solicitation documents and specifications, the terms of the hard copy documents will prevail.

Miami-Dade County does not guarantee continuous, uninterrupted or secure access to this or
other related websites. Operation of this website may be affected from time to time by numerous
factors outside of our control. In the event that we are notified of any problems in a timely manner
we will do our best to assist with those problems that fall within our control. For assistance,
contact us at 305-375-2930. Solicitation documents are removed from this website as soon as
possible after the due date.

DTPW does not accept facsimile or electronic bid responses of any kind. All bids must be
submitted in writing, on the forms provided by the County, to the address designated in the bid
package. It is the bidder's responsibility to ensure that their submittals are received at the
designated location, complete and on time. Bids received after the due date will be rejected,
even if the solicitation is still appearing on this site.

With regards to Miscellaneous Construction Contracts (MCC) 7040 Plan Request for Price
Quotations:
a. Only bidders included on the Project’'s Bidders List, provided by the Internal Service
Department, Procurement Management Division to the DTPW, can submit a bid.
b. Only timely bids received from bidders included in the Project's Bidders List will be
considered.

These documents shall not be altered in any manner. Utilization or viewing of these electronic
documents shall constitute implicit acknowledgement and acceptance of these provisions. Failure
to comply with these provisions may result in rejection of your bid.
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SECTION 1: INVITATION TO BID



INVITATION TO BID



Department of Transportation and : MIAMI-DADE COUNTY, FLORIDA
MILAMIFDADE

Public Works REQUEST FOR PRICE QUOTATION (RPQ)
Capital Improvements Division Contract No: MCC 7360 Plan - CICC 7360-0/08
111 NW 1st Street, Suite 1410 RPQ No: 20220140

Miami FL 33128
INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Clerk of the Board at 111 NW 1st Street, 17 Floor no later than 11/9/2022 at 02:00 PM. If
you have any questions, contact Alicia Arce at (305) 375-1363.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.
RPQ DETAILED BREAKDOWN

[Bid Due Date: [11/9/2022 || Time Due:[[02:00 PM || Submitted Via:|[Sealed Envelopes || SBE-Con. Level:[N/A]
[Estimated Value: ||$1,975,219 |[(excluding Contingencies and Dedicated Allowances) |
|Project Name: ||Intersection Improvements -Multiple Sites |
|Project Location: ||Various |
|License Requirements: ||Primary: ||Genera| Engineering; Paving; General Building Contractor |
Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).

A. Work under this Contract includes furnishing of all supervision, labor, materials, tools,
equipment and performing all operations necessary for Intersection Improvements.

B. Work includes but is not limited to, the following: Construction of Asphaltic Concrete Road
base and surface; pavement removal; pavement milling; pavement markings; signage; drainage;
sidewalks; concrete curb and gutter; and traffic calming devices. Incidental items required for
areas such as street light, traffic signal installation, etc. may be added to this Contract.

[Document Pickup: [Contact:  ||Capital Improvements Division || Phone No:|[305 375-2930 | Date:[10/6/2022]
| |[Location:  [[111 NW 1st Street, Miami FL 33128 |
[Pre-Bid Meeting: [YES | Mandatory:|[No | Date:|[10/19/2022 || Time:[10:00 AM |
| [Location:  |[webex Virtual Meeting - See access code on comments below |
ISite Meeting: ||No ” Mandatory:“No || Date:|| “ Time:|| |
| ||Location: ||

Bid shall be submitted to: |[Contact: |[Clerk of the Board
| ||Address: ||111 NW 1st Street, 17 Floor

|

|

|
| ||Emai|: ||c|erck.board@miamidade.gov ||FAX #: || |
[Type of Contract: [Muttiple Trade || Method of Award:|[Lowest Responsible Bidder |
|Method of Payment: ||Schedu|ed Monthly Payments || Insurance Required:||YES |
|Additional Insurance Required: |YES I I Yes - Minimum Coverage:|[$1,000,000.00 |
|Performance & Payment Bond Required:  |[YES I Bid Bond Required:|[YES |
Prevailing Wage Highway Davis Bacon:|[NO Maintenance|[NO AIPP:|[NO Amount:
Rate Required: Construction Wages:
ISBE-Con. Requirements: “NO || Percentage:”0.00% “ SBD Certificate of Assurance Form Required:“YES |
[DBE Participation: INO || Percentage:[0.00% | DBE Subcontractor Forms Required:|[NO |
|CWP Requirements: ||YES || Percentage:||10.00% || || |
|[SBE-S Requirements  |[NO || Percentage:|[0.00% I I |
|SBE-G Requirements ||NO || Percentage:||0.00% || || |
[Liquidated Damages:  |[YES | $$ Per Day:|[$1,694.00 I I |
|Trade Set-a-side: ||YES || If Yes, Trade = || Paving Markings and Concrete Work|
|For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs. |
IDesign Drawing Included: “NO || Shop Drawing IncIuded:HNO H Specifications IncIuded:HYES |
[Anticipated Start Date: |[2/9/2023 ||Calendar Days for Project Completion:  |[600 |
Comments: EMPLOY MIAMI-DADE PROGRAM

In accordance with Section 5.02 of the Miami-Dade County Home Rule Amendment and Charter,
Section 2-8.1 of the Code of Miami-Dade County, and Administrative Order No. 3-63, all
contractors and subcontractors of any tier on (i) construction contracts valued in excess of one
million dollars ($1,000,000) for the construction, demolition, alteration and/or repair of public
buildings, or public works; or (ii) contracts or leases valued in excess of one million dollars
($1,000,000) for privately funded construction, demolition, alteration or repair of buildings, or
improvements on County-owned land. The awarded Contractor is hereby notified that the County
will consider whether the Contractor made its best reasonable efforts to promote Employ Miami-




Dade on this contract, as defined in A.O. 3-63, as part of the County’s evaluation and
responsibility review of the Contractor for new County contract

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM

In accordance with Section 2-11.17 of the Code of Miami-Dade County and Implementing Order
No. 3-61, all contractors and subcontractors of any tier on (i) construction contracts valued in
excess of $1 million for the construction, demolition, alteration and/or repair of public buildings, or
public works; or (ii) contracts or leases valued in excess of $1 million for privately funded
construction, demolition, alteration or repair of buildings, or improvements on County-owned land
shall comply with the following: (i) prior to working on the project, all persons employed by the
contractor or subcontractor on the project to perform construction have completed the OSHA 10-
hour safety training course, and (ii) the contractor will make its best reasonable efforts to have
51% of all construction labor hours performed by Miami-Dade County residents.

Pursuant to Section 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user
access fee under the County’s User Access Program (UAP) in the amount of two percent (2%).
All construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
and allowance accounts, of less than five hundred thousand dollars ($500,000.00).

COMMUNITY WORKFORCE PROGRAM

Prior to entering into a contract and according to the Miami-Dade County Code §2-1701 and
amended by Ordinance 13-66, the successful bidder on a construction contract subject to a
Community Workforce Program (CWP) goal, must submit to Small Business Development (SBD)
through the contracting officer a workforce plan outlining how the CWP goal will be met.
Additional information is available at the County’s website at
http://www.miamidade.gov/business/contract-requirements.asp#0 .

Contractor must submit a Workforce Plan to the Miami-Dade County Internal Services
Department, Small Business Development Division within fifteen (15) days of notification of award
of the contract. The County will not enter into the contract until it receives the contractor’s
Workforce Plan and deems the Plan acceptable. The Workforce Plan forms may be obtained on
the County’s website at http://www.miamidade.gov/business/contract-requirements.asp#0 .

The locations of work for this project are as follows:

1.SW 117 Ave and SW 152 Street

2. SW 137 Ave and SW 136 ST

SW 162 Ave and SW 320 ST

NW 32 Ave and NW 95 ST

NW 107 Ave & NW 12 St

SW 137 Ave and SW 56 ST

. Coral Way and SW 79 Ave

. NW 12 ST % NW 97 Ave and NW 93 CT

. Traffic Circle at Coral Way and Anderson Road

CO~NO OB

The County may update this work site list subsequent to the Award of this Contract by adding,
deleting, or substituting with comparable sites. The actual location(s) of work shall be identified in
the Work Order(s) issued subsequent to the Award of the Contract. The combined total cost for all
work authorized by the Work Order(s) shall not exceed the Contract Award amount.

The Department does not guarantee that the full amount of the Contract will be issue to the
Contractor. The actual amount of Work orders assigned will be the prerogative of the department
in its sole discretion and dependent only upon its needs.

LICENSE REQUIREMENTS:

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active Certificate of Competency as a General Engineering Contractor or as a
Specialty Engineering Contractor, commensurate to the requirements of the Scope of Work, in
one or more engineering crafts to include Paving Engineering. The specialty contractor shall
subcontract with a qualified contractor any work which is incidental to the specialty but is specified
in the aforementioned Code as being the work of other than that of the Engineering Specialty for
which certified; or

Pursuant to Section 255.20, Florida Statues (F.S.) and in lieu of the above, the County may
consider a bid from a Bidder that is a duly licensed Contractor in good standing that has been
prequalified and considered eligible by the Florida Department of Transportation (FDOT) under




Section 337.14, F.S. and Chapter 14-2, Florida Administrative Code, to perform the work
described in the Contract Documents. Contractors seeking consideration under this Paragraph
shall submit along with the Bid Documents for review and consideration, current copy(ies) of their
FDOT Certificate(s) of Qualification, Certification of Work Underway, and Status of Contract(s) On
Hand. Acceptance FDOT prequalification(s) necessary to perform the work specified in the
Project’'s Scope of Work shall include the Flexible Paving work class.

The Contractor shall furnish Certificates of Insurance to the County prior to commencing any
operations under this Contract. The certificates shall clearly indicate that the Contractor has
obtained insurance, in the type, amount and classification required by these Contract Documents.

EXPERIENCE:

1. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s identified
personnel is currently engaged or has completed within the past five years. List and describe the
aforementioned projects and state whether the work was performed for the County, other
government clients, or private entities. The description must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed project

2) The client name and address including a contact person and phone number for reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by the prime
contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar project
closure documentation issued by the client and available Contractor’s performance evaluations.

INDEMNIFICATION AND INSURANCE REQUIREMENTS
The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

A. Worker’'s Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440. Commercial General Liability Insurance in an amount not less than $1,000,000 per
occurrence, and $2,000,000 in the aggregate, not to exclude Explosion Collapse and
Underground Hazards and Products and Completed Operations. Miami-Dade County must be
shown as an additional insured with respect to this coverage.

B. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

C. Umbrella Liability Insurance in an amount not less than $3,000,000 per occurrence, and
$3,000,000 in the aggregate.

a. If Excess Liability is provided must be follow form for coverage’s B and C.

BID DOCUMENTS:

Bidding documents may be purchased from the Department of Transportation and Public Works ,
Capital Improvements Division, 111 NW 1st Street, 14th Floor, Miami, Florida 33128 for a non-
refundable fee of Seventy five dollars ($ 75.00) per each complete set of documents. Payment
shall be in the form of a company check, cashier's check, or money order payable to the “
Department of Transportation and Public Works .”

ADDENDUMS - RFI'S

All RFI requests should be e-mailed to arcea@miamidade.gov while copying the Clerk of the
Board (clerkbcc@miamidade.gov).

Addendums and requests for information (RFI) will be sent to contractors who pick up documents
at 111 NW 1st Street. Contractors who which to download the solicitation and contract documents
will be responsible to download the Addendums and RFI"s. All Addendums, RFI's, and the
document holders list (bidder’s list) are now available to view online at the following web address:

https://www.miamidade.gov/apps/isd/StratProc/Home/CurrentSolicitations

All document holders must provide a dedicated e-mail address. The Department will only be
sending addendums and RFI's by e-mail and posting online at the aforementioned link. The
bidders list will be updated every Friday during the advertisement phase of the contract. Please
be aware that acknowledgment of receipt of all addendums and RFI’s remain a requirement when
submitting bids.

VVendor Registration:




Due to the new Vendor Registration procedures of the Internal Services Department,
Procurement Management Division, updated definitions along with the “Affirmation of Vendor
Affidavits” has been added to the Bid Submittal Package. The successful bidder must be
registered under this new procedure prior to award.

PRE BID - BID SUBMITTAL DUE DATE:

Pre-Bid Conference time and location: Wednesday, 10:00 A.M., October 19, 2022 , Non-
Mandatory Pre bid Meeting will be conducted via teleconference. Due to the current situation with
the COVID-19, DTPW is conducting virtual no mandatory pre-bid meetings. The telephone
number and teleconference access code to access the meeting are:

Telephone Number: +1-415-655-0001
Access Code: 2305 048 8456

Bid Submittal Time and Location: Wednesday, 2:00 P.M., November 9, 2022, at 111 NW 1 Street,
17th Floor, Clerk of the Board Office

Bid Opening immediately after Bid Submittal in the 18 Floor.-Due to the COVID-19 Pandemic,
please always confirm the day before in the event there are any new orders issued by Miami
Dade County Mayor.




DISCLOSURE:

« Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division, 111
NW 1st Street, Suite 1410, Miami FL 33128 , Certificate(s) of Insurance which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers’ Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $1,000,000 per occurrence, and $2,000,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $1,000,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

» 7360 RPQs are NOT SBE-Con 100% Set-aside solicitation, however the RPQ may be assigned a SBE-Con Trade set-
aside and goal. The SBE-Con Trade-aside and goal if applicable will be will be stipulated on the RPQ and the Invitation to
Bid or in the Project’s Solicitation Documents.

« All Prime Contractors submitting a bid for RPQ/Project with a Small Business Measures (s) MUST submit the Small
Business Development “CERTIFICATE OF ASSURANCE” form properly completed, signed and notarized with their bid
document at the time of Bid Submittal. FAILURE TO SUBMIT THE REQUIRED CERTIFICATE OF ASSURANCE FORM
AT THE TIME OF BID SUBMISSION SHALL RENDER THE BID NON COMPLIANT TO THE CONTRACT
REQUIREMENT AND SECTION 10.33.02 OF THE CODE OF MIAMI-DADE COUNTY.

» 7360 RPQs Federally Funded may be subject to the Disadvantaged Business Enterprise (DBE) Program. The DBE goal
will be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« 7040 and 7360 RPQs with an estimated project value in excess of $700,000.00 may be assigned a Small Business
Enterprise Goods (SBE-G) or Small Business Services (SBE-S) program goal. The SBE-G or SBE-S goal if applicable will
be will be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« All RPQs with an estimated project value $100,000 or above are subject to Responsible Wage Rates. The wage rate will
be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« All Projects, where price (Proposals/Bids) received are in excess of $200,000 will require the submission of the Payment
and Performance Bond as required by State of Florida Statute.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security’s E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded
Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder
may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (http://www.uscis.gov/e-verify) and retain the 1-9 Forms for inspection.



http://www.uscis.gov/e-verify

SECTION 2: SOLICITATION FORMS

All forms and documents contained in this Section shall be completed pursuant to these
Contract Documents and submitted with the Bid Submittal for this Project.



BID FORM



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)

CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No

Quantity

Unit

Description

Written Unit Amount

Unit
Price

Total

TWSR

300.0

S.F.

Saw cut and remove an average of two (2) inches
of temporary cold asphalt patch on trench in order
to expose and evaluate the condition of the base. If
base is found suitable, clean loose material and
replace the amount of cold patch removed with hot
type S asphaltic concrete up to the level of the
surrounding surface.

2WSR

100.0

S.F.

Saw cut and remove an average of two (2) inches
of existing temporary cold asphalt patch on trench
in order to expose and evaluate the condition of the
base. If base is found unsuitable by the Engineer,
remove base material and replace with a minimum
of eight (8) inches of compacted limerock or six (6)
inches of hot S asphaltic concrete. In either case,
replace the cold patch removed with hot type S
asphaltic concrete up to the level of the surrounding}
surface.

7WS-1

40.0

P.N.

Night Differential

102-71-11A

30.0

L.F.

TEMPORARY BARRIER WALL (Concrete)
(Furnish & Install)

102-74-2

120.0

EA/DAY

BARRICADES ( Temporary, Type lll, 6")

102-74-1A

22,000.9

EA/DAY

BARRICADES ( TEMPORARY-TYPE |, Il & VP)

102-76

90.0

EA/DAY

FLASHING ARROW BOARD (Temporary,
Multimode)

102-77

40.0

EA/DAY

HIGH INTENSITY FLASHING LIGHTS
(TEMPORARY, TYPE "B")

102-99

200.0

EA/DAY

VARIABLE MESSAGE SIGN (Temporary)

102-60A

2,600.0

EA/DAY

WORK ZONE SIGNS

104-10-3

40.0

L.F.

Sediment Barrier

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)

CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

104-18 60.00 EA. Inlet Protection System

104-11A 10.00 L.F. FLOATING TURBIDITY BARRIER

110-4-1-1 3,500.00 L.F. REMOVAL AND DISPOSAL OF EXISTING CURB
AND GUTTER

110-4-8 1,000.00 S.Y. REMOVAL AND DISPOSAL OF EXISTING
ASPHALT (without base preparation)

110-4-10B 600.00 S.Y. REMOVE AND DISPOSE EXISTING SIDEWALK

110-7-1 6.0 EA. relocation of existing mailboxes

120-1 100.00 C.Y. REGULAR EXCAVATION

120-4 50.00 C.Y. [ SUBSOIL EXCAVATION ( This item is contingent
upon the actual field conditions and may be
increased, decreased or eliminated by the
Engineer)

120-6-1 50.00 C.. EMBANKMENT (INCLUDES BORROW) (This item
is contingent upon existing field conditions and may]
be increased, decreased or eliminated by the
Engineer)

120-8 600.00 S.Y. RE-GRADE EXISTING SWALE - (Where shown
specifically on plans, or as directed by Engineer,
contingent item may be increased or decreased by
Engineer.

121-70-2 20.00 C.. FLOWABLE FILL

160-4 2,500.00 S.Y. | TYPE "B" STABILIZATION (12" Thick) (Min. C.B.R|

30)

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)
CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

162-5 200.0 C.Y. FINISH SOIL LAYER (Landscaping)

200-1-10 2,500.0 S.Y. LIMEROCK BASE (8" Thick, Primed)

200-2-1 300.00 S.Y. BASE PREPARATION FOR NEW SIDEWALK
CONSTRUCTION

285-7 60.0 S.Y. OPTIONAL BASE

327-70 50,000.00 S.Y. MILLING EXISTING PAVEMENT [(1")(Payment for
greater cuts will be paid proportionally)]

331-72-10A 140.00 S.Y. ROADWAY PAVEMENT RESTORATION (
Replace and match existing base thickness and
asphalt course with 8" minimum, primed Limerock
Base and 1" thick Type S-1 Asphaltic Concrete)
(Includes replacement of exist pavement markings)

334-1-11-103 4.0 EA Speed Table

334-2-13-1 800.00 TON | Hot Mix Asphalt, Traffic C, SP-9.5

337-8-42 3,500.00 TON Hot Mix Asphalt Friction Course, Traffic C, FC-9.5,
PG 76-22

339-1 10.00 TON | MISCELLANEOUS ASPHALT PAVEMENT

425-1 10.00 EA. INLET [(Swale) (3 foot inside dimension, circular or
square)]

425-1-35 50 EA CURB INLET TYPE P-5 (Any Dimension) (Max. 151

Deep)

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.

Page 3 of 10



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)

CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

425-1-36 5.0 EA. CURB INLET TYPE P-6 (Any Dimension) (Max. 15}
Deep)

425-1-541 10.00 EA. INLET TYPE D

425-1-610 10.00 EA. INLET SWALE [(TYPE P-10)(42" Inside dimension,|
circular or square)]

425-1-907 10.00 EA. POLLUTION  RETARDANT BAFFLE (With
neoprene gasket at all contact edges)

425-1-909A 15.00 EA. INLETS (Special) (Modify)

425-2-11 2.0 EA MANHOLE TYPE USP 3-27.1 (36" diameter)
(Maximum 15' deep)

425-2-41 2.0 EA MANHOLE (Type P-7T, Any dimension, maximum
15' deep)

425-2-72 6.00 EA. MANHOLE TYPE J-7T-, (Any dimension, maximum
15' deep)

425-5 21.00 EA. ADJUST MANHOLE (This item is contingent upon
field conditions and may be increased, decreased
or eliminated by the Engineer)

425-6 30.00 EA. ADJUST EXISTING VALVE BOXES (MIAMIA
DADE COUNTY ONLY) (This item is contingent
upon field conditions and may be increased,
decreased or eliminated by the Engineer)

425-82 20.00 EA. MODIFY STRUCTURE- Cut to enlarge opening as
needed in order to accomodate pipe due to utility
conflict(s), brick and mortar as needed.

425-11B 1.0 EA CATCH BASIN, DRAIN FIELD AND STUB PIPES

[(Incl. plastic filter fabric) and 50' of 18" perforated
pipe, pipe length and direction of pipe, to be
determined on the field by the engineer]

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)
CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

430-171-121 20.00 L.F. PIPE CULVERT - 12" Diameter

430-171-123 100.00 L.F. PIPE CULVERT - 15" Diameter

430-171-125 20.00 L.F. PIPE CULVERT - 18" Diameter

430-171-129 100.00 L.F. PIPE CULVERT 24" DIAMETER

443-70-3-3 70.0 L.F. French Drain (18" diameter pipe, trench depth 15 ft
bls)

443-70-4-3 600.00 L.F. French Drain (24" diameter perforated pipe; trench
depth 15 ft. BLS)

519-78 10.00 EA. BOLLARD POST (Galvanized Steel filled with
Concrete)

520-1-15 20.00 L.F. CONCRETE VALLEY GUTTER (3" Wide)

520-2 20,000.00 L.F. CONCRETE CURB AND GUTTER (Any type,
Including base preparation)

522-1(1) 800.00 S.Y. CONCRETE SIDEWALK [4" THICK, 3,000 P.S.I.
CONCRETE AT 28 DAYS (Includes the cost of
pedestrian ramps and sidewalk curbs)

522-2 200.00 S.Y. CONCRETE SIDEWALK (6" Thick, 3000 P.S.L
concrete at 28 days) (including pedestrian ramps
and sidewalk curbs)

522-8 20.00 S.Y. CONCRETE CROSSWALK (10" thick, 3000 p.s.i af

28 Days, Including base preparation and
Reinfrocement)

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.
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Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)

CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
526-70-2B 200.00 S.Y. INSTALLATION OF BRICK PAVERS, any type,
including Base Preparation.
527-2 500.00 S.F. DETECTABLE WARNING ON  WALKING
SURFACE
530-1 3.0 C.. RIP RAP (SAND CEMENT)
536-73B 40.00 L.F. GUARDRAIL REMOVAL
538-1A 20.00 L.F. GUARDRAIL, RESET
575-1-1 6,000.00 S.Y. SODDING (Pensacola Bahia or match existing)
(includes watering)
635-1-11 10.00 AS. PULL BOX, METER TYPE (Polymer)
700-40-01 90.00 AS. ROADSIDE SIGNS {(SINGLE POST ) (LESS
THAN 12 S.F.)}
700-46-22 20.00 EA. RESET EXISTING POST AND SIGN
700-48-18 40.00 EA. SIGN PANEL (LESS THAN 15 SF.)
700-48-60A 20.00 AS. REMOVE EXISTING SIGNS & POSTS
705-11-1 20.00 EA. DELINEATOR (Flexible Tubular)

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)

CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

705-11-11 120.00 L.F. Bicycle Lane Curbing and Delineator, Special

706-1-12 1,500.00 EA. REFLECTIVE PAVEMENT MARKERS (class B,
mono or bi-directional, all colors)

706-2 50.00 EA. REMOVAL OF EXISTING PAVEMENT MARKERS

710-11-160 20.00 EA. PAINTED PAVEMENT MARKINGS
(Standard)(White)(Message)

710-11-170 40.00 EA PAINTED PAVEMENT MARKING (Standard)
(White) (Arrows)

710-11-290 500.00 S.F. PAINTED PAVEMENT MARKINGS (Standard)
(Yellow) (Island Nose)

710-26-126 30,000.00 L.F. SOLID TEMPORARY PAVEMENT MARKING 6"
STRIPE

710-26-125A 8,000.00 L.F. SOLID TEMPORARY MARKING 12" TO 24"
(Yellow or white) (Including Directional Arrows)

711-2 600.00 L.F. SKIP TRAFFIC STRIPE (6' STRIPE, 10" SPACE)
(WHITE THERMOPLASTIC) (6" WIDE)

711-11-121 10,000.0 L.F. THERMOPLASTIC (White) (Solid) (6")

711-11-122 600.00 L.F. THERMOPLASTIC (White) (Solid) (8")

711-11-123 1,580.00 L.F. THERMOPLASTIC (White) (Solid) (12")

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)
CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20220140

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
711-11-124 500.0 L.F. THERMOPLASTIC (White) (Solid) (18")
711-11-125 1,800.00 L.F. | THERMOPLASTIC (White) (Solid) (24")
711-11-151 301.0 L.F. THERMOPLASTIC (White) (Dotted/Guideline) (6")
711-11-160 30.00 EA. | THERMOPLASTIC (White) (Message)
711-11-170 80.00 EA THERMOPLASTIC (White) (Arrows)
711-11-221 10,000.0 L.F. [ THERMOPLASTIC (Yellow) (Solid) (6")
711-11-224 800.00 L.F. THERMOPLASTIC (Yellow) (Solid) (18")
711-11-241 300.0 L.F. [ THERMOPLASTIC (Yellow) (Skip) (6")
711-11-251 150.0 L.F. THERMOPLASTIC (Yellow) (Dotted/Guideline) (6")
711-14-160- 20.0 EA Thermoplastic, Preformed, White, Bicycle Message]
Bike and Arrow
711-14-670 600.00 S.Y. Thermoplastic, Preformed, Green Bike Lane
711-72 300.0 S.F. | REMOVAL OF EXISTING PAVEMENT MARKINGS|

(Thermoplastic & Paint)

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM

Bidder must fill-in completely the next page for the bid to be valid.
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Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites PROJECT NO: 20220140

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)
CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
711-99 47.00 L.F. EDGING
Total:

The bidder understands and agrees that the above total is inclusive of all work necessary to complete the job as described in the
plans and specifications.

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids submitted. The
County shall not be held responsible if the quantities are not accurate and all computations for compensation shall be based upon
the actual work performed, whether greater or less than estimated quantities.

Tax Identification Number:

D.C. Certificate of competency No:

Bidder's Name:

Bidder's telephone Number:

Bidder's address:

CSCCRP_PROJECT_BID_ITEMS
10/04/2022 08:26 AM Bidder must fill-in completely the next page for the bid to be valid. Page 9 of 10



Bid Form

PROJECT TITLE: Intersection Improvements-Multiple Sites PROJECT NO: 20220140

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SIX HUNDRED (600)
CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID PRICE
ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE OCTOBER
1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
(Description)

oo w>

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CSCCRP_PROJECT _BID_ITEMS

10/04/2022 08:26 AM Bidder must fill-in completely the next page for the bid to be valid. Page 10 of 10



ATTACHMENT 5A



Department of MIAMI-DADE COUNTY, FLORIDA
Transportation and Public =~ MIAMIDADERS o0 EST FOR PRICE QUOTATION (RPQ)
Works O Contract No: MCC 7360 Plan - CICC 7360-0/08
Capital Improvements Division RPQ No: 20220140

111 NW 1st Street, Suite 1410

Miami FL 33128,

RPQ BID FORM - ATTACHMENT 5A

RPQ Project Name: Intersection Improvements -Multiple Sites

Price Proposal (Cost to Perform the work must be stated here. State 'No Bid' if not submitting a price
proposal)

Bidder's Company Name:

Company Address:

City: State: Zip:

Telephone No: Fax No: EMail:

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER
TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION
WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE
PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION,
ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH
UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Name of Person Submitting Quote (Print):

Number of Addendums received: (if none' write "None")

Signature: Date:

Note: Quotes must be submitted on this form. Quote envelope must state RPQ Number, date and time due and
the Bidder's Name. Use of any other form for submission of the price quotation shall result in the
rejection of the price quotation. Late bids will not be opened. Low bidder will be notified, in the
Recommendation of Award, of the requirements to submit current copies of insurance certificates in
accordance with the Contract Documents. By signature, the CONTRACTOR agrees to be bound by the

terms set forth in the MCC 7360 Plan.

Appendix 5A



ACKNOWLEDGEMENT OF ADDENDA



MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

PROJECT: Intersection Improvements- Multiple Sites
Project No. 20220140

ACKNOWLEDGEMENT OF ADDENDA

(Must be completed and submitted with required solicitation documents)

Instructions: Complete Part | or Part Il, as applicable.

PART I: Listed below are the dates of issue for each Addendum received in connection with this

solicitation.

Addendum #1, Dated , 202
Addendum #2, Dated , 202
Addendum #3, Dated , 202
Addendum #4, Dated , 202
Addendum #5, Dated , 202
Addendum #6, Dated , 202
Addendum #7, Dated , 202
Addendum #8, Dated , 202__
Addendum #9, Dated , 202
Addendum #10, Dated , 202
PART II:

No Addendum was received in connection with this solicitation.

Authorized Signature: Date:
Print Name: Title:
Firm Name:

DTPW - Rev. 12/6/19



SURETY BID BOND FORM



SURETY BID BOND DATE BOND EXECUTED (must not be later than bid opening date) REV. 0216

DTPW
PRINCIPAL (Full legal name and business address) TYPE OF ORGANIZATION (“X” one)
[ Individual [ Partnership

[ Joint Venture | [] Corporation

SURETY (Name and business address)

Five Percent of the Total amount Bid
PENAL SUM OF BOND

Project No: 20220140 Bid Opening Date:

BID IDENTIFICATION

County Project Name: | Intersection Improvements-Multiple Sites

OBLIGATION

Principal and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Miami-Dade County,
Florida (herein after County) upon default of Principal the penal sum set forth on the face of this Bond.

Principal and Surety agree that the Penal Sum of the Bond is a liquidated damage reasonably estimated to compensate the County for damages suffered
as a result of the Principal’s default including but not limited to any resulting from delay, reprocurement costs and incremental costs of contracting.

Default of Principal shall occur in the event that the Principal withdraws Bid within 180 days after bid opening (or any extension thereof agreed to in writing
by the Bidder and County); or, after proper notification of intent to Contract from the County, fails to comply with all pre-award requirements including, but
not limited to providing Payment and Performance Bonds with good and sufficient surety and the necessary Insurance Certificates pursuant to the Contract
Documents, and enter into a written Contract with the County, as may be required; all within 10 days after the prescribed forms are presented to Principal
for signature or as otherwise required by the Bidding Documents.

Payment under this Bond will be due and payable upon default of Principal and within 30 calendar days after receipt by Principal and Surety of written
notice of default from County, which notice will be given with reasonable promptness, identifying this Bond and the Project.

Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative
who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.

CONDITIONS
The Principal has submitted the Bid identified above.
THEREFORE

By executing this instrument Surety agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the Principal
may grant to the County. Notice to the Surety of extensions is waived. However, waiver of the notice applies only to extensions aggregating not more than
60 calendar days in addition to the period originally allowed for acceptance of the bid. Any changes in or under the Contract Documents and compliance
or noncompliance with any formalities connected with the Contract or the changes does not affect Surety's obligation under this Bond.

WITNESS

The Principal and Surety executed this Bond and affixed their seals on the above date. Copy of Authorized Agent's current Identification Card as issued
by State of Florida Insurance Commissioner must be attached.

PRINCIPAL

SIGNATURE
Principal’'s Corporate

Seal
NAME AND TITLE (Typed)

SURETY

SIGNATURE OF ATTORNEY-IN-FACT

PRINTED NAME OF ATTORNEY-IN-FACT (Typed)
Surety’s Corporate

Seal
SIGNATURE OF AUTHORIZED FLORIDA AGENT

PRINTED NAME OF AUTHORIZED FLORIDA
AGENT (Typed)




CERTIFICATE OF ASSURANCE



SMALL BUSINESS DEVELOPMENT
MIAMIDADE CERTIFICATE OF ASSURANCE(COA)
SMALL BUSINESS PARTICIPATION ON COUNTY PROJECTS

This completed form must be submitted with bid documents by all bidders/proposers on a Miami-Dade County project with Small Business

Enterprise (“SBE”) program measure(s).

Project No.: 20220140 Project Title: Intersection Improvements -Multiple Sites

Bidder/Proposer: FEIN:

Address: City. State ZIP

Phone Number: Email address:

The bidder/proposer is committed to meeting the established measure(s) assigned to this project: % SBE-A/E,
% SBE-Cons, _Y Trade Set-aside SBE-Cons, % SBE-G, and/or % SBE-S.

(For Goals, write in the percentage. For Set-aside, put Y or N.)

Print Prime Bidder’'s Name & Title Prime Bidder’s Signature Date

To satisfy the requirements for Step 1 - Bid Submittal and Compliance with Small Business Enterprise Program(s), the following are required:

1. Acknowledgement of the SBE-Architecture & Engineering, SBE-Construction, SBE-Good and/or SBE-Service (non-construction, architecture or

engineering) measure(s) established for this project via this Certificate of Assurance.

2. Agree to engage in the solicitation of approved Miami-Dade County Small Business Enterprise firm(s) to achieve the established measure(s) as

indicated in the Project Documents (specifications).

3. Agree to select and submit the names of the certified SBEs to satisfy the measures via Miami-Dade County’s Business Management Workforce
System (“BMWS”) within the specified timeframe, upon email notification from the Small Business Development (“SBD”) Division or BMWS.

To satisfy the requirements for Step 2 — Bid Evaluation and Recommendation for Award, please attest that:

| understand that my company will be deemed non-compliant and not eligible for award if | fail to (1) submit this form with my bid/proposal documents and/or
(2) submit my company’s Utilization Plan which shall list all certified Miami-Dade County Small Business Enterprise firms whom will be subcontracted with to
satisfy the project’s established SBE measure(s) via BMWS, within the specified timeframe, upon email notification from SBD or BMWS. Each SBE
subcontractor, subconsultant, and/or sub-vendor will also be required to confirm its contractual relationship via BMWS, within the specified timeframe, for final

approval by SBD.

STATE OF FLORIDA

COUNTY OF MIAMI-DADE

BEFORE ME, an officer duly authorized to administer oaths and take acknowledgement, personally appeared , who being first sworn

deposes and affirms that the provided information statements are true and correct to the best of his/her knowledge information and belief.

Signature of Owner

SWORN TO and subscribed before me this day of 20

Signature of Notary Public-State of Florida

My Commission Expires:



COLLUSION AFFIDAVIT



M IAMI-DADE'
COUNTY

NON-COLLUSION AFFIDAVIT
(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

|, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (this Affidavit)
and | am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. [Ihave reviewed the listof respondents attached to this Affidavit. | state that the Bidder/Proposer of this competitive solicitation
(check one):
[1 isnot related to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

L1 is related to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are
identified and listed below:

B. |state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any
other Bidder/Proposer or competitor for the purpose of restricting competition;

2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named;

3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other
person, firm, or corporation to refrain from proposing;

4. has not in any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section
2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract,
such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the
extent of ownership, control and management of such related parties in preparation and submittal of such Bids. Related parties shall
mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner,
parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof
which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the
principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract.
Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be
considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated
for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, | declare that | have read the foregoing Affidavit
and that the facts stated init are true, accurate, and complete.

Solicitation No.: Solicitation Title:
By: Date: 20
Signature of Affiant
I SR R S S N
Printed Name of Affiant and Title Federal Employer Identification Number

Printed Name of Bidder/Proposer

Address of Bidder/Proposer

Rev. 12072021



AFFIRMATION OF VENDOR AFFIDAVITS



Miami-Dade County

MIAMHDADE New Vendor Registration and Bid/Proposal Contract Language

1.1. DEFINITIONS FOR VENDOR REGISTRATION

Bid - shall refer to any offer(s) submitted in response to this solicitation.

Bidder — shall refer to anyone submitting a Bid in response to this solicitation.
Bid Solicitation — shall mean this solicitation documentation, including any and
all addenda.

Bid Submittal Form — defines the requirement of items to be purchased, and
must be completed and submitted with Bid. The Bidder should indicate its name
in the appropriate space on each page.

County — shall refer to Miami-Dade County, Florida

DPM - shall refer to Miami-Dade County’s Department of Procurement
Management.

Enrolled Vendor — shall refer to a firm that has completed the necessary
documentation in order to receive Bid notifications from the County.

Registered Vendor — shall refer to a firm that has completed the Miami-Dade
County Business Entity Registration Application and has satisfied all
requirements to enter into business agreements with the County.

The Vendor Registration Package - shall refer to the Business Entity
Registration Application.

For additional information about on-line vendor enroliment or vendor
registration contact the Vendor Assistance Unit at 111 N.W. 1°' Street, 13"
Floor, Miami, FL 33128, Phone 305-375-5773. Vendors can enroll online and
obtain forms to register by \visiting our web site at
www.miamidade.gov/dpm

1.2. INSTRUCTIONS TO BIDDERS

A. Bidder Qualification

It is the policy of the County to encourage full and open competition among all
available qualified vendors. All vendors regularly engaged in the type of work
specified in the Bid Solicitation are encouraged to submit Bids. Vendors may
enroll with the County to be included on a natification list for selected categories
of goods and services. To be eligible for award of a contract (including small
purchase orders), Bidders must become a Registered Vendor. Only Registered
Vendors can be awarded County contracts. Vendors are required to register with
the County by contacting the Vendor Assistance Unit. The County endeavors to
obtain the participation of all qualified small business enterprises. For information
and to apply for certification, contact the Department of Small Business
Development at 111 N.W. 1 Street, 19" Floor, Miami, FL 33128-1900, or
telephone at 305-375-3111. County employees and board members wishing to
do business with the County are referred to Section 2-11.1 of the Miami-Dade
County Code relating to Conflict of Interest and Code of Ethics.

B.  Vendor Registration

To be recommended for award the County requires that vendors complete a
Miami-Dade County Vendor Registration Package. Effective June 1, 2008, a new
Vendor Registration Package, including a Uniform Affidavit Packet (Affidavit
form), must be completed by vendors and returned to the Department of
Procurement Management (DPM), Vendor Assistance Unit, within fourteen (14)
days of notification of the intent to recommend for award. In the event the Vendor
Registration Package is not properly completed and returned within the specified
time, the County may in its sole discretion, award to the next lowest responsive,
responsible Bidder. The Bidder is responsible for obtaining the Vendor
Registration Package, including all affidavits by downloading from the DPM
website at www.miamidade.gov or from the Vendor Assistance Unit at 111 N.W.
1% Street, 13" Floor, Miami, FL 33128.

Bidders are required to affirm that all information submitted with the Vendor
Registration Package is current, complete and accurate, at the time they submit
a response to a Bid Solicitation, by completing the provided Affirmation of Vendor
Affidavit form.

In becoming a Registered Vendor with Miami-Dade County, the vendor confirms
its knowledge of and commitment to comply with the following:

1. Miami-Dade County Ownership Disclosure Affidavit
(Sec. 2-8.1 of the County Code)

2.. Miami-Dade County Employment Disclosure Affidavit
(County Ordinance No. 90-133, amending Section 2.8-1(d)(2)
of the County Code)

3. Miami-Dade Employment Drug-free Workplace Certification
(Section 2-8.1.2(b) of the County Code)

4. Miami-Dade Disability and Nondiscrimination Affidavit
(Article 1, Section 2-8.1.5 Resolution R182-00 Amending
R-385-95)

5. Miami-Dade County Debarment Disclosure Affidavit
(Section 10.38 of the County Code)

6. Miami-Dade County Vendor Obligation to County Affidavit
(Section 2-8.1 of the County Code)

7. Miami-Dade County Code of Business Ethics Affidavit
(Article 1, Section 2-8.1(j) and 2-11(b)(1) of the County Code
through (6) and (9) of the County Code and County Ordinance No 00-1
amending Section 2-11.1(c) of the County Code)

8. Miami-Dade County Family Leave Affidavit
(Article V of Chapter 11 of the County Code)

5/08/2008

9. Miami-Dade County Living Wage Affidavit
(Section 2-8.9 of the County Code)

10. Miami-Dade County Domestic Leave and Reporting Affidavit
(Article 8, Section 11A-60 11A-67 of the County Code)

11. Subcontracting Practices
(Ordinance 97-35)

12. Subcontractor /Supplier Listing
(Ordinance 97-104)

13.  Environmentally Acceptable Packaging
Resolution (R-738-92)

14. W-9 and 8109 Forms
The vendor must furnish these forms as required by the Internal Revenue
Service.

15. Social Security Number

In order to establish a file for your firm, you must provide your firm's
Federal Employer Identification Number (FEIN). If no FEIN exists, the
Social Security Number of the owner or individual must be provided. This
number becomes your “County Vendor Number”. To comply with Section
119.071(5) of the Florida Statutes relating to the collection of an
individual's Social Security Number, be aware that DPM requests the
Social Security Number for the following purposes:

= |dentification of individual account records

= To make payments to individual/vendor for goods and services
provided to Miami-Dade County

= Tax reporting purposes

= To provide a unique identifier in the vendor database that may be
used for searching and sorting departmental records

16. Office of the Inspector General
Pursuant to Section 2-1076 of the County Code.

17. Small Business Enterprises
The County endeavors to obtain the participation of all small
business enterprises pursuant to Sections 2-8.2, 2-8.2.3 and 2-8.2.4 of the
County Code and Title 49 of the Code of Federal Regulations.

18. Antitrust Laws
By acceptance of any contract, the vendor agrees to comply with
all antitrust laws of the United States and the State of Florida.

C. PUBLIC ENTITY CRIMES
To be eligible for award of a contract, firms wishing to do
business with the County must comply with the following:

Pursuant to Section 287.133(2)(a) of the Florida Statutes, a person or affiliate
who has been placed on the convicted vendor list following a conviction for a
public entity crime may not submit a Bid on a contract to provide any goods or
services to a public entity, may not submit a Bid on a contract with a public entity
for the construction or repair of a public building or public work, may not submit
Bids on leases of real property to a public entity, may not be awarded or perform
work as a contractor, supplier, subcontractor, or consultant under a contract with
any public entity, and may not transact business with any public entity in excess
of the threshold amount provided in Section 287.017 of the Florida Statutes, for
CATEGORY TWO for a period of 36 months from the date of being placed on the
convicted vendor list.


http://www.miamidade.gov/dpm
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Miami-Dade Counfy

Department of Procurement Management
.. Affirmation of Vendor Affidavits

in accordance with Ordinance 07-143 amending Section 2-8.1 of the Code of Miaml-Dade County, effective June 1, 2008,
vendors are required to complete a new Vendor Registration Package, Including o Uniform Affidavit Packet (Vendor Affidavits
Form), before belng awarded o new contract, The undersigned affirms that the Vendor Affidavits Form submltted with the
Vendor Registration Package Is current, complete and accurate for ecch affidavit listed below.

Federal Employer

Contract No. :

Contract Title:

Identification Number (FEIN):

Affidavits and Legislation/ Governing Body

1. | Miami-Dade County Ownership Disclosure 6. | Miami-Dade County Vendor Obligation to County
Sec. 2-8.1 of the Counfy Code Section 2-8.1 of the Counly Code
2. | Miami-Dade County Employment Disclosure 7. | Miami-Dade County Code of Business Ethics
County Ordinance No. 90-133, amending Section 2.8-1(cd)(2) of Article 1, Secfion 2-8.1(1) and 2-11{b)(T) of the County Code through (&)
the County Code and (9) of the County Code and County Ordinance No 00-1 amending
Section 2-11.1(c) of the Couniy Code
3. | Miami-Dade County Employment Drug-free 8. | Miami-Dade County Family Leave
Workplace Cetlification Atlicle V of Chapter 11 of the County Code
Section 2-8.1.2(b) f the County Code
4. | Miami-Dade Counfy Disability Non-Discrimination 9. | Miami-Dade County Living Wage
Arficle 1, Section 2 8.1.6 Resolution R182-00 amending Section 2-8.9 of the County Code
R-385-95
5. | Miami-Dade County Debarment Disclosure 10. | Miami-Dade County Domestic Leave and Reporling
Sectlon 10.38 of the County Code Arficle 8, Section 11A-60 11A-67 of the County Code
Printed Name of Affiant Piinted Title of Affiant Signature of Affiant
Name of Firm Date
Acldress of Finm Slale i Code

Noftary Public Informalion

Notary Public - State of County of
Subscribed and sworn fo (or affimed) before me this day of, 20
by He or she is personally known o me I:l or has produced Identification |:|

Type of identification produced

Signature of Notary Public

Sorial Number

Print or Stamp of Notary Public

Expiration Date

Notary Public Seal

5/09/2008



FAIR WAGE AFFIDAVIT



MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-
11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 202
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:




RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM
COMPLIANCE FORMS

(RTFE 1)



Residents First Training and Employment Program

Responsible Contractor/Subcontractor Affidavit Form (RFTE 1)
(Miami-Dade County Code Section 2-11.17)

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
contract for (i) the construction, demolition, alteration and/or repair of public buildings or public works projects valued in excess of
$1,000,000 funded completely or partially by Miami-Dade County, or (ii) privately funded projects or leases valued in excess of
$1,000,000 for the construction, demolition, alteration or repair of buildings or improvements on County owned land, and which are
subject to Section 2-11.16 of the Code of Miami-Dade County shall comply with the requirements of the Residents First Training and
Employment Program.

If applicable, the undersigned o Contractor / o Subcontractor verifies that should they be awarded the
contract, the undersigned understands their obligation to comply with the following:

Prior to working on the project, all persons employed by the contractor / subcontractor to perform
construction shall have completed, the OSHA 10 Hour Safety Training course established by the
Occupational Safety & Health Administration of the United States Department of Labor. Such training
does not need to be completed at the time of bidding but shall be completed prior to the date persons
are employed on the project.

The contractor / subcontractor will make its best reasonable efforts to promote employment
opportunities for local residents and seek to achieve a project goal of having fifty-one percent (51%) of
all Construction Labor hours performed by Miami-Dade County residents. To verify workers’ residency,
firms shall require each worker to produce a valid driver’s license or other form of government-issued
identification.

Printed Name of Affiant Printed Title of Affiant Signhature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Project Number/Name

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 1




CONTRACTOR DUE DILIGENCE AFFIDAVIT



Miami-Dade County

Contractor Due Diligence Affidavit

Per Miami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following
asacondition of award for any contract that exceeds one million dollars ($1,000,000) or that otherwise must be presented to the Board for approval:

(1) Provide a list of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners,
principals and/or board members based on abreach of contract by the firm; include the case name, number and disposition;

(2) Provide alist of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of

the circumstances;

(3) Providealistofanyinstancesinthe five (5)years prior to bid or proposal submittal where the firm has been debarred or received aformal
notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether

related to Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection
Coordinator overseeing thissolicitation. The Vendor/Contractor atteststo providing all ofthe above information, ifapplicable, tothe PCO.

Contract No.:

Contract Title:

Federal Employer
Identification Number (FEIN):

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Nameof Firm Date
Address of Firm State Zip Code
Notary Public Information
Notary Public - State of County of
Subscribed andswornto (or affirmed) before methis @ ——— dayof, 20

by

Type of identification produced

Heorsheispersonally knowntome [ ] or has produced identification

Signature of Notary Public

Serial Number

Printor Stamp of Notary Public

2/2014

Expiration Date Notary PublicSeal
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1.

SUPPLEMENTAL BIDDING REQUIREMENTS

1.01

A.

BID FORMS

Estimated Quantities.

1.

1.

4.

The Bid Form contains estimated quantities that are provided for bidding purposes only. The
actual quantities required to construct the Work may vary from those shown. The County
reserves theright to increase, or decrease the quantities, orto delete any of the items for which
there is no need throughout the length of the Contract.

Bid ltems which are estimated with a unit quantity of one are anticipated to be use in minimal
quantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the unit
prices awarded as a result of changes to the estimated quantities provided in the Bid Form.
Final quantities shall be as approved by the Engineer.

. Preparation of Proposal.

All blank spaces on the Bid Form for bid prices must be filled in ink, in both words and figures.
In the event of any discrepancy in the entries for the price of any item, the unit price as shown
in words shall govern unless both the extension and the unit prices shown in figures are in
agreement with each other, in which case they shall govern over the unit price shown in words.

If the Bid is made by anindividual, asole proprietorship oranindividual operatingunder atrade
name, the name and post office address of the individual or owner must be shown in each
instance. If made by a partnership, the Bid must be signed by one of the partners, and the
names and addresses of the partners must be listed. If made by a corporation, the Bid must
be signed by an authorized officer or agent of the corporation, the corporation must be cleary
identified and the corporate sealmustbe affixed. Inaddition,a Bid made by a corporation must
also list the name of the state wherein the corporation was chartered and the business address
of the corporation.

Bids mustbe submitted only on the hardcopy Bid form provided with these Contract Documents
unless arevised Bid Form is provided by the County via Addendum, in which case the latest
Bid Form provided by Addendum shall be used.

All required forms must be completed and submitted and, all blanks must be filled in.

Rejection of Irregular Proposals.

1.

1.

Bids will be considered irregular, and may be rejected, if they show omissions, alterations of
form, additions not called for, conditions or unauthorized alternate bids, or irregularities of any
kind; or if the unit prices are obviously unbalanced either in excess of or below a reasonable
cost analysis value.

. Pay Items.

Any work not specifically mentioned in the pay items listed in the Proposal, but indicated on the
plans and/or specifications, shall be considered as incidental to one or more of the pay items,
and no claim for additional compensation will be allowed, and it shall be assumed that the cost
therefore is included in the prices for the various items in the Contract.

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20220140
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1.02

1.03

1.04

BID SECURITY

Simultaneously with the delivery of the Bid to the County, on or before the bid due date, the Bidder
must deliver to the County a bid security in the form of a Bid Bond on the form provided in the
Bidding Documents or in Cash, in the form of a Certified Check, Cashier's Check or Irrevocable
Letter of Credit made payable to the Department, for an amount equal to no less than five percent
of the Total amount Bid. Failure to furnish a bid security in the proper form and amount, with the
delivery of the Bid to the County, shall result in the Bid being declared "non-responsive."

A Bid Bond shall have as the surety thereon only such surety company or companies that are
acceptable to the County and are authorized to write bonds of such character and amount in
accordance with the qualifications established for Payment and Performance Bonds.

The bid security submitted with the Bid becomes payable to the County upon default of the Bidder.
Default of Bidder shall occur in the event that the Bidder withdraws Bid within 180 days after bid
opening (or any extension thereof agreed to in writing by the Bidder and County); or, after proper
notification of intent to Contract from the County, fails to comply with all pre-award requirements
including, but notlimited to providing Payment and Performance Bonds with good and sufficient
surety and the necessary Insurance Certificates pursuant to the Contract Documents, and enter
into a written Contract with the County, as may be required; all within 10 days after the prescribed
forms are presented to Principal for signature or as otherwise required by these Bidding
Documents.

CERTIFICATION PURSUANT TO ACT RELATING TO SCRUTINIZED COMPANIES

This section shall apply only to the extent permitted under applicable regulations of the United
States Department of State and the United States Department of Treasury.

By submitting a bid executed through a duly authorized representative, the bidder certifies that the
bidderis not on the Scrutinized Companies with Activities in Sudan List, Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that boycott Israel
List or engaged in a boycott of Israel as those terms are used and defined in sections 287.135 and
215.473 of the Florida Statutes. In the event that the bidder is unable to provide such certification
but still seeks to be considered for award of this solicitation, the bidder shall, on a separate piece
of paper, clearly state that it is on one or both of the Scrutinized Companies lists and shall fumish
together with its bid a duly executed written explanation of the facts supporting any exception to
the requirement for certification that it claims under Section 287.135 of the Florida Statutes. The
bidder agrees to cooperate fully with the County in any investigation undertaken by the County to
determine whether the claimed exception would be applicable. The County shall have the right to
terminate any contract resulting from this solicitation for default if the bidder is found to have
submitted a false certification or to have been placed on the Scrutinized Companies for Activities
in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List,
Scrutinized Companies that boycott Israel List or engaged in a boycott of Israel.

SMALL BUSINESS ENTERPRISE PROGRAM (SBD)
Miami-Dade County web-based Business Management Workforce System (BMWS)

1. Biddersmustregisterunder Miami-Dade County web-based Business Management Workforce
System (BMWS). BMWS is managed by the Small Business Development (SBD) Division of
the Internal Services Department. BMWS is utilize to apply online for Small Business
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Enterprise (SBE) certification, manage County contracts, and track compliance with SBE
Program measures, Workforce Program requirements, and subcontractor payments.

2. The use of this web-based system is mandatory for firms contracting with Miami-Dade County
for the submission and verification of payment information and certified payrolls. Training for
BMWS can be offered at the following web address: https:/mdcsbd.gob2g.com/

1. BMWS is accessible, at no charge, to all vendors doing — or interested in doing — business with
Miami-Dade County. Key features include:

a. Online application for Small Business Enterprise (SBE), Disadvantaged Business
Enterprise (DBE) and Local Developing Business (LDB) certification

Online registration for the Equitable Distribution Program (EDP)

Enhanced online SBE, DBE, and LDB Directory, with key-word search capabilities
Electronic submission of subcontractors for fulfillment of SBE requirements

© 2 0o T

Electronic submission of contractors’ utilization payments and verification of SBE
payments via the web or a mobile device

Automated tracking of progress towards meeting SBE goals

Electronic submission of certified payrolls

> e

Electronic submission of workforce compliance data

Automated notifications regarding compliance requirements

j-  Elimination of/or limited paper-based reporting
B. SBE-CONST Make-up Plan

1. A contractor that failed to meet an established Small Business Enterprise-Construction (SBE-
CONST) goal on any contract must submita SBE-CONST Make-up Plan for approval by the
Miami-Dade County Internal Services Department, Small Business Division (SBD).

2. The SBE-CONST Make-up Plan along with a corresponding Certificate of Assurance (COA),
located under Section 2 of these Salicitation and Contract Documents must be included with
the Bid submittal at the time of bid. The corresponding COA must identify all SBE-CONST
firms to be utilized to meet the first tier subcontractor goal and the trade designation of work
that each firm will perform in satisfaction of a make-up, in addition to any other goals that may
be applicable.

3. The Department will forward the Make-up Plan and COA(s) to SBD for compliance review.
Bidders who fail to submit the SBE-CONST Make-up Plan and corresponding COA by the Bid
due date and time will be considered “non-compliant.”

4. Before the award, bidder must submit via County’s web-based system Business Management
Workforce System (BMWS) its commitment, that if awarded, the contractor, will fulfill all or a
portion of any pending Small Business Enterprise Construction Services makeup requirements
and identify the certified CSBE firm(s) to be utilized to fulfill the make-up requirements that is
excess of any SBE goal(s) required on the project and the percentage dollar value and
description of the work that needs to be made up within the time frame specified by SBD.

C. Small Business Enterprise-Construction Program Measures

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20220140
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1.05

1. In accordance with Miami-Dade County Ordinance No.'s 97-52, 14-98, and 97-158; A.O. 3-22,
a Trade Set Aside SBE-CON contract measure has been established for this Project.
Compliance with the SBE-CON provisions is required for all Bidders.

2. This contract also has a no Small Business Enterprise Goods and Service goal (SBE-G/S).
The contractor must also comply with all the conditions of the SBE-G/S measures set on the
Project. Bidders can confirm a SBE-GS certification via BMWS at http://mdcsbd.gob2g.com/.

3. Bidders must:

a. Submit a completed, signed and notarized Certificate of Assurance (COA) along with the
Bid Submittal Package;

b. Place the completed COA on top of the bid package so that it can be readily identified by
the Department during the bid opening. By submitting a completed COA, the bidder
acknowledges the Small Business Enterprise (SBE) measures applied to the project and
agrees to submit, upon notification by SBD or the Miami-Dade County Business
Management Workforce System (BMWS), a Utilization Plan via BMWS listing all certified
SBE subcontractor(s) to be utilized to satisfy the measures on the Project, indicating the
percentage of work and the description of the work to be performed (pursuant to the fim’s
certification), within the specified time frame. All SBEs listed in the Utilization Plan will be
required to confirm their subcontractor agreement via BMWS, within the specified time
frame, before the Utilization Plan may be submitted to SBD for approval. All subcontractors
must be certified SBE-CON firms. Bidders can confirm a SBE-CON certification via BMWS
at http://mdcsbd.gob2g.com/.

4. The Departmentwill forward the COA(s) to SBD for compliance review. Bidders who fail to
submit the Utilization Plan via BMWS within the specified time frame requested by SBD will be
considered “non responsive”.

SITE INVESTIGATION

Examine the Contract Documents and the site of the proposed work, when applicable, carefully
before submitting a proposal for the work contemplated. Investigate the conditions to be
encountered, as to the character, quality, and quantities of work to be performed and materials to
be furnished and as to the requirements of all Contract Documents.

. The Department does not guarantee the details pertaining to borings, as shown on the plans, to be

more than a general indication of the materials likely to be found adjacent to holes bored at the site
of the work, approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoilinvestigations and other preliminary
data, and shall base his bid on his own opinion of the conditions likely to be encountered.

The bidder's submission of a proposal is sufficient evidence that the bidder has made an
examination as described in this Article. Therefore:

1. The bidder, by virtue of submitting their bid, acknowledges thatthey and all their sub contractors
have satisfied themselves as to the nature and location of the Work or requirements of similar
Work to be performed within Miami-Dade County Public Right-of-Ways. The general and local
conditions include, but are not restricted to those bearing upon transportation and traffic
maintenance; the disposal, handling and storage of materials; access roads to the site; site
constraints, restrictions and limitations; the conformation and conditions of the work area; and
the character of equipment and facilities needed prior to and during the performance of the
Work.
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2. Failure on the part of the bidder to completely or properly evaluate any factors of costs prior to

bidding shall not form a basis for additional compensation if awarded the Contract.

1.06 CONTRACTOR QUALIFICATION REQUIREMENTS

A. Certificate of Competency Requirement:

1.

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency fromthe County’s Construction Trades Qualifying Board as a
General Engineering Contractor or as a Specialty Engineering Contractor, commensurate
to the requirements of the Scope of Work, in one or more engineering crafts to include
paving engineering contractor. The specialty contractor shall subcontract with a qualified
contractor any work which is incidental to the specialty but is specified in the
aforementioned Code as being the work of other than that of the Engineering Specialty for
which certified; or

Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid from
a Bidderthat is a duly licensed Contractor in good standing that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section 337.14,
F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described in the
Contract Documents. Contractors seeking consideration under this Paragraph shall submit
along with the Bid Documents for review and consideration, current copy(ies) of their FDOT
Certificate(s) of Qualification, Certification of Work Underway, and Status of Contract(s) On
Hand. Acceptable FDOT prequalification(s) necessary to perform the Work specified in the
Contract Documents include the Flexible Paving Work Class.

B. Experience Requirement:

1.

The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project’'s Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder's
identified personnel is currently engaged or has completed within the past five years. List
and describe the aforementioned projects and state whether the work was performed for
the County, other government clients, or private entities. The description must identify for
each project:

1) The identified personnel and their assigned role and responsibilities for the listed
project

2) The client’s name and address including a contact person and phone number for
reference

3) Description of work
4) Total dollar value of the contract

5) Contract duration
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6) Statement or notation of whether Bidder's referenced personnel is/was employed by
the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations; or

b. Pursuant to Section 255.20, F.S., the County may consider a bid from a Bidder in good
standing, meeting the license requirements above, that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section
337.14, F.S. and Chapter 14-2, Florida Administrative Code, to performthe work described
in the Contract Documents. Contractors seeking consideration under this Paragraph shall
submit along with the Bid Documents for review and consideration, current copy(ies) of
their FDOT Certificate(s) of Qualification in the Flexible Paving Work Class, Certification of
Work Underway, and Status of Contract(s) On Hand.

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

AWARD OF CONTRACT

The award of the Contract, if it be made in the County's sole discretion, shall be to the lowest

responsive and responsible bidder whose bid complies with all of the material terms of this
solicitation and is determined to bein the best interest of the County.

. A fully executed Notice to Proceed (NTP) Letter constitutes a contract with Miami-Dade County.

The County may issue to the Contractor a NTP Letter only when, in the discretion of Miami-Dade
County, all conditions for award have been satisfied including, but not limited to, compliance with
all of the requirements set forth in the Recommendation for Award letter and the expiration of any
applicable protest period. The Contractor must provide the County with the completed and fuly
executed NTP Letter prior to the date stated in the letter for commencement of the Work. The
award is final only upon the County’s receipt of a fully executed NTP Letter from the Contractor.

Without limiting the generality of the foregoing, the County may determine that it is in the County's
best interest to award the Contract to the next low bidder when the low bidder's existing contractual
commitments with the County, in the sole discretion of the County (a) could prevent the timely
prosecution of the work requiring competing commitments of site, supervisory or home office
personnel, or (b) could present potential conflicts with billing of similar items under existing
contracts for similar or related work, or (c) could disfavor competition in the contracting industry in
pricing or in the use of personnel or subcontractors.

By submitting a bid, the bidder acknowledges that the County shall have the right to investigate the
existence of these factors in determining whether to award the bid, and to evaluate, without
limitation, the bidder's outstanding commitments on other awarded contracts, its resources to
perform the Work under the Contract, and its past performance.

. The County reserves the right to waive any informality in, or to reject any or all bids. Bids from any

person, firm or corporation in default upon any agreement with the County will be rejected.

The Bidders should be qualified by experience, financing, and equipment to do the work described
in the Contract Documents. The County may require from the apparent lowest responsive and
responsible Bidder, as a condition for Award, a list of the major construction equipment that is
available to perform all the work required by the Contract. The list shall include all equipment
required and available including: quantity; condition; make and model; whether owned or leased;
and their present location. Actual proof of ownership (bills of sale or certified proof of a valid lease
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in the name of the firm submitting the Bid) of the equipment or the ability to secure the equipment
prior to Contract Award is required. A visual inspection by the County of the equipment listed shall
be facilitated within 10 days of submittal of the aforementioned list. Failure to meet the timeframes
and conditions stipulated herein or in the Recommendation for Award may result in the
disqualification of the Bidder.

PAYMENT AND PERFORMANCE BONDS

Unless otherwise exempted herein, the successful bidder must submit, within the timeframe
stipulated in the Recommendation for Award, duly executed Payment and Performance Bonds,
meeting the requirements of Section 255.05, F.S., on the forms prescribed by the Department or
in Cash, each in the amount of the total contract price (i.e. the accepted total amount bid plus any
contingency and dedicated allowances attributable to the Contract), as security for the faithful
performance of this Contract and for the payment of all persons performing labor or furnishing
materials in connection therewith. If Cashis used in lieu of the bonds, all terms and conditions
stipulated in the bonds shall be just as applicable.

Exemption. Forcontracts of $200,000.00 orless for Community Small Business Enterprise (CSBE)
work as either the (i) prime contractor directly contracting with a County department, or (ii)
subcontractor of a prime contractor, there shall be no requirement for the CSBE firm entering into
said contractor subcontractto execute and deliver a payment and performance bond as a condition
of executing such contract or subcontract, or performing the work, unless pre-approved by Small
Business Development.

The Performance and Payment Bonds shall have as the surety thereon only such surety company
or companies as are acceptable to the County and are authorized to write bonds of such character
and amount in accordance with the following qualifications:

1. Allbonds shall be written through surety insurers authorized to do business in the State of
Florida as surety, with the following qualifications as to management and financial strength
according to the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey:

Bond Amount ($) Best Rating
500,001 to 1,500,000 BV
1,500,001 to 2,500,000 A VI
2,500,001 to 5,000,000 A VI
5,000,000 to 10,000,000 A VI
Over 10,000,000 A IX

2. On contractamounts of $500,000 or less, the bond provisions of Section 287.0935, F.S. shall
be in effect and surety companies not otherwise qualifying with this paragraph may optionally
qualify by:

a. Providing evidence that the Surety has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued.
b. Certifying that the Surety is otherwise in compliance with the Florida Insurance Code, and.

c. Providing a copy of the currently valid Certificate of Authority issued by the United States
Department of the Treasury under ss. 31 U.S.C. 9304-9308.
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3. Suretyinsurers shall belistedinthe latest Circular 570 of the U.S. Department of the Treasury
entitled "Surety Companies Acceptable on Federal Bonds", published annually. The bond
amount shall not exceed the underwriting limitations as shown in this circular.

4. For contractsin excess of $500,000 the provision of Subarticle 2 above will be adhered to
plus the company must have beenlisted for at leastthree consecutiveyears, or holding a valid
Certificate of Authority of at least 1.5 million dollars and on the Treasury List.

5. Surety Bonds guaranteed through U.S. Government Small Business Administration or
Contractors Training and Development Inc. will also be acceptable.

6. The attorney-infact or other officer who signs performance and payment bonds for a surety
company must file with such bond a certified copy of his power of attorney authorizing him to
do so. The performance and payment bonds must be counter signed by the surety's resident
Florida agent.

The Payment and Performance Bonds must be executed on the forms provided by the Department
after the recommendation of award has been made. Failure to do so shall result in the rescission
of the contract award recommendation.

Provide the County with three executed originals of the Payment and Performance Bonds and a
letter from the bonding agent granting Miami-Dade County authorization to date the Bonds.

. The Performance Bond or Cash used in lieu of the Perfformance Bond shall remain in force for five

(5) years fromthe date of final acceptance of the work to protectthe County against losses resulting
from defects in materials or improper performance of work under the Contract; provided however,
that this limitation does not apply to suits seeking damages for latent defects in materials or
workmanship, such actions being subject to the limitations found in Section 95.11(3)(c), Florida
Statutes.

The cost of the bond(s) shall be included in the Total Amount Bid. No separate payment for the
cost of said bond(s) shall be made by the County.

The required bond(s) shall be written by or through and countersigned by a licensed Florida agent
of the surety insurer pursuant to Section 624.425, F.S.

In the event the Surety on the bond(s) given by the Contractor becomes insolvent, or is placed in
the hands of a receiver, or has its right to do business in its State of domicile or the State of Florida
suspended or revoked as provided by law, or in the event of cancellation of the required hands by
the Surety, the County shall withhold all payments until the Contractor shall give good and s ufficient
bond(s) in lieu of the bond(s) executed by such Surety.

ADDITIONAL INSURANCE TO BE CARRIED BY CONTRACTOR

Subparagraphs 2.9A through 2.9C and 2.9E through 2.9G of the Special Conditions to the CICC
7360-0/08 Contract are deleted and replaced with the following:

Contractor shall indemnify and hold harmless the County and its officers, employees, agents and
instrumentalities from any and all liability, losses or damages, including attorneys’ fees and costs
of defense, which the County or its officers, employees, agents or instrumentalities may incur as a
result of claims, demands, suits, causes of actions or proceedings of any kind or nature arising out
of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims
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and losses in connection therewith and shall investigate and defend all claims, suits or actions of
any kind or nature in the name of the County, where applicable, including appellate proceedings,
and shall pay all costs, judgments, and attorney’s fees which may issue thereon. Contractor
expressly understands and agrees that any insurance protection required by this Agreement or
otherwise provided by Contractor shall in no way limitthe responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein
provided.

B. Contractor shall furnish to the Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1.

a.

Worker's Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

Commercial General Liability Insurance in an amount not less than $1,000,000 per
occurrence, and $2,000,000 in the aggregate, not to exclude Explosion Collapse and
Underground Hazards and Products and Completed Operations. Miami-Dade County must
be shown as an additional insured with respect to this coverage.

Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

Umbrella orexcess Liability Insurance inan amountnot less than $3,000,000 per occurrence,
and $3,000,000 in the aggregate.

If excess liability is provided it must be follow form for coverage’s B and C

Allinsurance policies required above shall be issued by companies authorized to do business under
the laws of the State of Florida, with the following qualifications:

MCC_SI_0419

The company must be rated no less than “A-" as to management, and no less than “Class
VII" as to financial strength, by Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey, or its equivalent, subject to the approval of the County Risk
Management Division.

or

The company must hold a valid Florida Certificate of Authority as shown in the latest “List of
All Insurance Companies Authorized or Approved to Do Business in Florida” issued by the
State of Florida Department of Financial Services.

NOTE: CERTIFICATE HOLDER MUSTREAD: MIAMI-DADE COUNTY
111 NW 1'STREET
SUITE 2340
MIAMI, FL 33128
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SAMPLE SURETY PERFORMANCE AND PAYMENT BOND



Project Name: Intersection Improvements-Multiple Sites
Project No.: 20220140

SURETY PERFORMANCE AND PAYMENT BOND

By this Bond, We , as Principal, whose
principal business address is
, as Contractor under the contract dated , 20 __, between Principal and Miami-
Dade County for the construction of
Project No. (herein after referred to as "Contract'")

the terms of which Contract are incorporated by reference in its entirety into this Bond and
, a corporation, whose

principa s1 ddress is
as Suret un iami-Dade County (hereinafter referred to as "County") in the sum of
(U.S.

dollars) $ / </ / , $or payment of which we bind ourselves, our heirs, personal representatives,
successors, and assigns, jontly andse

reference, and in the times and in tk
damages for delay; and

2. Promptly makes payments to all claimants, (as

the work under the Contract; and

4.  Performs the guarantee of all work and materials furnished under the contract for the time
specified in the Contract, including all warranties and curing all latent defects within 5 years
after completion of the work under the Contract;

then this bond is void; otherwise it remains in full force.

If no specific periods of warranty are stated in the Contract for any particular item or work, material
or equipment, the warranty shall be deemed to be a period of one (1) year from the date of final acceptance
by the County. This Bond does not limit the County’s ability to pursue suits directly with the Principal
seeking damages for latent defects in materials or workmanship, such actions being subject to the
limitations found in Section 95.11(3) (c), Florida Statutes.

Any changes in or under the Contract Documents and compliance or noncompliance with any
formalities connected with the Contract or the changes does not affect Surety's obligation under this Bond.

Page 1 0f2 Published 5/13/04



Project Name: Intersection Improvements-Multiple Sites
Project No.: 20220140
SURETY PERFORMANCE BOND (Cont'd)

IN WITNESS WHEREOF, the above bounden parties have caused this Bond to be executed by
their appropriate officials as of the day of ,20 .

g @ CONTRACTOR
@@ (Contractor Name)
§ B

(Pr%rmer or Joint Venture)

(SEAL)

COUNTERSIGNED BY RESIDENT
FLORIDA AGENT OF SURETY: SURETY:

(Copy of Agent's current
Identification Card as issued by
State of Florida Insurance Commissioner must be attached) By:

Attorney-in-Fact

(CORPORATE SEAL)

(Power of Attorney must be attached)
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1. SUPPLEMENTARY CONDITIONS

1.01

A

1.02

1.03

MISCELLANEOUS CONSTRUCTION CONTRACT (7360 PLAN)

These Supplementary Conditions amend or supplement the Miscellaneous Construction Contract
(MCC) CICC 7360-0/08, the MCC 7360 Plan, and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in full force and
effect. All requirements of the Contract Documents, or portions thereof, which are not specifically
modified, deleted, or superseded hereby, remain in full effect. The MCC Contract and Plan may
also be supplemented elsewhere in the Contract Documents by provisions located in, but not
necessarily limited to, Division 1 (General Requirements) of the Contract Specifications.

APPLICABLE WAGE RATES

Amend Paragraph 2.17 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

1. The applicable Standard Industrial Classification (SIC) manual code is SIC 16 Highway
Construction. The Responsible Wages and Benefits Schedule (Construction Type: Highway)
for wages and benefits to be paid for work performed under this Contract will be the schedule
in effect on January 1st of the calendar year in which the work is performed. The Responsible
Wages and Benefits Schedule in effect at the time of Project Solicitation is provided as
Appendix “A” to these Supplementary Conditions. Updated Responsible Wages and Benefits
Schedules are available at http://www.miamidade.gov/smallbusiness/responsible-wages-and-

benefits.asp

2. When a required classification is not listed as a separate class in the County’s Responsible
Wage rates schedule (e.g. Traffic Signal Technician), Contractor must use Davis-Bacon Wages
for said classification.

3. To ensure that payroll reporting can be done more securely, quickly and efficiently, and to
eliminate paper-based payrolls, the County has adopted LCPtracker, a web-based Certified
Payroll Management System. Use of the system is mandatory and at no additional cost to the
contractor. LCPtracker can be interfaced with contractor’s existing payroll system. For more
information on LCPtracker software or training, please contact Small Business Development
(SBD) Division at 305.375.3111

CONTINGENCY ALLOWANCE FOR TIME

Paragraph 2.58 of the CICC 7360-0/08 Miscellaneous Construction Contract is hereby amended
to provide a Contingency Allowance for time extension not to exceed ten percent of the original
Contract Duration pursuant to a written request by Contractor for a time extension for an Excusable
Delay, as described in Paragraph 2.58 of the 7360 Miscellaneous Construction Contract, that
affects the critical path schedule of the Contract or any previously approved changes. The request
must be accompanied by written documentation that supports the justification of a time extension
and is subject to review and concurrence by the department Engineer, or designee. If approved, a
Contract Contingency Allowance Expenditure Authorization will be created for execution by all
parties. Once executed the time extension will adjust the scheduled completion date. The
cumulative total of all Contingency Allowance time extensions shall not exceed ten percent of the
original Contract Duration rounded off to the next whole number.
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1.04 WEATHER DELAYS

A. Schedule of Anticipated Weather Delay Days

1.

The following schedule of average climatic range, based on National Oceanic and Atmospheric
Administration (NOAA) normal data (1981-2010 Monthly Normals; GHCN Daily ID:
USWO00012839; MIAMI INTL AP, FL), will be used as the standard baseline for monthly
evaluations of weather delays for this Contract.

Schedule of Anticipated Weather Delay Days
Month
z|lom| X |lx|>|=z|2]0|lalk|2]0
< < O| O | W
SIE|S|%|s|23(32|2|6|0o|=|a
Days |3 |4 |4 |4 |7 |12 ]|11]13[13]8 |4 |4

The above schedule provides the anticipated number of days each month during which
construction activity exposed to weather conditions is expected to be prevented and suspended
by cause of adverse weather. Suspension of construction activity for the number of days listed
in the schedule, for each month, is included in the Work and is not eligible for extension of
Contract Time. The Work Progress Schedule submitted by Contractor must reflect these
anticipated adverse weather delays in all weather dependent activities.

B. Extension of Contract Time for Adverse Weather Days In Excess of the Standard Baseline

1.

5.

If the basis exists, in accordance with the Conditions of the Contract, for a claim for extension
of time, an extension of time on the basis of weather may be granted only for the number of
Weather Delay Days in a month that are in excess of the number of days listed above for that
month in the Schedule of Anticipated Adverse Weather Delay Days.

Adverse Weather Day is defined, for the purpose of this Article, as the occurrence of one or
more of the following weather conditions within a twenty-four (24) hour day that prevents
scheduled critical path construction activity exposed to weather conditions:

a. Precipitation in excess of one-tenth inch (0.10").

Temperatures that do not rise above that required for the day's construction activity, if such
temperature requirement is specified or accepted as standard industry practice.

c. Sustained wind in excess of twenty-five (25) miles per hour.

Adverse Weather Day may include “dry-out” days, resulting from precipitation that occurs
beyond the Anticipated Weather Delay Days for the month, only if there is a hindrance to site
access or sitework and Contractor has taken all reasonable accommodations to avoid such
hindrance; and, at a rate no greater than 1 make-up day for each precipitation day (or
consecutive days) that total 1.0 inch or more of precipitation.

A Weather Delay Day may be counted by the Engineer, if adverse weather prevents work on
the Project for fifty percent (50%) or more of the Contractor’'s normal scheduled work day and
critical path construction activities were included in the day’s schedule, including a weekend
day or holiday approved by the Engineer with construction activity scheduled that day.

No additional compensation will be made for weather delays.

C. Contractor Documentation and Submittals
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1.06

1. Organize claim to facilitate evaluation by calendar month and submit in accordance with the
claims submittal requirements of the Contract Documents. Documentation is required for each
Adverse Weather Day that results in a Weather Delay. Identify the number if days claimed for
the month that exceeds the Schedule of Anticipated Adverse Weather Delays. Documentation
must include:

a. Daily jobsite work logs showing which and to what extent critical path construction activities
have been affected by adverse weather.

b. Daily weather data, obtained from the nearest NOAA weather station or other
independently verified source approved by Engineer at beginning of the Project, to support
claim for time extension. NOAA Global Historical Climatology Network (GHCN) Daily data
may be obtained from the NOAA website at http://www.ncdc.noaa.gov/cdo-web/search.

2. If an extension of Contract Time is appropriate and approved by the Department, such
extension will be made in accordance with the requirements of the Contract Documents.

ADDITIONAL FUNDING SOURCE PROVISIONS
1. Road Impact Fee (RIF)

Contractor must comply with all requirements of the funding sources(s) for work issued under
this Contract. This contract is being funded, in whole or in part, with Miami-Dade County funding
sources including Road Impact Fee (RIF).

ADDITIONAL SBE-CONST CONTRACT MEASURE REQUIREMENTS

In accordance with Miami-Dade County Ordinance No.'s 97-52, 14-98, and 97-158; A.O. 3-22, a
Small Business Enterprise-Construction (SBE-CONST) Contract Measure has been established
for this Project. SBD Worksheet can be found under Appendix B to these Specifications Contractor
must comply with the requirements of the Internal Services Department, Small Business
Development Division (SBD) Small Business Enterprise-Construction Program (SBE-CONST)
Participation Provisions and Small Business Enterprise Goods and Services (SBE-GS). A current
copy of the provisions may be obtained at http://www.miamidade.gov/business/business-
certification-programs.asp.

Unless waived by majority vote of the Miami-Dade Board of County Commissioners, Contractor
must comply with the following provisions for all contracts where a SBE-CONST subcontractor
goal(s) is established for SBE-CONSTSs to perform and achieve said goals:

1. No SBE-CONST firm entering into a subcontract for $200,000 or less shall be required to
execute and deliver a payment and performance bond as a condition of executing such
subcontract or performing the work unless, in the case of a subcontract, the prime contractor
has requested from the County, and the County has approved prior to the execution of the
subcontract, such request based on information submitted by the prime contractor. Such
information shall include, but not be limited to, the following: (1) subcontractor's prior work
history; (2) subcontractor's number of years in business; (3) scope of work; (4) conditions
affecting the work; (5) value of the subcontract; (6) schedule considerations; (7) subcontract
terms; and (8) any other factors that may affect risk.

2. Upon the mutual agreement between the prime contractor and SBE-CONST, the SBE-CONST
may be paid up to five percent (5%) of the value of the subcontract, exclusive of contingencies,
in advance, upon written evidence reasonably satisfactory to the Internal Services Department,
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Small Business Development Division "SBD") of the SBE-CONST's imminent expenditure of
those funds for mobilization directly related to the work. Such written evidence may include,
but is not limited to, executed contracts, purchase orders, and invoices, and must be submitted
to SBD and the contracting department.

Upon mutual agreement between the prime contractor and SBE-CONST subcontractor and
prior approval by SBD, provided that (i) the SBE-CONST subcontractor is not in breach of its
payment and performance obligations under the subcontract, and (ii) the SBE-CONST
subcontractor is responsible for the negotiation and purchase of materials, the prime contractor
shall pay directly for the purchase of any material to be incorporated in the work which is the
object of the SBE-CONST's subcontract. Such direct payment shall be made by dual party
check made payable to the material supplier and the SBE-CONST subcontractor and shall be
credited against the prime contractor's payment obligations under the subcontract and credited
against the agreed items in the schedule of values where the materials were used.

Any and all amounts withheld in retainage under a SBE-CONST's subcontract shall be paid in
full upon satisfactory completion and acceptance of the SBE-CONST's work in compliance with
its subcontract within the same number of days that the County has mandated as the billing
cycle for said contract in operation, or within forty (40) calendar days of submittal of such
billing(s) by the SBE-CONST subcontractor(s) to the prime contractor, whichever is less,
regardless of whether the prime contractor has received payment from the County.

Within five (5) working days of the prime contractor becoming aware of a performance problem
with a SBE-CONST, the prime contractor shall notify the SBE-CONST of such problem, in
writing and with sufficient specificity to allow the SBE-CONST to identify and redress the
problem, and shall allow the SBE-CONST a reasonable cure period. Disputes between the
prime contractor and any SBE-CONST shall be submitted to SBD for expedited alternative
dispute resolution.

A prime contractor shall not require of any SBE-CONST more than the minimum insurance
coverage ($300,000 General Liability, $300,000 Automobile and Worker's Compensation in
accordance with state law) unless the prime contractor has requested from the County, and
the County has approved prior to the execution of the subcontract, such request based on
information submitted by the prime contractor. Such information shall include, but not be limited
to, the following: (1) work discipline covered by the subcontract; (2) subcontractor's prior work
history; (3) subcontractor's number of years in business; (4) scope of work; (5) conditions
affecting the work; (6) value of the subcontract; (7) schedule considerations; (8) contract terms;
and (9) any other factors that may affect risk.

1.07 PROMPT PAYMENTS AND RETAINAGE:

1.

In addition to Miami-Dade County Sec. 2-8.1.4. Sherman S. Winn Prompt Payment Ordinance
and Administrative Order No.: 3-19 Prompt Payment, contractors, subcontractors and the
County must also meet the requirements of Title 49 CFR part 26.29 and 26.37 and the Florida
Prompt Pay Act. Prime contractors must pay subcontractors, including DBE’S, for satisfactory
performance of their contracts no later than 30 calendar days after the date on which the
payment request or a “proper invoice” is stamped received. Further, the prime contractor will
return retainage payments to the subcontractor within 30 days of the sub-contractor's
satisfactory completion of work.

2. Proper Invoice means an invoice which conforms to the present requirements of the County’s
finance system, which includes the issuance of a valid purchase order or contract as well as
applicable change orders or amendments, and any rules promulgated from time to time by
Administrative Order of the Mayor. A proper invoice must include a statement by the
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vendor/contractor waiving claims for extra direct and indirect costs or time associated with work
preceding the date of the invoice, or a statement in sufficient detail containing all rights reserved
for work already performed. All present requirements or future rules pertaining to the execution
of a proper invoice are available to contractors at the pre-construction meeting.

In any case in which an improper invoice is submitted by a contractor, the County will, within
ten (10) days after the improper invoice is received by it, notify the contractor that the invoice
is improper and indicate what corrective action on the part of the vendor is needed to make the
invoice proper.

In the event a dispute occurs between the contractor and the County concerning payment of
an invoice, such disagreement shall be resolved not later than forty-five (45) days after the date
on which the improper invoice was received by the County and shall be concluded by final
written decision of the Mayor or his or her designee(s), not later than sixty (60) days after the
date on which the improper invoice was received by the County.

If the dispute is resolved in favor of the contractor, then interest shall begin to accrue as of the
original date the payment became due.

All payments due from the County and are not made by the appropriate due date as described
above, shall bear interest from thirty (30) days after the appropriate due date at the rate of one
(1) percent per month on the unpaid balance. One (1) month shall constitute a period beginning
on any day of a month and ending on the same day of the following month. Any overdue period
of less than one (1) month shall be considered as one (1) month in computing interest. Unpaid
interest shall compound monthly.

The vendor must be responsible for preparing and delivering an invoice to the County for any
interest accrued in order to receive the interest payment. The invoice must include the
following:
a. Date proper invoice received by County, its applicable invoice number and amount.

Date punch list was completed.

c. Date and corresponding reference number of applicable purchase order, requisition or
contract.

d. Payment due date.

e. Date interest commences.

f. Interest due at one percent per month on unpaid balance.

Contractor may not hold retainage from its subcontractors and is required to return any
retainage payments to those subcontractors within 30 days after the subcontractor's work
related to this contract is satisfactorily completed or within 30 days after incremental

acceptance of the subcontractor’'s work by the County and contractor’s receipt of the partial
retainage payment related to the subcontractor’'s work, whichever comes first.

1.08 COMMUNITY WORKFORCE PROGRAM
A. In accordance with Miami-Dade County Code §2-1701 and amended by Ordinance No. 13-66, this
Contract has a 10% Community Workforce Program (CWP) Goal. Contractor is required to comply
with CWP Participation.  Additional information is available at the County’s website at
http://www.miamidade.gov/smallbusiness/community-workforce-program.asp.
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1.09

Contractor must submit a Workforce Plan to the Miami-Dade County Internal Service Department,
Small Business Development Division through the Department (via the Engineer) within 15 days
from the Recommendation for Award. The Workforce Plan form along with instructions on how to
complete the Workforce Plan can be obtained in the County’'s website at
http://www.miamidade.gov/smallbusiness/business-development-forms.asp.

CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES

Pursuant to Miami-Dade County Resolution R-1145-99, Contractor must post a notice of job
opportunities with the Miami-Dade County Job Clearinghouse (JCH) within ten (10) business days
of the contract award or no later than five (5) business days after start of construction. If job
opportunities are available, complete all portions of the Notice of Construction Clearinghouse Job
Opportunity form (Form B). If no job opportunities are available, complete a JCH Affidavit- No
Notice(s) of Construction Job Opportunities form (Form C). Submit the completed Form B or C
(with copies to the Engineer) to:

Miami-Dade County Internal Service Department
Small Business Development Division

Project Review and Analysis Section

Attention: Job Clearinghouse

111 NW 1st Street, 19th floor

Miami, Florida 33128

Telephone: (305) 375-3111 Fax (305) 375-3160

Job applicants interested in posting an application for employment to be considered by contractors
with job openings may complete a JCH Construction Clearinghouse Job Application (Form A) and
submit it to the address provided in the Form.

The necessary forms are provided as Appendix “C” to these Supplementary Conditions. Additional
information pertaining to the Miami-Dade County Job Clearinghouse is available in the County’s
website at http://www.miamidade.gov/sba/about-us-job-clearinghouse.asp.

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE

Except where state or federal laws or regulations mandate to the contrary, all contractors and
subcontractors of any tier performing on a County Construction Contract shall satisfy the
requirements of this Article.

In accordance with Section 2-11.17 of the Code of Miami-Dade County and Implementing Order
No. 3-61 (online at  http://www.miamidade.gov/smallbusiness/business-development-
legislation.asp), all contractors and subcontractors of any tier on (i) construction contracts valued
in excess of $1 million for the construction, demolition, alteration and/or repair of public buildings,
or public works; or (ii) contracts or leases valued in excess of $1 million for privately funded
construction, demolition, alteration or repair of buildings, or improvements on County-owned land
shall comply, if applicable, with the following:

1. Bidders must:
a. Submit a completed Responsible Contractor Affidavit (Form RTFE 1), along with the Bid
Submittal Package. The Responsible Contractor Affidavit shall verify the following:

1) Prior to working on the project, all persons employed by the contractor on the project
to perform construction have completed the OSHA 10-hour safety training course, and
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2) Contractor will make its best reasonable efforts to have 51 percent of all construction
labor hours performed by Miami-Dade County residents. County residents employed
in furtherance of the goal set forth in the County’'s Community Workforce Program
(CWP) shall be counted towards the 51% goal.

b. In the event that form RTFE 1 is not submitted along with the bid package, the County will
provide a notice that the bidder has 48 hours from the time of notification to submit the form
or their bid or proposal will be deemed nonresponsive and disqualified.

Prior to the issuance of a Notice to Proceed, contractors must also submit the following:

A Construction Workforce Plan (Form RFTE 2) and supporting documentation;

A list of all subcontractors to be used on the project;

A Responsible Subcontractor Affidavit (Form RFTE 1) for each subcontractor; and
A list of all employees currently employed by the contractor.

As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a
list of the company’s work-related injury and iliness data; and OSHA inspection data, for
the previous three years, for the contractor and first tier subcontractors. The Department
of Labor Occupational and safety Health Administration (OSHA) Form 300, 300Aand 301
can be found under Appendix “E” of these Supplementary Conditions
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Submit OSHA Safety Training Affidavit (Form RFTE 3) with all certified payrolls.

Submit a Workforce Performance Report (Form RFTE 4) within 30 business days of completion
of the Project.

Any lessee shall include requirements of Section 2-11.7 of the Code of Miami-Dade County
and Implementing Order No. 3-61, including the right of the County to access the contractor's
and subcontractors' records to verify compliance, in any contract, subcontract, or sublease.
Lessee shall be responsible to the County for payment of compliance monitoring costs and any
penalties found due.

Forms RFTE 1, RFTE 2, RFTE 3, and RFTE 4 are included under Appendix “D” to these
Supplemental Conditions.

EMPLOY MIAMI-DADE PROGRAM

Employ Miami-Dade Program does not apply for this project.

ACCEPTANCE TESTS
Replace Article 2.89 of the CICC 7360-0/08 Miscellaneous Construction Contract with the following:

When Contractor informs Engineer that the Work is ready for inspection and testing, Engineer may
request, from a County approved laboratory, the tests necessary to confirm that the required
material, compaction, or work specifications are met. If the results of the tests reveal that the
applicable specifications have not been met, Contractor, without additional compensation, must
perform, to the satisfaction of Engineer, all work necessary to meet the applicable specifications
and is responsible for the costs of all re-testing required by Engineer and the Contract Documents.
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The Department will pay the laboratory for the first test (pass or fail); any re-testing will be the
responsibility of Contractor. The Department will only pay for re-testing when authorized, in writing,
by Engineer.

Contractor must comply with the conditions of the agreement between Miami-Dade County and
Laboratory.

CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT

Extra Work shall result in an equitable adjustment (increase or decrease) to the applicable RPQ
representing the reasonable cost or the reasonable financial savings related to the change in Work.
Extra Work may also result in an equitable adjustment in the RPQ schedule for performance for
both the Extra Work and any other Work affected by the Extra Work.

The County shall initiate the Extra Work procedure by a notice to Contractor outlining the proposed
Extra Work. Upon receipt of the notice to proceed with the Extra Work, the Contractor is required
to immediately start the Extra Work. The Contactor is required to obtain permission for an extension
to start the Extra Work if it is beyond the Contractor's ability to start within the allotted timeframe.

The Contractor is required to provide the Project Manager with a detailed Change Order Proposal,
if an Owner's Representative has been identified, which shall include requested revisions to the
Contract, including but not limited to adjustments in the RPQ price and schedules for performance
for the applicable RPQ. The change to the RPQ shall not exceed $100,000 or 10% of original RPQ,
whichever is less. The Contactor is required to provide sufficient data in support of the cost proposal
demonstrating reasonableness. In furtherance of this obligation, the County may require that the
Contractor submit any or all of the following: a cost breakdown of material costs, labor costs, labor
rates by trade, and Work classification and overhead rates in support of Contractors Change Order
Proposal. The Contractor's Change Order Proposal must include any schedule revisions and an
explanation of the cost and schedule impact of the extra Work on the project. If the Contractor fails
to notify the Project Manager of the schedule changes associated with a Notice of Proposed
Change Order by submitting a revised schedule document, it will be deemed to be an
acknowledgment by Contractor that the proposed Extra Work will not have any scheduling
consequences. The Contractor agrees the Change Order Proposal will in no event include a
combined profit and home office overhead rate in excess of fifteen (15%) percent of the direct labor
and material costs, unless the Project Manager determines that the complexity and risk of the Extra
Work is such that an additional factor is appropriate. The Change Order Proposal may be accepted
or modified by negotiations between the Contractor and the County. If an agreement on the Extra
Work is reached, both parties shall execute the Extra Work order in writing. The execution by the
Contractor of the Extra Work order shall serve as a release of the County from all claims and liability
to the Contractor relating to, or in connection with, the Extra Work, including any impact, and any
prior acts, neglect or default of the County relating to the Extra Work.

MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP).

A. On November 5, 2013 the Board of County Commissioners adopted Ordinance No. 13-103

eliminating the construction contract exemption to the User Access Program set forth in Section
2-8.10 of the Code of Miami-Dade County with the exception of Miscellaneous Construction
Contract Program contracts with a total contract value of less than $500,000. Ordinance No. 13-
103 retained the other exemptions listed in Section 2-8.10 of the Code including an exemption for
contracts “funded with any funding source, including federal, which prohibits or restricts the
application of the credit to the County effected in the UAP.” As bond funding would be a funding
source “which prohibits or restricts the application” of the UAP, construction contracts funded by
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bond proceeds (e.g., General Obligation Bond (GOB), People’s Transportation Plan (PTP))
remain exempt from the application of the County’s User Access Program.

UAP applies for this project, Therefore:

If applicable, this Contract is subject to a user access fee under the County’s User Access Program
(UAP) in the amount of two percent (2%) pursuant to Miami-Dade County Budget Ordinance No.
03-192. All construction services provided under this contract are subject to the 2% UAP. This
fee applies to all Contract usage whether by County Departments or by any other governmental,
quasi-governmental or not-for-profit entity. From every payment made to the Contractor under
this contract (including the payment of retainage), the County will deduct the two percent (2%)
UAP fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF

MIAMI-DADE COUNTY.

A

The Contractor shall comply with the Public Records Laws of the State of Florida, including but not
limited to,:

1. Keeping and maintaining all public records that ordinarily and necessarily would be required by
Miami-Dade County (County) in order to perform the service

2. Providing the public with access to public records on the same terms and conditions that the
County would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law

3. Ensuring that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and

4. Meeting all requirements for retaining public records and transferring, at no cost, to the County
all public records in possession of the Contractor upon termination of the contract and
destroying any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements upon such transfer.

In addition, all records stored electronically must be provided to the County in a format that is
compatible with the information technology systems of the County. Failure to meet any of these
provisions or to comply with Florida’s Public Records Laws as applicable shall be a material breach
of the agreement and shall be enforced in accordance with the terms of the agreement.

For questions regarding the application of chapter 119, Florida Statutes, to The Contractor’s Duty
to Provide Public Records relating to this contract, contact the Custodian of Public Records at (305)
375-4735; isd-vss@miamidade.gov; 111 NW 1 Street, suite 1300, Miami, Florida 33128.

NONDISCRIMINATION

During the performance of this Contract, Contractor agrees to not discriminate against any
employee or applicant for employment because of race, color, religion, ancestry, national origin,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender identity or
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gender expression, status as victim of domestic violence, dating violence or stalking, or veteran
status, and on housing related contracts the source of income, and will take affirmative action to
ensure that employees and applicants are afforded equal employment opportunities without
discrimination. Such action shall be taken with reference to, but not limited to: recruitment,
employment, termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on the job training.

By entering into this Contract, the Contractor attests that it is not in violation of the Americans with
Disabilities Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
Contractor or any owner, subsidiary or other firm affiliated with or related to the Contractor is found
by the responsible enforcement agency or the County to be in violation of the Act or the Resolution,
such violation shall render this Contract void. This Contract shall be void if the Contractor submits
a false affidavit pursuant to this Resolution or the Contractor violates the Act or the Resolution
during the term of this Contract, even if the Contractor was not in violation at the time it submitted
its affidavit.

CONTRACTOR DUE DILIGENCE AFFIDAVIT

In accordance with Board of County Commissioners Resolution 63-14, Contractor, as a condition
of award, must submit Contractor Due Diligence Affidavit Form on any contract that exceeds $1
million, or that is otherwise subject to Board approval.

1. Affidavit is attached in Section 2 of these Solicitation Documents and must be included in the
solicitation package. Form requires that Contractors attest to the following under oath:

a. All of the lawsuits that have been filed against that entity, its directors, partners, principals,
and/or board members, based on breach of contract by that entity in the five years prior to
bid or proposal submittal, including the case name and number and the disposition of the
case;

b. Any instances in the five years prior to bid or proposal submittal where that entity has been
defaulted and a brief description of the circumstances; and

c. All of the instances in the five years prior to bid or proposal submission where that entity
has been debarred or received a formal notice of non-compliance or non-performance,
such as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

It is the responsibility of the Contractor to return the fully executed Affidavit at the time of bid or
proposal submittal. This affidavit will be used as an additional measure of due diligence prior to
award of a contract.

In accord with Resolution No. R-828-19, the County reserves the right to request from any bidder
the disclosure of any lawsuits which include allegations of discrimination in the last ten years prior
to date of solicitation, the disposition of such lawsuits, or statement that there are no such lawsuits.

As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a list of the
company’s work-related injury and illness data; and OSHA inspection data, for the previous three
years, for the contractor and first tier subcontractors. The Department of Labor Occupational and
safety Health Administration (OSHA) Form 300, 300A and 301 can be found under Appendix “E”
of these Supplementary Conditions.

LIQUIDATED DAMAGES.
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Expand Subarticle 1.06 J from the DTPW General Requirements as follows:

Initial Work Order may be issued with the Notice to Proceed. Contractor will be allowed fourteen
(14) calendar days from receipt of the initial Work Order to respond and begin work. The fourteen
(14) calendar days begin on the date the work order is received in person, by fax or by certified mail.
Contractor will be expected to respond and begin work within five working days of receipt of any
subsequent Work Order. If a start date later than 5 working days is identified in a Work Order,
Contractor will be expected to begin work by the start date identified in the Work Order.

Charging of Contract time will begin on the actual day that work begins at the site, but no later than:
1. the 14th calendar day from receipt of the initial Work Order; or
2. the 5th working day from receipt of any subsequent Work Order; or

3. the “start date “identified in a Work Order (as described above) that is applicable to the specific
Work Order issued.

If the Contractor does not begin work by the end of the day provided by the Work Order, or if the
assignment of work on the Work Order is not complete within the number of calendar days specified
on the Work Order, then the County may assess the Contractor, not as a penalty but as liquidated
damages, the amount shown in Subarticle 1.06, J, 2, Liquidated Damages, of the DTPW General
Requirements.

All work locations will be described with sufficient particularity that will allow Contractor to proceed
immediately to the location with minimum delay. The County will make every reasonable effort to
plan work locations and develop work documents in systematic and concentrated regions so as to
minimize the Contractor's travel requirements. A Pre-Work Conference may be scheduled prior to
the commencement of work in accordance with DTPW General Requirements.

Upon completion of the assigned work of the Work Order, notify Engineer. Certify that the work
quantities and quality were accomplished in accordance with these specifications by signing and
returning the Work Order to the Department. All work completed will be reviewed to verify quantity
and quality prior to approval of the Work Order.

Should inclement weather limit or stop the work, notify Engineer of such. Article 1.04 of these
Supplemental Specifications describe Weather Delays adjustments.

Limitation or work stoppage. Schedule work in a manner that prevents delays, stoppages and
rework.
CLAIMS

Amend Paragraph 2.78 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Notice of Claims

1. The Contractor will not be entitled to additional time or compensation otherwise payable for
any act or failure to act by the Department, the happening of any event or occurrence, or any
other cause, unless he shall have given the Project manager a written notice of claim therefore
as specified in this article.
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2. The Contractor shall provide immediate verbal notification with written confirmation within forty-
eight (48) hours of any potential claims and of the anticipated time and/or cost impacts resulting
thereof. The written notice of claim shall set forth the reasons for which the Contractor believes
additional compensation and/or time will or may be due, the nature of the costs involved and
the approximate amount of the potential claim.

3. ltis the intention of this article, that differences between the parties arising under and by virtue
of the Contract shall be brought to the attention of the Project Manager at the earliest possible
time in order that such matters may be settled, if possible, or other appropriate action promptly
taken.

4. The notice requirements of this article are in addition to those required in other articles of these
Contract Documents, inclusive of the conditions listed under the MCC Plan.

5. The Contractor shall segregate all costs associated with each individual claim including but not
limited to labor, equipment, material, subcontractor and supplier costs, and all other costs
related to the claim. In the event that the Contractor has multiple claims, the Contractor will
segregate each claim individually including the respective costs associated with each claim.
Failure to segregate claims and their respective costs will be grounds for the Department's
rejection of the claim. No “total cost claims” shall be allowed under this Contract.

6. The Contractor must maintain a cost accounting system as a condition for making a claim
against the Department. The cost accounting system must segregate the costs of the work
under the Contract (non-claims-related) from claims-related and other Contractor costs through
the use of a job cost ledger and be otherwise in compliance with general accounting principles.

7. If the Department decides to pay all or part of a claim for which notice was not timely made,
the Department does not waive the right to enforce the notice requirements in connection with
any other claim.

8. Inasmuch as the notice of claim requirements of this article are intended to enable the Project
Manager to investigate while facts are fresh and to take action to minimize or avoid a claim
which might be filed thereafter, the Contractor's failure to make the required notice on time is
likely to disadvantage the Department. Therefore, a claim that does not comply with the notice
requirements above shall not be considered unless the Contractor submits with his claim proof
showing that the Department has not been prejudiced by the Contractor's failure to so comply
and, in the event the Department has been prejudiced by the Contractor's failure to submit a
timely notice of claim, the Department will reduce any equitable adjustment claimed by the
Contractor to reflect the damage.

C. Claim Submittals

1. Claims or requests for equitable adjustments filed by the Contractor shall be filed in full
accordance with this article no later than 30 calendar days after the act giving rise to the claim
and in sufficient detail to enable the Department to ascertain the basis and amount of said
claims. In the case of continuing or on-going claim events, the Contractor shall be allowed to
periodically amend his claim to more accurately reflect the impact of said claim, until the end
of the claim event. No claims for additional compensation, time extension or for any other relief
under the Contract shall be recognized, processed, or treated in any manner unless the same
is presented in accordance with this Article. Failure to present and process any claim in
accordance with this Article shall be conclusively deemed a waiver, abandonment or
relinquishment of any such claim, it being expressly understood and agreed that the timely
presentation of claims, in sufficient detail to allow proper investigation and prompt resolution
thereof, is essential to the administration of this Contract.

MCC_SC_1020 Supplementary Conditions Project No. 20220140
007300-12



2. The Department will review and evaluate the Contractor's claims. It will be the responsibility of
the Contractor to furnish, when requested by the Project manager, such further information and
details as may be required to determine the facts or contentions involved in his claims. The
cost of claims preparation or Change Order negotiations shall not be reimbursable under this
Contract.

3. Any work performed by the Contractor prior to Notice-to-Proceed (NTP) shall not be the basis
for a claim from the Contractor of any kind.

4. Each claim must be certified by the Contractor as required by the Miami-Dade Code, False
Claims Act (see Code Section 21-255, et seq.), and accompanied by all materials required by
Miami-Dade County Code Section 21-257. A "certified claim" shall be made under oath by a
person duly authorized by the claimant, and shall contain a statement that:

a. The claim is made in good faith;

The claim's supporting data is accurate and complete to the best of the person's knowledge
and belief;

c. The amount of the claim accurately reflects the amount that the claimant believes is due
from the Department; and

d. The certifying person is duly authorized by the claimant to certify the claim.

5. In order to substantiate time-related claims (delays, disruptions, impacts, etc.), the Contractor
shall, if applicable and as determined by the Department, submit, in triplicate, the following
information:

a. Copy of Contractor's notice of claim in accordance with this article. Failure to submit the
notice is sufficient grounds to deny the claim.

b. The approved, as-planned Schedule in accordance with the applicable section of the
Contract Documents and computer storage media, if applicable.

c. The as-built Schedule reflecting changes to the approved schedule up to the time of the
impact in question and computer storage media if applicable.

d. The basis for the duration of the start and finish dates of each impact activity and the reason
for choosing the successor and predecessor events affected in the schedule shall be
explained. Also, the basis for the duration of any lead/lags inserted into the schedule and
the duration in related activity duration shall be explained.

e. A marked-up as-built Schedule indicating the causes responsible for changes between the
as-planned and as-built schedule and establishing the required cause and effect
relationships.

f.  After indicating specific time related changes on the as-built schedule, the documentation
must be segregated into separate packages with each package documenting a specific
duration change identified previously. This documentation package shall include Change
Orders, Change Notices, Work Orders, written directions, meeting minutes, etc., related to
the change in duration.

g. Any loss of efficiency, acceleration, disruption and loss of productivity claims shall be
compensated as part of the Liquidated Indirect Costs paid for compensable, excusable
delays and mark-up on Direct Cost of changes as allowed by the Contract. Total cost and
modified total cost claims will not be accepted and the Contractor agrees to waive the right
to seek recovery by these methods. The claimed delay shall not result from a cause
specified in the Contract Documents as a non-excusable delay.
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h. The Contractor assumes all risk for the following items, none of which shall be the subject
of any claim and none of which shall be compensated for except as they may have been
included in the compensation described under Liquidated Indirect Costs:

1) Home office expenses or any Direct Costs incurred allocated from the headquarters of
the Contractor;

2) Loss of anticipated profits on this or any other project;
3) Loss of bonding capacity or capability;

4) Losses due to other projects not bid upon;

5) Loss of business opportunities;

6) Loss of productivity on this or any other project;

7) Loss of interest income on funds not paid;
8) Costs to prepare, negotiate or prosecute claims and

9) Costs spent to achieve compliance with applicable laws and ordinances (excepting
only sales taxes paid shall be reimbursable expense subject to the provisions of the
Contract Documents).

i. All non-time-related claim items for additional compensation for Direct Costs shall be
properly documented and supported with copies of invoices, time sheets, rental
agreements, crew sheets and the like.

j- Costinformation shall be submitted in sufficient detail to allow for review. The basis for the
budgeted or actual costs shall include man-hours by trade, labor rates, material and
equipment costs etc. These costs shall be broken down by pay.

k. The documentation for budgeted cost shall, as a minimum, include:
1) Copies of all the Contractor's bid documents, bid quotes, faxed quotes, etc.
2) Copies of all executed subcontracts.
3) Other related budget documents as requested by the Project Manager.
I.  The documentation for actual cost shall, as a minimum, include:
1) Time Sheets.
2) Materials invoices
3) Equipment invoices
4) Subcontractors’ payments
5) Other related documents as required by the Project Manager.
m. The Contractor shall make all his books, employees, work sites and records available to

the Department or its representatives for inspection and audit.

6. No payment shall be made to the Contractor by the Department for loss of anticipated profit(s)
from any deleted work.

7. Asindicated above, the Project Manager and the Field Representative shall be allowed full and
complete access to all personnel, documents, work sites or other information reasonably
necessary to investigate any claim. Within sixty (60) days after a claim has been received, the
claim shall either be rejected with an explanation as to why it was rejected or acknowledged.
Once the claim is acknowledged, the parties shall attempt to negotiate a satisfactory settlement
of the claim, which settlement shall be included in a subsequent Work Order or Change Order.
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If the parties fail to reach an agreement on a recognized claim, the Department shall pay to the
Contractor the amount of money it deems reasonable, less any appropriate retention, to
compensate the Contractor for the recognized claim.

Failure of the Contractor to make a specific reservation of rights regarding any such disputed
amounts in the body of the Change Order which contains the payment shall be construed as a
waiver, abandonment, or relinquishment of all claims for additional monies resulting from the
claims embodied in said Change Order. However, once the Contractor has properly reserved
rights to any claim, no further reservations of rights shall be required, and the Contractor shall
not be required to repeat the reservation in any subsequent change order. Prior reservation of
rights may however be modified, by express reference, in subsequent change orders.
Notwithstanding the aforementioned, at the time of final payment under the Contract, the
Contractor shall specify all claims which have been denied and all claims for which rights have
been reserved in accordance with this section. Failure to so specify any particular claim shall
be constructed as a waiver, abandonment, or relinquishment of such claim.

DISPUTES

Amend Paragraph 2.81 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Disputes

1.

The following provisions shall govern disputes under this Contract unless the Special
Provisions to this Contract contain the requirement for the use of an alternate dispute resolution
method. For example, for large projects of great complexity, a Dispute Review Board (DRB)
may be employed by the Department to settle disputes in lieu of the Department Director or
Office of the Mayor (OOM) designee as specified below. In this case, the DRB alternative shall
be specified by the Department in the Special Provisions and, if utilized, shall supersede this
dispute provision.

a. In the event the Contractor and the Department are unable to resolve their differences
concerning any determination made by the Project Manager or Department on any dispute
or claim arising under or relating to the Contract (referred to in this Section as a “Dispute”),
either the Contractor or the Department may initiate a dispute in accordance with the
procedure set forth in this article. Exhaustion of these procedures shall be a precondition
to any lawsuit permitted hereunder.

b. For contracts with a value of $5 million or less, all Disputes under this Contract shall be
decided by the Department Director or his designee. For contracts valued at more than $5
million, Disputes shall be decided by a designee appointed by the OOM.

c. As soon as practicable, the Department Director or OOM designee shall adopt a schedule
for the Contractor and the Department to file written submissions stating their respective
positions and the bases, therefore. The written submissions shall include copies of all
documents and sworn statements in affidavit form from all witnesses relied on by each
party in support of its position. Within 20 working days of the date on which such written
submissions are filed, the Department Director or OOM designee shall afford each party
an opportunity to present a maximum of one hour of argument. The Department Director
or OOM designee may decide the Dispute on the basis of the affidavits and other written
submissions if, in his opinion, there is no issue of material fact and the party is entitled to
a favorable resolution pursuant to the terms of this Contract. As part of such decision, the
Department Director or OOM designee shall determine the timeliness and sufficiency of
each notice of claim and claim at issue as provided in this article. The Department Director
or OOM designee shall have the authority to rule on questions of law, including disputes
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over contract interpretation, and to resolve claims, or portions of claims, via summary
judgment where there are no disputed issues of material fact. Furthermore, the
Department Director or OOM designee is authorized by both parties to strike elements of
claims seeking relief or damages not available under the contract (such as, but not limited
to, claims for lost profits, off-site overhead, loss of efficiency or productivity claims or claim’s
preparation costs) by summary disposition.

In the event that the Department Director or OOM designee determines that the affidavits
or other written submissions present issues of material fact, he shall allow the presentation
of evidence in the form of lay or expert testimony directed solely to the issues which he
may specifically identify to require factual resolution. The testimonial portion of the process
shall not exceed one day in duration per side, including opening statements and closing
arguments, if allowed by the Department Director or OOM designee at his reasonable
discretion.

No formal discovery shall be allowed in connection with any proceeding under this article.
Notwithstanding the foregoing, both parties agree that all of the audit, document inspection,
information and documentation requirements set forth elsewhere in this contract shall
remain in force and effect throughout the proceeding. The Department Director or OOM
designee shall not schedule the hearing until both parties have made all their respective
records available for inspection and reproduction and the parties have been afforded
reasonable time to analyze the records. The continued failure of a party to comply with the
document inspection, examination, or submission requirements set forth in this contract
shall constitute a waiver of that party’s claims and/or defenses, as applicable. Hearsay
evidence shall be admissible but shall not form the sole basis for any finding of fact. Failure
of any party to participate on a timely basis, to cooperate in the proceedings, or to furnish
evidence in support or defense of a claim shall be a criteria in determining the sufficiency
and validity of a claim.

The Department Director or OOM designee shall issue a written decision within 15 working
days after conclusion of any testimonial proceeding and, if no testimonial proceeding is
conducted, within 45 days of the filing of the last written submission. This written decision
shall set forth the reasons for the disposition of the claim and a breakdown of any specific
issues or subcontractor claims.

If either party wishes to protest the decision of the Department Director or OOM designee,
such party may commence an action in a court of competent jurisdiction, within the periods
prescribed by law, it being understood that the review of the court shall be limited to the
question of whether or not the Department Director or OOM designee’s determination was
arbitrary and capricious, unsupported by any competent evidence, or so grossly erroneous
to evidence bad faith.

Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with
the performance of the Contract and in accordance with the Department's interpretation.
Any presentation or request by the Contractor under this article will be subject to the same
requirements for Submittal of Claims in this article.

121  EXTRAWORK

A. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

1. Contractor may be asked to perform extra work, for which there is no price included in the
Proposal, wherever it is deemed necessary or desirable by the Engineer to satisfactorily
complete the Project as contemplated, and such extra work must be performed promptly in
accordance with the Specifications and as directed by the Engineer, provided, however, that
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before any extra work is begun, a written order from the Engineer to do the work shall be given
to the Contractor. No extra work will be paid for unless ordered in writing.

All changed or added work so authorized shall be performed by the Contractor at the time and
in the manner specified.

The Change Order shall include, as a minimum:

a. Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;

c. The Contract time extension or reduction in contract time in the case of deleted work
required to perform the work to be added, deleted or modified;

d. Full release of claims associated with the Contract through the date of the change order,
or a reservation of claims identified as to each claim reserved, the scope of the work, the
maximum cost of the work, and the maximum number of days of Contract time requested,
shall be specified.

The Work Order shall include, at a minimum:

a. Scope of work to be added, deleted or modified;

b. Cost of work to be added, deleted or modified;

c. The Contract time extension required to perform the work to be added, deleted or modified;
d

Full release of claims associated with the work order work, or a reservation of claims
identified as to each claim reserved, the scope of the work, the maximum cost of the work,
and the maximum number of days of Contract time requested, shall be specified.

B. Extra Work Payment

1.

The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

If Work is ordered, changed, or deleted which is not covered by Unit Prices, then, a NAM must
be executed.

Extra work, for a complete job, will be paid for in a lump sum or at unit prices agreed to in
writing by the Engineer and the Contractor before the extra work is ordered for performing the
work. Payment for lump sum work will be based on the following:

a. Contractor shall submit to the Engineer an estimated proposal containing a complete
breakdown of costs to perform the work to which shall be added an amount equal to fifteen
(15) percent of such sum for labor and the total thereof will be full compensation to the
Contractor for performing the work which includes overhead and profit, home office
expenses for general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall include their labor
burden costs of social security taxes, unemployment insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations and insurance and Contractor's public liability and property damage insurance
involved in such extra work, based on the wages paid to such labor. Contractor's
documentation of the labor burden costs must be provided upon demand by the Engineer.

b. For all materials used, Contractor will include the estimate total cost of such materials,
including taxes and freight charges, to which cost will be, added an amount equal to ten
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(10) percent thereof; for full compensation that includes overhead, profit and home office
expenses.

c. For any construction equipment or special equipment including fuel and lubricant required
for the economic performance of extra work, the Engineer will pay the Contractor a rental
price, for every hour that such construction equipment or special equipment is estimated
to operate on the work. This provision is intended to pay for heavy or special construction
equipment; the County shall therefore not pay for small tools and equipment ordinarily used
in construction. Where there is a question as to whether payment pursuant to this -section
is valid the Engineer will make the final determination as to the validity of such payment.
The hourly rental price of such construction or special equipment will not exceed 1/176
part of the monthly rate stated for such equipment in the latest edition of the "Compilation
of Rental Rates for Construction Equipment" by Associated Equipment Distributors. In the
event that the equipment is not owned by the Contractor or his companies and the
equipment is rented from a recognized equipment rental company, the Contractor will be
paid the estimated time that the equipment will work at the hourly rental rate to which shall
be added ten (10) percent for fuel, maintenance and lubrication for rented equipment.

4. Contractor is required to include a statement certifying that the proposal is consistent with the
Plans and Specifications and he has reviewed all the costs for extra work and has found them
to be accurate, fair and reasonable. If extra work is ordered, it must be included in the
Contractor's monthly estimate when Allowance Account funds are available in the Contract for
the work actually done. An Allowance Account expenditure form shall be prepared and
executed by all appropriate parties to the Contract. If no allowance account funds are available
a change order will be issued.

5. The performance of any extra work or the furnishing of any extra material which, in the
judgment of the Engineer, is of like character to and susceptible of classification under a unit
price item of the Contract shall, if the order of the Engineer shall so provide, be paid for at the
unit price bid for such item or items, where Allowance Account funds are available in the
Contract with the Contractor's monthly estimate, for the work actually done. Said Allowance
Account funds shall be transferred to the various Proposal payment item funds via the
Allowance Account expenditure form, to allow payment for this extra work without depletion of
the payment item fund.

6. All extra work performed hereunder will be subject to all of the provisions of the Contract.
Whenever, in the judgment of the Engineer, such extra work or such extra material is not of
like character to and susceptible of classification under a unit price item of the Contract, or the
application of the unit price will result in unacceptably high costs to the Department, and it is
impracticable because of the nature of the work, or for any other reason, to fix the price before
the extra work order is issued, extra work and material will be paid for in the following manner:

a. For all labor, including a working foreman in direct charge of the specified operation, the
Contractor will receive a sum equal to the current local rate of wages for every hour that
the labor is actually performed. For a working foreman who performs labor, the Contractor
may charge one hundred (100) percent of his hourly wage rate; for a foreman who only
directs workers in the performance of their work, the Contractor may charge the following:
twenty five (25) percent of the working foreman's salary for directing up to two workers in
their work; fifty (50) percent of sum salary for directing up to four workers in their work;
seventy-five (75) percent for directing five workers in their work; and one hundred (l00)
percent for directing six workers or more their work, to which shall be added an amount
equal to fifteen percent of such sum, and the total thereof shall be full compensation to the
Contractor for performing the work, which includes overhead and profit, home office
expenses, general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall be paid their labor
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10.

11.

12.

burden costs of social security taxes, unemployment- insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations, and insurance and contractor's public liability and property damage insurance
involved in such extra work, based on the actual wages paid to such labor.

b. For all materials used, the Contractor shall receive the actual cost of such materials,
including freight charges as shown by original receipted bills, to which costs will be added
-an amount equal to ten (10) percent thereof, for full compensation which includes
overhead, profit and home office expenses.

c. Forany construction equipment or special equipment including fuel and lubricants, required
for the economical! Performance of extra work, excluding the small tools and ordinary
equipment as specified above, the Engineer shall allow the Contractor a rental price to be
agreed upon in writing before such work is begun, for every 1 hour that such construction
equipment or special equipment is actually operated on the work. Such hourly rental price
shall not exceed 1/176 part of the monthly rate stated for such equipment in. the latest
edition of the "Compilation of Rental Rates for Construction Equipment” by Associated
Equipment Distributors. In the event that the equipment is not owned by the Contractor or
his companies and the equipment is rented form a recognized equipment rental company,
the Contractor will be paid for every hour that the equipment is actually working at the
hourly rental rate to which will be added ten (10) percent for fuel, maintenance and
lubricants for rented equipment.

Contractor's representative and the Counties representative will compare records of extra work
done at the end of each day. Such records will be made in duplicate upon a form provided for
such purpose by the Counties representative and shall be signed by both the counties
representative and the Contractor's representative, one copy being submitted to the Engineer
and the other being retained by the Contractor.

Contractor upon certified statements will submit all claims for extra work done, to which shall
be attached the original receipted bills covering the costs of and freight charges on all materials
used in such work, and such statements, accompanied by copes of the orders authorizing the
performance of the work, shall be submitted to the Engineer for inclusion in the estimate of
month. In which the work was actually done, where allowance account funds are available in
the contract. If no allowance account fund is available, the extra work shall be paid for, subject
to approval of a change order for the work, by the county representative via Expedite Ordinance
or the Board of County Commissioners.

If required, the Contractor shall produce any books, vouchers, other records, or memoranda
.that will assist the Engineer in determining the true, necessary cost of work and materials to
be paid for on a cost plus basis.

In the event that the Contractor employs a subcontractor to perform his extra work for any
portion of the lump sum work, or for any portion of extra work, material or equipment.
Contractor may charge an additional ten (10) percent for his full compensation for overhead,
profit, home office expenses and general supervision for the portion of work performed by the
.subcontractor.

The subcontractor must comply with all the requirements of the Contract for his portion of extra
work and be compensated as permitted within this Section for the extra work.

No additional compensation will be paid for overhead, profit, home office expenses or
supervision to any subcontractors working for subcontractors.

WARRANTY OF CONSTRUCTION
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A. For a period of one year, except as provided below, from the date of Final Acceptance, the
Contractor warrants that the Work conforms to the Contract requirements and the RPQ
requirements and is free of any patent and/or latent defect of the material or workmanship.

1. Exception to the above year warranty:

a.

MCC_SC_1020

Where the manufacturer of material provides a warranty in excess of one (1) year, the
Contractor shall provide an assignment of warranty to the County with the manufacturer's
written authorization. Contractors shall be obligated to provide to the County copies of all
manufacturer's warranties and guarantees. Where the County specifies in an RPQ a
warranty greater than one (1) year, such warranty will only be for the specified RPQ.

The warranty hereunder shall be in addition to whatever rights the County may have under
law. The Contractor’s obligation under this warranty shall be at its own cost and expense,
to promptly repair or replace (including cost of removal and installation), that item (or part
of component thereof) which proves defective or fails to comply with the Contract within
the warranty period such that it complies -with the Contract.

In the event the Contractor fails to repair or replace defective Work in accordance with the
terms of the Contract, the RPQ, and this warranty, the County shall have the right to collect
such costs incurred or withhold the cost of the anticipated repairs by offsetting the amount
against any payment due the Contractor under any contract between the County and the
Contractor.

The warranty covering defective Work shall be reinstated for a period of one (1) year
effective as of the date when the defect is remedied. If the defect is found to have a
significant effect on any other part, component or item, the reinstatement of the warranty
shall then be extended to cover the part component, or item so affected as well, and shall
start as of the date the interrelated parts, components and items function properly. The
warranty reinstatement provided for in this paragraph shall apply only to the first
replacement or repair of any such item, part and component and, in the case of a failure
which has a significant effect on another part, component or item, to the first extension of
the said warranty to such affected items, parts and components.

As specified in the construction documents. All guarantees and warranties under the
Contract are fully enforceable by the County acting in its own name.
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APPENDIX A OF THE SUPPLEMENTARY CONDITIONS

RESPONSIBLE WAGES



MIAMI-DADE COUNTY, FLORIDA

RESPONSIBLE WAGES AND BENEFITS

SECTION 2-11.16 OF THE CODE OF MIAMI-DADE COUNTY

SUPPLEMENTAL GENERAL CONDITIONS

WAGES AND BENEFITS SCHEDULE
Construction Type: HIGHWAY

Highway Construction projects include the construction, alteration or repair of roads,
streets, highways, runways, taxiways, alleys, trails, paths, parking areas, and other
similar projects not incidental to building or heavy construction.

NOTICE TO EMPLOYEES
FAIR WAGE AFFIDAVIT

LCPTRACKER — CONTRACTOR QUICK START GUIDE
LCPTRACKER — ACCOUNT MERGE FORM

2022
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SUPPLEMENTAL GENERAL CONDITIONS TO BIDDERS

Bidders are advised that the provisions of § 2-11.16 et seq., Code of Miami-Dade County
(the “Code”), pertaining to Responsible Wages on County Construction Contracts, will
apply to any contract awarded pursuant to this bid. By submitting a bid under these
provisions, a bidder agrees to comply with these provisions of the Code and to
acknowledge awareness of the penalties for non-compliance. A copy of the Code may
be obtained from the department issuing the specifications for this bid or online at
http://www.municode.com/resources/gateway.asp?pid=10620&sid=9.

This Supplemental General Conditions is organized with the following sections:

Minimum Wages and Posting of Information

Liability for Unpaid Wages, Liquidated Damages and Withholding
Payrolls Records, Reporting and Inspection of Records
Subcontracts

Complaints, Hearings and Contracts Termination and Debarment
Apprentices and Trainees

Other State and Federal Wage Laws

NN~

1. MINIMUM WAGES AND POSTING OF INFORMATION
A. Minimum Wages

All employees working on the project must be paid the combined dollar value (hourly
rate and benefits) listed in the Wages and Benefits Schedule for work being performed.
Payment to workers shall be made in the form of check, money order or direct deposit.
Cash payments are not allowed. The rates paid shall be no less than those contained
in the Wages and Benefits Schedule regardless of any contractual relationship that may
exist between the contractor and the workers hired to perform under the contract. For
any classification of workers, the hourly rate paid must equal the sum of the base rate
and the fringe benefit rates listed for that classification in the Wages and Benefits
Schedule. Paying below the base rate is not acceptable, even if the value of the fringe
benefits exceeds the value of the required contribution. Paying the base wage rate or
above and making payments to legitimate fringe benefits providers on behalf of workers
is acceptable.

Wages and benefits listed in the Wages and Benefits Schedule will be reviewed and
increased, if appropriate, once a year, on January 1st. The rates for wages and benefits
to be paid for work performed under this contract and during each subsequent calendar
year will be the rate in effect on January 1st of the year in which the work is performed.

B. Fringe Benefits
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The contractor, or any subcontractor under the contractor, may pay the base rate to the
employee plus pay contributions to employee benefit plans; or, pay the base rate plus
the benefit rate in the Wages and Benefits Schedule in the form of check, money order
or direct deposit, but not cash. If the value of the fringe benefits is less than the hourly
amount required in the wage schedule the difference must be paid to the employee as
an increase to their base pay.

Payments made to health insurance companies for hospitalization and medical costs,
to dental insurance companies for dental costs, retirement plans, and life insurance
companies for life insurance are fringe benefits.

Payments made irrevocably to a trustee or third party pursuant to a bona fide fringe
benefit fund, plan or program for health, life, death, and dismemberment, dental,
vision insurance and retirement/pension can be credited towards meeting the required
wages. These payments must be made not less often than quarterly. Annual
payments to a fringe benefit fund, plan or program will not be accepted.

C. More than One Classification

Workers must be paid the appropriate base rate and fringe benefits on the Wages and
Benefits Schedule for the classification of work actually being performed without regard
to skill. Workers performing work in more than one classification may be paid at the rate
listed for each classification for the time they worked; however, the employer's payrolls
must accurately show the time spent in each classification in which work is performed.
This does not apply to workers performing tasks that are incidental to the trade they are
working in, such as handling materials they will be installing or cleaning up the worksite
after they complete their work.

D. Classification Not Listed in the Wage Schedule

If you do not find a wage classification in the Wages and Benefits Schedule that
describes the work actually being done, you must contact Small Business Development.
Questions concerning the comparability of worker classifications or the applicability of
Davis Bacon classifications will be determined by the County.

E. Complaints by Workers
Any complaints of underpayment by the workers should be filed with:

Internal Services Department
Small Business Development Division
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160

Email: SBDMAIL@MIAMIDADE.GOV

Neither the contractor nor any subcontractor on the project may terminate an employee
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performing work on the contract because of such employee's filing a complaint regarding
underpayment of required wage rates.

F. Posting of Wages

The contractor and all subcontractors must permanently post the Wages and Benefits
Schedule, together with a notice of the fines that may be assessed to the contractor or
subcontractor, for failure to pay the required wage rates, at the site where the contract
work is being performed in a prominent and accessible place where it can be easily seen
by the workers. Failure to post the Wages and Benefits Schedule is a violation.

2. LIABILITY FOR UNPAID WAGES; PENALTIES; WITHHOLDING
A. Compliance by Bidders

In the event of underpayment of the required wage rates, the contractor shall be liable
to the underpaid employee for such underpayment. In addition, the contractor shall pay
a penalty in accordance with the requirements of the Code and section 2B below.
Contractors must pay all back wages and penalties on previous contracts before being
awarded or participating on a new contract.

B. Penalties

In addition to any under payment due to employees, contractors may be fined a
penalty in an amount equal to twenty percent (20%) of the first underpayment; forty
percent (40%) of the amount of the second underpayment; for the third and successive
underpayments, a penalty in an amount equal to sixty percent (60%) of the
underpayment. A fourth underpayment violation within a three (3) year period shall
subject the contractor to debarment to be initiated by SBD in accordance with the
debarment procedures of the County. A fourth underpayment violation shall also
constitute a default of the subject contract and shall be cause for suspension or
termination. If the required payments are not made within the specified period of time,
the non-complying contractor and principal owners thereof shall be prohibited from
bidding on or otherwise participating in County contracts for a period not to exceed
three (3) years.

C. Withholding Contractor Payments
The County may stop payment of monies to the contractor necessary to pay any wages
that are required, and any penalties owed by the contractor or subcontractor. The
withheld monies shall be given to the employee in accordance with the provisions of
Section 5, "Complaints and Hearings; Contract Termination and Debarment".
3. PAYROLL; BASIC RECORDS; REPORTING

A. Payroll Records



The contractor and all subcontractors must keep accurate written records, signed under
oath as true and correct, showing payment of the required wages. These records must
include the name, social security number of each worker, his or her address, correct
classification, per hour rates of wages paid (including rates of contributions or costs
anticipated for legitimate fringe benefits), and daily and weekly number of hours worked
on this project. Contractors employing apprentices or trainees under approved
programs shall keep records of the registration or apprenticeship programs, the
certification of trainee programs, the registration of the apprentices and trainees, and
wage rates as required by the applicable programs, in accordance with the provisions
of Section 6 “Apprentices and Trainees”.

B. LCPtracker

Each contractor and every low-tier subcontractor is required to submit all certified
payrolls and labor compliance documentation electronically by the 10th of every month
for the previous month using LCPtracker, a web-based Certified Payroll Management
System (www.Icptracker.net). The system is managed by Small Business Development
(“SBD”), a division of the Internal Services Department. The use of the system is
mandatory, pursuant to Miami-Dade County Ordinance No. 18-33.

Each contractor and subcontractor on applicable contracts will be provided a username
and password to access LCPtracker system. Use of the system will involve data entry
of weekly payroll information including: employee name, social security number, trade
classification, total hours and fractions of hours for every type of trade classification work
performed on the project, and wage and benefits paid. LCPtracker’ s software can also
interface with most payroll and accounting software programs that are capable of
generating a CSV (comma delimited file). If your program does not have this capability,
LCPtracker may be able to build an interface to communicate with your accounting
software.

Hands-on training sessions for the LCPtracker system is available. To RSVP, please
visit https://mdcsbd.gob2g.com/events.asp and select the training session you would
like to attend.

If you are not able to attend a training class in person, there are other free training
options available for contractors:

Option 1: Web-Based Training Sessions. Online and live training sessions facilitated
by members of LCPtracker’ s Customer Support Team are offered several times
per month. All you need to participate is a computer with internet access, an email
address, and access to a phone.

» Go to the LCPtracker Website: www.|cptracker.net

= Enter your username/password

» Select “Book Now” on the Projects tab and register for the Online training
sessions
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Option 2: Computer-Based Training Courses. Pre-recorded videos can be viewed
at any time by logging into the LCPtracker website (www.Icptracker.net) and following

these simple steps:

= Enter your username/password
» Select the “Training Materials” link located at the top of the page
« Select Contractor Training Videos

C. Inspection of Records

The contractor or subcontractor must make these records available for inspection and
copying by an authorized representative of the County and shall allow such
representatives to interview employees during working hours on the job. If the contractor
or subcontractor fails to submit the reports or make the records on which they are based
available, the County may, after written notice to the contractor, cause the stoppage of
payments. Also, failure to submit the reports upon request or make the records available
may be reason for debarment. The prime contractor is responsible for the submission
of the information required and for the maintenance of records and provisions of access
to same by all subcontractors.

4, SUBCONTRACTS

The contractor must insert into any subcontracts the clauses set forth in paragraphs 1
through 6 of this Supplemental General Conditions and a clause reminding their
subcontractors to include these paragraphs in any lower tier subcontract. The prime
contractor will be responsible for compliance by all subcontractors and their lower tier
subcontractors with the clauses set forth in paragraphs 1 through 6 of this Supplemental
General Conditions. In the event of non-payment or underpayment of the required
wages, the prime contractor shall be liable to the underpaid employees of the
subcontractor for each underpayment.

5. COMPLAINTS AND HEARINGS; CONTRACT TERMINATION AND
DEBARMENT

A. Complaints

Upon receipt of a written complaint or identification of a violation pertaining to an
employee wage underpayment of the required overall hourly rates, the County will
investigate the complaint and notify the contractor or subcontractor employing said
workers of the complaint/violation. The notice shall include a brief description of the said
complaint/violation, the dollar amount that the contractor or subcontractor is liable for in
back wages and fines, the required corrective action(s) to be taken and the due date for
payment of back wages and fines or to request a compliance meeting. Failure to comply
or request a compliance meeting within the due date specified shall constitute a waiver
of the contractor's or subcontractor's right to a compliance meeting, and that such waiver
shall constitute an admission of the complaint/violation. The County may withhold
from the contractor so much accrued payments as may be considered necessary by
the Contracting Officer to pay employees of the contractor or subcontractor under
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them for the performance of the contract work, the difference between the
combined overall hourly wage rate and benefits required to be paid by the
contractor/subcontractor to the employee on the work and the amounts received by such
employee where violations have been found.

Any employee of a contractor or subcontractor who performed work on a contract
subject to this section, may instead of adhering to the County administrative procedure,
but not in addition to such procedure, bring an action by filing suit against the contractor
or subcontractor in any court of competent jurisdiction to enforce these provisions and
may be awarded back pay, benefits, attorney's fees, costs. The applicable statute of
limitations of such a claim will be two (2) years as provided in Section 95.11(4)(c), Florida
Statutes, in an action for payment of wages. The court may also impose sanctions on
the employer, including those persons or entities aiding or abetting the employer, to
include wage restitution to the affected employee and damages payable to the covered
employee in the sum of up to five hundred dollars ($500.00) for each week each
employer is found to have violated these provisions.

B. Hearings

A contractor or subcontractor has the right to an administrative hearing to appeal a
determination of non-compliance within (30) days of the notice. To request a hearing
the contractor or subcontractor must file a written request along with a $250.00 non-
refundable filing fee with the County Mayor or his or her designee. Upon timely receipt
of a request for an administrative hearing request, the County Mayor shall appoint a
hearing officer and fix a time for an administrative hearing thereon. A notice of hearing
(together with a copy of SBD's determination of non-compliance) shall be served upon
the contractor (or subcontractor). Upon completion of the hearing, the hearing officer
shall submit proposed written findings and recommendations to the County Mayor within
a reasonable time. The County Mayor or designee will review the findings and
recommendations of the Hearing Officer and decide to accept or reject the
recommendations of the Administrative Hearing Officer either with or without
modifications.

C. Penalties

If the County Mayor or designee determines that the contractor or subcontractor
substantially or repeatedly failed to comply, the non-complying contractor or
subcontractor and the principal owners thereof shall be prohibited from bidding or
otherwise participating in County contracts for the construction, alteration and/or repair,
including painting or decorating, of public buildings or public works for a period of three
years. The County Mayor or designee may order the withheld amount equal to any
underpayment remitted to the employee. In addition, the County Mayor or designee
may order payment of a penalty to the County. If the required payment is not made



within a reasonable period, the County Mayor or designee may order debarment as
described above.

A breach of the clauses contained in this Supplemental General Conditions shall be
deemed a breach of this contract and may be grounds for termination of the contract,
and for debarment.

6. APPRENTICES AND TRAINEES
A. Apprentices

Apprentices will be permitted to work at less than the rate listed in the Wages and
Benefits Schedule for the work they perform when they are employed pursuant to and
individually registered in a legitimate apprenticeship program registered with the U. S.
Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a state apprenticeship agency recognized by the
Bureau, or if a person is employed in his or her first 90 days probationary employment
who is not individually registered in the program, but who has been certified by the
Bureau of Apprenticeship and Training or a state apprenticeship agency (where
appropriate) to be eligible for probationary employment as an apprentice. All apprentices
participating on a project must approved in LCPtracker by SBD. LCPtracker will not allow
a contractor to enter an apprentice on its certified payrolls until SBD has received and
approved the Apprenticeship Certification, which is only valid for 90 days after issuance.
To obtain SBD’s approval, the Program Sponsor must submit the Apprenticeship
Certification to:

Internal Services Department
Small Business Development Division
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV

Any worker listed as an apprentice on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, must be paid not less than the wage
on the Wages and Benefits Schedule for the classification of work actually performed.

B. Apprentice Ratio

The number of apprentices shall not be greater than the ratio listed in the Wages and
Benefits Schedule. If the number of apprentices working on the project, is greater than
the ratio permitted, the apprentices must be paid the wage rate on the Wages and
Benefits Schedule for the work performed. Where a contractor is performing
construction on a project in a locality other than that in which its program is registered,
the ratios and wage rates (expressed in the percentages of the journeyman's hourly
rate) specified in the contractor’s or subcontractor’s registered program shall be


mailto:SBDMAIL@MIAMIDADE.GOV

observed. Every apprentice must be paid at least the rate specified in the registered
program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable schedule.

C. Apprentice Fringe Benefits

Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage
determination for the applicable apprentice classification; fringe benefits shall be paid in
accordance with that determination. In the event the Bureau of Apprenticeship and
Training, or a state apprenticeship agency recognized by the Bureau, withdraws
approval of an apprenticeship program, the contractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined rate for the work performed
until an acceptable program is provided.

D. Trainees

The rules for trainees are similar to those of apprentices. Except as provided in 29 C.F.R.
§ 5.16, trainees cannot work for less than the predetermined rate listed in the Wages
and Benefits Schedule unless they are registered in a program certified by the U. S.
Department of Labor, Employment and Training Administration. The ratio of trainees to
journeymen on the job site must not be greater than permitted under the plan approved
by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program
for the trainee's level of progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination. Trainees must be paid fringe
benefits in accordance with the Trainee Program. If the Trainee Program does not
specify fringe benefits, trainees shall be paid the full amount of fringe benefits listed on
the wage determination unless the administrator of the wage and hour division
determines that the rate is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination, which provides for less than the full
fringe benefits for apprentices.

E. Summary of Apprentices and Trainees

Any worker who is not registered in a training plan approved by the Employment and
Training Administration must be paid not less than the wage rate on the Wages and
Benefits Schedule for the work actually performed without regard to skill. In addition, if
the number of apprentices and trainees are in excess of the ratio permitted under the
registered program, then the wages that must be paid are those listed on the Wages
and Benefits Schedule for the work actually performed by the apprentices or trainees.
If the Employment and Training Administration cancels approval of an apprenticeship or
training program, the contractor will no longer be permitted to pay the trainee or
apprenticeship rate.



7. OTHER STATE AND FEDERAL WAGE LAWS

All Miami-Dade County contracts require contractors to comply with all applicable state
and federal wage laws including payment of overtime. To obtain information regarding
these laws, please visit the U.S. Department of Labor Wage and Hours Division at
www.dol.gov/whd.



http://www.dol.gov/whd

MIAMI-DADE COUNTY

§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
BRICKLAYERS
Bricklayer $ 25.50 $ 525 $ 215 $ 32.90

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

Apprentices:

1st 6 month period
2nd 6 month period
3rd 6 month period
4th 6 month period
5th 6 month period
6th 6 month period

Apprentice Ratio: There shall be one (1) apprentice for every three (3) journeymen.

16.58
17.85
19.13
20.40
21.68
22.95

S A A A A A

@ A AN

5.25
5.25
5.25
5.25
5.25
5.25

@ A AN

@O eeaun

23.98
25.25
26.53
27.80
29.08
30.35

Scope of work under this trade includes but is not limited to: all forms of masonry construction, including all brick,
stone, concrete block, marble, cement, plaster, mosaic, tile, terrazzo, terra cotta. The complete installation of all forms
of masonry panels including the on-site fabrication, all integral elements of masonry construction and all forms of
substitute masonry materials or building systems thereto utilized.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
CARPENTERS
Carpenters $ 25.15 % 5.00 $ 640 $ 36.55
Foreman (5 or more workers) $ 27.16 $ 5.00 $ 640 $ 38.56
Foreman (12 or more workers) $ 28.16 $ 5.00 $ 640 $ 39.56
General Foreman (2 or more Foremen) $ 29.17 $ 5.00 $ 640 $ 40.57

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st 6 month period $ 1559 $ 5.00 $ 640 $ 26.99
2nd 6 month period $ 16.85 $ 5.00 $ 640 $ 28.25
3rd 6 month period $ 18.10 $ 5.00 $ 640 $ 29.50
4th 6 month period $ 19.36 $ 5.00 $ 640 $ 30.76
5th 6 month period $ 20.62 $ 5.00 $ 640 $ 32.02
6th 6 month period $ 2188 $ 500 $ 640 $ 33.28
7th 6 month period $ 23.13 % 5.00 $ 640 $ 34.53
8th 6 month period $ 2439 $ 5.00 $ 640 $ 35.79

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Forms

The fabrication and re-fabrication of all forms and dismantling of forms when they are to be reused. This includes
removable corrugated metal forming systems and all other patented forming systems. When power rigging is used in
the setting or dismantling of forms, and the necessary false work, all handling, rigging and signaling. The setting,
leveling and aligning of all templates for anchor bolts for structural members, machinery, and the placing, leveling,
bracing, burning and welding for all bolts. The installation of embedded materials where attached to forms and/or
embedded materials for machinery. Framing in connection with the setting of bulkhead; fabrication of screeds and
stakes for floors and form for articles. The handling of lumber, fabricated forms and form hardware installed by
carpenters. The building and moving of all scaffolding for runways and staging. The cutting or framing of openings for
piles, conduit, ducts, when they pass through floors, partitions or forms. All rigging, setting, aligning and hand signaling
when setting up pre-cast units.

Railing

The installation of all construction of temporary guardrails, barricades and /or safety devices. The unloading, handling,
distribution, installation and backing necessary for all aluminum, vinyl, plastic or wood handrails and guardrails.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS
Electrician - Wireman $ 37.61 $ 595 $ 564 $ 49.20
Electrician - Cable Splicer $ 38.11 % 595 $ 572 $ 49.78
Traffic Signal Installer $ 19.07 $ - $ - $ 19.07
Welder $ 38.11 $ 595 $ 572 $ 49.78
Foremen - Required on any job where 3-9 electricians are employed,
one shall be designated foreman. One (1) additional electrician shall be 4137 $ 595 $ 621 $ 53.53
designated foreman if there are 10-14 electricians, and one (1) additional for
15-21 electricians.
General Foreman (22 or more Electricians) $ 45.13 $ 595 $ 6.77 $ 57.85

Per Hour Premiums:

$1.00 per hour to the per hour wage rate for electricians working in hazardous locations, above or below ground in
high places such as silos, hangers, beacon lights, or other similar structures where a free fall of 30 feet or more is
possible.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $ 18.68 $ 447 $ 056 $ 23.71
2nd year $ 19.74 $ 447 $ 296 $ 27.17
3rd year $ 21.86 $ 447 $ 3.28 $ 29.61
4th year $ 23.97 $ 447 $ 360 $ 32.04
Sth year $ 28.21 % 447 $ 423 $ 36.91

APPRENTICE RATIO: Two (2) Apprentices to (1-3) Wiremen, Cable Splicer or Welders, four (4)
Apprentices to (4 to 6) Wiremen, Cable Splicer or Welders, six (6) Apprentices to (7 to 9) Wireman, Cable
Splicer or Welders

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: installation, inspection, operation, maintenance,
service, repair, testing or retrofit of all energized and de-energized electrical power and communications conductors,
electrical materials, electrical devices and electrical power distribution equipment, or a part of there which generates,
transmits, transforms or utilize electrical energy in any form AC or DC voltages for heat, light or power used in the
construction, alteration, temporary power, maintenance, service and repair of public and private premises including
building, floating buildings, structures, bridges, street, highway and tunnel work including all signaling, shafts, dams or
levees, river and harbor work, airports, mobile homes, recreational vehicles, yards, lots, parking lots, carnivals,
tradeshows, events and industrial substations, The installations of electrical conductors and electrical distribution
equipment that connect to the supply of electricity, installations used by an electric utility that are not an integral part
of a generating plant, substation or control center and all electrical raceways of whatever form for electrical and
communications conductors and fiber optics.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS, Continued

As related to an electrical system in its entirety, the chasing, channeling, opening and closing of places above and
below ground, placement, installation or temporary installation, erection, inspection, operation, welding, maintenance,
service, repair, testing or connection of any electrical conductors, electrical lighting fixtures, appliances, instrumentation
apparatus, raceway systems, conduit systems , pipe systems, underground systems, cable tray systems, grounding,
bonding systems, lightening protection systems, power-generating green technology systems or other systems of
renewable energy including but not limited to photovoltaic, solar, wind turbine, hydro-generation, geothermal or tidal
systems, electric vehicle technology, electrical power conductors and communications conductors for energy
management systems, electrical power conductors and communications conductors for building automation systems,
railroad, signalman, maintainer and railroad communication, nuclear, or the erection, alteration, repair, modification,
splicing, termination of electric transmission lines on private property, structured cabling systems for transmission of
voice, data, video, notification, warning systems, smoke and fire alarm systems, other life safe safety and security
systems and appurtenances.

The installation of electrical lighting, heating and power equipment, fiber optics, and the installation and connecting of
all electronic equipment, including computing machines and devices, monitoring of radiation hazards where such
monitoring work is not preempted or performed by an electrical utility, the installation of all temporary power and light
wiring, high-voltage cable splicing and terminations, breaker testing and the commission and decommission of electrical
control systems. Clean, service, repair, replace, operate and adjust high and low voltage switchgear; transformers,
conductors, connectors, breakers, fuses and buses. Operations, maintenance and repair of high voltage electrical power
connections, circuit protection devices and associated switchgear. Pre-fabricated parts and materials shall be unloaded,
distributed and installed by employees covered under this trade and working for the electrical contractor. There are no
restrictions on an employers utilization of pre-fabricated or pre-assembled parts, fixtures or other materials when
obtained from a third party supplier, except as set forth above.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS (ELECTRIC SIGN)

Electrical - Wireman $ 37.61 % 595 $ 564 $ 49.20
Foreman - Required on any job where ten (10) Electricians are $ 41.37 $ 5.95 $ 6.21 $ 53.53

emploved. one shall be desianated foreman.

Per Hour Premiums:
$2.00 per hour to the per hour wage rate for a Electrician working in high places, seventy-five feet (75") above the
ground floor except safety-guarded swing stage, walkways, or 2 man remote baskets.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $ 18.68 $ 447 $ 056 $ 23.71
2nd year $ 19.74 $ 447 $ 296 $ 27.17
3rd year $ 21.86 $ 447 $ 328 $ 29.61
4th year $ 23.97 $ 447 $ 360 $ 32.04
Sth year $ 28.21 % 447 $ 423 $ 36.91

APPRENTICE RATIO: Two (2) Apprentices to (1-3) Wiremen, four (4) Apprentices to (4 to 6) Wiremen,
six (6) Apprentices to (7 to 9) Wiremen

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: the installation, alteration, dismantling or removing of
all illuminated signs, non illuminated signs or displays, whether luminous tube, light emitting diodes, receptacle, plastic,
reflector type, plaques and panels. The installation of all interior neo tubing and light emitting diodes for lighting or
decorating all secondary conduit work, flashers, timers or other auxiliary equipment, also the steel structures for the
support of signs or displays. In the event of billboards or displays not served from an existing building or group of
buildings and which in itself is an individual entity, having its own service and meter, all such service conduit meter and
secondary conduit. Also covered is the service, maintenance and patrolling of all electrical equipment on signs, displays,
and tube lighting after they have been erected and in operation.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
IRONWORKERS
Ironworkers $ 26.00 $ 575 $ 6.07 $ 37.82
Foreman * $ 28.60 $ 575 $ 6.07 $ 40.42
General Foreman * $ 31.20 $ 575 $ 6.07 $ 43.02

* A foreman is required when two (2) or more Ironworkers are employed by one employer, one shall be a foreman.
When the crew exceeds 12 or more, another foreman is required. A general foreman is required if three (3) or more
Ironworker Foreman are employed on a job.

Per Hour Premiums:
Diving Pay add $40.00 rental plus $5.00 to the Ironworker's wage rate.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months - 800 Hours $ 13.00 $ 575 $ - $ 18.75
2nd 6 months - 800 Hours $ 1430 $ 575 $ - $ 20.05
3rd 6 months - 800 Hours $ 1560 $ 575 $ - $ 21.35
4th 6 months - 800 Hours $ 1690 $ 575 $ - $ 22.65
5th 6 months - 800 Hours $ 18.20 $ 575 $ - $ 23.95
6th 6 months - 800 Hours $ 19.50 $ 575 $ - $ 25.25
7th 6 months - 800 Hours $ 20.80 $ 575 $ - $ 26.55
8th 6 months - 800 Hours $ 22.10 $ 575 $ - $ 27.85

APPRENTICE RATIO: One (1) Apprentice to four (4) Ironworkers. For ornamental work one (1)
Apprentice to two (2) Ironworkers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: erection and installation of all bridges, structural,
ornamental, reinforcing, and reinforcing ironwork; which includes but is not limited to the following: reinforcing steel
(rebar), post tensioning (cables), structural steel and iron, miscellaneous steel and iron, stairs — joist — decking, curtains
and window walls, storefronts — windows, metal doors (manual and electric), glass doors (manual and electric) glass
slider doors, screens — fences, tilt walls — precast — stone, space frames — skylights, pre-engineered metal buildings,
cladding covers (all types), column covers (all types), towers — cranes — hoists, standing seam metal roofs, handrails —
rails (all types), rigging — welding, conveyors — erectors and maintenance, glazing — caulking — sealants and louvers -
fixed.

Page 6 of 15




MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

This classification cannot be used for unskilled employees performing work in other trades OR for employees in
other trades that handle their own materials and/or must clean up after their work is performed. Employees
must be paid in accordance with the work they perform without regard to skill.

LABORERS

Laborer $ 17.70 $ 410 $ 298 $ 24.78
Asphalt Laborer: Includes Manual Raker,
Manual Shoveler, Manual Spreader $ 1231 % ) $ ) $ 12.31

Per Hour Premiums:
Laborer Foreman (4 - 14 laborers) - $1.50 per hour on top of the highest paid laborers

General Foreman (15 or more laborers) - $2.50 per hour on top of the highest paid laborers

$1.50 - Mason and Plaster Tenders, Concrete Placement-Patchmen, and Finisher Tenders, Scaffold Builders, Strippers and
Wreckers (demolition), Electric and Air-Hammers, Concrete Grinders, Saws, Coring Machines, Nozzle and Hopper & Mixers,
Cutting Torch, Hydro-Blasting (pressure washing) , Chain Saw.

$3.00 - Sidewalks and curb and gutter form builders and setters, Plaster and Concrete Finish and Repair, Loader, Lulls, Forklifts,
Bobcats, Water Sewer and Storm Drain Pipe layers, Asbestos Removal, Hazardous Waste and Lead Removal, Remediation and
Handling.

Contracts for the inspection of sewer lines for leakage and damage through the use of Closed Circuit T.V. inspections and the simultaneous
sealing of leaks or other damage in the lines as the machine inspects the sewer line is covered under the Responsible Wages and Benefits.
Contracts for inspection only are not covered. Workers performing on a Closed Circuit T. V. crew should be classified and paid as laborer.
The CCTV Operator should receive the $3.00 per hour supplement for Water Sewer & Storm Drain Pipelayers. The rate for the Vactor Trucks
Operator is listed under the Operating Engineers Wage Schedule.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 month period $ 14.16 $ 410 $ 298 $ 21.24
2nd 6 month period $ 15.05 $ 410 $ 298 $ 22.13
3rd 6 month period $ 1593 $ 410 $ 298 $ 23.01
4th 6 month period $ 16.82 $ 410 $ 298 $ 23.90

APPRENTICE RATIO: After employing one (1) Laborer, the next laborer employed may be an apprentice, after
employing four (4) Laborers, an apprentice shall be employed as the next laborer employed. After the first
apprentice is employed, the ratio of Apprentices to Laborers shall not exceed one (1) Apprentice for three (3)
Laborers.

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work includes tending masons, plasterers, carpenters and other building and construction crafts. Tending
shall consist of preparation of materials and the handling and conveying of materials. Unloading, handling and
distributing of all materials, fixtures, furnishings and appliances from point of delivery to point of installation. Cleaning
and clearing of all debris. Ageing and curing of concrete, mortar and other materials.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

LABORERS, Continued

Scaffolds: The erection, planking and removal of all scaffolds for lathers, plasterers, bricklayers and other
construction trades. Building planking or installation and removal of all staging, swing and hanging scaffolds, including
maintenance thereof up to a height of three (3) bucks.

Excavations and Foundations, Site Preparation and Clearance, Transportation and Transmissions Lines:
Excavation for building and all other construction, digging of trenches, piers, foundations and holes, digging, lagging,
sheeting, cribbing, bracing and propping of foundations, holes, caissons, cofferdams, dams, dikes, and irrigation
trenches, canals and all handling filling and placing of sand bags connected therewith. All drilling, blasting and scaling
on the site or along the right of way, as well as all access roads, reservoirs, including areas adjacent or pertinent to the
construction site, installation of temporary lines. Preparation and compacting of roadbeds for highway construction and
the preparation of trenches, footings, etc. for cross country transmission or underground lines or cables. On site
preparation and right-of-way clearance, for construction of any structures or the installation of traffic and transportation
facilities such as highways, pipelines, electrical transmission lines, dam sites and reservoir areas, access roads, etc.

Concrete, Bituminous Concrete and Aggregates: Mixing, handling, conveying, pouring, vibrating, gunniting and
otherwise placing concrete or aggregates, whether done by hand or other process. Wrecking, stripping, dismantling
and handling concrete forms and false work. Placing of concrete or aggregates whether poured, pumped, gunnited, or
placed by any other process. All vibrating, grinding, spreading, flowing, puddling, leveling and strike off of concrete
aggregates by floating rodding or screeding, by hand or mechanical means prior to finishing. The filling and patching of
voids, crevices etc. to correct defects in concrete.

Streets, Ways and Bridges: Work in the excavation, preparation, concreting, ramming, curbing, flagging and
surfacing of streets, ways, courts, underpasses, overpasses, bridges, approaches, and slope walls and the grading and
landscaping thereof. Cleaning, grading, fence or guard rail, installation and/or removal for streets, highways,
roadways, apron, runways, sidewalks, parking areas, airports, approaches and other similar installations. Preparation,
construction and maintenance of roadbeds and subgrade for all paving, including excavation, dumping and spreading of
subgrade material, ramming or otherwise compacting, setting, leveling, and securing or bracing of metal or other road
forms and expansion joints, Cutting of concrete for expansion joints. Setting of curb forms and the mixing, pouring,
cutting, flowing and strike-off of concrete used therefor. The setting, leveling and grouting of all pre-cast concrete or
stone curbs sections. Installation of all joints, removal of forms and cleaning, stacking, loading, oiling and handling.
Grading and landscaping in connection with paving work.

Trenches, Manholes, Handling and Distribution of Pipe, etc.: Cutting of streets and ways for laying pipes,
cables or conduits for all purposes; digging of trenches, manholes, etc.; handling and conveying all materials;
concreting, backfilling, grading, and resurfacing and all other labor connected therewith.

Sewers, Drains, Culverts and Multiplate: Unloading, sorting, stockpiling, wrapping, coating, treating, handling,
distribution and lowering or raising of all pipe and multiplate. All digging, driving of sheet piling, lagging, bracing,
shoring and cribbing, breaking of concrete back-filling, tamping, re-surfacing and paving of all ditches in preparation for
the laying of pipe. Pipelaying, leveling and making of the joint of any pipe used for main or side sewers and storm
sewers, and all pipe for drainage.

Underpinning, Lagging, Bracing, Propping and Shoring; Drilling and Blasting; Signal Men; General Excavation and
Grading and Landscaping of all sites for all purposes; and wrecking (demolition).

Construction Cleaners, Janitors, Fire Watchers, Hole Watchers, Material Handlers, Escorts and Equipment Monitors,
Decontamination Workers, Flaggers and Landscapers, Mowers, Guardrail and Fence Erector and Rod Carrier.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) | BENEFIT VALUE

MILLWRIGHTS, MACHINERY ERECTORS & DIVERS
Millwrights, Machinery Erectors $ 3225 $ 500 $ 1233 $ 49.58
Foreman - (2 to 10 Millwrights) $ 3449 % 500 $ 1233 $ 51.82
General Foreman - (2 or more Foremen and
can serve as a Crew Foreman) $ 3545 % 500 $ 1233 $ 52.78
Diver - wet dry days (2) $ 3854 % 500 $ 1233 $ 55.87

Per Hour Premiums:

On wet days, a Diver shall be paid the Diver rate and penetration pay of $2.00 per foot per day in excess of twenty
(20) feet after entering an enclosed structure that has no direct path to the surface.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st Year
2nd Year
3rd Year
4th Year

-+ A A A

20.96
24.19
27.41
30.64

5.00
5.00
5.00
5.00

@ A N A

12.33
12.33
12.33
12.33

@ A N A

“o o en

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

(2) Diver classification applies to any Millwright that performs work beneath the water surface.

38.29
41.52
44.74
47.97

Scope of work under this trade includes but is not limited to: installation, assembly, and, when necessary, dismantling

machinery in factories, power plants, and construction sites.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
OPERATORS AND TRUCK DRIVERS
OPERATORS
Backhoe/Trackhoe $ 16.24 $ - $ - $ 16.24
Bobcat/Skid Steer $ 17.70 $ 410 $ 298 $ 24.78
Boom $ 1895 $ - $ - $ 18.95
Boring Machine $ 15.29 $ - $ - $ 15.29
Broom/Sweeper $ 13.01 $ - $ - $ 13.01
Bulldozer $ 16.77 $ - $ - $ 16.77
Crane $ 2246 $ - $ - $ 22.46
Curb Machine $ 20.74 $ - $ - $ 20.74
Distributor $ 13.29 $ - $ - $ 13.29
Drill $ 14.78 $ - $ - $ 14.78
Excavator $ 16.24 $ - $ - $ 16.24
Forklift /Lull $ 17.70 $ 410 $ 298 $ 24.78
Gradall $ 1471 $ - $ - $ 14.71
Grader/Blade $ 2022 $ 385 $ - $ 24.07
Loader $ 17.70 $ 410 $ 298 $ 24.78
Mechanic $ 18.03 $ - $ - $ 18.03
Milling Machine $ 14.67 $ - $ - $ 14.67
Oiler $ 16.32 $ - $ - $ 16.32
Paver (Asphalt Aggregate, and Concrete) $ 13.61 $ - $ - $ 13.61
Post Driver (Guardrail /Fences) $ 1445 $ - $ - $ 14.45
Roller $ 13.67 $ - $ - $ 13.67
Scraper $ 12.01 $ - $ - $ 12.01
Screed $ 14.15 $ - $ - $ 14.15
Striping Machine $ 15.07 $ - $ - $ 15.07
Spray Nozzleman $ 11.16 $ - $ - $ 11.16
Tractor $ 1219 $ - $ - $ 12.19
Trencher $ 14.74 $ - $ - $ 14.74
TRUCK DRIVERS
Distributor Truck $ 1496 $ 217 $ - $ 17.13
Dump Truck $ 1219 $ - $ - $ 12.19
Flatbed Truck $ 14.28 $ - $ - $ 14.28
Lowboy Truck $ 15.07 $ - $ - $ 15.07
Slurry Truck $ 1196 $ - $ - $ 11.96
Vactor Truck $ 14.21 $ - $ - $ 14.21
Water Truck $ 13.17 $ 1.60 $ - $ 14.77

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Page 10 of 15




MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS

Painter - Commercial $ 1696 $ 6.40 $ 540 $ 28.76
Painter - Industrial $ 21.07 $ 6.40 $ 540 $ 32.87
Painter - Bridge $ 29.97 $ 6.40 $ 740 $ 43.77
Painter (Highway/Parking Lot Striper) $ 1213 $ - $ - $ 12.13
Operator (Spray Nozzleman) $ 11.16 $ - $ - $ 11.16
Operator (Striping Machine) $ 15.07 $ - $ - $ 15.07

Per Hour Premiums:

$1.00 Charge person working up to 5 employees

$1.50 Charge person working 6 or more employees

$1.00 General Foreman above highest paid charge person

$1.00 Swing-Stage

$2.00 Thermal-Spay/Metalizing

$ .50 Apprentices - steel, swing/stage, tanks, lead/asbestos abatement, power facilities, catalyzed epoxies,
urethanes, HIPAC coatings

Industrial Rates are used on Water Treatment Plants, Pump Stations, Elevated / Ground Storage Tanks and
Communication Towers.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months $ 11.02 $ 6.40 $ 155 $ 18.97
2nd 6 months $ 11.87 $ 6.40 $ 155 $ 19.82
3rd 6 months $ 1272 $ 6.40 $ 155 $ 20.67
4th 6 months $ 13.57 $ 6.40 $ 155 $ 21.52
5th 6 months $ 1442 $ 6.40 $ 155 $ 22.37
6th 6 months $ 1526 $ 6.40 $ 155 $ 23.21
7th and 8th 6 months $ 16.11 $ 6.40 $ 155 $ 24.06

APPRENTICE RATIO: One (1) Apprentice to three (3) Painters or Wall Covering Installers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: preparation, application and removal of all types of
coatings and coating systems in relation to all painting, decorating, protective coatings, coating and staining of concrete
floors and toppings, waterproofing, masonry restoration, fireproofing, fire retarding, metal polishing, refinishing,
sealing, lining, fiber glassing, E-Glass fiberglass, carbon fiber, encapsulating, insulating, metalizing, flame spray, the
application of Exterior Insulating Finishing Systems;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS, Continued

Each and all such applications, and similar or substitute applications, on all surfaces, interior and exterior, to include,
but not to be limited to: residences; buildings; structures; industrial, power, chemical and manufacturing plants;
bridges; tanks; vats; pipes; stacks; light and high tension poles; parking, traffic and air strip lines; trucks; automobile
and railroad cars; ships; aircraft; and all machinery and equipment;

Any and all material used in preparation, application or removal of any paint, coatings or applications, including, but not
limited to: the handling and use of thinners, dryers, sealers, binders, pigments, primers, extenders, air and vapor
barriers, emulsions, waxes, stains, mastics, plastics, enamels, acrylics, epoxies, epoxy injection and T-Lock welding,
alkalis, sheet rubber, foams, seamless and tile-like coatings, etc.;

All preparation for and removal of any and all materials for finishes, such as deep cleaning, patching, all levels of
finishing, taping/finishing skim coating, pointing, caulking, high pressure water, chemical and abrasive blasting,
environmental blasting, wet/dry vacuum work, chemical stripping, scraping, air tooling, bleaching, steam cleaning,
asbestos and lead abatement/removal; mold remediation and vapor barrier systems;

The inspection of all coatings and/or coating systems during their applications.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS

Piledrivers and Bridge Carpenters $ 25.45 $ 460 $ 7.05 $ 37.10
Foreman $ 2795 $ 460 $ 7.05 $ 39.60
(All piledriving crews shall consist of at least one paid foreman)

Divers (Wet days up to 59' or Dry days) $ 2990 $ 460 $ 705 $ 41.55
Diver Tenders $ 29.90 $ 460 $ 705 $ 41.55
Foreman Diver $ 33.40 $ 460 $ 705 $ 45.05

Diver Wet Days - The diver and tender must receive the diver rate with a premium pay of $1.00 per hour/ per foot per day for (60'-100"). Over
100" will be negotiated between the diver and the employer.

Foreman Wet Days - The foreman must receive the foremen rate with a premium pay of $2.00 per hour/ per foot per day for (50'-100'). Over
100" will be negotiated between the diver and the employer.

For Effluent Diving (working in hazardous waters such as waste water treatment plant/tanks, sewer pipes or storm water out fall pipes) the
diver and tender must receive 1.5 times the diver and tender base rate and on wet days the diver and tender must also receive a premium pay
of $1.00 per foot per day for (60' - 100") and over 100" will be negotiated between the diver and the employer.

Penetration: $1.00 per foot per day in excess of 20' after entering an enclosed structure that has no direct path to the surface.

Per Hour Premiums:
$0.50 Certified Welders

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st year $ 17.05 $ 460 $ 7.05 $ 28.70
2nd year $ 19.09 $ 460 $ 705 $ 30.74
3rd year $ 2087 $ 460 $ 7.05 $ 32.52
4th year $ 2291 % 460 $ 7.05 $ 34.56

APPRENTICE RATIO: Two (2) Apprentices to three (3) Piledrivers/Bridge Carpenter

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: all work historically related to piledrivers, welders,
drillers, burners, riggers, divers, bridge, deck and wharf builders, signaling, and highway construction. Such work
includes, but is not limited to, the following kinds, classes, or descriptions of work: fabricating, erecting, dismantling,
loading, unloading, moving, spotting, and handling of all piledriving equipment on the jobsite;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS, Continued

Jobsite moving and spotting of barges used in connection with piledriving work; anchoring, bolting, boom-tending,
bracing, building, burning, capping, caulking, cutting, chipping of all types of piles, dismantling, drilling, erecting,
fabricating, fitting, handling, lagging, loading, moving, plumbing, rafting, securing, signaling, spotting, welding,
wrapping, and tying back, unloading and removing, all materials of any kind, make, shape or composition, whether
prestressed or post stressed concrete, pipe, corrugated shell where power rigging is used, sand piles, sheet piles, auger
cast type piling, wood, plastic, fiberglass, steel or any metal or synthetic which is used or installed in, or for, the
building, construction, alteration, maintenance, or repair of wharfs, bridges, docks, piers, bulkheads, trestles, offshore
drilling platforms of oil, gas, or any other purpose, coal docks, cofferdams, tunnels, seawalls, seawall caps, boardwalks,
deck, and temporary flotation devices;

Pilings used in retaining walls, reservoirs, ditches, canals, spillways, cuts, or in any place where retaining walls are
used, made of any kind of material, whether temporary or permanent; weights for piers, caissons, and test piles; Test
piles and other test materials, including the securing of such materials except for independent testing equipment done
by an independent testing laboratory;

Foundation work, including all piling, whether cast-in-place, poured-in-place, driven, jetted, augured, pre-augured or
placed, and all caisson, drilled shaft and vibro-flotation foundations;

The splicing, heading, placing of stringers for frame work, fabrication and placing of wailing, spring and fender lines of
any material described above;

The driving, vibrating, jetting, sinking, or screwing of all materials described above, whether by steam, pneumatic,
hydraulic, electric, diesel, gravity, or vibratory hammer power; All other work in connection with drilling of any holes,
shafts or caissons, for foundation work, spotting, aligning, monitoring, plumbing, and leveling of all drilling equipment
whether the drilling is vertical, diagonal, on land or water, and is performed by equipment mounted on trucks, cranes,
platforms or barges, or any other kind of mounted or self-contained water or land unit; and the handling, loading,
unloading, changing, setting up, repairing, welding, or maintenance of the drilling equipment on the job site.

The fabrication and placing of all decking and guards on all docks, wharfs, and piers on the jobsite. All labor (except the
work of the Operating Engineers and Oilers) employed in the actual operation of Piledriving equipment used from
whatever purpose, including the operation of deck winches. The operation of vibratory hammer controls, hammer
throttle values and panels not permanently fixed to a crane within reach of the Operator work.

Diving: shall be defined as any work performed beneath the water surface, which require individual external life support
systems for safe and efficient performance. All underwater construction and reconstruction and the salvage of, and
removing of, underwater structures; underwater inspection and repair of hulls, docks, bridges and dams, underwater
pipelines, sewages and water systems, underwater suction and discharge lines such as those used at chemical plants,
pull mills, and desalinization plants; inspecting, surveying , removing, rescuing, and recovering of all objects below
water surfaces; all underwater work necessary on offshore oil platforms permanent or temporary, including all offshore
floating drill rights and offshore jack up platforms; all underwater work on pipelines and hookups including oil, gas,
water sewage systems; the laying of under water power and telephone cables; offshore marine mining and dredging
operations using divers in any phase of tier work; all petroleum, fisheries, oceanographic, research and experimental
work, nuclear reactors where the use of divers is necessary; all underwater demolition and blasting work requiring
divers.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

For any class of laborers or mechanics which is not listed in the wage determination
and which is to be employed under the contract, Small Business Development
for a wage determination.

Questions concerning the comparability of worker classifications or the applicability
of Davis-Bacon classification shall be determined by the County.

Please Contact:

Internal Services Department
Small Business Development Division
The Stephen P. Clark Center
111 N.W. 1st Street - 19th Floor
Miami, Florida 33128-1906
Phone Number: (305) 375-3111
Fax Number: (305) 375-3160

Page 15 of 15




N OTI CE MIAMI-DADE

County Code §2-11.16

NOTICE TO ALL EMPLOYEES WORKING ON
COUNTY CONSTRUCTION PROJECTS

RESPONSIBLE WAGES AND BENEFITS

MINIMUM WAGE

You must be paid not less than the required base hourly rate and benefits listed in the Wages
and Benefits Schedule for every hour worked. You may not be paid below the base rate even
if the value of the fringe benefits provided to you exceeds the value of the health and pension
required in the schedule. Additionally, you must be paid not less than the combined dollar value
(Base Rate + Health + Pension Benefit) listed in the wage and benefits schedule posted with this
notice for the type of work you are performing if benefits are not provided.

OVERTIME
You must be paid time and one-half of your rate of pay for all hours worked in excess of 40 hours
in a week.

APPRENTICES & TRAINEES
Apprentices/trainees rates apply only to apprentices and trainees properly registered under an
approved Federal or State apprenticeship or training program.

SANCTIONS

Sanctions for a first-time offender are 20% of the amount of underpayment payable to the County.
The sanctions increase to 40% for the second underpayment and 60% for the third underpayment.
Contractors found to have underpaid a fourth time may be subject to suspension or termination
in accordance with the contract terms and debarment in accordance with the debarment
procedures of the County.

COMPLAINTS Written complaints of underpayment should be filed with:

Internal Services Department
Small Business Development Division
111 NW 157 Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV



mailto:SBDMAIL@MIAMIDADE.GOV

MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-
11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 20
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:
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CONTRACTOR QUICK START GUIDE

Here at LCPtracker (Labor Compliance Program Tracker), we are aware that using a Prevailing
wage software may be a new undertaking for many Contractors. We have designed this guide
to explain what LCPtracker is used for and how to start using the software.

LCPtracker has been in business since 2001, and we are constantly changing to better suit your
labor compliance needs. LCPtracker is used by over 200 Government Agencies and 55,000
Contractors.

LCPtracker is an online, cloud-based software company that provides users with the proper
tools to easily ensure that each contractor is meeting prevailing wage guidelines as well as to
easily create the detailed reports that can be required by agencies like the United States Army
Corp of Engineers or the FHWA.

Whether it's Davis-Bacon laws that are set by the United States Department of Labor (USDOL),
California prevailing wages set by the Department of Industrial Relations (DIR), or any other
labor laws set by a specific state or local government agency, LCPtracker makes it
easy to guarantee that every Contractor is compliant.

HOW DOES IT WORK?

The LCPtracker service is a paperless, online system of entering Certified Payroll Reports
(CPRs). Payroll data may be entered directly into the system, or uploaded from major
construction accounting systems or payroll programs. This service eliminates the need for
Contractors to submit paper documents and forms while providing an online database that
stores all CPRs.

All contract-specific wage rates, fringe rates and worker crafts/classifications are online within
the system, and Contractors may then select craft/classifications from a drop-down menu.
Potential errors in wage rates or work classification entries are flagged to Contractors
preemptively, allowing them to correct data prior to submittal. (This is contingent on how the
Agency sets up their project validations.)

A few of the immediate benefits experienced by using LCPtracker are:
» All Contractor reports are available instantly to Contractors in hardcopy and electronic

format.
e No need to mail in paperwork! Payrolls will be submitted electronically.

There is no cost to Contractors for this service or for online training and we have a dedicated
Support staff available Monday through Friday from 5:00am until 5:30pm PST.

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866

Revised 09/15/2020
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Contractors may access the various options for training after receiving a User ID and password,
which will be sent by a “no reply” email address from LCPtracker (i.e., NOREPLY@L CPtracker.com.)
This email, with login instructions, will be sent to Contractors once they’re assigned to an
account in LCPtracker by your Agency or Prime Contractor. Every Contractor account is created
by the Agency or their Prime Contractor. Complete and full support is offered directly to
Contractors by LCPtracker for any technical questions on the use of the software.

n LCPtracker

e el a8 § Support ) Logout ( Live Chat

e 714-669-0052 option 4; or
e Support@LCPtracker.com; or
e Live Chat

If you send the Support Team an email or prefer to leave a voice message, LCPtracker asks
that you include the information listed below. (Because of the high number of users stored within
LCPtracker, we cannot look up your account with only your company name or project you are
working on.)

Your Company Name

Your User ID

Your Name and Phone Number

What the Issue is — please be a specific as possible so we can re-create the issue

LCPTRACKER TRAINING OPTIONS

Contractors may access the various options for training after receiving a User ID and password.
An email with login instructions will be sent to Contractors once they are assigned to an account
in LCPtracker. Every Contractor account is created by the Agency or their Prime Contractor.

= User Portal Training Materials Support
l chtracker

LG-LCPTRACKER DEMO DATABASE change Account

H Projects 1. Payroll Records 2. Notices 3. Certification eDocuments Daily Reporter || LCPcertified

WELCOME LCP General Contracting Need training? Check out our on-demand training videos! BRWE el |\ [+)]

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866

Revised 09/15/2020


mailto:NOREPLY@LCPtracker.com
mailto:Support@LCPtracker.com

S
:E:chtracker

ADD/EDIT EMPLOYEE

To add an employee into system or edit someone already in system, click on Set Up and then
Add/Edit Employee.

= = = — e e
‘ 1. Payroll Records 2. Notices ] 3. Cerfification ] Reports eDocuments | I Daily Reporter ﬂ LCPcertified ‘

g nu

Projects

Add/Edit Employee ) Company Information Add/Edit Craft Name

r
e ————R

e s o

Add / Edit Employee Information

This section is used to enter Contractor employees and their personal information. Enter the
appropriate employee information in the data fields. Tab key or mouse click to move between
fields. Any RED asterisk field is required by the Agency, and the system will not save unless the
information is entered in the required fields.

Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

This section is known as a “time saver”. You may wish to fill in the hourly fringe rates in this
section. This will allow for ease of use when entering payroll records manually, as you will be
able to click the “calculate fringes” button on the Payroll Entry screen, and the system will
perform the mathematical calculation of the hourly fringes multiplied by the hours worked. (Keep
in mind that if you have any predetermined increases, or your Union updates once a year, you
will need to come back to this section and update your fringes accordingly.)

If you have multiple projects with different fringe rates, built in increases, or everyone has the
same fringes and you only want to enter those dollar values once, you may wish to skip this
section and use the Fringe Benefit Maintenance table to enter your hourly fringe rates into
system. (Note that any fringe amount entered in this section will supersede the fringe amount
entered in that time saver section of the employee setup.)

+ Default Hourly Paid Fringes (As paid fo Fund on behalf of employee)

Vac/Hol [ Dues Health & Welfare Pension All Other Training

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866

Revised 09/15/2020



S
:R:chtracker

Default Other Deductions Notes

Any deduction that is permissible according to the USDOL or your Agency (such as IRS
garnishments, child support, a company loan, etc.) would fall under this “other” deduction
section. Any amount listed in “other” will then dictate that “other deduction notes” is required.
You can always come back and add/edit the employee and enter value in this section to save
yourself time.

1. PAYROLL RECORDS

There are five methods of payroll entry available to all Contractors:

Copy Payroll feature in LCPtracker

Upload from a payroll system export file
Upload from the Excel spreadsheet

Direct Payroll Subscription / Interface (DPI)
Manual entry

aokrobdp=

We will be discussing manual entry in detail below, but here is some information regarding the
other four:

1. COPY PAYROLL

This option is only available if you have already completed a week of payroll. Once you're in the
Payroll Records tab, simply click on the “Copy Previous Payroll” button, select your project, then
select the CPR you’d like to copy.

| 1. Payroll Records 2 Notices || 3. Cerlificaion || Reporis eDocuments

2. UPLOAD FROM A PAYROLL SYSTEM EXPORT FILE

From the Payroll Record tab, click on the “Upload Records” button. Further click on the
“Accounting Systems” button, and you will see a partial list of the payroll companies that we
have partnered with to create a payroll interface, or export file. To see a complete list of payroll
interfaces available, please visit www.|cptracker.com, and click on Partners>Payroll Interfaces. If
you do not find your payroll company, and would like to see if there is an opportunity to partner,
please fill out the informational form listed under the “Upload Records” section and someone
from LCPtracker will contact you.

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866
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Payroll Accounting System
ADP Werkforce Now

e —— .
e _,_,___/ Benepay Technologies
Click below your accounting system to learn California Payroll

how to access the upload file. COINS

‘I-chtraclwr

AT - LCPTRACKER DEMO DATABASE chene seooun

7 - ComputerEase
‘ Projects ‘ 1. Payrol Rocords |[EIETER H 3. Certification || Reports RIS HAPy A
Computer Guidance

2. Construction Partner Construction Partner

Foundation
3. Foundation Software JobPower Software
Select week end date: Paychex
A 4. Pay-Net Software Paycom
FFTFITTFFTFFITFTFITFFTFFIFFTFIP Payday Workforce Solutions
i e - £ & 4 £ 4 4 | 5. Paychex Software Paylacity
otk aylocif
6. Paylocity Software Pay-Net
Select a location: Payrell People Inc - PPI
7. Quantum Software Payroll Systems -
Quantum Systems
[ caleulate finges automatically ] Use "NOT AVAILABLE" if crafts is unmal 8. Quickbooks Software & Sage 100 & 300 — via Event 1 Software
Sunburst
Select the file to upload: 9. Viewpoint Software

- Timberline — via Event 1 Software
| Bro

10. Dexter + Chaney Ultimate Software - UltiPro

: Viewpoint — ProContractor
Accounting Systems Upload RV Download spreadsheet tem|
—— ——

If your accounting system is not listed click here Viewpoint = Spectrum (Formerly Dexter-Chaney)

Click on the Accounting Systems button 1o access information regarding accounfi 10 Tequest an interface be created. Viewpoint - Vista

You can click on the name of your payroll company, and you will either find a list of directions on
how to obtain your export file, or you will see a request that you contact your payroll company
directly for instructions on how to obtain that export file.

Once you have it, you can use it to upload your CPR from that “Upload Records” button. For
more information, feel free to either contact Support, or look in the Training Materials section for
more detailed instructions.

3. UPLOAD FROM THE EXCEL SPREADSHEET [ - Rl a e
LCPtracker has an Excel spreadsheet

template available for you to download in the

same “Upload Records” section mentioned Selectweek end "g
above. There is a legend as well as oot a proft
instructions available on the Excel template. (et Profet— +
Select a location:
You can manually enter info into this Excel
SpreadSheet, OI' you Can Confer W|th your IT O Calculate fringes automatically & Use "NOT AVAILABLE" if crafts is unmatched
department to see if they can utilize this Iyour e contains more thah 200 payol records, please break up the s nta mulip upleads.
spreadsheet to create a report out of your Seloct the file to upload:
existing payroll system. [ o e chosen

Accounting Systems Upload J=lI: 3l Download spreadsheet template

Click on the Accounting Systems button to access information regarding accounting / payroll system interfaces.
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4. DIRECT PAYROLL SUBSCRIPTION / INTERFACE (DPI)

This is another option available to Contractors who would prefer to not enter their CPRs
manually, do not want to use the Excel spreadsheet, and do not use a payroll company that
LCPtracker partners with. You can choose to have LCPtracker map your existing payroll so that
you may use it (as a PDF or .CSV file) as an upload file. Once you have it, you can use it to
upload your CPR from that “Upload Records” button.

For more information, feel free to either contact Support, or look in the Training Materials section
for more detailed instructions.

‘ 2. Notices || 3. Cerlification || Reporis || eDocuments

Direct Payroll Subscription

Enter Records

Copy Previous Payroll Recovery Act Additional Data Entry

Edit Uncertified Payroll Records FHWA 1391 Additional Data Entry
Upload Records HUD Additional Data Entry

5. MANUAL ENTRY

You will enter a record each week for every employee that performs work covered by prevailing
wages on their project. If your employee works in more than one classification (i.e., they've
worked 20 hours as a Carpenter and 20 hours as a Power Equipment Operator) please enter
two separate pay records to show that they are being paid according to the work performed.

| Projects ‘ 1. Payroll Records ‘ 2. Notices ” 3. Certification ” Reports H eDocuments

Payroll Records

Enter Records Direct Payroll Subscription

Copy Previous Payroll Recovery Act Additional Data Entry
Edit Uncertified Payroll Records FHWA 1391 Additional Data Entry
Upload Records HUD Additional Data Entry
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AMOUNTS PAID (top section of the Payroll Record Entry Form)

Enter the appropriate amounts in the appropriate sections. Keep in mind this is just a transfer of
historical data from your already existing payroll records.

e D

Week End Date:  6/3/20185 Contractor:  Darren's Demo
Project: M59 Realignment Sub To:
Employee: DUCK, DONALD Contract ID: 5
[] Is Foreman Iz Owner/Operator
Gross Employee  Wages Paid in Lieu These fields are Hourly rate fields (Usually Mo Fringes) Rate in Lieu of
Pay This Project of Fringes (Total Fringes (Cash
(Usually No Cash Fringes) Base Overtime Doubletime Fringes)
Fringes) Hourly Hourly Hourly
0.000 0.000 50.000 0.000 0.000 0.000

Gross Employee Pay This Project — The amount of basic wages paid for this project only. This is
typically the hourly rate of pay multiplied by the hours worked (it could be more complex with
overtime figured in).

Wages Paid-in-Lieu of Fringes — The amount paid to the employee instead of fringe benefits
paid to a plan, fund or program. This amount is sometimes included in the Gross Employee Pay
this Project depending on the accounting system and the agency reporting requirements.
(Whether you are a Union Shop or Open Shop typically determines whether you pay these
required fringes to an approved plan, fund or program, or pay them directly to the employee in
cash.) This amount would be the rate-in-lieu of Fringes multiplied by the number of hours
worked.

Rate-in-lieu of fringes — The hourly rate paid-in-lieu of fringes. If you pay your employees directly
for the required fringe benefit instead of paying into an approved plan, fund or program, please
list the hourly rate paid here.

Base Hourly — The hourly rate of pay not including fringes. Some accounting systems include
taxable fringes and fringes paid-in-lieu in this amount, do not include those in this field.

Overtime Hourly — The hourly rate of pay multiplied by a factor of 1.5. Do not include fringe
benefits in this equation, unless specifically called for by your Agency.

Doubletime Hourly — The hourly rate of pay multiplied by a factor of 2. Do not include fringe
benefits in this equation, unless specifically called for by your Agency.
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CLASSIFICATIONS

This section lists the craft and classification that your employee worked on your project and will
be paid for. If you mistakenly choose the wrong classification on the original entry page, you
may change it here by clicking on the Edit button. (Please remember that if your employee
worked in more than one classification within this work week, you will need to enter a separate
payroll record for that classification.)

» (Classifications

Federal Wages |Huron County, Ml | Carpenter | Carpenter - Pending USDOL 02/01/2017 | Highway

HOURS WORKED EACH DAY FOR THIS PROJECT ONLY

Enter the hours worked each day. The first row is for regular time worked, the second row is for
overtime worked and the third row for is for double time worked. You ONLY enter hours worked
on this prevailing wage job for this week. The system will total each type of hours worked, the
days worked and the week under the totals hours column.

 Hours Worked Each Day for This Project Only

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
5/28/2018  529/2018  5/30/2018 53172018 6/1/2018 6/2/2018 632018
Regular Time 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Overtime at 1.5 p.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Double-Time  p.0p 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ERINGES/CONTRIBUTIONS PAID TO OTHER (NOT EMPLOYEE) FOR THIS PROJECT ONLY

You may utilize this section in two different ways:

1. Auto calculate
2. Manual entry

The first is by simply clicking the Calculate Fringes button so that the system automatically
calculates the fringe benefit rates paid. This only works if you filled out the hourly fringe benefit
rates in the Add/Edit Employee screen (or the Fringe Benefit Maintenance section, also

available in the Set Up tab). This function multiplies the hours worked times the fringe benefit
rate to get the values.

The second way is to manually enter the total amounts paid per section (Vac/Hol/Dues, Health
& Welfare, Pension, etc.) from your payroll register or paystubs. Mark the appropriate check

boxes as required. If they are checked in the Add/Edit Employee setup then that value carries
over.
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~ Fringes / Contributions paid to others (not employee) for This Project Only (Rate Times the # of Hours Worked)

Voluntary Contributions [[] Vac/HoliDues Included in Gross Emp. Pay
Vac/Hol f Dues Health & Welf. Pension All Other  Training for all Projects [ Some or All Fringes Paid to Employee
0.000 0.000 0.000 0.000 0.000 Pension Medical [ Voluntary Contributions Included in Gross Emp. Pay
More ... More ... 0 0 | Calculate Fringes |

PAYCHECK — DEDUCTIONS., PAYMENTS AND NOTES (values entered in this section apply to
all hours worked on all projects during the week.)

* Paycheck - Deductions, Payments and Motes (For All Projects Worked This Week)

® Single Paycheck O Multiple Paychecks

Deductions
Fed Tax Social Security  Medicare State Tax Local Taxes/SDI  Other Vac/Dues Savings Total Deductions
0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 = 0.000

Payments (If included in paycheck)

Trav/Subs Gross Pay All Projects  Paycheck Amount Check Number * Payment Date
0.000 0.000 0.000
Notes

Other Deduction Notes

Deductions - the Total Deductions box will add as you enter values in the taxes, other
deductions, Vac/Dues and Savings fields.

Other Deduction - this field is for permissible deductions that do not fall into the other available
fields. If you put an amount in the Other deductions field, an Other Deduction Note will become
required.

Trav/Subs - this field is for travel or subsistence paid to your employee. This amount does figure
into the mathematical calculation that the system to ensure that Gross and Net pays are correct.

Gross Pay All Projects — the gross amount on the paycheck for the week including all projects
worked.

Paycheck Amount — this is also referred to as Net pay. This is the actual amount of pay the
employee received.

Check Number — you have the option of putting different information in this field. If you hand out
actual checks to your employees, please enter the check number in this field. If you utilizedirect
deposit and no check numbers exists, enter “DD”.
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Payment Date — this is the actual date of the paycheck. Not all Agencies require this field.

Notes — this is a section that allows you to communicate anything out of the ordinary that you
would like your Agency to know.

Other Deduction Notes — if you entered a permissible deduction in the above-mentioned field,
then you will be required to leave a note describing that deduction. Please remember to be
transparent in your notes entered. We recommend that you list what the actual deduction is, and
not write “other deduction” or “N/A”.

WHEN YOU HAVE COMPLETED ALL THE ABOVE-MENTIONED FIELDS, CLICK SAVE.

SAVE WITH NO NOTICES

With a successful save you will get this message:

When you are done entering the payroll records,
check Notices, then certify the data you are
submitting.

The "Certification” tab is where you complete
the process to submit your CPR to the Agency
you are reporting to.

Enter another record for a different employee?

SAVE WITH NOTICES

If you do not get this message, look for the RED Wh .

B en you are done entering the payroll records,
message on the screen. You may have to scroll up or ey
down on the payroll record to see what you have submitting.
missed that may be a required field.

The "Certification” tab is where you complete
the process to submit your CPR to the Agency
_ you are reporting to.

Warning: There is 1 notice

Enter another record for a different employee?
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2. NOTICES

Once you have entered all payroll records for the week, you should go into the Notices tab to
check and see if you have any payroll Notices. Your records have been saved: perhaps there
are issues ranging from forgetting to add an employee ID or phone number to forgetting to enter
the Gross Employee Pay This Project field at the top of the Payroll Record Entry screen.

Project | All Projects - |

From Date @ To Date @ Oinclude Closed Admin Nolices| Load Data || Help |

| Payroll Motices (0) | Daily Log MNotices () ” Administrator Notices (&) |

Mo payroll notices

If you have an employee who shows up in this screen, you will need to clear that notice.

Project | All Projects - |

From Date Eﬁ To Date @ [Hinclude Closed Admin Notices

Payroll Notices (7) | Administrator Notices (20) I

CHARNTEL,

NG Herbert Hoover Dam 632018 Florida Laborer Laborer: Pipelayer

To clear your notice, click on the Edit button to the right of the employee name. From there, you
will be taken back into the Payroll Record Entry screen. Scroll down the bottom and you will see
detailed notes on exactly what your notice is.

If you do not understand the notice, you have options on how to get help. You can click on the
Video Assistance “Play Now” button and you will see a video that explains what the notice is
and how to address it, or you can contact our Support department and they will assist you.

You must clear all notices to certify your payroll.

CERTIFICATION

You are almost finished, and now it’s time to certify your payroll. You will do this for each week
beginning when you first start work on your project until the last week on the project.

You have three options available to you when you certify your payroll:

o Certify a payroll for a week during which work was performed

o Certify a payroll for a week during which no work was performed (non-work week payroll)
o Certify a payroll for multiple consecutive weeks during which no work was performed
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CERTI FICATION WIZARD; STEP 1 OF 2 Project Last CPR Info: Date 1/28/2018 | Payroll Number 54
M59 Realignment | 5 X -
TO Certlfy your paer" Work performed this week?
° ChOOSG yOUI’ prOjeCt ' Work activity to be reported for this week
d Choose the type Of payro” you are Certlfylng :::::: :::ﬂn: :: :::::::::::lmhﬁm::;nsewﬁve weeks
¢ Choose your week ending date (if you choose multiple
. . Week End Date
consecutive weeks, you will enter the start date and the lastdate) 0s/03/2018 (%

e Enter your name as the person certifying your payroll eyrll Namber
e Enter your title L
° C“Ck neXt Name of Person Certifying

Mickey Mouse

Title

Payroll Manager

CERTIFICATION WIZARD, STEP 2 OF 2

You are now seeing your Statement of Compliance (SOC) portion of your certified payroll report.
You are just a few clicks away from certifying your payroll.

You now need to denote how you pay your fringe benefits (if you do both, you may choose both):
¢ 4a - paid into an approved plan, fund or program

e 4b — paid in cash to the employee

e 4c - section to note any exceptions you might have, per craft/classification.

If you have any final remarks that you’d like to leave for your Agency, there is a section available
to you to do so. Note: this field is mandatory is you are recertifying a CPR.

You may a}lso click on a checkbox to note if your S :
CPRis a final.
Lastly, you will put in your eSignature and click Save. This completes your CPR, and it will pop

up in another window so long as you have your pop-up blocker turned off. (If you forget your e-

Signature, go back to the Set Up tab, edit your eSignature, and then go back to the Certification
Tab and follow the above procedures again.)

‘ You have now completed certifying your
C?& %f Wﬁﬁ% payroll.

Your CPRs are electronically sent to your Administrator, and unless otherwise specified, there is
no need to send or print out a hardcopy unless you would like to do so for your own records.
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Remember that your CPR’s will always be stored in your account to access at any time, so you
may decide not to print out hardcopies.

CALIFORNIA DIR XML UPLOAD

If you perform work on a California Public Works project, you also need to upload your payroll to
the Department of Industrial Relations (DIR) eCPR system. Once you've certified your payroll,
you can download the DIR XML file to upload.

Instructions to find and upload this file:

Click on the Projects tab

Click on the Certified Payrolls tab

Locate the week ending payroll file you need

Click on the DIR XML button (make sure your pop-up blockers are off)
Save this file to your desktop

Upload into the DIR eCPR system

‘ Projects | Certified Payrolls

Project:
[ Police Station Renovation | BAILEY FENCE COMPANY, INC. | KPB1 v ]

Payroll Certifications

Week End Date Performing Accept Status

03/16/2018 YES Submitted edit | _Report @DIR XML | PDetails
03/02/2018 YES UPDATED Edit | Report | DIR XML | Details |

Page 1

VWASHINGTON L& XML UPLOAD

Beginning in January 2020, weekly certified payroll reports are required to be filed online with
Washington State Department of Labor and Industries, or WA L&l, at least once a month for all
public works projects. Once you've certified your payroll, you can download the WA L&l XML
file to upload.

Instructions to find and upload this file:
¢ Click on the Projects tab
¢ Click on the Certified Payrolls tab

| Projects ‘ Certified Payrolls

Project:
e Locate the week ending payroll file you WASHINGTON SOUND EXPANSION | Prod11202019 =
need

o Click on the WA L&l XML button (make
sure your pop-up blockers are off)

e Save this file to your desktop

o Upload into the WA State PWIA portal

Payroll Certifications

Week End Date Performing Accept Status
07/06/2019 YES Submitted Edit | Report | WA L&IXML | Details |
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ILLINOIS DOL EXPORT UPLOAD

Beginning in September 2020, weekly certified payroll reports are required to be filed online with
the lllinois Department of Labor, or IDOL, by the 15th of each month for all state-funded public
works projects. Once you've certified your payroll, you can download the IL DOL XML file to

upload.
Instructions to find and upload this file: Ml ' 2yrollRecods | 2 Notices eDocuments
¢ Click on the Projects tab WELGOME AMERICAN FAVING Need taining? Check oul our on-femand raining videos! [[f[TEEERTERY
e Click on the Certified Payrolls tab [ e CEINERR —
e Locate the week ending payroll file Projec:

you need BRIDGE RETROFIT M-15 PROJECT | PARKER CONTRACTING | last

Reminder: You have temporary records to certify. Click on the orange "Edit” button to review the records.

e Click on the IL DOL Export button

Help
(make sure your pop-up blockers are
off) T Y —
« Save this file to your desktop wioz20 | ves | urowreo = e
e Make any manual 03/15/2020 YES Submitted part Detalls
ir ) . 01/03/2020 YES Submitted teport Details
addltlon_s/adjustments to the CSV file ] R (R oD
° Upload into the IDOL portal 0112612019 YES Submitted (Eair) (Regort (1L poL Export ) Detaly]
0110512019 YES | Resubmitted
DRMBZO18 YES LPDATED. [rFmalreral Finn

Should you find that you have any further questions, please consult either the Contractor User
Manual or call our Support department.

Contact LCPtracker Support

e 714-669-0052 option 4; or
e Support@LCPtracker.com; or
e Live Chat
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APPENDIX B OF THE SUPPLEMENTARY CONDITIONS

SMALL BUSINESS DIVISION, PROJECT WORKSHEET



Small Business Development Division
Project Worksheet

Project/Contract Title: Intersection Improvements-Multiple Sites Received Date: 9/8/2022
Project/Contract No: 20220140 Funding Source: Road Impact Fees
Department: Transportation and Public Works

Estimated Cost of Project/Bid: $2,172,741.12

Description of Project/Bid: Work under this Contract includes furnishing of all supervision, labor, materials, tools, equipment
and performing all operations necessary for Intersection Improvements, and performing all
operations required to construct the Work in accordance with the Contract Documents. Work
includes but is not limited to, the following: Construction of Asphaltic Concrete Road base and
surface; pavement removal; pavement milling; pavement markings; signage; drainage; sidewalks;
concrete curb and gutter; and traffic calming devices. Incidental items required for areas such as
street light, traffic signal installation, etc. may be added to this Contract.

Measure Program Goal Percent

Trade Set-Aside 1 SBE - Con
Trade Set-Aside 2 SBE - Con

Workforce Goal CWpP 10.00%

SMALL BUSINESS ENTERPRISE- CONSTRUCTION (SBE-Con)

SBD reviewed this project pursuant to Implementing Order 3-22 for SBE-Con measure. Project information analyzed included the
project's scope of services, estimated project cost, minimum requirements/qualifications and funding source. Additional factors

included surveys conducted with certified firms to determine availability and assignment of the noted measure. These indicate a
SBE-Construction (SBE-Con) Trade Set Aside measure is appropriate for this contract in the following trades:

-Highway, Street and Bridge Construction (Sidewalk and/or Curb & Gutter, including ADA items) and

-Painting and Wall Covering Contractors (Traffic Stripes and Markings: Painted and/or Thermoplastic)

An attempt was made to assign this project a Set-Aside measure; however, no firmresponded to the Verification of Availability to
Bid process as being able to meet the project's requirements.

Miami Dade County Highway Construction Responsible Wages apply to this contract.

SMALL BUSINESS ENTERPRISE - GOODS & SERVICES (SBE-Goods & SBE-Services)

SBD reviewed this project pursuant to Implementing Order 3-41 & Ordinance 16-109 for a SBE-G or SBE-S measure. Project
information analyzed included the project's scope of services, estimated project cost, minimum requirements/qualifications and
funding source; these indicate a No Measure is appropriate to the Goods & Services portion of this contract.

NAICS 237310 Highway, Street, and Bridge Construction, NAICS 237990 Other Heavy and Civil Engineering Construction, NAICS
238320 Painting and Wall Covering Contractors

Subtrade Category

Highway, Street, and Bridge Construction SBE - Con

Painting and Wall Covering Contractors SBE - Con




Living Wages: YESI___I NOEI Highway: YESI_T_] Nol:l Heavy Construction: YESD NOE
Responsible Wages: YES X| NOD Building:  YES NO‘ZI

| G- 15-29
SB?}ector r) Date




APPENDIX C OF THE SUPPLEMENTARY CONDITIONS

NOTICE OF CONSTRUCTION CLEARING HOUSE FORMS A, B AND C



MIAMI-DADE COUNTY — DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

CONSTRUCTION CLEARINGHOUSE JOB APPLICATION
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

Section 1. To be completed by Job Applicant. Please print clearly or type

Title of position sought Contract/Project Number (if applicable)
Name: Last First Middle Initial Last 4 digits of Social Security #
Address (Street Name and Number) Apt. Home telephone number:
City State Zip Code Additional Contact Telephone number:
How long have you resided at the above address: [] less than 12 months Address (Street Name and Number) Apt.
[J1-5years []6-10yrs [] more than 10yrs City State Zip Code
Date of Birth I [ Male [ Female Languages spoken [] English [] Spanish [] Creole [[] Other
Languages you are able to read and clearly understand:
[JEnglish  [] Spanish [ Creole [] Other

Current Driver’s license: ~ [] None [] Operator/Class E [J Commercial/Class [ Chauffeur/Class D

Have you ever been employed in the construction industry? [] Yes [ No If yes, indicate the trade and the years of experience in each trade.

[1 General Laborer ____ months/years of experience [ Carpentry ___ months/years of experience ~ [] Electrical ____ months/years of experience

[1 Mechanical ____ months/years of experience [J Plumbing ____ months/years of experience [] Site & Prep Work ___ months/years of experience
[ Equipment Operator ___ months/years of experience [] Painting __ months/years of experience [ Sprinkler fitting __ months/years of experience
[1 Drywall Finishing ____ months/years of experience [J Masonry ____ months/years of experience [ Tile layer ____ months/years of experience

[1 Landscaping ____ months/years of experience [ Pipe Fitting ____ months/years of experience [JTruck Driver ____ months/years of experience
[1Roofing  ___ months/years of experience [ __months/years of experience

What hours are you available to work? [] 6am-2pm  [] 7am-3pm []18am- 4pm [] Any shift [] Other

What construction trades are you interested in? [] Same as indicated above [] Other

Applicant’s signature Date

Sectlon 2 *************FOR SBD USE ON LY*************

Certificates/Licenses:

Job References:

Title of Position Hired: Date of Hire:

Duration of Joh: Job Salary (hourly rate):
Employer/Contractor Contract/Project Number:
Applicant was recruited through: [] Self Recruit [JWDO [JWRO ] WTP

Submit this application to:
Attention: Job Clearinghouse
Miami-Dade County, Department of Small Business Development (SBD)
Project Review and Analysis Division
111 NW 1st Street, 19 floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160




MIAMI-DADE' LS
MIAMI-DADE COUNTY

DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

NOTICE OF CONSTRUCTION CLEARINGHOUSE JOB OPPORTUNITY
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

To be completed by Employer/Contractor. Please print clearly or type

EMPLOYER/CONTRACTOR INFORMATION

Business Name: Contract/Project Number
Address (Street Name and Number) Federal ID#

City State Zip Code

Telephone Number Fax Number

Contact Person Email Address

JOB LISTING INFORMATION

Job Title Application Deadline
Job Site Location Number of Openings
Describe Job Duties: Hourly Rate

Specialized Training:

Experience Required (Months/Years):

Specialized machinery or equipment;

Job Duration: [_]Permanent [_]Temporary/If Temporary, how long? _ Fringe Benefits? [ ]Yes [ No

Education Required: [_] None [ H.S Diploma/GED ] AA Degree [ Bachelor's Degree [] Master's Degree

Certifications/License Required: [ ] None [] Yes If Yes, please list

Driver's license required: [_] None [] Operator/Class E [] Commercial/Class [] chauffeur/Class D

Language(s) required: [] English [ Spanish [ Creole  [] Other

APPLICANTS SHOULD CONTACT EMPLOYER BY:

[ Call for Appointment ] Phone Interview [ Send Resume via: [ Mail [] Fax [] Email

1 Apply In Person  Day of the Week: Time: Application Deadline:

Employer/Contractor must submit this form for all job openings.

Attention: Job Clearinghouse
Miami-Dade County Department of Small Business Development
Project Review and Analysis Division
111 NW 1% Street, 19" floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160



HlAr-ll-mna
COUNTY

Deelivering Excellence Every Day

JOB CLEARINGHOUSE AFFIDAVIT
Notice of Construction Job Opportunities

Project / Contract Number:

Pursuant to Miami-Dade County Resolution No. R-1395-05, there are ___ open position(s)

to submit to the Job Clearinghouse for this project at this time. All open positions will be

submitted to South Florida Workforce at https://iapps.careersourcesfl.com/jchcwp/.

(Signature of Affiant)

(Date)

(Printed Name of Affiant, Title, and Firm Name)

(Witness)

Sworn to and subscribed before me this

day of 20

By:

Signature of Notary Public

D Personally Known

D Produced ID

Type of ID produced



APPENDIX D OF THE SUPPLEMENTARY CONDITIONS

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM
COMPLIANCE FORMS (RTFE 1, RTFE 2, RTF 3, AND RTF 4)



Residents First Training and Employment Program

Responsible Contractor/Subcontractor Affidavit Form (RFTE 1)
(Miami-Dade County Code Section 2-11.17)

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
contract for (i) the construction, demolition, alteration and/or repair of public buildings or public works projects valued in excess of
$1,000,000 funded completely or partially by Miami-Dade County, or (ii) privately funded projects or leases valued in excess of
$1,000,000 for the construction, demolition, alteration or repair of buildings or improvements on County owned land, and which are
subject to Section 2-11.16 of the Code of Miami-Dade County shall comply with the requirements of the Residents First Training and
Employment Program.

If applicable, the undersigned o Contractor / o Subcontractor verifies that should they be awarded the
contract, the undersigned understands their obligation to comply with the following:

Prior to working on the project, all persons employed by the contractor / subcontractor to perform
construction shall have completed, the OSHA 10 Hour Safety Training course established by the
Occupational Safety & Health Administration of the United States Department of Labor. Such training
does not need to be completed at the time of bidding but shall be completed prior to the date persons
are employed on the project.

The contractor / subcontractor will make its best reasonable efforts to promote employment
opportunities for local residents and seek to achieve a project goal of having fifty-one percent (51%) of
all Construction Labor hours performed by Miami-Dade County residents. To verify workers’ residency,
firms shall require each worker to produce a valid driver’s license or other form of government-issued
identification.

Printed Name of Affiant Printed Title of Affiant Signhature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Project Number/Name

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 1




Residents First Training and Employment Program/Community Workforce Program/Employ Miami-Dade Program
Construction Workforce Plan (Miami-Dade County Code Sections 2-11.17, 2-1701 & A.O. 3-63) - Form RFTE 2

Contract No. Prime Contractor:

[] §2-1701 Community Workforce Program [] §2-11.17 Resident First Training and Employment Program [J A.0. 3-63 Employ Miami-Dade Program

In accordance with Sections 2-11.17 & 2-1701 of the Miami Dade County-Code, this form must be submitted by the Prime Contractor within 15 business days of award notification and prior to issuance of a Notice to Proceed. The Prime Contractor
should enter the word “NONE” where appropriate below and sign the form below. Please duplicate this form if additional space is needed.

i.  Specify the total number of persons that will be used by the Prime Contractor and all subcontractors to perform all of the construction trades and labor work of the contract, broken down by trade
and labor category, minimum qualifications for each category, the number of persons to be utilized in each category, the number of positions to be hired by the contractor in each category which
are not currently staffed, the number of positions to be filled form the Employ Miami-Dade Register and the number of employees which live within the project DTA. If the current workforce will
not achieve the project goal of 51% construction labor hours performed by Miami-Dade County residents, include a Job Clearinghouse Affidavit or a statement on how Miami-Dade County
residents will be recruited to fill the needed positions and meet the goal.

# of Positions to be # of Persons who # of Persons who
Contractor/Subcontractor Trade/Category Minimum Qualifications #of Per:s,_ons to be hired through Employ Reside in Miami Reside in the DTA
Name Utilized N o
Miami Dade Program Dade County (if applicable)
Total:

i. Identify by name, address and trade category of all persons proposed to perform work under the contract currently on the contractor's (or on any proposed subcontractor's) payroll who
reside in Miami-Dade County only and reside in the DTA. Two forms of identification must be provided only for each DTA resident demonstrating one year of residency.

i Attach a list of all employees currently employed by the contractor and each subcontractor at the time of award that includes the last four digits of their social security.

iv. Attach a list of subcontractors that will be used on the project and executed Responsible Subcontractor Affidavits (Form RFTE 1) for each.

| certify that the representations contained in this Construction Workforce Plan are to the best of my knowledge true and accurate.

Signature of Affiant Print Name Print Title Date
FORM RFTE 2



Residents First Training and Employment Program
Occupational Safety & Health Administration (OSHA)
10 Hour Safety Training Affidavit - Form RFTE 3

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
County Construction Contract, shall satisfy the requirements of the Miami-Dade County Residents First Training and Employment
Program which requires: for (i) all persons employed by the contractor to perform construction shall have completed the
Occupational Safety & Health Administration (OSHA) 10 Hour safety training course established by the Occupational Safety &
Health Administration of the United States Department of Labor

The undersigned verifies that every employee reported on the payroll has completed the OSHA 10 Hour
or OSHA 30 Hour Safety Training Course prior to working on the project.

Project Number, Title

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 3




Residents First Training and Employment Program/Employ Miami-Dade Program
Workforce Performance Report - Form RFTE 4
(Miami-Dade County Code Section 2-11.17 & A.O. 3-63)

Contract No. Prime Contractor:

In accordance with Section 2-11.17 of the Miami-Dade County Code & A.O. 3-63, this report must be submitted by the Prime Contractor within
thirty (30) days of completion of a County Capital Construction Contract to Small Business Development through the Contracting Officer. The
Contracting Officer shall not authorize issuance of final payment for completion of a County Capital Construction Contract until the County
receives a completed Workforce Performance Report.

Please provide the following information on the workforce employed in the execution of the contract:
Total number of Construction Labor positions utilized on the project
Total number of Construction Labor work hours performed on the project
Total number Construction Labor work hours performed by Miami-Dade County residents
Total number Construction Labor positions performed by Employ Miami-Dade participants
Percentage of Construction Labor work hours performed by Miami-Dade County residents

Attach supporting documentation verifying construction labor work hours performed by Miami-Dade County
residents & Employ Miami-Dade participants.

$ Total amount of funds expended during the course of the project on other related skill and safety training
programs
Were any positions on this project filled with new hires? Yes No

If you answered “yes” to the above question, please identify the new hires by name, address and trade category,
and indicate whether they were Miami-Dade County residents or an Employ Miami-Dade participant. (Please
attach additional sheets if necessary.)

Miami-Dade
Trade/Category County Resident | Employ Miami-Dade
Employee Name Address Performed ) County Participant
o)
Were all new hires Miami-Dade County residents? No Yes
Was the 20% labor workforce threshold met from the Employ Miami-Dade Register? No Yes

If you answered “no” to either of the above questions, please attach supporting documentation that verifies
reasonable efforts to promote employment opportunities for local residents including participation in the Employ
Miami-Dade Program, which shall include applicable advertisements in local newspapers, posting of job
opportunities with CareerSource South Florida’s Job Clearinghouse, referrals received from CareerSource South
Florida, job applications received, candidates interviewed, and number of new hires.

| certify that the representations contained in this Construction Workforce Plan are to the best of my knowledge true and accurate.

Signature of Affiant Print Name, Title Date
FORM RFTE 4




APPENDIX E OF THE SUPPLEMENTARY CONDITIONS

(OSHA) FORMS 300, 300A AND 301



Attention: This form contains information relating to

OSHA ’S Form 300 (Rev. 01/2004) employee health and must be used in a manner that Year 20 é))

protects the confidentiality of employees to the extent

possible while the information is being used for

Log of Work-Related Injuries and llinesses ocoupationsl sefety and health purposes. occupatioms amebartment of Labor

Form approved OMB no. 1218-0176

You must record information about every work-related death and about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer,
days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and ilinesses that are diagnosed by a physician or licensed health

care professional. You must also record work-related injuries and ilinesses that meet any of the specific recording criteria listed in 29 CFR Part 1904.8 through 1904.12. Feel free to Establishment name
use two lines for a single case if you need to. You must complete an Injury and lliness Incident Report (OSHA Form 301) or equivalent form for each injury or iliness recorded on this
form. If you're not sure whether a case is recordable, call your local OSHA office for help. City State
Identify the person Describe the case Classify the case _
CHECK ONLY ONE box for each case Enter the number of
(A) (B) (©) (D) (E) (F) based on the most serious outcome for days the injured or  Check the “Injury” column or
Case  Employee’s name Job title Date of injury Where the event occurred  Describe injury or illness, parts of body affected, that case: ill worker was: choose one type of illness:
no. (e.g., Welder) or onset (e-g., Loading dock north end)  and object/substance that directly injured M B
of illness or made person ill (¢.g., Second degree burns on Remained at Work il T & - 2
right forearm from acetylene torch) Away On job 2 £8 £ » 53
ig : y Days away Job transfer Otherrecord-  from  transfer or E T g2 E § f¢
Death  from work or restriction able cases work  restriction g Z2 g5 2 £ Z=
(G) (H) (U] ) (K) (L 1 @ B @ G (6
/ aQ Q4 Q Q Gy @y [0 0O 0 0O O
month/day
/ aQ Q4 Q Q @y 4y 0 0 0 0O O O
month/day
/ a Q4 Q Q @y @y O 0 O 0O O O
month/day
/ a Q4 Q Q __dys __ @y O 0O O O O O
month/day
/ a 4 Q Q __dy @y O O O O O O
month/day
/ a 4 Q Q oy @y 0 0 0O O O O
month/day
/ Q Q4 Q | _a@ys @y 0 0 O 0O O O
month/day
- Q 4 M| 3 __ & & 0 0 0 0O O O
month/day
- Q Q4 Q Q & & O O O O O O
month/day
: Q Q Q Q _@w & 0 0 O O O O
month/day
: a 4 Q Q __ @y __ayx O 0O O 0O O O
month/day
/ _ days _ days ] ] ] ] ] ]
month/day D D D D
/ Q Q Q Q 4y __ @ 0 0 0O O O O
month/day
Page totals)>
B3 s ¥ 2 53
Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review Be sure to transfer these totals to the Summary page (Form 300A) before you post it. i 2 g:g 8 2 53
the instructions, search and gather the data needed, and complete and review the collection of information. Persons are not required K| _% ’g:% g éﬁ Ec: é
to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments £ E‘E ° A é
about these estimates or any other aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistical n
Analysis, Room N-3644, 200 Constitution Avenue, NW, Washington, DC 20210. Do not send the completed forms to this office. Page ___of 1) (2) 3) 4 () (®)



OSHA’s Form 300A rev. 01/2004)

Year20 @

Summary of Work-Related Injuries and llinesses U.S. Department of Labor

All establishments covered by Part 1904 must complete this Summary page, even if no work-related injuries or illnesses occurred during the year. Remember to review the Log
to verify that the entries are complete and accurate before completing this summary.

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the Log. If you
had no cases, write “0.”

Employees, former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or
its equivalent. See 29 CFR Part 1904.35, in OSHA'’s recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases

Total number of Total number of Total number of Total number of
deaths cases with days cases with job other recordable
away from work transfer or restriction cases

—
9]
<
—
T
=
—
=
—
-
N

Number of Days
Total number of days away Total number of days of job
from work transfer or restriction
(K) L)

Injury and lliness Types

Total number of . . .
(M)

(1) Injuries (4) Poisonings

(5) Hearing loss
(2) Skin disorders _ (6) All other illnesses
(3) Respiratory conditions

Post this Summary page from February 1 to April 30 of the year following the year covered by the form.

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instructions, search and gather the data needed, and
complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any
comments about these estimates or any other aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistical Analysis, Room N-3644, 200 Constitution Avenue, NW,
Washington, DC 20210. Do not send the completed forms to this office.

Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

Establishment information

Your blish t name

Street

City State Z1p

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., 3715)

OR

North American Industrial Classification (NAICS), if known (e.g., 336212)

Employment information (if you don’t have these figures, see the
Worksheet on the back of this page to estimate.)

Annual average number of employees

Total hours worked by all employees last year

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my
knowledge the entries are true, accurate, and complete.

Company executive Title

( ) - / /

Phone Date




Attention: This form contains information relating to

OSHA ’S Form 307 employee health and must be used in a manner that

protects the confidentiality of employees to the extent

&

Injury and lliness Incident Report B e e olon = g used U5, Dopartment of Labor

Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

Information about the employee Information about the case
This Injury and Illness Incident Report is one of the
N ) p . . _ ull name Case number from the Lo, (Transfer the case number from the Log after you record the case.)
first forms you must fill out when a recordable work 1) Full 10) . g 4ter)
related injury or illness has occurred. Together with 2 s 11) Date of injury orillness ~ _ /_ /_
L. treet
the Log of Work-Related Injuries and Illnesses and the 12) Time employee began work AM/PM
accompanying Summary, these forms help the .
panying " . p City State Z1p 13) Time of event AM /PM [ Check if time cannot be determined

employer and OSHA develop a picture of the extent
and severity of work-related incidents. 3) Dateofbirth __ /_ /_ 14) What was the employee doing just before the incident occurred? Describe the activity, as well as the

Within 7 calendar days after you receive 4) Date hired / / tools, equipment, or material the employee was using. Be specific. Examples: “climbing a ladder while
information that a recordable work-related injury or 50 vl carrying roofing materials”; “spraying chlorine from hand sprayer”; “daily computer key-entry.”

ale

illness has occurred, you must fill out this form or an O =

i ) emale
equivalent. Some state workers’ compensation,
insurance, or other reports may be acceptable
substitutes. To be considered an equivalent form, ] o 15) What happened? Tell us how the injury occurred. Examples: “When ladder slipped on wet floor, worker
any substitute must contain all the information Information about the physician or other health care fell 20 feet”; “Worker was sprayed with chlorine when gasket broke during replacement”; “Worker
asked for on this form. professional developed soreness in wrist over time.”

According to Public Law 91-596 and 29 CFR 6

Name of physician or other health care professional

1904, OSHA's recordkeeping rule, you must keep
this form on file for 5 years following the year to

which it pertains. . . .
p N . . 7) If treatment was given away from the worksite, where was it given? 16) What was the injury or iliness? Tell us the part of the body that was affected and how it was affected; be
If you need additional copies of this form, you more specific than “hurt,” “pain,” or sore.” Examples: “strained back’; “chemical burn, hand”’; “carpal
may photocopy and use as many as you need. Facility tunnel syndrome.”
Street
City State ZIpP
8) 17) What object or substance directly harmed the employee? Examples: “concrete floor”; “chlorine”;
Was employee treated in an emergency room? “radial arm saw.” If this question does not apply to the incident, leave it blank.
D Yes
Completed b
P y D No
Title 9 ‘Was employee hospitalized overnight as an in-patient?
D Yes
Phone ( ) - Date _ /  / D No 18) If the employee died, when did death occur? Date of death / /

Public reporting burden for this collection of information is estimated to average 22 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Persons are not required to respond to the
collection of information unless it displays a current valid OMB control number. If you have any comments about this estimate or any other aspects of this data collection, including suggestions for reducing this burden, contact: US Department of Labor, OSHA Office of Statistical Analysis, Room N-3644, 200 Constitution Avenue, NW,
Washington, DC 20210. Do not send the completed forms to this office.
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1.

GENERAL REQUIREMENTS

1.01

DEFINITIONS AND TERMINOLOGY
A. General

1. These Specificationsare written to the bidders, prior to
award ofthe Contract, and to Contractor.

2. Where sentences directing work or other action
appearin the active voice-imperative mood, withouta
subject, the subject “bidder” or “Contractor”’ is
understood. In any other case where the subjectis not
clearly understood, Engineer will make a clarification
and final determination as to the subject of the action.

B. GoverningRegulations and Standard References

1. The following Standards and Governing Regulations,
as amended by the Contract Documents, are hereby
incorporated by reference:

a. Building Code as setforth in Chapter 8 ofthe
Code of Miami-Dade County.

b. Public Works Manual of Metropolitan Dade
County (Public Works Manual).

c. United States Department of Justice’s 2010
ADA Standards For Accessible Design

d. Miami-Dade County’s Traffic Control
Equipment Specifications and Standards for
The Metro Traffic Control System Miami-
Dade County (TCESS).

e. Florida Department of Transportation's
Standard Plans for Road and Bridge
Construction (FDOT Standard Plans).

http://www.fdot.gov/design/standardplans/SPRB
C.shtm

f. Florida Department of Transportaton
Standard Specifications for Road and Bridge
Construction (Divisions Il & Ill), Special
Provisions and Supplemental Specifications

http://www.fdot.gov/programmanagement/Imple
mented/SpecBooks/default.shtm

g. Florida Department of Transportation
Surveying and Mapping Procedure

http://fdotwp 1.dot.state.fl.us/ProceduresInformati
onManagementSysteminternet/FormsAndProced
ures/ViewDocument?topicNum=550-030-101

h. Florida Department of Transportaton

Drainage Manual
http://www.fdot.gov/roadway/Drainage/Manualsa
ndhandbooks.shtm

i. Florida Department of Transportation Soils
and Foundations Handbook

http://www.fdot.gov/structures/DocsandPubs.sht
m

j. Florida Department of Transportation
Structures Manual

hitp://www.fdot.gov/structures/DocsandPubs.sht
m

k. FloridaDepartmentofTransportation Current
Structures Design Bulletins

hitp://www.fdot.gov/structures/Memos/currentbull
etins.shtm

. Manual on Uniform Traffic Control Devices
(MUTCD)

https://mutcd.fhwa.dot.gov/

m. Safe Mobility For Life Program Policy

Statement
hitp://www.fdot.gov/traffic/TrafficServices/Safetyi
sGolden.shtm

n. Florida Department of Transportaton
American with Disabilities Act (ADA)
Compliance

http://www.fdot.gov/roadway/ada/

o. FloridaDepartmentof Transportation Florida
Sampling and Testing Methods

http://www.fdot.gov/materials/ad ministration/reso
urces/library/publications/fstm/disclaimer.shtm

p. Florida Department of Transportation
Flexible Pavement Coring and Evaluation
Procedure

http://www.fdot.gov/materials/ad ministration/reso

urces/library/publications/materialsmanual/docu

ments/v1-section32-clean.pdf

g. FloridaDepartmentofTransportation Design
Bulletins and Update Memos

hitp://www.fdot.gov/roadway/Bulletin/

r. Florida Department of Transportation Utility
Accommodation Manual

http://www.fdot.gov/programmanagement/utilities
/default.shtm

s. Florida Department of Transportation
Flexible Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/flexiblepave

mentmanual.pdf

t. Florida Department of Transportation Rigid
Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/rigidpaveme

ntmanual.pdf

u. Florida Department of Transportation
Pavement Type Selection Manual

http://www.fdot.gov/roadway/pm/Publications/PT

SM.pdf

v. Florida Department of Transportation Traffic
Engineering Manual

hitp://www.fdot.gov/traffic/trafficservices/Studies/
TEM/TEM.shtm

w. FloridaDepartmentofTransportation Bicycle
and Pedestrian Policies and Standards

hitp://www.fdot.gov/roadway/bikeped/default.sht
m

x. Federal Highway Administration Hydraulic
Engineering Circular Number 18 (HEC 18).
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https://www.fhwa.dot.gov/engineering/hydraulics/
library listing.cfm

y. FloridaDepartmentof Transportation Man ual AAN
of Uniform Minimum Standards for Design, AASHTO
Construction and Maintenance for Streets
and Highways (Florida Greenbook) ACI

http://www.fdot.gov/roadway/floridagreenbook/fg AGC

b.shtm

z. FloridaDepartmentof Transportation Project AGMA
Development and Environment Manual, AlIA
Parts 1 and 2 AlS
http://www.fdot.gov/environment/pubs/pdem ANSI
an/pdemani.shtm APL

aa. Florida Department of Transportation AREA
Contract Compliance Manual. ASCE
https://www.fdot.gov/equalopportunity/contra ASME
ctcompliancemanual.shtm ASTM

bb. Florida Department of Transportation Equal ATSSA
Opportunity Compliance (EOC) System.
https://www.fdot.gov/equalopportunity/eoc.s AWG
htm AWPA

cc. Florida Statutes AWS

http://www.leq .state.fl.us/statutes/ é\II:V%N A

dd. Miami-Dade County and Local Municipal CRSI
Ordinances, unless otherwise is prohibited, DOL
by State or Federal regulations. EASA

2. The above list is not all inclusive and it is the EPA
responsibility of Contractor to comply with all
applicable requirements whetherincluded in thislist or F.AC.
not. Additional project-specific criteria are provided FBC
throughoutthe Contract Documents FDEP
3. The above referenced Standards are intended to FDOH
supplement, notsupersede therequirements set forth FDOT
herein and, unless otherwise noted, the latest revision FHWA
shall apply. Where differences occur between FM
referenced Standards and these Contract Documents,
the more stringentshall apply unless otherwise noted F.S.
in the Contract Documents or directed by Engineerin FSS
writing. IEEE
4. FDOT Standard Specifications. IES

a. FDOT Standard Specifications for Road and IMSA
Bridge Construction (Divisions Il & Ill), as IPCEA
amended by the Contract Documents, apply
to an Article within these Specifications ISO
when: MDC

MSTCSD

1) The applicable FDOT Standard Specification
Section (e.g. FDOT SECTION 415) is NAM
referenced in the title of the Article; or MUTCD

2) The FDOT Standard Specification section, NEC
article, or subarticle is referenced within the NEMA
Article (e.g. FDOT Section 415, FDOT 415-3;

FDOT 415-5.1, etc.) NESC
NFPA

b. Unless otherwise specified, where page NIST
numbers are used in these Specifications to
reference modifications to the FDOT NOAA
Standard Specifications, it shall be
understoodto reference the 2007 edition. NSF

OSHA
C. Abbreviations
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American Association of Nurserymen, Inc.
American Association of State Highway
and Transportation Officials

American Concrete Institute

The Associated General Contractors of
America, Inc.

American Gear Manufacturers Association
American Institute of Architects.

American Iron and Steel Institute
American National Standards Institute, Inc.
FDOT Approved ProductList

American Railway Engineering
Association

American Society of Civil Engineers
American Society of Mechanical Engineers
American Society for Testing and Materials
American Traffic  Safety Services
Association

American Wire Gauge

American Wood Preservers Association
American Welding Society

American Water Works Association

Code of Federal Regulations

Concrete Reinforcing Steel Institute

U.S. Department of Labor

Electrical Apparatus Service Association
Environmental Protection Agency of the
United States Government

Florida Administrative Code

Florida Building Code

Florida Department of Environmenta
Protection

Florida Department of Health

Florida Department of Transportation
Federal Highway Administration

Florida Method or Florida Sampling and
Testing Method

Florida Statutes

Federal Specifications and Standards
Institute of Electrical and Electronics
Engineers

Illuminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers
Association

International Organizationfor Standards
Miami-Dade County

Minimum Specifications for Traffic Control
Signals and Devices

Negotiated Acceptance Memorandum
Manual on Uniform Traffic Control Devices
National Electrical Code

National Electrical Manufacturers
Association

National Electrical Safety Code

National Fire Protection Association
National Institute for Standards and
Technology

National Oceanic and Atmospheric
Administration

NSF International

Occupational  Safety and Health
Administration

Project No. 20220140


https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
http://www.leg.state.fl.us/statutes/

PCA

Portland Cement Association

DTPW Miami-Dade County Department of
Transportation and Public Works

SAE Society of Automotive Engineers

SBE- Small Business Enterprise-Construction

CONST

Sl International System of Units

SSPC Society of Protective Coatings

TSSQPL  Traffic Signals and Signs Qualified
Products List

UL Underwriters' Laboratories

U.S.C. United States Code

D. Definitions

The following terms, when used in the Specifications,

have the meaning described.
1.

Article. Thenumbered prime subdivision of a Division
of these Specifications.

Bracing. A temporary structural member(s) placed
between beams, girders, piles columns, etc. to provide
stability during construction activities.

Bridge. A structure, including supports, erected over
a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for
carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of
more than 20 feet between the inside faces of end
supports. Amultiple-span box culvert is considered a
bridge, where the length between the extreme ends of
the openings exceeds 20 feet.

Calendar day. Every day shown on the calendar,
ending and beginning at midnight. Unless otherwise
stipulated in the Contract Documents, the term “days”
shall be understood as calendar days. In computing
any period of time prescribed or allowed by this
Contract, the day of the act, event, or default from
which the designated period of time begins to run shall
not be included. The last day of the period so
computed shall be included unless it is a Saturday,
Sunday, or legal holiday, in which event the period
shall run until the end ofthe next day which is neither
a Saturday, Sunday, orlegal holiday. When the period
of time prescribed or allowed is less than 7 days,
intermediate Saturdays, Sundays, and legal holidays
shall be excluded in the computation.

Construction Affecting Public Safety. Construction that
may jeopardize public safety such as structures
spanning functioning vehicular roadways, pedestrian
walkways, railroads, navigation channels of navigable
waterways and walls or other structure foundatons
located in embankments immediately adjacent to
functioningroadways. ltdoes notapply to those areas
of the site under Contractor’s control and outside the
limits of normal public access.

Contract. The term “Contract’” means the entire and
integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations,
or agreements, either written or oral. The executed
Contract Documents form the Contract between the
Department (on behalf of the County) and Contractor
setting forth the obligations of the parties thereunder,
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including, but not limited to, the performance of the
Work and the basis of payment.

Contract Documents. Consists of those items so
designated in and inclusive of the executed Contract
Only printed or hard copies of the items listed in the
executed Contract Formare Contract Documents.

Contract Time. The maximum number of calendar
days, including authorized time extensions, allowedfor
final completion of all Contract work and requirements.
Also called Contract Duration.

ContractUnitPrice. Refers to the Unit Price provided
by the Contractthatis fixed at time of Contractaward.

Contractor. The individual, firm, joint venture, or
company contracting with the County to perform the
Work pursuantto the Contract.

Contractor’s Engineer of Record.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing of
components of the permanent structure as
part of a redesign, or for repair designs and
details of the permanent work. Contractor’s
Engineer of Record may also serve as the
Specialty Engineer.

b. Contractor’s Engineer of Record must be an
employee of a pre-qualified firm. The firm
shall be pre-qualified in accordance with the
Rule 14-75, F.A.C. Any Corporation or
Partnership offering engineering services
must hold a Certificate of Authorization from
the Florida Board of Professional Engineers.

c. As an alternate to being an employee of a
pre-qualified firm, Contractor’s Engineer of
Record may be a pre-qualified Specialty
Engineer. For items of the permanent Work
declared by the FDOT Construction Office to
be "major” or “structural”, the work performed
by a pre-qualified Specialty Engineer mustbe
checked by another pre-qualified Specialty
Engineer. An individual Engineer may
become pre-qualified in the work groups
listed in Rule 14-75, F.AC., if the
requirements for the Professional Engineer
are met for the individual work groups. Pre-
qualified Specialty Engineers are listed on
the FDOT Construction Office website. Pre-
qualified Specialty Engineers will not be
authorized to performredesigns ofitems fully
detailed in the Plans.

Contractor Originated Designs. Items which the
Contract Documents require Conftractor to design,
detail and incorporate into the permanentworks.

Controlling Work Items. The activity or work item on
the critical path having the least amount of total float
The controllingitemof work will also be referred to as
a Critical Activity.

County. Miami-Dade County, Florida.
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15.

16.

17.

18.

19.

20.

21.

22.

Culverts. Any structure notclassified as a bridge that
provides an openingunder theroadway.

Department. Miami-Dade County Department of
Transportation and Public Works.

Engineer. The County Engineer, acting directly or
through duly authorized representatives; such
representatives acting within the scope of the duties
and authority assigned to them.

a. Note: In order to avoid cumbersome and
confusing repetition of expressions in these
Specifications, it is provided that whenever
anythingis, oristo be done, if, as, or, when,
or where “acceptable, accepted, approval,
approved, authorized, condemned,
considered necessary, contemplated,
deemed necessary, designated, determined,
directed, disapproved, established, given,
indicated, insufficient, ordered, permitted,
rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended,
unacceptable, or unsatisfactory,” it shall be
understood as if the expression were
followed by the words “by Engineer,” “by the
Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record. The Professional Engineer or
Engineering Firmregistered in the State of Florida that
develops the criteria and concept for the project,
performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The
Engineer of Record may be Departmental in-house
staff, or a consultant retained by the Department.
Contractor shallnotemploy the Engineer of Record as
Contractor's Engineer of Record or as a Specialty
Engineer.

Equipment. The machinery and equipment, together
with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus
necessary for the construction and acceptable
completion ofthe work.

Extra Work. Any “work” which is required by Engineer
to be performed and which is not otherwise covered or
included in the project by the existing Contract
Documents, whether it be in the nature of additional
work, altered work, deleted work, work due to differing
site conditions, or otherwise. This term does not
includea“delay”.

Falsework. Includes any temporary construction work
used to support the permanent structure until it
becomes self-supporting. Falsework includes steel or
timber beams, girders, columns, piles and
foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable
horizontal shoring.

Formwork. Includes any structure or mold used to
retain plastic or fluid concretein its designated shape
until it hardens. Formwork comprises common
materials such as wood or metal sheets, battens,
soldiers and walers, ties, proprietary forming systems
such as stay-in-place metal forms, and proprietary
supporting bolts, hangers and brackets. Formwork
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may be either permanent formwork requiring a shop
drawing submittal such as stay-in-place metal or
concreteforms, or may be temporary formwork which
requires certification by the Specialty Engineer for
Construction Affecting Public Safety and for Major and
Unusual Structures.

Highway, Street, or Road. A generalterm denotinga
public way for purposes of vehicular travel, including
the entire area within theright-of-way.

Holidays. Days designated by Miami-Dade County as
holidays, which include, but are not limited to, New
Year’s Day, Martin Luther King’s Birthday, Presidents
Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and
the following Friday, and Christmas Day.

Inspector. An authorized representative of the
Engineer, assigned to make official inspections of the
materials furnished and of the work performed by
Contractor.

Laboratory. The official testing laboratory authorized
by the Department.

Major and Unusual Structures: Bridges of complex
geometry and/or complex design. Generally, this
includes the following types of structures:

a. Bridges with an individual span longer than
300 feet.

b. Structurally continuous superstructures with
spans over 150 feet.

c. Steel boxand plate girder bridges.
Steel truss bridges.

e. Concrete segmental and longitudinally post
tensioned continuous girder bridges.

Cable stayed or suspensionbridges.
Arch bridges.
Tunnels.

o QQ ™

Movable bridges (specifically electrical and
mechanical components).

j.  Rehabilitation, widening, or lengthening of
any of the above.

Major Item of Work. Any item of work having an
original Contractvalue in excess of 5% of the original
Contractamount.

Materials. Any substances to be incorporated in the
work under the Contract.

Median. The portion of a divided highway or street
separating the traveled ways for traffic moving in
oppositedirections.

Permanent Works. All the permanent structures and
parts thereofrequired ofthe completed Contract.

Plans. The part of the Contract Documents prepared
or approved by the Engineer, including reproductions
thereof, which graphically shows or supplements the
scope, extent, and character of the Work to be
performed by Contractor. Whenever the word "Plans"
appears in these Contract Documents, it shall include
any related drawings orstandard details referencedby
the Contract Documents.

Project No. 20220140
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33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

Right-of-Way. The land that the Department has title
to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the
Department.

Roadbed. The portionoftheroadway occupied by the
subgrade and shoulders.

Roadway. Theportionofahighway within the limits of
construction.

Scaffolding. An elevated work platform used to support
workmen, materials and equipment, but not intended
to supportthe structure.

Section. A numbered prime division of these
Specifications.

Shop Drawings. All working, shop and erection
drawings, associated trade literature, calculations,
schedules, manuals and similar documents submitted
by Contractor to define some portion ofthe Work. The
Work may include both permanent and temporary
works as appropriate to the Project. Shop Drawings
and other contractor submittals are not Plans as so
defined.

Shoring. Acomponentoffalseworksuch as horizontal,
vertical or inclined support members. In this Section,
this term is interchangeable with falsework.

Special Erection Equipment. Includes launching
gantries, beam and winch equipment, form travelers,
stability towers, strong-backs, erection trusses,
launching noses or similar items made purposely for
construction of the structure. It does not apply to
commonly available proprietary construction
equipmentsuch as cranes.

Special Provisions. Project specific clauses adopted
by the Department that add to or revise these
Specifications and associated supplementa
specifications, or provide other requirements
applicable to the Contract.

Specialty Engineer.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing
preparation of components, systems, or
installation methods and equipment for
specific temporary portions ofthe Work or for
special items ofthe permanentworks not fully
detailed in the plans and required to be
furnished by Contractor such as but not
limited to pot bearing designs, non-standard
expansion joints, mechanically stabilized
earth wall designs and other specialty items.
The Specialty Engineer may also provide
designs and details for items of the
permanent work declared by the FDOT
Construction Office to be “minor” or “non-
structural”. The Specialty Engineer may be
an employee or officer of Contractor or a
fabricator, an employee or officer ofan entity
providing components to a fabricator, or an
independent consultant.
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b. Foritems ofwork notspecifically covered by
Rule 14-75, F.A.C., a Specialty Engineer is
qualified ifhe has the following qualifications:

1) Registration as a Professional Engineer in
the State of Florida.

2) The education and experience necessary o
performthe submitted design as required by
the Florida Board of Professional Engineers.

Specifications. The directions, provisions, and
requirements contained herein, together with all
stipulations contained in the Contract Documents,
setting out or relating to the method and manner of
performing the work, or to the quantities and qualities
of materials and labor to be furnished under the
Contract.

State. State of Florida.

Structure. Any waterworks, drainage works, sewage
works, river works, earthworks or constructions ofany
kind, including those of earth or rock, permanent or
temporary, and including bridges, dam, wall, caisson,
mast, tower, pylon, underground tank, earth retaining
elements or assembly of elements, formwork,
falsework, scaffold, fences, poles, buildings, pavings,
inlets, levees, tide gates, spillways, drop structures,
any structure similar to the foregoing, and any other
form of building, construction, arrangement of parts,
elements, or materials found in structures.

Subarticle. A prime subdivision of an Article of these
Specifications.

Subgrade. The portion of the roadbed immediately
below the base course or pavement, including below
the curb and gutter, valley gutter, shoulder and
driveway pavement. The subgrade limits ordinarily
include those portions of the roadbed shown in the
plans to be constructed to adesign bearing value or to
be otherwise specially treated. Where no limits are
shown in theplans, the subgrade section extends to a
depth of 12 inches below the bottom of the base or
pavement and outward to 6 inches beyond the base,
pavement, or curb and gutter.

Substantial Completion. The time and date at which
the Work has progressed to the point where, in the
opinion of Engineer, the Work is sufficiently complete,
in accordance with the Contract Documents, so that
the Work can be occupied and/or utilized for the
purposes for which it is intended. Substantial
Completion must occur before the Projectis issued a
Certificate of Occupancy (or Completion, if applicable)
by the Department that allows the County to utilize the
entire Projectforthe purposes for which itis intended.
Substantial completion on roadway projects includes
completion and operation of traffic signals, street
lighting and completion oflandscapeitems.

Substructure. All of that part of a bridge structure
below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent. Contractor’s authorized
representative in responsible charge of the work.
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51.

52.

53.

54.

55.

56.

57.

58.

Superstructure. The entire bridge structure above the
substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls
of abutments.

Surety. The corporate body that is bound by the
ContractBond with and for Contractor and responsible
for the performance ofthe Contractand for payment of
all legal debts pertaining thereto.

Temporary Works. Any temporary construction work
necessary for the construction of the permanent
works. This includes but is not limited to bracing,
falsework, formwork, scaffolding, shoring, temporary
earthworks, sheeting, cofferdams, and specia
erection equipment.

Traveled Way. The portion of the roadway providing
for the movement of vehicles, exclusive of shoulders
and auxiliary lanes.

Traffic Control Signals and DevicesAny signal or
device, manually, electrically or mechanicaly
operated, by which traffic is alternately directed to stop
and permitted to proceed or controlledin any manner.
Traffic control signals and devices regulate, warn, or
guide traffic on,overor adjacentto a street, highway,
pedestrian facility, or bikeway by authority of a public
agency having jurisdiction. Traffic control signals and
devices include, but are not limited to, controller
assemblies (controller cabinets and their contents);
signal heads including their hanging or mounting
devices; vehicle detection systems (loops, sealant,
amplifier, lead-in wire, or cable); pedestrian detection
systems (push button, push button housing, lead-in
wires, and signal); motoristinformation systems, video
equipment, network devices, dynamic message signs,
highway advisory radios, cameras, vehicle detection
systems, and other equipment used within a traffic
control system.

Underground Facilities. All underground pipelines,
conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments,
and any encasements containing such facilities,
including those that convey electricity, gases, steam,
liquid petroleum products, telephone or other
communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or
other control systems.

Work. All labor, materials and incidentals required to
execute and complete the requirements of the
Contractincluding superintendence, use of equipment
and tools, and all services and responsibilities
prescribed orimplied.

Working Day. Any calendar day on which Contractor
works or is expected to work in accordance with the
approved work progress schedule.

WORK COVERED BY THE CONTRACT
DOCUMENTS

Intentof Contractand Contract Documents

The intentofthe Contractand Contract Documents is
to describe a functionally complete project (or part
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thereof) to be constructed, and to provide for the
construction and completion in every detail of the Work
described therein.

The intentofthe Contractis for Contractor to provide,
at no additional cost to the County, all labor,
documentation, services, materials, equipment, tools,
transportation, and supplies thatare:

a. Necessary to complete the Work in
accordance with the Contract Documents.

b. Reasonably inferred and incidental to the
Work, whether or not specifically called for by
the Contract Documents.

Alteration of Plans or of Character of Work

Engineerreserves the rightto make, at any time prior
to orduring the progress ofthe Work, such increases
or decreases in quantities, whether a significant
change or not, and such alterations in the details of
construction, whether a substantial change or not,
including but not limited to alterations in the grade or
alignment of the road or structure or both, as may be
found necessary or desirable by the Engineer. The
term “significant change” applies only when the
Engineer determines thatthe character ofthe work, as
altered, differs materially fromthatinvolved orincluded
in the original proposed construction.

Such increases, decreases or alterations shall not
constitute abreach of Contract, shall notinvalid ate the
Contract, nor release the Surety from any liability
arising out of this Contract or the Surety bond.
Contractor agrees to performthe work, as altered, the
same as ifit had been a partof theoriginal Work.

The Department may requirework that is notcovered
by a pricein the Contractifthe Departmentdetermines
that such work does not constitute a significant change
and is essential to the satisfactory completion of the
Contractwithin its intended scope. Ifan adjustmentin
price is warranted, Engineer will determine the basis
of payment for such an adjustment in a fair and
equitable amount and authorize the adjustment
through an executed Negotiated Acceptance
Memorandum (NAM) provided by the Department.

In the instance of an alleged significant change,
Engineer will review all pertinentinformation provided
by Contractor to determine the validity of the
allegation. The determination by Engineer shall be
conclusive and shall not be subject to challenge by
Contractor in any forum, except upon Contractor
establishing by clear and convincing proof that the
determination by Engineer was without any
reasonable and good-faith basis.

Connections to Existing Pavement, Drives and Walks

Adhere to the limits of construction at the beginning
and end of the Project as detailed in the Contract
Documents. However, ifEngineer determines thatit is
necessary to extend the constructionin order to make
suitable connections to existing pavement, Engineer
will authorize such a change.
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For necessary connections to existing pavement,
walks and drives that are not indicated on the Plans,
Engineer will provide direction regarding the proper
connections in accordance with the applicable
Standards.

Differing Site Conditions

During the progress of the Work, if subsurface or latent
physical conditions are encountered at the site
differing materially from those indicated in the Conftract
Documents, or if unknown physical conditions of an
unusual nature differing materially from those
ordinarily encountered and generally recognized as
inherentin the work provided for in the Contract are
encountered at the site, the party (County or
Contractor) discovering such conditions shall promptly
notify the other party in writing ofthe specific differing
conditions before Contractor disturbs the conditions or
performs the affected work.

Upon receipt of written notification of differing site
conditions from Contractor, Engineer will investigate
the conditions. If Engineer determines that the
conditions materially differ and cause an increase or
decrease in the cost or time required for the
performance of any work under the Contract, an
adjustmentwill be made, excluding loss of anticipated
profits, and the Contract will be modified in writing
accordingly. Engineer will notify Contractor whether or
notan adjustment ofthe Contractis warranted.

Contractor shall not be entitled to any adjustment in
the ContractPrice or Contract Times if:

a. Contractor knew of the existence of such
conditions atthe time Contractor made afinal
commitment to the County with respect to
Contract Price and Contract Times by the
submission ofaBid; or

b. The existence of such condition could
reasonably have been discovered or
revealed as a result of any examination,
investigation, exploration, test, or study of the
Site and contiguous areas required by the
Bidding Requirements or  Contract
Documents to be conducted by or for
Contractor prior to Contractor’s making a Bid;
or

c. Contractorfailed to give the written notice as
required by this Article.

Engineer will not allow a Contract adjustment for a
differing site condition unless Contractor has provided
the required written notice.

Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other
Department or non-Department projects on which
Contractor may be working.

Underground Facilities.

It is generally recognized, and Contractor should
anticipate that information provided by utility owners
during project design, frequently fails to disclose all
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Underground Facilities. The fact that more utility lines
or other Underground Facilities are located in the
Project Site than shown on the Project Plans does not
constitute an unforeseen or differing Site Condition
and such undisclosed Underground Facilities do not
differ materially from the conditions which Contractor
should expect.

Any information and data shown or indicated in the
Contract Documents with respect to existing
Underground Facilities at or contiguous to the Site is
based on information and data furnished to the County
design engineer by the owners of such Underground
Utilities. Additional utilities may exist which are not
shown in the Contract Documents. Unless it is
otherwise expressly stated in the Special Provisions,
the County is not responsible for the accuracy or
completeness of any such information or data
provided

Contractor is responsible for field verification and
location of all Underground Facilities prior to the start
ofconstruction. No field work shall be allowed to start
until Contractor has notified Sunshine State One-Call
of Florida, Inc. and all affected utilities have been
located. In addition, Contractor, withoutany additional
compensation, must expose and physically locate all
potentially conflicting Underground Facilities prior to
construction and is fully responsible for:

a. Reviewing and checking all Underground
Facilities information and data;

b. Locating and verifying all Underground
Facilities ator contiguous to the Site;

c. Coordination of the Work with the owners of
such Underground Facilities, including the
County, during construction; and

d. The safety and protection of all such
Underground Facilities and repairing any
damage thereto resulting fromthe Work.

The actual locations of the Underground Facilities
must be compared to locations shown on the Plans
and any required changes in alignment and grade
must be made at the time of construction in
consultationwith Engineer.

If an Underground Utilities is uncovered or revealed at
or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents:

a. Identify the owner of such Underground
Facilities and give written notice to that owner
and to Engineer promptly after becoming
aware thereof and before further disturbing
conditions affected thereby or performingany
Work in connection therewith. During such
time, Contractor shall be responsible for the
safety and protection of such Underground
Facility.

b. Engineer will promptly review the
Underground Facilities and determine the
extent, if any, to which a change is required
in the Contract Documents to reflect and
documentthe consequences of the existence
or location of the Underground Facility. If
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Engineer determines that the conditions
materially differ and cause an increase or
decrease in the cost or time required for the
performance of the Work, an adjustment will
be made, excluding loss of anticipated
profits, and the Contract will be modified in
writing accordingly. Engineer will notify
Contractor whether or not an adjustment of
the Contractis warranted.

Contractor Proposed Changes Affecting Utilities

Contractoris responsible foridentifying and assessing
any potential impacts to a utility that may be caused by
the changes proposed by Contractor, and Contractor
must, at the time of making the request for a change,
notify the Department in writing of any such potental
impacts to utilities.

Department approval of a Contractor proposed
change does not relieve Contractor of sole
responsibility for all utility impacts, costs, delays or
damages, whether direct or indirect, resulting from
Contractor initiated changes in the design or
construction activities from those in the original
Contract Specifications, design plans (including traffic
control plans)or other Contract Documents and which
effect a changein utility workdifferentfrom that shown
in the utility plans, joint project agreements or utility
relocation schedules.

Rights in and Use of Materials Found on the Site ofthe
Work

Ownership and Disposal of Existing Materials: Unless
otherwise directed by Engineer or elsewhere in the
Contract Documents, take ownership and dispose of
all materials that are notdesignated as the property of
otherparties, in both roadway and structures, found on
the right-of-way, and all material in structures
designated for removal. Such materials do notinclude
earth or other excavated material required for the
construction of the Project. During construction,
Contractor may use materials from existing structures
that are required to be removed and that are
designated to remain the property of the Department.
Do notcut orotherwise damage such material during
removal unless Engineer gives permission to do so.
Store material in an accessible location as Engineer
directs. The Department is not responsible for the
quality or quantity of any material salvaged.

Ornamental Trees and Shrubs: Take ownership of all
ornamental trees or shrubs existing in the right-of-way
that are required to be removed for the construction
operations and which are not specifically designated
on the Plans to be reset, relocated, or to be removed
by others priorto the construction operations.

Restoration of Property

Take preconstruction videos/pictures of the entire
work zone and adjacentareas.

Public or private property damaged during
construction orremoved for convenience of the Work
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must be repaired or replaced at Contractor's expense
in @ manner acceptable to Engineer, prior to fina
acceptance ofthe Work or sooner if otherwise required
by the Contract Documents or Engineer. This
includes, but is, notlimited to signalization equipment
and miscellaneous hardware removed from the
construction site, signs, driveways, landscaping,
sidewalk, walkways, walls, fences, footings,
underground utilities, etc.

Contractor must comply with the requirements of
Miami-Dade County Code Section 2-103.1 (b),
CONSTRUCTION OF PUBLIC UTILITIES OR
WORKS IN PUBLIC RIGHTS-OF-WAY

a. “Whenever any person, corporaton,
partnership, association, County Department
or other legal entity performs any
construction or public work within an existing
right-of-way located within unincorporated
Miami-Dade County, or in right-of-ways of
roads or streets located within municipalities
that are maintained by the County, the right
of-way, including sidewalks, curbs and
gutters, landscaping and mustbe restored to
their legally permissible preexisting condition,
including any aesthetic enhancements
thereto and any adjacent private property
damaged during construction, within thirty
(30) days of completion ofthe construction or
public work in thatright of way or within thirty
(30) days of damage to the affected propery
or area, whichever occurs first. Prior to the
time such construction work begins, the
contractor, by posting the construction site,
shall inform the local community of the
requirement to restore the right-of-way as
well as any affected adjacent private property
and the fines that could be imposed for each
failureto do so. All work to be done pursuant
to this Section shall be performed in
compliance with the Public Works Manual.
Any entity failing to restore the right-of-way to
its preexisting condition or better within the
time permitted shall be subject to a civil fine
offive hundred dollars ($500.00) per violation
per day until such time as the right-of-way is
restored, as well as five hundred dollars
($500.00) perday foreach affected adjacent
private property until it is restored.
Contractor may obtain a complete copy of the
Ordinancefromthe Clerk ofthe Board.

b. Postthe construction site pursuantto Miami-
Dade County Code Section 2-103 (b). The
Public Notice to be posted is to read as
follows:
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PUBLIC NOTICE
ORDINANCE NO. 03-89

Contractor shall restore the right-of-way as well as
any affected adjacent private property within 30
days of completion of construction or damage to the
affected property or area, whichever occurs first.

Any entity failing to restore the right-of-way to its
pre-existing condition or better within the time
promoted shall be subject to a civil fine of $500 per
violation per day.

Survey monuments.

a. Upon completion of construction activities
and priorto the expiration ofthe Contract:

1) Coordinate the replacement of any
monument(s) disturbed or destroyed.

2) Submit to Engineer for review and approval,
a survey report that includes all monuments
replaced and all monuments impacted as a
result of construction activities.

b. The replacement of monuments and the
preparation ofthe survey reportmustbe by a
licensed Florida Surveyor and Mapper and
meet all applicable State Rules, Statutes, and
requirements of the Department. All costs
required for compliance with these
requirements will be included among the
Contractpay items.

Failure to Restore Damaged Property:

a. In case of failure on the part of Contractor to
restore such property, bridge, road or street,
or to make good such damage or injury,
Engineer may, upon 48 hours notice,
proceed to repair, rebuild, or otherwise
restore such property, road, or street as may
be deemed necessary, and the Department
will deduct the costthereof from any monies
due or which may become due Contractor
under the Contract. Nothing in this clause
prevents the Contractor from receiving
proper compensation for the removal,
damage, or replacement of any public or
private property, notshown ontheplans, that
is made necessary by alteration of grade or
alignment. Engineer will authorize such work,
provided that Contractor, or his employees or
agents, have not, through their own fault,
damaged such property.

Work Site Clean-Up:

a. Debris and trash shall be removed from the
site daily. Mow turf or vegetation within the
project limits in accordance with Article 107
of the Construction Specifications.

b. Upon completionofall work specified herein
at each work site and before acceptance and
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payment is made, Contractor shall remove
from each work site all machinery,
equipment, surplus and discarded materials,
rubbish and temporary structures. Material
cleared from site and deposited on adjacent
property will not be considered as having
been disposed of satisfactorily.

Final Cleaning Up of Right-of-Way

Upon completion of the Work, and before the
Department accepts the Work and makes fina
payment, remove from the right-of-way and adjacent
property all falsework, equipment, surplus and
discarded materials, rubbish and temporary
structures; restore in an acceptable manner all
property, both public and private, that has been
damaged during the prosecution of the work; and
leave the waterways unobstructed and theroadway in
a neat and presentable condition throughout the entire
length of the work under Contract. Clean all areas
impacted by the Work and remove sedimentation in
drainage structures caused by the construction
activities.

Do not dispose of materials of any character, rubbish
or equipment, on abutting property, with or without the
consent of the property owners. Engineer will allow
Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on awell-kept site owned
or leased by Contractor, adjacent to the Project
However, do not place or store discarded equipment,
materials, or rubbish on such a site.

Shape, dress and restore areas adjacentto the Project
right-of-way that were used as plant sites, materials
storage areas or equipment yards when they are no
longer needed for such purposes.

CONTROLLING WORK
Plans

Contract Documents: Have one complete copy of the
Contract Documents available on the worksite at all
times.

Department’s Plans: Unless otherwise labeled, all
Items shown on the Plans are considered to be part of
the Work, and must be incorporated into the Work and
included in the established prices.

Alterations in Plans: The Department will issue, in
writing, all authorized alterations affecting the
requirements and information given on the approved
plans.

Typical Details and/or Sketches

Typical details and/or sketches regarding the
proposed work may be provided in addition to the
standard details that are available in the Miami-Dade
County Public Works Manual and the latest edition of
the Florida Department of Transportation's Design
Standards for Design, Construction, Maintenance and
Utility Operations on The State Highway System.
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County through its Engineer shall have the rightto
modify the details and/or sketches, to supplementthe
sketches with additional plans and/or with additional
information as work proceeds; all of which shall be
considered as plans accompanying these
Specifications herein generally referred to as the
"Plans.” In case of disagreement between the Plans
and Specifications, Engineer will make a final
determination as to which will govern.

Or-Equals and Substitutes

Exceptwhere specifically provided, whenever material
orequipmentis specified or described in the Contract
Documents by proprietary name or as being available
from a particular supplier, theintentis to establish the
type, function, appearance, and quality required. A
written request to Engineer to authorize an “or-equal”
or “substitute” material or equipment may be submitted
as described below unless the item specified or
described contains oris followed by words reading that
no like, equivalent, or “or-equal”item or no substitution
is permitted.

a. Or-Equal Material or Equipment:

1) Material or equipment proposed by
Contractor may be considered by Engineer
as an “or equal” item if in Engineer’s sole
discretion the item proposed is functionally
equal and sufficiently similar to that specified
or described in the Contract Documents and
that no change in related Work will be
required.

2) Contractor has the burden of proving at
Contractor’s own cost and expense, to the
satisfaction of Engineer, that the proposed
item is equal to the named item. If Contractor
fails to comply with the provisions of this
Article, or if Engineer determines that the
proposed item is not equal to that named,
Contractor mustsupply the productnamed.

3) For the purposes of this Article and at
Engineer’s sole discretion, a proposed item
of material or equipment will be considered
functionally equal to the item specified or
described in the Contract Documents if:

a) In the exercise of reasonable judgment
Engineer determines that the proposed
item is at least equal in materials of
construction, quality, durability,
appearance, strength, and design
characteristics; will reliably perform at
least equally well the function and
achieve the results imposed by the
design conceptofthe completed Project
as a functioning whole; has a proven
record of performance and availability of
responsive service; and

b) Contractor certifies that, ifapproved and
incorporated into the Work, there will be
no increase in cost to the County or
increase in Contract Times, and the
proposed item will conform substantially
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to the detailed requirements of the item
named in the Contract Documents.

b. Substitute Material or Equipment:

1) If in Engineer’s sole discretion an item of
material or equipment proposed by
Contractor does not qualify as an “or-equa’
item, it may be proposedfor consideration as
a substitute item by Contractor submitting
sufficient information as stipulated below to
allow Engineer to determine that the item of
material or equipmentproposed is essentially
equivalentto and an acceptable substitute for
that named. Requirements pertaining to a
proposed substitute item request for review
by Engineer will be as set forth in this Article,
as supplemented in the Contract Documents,
and as Engineer may decide are appropriate
under the circumstances.

2) Contractor must make written application o
Engineer for review of a proposed substitute
item of material or equipmentthat Contractor
seeks to furnish oruse. The application shall:

a) Certify that the proposed substitute item
will perform adequately the functions
and achievethe results called for by the
general design, be similar in substance
to that specified, and be suited to the
same use as that specified;

b) State the extent, if any, to which theuse
of the proposed substitute item will
prejudice Contractor’s achievement of
Substantial Completion on time; whether
or not use of the proposed substitute
item in the Work will require a changein
any of the Contract Documents to adapt
the design to the proposed substitute
item; and whether or notincorporation or
use of the proposed substitute item in
connection with the Work is subject to
paymentof any license fee orroyalty;

c) Identify all variations of the proposed
substitute item from that specified, and

available engineering, sales,
maintenance, repair, and replacement
services;

d) Contain an itemized estimate of all costs
or credits that will result directly or
indirectly from use of such substitute
item, including costs of redesign and
claims of other contractors affected by
any resulting change.

Substitute Construction Methods or Procedures: If a
specific means, method, technique, sequence, or
procedure of constructionis expresslyrequired by the
Contract Documents, Contractor may furnish or utilize
a substitute means, method, technique, sequence, or
procedure of construction approved by Engineer. For
Engineer approval, submit sufficient information to
allow Engineer, in Engineer’s sole discretion, to
determinethatthe substitute proposed is equivalentto
that expressly called for by the Contract Documents.
Therequirements for review by Engineer will be as set
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forth in this Article, as supplemented in the Contract
Documents, and as Engineer may decide are
appropriate under the circumstances.

Engineer’s Evaluation: Engineer will be allowed a
reasonable time within which to evaluate each
proposal or submittal made pursuantto this Article and
will be the sole judge of acceptability. Engineer may
require Contractor to furnish additional data about the
proposed substitute item. No “or equal” or substitute
will be ordered, installed or utilized until Engineers
review is complete, which will be evidenced by receipt
from Engineer of either a written approval or Change
order where required for a substitute; or an approved
Shop Drawing or written approval for an “or equal.”
Engineer will advise Contractor in writing of any
negative determination. Contractor shall provide all
data in support of any proposed substitute or “or-
equal” at Contractor’s expense. County may require
Contractor to furnish at Contractor’s expense a specia
performance guarantee or other surety with respectto
any substitute item.

Engineer’s CostReimbursement: Engineer will record
Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to this Article
whetherornotEngineer approves a substitute item so
proposed or submitted by Contractor, Contractor shall
reimburse the County for the costs for evaluating each
such proposed substitute. Contractor shall also
reimburse the County for the costs of making changes
in the Contract Documents from the acceptance of
each proposed substitute.

Right Of Way Verification

All Work and improvements shall be performed,
constructed and installed within the limits of the
existing Right-of-Way pursuant to the Contract
Documents.

Obtain all necessary documentation for verifying
rights-of-way and property lines.

Retain a Florida Registered Surveyor and Mapper to
obtain right-of-way and property lines by examining
available rights-of-way maps, plats, occupation, legal
descriptions or otherlegal documents or means. The
Surveyor will layout the required alignments and
grades and be responsible for their accuracy.

All field notes on this Project must be kept in a
dedicated field book. Submit all field books to
Engineer once the Project is completed or prior to
completion when afield book gets filled.

All costs for complying with these requirements are
included under the several scheduled items of the
overall Contract. Therefore, no separate paymentwill
be made for this work.

Shop Drawings

Shop Drawings:

a. General. Prepare and submit whatever
detailed working drawings necessary to
fabricate, erect, and constructall parts ofthe
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Work in conformity with the Plans and
Specifications. Shop drawings shall be
submitted to Engineer; two sets will be
returned to Contractor approved or showing
the changes or corrections required; if
changes or corrections are required, four
revised copies shall be resubmitted until they
are approved. Payment for shop drawings
and required documents, revisions thereof,
and for all copies furnished, shall be included
in the various items of work bid. Contractor
should allow a minimum of 14 days for the
County's approval of shop drawings. County
is not responsible for errors or minor
discrepancies of Contractor'sdrawings, even
though approved.

Work Items Requiring Shop Drawings: In
general, the Department requires shop
drawings for items of work not fully detailedin
the plans which require additional drawings
and coordination prior to constructing the
item, including butnotlimited to:

Bridge components not fully detailed in the
plans

Retaining Wall Systems
Precast Box Culverts

Non-standard lighting, signalization and
signing structures and components

Building structures

Drainage structures, attenuators, and other
nonstructural items

Design and structural details furnished by
Contractorin compliance with the Contract

Temporary Works affecting public safety.

Schedule of Submittals: Prepare and submit
a schedule of submittals that identifies the
work for which shop drawings apply. For
each planned submittal, definethe type, and
approximate number of drawings or other
documents thatareincluded and the planned
submittal date, considering the processing
requirements herein. Submit the schedule of
submittals to Engineer at the preconstruction
conference, and prior to the submission of
any shop drawings. Coordinate subsequent
submittals with construction schedules to
allow sufficienttime for review, approval, and
re-submittal as necessary.

Style, Numbering, and Material of Submittals:

Drawings: Furnish four clearly legible copies
of all shop drawings that are necessary to
complete the structure in compliance with the
design shown on the Plans. Prepare all shop
drawings using the same units of measure as
thoseused in the Plans. Use sheets no larger
than 11 by 17 inches unless otherwise
required by Engineer. Consecutively number
each sheet in the submittal series, and
indicate the total number in the series (i.e., 1
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2)

3)

4)

5)

1)
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of12, 20f12,...,12 0f12). Include on each
sheet the following items as a minimum
requirement: the Project Number, Bridge
Number(s), drawing title and number, a title
block showingthe names ofthe fabricator or
producer and Contractor for which the work
is being done, the initials of the person(s)
responsible for the drawing, the date on
which the drawing was prepared, the location
of the item(s) within the Project, Contractors
approval stamp with date and initials, and,
when applicable, the documents shall be
signed and sealed by the Specialty Engineer
or Contractor's Engineer of Record, as
appropriate. A re-submittal will be requested
when any of the required information is not
included.

Other Documents: Provide four sets of
originaldocuments or clearly legible copies of
documents other than drawings, such as
trade literature, catalogue information,
calculations, and manuals. Provide sheets no
largerthan 11 by 17 inches unless otherwise
required by Engineer. Clearly label and
number each sheet in the submittal to
indicate the total number of sheets in the
series (i.e., 1 of 12, 2 of 12, . . ., 12 0f 12).
Additional sets of documentation may be
required by Engineer for review of precast
prestressed and structural steel components.

Prepare all documents using the same units
of measure as those used in the Contract
Documents. Bind and submit all documents
with a Table of Contents cover sheet. Liston
the cover sheet the total number of pages
and appendices, and include the Project
Number, a title referencing the submittal
item(s), the name of the firm and person(s)
responsible for the preparation of the
document, Contractor’s approval stamp with
date and initials, and, when applicable, the
documents shall be signed and sealed by the
Specialty Engineer or Contractor's Engineer
of Record, as appropriate.

Submit appropriately prepared and checked
calculations and manuals that clearly outline
the design criteria. Include on the internal
sheets the Project Number and the initials of
the person(s) responsible for preparing and
checking the document.

Clearly label trade literature and catalogue
information on the front cover with the title,
Project Number, date and name of the firm
and person(s) responsible for thatdocument

Submittal Paths and Copies:

General: Submit shop drawings to Engineer
or Engineer’s duly authorized representative.
At the preconstruction conference, the
Department will notify Contractor of any
changes in the submittal path and whether
the Department’s or the Consultant’s review
stamp will signify an officially reviewed shop
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drawing. When the Engineer of Record is a
consultant hired by the Department, submit
shop drawings to the consultant with a copy
to Engineer. For work requiring other
documentation (e.g., catalog data, procedure
manuals, fabrication/welding procedures,
and maintenance and operating manuals),
submit the required number of copies with the
prints. If not shown on the plans, the
Department will furnish the mailing address
of the Consulting Engineer of Record.
Provide copies of material certifications and
material tests to Engineer.

Contractor-Originated Design: Submit shop
drawings and applicable calculations to the
Engineer of Record for review. Ensure that
each sheet of the shop drawings and the
cover sheet of the calculations are signed
and sealed by the Specialty Engineer or
Contractor’s Engineer of Record. Transmit
the submittal and copies of the transmittal
letters in accordance with the submittal
requirements stipulated herein.

Temporary Works: For Construction Affecting
Public Safety, submit to the Engineer of
Record shop drawings and the applicable
calculations for the design of special erecfion
equipment, bracing, falsework, scaffolding,
etc. Ensure that each sheet of the shop
drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies ofthe transmittal letters
in accordance with the  submittal
requirements stipulated herein.

Formwork and Scaffolding: Contractor is
solely responsible for the safe installation and
use of all formwork and scaffolding. The
Departmentdoes notrequire any formworkor
scaffolding submittals unless such work
would be classified as Construction Affecting
Public Safety or called for by the Contract
Documents.

Beam and Girder Temporary Bracing:
Contractor is solely responsible for ensuring
stability of beams and girders during all
handling, storage, shipping and erection.
Adequately brace beams and girdersto resist
wind, weight of forms and other temporary
loads, especially those eccentric to the
vertical axis of the products, considering
actual beam geometry and support
conditions during all stages of erection and
deck construction. Develop the required
designs following the AASHTO Guide Design
Specifications for Bridge Temporary Works
and Construction Handbook for Bridge
Temporary Works and the Contract
Documents.

For Construction Affecting Public Safety,
submit signed and sealed calculations for
stability for all beams and girders.
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Erection Plan: Submit, for Engineer’s review,
an Erection Plan that meets the specific
requirements of FDOT Sections 450, 452 and
460 and this section. Refer to FDOT Design
Standards Index 600 for constructon
activities not permitted over traffic.

Other Miscellaneous Design and Structural
Details Furnished by Contractor in
Compliance with the Contract: Submit to
Engineer any shop drawings and applicable
calculations. Ensure that each sheet of the
shop drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies ofthe transmittal letters
in accordance with the  submittal
requirements stipulated herein.

Processing of Shop Drawings:

Contractor Responsibility for Accuracy and
Coordination of Shop Drawings:

a) Coordinate, schedule, and control all
submittals, with a regard for the required
priority, including those of the various
subcontractors, suppliers, and
engineers, to provide for an orderly and
balanced distribution ofthe work.

b) Submit shop drawings to facilitate
expeditious review. Contractor is
discouraged from transmitting

voluminous submittals of shop drawings
at one time. For submittals transmitted in
this manner, allow for the additional
review time that may result.

c) Onlyshopdrawings distributed that have
been approved by the Department are
valid. Any work that Contractor performs
in advance of approval will be at
Contractor’s risk.

Scope of Review by Engineer: The Engineer
of Record’s review ofthe shop drawings s for
conformity to the requirements of the
Contract Documents and to the intent of the
design. The Engineer of Record’s review of
shop drawings which include means,
methods, techniques, sequences, and
construction procedures are limited to the
effects on the permanent works. The
Engineer of Record’s review of submittals
which include means, methods, techniques,
sequences, and construction procedures
does notinclude an in-depth check for the
ability to performthe work in a safe or efficient
manner. Review by the Engineer of Record
does notrelieve Contractor of responsibility
for dimensional accuracy to ensure field fit
and for conformity of the various components
and details.

Special Review by Engineer of Shop
Drawings for Construction Affecting Public
Safety: For Construction Affecting Public
Safety, the Engineer of Record, or other
Engineer as the Departmentappoints for this
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purpose, will make an independentreview of
all relevant shop drawings and similar
documents. Do notproceed with construction
of the permanent works until receiving the
Engineer of Record’s approval. The review of
these shop drawings is for overall structural
adequacy of the item to supporttheimposed
loads and does not include a check for
economy, efficiency or ease of construction.

Other Requirements for Shop Drawings for
Bridges:

Shop Drawings for Structural Steel and
Miscellaneous Metals:  Furnish  shop
drawings for  structural steel and

miscellaneous metals. Shop drawings shall
consist of working, shop, and erection
drawings, welding procedures, and other
working plans, showing details, dimensions,
sizes of material, and other information
necessary for the complete fabrication and
erection ofthe metal work.

Shop Drawings for Concrete Structures:
Furnish shop drawings for concrete
components that are not cast-in-place and
are not otherwise exempted from submittal
requirements. Also, furnish shop drawings for
all details that are required for the effective
prosecution ofthe concrete work and are not
included in the Contract Documents such as:
special erection equipment, masonry layout
diagrams, and diagrams for bending
reinforcing steel, in addition to any details
required for concrete components for the
permanentwork.

Shop Drawings for Major and Unusual
Structures: In addition to any other
requirements, within 60 days fromthe Notice
to Proceed, submit information to Engineer
outlining the integration of the Major and
Unusual Structure into the overall approach
to the project. Where applicable to the
project, include, but do not limit this
information to:

a) The overall construction program for the
duration of the Contract. Clearly show
the Milestone dates.

b) The overall construction sequence. The
orderin which individual structures are to
be built, the sequence in which individual
spans of girders or cantilevers are
erected, and the sequence in which
spans are to be made continuous.

c) The general location of any physical
obstacles to construction that might
impose restraints or otherwise affect the
construction, and an outline of how to
deal with such obstacles while building
the structure(s).

d) The approximatelocation ofany special
lifing equipment in relation to the
structure, including clearances required
forthe operation ofthe equipment.
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e) The approximate location of any
temporary falsework, and the conceptual
outline of any special erection
equipment. Provide the precise locations
and details of attachments, fixing
devices, loads, etc. in later detailed
submittals.

f) An outline of the handling,
transportation, and storage of fabricated
components, such as girders or concrete
segments. Provide the precise details in
later detailed submittals.

g) Any other information pertinent to the
proposed scheme orintended approach.

h) Clearly and concisely presentthe above
information on as few drawings as
possible in order to provide an overall,
integrated summary of the intended
approach to the project. The Department
will use these drawings for information,
review planning, and to assess
Contractor’s approach in relation to the
intentofthe originaldesign. The delivery
to and receipt by Engineer does not
constitute any Department acceptance
or approval of the proposals shown
thereon. Include the details of such
proposals on subsequent detailed shop
drawing submittals. Submit timely
revisions and re-submittals for all
variations from these overall scheme
proposals.

Cost of Shop Drawings: Include the cost of
furnishing shop and working drawings in the
Contract prices for the work requiring the
shop and working drawings. The Department
will  not pay Contractor additional
compensation for such drawings.

2. Certifications:

a.

Division 01 Rev. 09/19

Special Erection Equipment: Prior to its use,
ensure thatthe Specialty Engineer personally
inspects the special erection equipment and
certifies to Engineer in writing that the
equipment has been fabricated in
accordance with the submitted drawings and
calculations. In addition, after assembly,
ensure that the Specialty Engineer observes
the equipment in use and certifies to
Engineer in writing that it is being used as
intended and in accordance with the
submitted drawings and calculations. In each
case, ensure thatthe Specialty Engineer also
signs and seals the letter of certification.

Falsework and Shoring Requiring Shop
Drawings: After its erection or installation but
prior to the application of any superimposed
load, ensure that the Specialty Engineer
personally inspects the falsework and
certifies to Engineer in writing that the
falsework has been constructed in
accordance with the materials and details
shown on the submitted drawings and
calculations. Ensure that the Specialty
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Engineer also signs and seals the letter of
certification.

Temporary Formwork: For Construction
Affecting Public Safety and for Major and
Unusual Structures, priorto the placement of
any concrete, ensure that the Specialtly
Engineerinspects the formwork and certifies
to Engineer in writing that the formwork has
been constructed to safely withstand the
superimposed loads to which it will be
subjected. Ensure that the Specialty
Engineer signs and seals the letter of
certification.

Erection: For Construction Affecting Public
Safety, submit an erection plan signed and
sealed by the Specialty Engineer to Engineer
at least four (4) weeks prior to erection
commencing.Include as part of this submittal
signed and sealed calculations and detailsfor
any falsework, bracing or other connection(s)
supporting the structural elements shown in
the erection plan.

At least two (2) weeks prior to beginning
erection, conducta Preerection meeting with
the Specialty Engineer and Engineer to
review details ofthe plan.

After erection of the elements but prior to
opening of the roadway below the structure,
ensure that a Specialty Engineer has
personally inspected the erected member(s)
and certified to Engineer that the structure
has been erected in accordance with the
signed and sealed erection plan.

Perform daily inspections of the erected
structural systems. For structures without
temporary supports but with temporary girder
bracing systems, performinspections until all
the diaphragms and cross frames are in
place. For structures with temporary
supports, perform inspections until the
temporary supports areno longerneeded as
indicated in the erection plans. Provide
written documentation of the inspections to
Engineerwithin 24 hours oftheinspection.

3. Corrections for Construction Errors:

a.

01 00 00 General Requirements
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For work that Contractor constructs
incorrectly or does not meet the requirements
of the Contract Documents, Contractor has
the prerogative to submit an acceptance
proposal to Engineer for review and
disposition. The acceptance proposal shall
describe the error or defect and either
describe remedial action for its correction or
propose a method for its acceptance. In
either case, the acceptance proposal shall
address structural integrity, aesthetics,
maintainability, and the effect on Conftract
Time. The Department will judge any such
proposal for its effect on these criteria and
also forits effect on Contract Administration.

When Engineer judges that a proposal
infringes on the structural integrity or
maintainability of the structure, Contractors
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Engineer of Record will perform a technical
assessment and submit it to Engineer for
approval.

c. Do not take any corrective action without
Engineer’s approval. Carry out all approved
corrective construction measures at no
expenseto the County.

d. Notwithstanding any disposition of the
compensation aspects of the defective work,
Engineer’s decision on the technical merits of
aproposalisfinal.

Coordination of Contract Documents

These Specifications, the Plans, Special Provisions,
and all supplementary documents are integral parts of
the Contract; a requirement occurring in one is as
bindingas though occurringin all.

All parts of the Contract Documents are
complementary and describe and provide for a
complete work. In addition to the work and materials
specified in the Specifications as being included in any
specific pay item, include in such pay items additional,
incidental work, not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and
apparent, as being necessary for the proper
completion of the work under such pay item and not
stipulated as being covered under other pay items.

Promptly notify Engineer in writing of any conflict,
error, ambiguity, omission or discrepancy which
Contractor may discover within the Contract
Documents and obtain a written interpretation or
clarificationfrom Engineer before proceeding with any
work affected thereby. The higher quality, greater
quantity, more specific or restrictive, or more
expensive requirement necessary and applicable to
the completed Project, based on Engineers
interpretation, will take precedence. Engineers
written decision ontheissue will be final and binding.

Conformity of Work with Contract Documents

Perform all work and furnish all materials in conformity
with thelines, grades, cross-sections, dimensions, and
material requirements, including tolerances, as
specified in the Contract Documents.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
notin conformity with the Contract Documents, but that
Contractor has produced reasonably acceptable work,
Engineer will determine if the Department will accept
the work. In this event, Engineer will document the
basis of acceptance by Contract modification, which
provides for an appropriate reduction in the Contract
price for such work or materials included in the
accepted work as deemed necessary to conform to the
determination based on engineering judgment.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, and
that Contractor has produced an inferior or
unsatisfactory product, Contractor shall remove and

Division 01 Rev. 09/19
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replace or otherwise correct the work or materials at
no expenseto the County.

For base and surface courses, the Department will
allow the finished grade to vary as much as 0.1 foot
from the grade shown in the plans, provided that
Contractor's work meets all templates and
straightedge requirements and contains suitable
transitions.

Errors or Omissions in Contract Documents

Do not take advantage of any apparent error or
omission discovered in the Contract Documents, but
immediately notify Engineer of such discovery.
Engineer will then make such corrections and
interpretations as necessary to reflect the actual spirit
and intentofthe Contract Documents.

Authority of Engineer

Perform all work to the satisfaction of Engineer.
Engineer will decide all questions, difficulties, and
disputes, of whatever nature, that may ariserelative to
the interpretation of the Plans, constructon,
prosecution, and fulfilment of the Contract, and as fo
the character, quality, amount, and value of any work
done, and materials furnished, under or by reason of
the Contract.

Authority and Duties of Engineer’s Assistants

Engineer’s assistants and representatives are
authorized to inspect all work done and all materials
furnished. Such inspection may extend to all or any
part of the work and to the manufacture, preparation,
or fabrication of the materials to be used. Such
assistants and representatives are not authorized to
revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to
the attention of Contractor any failure of the work or
materials to meet the Contract Documents, and have
the authority to reject materials or suspend the work
until any questions at issue can be referred to and
decided by Engineer.

Engineer will immediately notify Contractor in writing
of any such suspension of the work, stating in detail
the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the
responsibility of Contractor.

Engineeringand Layout

Control Points Furnished by the Department:

a. Engineer will provide centerline control points
(Begin Project, End Project, Pls, PTs, etc.)
and bench marks at appropriate intervals
along the line of the project to facilitate the
properlayoutofthe work. Normally, Engineer
will furnish only one bench mark for water
crossings. Preserve all reference points and
bench marks thatthe Department furnishes.
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4.

As an exception to the above, for projects
where the plans do not show a centerline or
other survey control line for construction of
the work (e.g. resurfacing, safety
modifications, etc.) Engineer will provide only
points marking the beginning and ending of
the project, and all exceptions.

Furnishing of Stake Materials: Furnish all stakes,

templates,

and other materials necessary for

establishing and maintaining the lines and grades
necessary for control and construction ofthe Work.

Layout of Work:

a.

Utilizing the control points furnished by the
Department, establish all horizontal and
vertical controls necessary to construct the
work in  conformity to the Contract
Documents. Perform all calculations
required, and set all stakes needed such as
grade stakes, offset stakes, reference point
stakes, slope stakes, and other reference
marks or points necessary to provide lines
and grades for construction of all roadway,
bridge, and miscellaneous items.

When performing utility construction as part
of the project, establish all horizontal and
vertical controls necessary to carry out such
work.

Specific Staking Requirements:

a.

Division 01 Rev. 09/19

When performing new base construction as
part of the Project, set stakes to establish
lines and grades for subgrade, base, curb,
and related items at intervals along the line of
the work no greater than 50 feet on tangents
and 25 feet on curves. Set grade stakes at
locations that Engineer directs to facilitate
checking of subgrade, base, and pavement
elevations in crossovers, intersections, and
irregular shaped areas.

For bridge construction stakes and other
control, setreferences at sufficiently frequent
intervals to ensure construction of all
componentsofastructure in accordance with
the lines and grades shownin the plans.

For projects where the plans do not show a
centerline or other survey control line for
construction of the work (resurfacing, safety
modifications, etc.), provide only such stakes
as necessary for horizontal and vertical
control of work items.

For resurfacing and resurfacing-widening
type projects, establish horizontal controls
adequate to ensure that the asphalt mix
added matches with the existing pavement
In tangent sections, set horizontal contol
points at 100 foot intervals by an instrument
survey. In curve sections, set horizontal
control points at 25 foot intervals by locating
and referencing the centerline ofthe existing
pavement.

Establish by an instrumentsurvey, and mark
on the surface ofthefinished pavementat 25
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foot intervals, the points necessary for
striping of the finished roadway. As an
exception, for resurfacing and
resurfacing/widening  projects, establish
these points in the same manner as used for
horizontal control of paving operations. Mark
the pavement with white paint. If performing
striping, Engineer may approve an alternate
method for layout of striping provided that
Contractor achieves an alignmentequal fo or
better than the alignment that would be
achieved using an instrumentsurvey.

For projects that include temporary or
permanent striping of “no passing zones’,
provide the location and length of these
zones as shown in theplans, exceptprojects
where the vertical or horizontal alignment is
new or altered from preconstruction
alignment. For projects thatconsistofnew or
altered vertical or horizontal alignment, the
Department will provide the location and
length of the "no passing zones" during
construction. For these projects, notify
Engineernotless than 21 calendar days prior
to beginning striping.

For all projects, set a station identification
stake at each right-of-way line at 100 foot
intervals and at all locations where a change
in right-of-way width occurs. Mark each of
these stakes with painted numerals, of a size
readable fromthe roadway, corresponding to
the projectstation atwhichitis located. As an
exception to the above, for projects where
plans do not show right-of-way lines, set
station identification stakes at locations and
intervals appropriate to the type of work being
done. For resurfacing and
resurfacing/widening projects, set station
identification stakes at 200 footintervals.

5. Personnel, Equipment, and Record Requirements:

a.

Employ only competent personnel and use
only suitable equipment in performing layout
work. Do not engage the services of any
person or persons, employed by the
Department, for performance oflayoutwork.

Keep adequate field notes and records while
performing layout work. Make these field
notes and records available for Engineers
review as the work progresses, and furnish
copies to Engineer at the time of completion
of the project. Engineer's inspecton,
checking, oracceptance of Contractor’s field
notes or layout work does not relieve
Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance ofthe project, mark,
in a permanentmanner on the surface ofthe
completed work, all horizontal control points
originally furnished by the Department.

6. Payment: Include the cost of performing layout work
as described abovein the Contractunit prices for the
various items of work that require layout.

01 00 00 General Requirements
Page 16 of 48

Project No. 20220140



L. Contractor’s Supervision

1. Contractor’s Superintendent:

a.

1)

2)

3)

Maintain a competent superintendent at the
Site at all times while work is in progress o
act as Contractor's  agent. The
superintendent must:

Be capable of properly interpreting the
Contract Documents and thoroughly
experienced in the type of work being
performed.

Have full authority to receive instructions
from Engineer and to execute the orders or
directionsofthe Engineer, including promptly
supplying any materials, tools, equipment,
labor, and incidentalsthat may be required.

Speak and understand English.

Maintain at least one other responsible
person who speaks and understands
English, on the Project during all working
hours.

Furnish sufficient superintendence and
supervisory personnel commensurate to the
amount and type of work being performed.

2. Supervision for Emergencies:

a.

Provide a responsible person, who speaks
and understands English, and who is
available at or reasonably near the worksite
on a 24 hour basis, seven days a week.
Designate this person as the pointofcontact
for emergencies and in cases that require
immediate action to maintain traffic or to
resolve any other problemthat mightarise.

Submit, by certified mail, the phone numbers
and names of personnel designated to be
contacted in cases of emergencies, along
with a description of the project location, to
the Miami-Dade Police and all otherlocal law
enforcementagencies.

M. General Inspection Requirements

1. Cooperationby Contractor:

a.

Division 01 Rev. 09/19

Notify Engineer daily where each of his crews
will be working and what work will be done.
This notification shall be given each weekday
between 3:00 p.m. and 4:00 p.m. on the prior
day.

Do not perform work or furnish materials
without obtaining inspection by Engineer or
his representative. Furnish Engineer with
every reasonable facility for ascertaining
whether the work performed and materials
used are in accordance with the
requirements and intent of the Contract
Documents.

If Engineer so requests at any time before
final acceptance of the work, remove or
uncover such portions ofthe finished work as
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directed. After examination, restore the
uncovered portions of the work to the
standard required by the Contract
Documents. If Engineer determines that the
work so exposed or examined is
unacceptable, perform the uncovering or
removal, and the replacing ofthe covering or
making good of the parts removed, at no
expenseto the County. However, if Engineer
determines that the work thus exposed or
examined is acceptable, the County will pay
for the uncovering or removing, and the
replacing of the covering or making good of
the parts removed in accordance with the
terms of the Contract Documents.

Failure of Engineer to Reject Work During
Construction: If, during or prior to construction
operations, Engineer fails to reject defective work or
materials, whether from lack of discovery of such
defect or for any other reason, such initial failure to
rejectin no way prevents the later rejection when such
defect is discovered, or obligates the County to final
acceptance. The County is notresponsible for losses
suffered due to any necessary removals or repairs of
such defects.

Failure to Remove and Renew Defective Materials and
Work: If Contractor fails or refuses to remove and
renew any defective materials used or work
performed, or to make any necessary repairs in an
acceptable manner and in accordance with the
requirements of the Contractwithin the time indicated
in writing, the Engineer has the authority to repair,
remove, or renew the unacceptable or defective
materials or work as necessary, all at Contractors
expense. The Department will obtain paymentfor any
expenseitincurs in making these repairs, removals, or
renewals, that Contractor fails or refuses to make, by
deducting such expenses from any moneys due or
which may become due Contractor, or by charging
such amounts againstthe Contractbond.

Inspection by State and/or Federal Government
When the State of Florida and/or the United States
Governmentpays aportionofthe cost of construction,
their representatives may inspect the construction
work as they deem necessary. However, such
inspection(s) will in no way make the State or the
Federal Governmenta party to the Conftract.

Final Inspection

Maintenance until Acceptance: Maintain all Work until
Engineer has given final acceptance in accordance
with the requirements ofthe Contract Documents.

Inspection for Acceptance:

a. Upon notificationthatall Contract Work, or all
Contract Work on the portion ofthe Contract
scheduled for acceptance, has been
completed, Engineer will make an inspection
for acceptance. The inspection will be made
within seven days of the notification. If
Engineer finds that all work has been
satisfactorily completed, the Department will
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consider such inspection as the final
inspection. If any or all of the Work is found
to be unsatisfactory, Engineer will detail the
remedial work required to achieve
acceptance. Immediately perform such
remedial work. Subsequent inspections will
be made on the remedial work until Engineer
accepts all Work.

Upon satisfactory completion ofthe Work, the
Department will provide written notice of
acceptance, either partial or final, to
Contractor.

Until final acceptancein accordance with the
requirements of the Contract Documents,
replace orrepairany damage to the accepted
Work.

3. Partial Acceptance: At Engineer’s sole discretion,
Engineer may accept any portion of the Work under
the provisions stipulated above.

4. Conditional Acceptance: Engineer will not make, or
consider requests for conditional acceptance of a

project.

O. Final Acceptance.

a.

When, upon completion of the final
construction inspection of the entire Project,
Engineer determines that Contractor has
satisfactorily completed all the Work and
furnished all documents required by the
Contract Documents, Engineer will give
Contractor written notice of final acceptance.
Final Acceptance shall also denote the
beginning of anywarranty periods associated
with the Project.

1.04 CONTROLLING MATERIALS

A. Acceptance Criteria

1. General:

a.

All materials and equipment, except for
materials specifically called for on the
Contract Documents to be provided by the
County, are to be supplied by the Contractor
who must, as required, obtain shop drawing
approvals and order these items in a timely
fashion so as notto cause any delaysin the
approved schedule.

Acceptance of materials is based on the
criteriaprovided hereinand elsewherein the
Contract Documents. All requirements may
notapply to all materials. Use only materials
in the Work that meet the requirements of the
Contract Documents. Engineer may inspect
and test any material, at points of production,
distribution and use.

2. Sampling and Testing:

a.

Division 01 Rev. 09/19

Use sampleidentification and tracking forms
approved by Engineer to provide related
information and attach the information to
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each sample. Restore immediately any site
from which material has been removed for
sampling purposes to the pre-sampled
condition with materials and construction
methods used in theinitial construction, at no
additional costto the County. Ensure that
sufficient material is delivered to allow for
proper sample collection, at no expense to
the County.

Whererequired:

Pretest by Manufacturers: Submit certified
manufacturer’s test results to Engineer for
qualification and use on the Project. Testing
will be as specified in the Contract
Documents. The Department may require
submittal from manufacturers of samples of
materials for independent verification
purposes.

Point of Production Test: Test the material
during production as specified inthe Contract
Documents.

Pointof Distribution Test: Testthe material at
Distribution facilities as specified in the
Contract Documents.

Point of Use Test: Test the material
immediately following placement as specified
in the Contract Documents. After delivery to
the Project, the Department may require the
retesting of materials that have been tested
and accepted at the source of supply, or may
require the testing of materials that are to be
accepted by Producer Certification. The
Department may reject all materials that,
when retested, do not meet the requirements
of the Contract Documents.

3. Certification:

a.
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Manufacturer Material Certification: Submit
material certifications for all materials to
Engineer for approval when required by the
Specifications. Materials will not be
considered for payment when not
accompanied by a material certification.
Sample material certification forms are
available on the FDOT’s website at the
following URL:
http://www.fdot.gov/materials/navigation/doc
uments.shtm

Ensure that the material certification follows

the format of the sample form, is submitted
on the manufacturer’s letterhead and is
signed by a legally responsible person
employed by the manufacturer.

FDOT Approved Product List (APL): The
Department will limit Contractor's use of
products and materials that require use of
APL items to thoselisted onthe APL effective
at thetime of placement.

Traffic Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL):
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1) Only those traffic control equipment and
materials listed in the DTPW Traffic Signals
and Signs (TSS) Division’s Qualified
Products List (TSSQPL), or submitted to and
approved in writing by the DTPW TSS for
addition to the TSSQPL, are allowed to be
installed within  Miami-Dade  County.
Equipment or material used in the
performance of the Work, without prior
Departmental approval, must be replaced
with Department approved equipment or
material, at no cost to the County. The
TSSQPL is available at
http://www.miamidade.gov/gpl/Home.aspx

e. Contractor Installation Certification: Provide
installation certifications as required by the
Contract Documents.

Applicable Documented Authorities Other Than
Specifications

General: Details on individual materials are identified
in various material specific Sections of the
Specifications that may refer to other documented
authorities forrequirements. When specified, meet the
requirements as defined in such references.

Test Methods: Methods of sampling and testing
materials are in accordance with the Florida Methods
(FM). If a Florida Method does notexistfora particular
test, performthe testing in accordan ce with the method
specified in the Specification. When test methods or
other standards are referenced in the Specifications
without identification of the specific time of issuance,
use the most current issuance, including interims or
addendums thereto, at the time ofbid opening.

Construction Aggregates:

a. Unless otherwise specified in the Contract
Documents:

1) All aggregate products and sources used in
performance of the Work must be approved
by FDOT pursuant to Rule 14-103, F.A.C.
Aggregates and sources used must be
identified in the FDOT “Approved Aggregate
Products from Mines or Terminals” listings
currentat the time the aggregateis proposed
foruse on the Project.

2) Each truck aggregate load ticket provided
must include the DTPW Project Name and
Number, name of the aggregate source, the
FDOT Source Number, quantity, aggregate
description and corresponding FDOT
material code, producer ticket number, and
statement “CERTIFIED FOR FDOT” or
“CERT. FORFDOT.”

Storage of Materials and Samples

Method of Storage: Store materials in such a manner
as to preservetheir quality and fitness for the work, to
facilitate prompt inspection, and to minimize noise
impacts on sensitive receivers. More detailed

Division 01 Rev. 09/19
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requirements concerning the storage of specific
materials are prescribed under the applicable
Specifications. The Departmentmay rejectimproperly
stored materials.

Use of Right-of-Way for Storage: Unless otherwise
stated in the Contract Documents, no Project staging
areas have been provided by the County. If Engineer
allows, Contractor may use a portion of the right-of
way for temporary storage purposes and for
temporarily placing Contractor’s plantand equipment
Use only the portion ofthe right-of-way thatis outside
the clear zone, which is the portion not required for
public vehicular or pedestrian travel. When used,
restore the right-of-way to pre-construction condition
at no additional cost to the County or as specified in
the Contract Documents. Provide any additional space
required at no expenseto the County.

Responsibility for Stored Materials: Accept
responsibility for the protection of stored materials.
The Department is notliable for any loss of materials,
by theft or otherwise, or for any damage to the stored
materials.

Storage Facilities for Samples: Provide facilities for
storage of samples as described in the Contract
Documents and warranted by the test methods and
Specifications.

Defective Materials

Materials not meeting the requirements ofthe Conftract
Documents will be considered defective. Engineer wil
reject all such materials, whether in place or not
Remove all rejected material immediately fromthe site
of the work and from storage areas, at no expenseto
the County.

Do not use material that has been rejected and the
defects corrected, until Engineer has approved the
material’s use. Upon failure to comply promptly with
any order of Engineer made under these provisions,
Engineer will remove and replace defective material
and deductthe costof removal and replacementfrom
any moneys due or to become due to Contractor.

As an exception to the above, Contractor may submit,
upon approval of Engineer, an engineering and/or
laboratory analysis to evaluate the effect of defective
in-place materials. A Specialty Engineer, who is an
independent consultant or Contractor’'s Engineer of
Record as stated within each individual Section shall
performany such analysis. Engineer will determine the
final disposition of the material after review of the
information submitted by Contractor. No additional
monetary compensation or time extension will be
granted for theimpact ofany such analysis or review.

Products and Source of Supply

Source of Supply—Convict Labor (Federal-Ad
Contracts Only):

a. Do not use materials that were produced
after July 1, 1991, by convict labor for
Federal-aid highway construction projects
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1)

2)

unless the prison facility has been producing
convict-made materials for Federal-aid
highway construction projects before July 1,
1987.

Use materials that were produced prior to
July 2, 1991, by convicts on Federal-aid
highway construction projects free from the
restrictions placed on the use of these
materials by 23 U.S.C. 114. The Department
will limit the use of materials produced by
convict labor for use in Federal-aid highway
construction projects to:

Materials produced by convicts on parole,
supervised release, or probation from a
prison or,

Materials produced in a qualified prison
facility.

The amount of such materials produced for
Federal-aid highway construction during any
12-month period shallnot exceed the amount
produced in such facility for use in such
construction during the 12-month period
ending July 1, 1987.

2. Buy American: Contractor must comply with the
requirements of Miami Dade County Code, Section 2-

8.2.6.1,

Buy American Iron and Steel Products

Procurement Program:

a.

1)
2)

3)

The Buy American legislation requires that
iron and steel products utilized in certain
Miami-Dade County public improvement
projects be produced in the United States.
This requirementshall notapply if:

The projectis federal funded.

iron and steel products are not produced in
the United States in sufficientand reasonably
available quantities or of a satisfactory
quality; or

upon a written recommendation of the
County Mayor approved by a majority vote of
the Board members present, compliance with
this requirement is not consistent with the
best interests of the public.

3. Source of Supply-Steel (Federal-Aid Contracts Only):

a.

Division 01 Rev. 09/19

For Federal-aid Contracts, only use steel and
iron produced in the United States, in
accordance with the Buy America provisions
0f23 CFR 635.410, as amended. Ensure that
all manufacturing processes for this material
occur in the United States. As used in this
specification, amanufacturing process is any
process that modifies the chemical content,
physical shape or size, or final finish of a
product, beginning with the initial melting and
mixing and continuing through the final
shaping and coating. Amanufactured steel or
iron product is complete only when all
grinding, drilling, welding, finishing and
coating have been completed. If a domestic
productis taken outside the United States for
any process, it becomes foreign source
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material. When using steel and iron as a
component of any manufactured product
incorporated into the project (e.g., concrete
pipe, prestressed beams, corrugated steel
pipe, etc.), these same provisions apply,
except that the manufacturer may use
minimal quantities of foreign steel and iron
when the costofsuch foreign materials does
notexceed 0.1% ofthe total Contractamount
or $2,500, whicheveris greater.

Theserequirements are applicable to all steel
and iron materials incorporated into the
finished work, but are not applicable to steel
and iron items that Contractor uses but does
not incorporate into the finished work.
Provide a certification from the manufactures
of steel or iron, or any product containing
steel or iron as a component, stating that all
steel oriron furnished or incorporated into the
furnished product was produced and
manufactured in the United States in
accordance with the requirements of this
specification and the Buy America provisions
of 23 CFR 635.410, as amended. Such
certification shall alsoinclude (1) a statement
that the productwas produced entirely within
the United States, or (2) a statement that the
product was produced within the United
States except for minimal quantities of
foreign steel and iron valued at $ (actual
cost). Submit each such certification to
Engineer prior to incorporating the material
into the project. When FHWA allows the use
of foreign steel on a project, submit invoices
to document the cost of such material, and
obtain Engineer’s written approval prior to
incorporating the material into the project.

4. Contaminated Unfit, Hazardous, and Dangerous
Materials:
a. Do notuse any material that, after approval

1.05

and/or placement, has in any way become
unfitfor use.

Do not use materials containing any
substance that has been determined to be
hazardous by the State of Florida
Department of Environmental Protection or
the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious
recognized hazards and to comply with
occupational safety and health standards, as
determined by the U.S. Department of Labor
Occupational Safety and Health
Administration (OSHA).

LEGAL REQUIREMENTS AND RESPONSIBILITY

TO THE PUBLIC

A. Disaster Preparedness

1. General:
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a.
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During periods inwhich any portion of Miami-
Dade County is designated by the National
Oceanic and Atmospheric Administration’s
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4.

B.

1.

National Hurricane Center as being under a
Tropical Storm Watch or greater, Contractor
shall performall precautions as necessary to
safeguard the Work and property, including
the removal of all small equipment and
materials from the site, securing all other
equipmentand materials to each otherand to
rigid construction, and any other safety
measures as may be directed by Engineer.

Upon Notification of a Tropical Storm or Hurricane

Watch:

a.

Engineer will provide formal notification to
Contractor to prepare and submit for
approval a Plan of Action for the specific
actions to be taken on their particular
projects.

Upon Notification of a Tropical Storm or Hurricane

Warning

a.

Engineer will provide formal notification to
Contractor to implementthe approved Plan of
Action to protectthe Projectand the public.

For construction projects within the public
right-of-way, Contractor will be notified by
Engineer to suspend his construction
operations. Contractor will backfill all open
trenches, remove all construction equipment
and materials from the right-of-way, remove
unnecessary traffic barricades and signs, and
secure remaining barricades by “half burial”
or“double sand bags.”

Storm or Disaster Services:

a.

Contractor, by accepting the award of this
Contract, recognizes and agrees that should
a storm or other severe and catastrophic
natural disaster affect the Miami-Dade-
County area during the performance of the
work, Contractor shall provide services
contracted for during the contract period, at
the Contract unit prices and at the same or
differentlocations fromthose covered by this
Contract.

For emergency services and conditions not
addressed by this Contract, Contractor
agrees to negotiate reasonable prices and
terms with the County for any disaster-relief
work required by the County. In all instances,
Contractor agrees to negotiate reasonable
time extensions for performance of disaster-
relief work.

Laws to be Observed

General:

a.

Division 01 Rev. 09/19
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Become familiar with and comply with all
applicable Federal, State, County, and city
laws, by-laws, ordinances, and regulations
that control the action or operation of those
engaged or employed in the Work or that
affect materials used. Pay particular attention
to the applicable safety regulations
promulgated by the U.S. Department of

Specifications

Labor, Occupational Safety and Health
Administration (OSHA). In addition, comply
with Chapter 403, F.S. (Florida Statutes),
regarding control of air pollution. Direct
special attention to that portion of Chapter
17-5, F.A.C. (Florida Administrative Code),
pertaining to open burning in land clearing
operations. Where work or structures
included in the Contract are in “Navigable
Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Part 329);
“Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Parts 323 and
328); or “Waters ofthe State,” (reference Part
4, Chapters 253 and 373 of the Florida
Statutes and Section 62-340, F.A.C.); comply
with the regulatory provisions of Section 404
of the Federal Clean Water Act of 1977;
Sections 9 and 10 of the Federal River and
Harbor Act of 1899; Chapter 161, F.S.; and
any local authority having jurisdiction over
such waters.

b. Obtain certification from the Construction
Industry Licensing Board as required by Part
I, Chapter 489, F.S., regardless of
exemptions allowed by Section 489.103,
F.S., priorto removing underground pollutant
storage tanks. Dispose of tanks and
pollutants in accordance with the
requirements and regulationsofany Federal,
State, orlocal, agency having jurisdiction.

c. Prior to building construction or renovation,
provide copies of current registrations or
certifications issued by the Florida
Construction Industry Licensing Board in
accordance with Chapter 489, F.S. for the
appropriate category of construction.

d. Corporations must be registered with the
State of Florida, Department of State,
Division of Corporations, and hold a current
State Corporate Charter Number in
accordance with Chapter 607, F.S.

e. Contractor or the authorized subcontractor
applying any roofing material must be
licensed or be an approved dealer and
applicator ofthe proposed roofing material.

f. Indemnify, defend, and save harmless the
County and all of its officers, agents, and
employees, in the amount of the Contract
price, againstall claims orliability arising from
or based on the violation of any such laws,
by-laws, ordinances, regulations, order, or
decrees; whether by himself or his
employees.

2. PlantQuarantine Regulations: The U.S. Department of
Agriculture and the Florida Department of Agriculture
and Consumer Services have issued quarantine
regulations pertaining to control of the nematodes of
citrus, Rule 5B-44, Florida Administrative Code, and
other plantpests. Contactthelocal (orother available)
representatives of the Animal and Plant Health
Inspection Service of the U.S. Department of
Agriculture, and the Division of Plant Industry of the
Florida Department of Agriculture and Consumer
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Services to ascertain all currentrestrictions regarding
plantpests thatare imposed by these agencies. Keep
advised of current quarantine boundary lines
throughoutthe construction period.

a.

These restrictions may affect operations in
connection with such items as clearing and
grubbing, earthwork, grassing and mulching,
sodding, landscaping, and other items which
might involve the movement of materials
containing plant pests across quarantine
lines.

Obtain quarantine regulations and related
information fromthe following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer
Services

Post Office Box 147100

Gainesville, Florida 32614-7100

3. Introduction or Release of Prohibited Aquatic Plants,
Plant Pests, or Noxious Weeds:

a.

Do not introduce or release prohibited
aquatic plants, plant pests, or noxious weeds
into the project limits as a result of clearing
and grubbing, earthwork, grassing and
mulching, sodding, landscaping, or other
such activities. Immediately notify Engineer
upon discovery of all prohibited aquatic
plants, plant pests, or noxious weeds within
the project limits. Do not move prohibited
aquatic plants, plant pests, or noxious weeds
within the projectlimits or to locations outside
of the project limits without Engineers
permission. Maintain all borrow material
broughtonto the projectsite free of prohibited
aquatic plants, plant pests, noxious weeds,
and their reproductive parts. Refer to Rule
16C-52 and Rule 5B-57, F.A.C. for the
definition of prohibited aquatic plants, plant
pests,and noxious weeds.

Furnish Engineer, prior to incorporation into
the Project, with a certification from the
Florida Department of Agriculture and
Consumer Services, Division of Plant
Industry, stating thatthe sod, hay, straw, and
mulch materials are free of noxious weeds,
including Tropical Soda Apple.

4. Compliance with Federal Endangered Species Act
and other Wildlife Regulations:

a.

Division 01 Rev. 09/19

The Federal Endangered Species Act
requires that the Department investigate the
potential impact to a threatened or
endangered species prior to initiating an
activity performed in conjunction with a
highway construction project. If the
Department’'s investigation determines that
there is a potential impact to a protected,
threatened or an endangered species, the

DTPW Specifications

Department will conduct an evaluation to
determine what measures may be necessary
to mitigate such impact. When mitigation
measures and/or special conditions are
necessary, these measures and conditions
will be addressed in the Contract Documents
orin permits as identified in 7-2.1.

b. Inaddition,in cases where certain protected,
threatened orendangered species are found
or appear within close proximity to the project
boundaries, the Department has established
guidelines that will apply when interaction
with certain species occurs, absent of any
special mitigation measures or permit
conditions otherwise identified for the project
These guidelines are posted at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefi
nity/docs/defaultsource/programmanagemen
t/implemented/urlinspecs/files/endangeredwi
Idlifequidelines.pdf?sfvrsn=e27baf3f 2.

Take responsibility to obtain this information
and take all actions and precautions
necessary to comply with the conditions of
these guidelines during all project activities.

c. Priorto establishing any off-project activity in
conjunctionwith a project, notify the Engineer
of the proposed activity. Covered activities
include but are not necessarily limited to
borrow pits, concrete or asphalt plant sites,
disposal sites, field offices, and material or
equipment storage sites. Include in the
notification the Financial Project ID, a
description of the activity, the location of the
site by township, range, section, county, and
city, a site location map including the access
route, the name ofthe property owner,and a
person to contactto arrange a site inspection.
Submit this notification at least 30 days in
advance of planned commencement of the
off-site activity, to allow for the Department to
conductan investigation without delaying job
progress.

d. Do notperformany off-projectactivity without
obtaining written clearance from the
Engineer. In the event the Department’s
investigation determines a potential impactto
a protected, threatened or endangered
species and mitigation measures or permits
are necessary, coordinate with the
appropriate resource agencies for clearance,
obtain permits and perform mitigation
measures as necessary. Immediately notify
the Engineer in writing of the results of this
coordination with the appropriate resource
agencies. Additional compensation or time
will notbe allowed for permitting or mitigation,
associated with Contractor initiated off-
projectactivities.

5. Occupational Safety and Health Requirements:
Contractor shall take all precautions necessary for the
protection of life, health, and general occupational
welfare of all persons, including employees of both
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Contractor and the County, until Contractor has
completed the work required under the Contract
Comply atall times with applicable Federal, State, and
local laws, provisions, and policies governing safety
and health, including 29 CFR 1926, including all
subsequentrevisions and updates.

Discovery of an Unmarked Human Burial: When an
unmarked human burial is discovered, immediately
cease all activity that may disturb the unmarked
human burial and notify Engineer. Do not resume
activity until specifically authorized by Engineer.

Insecticides and Herbicides: Use products approved
by the Florida Departmentof Agriculture for the State
of Florida, found on the following website
http://state.ceris.purdue.edu/. The use of restricted
products is prohibited. Do notuse any products in the
sulfonylureafamily of chemicals. Herbicide application
by broadcastsprayingis notallowed.

a. Procure any necessary licenses, pay all
charges and fees, and give all notices
necessary for lawful performance ofthe work.

b. Ensure that all employees applying
insecticides and herbicides possess a current
Florida Department of Agriculture
Commercial Applicator license with the
categories of licensure in Right-of-Way Pest
Control and Aquatic Pest Control. Provide a
copy of current certificates upon request, to
Engineer.

c. Ensure that employees who work with
herbicides comply with all applicable Federal,
State, and local regulations.

d. Comply with all regulations and permits
issued by any regulatory agency within
whose jurisdiction work is being performed.
Post all permit placards in a protected,
conspicuous location atthe work site.

e. Acquire any permits required for work
performed on the rights-of-way within the
jurisdiction of National Forests in Florida.
Contact the Local National Forest Ranger
District, or the United States Department of
Agriculture (USDA) office for the proper
permits and subsequentapproval.

f.  Acquire all permits required for aquatic plant
control as outlined in Chapter 62C-20,
F.A.C., Rules of the Florida Department of
Environmental Protection. Contact the
Regional Field Office of Bureau of Invasive
PlantManagement ofthe Florida Department
of Environmental Protection for proper
permits and subsequent approval. If
application of synthetic organo-auxin
herbicides is necessary, meet the
requirements of Chapter 5E-2, F.A.C.

g. Fertilizer: Ensure thatall employees applying
fertilizer, possess a current Florida
Department of Agriculture and Consumer
Services Commercial Applicator license in
accordance with Section 482.1562, F.S.
Upon request, submit the current certificates
to the Engineer.

Division 01 Rev. 09/19
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Compliance with Section 4(f) of the USDOT Act:
(Staging Areas)

a. Section 4(f) of the USDOT Act prohibits the
U. S. Secretary of Transportation from
approvingaprojectwhichrequires the use of
publicly owned land of a public park,
recreation area or a wildlife and waterfowl
refuge, or of any historic site of national,
state, or local significance unless thereis no
prudent or feasible alternative to using that
land and the program or project includes all
possible planning to minimize the harmto the
site resulting fromthe use.

b. Before undertaking any off-project activity
associated with any federally assisted
undertaking, ensure that the proposed site
does notrepresent a public park, recreation
area, wildlife or waterfowl refuge, or a historic
site (according to the results of the Cultural
Resources Survey discussed under FDOT
120-6.2). If such asiteis proposed, notify the
Engineer and provide a description of the
proposed off-site activity, the location of the
site by township, range, section, a county or
city map showing the site location, including
the access route and the name of the
property. It is the Contractor’s responsibility
to submit justification for use of Section 4(f)
property that is sufficient for the Florida
Department of Transportation and the
Federal Highway Administration to make a
Section 4(f) determination. Submit this
notification sufficiently in advance of planned
commencementofthe off-site activity to allow
areasonabletime for the Engineer to conduct
an investigation without delaying job
progress. Do notbegin any off-project activity
without obtaining written clearance from the
Engineer

Employment Eligibility Verification

a. By enteringinto this Contract, the Contractor
affirms its enrollmentand participation in the
Federal work authorization program known
as “E-Verify”, web address https://www.e-
verify.gov/ operated by the United States
Citizenship and Immigration Services Bureau
of the United States Department of
Homeland Security, to verify information
under the terms governing use ofthe system.

b. The Contractor shall utilize the U.S.
Department of Homeland Security's E-Verify
system and retain the [-9 Forms for
inspection, in accordance with the terms
governing use of the system, to confirm the
employment eligibility of all persons
employed by the Contractor during the tem
ofthe Contractto perform employment duties
within Florida; and all persons, including
subcontractors, assigned by the Contractor
to performwork pursuantto the Contract.

c. Contractor shall also be responsible for
entering into an agreement, with each and
every vendor and subcontractor, that states
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that the vendor or subcontractor (and their
vendors) is independently responsible for its
own employment decisions, including hiring,
disciplinary and termination decisions; and is
participating in the “E-Verify” program to
confirm, under the terms governing use of the
system, the employment eligibility of all
persons assigned to performwork or provide
materials and services in support of this
Contract.

As per Florida Statute, Section 448.095, title
“Verification of Employment Eligibility,”
Contractor and all Subcontractors must
provide an affidavit attesting that the
Subcontractor does not employ, contract
with, or subcontract with, an unauthorized
alien. Failure to comply may lead to
termination of this contract, or if a
Subcontractor knowingly violates the statute,
the subcontract must be terminated
immediately. Any challenge to termination
under this provision must be filed in the
Circuit Court no later than twenty (20)
calendar days after the date oftermination. If
this Contractis terminated for a violation of
the statute by the Contractor, the Contractor
may not be awarded a public contract for a
period of one year after the date of
termination, and the Contractor may be liable
for any additional costs incurred by the
County resulting from the termination of the
Contract

Miami-Dade County reserves theright, atany
time, to request supporting documentation,
as evidence of services provided and
demonstration of compliance with the above
requirements.

C. Permits and Licenses

1.

General:

a.

Division 01 Rev. 09/19
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Except for permits procured by the
Department, as incorporated by Specia
Provision to this Contract, if any, procure all
permits and licenses, pay all charges and
fees, and give all notices necessary and
incidental to the due and lawful prosecution
ofthe Work.

The Department will also acquire any
modifications or revisions to an original
permit incorporated by Special Provision to
this Contract when Contractor requires such
modifications or revisions to complete the
construction operations specified in the Plans
or Special Provisions and within the right-of-
way limits.

Contractor must obtain all other permits
required for this Project prior to commencing
the Work. Thisincludes permits required by
other municipalities and agencies, permits to
work in the Right-of-Way, and those required
for the removal orrelocation of trees.

Specifications

The actual amount paid for the permits will be
reimbursed to Contractor from a dedicated
allowance established by the County. If no
dedicated allowance is specified the
reimbursement shall be paid from the
Contract’'s Contingency Allowance. Original
receipts must be presented to Engineer for
approval.

Contractor must give all notices, pay all fees
and comply with all laws, rules and
regulations applicable to the Work at no
additional cost.

Acquire all permits for work performed
outside theright-of-way or easements for the
Project.

In carrying outthe work in the Contract, when
under the jurisdiction of any environmenta
regulatory agency, comply with all
regulations issued by such agencies and with
all general, special, and particular conditions
relating to construction activities of all permits
issued to the Department as though such
conditions wereissued to Contractor. Postall
permit placards in aprotected location atthe
worksite.

In caseof a discrepancy between any permit
condition and other Contract Documents, the
more stringent condition shallprevail.

2. Additional Contractor Requirements For Work With
Traffic Control Devices or Street Lighting

a.
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In addition to the license(s) required of
Contractor, all personnel engaged in
installing, modifying, repairing, removing or
maintaining: roadway streetlighting systems;
traffic  signalization; or any other
electrical/electronic traffic control device in
Miami-Dade County must:

Perform work under the direction of a Master
Electrician that is present at the job site or
able to respond within 2 hours of notification
(4 hours for roadway streetlighting systems).

Perform all work under the direct supervision
of a Journeyman Electrician. For Traffic
Signalization or Control Devices the
Journeyman Electrician must be certified as
an International Municipal Signal Association
(IMSA) certified Traffic Signal Technician
(TST) Level Il or Level Ill. All work related at
or pertaining to the controller must be
performed by an IMSA certified TST Level Il
(Field).

Have in their possession awalletsize card or
a photocopy of their certifications and
licenses. Failure to provide said documents
will be cause for removal of employee from
the work site, issuance of citations, and
shutdown ofthe Work by the County.

At the Preconstruction Conference, provide
Engineer and the DTPW, Traffic Signal &
Signs Division (7100 NW 36 Street, Miami,
FL 33166) a signed affidavit affirming that the
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personnel performing the work described
herein haveall proper and valid licenses and
certifications (County, State, Private orother
GovernmentAgency) required to perform the
Work. Attach a listofemployees assigned to
this Project with a description of their duties
and include copies of all of the required
licenses and certifications for the Contractor
and personnel performing the Work.
Changes to authorized personnel must be
approved by the Engineer.

c. Provide copies of renewed licenses and
certifications prior to their expiration.

Work or Structures in Navigable Waters of the U.S,,
Waters ofthe U.S., and Waters ofthe State:

a. In general, one or more governmental
agencies will exercise regulatory authority
over work or structures, including related
construction operations, in all tidal areas
(Channelward ofthe mean high water lines);
in the ocean and gulf waters to the outer limits
of thecontinental shelf;in all rivers, streams,
and lakes to the ordinary high water line; in
marshes and shallows that are periodically
inundated and normally characterized by
aquatic vegetation capable of growth and
reproduction; in all artificially created
channels and canals used for recreational,
navigational, or other purposes that are
connected to navigable waters; and in all
tributaries of navigable waters up to their

headwaters.

b. Wheneverthework underorincidental to the
Contract requires structures or
dredgef/fill/construction activities in

“Navigable Waters of the U.S.,” “Waters of
the U.S.,” and “Waters of the State,” the
Federal, State, county, and local regulatory
agencies may require the Department to
obtain a permit. For such dredgefill
/construction specified in the plans to be
accomplished within the limits of the project,
or for any dredgeffill/construction within the
limits of Department-furnished borrow areas,
the Department will procure the necessary
permits prior to advertising for bids.

Patented Devices, Materials and Processes

Include all royalties and costs arising from patents,
trademarks, and copyrights, in any way involved in the
work in the Contract price. Whenever using any
design, device, material, or processcovered by letters
patent or copyright, obtain the right for such use by
suitable legal agreementwith the patentee or owner of
the copyright. File a copy of such agreement with
Engineer. However, whether or notsuch agreementis
made orfiled as noted, Contractorand the surety in all
cases shall indemnify, defend, and save harmless, the
County from all claims for infringement by reason of
the use ofany such patented design, device, material,
or process on work under the Contract, and shall
indemnify the County for all costs, expenses, and
damages that it may be obliged to pay by reason of

Division 01 Rev. 09/19
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any such infringement, at any time during the
prosecution or after the completion ofthe Work.

Right-of-Way Furnished by the Department

Except as otherwise stipulated in these Specifications
or as shown in the Plans, the Department will furnish
all rights-of-way necessary for the proper completion
of the Work at no expense to Contractor.

Sanitary Provisions

Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use
of his employees as are necessary to comply with the
requirements and regulations of the State and local
boards ofhealth. Commit no public nuisance.

Control of Contractor's Equipment

Traffic Interference: Do notallow equipment, whileitis
on or traversing a road or street, to unreasonably
interfere with traffic.

Overloaded Equipment: Do notoperate on any road or
street any hauling unitorequipmentloaded in excess
of (1) the maximum weights specified in the Florida
Uniform Traffic Control Law, or (2) lower weights
legally established for any section ofroad or bridge by
the State, the Department, or local authorities. The
governmental unithaving jurisdiction over aparticular
road or bridge may provide exceptions by specia
permit under the provisions provided below for
Crossings. This restriction applies to all roads and
bridges inside and outside the Contract limits as long
as these roads and bridges are open for public use.
Contractor may overload roads and bridges which are
to be demolished after they are permanently closed to
the public. Contractor is responsible for all loss or
damages resulting from equipment operated on a
structure permanently closed to the public.

Crossings: Where itis necessary to cross an existing
road or street, including specifically the existing
traveled lanes of a divided highway within the limits of
the Project, obtain permits from the Municipality, the
Department or FDOT depending on the location, for
crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated
points. Engineer may require Contractor to protect the
pavement or Roadway at the crossing by using
lumber, planks, orfill. Provide flagging and watchman
service, or approved signal devices, for the protection
of traffic at all such crossings, in accordance with an
approved written plan for that activity.

Protection from Damage by Tractor-Type Equipment
Take positive measures to ensure that tractor-type
equipment does not damage the road. If any such
damage should occur, repair it without delay, at no
expense to the County and subject to Engineers
approval.

Contractor’'s Equipmenton Bridge Structures
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The Specialty Engineer shall determine the effect that
equipment loads have on the bridge structure and
develop the procedures for using the loaded
equipment without exceeding the structure’s design
load capacity.

A completed bridge structure is a bridge structure in
which all elemental components comprising the load
carrying assembly have been completed, assembled,
and connected in their final position. The components
to be considered shall also include any related
members transferring load to any bridge structure.

The Specialty Engineer shall analyze the effect of
imposed loadson bridge structures, within the limits of
a construction contract, resulting from the following
operations:

a. Overloaded Equipment as defined above
operating on or crossing over completed or
partially completed bridge structures.

b. Equipment within legal load limits operating
on orcrossingover partially completed bridge
structures.

c. Construction cranes operating on completed
or partially completed bridge structures.

Submit to the Department for approval three copies of
design calculations, layout drawings, and erection
drawings showing how the equipmentis to be used so
that the bridge structure will notbe overstressed. The
Specialty Engineer shall sign and seal one set of the
three copies of the drawings and the cover sheet of
one of the three copies of the calculations for the
Department’s Record Set.

Any pipe culvert(s) or box culvert(s) qualifying as a
bridge by definition is excluded from the requirements
above.

Posting of the Legal Gross Vehicular Weight: Display
the maximum legal gross weight, as specified in the
Florida Uniform Traffic Code, in a permanent manner
on each side of any dump truck or dump type tractor-
trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous
mixture to the project over any public road or street.
Display the weightin a location clearly visible to the
scale operator, in numbers that contrastin color with
the background and that are readily visible and
readable from a distance of 50 feet.

Structures over Navigable Waters

Compliance with Federal and Other Regulations:

a. Where erecting structures in, adjacent to, or
over, navigable waters, observe all
regulations and instructions of Federal and
other authorities having control over such
waters. Do not obstruct navigation channels
without permission fromthe proper authority,
and provide and maintain navigation lights
and signals in accordance with the Federal
requirements for the protection of the
structure, of false work, and of navigation.
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b. In the event of accidental blocking of the
navigation channel, immediately notify the
U.S. Coast Guard of the blockage and upon
removal of the blockage.

c. When work platforms are indicated in the
permit for construction, submitwork platform
construction plans to the appropriate Coast
Guard District for approval. Obtain approval
prior to beginning construction on the
platform.

Maintenance of Channel: Where the work includes the
excavation of a channel or other underwater areas to
a required section, maintain the section from shoaling
or other encroachment until final acceptance of the
project.

Manatee Protection

This Subarticle applies to work in tidal waters, major
canals, bodies of water where manatees have been
recently spotted, or where required by any regulatory
permitapplicable to this Project:

a. Instruct all personnel associated with the
Projectabout the presence of manatees and
manatee speed zones, and the need to avoid
collisions with and injury to manatees.
Advise all construction personnel that there
are civil and criminal penalties for harming,
harassing, or killing manatees which are
protected under the Marine Mammal
Protection Act, the Endangered Species Act,
and the Florida Manatee Sanctuary Act.

b. Operate all vessels associated with the
construction project at"Idle Speed/No Wake”
at all times while in the immediate area and
while in water where the draft of the vessel
provides less than afour-foot clearance from
the bottom. All vessels will follow routes of
deep water whenever possible.

c. Properly secure and regularly monitored all
siltation or turbidity barriers to avoid manatee
entanglement or entrapment. Barriers must
notimpede manatee movement. Siltation or
turbidity barriers must be made of material in
which manatees cannotbecome entangled.

d. All on-site project personnel are responsible
for observing water-related activities for the
presence of manatee(s). All  in-water
operations, including vessels, must be shut
down ifa manatee(s) comes within 50 feet of
the operation. Activities will notresume until
the manatee(s) has moved beyond the 50-
footradius ofthe projectoperation, or until 30
minutes elapses if the manatee(s) has not
reappeared within 50 feet of the operation.
Animals must not be herded away or
harassed into leaving.

e. Report any collision with or injury to a
manatee immediately to the FWC Hotline at
1-888-404-3922. In addition, report collision
and/or injury to the U.S. Fish and Wildlife
Service in Vero Beach (1-772-562-3909),

Project No. 20220140



and to FWC at
ImperiledSpecies@myFWC.com

f. Post, facing the water, temporary signs
concerning manatees prior to and during all
in-water project activities. One sign which
reads “Caution: Boaters” must be posted. A
second signmeasuring at least 8 1/2" by 11"
explaining the requirements for “ldle
Speed/No Wake” and the shutdown of in-
water operations mustbe posted in alocation
prominently visible to all personnel engaged
in water-related activities. Use temporary
signs that have already been approved for
this use by the Florida Fish and Wildlife
Conservation Commission (FWC) must be
used (see MyFWC.com/manatee).
Questions concerning these signs can be
sent to the email address listed above.
Remove all signs upon completion of the
Project.

g. Comply with all manatee protection
requirements of regulatory permits applicable
to this Project.

Forest Protection

Compliance with State and Federal Regulations: In
carrying out work within or adjacent to State or
National forests or parks, comply with all of the
regulations of the State or Federal authority having
jurisdiction, governing the protection of and the
carrying out of work in forests or parks, and observe
all sanitary laws and regulations with respect to the
performance of work in these areas. Keep the areas in
an orderly condition, dispose of all refuse, and obfain
permits for the construction, installation, and
maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, and
other structures; all in accordance with the
requirements of the forestor park official.

Prevention and Suppression of Forest Fires: Take all
reasonable precautionsto preventand suppress forest
fires. Require employees and subcontractors, both
independently and at the request of forest officials, to
do all reasonably within their power to prevent and
suppress forest fires. Assist in preventing and
suppressing forest fires, and make every possible
effort to notify a forest official at the earliest possible
moment of the location and extent of all fires.
Extinguish thefireif practicable.

Preservation of Property

General:

a. Protectall geodetic monuments, horizontal or
vertical, located within the Ilimits of
construction.

b. All street name signs shall remain in place
during time of construction except those
required to be relocated due to interference
with actual construction. All signs relocated
ordamaged by Contractorduring the course
ofthework shall bere-installed or replaced at
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the proper location, as soon as possible at
Contractor’s expense.

Prior to the removal of any traffic control signs
that interfere with the construction,
Contractor shallprovide temporary signing or
other provisions to assure a continuous flow
of traffic under at least the same conditons
as previously existed.

All signs that are found to be unserviceable
shall be reported to the Miami-Dade County,
Department of Transportation and Public
Works, Traffic Signals & Signs Division, at
(305) 592-3580, prior to the commencement
of work.

2. Contractor’s Use of Streets and Roads:

a.
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When hauling materials or equipment to the
project over roads and bridges on the State
road system, County road system, or city
street system, and such use causes damage,
immediately, at no expense to the County,
repair such road or bridge to as good a
condition as before the hauling began.

The Department may modify the above
requirement in accordance with any
agreement Contractor might make with the
governmental unit having jurisdiction over a
particular road or bridge, provided that
Contractor submits written evidence of such
agreement  to Engineer  prior to
commencementof the Work.

The use of public streets and alleys shall be
such as to provide a minimum of
inconvenience to the public and to other
traffic.  Contractor shall so conduct his
operations that he shall not close any
thoroughfare nor interfere in any way with
traffic on railway, highways, or on water,
without the written consent of the proper
authorities.

Contractor must immediately remove any
earth or other excavated material spilled from
trucks and clean the streets to the
satisfaction ofthe governing authority.

The Departmenthas notmade any attemptto
define the equipment to be wused in
transporting the excavated material since this
may vary, however, Contractor shall abide by
the following general requirements:

Transport vehicles must be of the type(s)
approved for this application by the political
jurisdictioninvolved.

General requirements are that the vehicles
have watertightbodies thatthey are properly
equipped and fitted with seals and covers to
prohibit material spillage or draining, and that
they are cleaned as often as is necessary to
preventdepositof material on roadways.

Vehicles must be loaded within all lega
weight limits and operated safely within all
traffic and speed regulations.
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The Department will not allow the operation
of equipmentor hauling units of such weight
as to cause damage to previously
constructed elements ofthe project, including
but not necessarily limited to bridges,
drainage structures, base course, and
pavement.

Do not operate hauling units or equipment
loaded in excess of the maximum weights
specified for Overloaded Equipment on
existing pavements that are to remain in
place (including pavementbeing resurfaced),
cement-treated subgrades and bases,
concrete pavement, any course of asphalt
pavement, and bridges.

Engineer may allow exceptions to these
weight restrictions for movement of
necessary equipment to and from its
worksite, for hauling of offsite fabricated
components to be incorporated into the
Project, and for crossings as specified in the
Contract Documents.

3. Protection of Existing Utility Poles:

a.

Ensure that existing utility poles are properly
protected during installation of pipes and
structures and must coordinate with the utility
pole owner any safeguards necessary to
protect the utility pole, including bracing of
thepole,ifnecessary. All costs for protection
of utility poles and any costs for the
temporary bracing by the utility pole owner
shall be the responsibility of Contractor and
shall be considered incidentalto and included
in the Contractprices.

4. Traffic Signs, Signal Equipment, Highway Lightingand
Guardrail:

a.

Division 01 Rev. 09/19

Protect all existing roadside signs, signa
equipment, highway lighting and guardrail,
for which permanentremovalis notindicated,
against damage or displacement. Whenever
such signs, signal equipment, highway
lighting or guardrail lie within the limits of
construction, or wherever so directed by
Engineer due to urgency of construction
operations, take up and properly store the
existing roadside signs, signal equipment,
highway lighting and guardrail and
subsequently reset them at their original
locations or, in the case of widened
pavement or roadbed, at locations
designated by Engineer.

If the Departmentdetermines that damage to
such existing or permanent installations of
traffic signs, signal equipment, highway
lighting orguardrail iscaused by a third party,
and is not otherwise due to any fault or
activities of Contractor, the Department will,
with the exception of any damage resulting
from vandalism, compensate Contractor for
the costs associated with the repairs. Repair
damage caused by vandalismat no expense
to the County.
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6.

Operations Within Railroad Right-of-Way:

a.

Utilities:
a.

1)
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Notification to the Railroad Company: Nofify
the superintendent of the railroad company,
as shown onthe Plans, and Engineer atleast
72 hours before beginning any operation
within the limits of the railroad right-of-way;
any operation requiring movement of
employees, trucks, or other equipment
across the tracks of the railroad company at
other than an established public crossing;
and any other work that may affect railroad
operations or property.

Contractor’'s Responsibilities: Comply with
whatever requirements an authorized
representative of the railroad company
deems necessary in order to safeguard the
railroad’s  property and operations.
Contractor is responsible for all damages,
delays, or injuries and all suits, actions, or
claims brought on account of damages or
injuries  resulting  from Contractors
operations within or adjacent to railroad
company right-of-way.

Watchman or Flagging Services: The railroad
company will furnish protective services (i.e,
watchman or flagging services) to ensure the
safety of railroad operations during certain
periods of the project. The Department will
reimburse the railroad company for the cost
thereof. Schedule work that affects railroad
operations so as to minimize the need for
protective services by the railroad company.

General:

Contact the Sunshine State One Call of
Florida, Inc. at 1-800-432-4770 and other
affected utility owners at least 48 hours prior
to commencing any trenching or excavation
work on this Project.

Make all necessary arrangements with the
utility companies concerned for maintenance
of their lines during the construction period.
In the event that a relocation of utilities is
required, but has not been accomplished
prior to the effective date of the "Notice to
Proceed," Contractor nevertheless must
commence work under this Contract, and
must schedule his work to avoid interference
with the utility relocation work.

County will not be liable for any delay or
added expense the Contractor experiences
due to the activities of utility companies, nor
shall the County be held responsible for any
damages to any utilities due to any actionsby
Contractor.

Arrangements for Protection or Adjustment:

Do not commence work at points where the
construction operations are adjacent to utility
facilities or other property, until making
arrangements with the utility facilities to
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2)

3)
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protect against damage that might result in
expense,loss, disruption ofservice, orother
undue inconvenience to the public or to the
owners. Contractor is solely and directy
responsible to the owners and operators of
such properties for all damages, injuries,
expenses, losses, inconveniences, or delays
caused by Contractor’s operations.

The Department will make the necessary
arrangements with utility owners for removal
or adjustment of utilities where Engineer
determines that such removal or adjustment
is essential to the performance of the
required construction. The Department will
not consider relocation or adjustment
requests based on Contractor’s proposed
use of a particular method of construction or
a particular type ofequipmentas essential to
the construction of the Project if Contractor
could use other common methods and
equipmentwithoutrelocating or adjusting the
utility. Engineer will determine the
responsibility for any such required
adjustments of utilities. Contractorshall make
all requested relocations or adjustments
because of delivery to the job site of
Contractor-furnished materials, at no
expenseto the County.

The Department considers relocations and
adjustments (or other protection)under the
following circumstances as essential to the
construction ofthe Project:

a) Utilities lying within the vertical and
horizontal construction limits, plus the
reasonably required working room
necessary for operation of equipment
normally used for the particular type of
construction, all as determined by
Engineer (and except as provided in
paragraph (d) below). (In the case of
overhead electrical conductorsthat cary
more than 400 Volts, a minimum of 10
feet clearance between the conductor
and the nearest possible approach of
any part of the equipment is required,
except where the utility owner effects
safeguards approved by OSHA.)

b) Utilities lying within the horizontal limits
ofthe projectand within 12inches below
the ground surface or the excavation
surface on which Contractor operates
construction equipment, or within 12
inches below the bottom of any
stabilizing course specified in the Plans.

c) Utilities lying within the normal limits of
excavation for underground drainage
facilities or other structures (except as
provided in paragraph (d) below). Such
normal limits shall extend to side slopes
along the angle of repose, as
established by sound engineering
practice, unless the Contract Documents
require support of the excavation sides
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by sheeting or Contractorelects to sheet
such  excavation for his own
convenience.

d) Where utilities cross pipe trenches
transversely within the excavation area,
but not within positions from which
relocation or removal is necessary, the
utility owner is responsible for providing
and effecting all reasonable measures
for their support and protection during
construction operations. Cooperate with
the utility owner in the owner’s effecting
of such support and protective
measures. Contractor is responsible for
all damage to the utility thatis caused by
Contractor's neglect or failure fo
cooperate orto use proper precautionin
performing hiswork.

In the eventthat a temporary relocation of a
utility or a particular sequence oftiming in the
relocation of a utility is necessary, Engineer
will directsuch relocation so as to cause the
least impediment to the overall construction
operations. The Department is not
responsible for utility adjustments or
temporary relocation work, or for the
conditions resulting there from, where such
adjustments are:

a) Not necessitated by the construction of
the Project,

b) Done solely for the benefit or
convenience of the utility owner or its
contractor, or Contractor where the
Department considers his construction
procedures to be otherthan normal, or

c) Notshown ontheapprovedplans for the
utility relocation orthe construction of the
Project.

Cooperationwith Utility Owners:

Cooperate with the owners of all
underground or overhead utility lines in their
removal and rearrangement operations in
order that these operations may progress in
a reasonable manner, that duplication or
rearrangement work may be reduced to a
minimum, and that services rendered by the
utility owners will not be unnecessarily
interrupted.

In the event of interruption of water or other
utility services as a result of accidentd
breakage, exposure, or lack of suppor,
promptly notify the proper authority and
cooperate with the authority in the prompt
restoration of service. If water service is
interrupted and Contractor is performing the
repair work, Contractor shall work
continuously until the serviceis restored. Do
not begin work around fire hydrants until the
local fire authority has approved provisions
for continued service.

Utility Adjustments:
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1) Certain utility adjustments and reconstruction
work may be underway during the progress
of the Contract. If known prior to award, the
Department will include in the Contract
documents the utility authorities who are
scheduled to perform utility work on the
Project.

2) Cooperate with the various utility construction
crews who are maintaining utility service.

3) Exercisedue caution when working adjacent
to relocated utilities. Repair all damage to the
relocated utilities resulting from his
operations atno expenseto the County.

4) Protect utility facilities in accordance with the
requirements ofthe Contract Documents and
the owner.

e. Weekly Meetings:

1) Conductweekly meetings on thejob site with
all the affected utility companies and
Engineerin attendance to coordinate project
construction and utility relocation. Submit a
list of all attendees one week in advance to
Engineerfor approval.

2) Provide the approved Work Progress
Schedule and Work Plan for the Project, as
specified in the Contract Documents, to
document the schedule and plan for road
construction and utility adjustments.

3) When utility relocations no longer affect
construction activities, Contractor may
discontinue the meetings with Engineers
approval.

M. Responsibility for Damages, Claims, etc.

Contractor to Provide Indemnification:

a. Contractor shallindemnify and hold harmless
the County, its officers and employees from
liabilities, damages, losses and costs,
including, but not limited to, reasonable
attorney’s fees, to the extent caused by the
negligence, recklessness, or intentional
wrongful misconduct of Contractor and
persons employed or utilized by Contractorin
the performance ofthe construction Contract

b. It is specifically agreed between the parties
executing this Contractthatit is notintended
by any of the provisions of any part of the
Contract to create in the public or any
member thereof, a third party beneficiary
hereunder, orto authorize anyone nota pary
to this Contractto maintain asuitfor personal
injuries or property damage pursuant to the
terms or provisions of this Contract.

Guaranty of Payment for Claims: Contractor
guaranties the payment of all just claims for materials,
supplies, tools, or labor and other just claims against
him or any subcontractor, in connection with the
Contract. The Department’s final acceptance and

Division 01 Rev. 09/19
DTPW Specifications

01 00 00 General Requirements
Page 30 0of 48

payment does not release Contractor’s bond until all
such claims are paid orreleased.

Contractor’s Responsibility for Work

Until the Department’s acceptance of the work, take
charge and custody of the work, and take every
necessary precaution againstinjury ordamageto the
work by the action of the elements or from any other
cause whatsoever, arising either from the execution or
from the nonexecution of the work. Rebuild, repair,
restore, and make good, without additional expense o
the Department, all injury or damageto any portion of
the work occasioned by any of the above causes
before its completion and acceptance, except thatin
case of extensive or catastrophic damage, the
Department may, at its discretion, reimburse
Contractor for the repair of such damage due to
unforeseeable causes beyond the control of and
withoutthe fault or negligence of Contractor, including
but notrestricted to Acts of God, ofthe public enemy,
or of governmental authorities.

Opening Sections of Roadway to Traffic

Whenever any bridge or section of roadway is in an
acceptable condition for travel, Engineer may direct
Contractor to open it to traffic. The Department's
direction to open a bridge or roadway does not
constitute an acceptance ofthe bridge or roadway, or
any part thereof, or waive any Contract provisions.
Perform all necessary repairs or renewals, on any
section oftheroadway or bridge thus opened to traffic
under instructions from Engineer, due to defective
material or work or to any cause other than ordinary
wear and tear, pending completion and Engineers
acceptance oftheroadway or bridge, or other work, at
no expenseto the County.

Scales for Weighing Materials

Applicable Regulations: When determining the weight
of material for payment, use scales meeting the
requirements of Chapter 531, F.S., pertaining to
specifications, tolerances, and regulations, as
administered by the Bureau of Weights and Measures
of the Florida Department of Agriculture.

Base for Scales: Place such scales on a substantial
horizontal base to provide adequate support and
rigidity and to maintain thelevel ofthe scales.

Protection and Maintenance: Maintain all scale parts
in proper condition as to level and vertical alignment,
and fully protect them against contamination by dust,
dirt, and other matter that might affect theiroperation.

Source of Forest Products

As required by Section 255.20, F.S., where priceand
quality are equal, and when available, use only timber,
timber piling, or other forest products that are
produced and manufactured in the State of Florida.
This provision does notapply to Federal-aid projects.
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Dust Control

Dust control measures are required as necessary to
preventthe surface and air transportofdust from any
construction activity performed under this contract
This may include but is not limited to: Pre-watering
deeply before excavation; scheduling thorough and
consistent watering that does not run off the site;
applying best management practices in the loading,
offloading, and transport of soils and miscellaneous
materials; covering or otherwise stabilizing piles when
necessary; and planning schedules so contol
measures are availablethroughoutthe project.

Ensure that excessivedustis nottransported beyond
the limits of construction in populated areas.
Contractor may controldustfor embankments or other
cleared or unsurfaced areas by applying water, as
directed by Engineer. When included in the Plans,
install mulch, seed, sod, ortemporary paving as early
as practical. Control dust during the storage and
handling of dusty materials by wetting, covering, or
othermeans as approved by Engineer.

When cutting through concrete, care should be
exercised to prevent dust from becoming air borne.
Contractor must use an engineering control such as
the use of a wet saw or dust collector. Engineer shall
have the final determination when in a particular
circumstance this is not feasible, and the concrete
must be cut dry.

No separate item for dust control measures is included
forpaymentin this Contract. Contractor mustconsider
the costofany dust control measures thatis necessary
for the proper construction of the Project as included
in the Contract price for items of work for which dust
control measures are required.

Dredging and Filling

Section 370.033, F.S., requires that all persons, who
engagein certain dredge or fill activities in the State of
Florida, obtain a certificate of registration from the
Florida Department of Environmental Protection,
Tallahassee, Florida 32301, and that they keep
accurate logs and records ofall such activities for the
protection and conservation of the natural resources.
Obtain details as to the application ofthis law from the
Department of Environmental Protection and conftact
local regulatory agencies for additional applicable
requirements.

Contractor’s Motor Vehicle Registration

Provide the Department with proof that all motor
vehicles operated or caused to be operated by such
Contractor are registered in compliance with Chapter
320, F.S. Submit such proofofregistrationin theform
of a notarized affidavitto the Department.

The Department will not make payment to Contractor
until therequired proofofregistration is onfile with the
Department.

Compliance with FHWA 1273:
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For federally funded projects and when required by
law, comply with the provisions contained in FHWA-
1273.

The FHWA-1273 Electronic version, dated May 1,
2012 is posted on the FDOT’s website at the following
URL address:
https://fdotwww.blob.core.wind ows.net/sitefinity/docs/
default-
source/programmanagement/implemented/urlinspecs
[fliles/fhwa1273.pdf?sfvrsn=1cd7961f 12

Take responsibility to obtain this information and
comply with all requirements posted on this website up
through five calendar days before the opening of bids.

If the FDOT website cannot be accessed, contact
FDOT Departments Specifications Office Web
Coordinator at (850) 414-4101.

a. s
PROSECUTION AND PROGRESS
Subletting Or Assigning The Contract

Do not, sell, transfer, assign or otherwise dispose of
the Contractor Contracts or any portion thereof, or of
the right, title, or interest therein, without written
consentofthe Department. If the Contractor chooses
to sublet any portion of the Contract, the Contractor
must provide a written request to sublet work on the
Certification of Sublet Work form developed by the
Department for this purpose.

Contractor must perform, with its own organization,
contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the
Contract Documents) of the total original contract
price, excluding any specialty items designated by the
County. Specialty items may be performed by
subcontract and the amount of any such specialty
items performed may be deducted from the total
original contract price before computing the amount of
work required to be performed by the contractor's own
organization.

a. '"lts own organization"is construed to include
only workers employed and paid directly by
the prime contractor and equipmentownedor
rented by the prime contractor, with or
without operators. Such term does not
include employees or equipment of a
subcontractor, assignee, or agent of the
prime contractor.

b. "Specialty Items" is construed to be limited to
work that requires highly specializd
knowledge, abilities, or equipment not
ordinarily available in the type of contracting
organizations qualified and expected to bid
on thecontractas a wholeand in general are
to be limited to minor components of the
overall contract.

The contractamount, upon which the requirements set
forth in this Subarticle is computed, includes the cost
of material and manufactured productswhich areto be
purchased or produced by the Contractor under the
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provisions ofthe Contract. For the purpose of meeting
this requirement the Department will not consider ofF
site  commercial production of materials and
manufactured componentproducts thatthe Contractor
purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the
Department will use only the sublet proportional cost
in determining the percentage of subcontracted
normal work.

Execute all agreements to sublet work in writing and
include all pertinent provisions and requirements of the
Contract. All other agreements must be in writing and
reference all applicable Contract provisions. Upon
request, furnish the Department with a copy of the
subcontract and agreement. The subletting of work
does notrelieve the Contractor or the surety of their
respective liabilities under the Contract.

The Department recognizes a subcontractor only in
the capacity of an employee oragent ofthe Contractor,
and the Engineer may require the Contractor to
remove the subcontractor as in the case of an
employee.

Contractor mustfurnish:

a. A competent superintendent or supervisor
who is employed by its firm, has full authority
to direct performance of the Work in
accordance with the Contract requirements,
and is in charge ofall construction operations
(regardless ofwho performs the work); and

b. Such other of its own organizational
resources (supervision, management, and
engineering services) as the Engineer
determines is necessary to assure the
performance ofthe Contract.

Noticeto Proceed

Unless otherwise agreed to by the parties, the
Department may issue the Notice to Proceed (NTP)
within 30 Days after all conditions for Contract
execution have been met. The NTP will identify the
date Contractor is to begin the construction and will
start the Contract Time.

Project Signs

Project Signs will be provided by Miami-Dade County
Internal Services Department (ISD) at no cost to
Contractor.

The type, location, and number of signs required per
each work site shall be at the discretionofEngineer.

No work shall commence until the Project Signs are
secured in place as directed by Engineer.

Maintain and Relocate Project Signs.

a. Maintain and relocate Project Signs
throughout the duration of the Contract, as
directed by Engineer and at no additional
costto Miami-Dade County.
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b. Install relocated Project Signs as required by
Engineer. All materials and work necessary
to secure, brace, mount, place, and maintain
the Project Signs will be provided at
Contractor’'s expense.

c. Notify Engineer immediately if at any time,
during the Contract duration, a Project Sign
becomes damaged, defaced, or unreadable.
If Engineer determines that a replacement
sign isrequired, Engineer will requestitfrom
ISD.

Upon completion of the Contract or at any time as
directed by Engineer, deliver all available Project
Signs to the designated ISD facility.

No separate payment will be made for the activities
described above.

Schedule Of Values

A Schedule of Values is required for any Stipulated
(Lump) sum contract, or for major lump sum items on
Unit price contracts for which Contractor requests
progress payments.

Upon notification of intent to Award and prior to the
Notice to Proceed, submit to Engineer for review and
approval, apreliminary Schedule of Values that:

a. Logically subdivides the Work into
component parts with sufficient detail to
serve as the basis for progress payments
during performance of the Work and
correlates to the Work Progress Schedule.

b. Includes quantities and prices ofitems for all
of the Work which when added together
equal either the Contract Base Award
Amount for a Stipulated sum contract or the
ContractPrice for a major lump sum itemin a
Unit price contract.

c. Separately identifies the scope ofwork to be
performed by any SBE-CONST utilized to
satisfy any SBE-CONST goal in the Contract
In addition, payment requisitions for the
scopeof work of such SBE-CONST shall be
accompanied by the statements of
completion of the work of the SBE-CONST
and shall be accompanied by appropriate
documentation including invoicing and
checks reflecting payment of the SBE-
CONST forthe previous constructiondraw.

The Schedule of Values for a Stipulated sum contract
will be acceptable to Engineer as to form and
substance if it provides areasonable allocation of the
Contract Base Award Amount to component parts of
the Work.

When directed by Engineer, submit at least 10 days
prior to the next application for progress payment, a
revised or updated Schedule of Values to address any
changesinthe Work.

Preconstruction Conference
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1. A Preconstruction Conference will be held with
Contractor, members of the Department and other
Miami-Dade County Agencies, representative of Utility
Companies, and other municipalities or contractors
affected by the Work. The Departmentwill setthe time
and place ofthis conference.

Submit

the following items to Engineer at the

Preconstruction Conference unless otherwise noted:

a.

Two copies of the proposed Work Progress
Schedule. (Provide an updated schedule
within 5 days of each Work Order for work
order contracts.)

Contractor’s Chain of Authority.

Contractor’s Emergency Telephone
Numbers, during work hours, after hours, and
on weekend, of Prime and MOT Contractors
Representatives.

Letter naming Contractor’s Superintendent
and his qualifications.

Letter naming Contractor’s Work Site Traffic
Supervisor and a copy of their respective
Certification(s).

Letter naming Contractor's MOT Flagmen
and a copy oftheir training Certification(s).

Maintenance of Traffic Plan: Letter outlining
the Specific Maintenance of Traffic Plan or
Plans thatwill be used during construction. If
the MOT plan is noted in the Construction
Plans, itwill be for reference only. Contractor
is responsible to provide his own MOT Plan.
MOT plans must be submitted within 5 days
ofthe date ofeach Work Order for work order
contracts.

Shop drawing submittal schedule. To be
submitted within 5 days of the date of each
Work Order for work contracts.

List of potential subcontractors and rental
agreements.

Letter listing the material providers for this
project, with the respective name and
address; and letter certifying the compliance
of the material with the projectrequirements.

List of equipment to be utilized for
construction; including make, model, year,
name and description of equipment.

Contractor’s Erosion Control Plan (ECP)
pursuantto the requirements of the Contract
Documents.

Lighting plan if Contractorintends to perform
any nightwork.

All other submittal requirements stipulated in
the Contract Documents.

F. Scheduling ofthe Work

1. Work Progress Schedule.

a.
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Within 21 days after Contractaward or at the
Preconstruction Conference, whichever is
earlier, submit to Engineer for approval two
copies of a Work Progress Schedule for this
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Project. Engineer will review and respond to
Contractor within 15 days ofreceipt.

The Work progress Schedule mustshow the
various activities ofwork in sufficient detail to
demonstrate areasonable and workable plan
to initiate, construct, and complete all
requirements of the Contract Documents
within the Contract Duration and must:

Include a projected Project completion,
measured in dollars and time, on a monthly
basis or at each progress payment cutoff
date.

Identify a date for substantial completion with
“sufficient time” between  substantia
completion and end of Contract Duration for
final inspections, final roadway striping if
required, development of a punch list by the
Engineer, completion of all punch listitems
by Contractor, final submittals, and any
remaining site  restoration activities.
“Sufficient time,” as it pertains solely to this
requirement, means no less than 60 days
unless otherwise required by the Contract
Documents or approved in writing by
Engineer.

Include the order and interdependence of
activities and the sequence for accomplishing
the Work including phased restoration of
areas impacted by work.

Describe activities in sufficient detail so that
the Engineer can readily identify the Work
and measure the progressofeach activity.

Show each activity with a beginning work
date, activity duration, and amonetary value.

Include within the activities the necessary
steps for procurement, fabrication, and
delivery of materials, plant, and equipment.

Include the review time for shop drawings
and submittals.

Include the Critical Path and milestone
activities when milestones are required by
the Contract Documents.

In projects with more than one phase,
adequately identify each phase and its
substantial completiondate, and do notallow
phase specific activities to span more than
onephase.

Submit with the Work Progress Schedule a
narrative report describing current project
schedule status and identifying potential
delays. This report will include a description
of the progress made since the previous
schedule submission and objectives for the
upcoming 30 calendar days. It will be
submitted on 8.5 by 11 inch paper. This
report shall at a minimum include the
followinginformation:

Indicate if the Project is on schedule, ahead
ofschedule or behind schedule. Ifthe Project
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2.

2)

3)

4)
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is ahead ofschedule or behind schedule, the
report shall include the specific number of
calendar days. If the Project is behind
schedule, the report shall include a detailed
recovery plan thatwill putthe Project back on
schedule.

The report will describe the current critical
path of the Project and indicate if this has
changed in the last 30 calendar days.
Discuss current successes or problems that
have affected either the critical path’s length
or have caused a shift in the critical path
within the last 30 calendar days. Identify
specific activities, progress, or events that
may reasonably be anticipated to impact the
critical path withinthe next 30 calendar days,
either to affect its length or to shift it to an
alternate path.

List all schedule logic or duration changes
that have been made to the schedule since
the previous submission. For each change,
describe the basis for the change and
specifically identify the affected activities by
identification number.

Identify any and all activities, either in
progress or scheduled to occur within the
following 30 days that require County
participation, review, approval, etc.

Submit, with the Work Progress Schedule,
clear documentation demonstrating that all
necessary coordination activities with utility
owners that have facilities within the limits of
construction have been conducted. In
addition, incorporate into the work progress
schedule any utility adjustment schedules
included in the Contract Documents unless
the utility company and the Department
mutually agree to changes to the utility
schedules shownin the Contract.

Engineer will return inadequate schedules to
Contractor for corrections. Resubmit a
corrected schedule within 15 days from the
date of Engineer’s return transmittal.

Submit an updated Work Progress Schedule,
for Engineer’s acceptance, if there is a
significant change in the planned order or
duration of an activity. Engineer will review
the corrected schedule and respond within 7
days ofreceipt.

By acceptance of the schedule, Engineer
does not endorse or otherwise certify the
validity or accuracyofthe activity durationsor
sequencing of activities. Engineer will use
the accepted schedule as a baseline against
which to measure the progress.

If Contractor fails to finalize either the initial
or a revised schedule in the time specified,
Engineer will withhold all Contract payments
until Engineer accepts the schedule.

Weekly Work Progress Meetings:

Coordinate weekly meetings to discuss
Contract progress with Engineer including
near term scheduled activities, utility
relocations, and problems and theirproposed
solutions.

Submit a Two-Week “Look Ahead” Planning
Schedule at each weekly meeting, showing
the items of work planned for the next two
weeks. Develop the schedule in Bar Chart
format, identifying current and planned
activities and related Contract Schedule work
activities, including subcontractor work.
Designate all activities that are controlling
work items as determined by the currently
accepted ContractSchedule.

A report shall be submitted at each weekly
meeting  identifying schedule activity
progress including actual start or finish dates
achieved for any activities.

3. Prosecution ofthe Work.

a.
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Page 34 of48

Give the Work the constant attention
necessary to ensure the scheduled progress,
and cooperate fully with Engineer and with
other contractors atwork in the vicinity.

Do notcommence work under the Contract
until after the Department has issued the
Notice to Proceed. Thereafter, commence
the Work and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer and in accordance
with the approved Work Progress Schedule.

All requirements of the Contract, including
completion of punch list items and final
deliverables, must be completed during the
ContractDuration.

Compliance with Time Requirements:
Commence work in accordance with the
approved Work Progress Schedule and
provide sufficient labor, materials and
equipment to complete all work as
scheduled. Should Contractor fail to furnish
sufficientand suitable equipment, forces, and
materials, as necessary to prosecute the
Work in accordance with the required
schedule, Engineer may withhold all progress
payments that are, or may become due, or
suspend the work until Contractor corrects
such deficiencies.

Provisions for Convenience of Public:
Schedule construction operations so as to
minimize any inconvenience to adjacent
businesses orresidences. Where necessary,
Engineer may require Contractor to first
construct the work in any areas along the
Project where inconveniences caused by
construction operations would present a
more serious handicap. In such critica
locations, where there is no assurance of
continuous effective prosecution of the work
once the construction operations are begun,
Engineer may require Contractor to delay
removal of the existing (usable) facilities.
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The lack ofequipmentor unsuitability of said
equipmentshall notbe an acceptable reason
for falling behind schedule.

If Contractor fails to complete all work under
the Contract, within the time specified in the
"Notice to Proceed" and/or Work Order(s), or
fails to perform the Work with sufficient
personnel and equipment or with sufficient
materials to assure the promptcompletion of
the work assigned, or discontinues the
prosecution of the Work, or fails to resume
work which has been discontinued within a
reasonable time after notice to do so, or
becomes insolventorisdeclared bankrupt, or
files for reorganization under the bankrupfcy
or insolvency code, or for any other cause
whatsoever, fails to carry on the work in an
acceptable manner, orif the surety executing
the bond, becomes unsatisfactory in the
opinion of the County, Engineer will give
notice in writing to Contractor and his surety
of such delay, neglect, or default.
Additionally, the County may optto notissue
further Work orders and/or to terminate the
Contract in addition to assigning a non-
responsive Contractor Evaluation rating.
Continuous failure by Contractor to complete
work in a timely fashion may result in the
County not issuing further work and/or
cancellation ofthe Contract.

4. Additional Requirements for Work Order Conftracts:

a.

The completion time for each Work Order will
consist of areasonable duration determined
by Engineer.

After the “Notice to Proceed” and issuance of
the Work Order(s), Contractor shall
commence the Work on the effective date of
each Work Order and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer.

All activities required to be performed for
each Work Order, including completion of
punch listitems and final deliverables, must
be completed during the Work Order Days
provided foreach Work Order.

Unless otherwise provided by the Contract
Documents, Engineer may issue subsequent
Work Order(s) any time after Engineer
determines that work under an existing Work
Orderis substantially completed, even if site
restoration or punch listitems are pending for
the existing WorkOrder.

G. Progressofthe Work.

1. Unless otherwise stipulated herein, progress of the
Work will be evaluated monthly and compared to the
approved WorkProgress Schedule.

a.
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When dollars invoiced by Contractor on the
Project are 15 percent greater than the
estimated dollars for the work scheduled,
Engineer may request in writing, that
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Contractor submit a revised Work Progress
Schedule for approval by the nextscheduled
monthly submittal date.

When the dollars earned by Contractor on the
Project are 15 percent less than the
estimated dollars for the work scheduled,
Engineer may deemthe progress of the Work
unsatisfactory and will issue a notice to
Contractor of unsatisfactory performance.

In the event a noncritical item becomes
critical as determined by Engineer,
Contractor must submit a revised CPM
schedule.

When an activity on the critical path, as
shown on the current approved Work
Progress Schedule, has exceeded its late
start date by 7 Days, Engineer will deem the
progress of Work unsatisfactory and will hold
a meeting with Contractor to address the
schedule within 7 Days of the discovery.If a
resolution cannot be determined within 5
Days, Engineer will issue a notice to
Contractor of unsatisfactory performance.

When itbecomes apparentthatan activity on
the critical path, as shown on the current
approved Work Progress Schedule, has
exceeded its original duration by 10 or more
Days, regardless of the Contract’s definition
of Contract Time, Contractor must submit a
revised Work Progress Schedule for ap proval
within 5 Days of the discovery and Engineer
will issue a notice of unsatisfactory
performance to the Contractor and identify
the unsatisfactory performance.

The notice of unsatisfactory performance will also
allow a reasonable period of time, as determined by
Engineer butnotto exceed 30 Days fromreceiptofthe
notice, for Contractor to bring the progress of the Work
into compliance with the current accepted work
progress schedule or to provide acceptable written
justification for the delay. Contractor must do the
following things within the time specified in the notice
to Contractor of unsatisfactory performance:

a.

01 00 00 General Requirements
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Submit a revised baseline progress schedule
and recovery plan to Engineer for review and
approval. Demonstrate the proposed method
to complete the Project within the remaining
time specified in the current accepted work
progress schedule; and

If Contractor is unable to provide such a
revised schedule, alate completion schedule
shall be submitted indicating the time
required to complete the Work. The
Department’s approval of the late completion
schedule will not operate as a waiver of the
Department’s right to assess liquidated
damages;

Take all necessary action, subject to
Engineer’s approval, to ensure completion of
the Project at no additional cost to the
Department within the remaining time
specified in the accepted schedule. Actions
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may include but not be limited to the
following:

1) Additional overtime;

2) Added work shift;

3) Additional workforce;

4) Extended workweek;

5) Additional Equipment; or

6) A combinationofthese.
Performance of Work

Give due and adequate notices to those in control of
all properties that may be affected by the construction
activities.

Keep on the jobsite sufficient plantand equipmentto
meet the requirements ofthe Work. Theplantshallbe
kept in a satisfactory operating condition and be
capable of safely and efficiently performing the Work
as set forth in the Plans and Specifications. The
equipment and all operations shall be subject to
inspection by Engineer atall times.

Submit for approval by Engineer, a description of the
type of materials and equipment to be used; and the
method of procedure to be used in the performance of
the Work.

Condition of Equipment

a. Allequipmentused in the performance ofthe
Work must be in first class operating
condition, including proper mufflers and other
silencingaccessories. All equipment must be
properly lubricated on aspecial maintenance
type schedule to reduce noise, including
tracks, rollers, idlers, sheaves and other
noise producing components. Care must be
taken to preventoil spillage ofany kind or oil
dripping from equipment. All dewatering
pumps and welding machines must be
engine driven or powered by Contractor
furnished generators. The temporary power
source available at the jobsite is not sufficient
to power thattype of equipment.

b. If the equipment used proves less than
satisfactory and is unduly or needlessly
disturbing the neighbors, in the opinion of
Engineer, he will have the right to order
Contractor to immediately modify the
equipment to make it satisfactory, or to
changeto other equipmentthatis satisfactory
at no additional costto the County.

Saw Cutting:

a. When required in performance of this
Contract, material may be removed by either
saw cutting the slab perpendicular to the long
edge, or by any other means that will produce
a clean neat cut and that is acceptable to
Engineer. All costs for saw cutting and/or any
other necessary means for accomplishing the
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bid items listed in this Contract shall be
included in the costfor said item.

Open Excavations:

a. At the close of each workday, Contractor
shall refill all open excavations, or cover open
excavations with steel plates capable of
supporting vehicular traffic at no additional
costto the County.

Florida Trench Safety Act

a. The Florida Trench Safety Act (Sections
553.60-553.64, Florida Statutes) is hereby
incorporated by reference and made a part of
these Specifications. The purpose and
intention of the State of Florida “Trench
Safety Act” is to provide forincreased worker
safety by requiring compliance with sufficient
standards for trench safety and providing
additional specific requirements when the
excavation is in excess of 5 feet deep. By
executing the Contract, Contractor certifies
thatheis fully aware ofthe Trench Safety Act,
and will comply with applicable trench safety
standards.

b. In accordance with Sections 553.60-553.64,
F.S., the bidder acknowledges those
included in the various items of the proposal
and in the total bid price are costs for
complying.

As-Built Drawings

Five (5) sets of complete “As-Built” drawings signed
and sealed by either a Florida Registered Surveyor
and Mapper or a Florida Registered Professional
Engineer, shall be accurately recorded by Contractor
and submitted to Engineer prior to final acceptance of
the Work. As Built drawing required for Federally
Funded Projects must be sighed and sealed onlyby a
Florida Registered Professional Engineer.

The As-Built Drawings must contain detailed
information pertaining to thelocations, spans, depths,
and elevations of all significant elements of
construction performed pursuant to the Contract
Documents in addition to all information necessary to
comply with Project permits and regulatory
requirement.

All locations, depths, and elevations shall be taken by
a Florida Registered Surveyor and Mapper and be
shown on the As-Builtdrawings.

No separate payment will be made for the As-Built
drawings.

Liquidated Damages

Contractor, or in case of his default the surety, shall
pay to the County, notas a penalty but as liquidated
damages, the amount stipulated below should
Contractor fail to complete all work specified within the
time stipulated in the Contract for substantial
completion, including extra time granted in writing by
the County. Substantial completion mustbe achieved
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60 days prior to contract final acceptance, unless a
different time is stipulated under contract duration on
the Special Provisions. For Work Order based
Contracts, liquidated damages shall be the amount
stipulated below, computed for each Work Order,
should Contractor fail to complete all work specified
within the time stipulated in the Work Order, including
extra time granted in writing by the County.

Applicable liquidated damages for each day after the
scheduled substantial completion date are the
amounts established in the following schedule:

Total Contract/Work Daily Charge Per

Order Amount Calendar Day
$50,000 and under $868
t?1\;?1r$$255()6,()00000bUt less $882
ggggggg but less than $1.197
gg?é)dgf)ooogut less than $1.694
PRI 550
HSAL B 70
oMo bt a7
$15,000,000 but less $5.855

than $20,000,000

$20,000,000 and over  $9,214 plus 0.00005 of
any amount over $20
million (Roundto

nearest wholedollar)

Contractor, or in case of his default the surety, shall
pay to the County, notas a penalty but as liquidated
damages, 30% of the amount stipulated above under
this Subarticle J.2 should Contractor fail to complete
punch listitems and deliver all required documents,
including warranties, necessary to close out the
project within the total time stipulated in the Contract
for final acceptance, including extra time granted in
writing by the County.

Engineer will countdefaultdays in calendar days.

County has the rightto apply, as payment on such
liquidated damages, any money the County owes
Contractor.

County does notwaive itsrightto liquidated damages
due under the Contract by allowing Contractor to
continue and to finish the work, orany part of it, after
the expiration of the Contract/Work Order Time
including granted time extensions.

The requirements of this Article may notbe waived,
compromised or settled without the express written
consentofthe Board of County Commissioners.
Limitations of Operations

General:

Division 01 Rev. 09/19
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Subject to any provision to the contrary
providedin these Contract Documents, Work
must notbe carried outduring the nightor on
Saturdays, Sundays or on County holidays
without prior written approval from Engineer
issued at least 72 hours before these times
so that proper inspection and engineering
services may be scheduled.

Prior written approval from Engineer, as
specified in this Article, is notrequired for the
performance of work that is necessary for
proper care, maintenance, and protection of
Work already done, or in cases when the
Work would otherwise be endangered or
when hazard to life or property would resul,
in which case Contractor must inform
Engineer at the earliest possible opportunity
of the same.

All  construction activities, designated by
Engineer as requiring inspection by the
County, must be scheduled to coincide with
the hours of availability of Engineer or
Engineer’s duly authorized inspector. The
hours of availability are from 7:00 AM until
4:30 PM Monday through Friday; unless
otherwise approved by the Engineer, these
construction activities must be scheduled to
coincide with the aforementioned hours of
availability.

Work performed without the prior written
approval of Engineer and without an
Engineer’s duly authorized inspector may be
declared defective solely on the grounds that
it was notproperlyinspected.

In the event, thatthe Engineer approves work
on night or on Saturdays, Sundays or on
County holidays; the Contractor will be
responsible to pay the overtime incurred
during the approved overtime hours at the
current inspector’s hourly rate. Such
payment will be deducted from the monthly
invoice.

Contractor must conform to all applicable
laws, regulations, or ordinances with regard
to labor employed, hours of work and general
operations.

2. NightWork:

a.
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Night work may be undertaken as a regular
procedure when required by the Contract
Documents or approved in writing by
Engineer. Such approval, however, may be
revoked atany time by Engineer if Contractor
fails to maintain adequate equipment,
lighting, and supervision for the proper
prosecution and control of the Work at night
pursuantto the requirements herein.

For the purposes of this Article, the term
"night" shall mean the period from 6:00 p.m.
to 7:00 am. Due to traffic interference
concerns, authorized night constructon
activities thatmay be disruptive to traffic flow
can only be performed weekdays between
9:00 p.m. to 5:00 a.m.
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c. Prepare a specific work plan and submitit to
the Engineer for approval at least one week
in advance ofthe anticipated work. The plan
must include a schedule of all activities of
work and show in detail the specia
arrangements that will be made to provide for
all regulatory and Contract requirements
including cordoning off the areas with
sufficient roadwork safety signs; providing
approved MOT; worksite personnel and
citizen safety; necessary lighting; and daily
restoration ofthe work site.

d. Obtain and comply with all necessary permits
and authorizations from the applicable
jurisdictions.

e. Completeall scheduled work and restore the
work site as required in the Engineers
approval.

f.  Lighting during nighttime operations:

1) During active nighttime operations, furnish,
place and maintain lighting sufficient to
permit proper workmanship and inspecton.
Use lighting with 5 ftecd minimum intensity.
Arrange the lighting to prevent interference
with traffic or produce undue glare to property
owners. Operate such lighting only during
active nighttime construction activities.
Provide a light meter to demonstrate that the
minimum lightintensity is being maintained.

2) Lighting may be accomplished by the use of
portable floodlights, standard equipment
lights, existing street lights, temporary street
lights, orotherlighting methods approved by
Engineer.

3) Submit alighting plan atthe Preconstruction
Conference for review and acceptance by
Engineer. Submit the plan on standard size
plan sheets (notlarger than 24 by 36 inch),
and on a scale of either 100 or 50 feet to 1
inch. Do not start night work prior to the
Engineer’s acceptance ofthelightingplan.

4) During active nighttime operations, furnish,
place and maintain variable message signs
to alert approaching motorists of lighted
construction zones ahead. Operate the
variable message signs only during active
construction activities.

5) Wherenightworkisrequired by the Contract
Documents, include compensation for
lighting for night work in the Contract prices
for the various items of the Contract. Take
ownership of all lighting equipment for night
work.

Sequence of Operations: Do not open up work to the
prejudice of work already started. Engineer may
require Contractor to finish asection on which workis
in progress before starting work on any additional
section.

Interference with Traffic:
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a. Atalltimes conductthe Work in such manner
and in such sequenceas to ensure the least
practicable interference with traffic. Operate
all vehicles and other equipment safely and
withouthindrance to the traveling public. Park
all private vehicles outside the clear zone.
Place materials authorized to be stored along
the roadway so as to cause no obstruction to
the traveling public as possible.

b. Where existing pavement is to be widened
and stabilizing is not required, prevent any
open trench from remaining after working
hours by scheduling operations to place the
full thickness of widened base by the end of
each day. Do not construct widening strips
simultaneously on both sides of the road,
except where separated by a distance of at
least 1/4 mile along theroad and where either
the work of excavation has not been started
orthe base has been completed.

Coordination with other contractors:

a. Sequence the work and dispose of materials
so as not to interfere with the operations of
other contractors engaged upon adjacent
work; join the work to that of others in a
proper manner, in accordance with the spirit
of the Contract Documents; and perform the
work in the proper sequence in relation to that
of other contractors; all as may be directed by
Engineer.

b. Contractor is responsible for any damage
done by him or his agents to the work
performed by another contractor.

Drainage: Conduct the operations and maintain the
work in such condition to provide adequate drainage
at all times. Unless otherwiserequired by the Contract
Documents, do notobstruct existing functioning storm
drains, gutters, ditches, and other run-off facilities.

Fire Hydrants: Keep fire hydrants onor adjacentto the
roadway accessible to fire apparatus at all times, and
do notplace any material or obstruction within 15 feet
of any fire hydrant.

Protection of Structures: Do not operate heavy
equipment close enough to pipe headwalls or other
structures to cause their displacement.

Fencing: Erect permanent fence as a first order of
business on all projects that include fencing where
Engineer determines that the fencing is necessary o
maintain the security of livestockon adjacent property,
or for protection of pedestrians who are likely to gain
access to the projectfromadjacentproperty.

10. Contaminated Materials:

a. When the construction operations encounter
or expose any abnormal condition that may
indicate the presence of a contaminated
material, discontinue such operations in the
vicinity of the abnormal condition and nofify
Engineer immediately. Be alert for the
presence of tanks or barrels; discolored
earth, metal, wood, ground water, etc.; visible
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fumes; abnormal odors; excessively hot
earth; smoke; or other conditions thatappear
abnormal as possible indicators of the
presence of contaminated materials. Treat
these conditionswith extraordinary caution.

b. Make every effort to minimize the spread of
Contaminated Material into uncontaminated
areas.

c. Do not resume the construction operations
until so directed by Engineer.

d. Dispose of the Contaminated Material in
accordance with the requirements and
regulations of any Local, State, or Federal
agency havingjurisdiction. Where Contractor
performs work necessary to dispose of
Contaminated material, and the Contract
does notinclude pay items for disposal, the
Department will pay for this work as
unforeseeable work.

e. TheDepartment may agreeto hold harmless
and indemnify Contractor fordamages when
Contractor discovers or encounters
Contaminated materials or pollutants during
the performance of services for the
Department when the presence of such
materials or pollutants were unknown or not
reasonably discoverable. Such
indemnification agreements are only effective
if Contractor immediately stops work and
notifies the Department of the Contaminated
material or pollutant problem.

f.  Such indemnification agreement is not valid
for damages resulting from Contractors
willful, wanton, or intentional conduct or the
operations of Contaminated and Hazardous
Material Contractors.

Qualifications of Contractor’s Personnel

Meet the personnel qualifications requirements
stipulated in Article 105 of the DTPW Specifications.

Provide competent, careful, and reliable
superintendents, foremen, and workmen. Provide
workmen with sufficient skill and experience to
properly perform the work assigned to them. Provide
workmen engaged on special work, or skilled work,
such as bituminous courses or mixtures, concrete
bases, pavements, or structures, orin any trade, with
sufficient experience in such work to perform it
properly and satisfactorily and to operate the
equipmentinvolved. Provide workmen that shall make
due and proper effort to execute the work in the
manner prescribed in the Contract Documents, or
Engineer may take action as prescribed below.

It is prohibited as a conflictofinterestfor a Contractor
to subcontractwith a Consultantto perform Contractor
Quality Control when the Consultantis under contract
with the Department to perform work on any project
described in Contractor's Contract with the
Department. Prior to approving a Consultant for
Contractor Quality Control, Contractor shall submit to
the Department a Certificate from the proposed
Consultantcertifying thatno conflict ofinterest exists.

Division 01 Rev. 09/19
DTPW Specifications

01 00 00 General Requir