ELECTRONIC DOCUMENTS DISCLAIMER

Electronic copies of the solicitation documents are made available on this website solely for the
convenience of prospective bidders (whether as a prime contractor or sub-contractor) on the
Project, and are not considered part of the Contract Documents. No representation or warranty is
made, either expressed or implied, with regard to the accuracy or suitability of these electronic
copies for any purpose whatsoever. In the event of discrepancies or conflicts between the
County's originally published document(s) and any other version distributed or submitted by other
parties, the County's original hard copy version shall prevail.

Miami-Dade County Department of Transportation and Public Works (DTPW) does not track or
monitor downloads of Project documents from this website. Therefore, prospective bidders who
choose to use this method of distribution shall also be responsible for monitoring the site and
downloading any applicable addenda or supplemental information. DTPW will distribute hard
copy addenda or supplemental information only to those persons or firms who we have
purchased a hard copy of the original solicitation documents.

Miami-Dade County shall not be responsible for errors and omissions occurring in the
transmission or downloading of any documents or specifications from this website. In the event of
any discrepancy between information obtained from this website and the DTPW hard copy
solicitation documents and specifications, the terms of the hard copy documents will prevail.

Miami-Dade County does not guarantee continuous, uninterrupted or secure access to this or
other related websites. Operation of this website may be affected from time to time by numerous
factors outside of our control. In the event that we are notified of any problems in a timely manner
we will do our best to assist with those problems that fall within our control. For assistance,
contact us at 305-375-2930. Solicitation documents are removed from this website as soon as
possible after the due date.

DTPW does not accept facsimile or electronic bid responses of any kind. All bids must be
submitted in writing, on the forms provided by the County, to the address designated in the bid
package. It is the bidder's responsibility to ensure that their submittals are received at the
designated location, complete and on time. Bids received after the due date will be rejected,
even if the solicitation is still appearing on this site.

With regards to Miscellaneous Construction Contracts (MCC) 7040 Plan Request for Price
Quotations:
a. Only bidders included on the Project’s Bidders List, provided by the Internal Service
Department, Procurement Management Division to the DTPW, can submit a bid.
b. Only timely bids received from bidders included in the Project's Bidders List will be
considered.

These documents shall not be altered in any manner. Utilization or viewing of these electronic
documents shall constitute implicit acknowledgement and acceptance of these provisions. Failure
to comply with these provisions may result in rejection of your bid.
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SECTION 1: INVITATION TO BID



INVITATION TO BID



Department of Transportation and : MIAMI-DADE COUNTY, FLORIDA
MIAMIDADE

Public Works REQUEST FOR PRICE QUOTATION (RPQ)
Capital Improvements Division Contract No: MCC 7360 Plan - CICC 7360-0/08
111 NW 1 Street, Suite 1410 RPQ No: 20220163

Miami FL 33128
INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Clerk of the Board at 111 NW 1 Street , Suite 1710 no later than 11/30/2022 at 02:00 PM. If
you have any questions, contact Alicia Arce at 305 375 1363.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.
RPQ DETAILED BREAKDOWN

[Bid Due Date: 111/30/2022 || Time Due:/[02:00 PM || Submitted Via:/|Sealed Envelopes || SBE-Con. Level:|[N/A |

|Estimated Value: ||$240,000 ||(exc|uding Contingencies and Dedicated Allowances) |

[Project Name: |Venetian Causeway Sweeping Contract |

|Project Location: ||Venetian Causeway |

License Requirements: ||Primary: General Engineering; General Building Contractor; Paving; FDOT Certificate of
Qualification

Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).

Work under this Contract includes furnishing of all supervision, labor, materials, tool, equipment,
and all operations required, including cleaning and preparation, to perform the Work in
accordance with the Contract Documents. Work consists of sweeping and debris removal along
the Venetian Causeway. The sweeping services include the entire dedicated green
separated/protected cycling lane and roadway which runs along the north and south side of
VVenetian Way, from curb to curb (See attached plans), from west of the West Venetian Bridge
entrance columns to Purdy Avenue. On San Marco Island, sweeping services to include the
islands four corner side quadrants.

The contractor must deploy its crew every Monday, Wednesday and Friday. Contractor would
operate between Midnight to 5:00AM.

Noise levels should be kept to a minimum during the sweeping operation, as required by the
Special Provisions.

Weight limits are currently in effect for the Venetian Causeway. No access is allowed to vehicles
exceeding the posted limits without a permit. For information on the Venetian Causeway bridge
weight postings contact: Ryan Fisher @ 786-469-5264 / ryanfisher@miamidade.gov

|Document Pickup: ||Contact: ||Capita| Improvements Division || Phone No:||(305) 375-2930 || Date:||10/27/2022|
| |Location:  [[111 NW 1 Street, Suite 1410 |
|Pre-Bid Meeting:: IYES | Mandatory:||No I Date:|[11/16/2022 || Time:|[10:00 AM |
| “Location: ||Virtua| Conference |
|Site Meeting: “No || Mandatory:“No || Date:“ || Time:“ |
| ||Location: ||

|Bid shall be submitted to: ||Contact: ||Clerk of the Board
| |Address: |[111 NW 1 Street , Suite 1710

|
|
|
| ||Emai|: ||c|erck.board@miamidade.gov ||FAX #: || |
[Type of Contract: [[Multiple Trade | Method of Award:||Lowest Responsible Bidder |
|Method of Payment: ||Schedu|ed Monthly Payments || Insurance Required:||YES |
|Additional Insurance Required: YES I If Yes - Minimum Coverage:||$1,000,000.00 |
|Performance & Payment Bond Required: ||YES || Bid Bond Required:”YES |
Prevailing Wage Highway Davis Bacon:||NO Maintenance||[NO AIPP:|[NO Amount:
Rate Required: Construction Wages:
|SBE—Con. Requirements: ||NO || Percentage:||0.00% || SBD Certificate of Assurance Form Required:“NO |

IDBE Participation: INO || Percentage:|[0.00% I DBE Subcontractor Forms Required:|[NO |




|CWP Requirements: NO || Percentage:||0.00% I I
|SBE—S Requirements ||NO || Percentage:||0.00% || ||
|SBE-G Requirements ||NO || Percentage:“0.00% || ||
[Liquidated Damages: |YES | $$ Per Day:|[$1,170.00 I I
|Trade Set-a-side:

|For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.

|Design Drawing Included:

I

NO || Shop Drawing IncIuded:||NO || Specifications IncIuded:||YES

|Anticipated Start Date:

I

|
|
|
|
INO I If Yes, Trade = || |
|
|
|

1/9/2023 |Calendar Days for Project Completion:  |[730

Comments:

LOCATION OF WORK:

The location of the Work to be performed under the terms of this Contract is within Miami-Dade
County at the following site: Venetian Causeway, from west of the West Venetian Bridge entrance
columns to Purdy Avenue. Approximately 2.60 miles in length (one way).

CONTRACTOR CERTIFICATIONS REQUIREMENTS:
A. Certificate of Competency Requirement:

1. At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as a
General Engineering Contractor, General Contractor or as a Specialty Engineering Contractor,
commensurate to the requirements of the Scope of Work, in one or more engineering crafts to
include, Paving Engineering Contractor. The specialty contractor shall subcontract with a qualified
contractor any work which is incidental to the specialty but is specified in the aforementioned
Code as being the work of other than that of the Engineering Specialty for which certified;

2. Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid from a
Bidder that is a duly licensed Contractor in good standing that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section 337.14,
F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described in the Contract
Documents. Contractors seeking consideration under this Paragraph shall submit along with the
Bid Documents for review and consideration, current copy(ies) of their FDOT Certificate(s) of
Qualification, Certification of Work Underway, and Status of Contract(s) On Hand. Acceptable
FDOT prequalification(s) necessary to perform the Work specified in the Project's Scope of Work.

B. Experience Requirement:

1. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s identified
personnel is currently engaged or has completed within the past five years. List and describe the
aforementioned projects and state whether the work was performed for the County, other
government clients, or private entities. The description must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed project

2) The client name and address including a contact person and phone number for reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by the prime
contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar project
closure documentation issued by the client and available Contractor’s performance evaluations;
or

b. Pursuant to Section 255.20, F.S., the County may consider a bid from a Bidder in good
standing, meeting the license requirements above, that has been prequalified and considered
eligible by the Florida Department of Transportation (FDOT) under Section 337.14, F.S. and




Chapter 14-2, Florida Administrative Code, to perform the work described in the Contract
Documents. Contractors seeking consideration under this Paragraph shall submit along with the
Bid Documents for review and consideration, current copy(ies) of their FDOT Certificate(s) of
Qualification in the Pavement Marking Work Class, Certification of Work Underway, and Status of
Contract(s) On Hand.

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

INDEMNIFICATION AND INSURANCE REQUIREMENTS:

The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1. Worker’'s Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

2. Commercial General Liability Insurance in an amount not less than $1,000,000 per

occurrence, $2,000,000 in the aggregate including products/completed operations.

Miami-Dade County must be included as an additional insured CG 2037 or CG 2010

11/85 endorsements.

3. Automobile Liability insurance covering all owned, non-owned and hired vehicles in an amount
not less than $1,000,000 combined single limit.

4. Umbrella or Excess liability providing excess coverage over underlying(s) B and C for a
minimum $3,000,000 per occurrence/aggregate. Terms to be not more restrictive than

underlying CGL or Auto insurance.

BID DOCUMENTS:

Bidding documents may be purchased from the Miami-Dade County Department of
Transportation and Public Works, Capital Improvements Division, 111 NW 1st Street, 14th Floor,
Miami, Florida 33128 for a non-refundable fee of One Hundred Dollars ($100.00) per each
complete set of documents. Payment shall be in the form of a company check, cashier's check, or
money order payable to the "Miami-Dade County, Department of Transportation and Public
Works" .

ADDENDUMS - RFI'S

All RFI requests should be e-mailed to Alicia.Arce@miamidade.gov while copying the Clerk of the
Board(clerkbcc@miamidade.gov).

The Department of Transportation and Public Works has made changes with regard to how
addendums and requests for information (RFI) will be sent to document holders. Be advised that
all Addendums, RFI's, and the document holders list (bidder’s list) are now available to view
online at the following web address:

https://www.miamidade.gov/apps/isd/StratProc/Home/CurrentSolicitations

Therefore, during the advertisement period, the Department will not be sending these documents
via certified mail. All document holders must provide a dedicated e-mail address. The Department
will only be sending addendums and RFIs by e-mail and posting online at the aforementioned
link. The bidders list will be updated every Friday during the advertisement phase of the contract.
Please be aware that acknowledgment of receipt of all addendums and RFI's remain a
requirement when submitting bids.

VENDOR REGISTRATION:

Due to the new Vendor Registration procedures of the Internal Services Department,
Procurement Management Division, updated definitions along with the “Affirmation of Vendor
Affidavits” has been added to the Bid Submittal Package. The successful bidder must be
registered under this new procedure prior to award.

PRE-BID - BID SUBMITTAL DUE DATE:
Due to the current situation with the COVID-19, DTPW is conducting virtual no mandatory pre-bid
meetings. The telephone number and teleconference access code to access the meeting are:

Telephone Number: +1-415-655-0001

Access Code: 2314 855 3943
Conference date and time: Wednesday, November 16, 2022, 10:00 AM. (Virtual Conference)

BID OPENING DUE DATE:




Bid Due Date, Opening Time & Location:
Bid Submittal Time and Location: Wednesday, November 30, 2022, 2:00 P.M. at 111 NW 1 Street,
17th Floor, Clerk of the Board Office.

Bid Opening immediately after Bid Submittal in the 18 Floor.




DISCLOSURE:

« Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division, 111
NW 1 Street, Suite 1410, Miami FL 33128, Certificate(s) of Insurance which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

A. Worker’'s Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers’ Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $300,000 per occurrence, and $600,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $300,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

7360 RPQs are NOT SBE-Con 100% Set-aside solicitation, however the RPQ may be assigned a SBE-Con Trade set-
aside and goal. The SBE-Con Trade-aside and goal if applicable will be will be stipulated on the RPQ and the Invitation to
Bid or in the Project’s Solicitation Documents.

All Prime Contractors submitting a bid for RPQ/Project with a Small Business Measures (s) MUST submit the Small
Business Development “CERTIFICATE OF ASSURANCE” form properly completed, signed and notarized with their bid
document at the time of Bid Submittal. FAILURE TO SUBMIT THE REQUIRED CERTIFICATE OF ASSURANCE FORM
AT THE TIME OF BID SUBMISSION SHALL RENDER THE BID NON COMPLIANT TO THE CONTRACT
REQUIREMENT AND SECTION 10.33.02 OF THE CODE OF MIAMI-DADE COUNTY.

» 7360 RPQs Federally Funded may be subject to the Disadvantaged Business Enterprise (DBE) Program. The DBE goal
will be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

+ 7040 and 7360 RPQs with an estimated project value in excess of $700,000.00 may be assigned a Small Business
Enterprise Goods (SBE-G) or Small Business Services (SBE-S) program goal. The SBE-G or SBE-S goal if applicable will
be will be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« All RPQs with an estimated project value $100,000 or above are subject to Responsible Wage Rates. The wage rate will
be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« All Projects, where price (Proposals/Bids) received are in excess of $200,000 will require the submission of the Payment
and Performance Bond as required by State of Florida Statute.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security’'s E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded



Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder
may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (http://www.uscis.gov/e-verify) and retain the 1-9 Forms for inspection.



http://www.uscis.gov/e-verify

BID FORM



Bid Form

PROJECT TITLE: Venetian Causeway Sweeping Contract PROJECT NO: 20220163

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SEVEN HUNDRED THIRTY
(730) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
110-32-2 24.00 EA/MON| Sweeping and Cleanning Operations.
TH
Total:

The bidder understands and agrees that the above total is inclusive of all work necessary to complete the job as described in the
plans and specifications.

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids submitted. The
County shall not be held responsible if the quantities are not accurate and all computations for compensation shall be based upon
the actual work performed, whether greater or less than estimated quantities.

Tax Identification Number:

D.C. Certificate of competency No:

Bidder's Name:

Bidder's telephone Number:

Bidder's address:

CSCCRP_PROJECT_BID_ITEMS
10/17/2022 10:28 AM Bidder must fill-in completely the next page for the bid to be valid. Page 1 of 2



Bid Form

PROJECT TITLE: Venetian Causeway Sweeping Contract PROJECT NO: 20220163

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SEVEN HUNDRED THIRTY
(730) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID PRICE
ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE OCTOBER
1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
(Description)

oo w>

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CSCCRP_PROJECT _BID_ITEMS

10/17/2022 10:28 AM Bidder must fill-in completely the next page for the bid to be valid. Page 2 of 2



ATTACHMENT 5A



Department of MIAMI-DADE COUNTY, FLORIDA
Transportation and Public "'A""@ REQUEST FOR PRICE QUOTATION (RPQ)
Works e Contract No: MCC 7360 Plan - CICC 7360-0/08
Capital Improvements Division RPQ No: 20220163

111 NW 1 Street, Suite 1410
Miami FL, 33128

RPQ BID FORM — ATTACHMENT 5A

RPQ Project Name: Venetian Causeway Sweeping Contract

Price Proposal (Cost to Perform the work must be stated here. State 'No Bid' if not submitting a price
proposal)

Bidder's Company Name:

Company Address:

City: State: Zip:

Telephone No: Fax No: EMail:

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER
TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION
WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE
PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION,
ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH
UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Name of Person Submitting Quote (Print):

Number of Addendums received: (if none’ write "None")

Signature: Date:

Note: Quotes must be submitted on this form. Quote envelope must state RPQ Number, date and time due and
the Bidder's Name. Use of any other form for submission of the price quotation shall result in the
rejection of the price quotation. Late bids will not be opened. Low bidder will be notified, in the
Recommendation of Award, of the requirements to submit current copies of insurance certificates in
accordance with the Contract Documents. By signature, the CONTRACTOR agrees to be bound by the
terms set forth in the MCC 7360 Plan.

Appendix 5A



ACKNOWLEDGEMENT OF ADDENDA



MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

PROJECT: Venetian Causeway Sweeping Contract
Project No. 20220163

ACKNOWLEDGEMENT OF ADDENDA

(Must be completed and submitted with required solicitation documents)

Instructions: Complete Part | or Part Il, as applicable.

PART I: Listed below are the dates of issue for each Addendum received in connection with this

solicitation.

Addendum #1, Dated , 202__
Addendum #2, Dated , 202__
Addendum #3, Dated , 202
Addendum #4, Dated , 202
Addendum #5, Dated , 202
Addendum #6, Dated , 202
Addendum #7, Dated , 202
Addendum #8, Dated , 202
Addendum #9, Dated , 202
Addendum #10, Dated , 202
PART II:

No Addendum was received in connection with this solicitation.

Authorized Signature: Date:
Print Name: Title:
Firm Name:

DTPW - Rev. 12/06/19



COLLUSION AFFIDAVIT



M IAMI-DADE'
COUNTY

NON-COLLUSION AFFIDAVIT
(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

|, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (this Affidavit)
and | am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. [Ihave reviewed the listof respondents attached to this Affidavit. | state that the Bidder/Proposer of this competitive solicitation
(check one):
[1 isnot related to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

L1 is related to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are
identified and listed below:

B. |state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any
other Bidder/Proposer or competitor for the purpose of restricting competition;

2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named;

3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other
person, firm, or corporation to refrain from proposing;

4. has not in any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section
2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract,
such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the
extent of ownership, control and management of such related parties in preparation and submittal of such Bids. Related parties shall
mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner,
parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof
which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the
principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract.
Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be
considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated
for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, | declare that | have read the foregoing Affidavit
and that the facts stated init are true, accurate, and complete.

Solicitation No.: Solicitation Title:
By: Date: 20
Signature of Affiant
I SR R S S N
Printed Name of Affiant and Title Federal Employer Identification Number

Printed Name of Bidder/Proposer

Address of Bidder/Proposer

Rev. 12072021



AFFIRMATION OF VENDOR AFFIDAVITS



Miami-Dade County

MIAMIDADE

1.1. DEFINITIONS FOR VENDOR REGISTRATION

Bid — shall refer to any offer(s) submitted in response to this solicitation.
Bidder - shall refer to anyone submitting a Bid in response to this solicitation.
Bid Solicitation — shall mean this solicitation documentation, including any and
all addenda.

Bid Submittal Form — defines the requirement of items to be purchased, and
must be completed and submitted with Bid. The Bidder should indicate its name
in the appropriate space on each page.

County - shall refer to Miami-Dade County, Florida

DPM - shall refer to Miami-Dade County’s Department of Procurement
Management.

Enrolled Vendor - shall refer to a firm that has completed the necessary
documentation in order to receive Bid notifications from the County.

Registered Vendor — shall refer to a firm that has completed the Miami-Dade
County Business Entity Registration Application and has satisfied all
requirements to enter into business agreements with the County.

The Vendor Registration Package — shall refer to the Business Entity
Registration Application.

For additional information about on-line vendor enrollment or vendor
registration contact the Vendor Assistance Unit at 111 N.W. 1°' Street, 13"
Floor, Miami, FL 33128, Phone 305-375-5773. Vendors can enroll online and
obtain forms to register by \visiting our web site at
www.miamidade.gov/dpm

1.2. INSTRUCTIONS TO BIDDERS

A. Bidder Qualification

It is the policy of the County to encourage full and open competition among all
available qualified vendors. All vendors regularly engaged in the type of work
specified in the Bid Solicitation are encouraged to submit Bids. Vendors may
enroll with the County to be included on a notification list for selected categories
of goods and services. To be eligible for award of a contract (including small
purchase orders), Bidders must become a Registered Vendor. Only Registered
Vendors can be awarded County contracts. Vendors are required to register with
the County by contacting the Vendor Assistance Unit. The County endeavors to
obtain the participation of all qualified small business enterprises. For information
and to apply for certification, contact the Department of Small Business
Development at 111 N.W. 1 Street, 19" Floor, Miami, FL 33128-1900, or
telephone at 305-375-3111. County employees and board members wishing to
do business with the County are referred to Section 2-11.1 of the Miami-Dade
County Code relating to Conflict of Interest and Code of Ethics.

B. Vendor Registration

To be recommended for award the County requires that vendors complete a
Miami-Dade County Vendor Registration Package. Effective June 1, 2008, a new
Vendor Registration Package, including a Uniform Affidavit Packet (Affidavit
form), must be completed by vendors and returned to the Department of
Procurement Management (DPM), Vendor Assistance Unit, within fourteen (14)
days of notification of the intent to recommend for award. In the event the Vendor
Registration Package is not properly completed and returned within the specified
time, the County may in its sole discretion, award to the next lowest responsive,
responsible Bidder. The Bidder is responsible for obtaining the Vendor
Registration Package, including all affidavits by downloading from the DPM
website at www.miamidade.gov or from the Vendor Assistance Unit at 111 N.W.
1% Street, 13" Floor, Miami, FL 33128.

Bidders are required to affirm that all information submitted with the Vendor
Registration Package is current, complete and accurate, at the time they submit
a response to a Bid Solicitation, by completing the provided Affirmation of Vendor
Affidavit form.

In becoming a Registered Vendor with Miami-Dade County, the vendor confirms
its knowledge of and commitment to comply with the following:

1. Miami-Dade County Ownership Disclosure Affidavit
(Sec. 2-8.1 of the County Code)

2.. Miami-Dade County Employment Disclosure Affidavit
(County Ordinance No. 90-133, amending Section 2.8-1(d)(2)
of the County Code)

3. Miami-Dade Employment Drug-free Workplace Certification
(Section 2-8.1.2(b) of the County Code)

4. Miami-Dade Disability and Nondiscrimination Affidavit
(Article 1, Section 2-8.1.5 Resolution R182-00 Amending
R-385-95)

5. Miami-Dade County Debarment Disclosure Affidavit
(Section 10.38 of the County Code)

6. Miami-Dade County Vendor Obligation to County Affidavit
(Section 2-8.1 of the County Code)

7. Miami-Dade County Code of Business Ethics Affidavit
(Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code
through (6) and (9) of the County Code and County Ordinance No 00-1
amending Section 2-11.1(c) of the County Code)

8. Miami-Dade County Family Leave Affidavit
(Article V of Chapter 11 of the County Code)
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9. Miami-Dade County Living Wage Affidavit
(Section 2-8.9 of the County Code)

10. Miami-Dade County Domestic Leave and Reporting Affidavit
(Article 8, Section 11A-60 11A-67 of the County Code)

11.  Subcontracting Practices
(Ordinance 97-35)

12.  Subcontractor /Supplier Listing
(Ordinance 97-104)

13.  Envir lly Acceptable Packaging
Resolution (R-738-92)
14. W-9 and 8109 Forms

The vendor must furnish these forms as required by the Internal Revenue
Service.

15.  Social Security Number

In order to establish a file for your firm, you must provide your firm’s
Federal Employer Identification Number (FEIN). If no FEIN exists, the
Social Security Number of the owner or individual must be provided. This
number becomes your “County Vendor Number”. To comply with Section
119.071(5) of the Florida Statutes relating to the collection of an
individual's Social Security Number, be aware that DPM requests the
Social Security Number for the following purposes:

= Identification of individual account records

= To make payments to individual/vendor for goods and services
provided to Miami-Dade County

= Tax reporting purposes

= To provide a unique identifier in the vendor database that may be
used for searching and sorting departmental records

16.  Office of the Inspector General
Pursuant to Section 2-1076 of the County Code.

17.  Small Business Enterprises
The County endeavors to obtain the participation of all small
business enterprises pursuant to Sections 2-8.2, 2-8.2.3 and 2-8.2.4 of the
County Code and Title 49 of the Code of Federal Regulations.

18. Antitrust Laws
By acceptance of any contract, the vendor agrees to comply with
all antitrust laws of the United States and the State of Florida.

C. PUBLIC ENTITY CRIMES
To be eligble for award of a contract, firms wishing to do
business with the County must comply with the following:

Pursuant to Section 287.133(2)(a) of the Florida Statutes, a person or affiliate
who has been placed on the convicted vendor list following a conviction for a
public entity crime may not submit a Bid on a contract to provide any goods or
services to a public entity, may not submit a Bid on a contract with a public entity
for the construction or repair of a public building or public work, may not submit
Bids on leases of real property to a public entity, may not be awarded or perform
work as a contractor, supplier, subcontractor, or consultant under a contract with
any public entity, and may not transact business with any public entity in excess
of the threshold amount provided in Section 287.017 of the Florida Statutes, for
CATEGORY TWO for a period of 36 months from the date of being placed on the
convicted vendor list.



Miami-Dade County
MIAMIDADE Department of Procurement Management

Affirmation of Vendor Affidavits

In accordance with Ordinance 07-143 amending Section 2-8.1 of the Code of Miami-Dade County, effective June 1, 2008 (for
goods and services) and July 1, 2008 (for design and construction), vendors are required to complete a new Vendor
Registration Package, including a Uniform Affidavit Packet (Vendor Affidavits Form), before being awarded a new contract.
The undersigned affirms that the Vendor Affidavits Form submitted with the Vendor Registration Package is current, complete
and accurate for each affidavit listed below.

Federal Employer
Contract No. : Identification Number (FEIN):

Contract Title:

Affidavits and Legislation/ Governing Body

1. | Miami-Dade County Ownership Disclosure 6. | Miami-Dade County Vendor Obligation to County
Sec. 2-8.1 of the County Code Section 2-8.1 of the County Code
2. | Miami-Dade County Employment Disclosure 7. | Miami-Dade County Code of Business Ethics
County Ordinance No. 90-133, amending Section 2.8-1(d)(2) of Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code through (6)
the County Code and (9) of the County Code and County Ordinance No 00-1 amending
Section 2-11.1(c) of the County Code
3. | Miami-Dade County Employment Drug-free 8. | Miami-Dade County Family Leave
Workplace Certification Article V of Chapter 11, Resolution No. R-183-00 amending
Section 2-8.1.2(b) f the County Code Resolution No. R — 1499-91 of the County Code
4. | Miami-Dade County Disability Non-Discrimination 9. | Miami-Dade County Living Wage
Article 1, Section 2-8.1.5 Resolution R182-00 amending Section 2-8.9 of the County Code
R-385-95
5. | Miami-Dade County Debarment Disclosure 10. | Miami-Dade County Domestic Leave and Reporting
Section 10.38 of the County Code Article 8, Section 11A-60 11A-67 of the County Code
Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me I:‘ or has produced identification I:I

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

5/09/2008
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MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-
11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 202
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:
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Miami-Dade County

Contractor Due Diligence Affidavit

PerMiami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following
asacondition of award for any contract that exceeds one million dollars ($1,000,000) or that otherwise must be presented to the Board for approval:

(1) Provide a list of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners,
principals and/or board members based on abreach of contract by the firm; include the case name, number and disposition;

(2)

the circumstances;

(3)

Provide alist of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of

Provide alistof any instances in the five (5) years prior to bid or proposal submittal where the firm has been debarred or received aformal

notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether

relatedto Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection
Coordinator overseeing thissolicitation. The Vendor/Contractor attests to providing allofthe above information, ifapplicable, tothe PCO.

Contract No.:

Contract Title:

Federal Employer
Identification Number (FEIN):

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Nameof Firm Date
Address of Firm State Zip Code
Notary Public Information
Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this S — dayof, 20

by

He or she is personally known to me

O

or has produced identification

Type of identification produced

Signature of Notary Public

Serial Number

Printor Stamp of Notary Public

2/2014

Expiration Date Notary PublicSeal



RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM
COMPLIANCE FORMS

(RFTE 1)



Residents First Training and Employment Program

Responsible Contractor/Subcontractor Affidavit Form (RFTE 1)
(Miami-Dade County Code Section 2-11.17)

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
contract for (i) the construction, demolition, alteration and/or repair of public buildings or public works projects valued in excess of
$1,000,000 funded completely or partially by Miami-Dade County, or (i) privately funded projects or leases valued in excess of
$1,000,000 for the construction, demolition, alteration or repair of buildings or improvements on County owned land, and which are
subject to Section 2-11.16 of the Code of Miami-Dade County shall comply with the requirements of the Residents First Training and
Employment Program.

If applicable, the undersigned o Contractor / o Subcontractor verifies that should they be awarded the
contract, the undersigned understands their obligation to comply with the following:

Prior to working on the project, all persons employed by the contractor / subcontractor to perform
construction shall have completed, the OSHA 10 Hour Safety Training course established by the
Occupational Safety & Health Administration of the United States Department of Labor. Such training
does not need to be completed at the time of bidding but shall be completed prior to the date persons
are employed on the project.

The contractor / subcontractor will make its best reasonable efforts to promote employment
opportunities for local residents and seek to achieve a project goal of having fifty-one percent (51%) of
all Construction Labor hours performed by Miami-Dade County residents. To verify workers’ residency,
firms shall require each worker to produce a valid driver’s license or other form of government-issued
identification.

Printed Name of Affiant Printed Title of Affiant Signhature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Project Number/Name

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 1
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1.

SUPPLEMENTAL BIDDING REQUIREMENTS

1.01

A

BID FORMS

Estimated Quantities.

1.

The Bid Form contains estimated quantities that are provided for bidding purposes only. The
actual quantities required to construct the Work may vary from those shown. The County
reserves the right to increase, or decrease the quantities, or to delete any of the items for which
there is no need throughout the length of the Contract.

Bid Items which are estimated with a unit quantity of one are anticipated to be use in minimal
quantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the unit
prices awarded as a result of changes to the estimated quantities provided in the Bid Form.
Final quantities shall be as approved by the Engineer.

Preparation of Proposal.

1.

4.

All blank spaces on the Bid Form for bid prices must be filled in ink, in both words and figures.
In the event of any discrepancy in the entries for the price of any item, the unit price as shown
in words shall govern unless both the extension and the unit prices shown in figures are in
agreement with each other, in which case they shall govern over the unit price shown in words.

If the Bid is made by an individual, a sole proprietorship or an individual operating under a trade
name, the name and post office address of the individual or owner must be shown in each
instance. If made by a partnership, the Bid must be signed by one of the partners, and the
names and addresses of the partners must be listed. If made by a corporation, the Bid must
be signed by an authorized officer or agent of the corporation, the corporation must be clearly
identified and the corporate seal must be affixed. In addition, a Bid made by a corporation must
also list the name of the state wherein the corporation was chartered and the business address
of the corporation.

Bids must be submitted only on the hardcopy Bid form provided with these Contract Documents
unless a revised Bid Form is provided by the County via Addendum, in which case the latest
Bid Form provided by Addendum shall be used.

All required forms must be completed and submitted and, all blanks must be filled in.

Rejection of Irregular Proposals.

1.

Bids will be considered irregular, and may be rejected, if they show omissions, alterations of
form, additions not called for, conditions or unauthorized alternate bids, or irregularities of any
kind; or if the unit prices are obviously unbalanced either in excess of or below a reasonable
cost analysis value.

Pay ltems.

1.

Any work not specifically mentioned in the pay items listed in the Proposal, but indicated on the
plans and/or specifications, shall be considered as incidental to one or more of the pay items,
and no claim for additional compensation will be allowed, and it shall be assumed that the cost
therefore is included in the prices for the various items in the Contract.

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20220163
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1.02

1.03

1.04

BID SECURITY

A Surety Performance and Payment Bond does apply for this project.

CERTIFICATION PURSUANT TO ACT RELATING TO SCRUTINIZED COMPANIES

This section shall apply only to the extent permitted under applicable regulations of the United
States Department of State and the United States Department of Treasury.

By submitting a bid executed through a duly authorized representative, the bidder certifies that the
bidder is not on the Scrutinized Companies with Activities in Sudan List, Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that boycott Israel
List or engaged in a boycott of Israel as those terms are used and defined in sections 287.135 and
215.473 of the Florida Statutes. In the event that the bidder is unable to provide such certification
but still seeks to be considered for award of this solicitation, the bidder shall, on a separate piece
of paper, clearly state that it is on one or both of the Scrutinized Companies lists and shall furnish
together with its bid a duly executed written explanation of the facts supporting any exception to
the requirement for certification that it claims under Section 287.135 of the Florida Statutes. The
bidder agrees to cooperate fully with the County in any investigation undertaken by the County to
determine whether the claimed exception would be applicable. The County shall have the right to
terminate any contract resulting from this solicitation for default if the bidder is found to have
submitted a false certification or to have been placed on the Scrutinized Companies for Activities
in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List,
Scrutinized Companies that boycott Israel List or engaged in a boycott of Israel.

SMALL BUSINESS ENTERPRISE-CONSTRUCTION PROGRAM
Miami-Dade County web-based Business Management Workforce System (BMWS)

1. Bidders must register under Miami-Dade County web-based Business Management Workforce
System (BMWS). BMWS is managed by the Small Business Development (SBD) Division of
the Internal Services Department. BMWS is utilize to apply online for Small Business
Enterprise (SBE) certification, manage County contracts, and track compliance with SBE
Program measures, Workforce Program requirements, and subcontractor payments.

2. The use of this web-based system is mandatory for firms contracting with Miami-Dade County
for the submission and verification of payment information and certified payrolls. Training for
BMWS can be offered at the following web address: https://mdcsbd.gob2g.com/

3. BMWS is accessible, at no charge, to all vendors doing — or interested in doing — business with
Miami-Dade County. Key features include:

a. Online application for Small Business Enterprise (SBE), Disadvantaged Business
Enterprise (DBE) and Local Developing Business (LDB) certification

Online registration for the Equitable Distribution Program (EDP)

Enhanced online SBE, DBE, and LDB Directory, with key-word search capabilities

Electronic submission of subcontractors for fulfilment of SBE requirements

®© o o o

Electronic submission of contractors’ utilization payments and verification of SBE
payments via the web or a mobile device

f. Automated tracking of progress towards meeting SBE goals
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g. Electronic submission of certified payrolls
h. Electronic submission of workforce compliance data
i. Automated notifications regarding compliance requirements

j.  Elimination of/or limited paper-based reporting

B. SBE-CONST Make-up Plan

1.

A contractor that failed to meet an established Small Business Enterprise-Construction (SBE-
CONST) goal on any contract must submit a SBE-CONST Make-up Plan for approval by the
Miami-Dade County Internal Services Department, Small Business Division (SBD).

The SBE-CONST Make-up Plan along with a corresponding Certificate of Assurance (COA),
located under Section 2 of these Solicitation and Contract Documents must be included with
the Bid submittal at the time of bid. The corresponding COA must identify all SBE-CONST
firms to be utilized to meet the first tier subcontractor goal and the trade designation of work
that each firm will perform in satisfaction of a make-up, in addition to any other goals that may
be applicable.

The Department will forward the Make-up Plan and COA(s) to SBD for compliance review.
Bidders who fail to submit the SBE-CONST Make-up Plan and corresponding COA by the Bid
due date and time will be considered “non-compliant.”

Before the award, bidder must submit via County’s web-based system Business Management
Workforce System (BMWS) its commitment, that if awarded, the contractor, will fulfill all or a
portion of any pending Small Business Enterprise Construction Services makeup requirements
and identify the certified CSBE firm(s) to be utilized to fulfill the make-up requirements that is
excess of any SBE goal(s) required on the project and the percentage dollar value and
description of the work that needs to be made up within the time frame specified by SBD.

C. Small Business Enterprise-Construction Program Measures

1.05

1.06

B.

1.

In accordance with Miami-Dade County Ordinance No.'s 97-52, 14-98, and 97-158; A.O. 3-22,
SBE-CON contract measure does not apply for this Project.

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

A

This Article does not apply for this Project.

SITE INVESTIGATION

Examine the Contract Documents and the site of the proposed work, when applicable, carefully

before submitting a proposal for the work contemplated. Investigate the conditions to be
encountered, as to the character, quality, and quantities of work to be performed and materials to
be furnished and as to the requirements of all Contract Documents.

The Department does not guarantee the details pertaining to borings, as shown on the plans, to be
more than a general indication of the materials likely to be found adjacent to holes bored at the site
of the work, approximately at the locations indicated. The Contractor shall examine boring data,
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where available, and make his own interpretation of the subsoil investigations and other preliminary
data, and shall base his bid on his own opinion of the conditions likely to be encountered.

C. The bidder's submission of a proposal is sufficient evidence that the bidder has made an
examination as described in this Article. Therefore:

1.

The bidder, by virtue of submitting their bid, acknowledges that they and all their subcontractors
have satisfied themselves as to the nature and location of the Work or requirements of similar
Work to be performed within Miami-Dade County Public Right-of-Ways. The general and local
conditions include, but are not restricted to those bearing upon transportation and traffic
maintenance; the disposal, handling and storage of materials; access roads to the site; site
constraints, restrictions and limitations; the conformation and conditions of the work area; and
the character of equipment and facilities needed prior to and during the performance of the
Work.

Failure on the part of the bidder to completely or properly evaluate any factors of costs prior to
bidding shall not form a basis for additional compensation if awarded the Contract.

1.07 CONTRACTOR QUALIFICATION REQUIREMENTS

A. Certificate of Competency Requirement:

1.

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as a
General Engineering Contractor, General Contractor or as a Specialty Engineering
Contractor, commensurate to the requirements of the Project’'s Scope of Work, in one or
more engineering crafts to include Paving Engineering Contractor. The Specialty
Contractor shall subcontract with a qualified contractor any work which is incidental to the
specialty but is specified in the aforementioned Code as being the work of other than that
of the Engineering Specialty for which certified; or

b. A General hauler permit is required pursuant to Section 15.17 of Miami Dade County Code;
or

Pursuant to Section 255.20, Florida Statues (F.S.) and in lieu of the above, the County may
consider a bid from a Bidder that is a duly licensed Contractor in good standing that has been
pre-qualified and considered eligible by the Florida Department of Transportation (FDOT)
under Section 337.14, F.S. and Chapter 14-2, Florida Administrative Code, to perform the work
described in the Contract Documents. Contractors seeking consideration under this paragraph
shall submit along with the Bid Documents for review and consideration, current copy(ies) of
their FDOT Certificate(s) of Qualification, Certification of Work Underway, and Status of
Contract(s) On Hand. Acceptable FDOT prequalification(s) necessary to perform the work
specified in the Project’s Scope of Work.

B. Experience Requirement:

1.

The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project’'s Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:
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1.08

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder's
identified personnel is currently engaged or has completed within the past five years. List
and describe the aforementioned projects and state whether the work was performed for
the County, other government clients, or private entities. The description must identify for
each project:

1) The identified personnel and their assigned role and responsibilities for the listed

project

2) The client name and address including a contact person and phone number for
reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by

the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations; or

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

AWARD OF CONTRACT

The award of the Contract, if it be made in the County's sole discretion, shall be to the lowest
responsive and responsible bidder whose bid complies with all of the material terms of this
solicitation and is determined to be in the best interest of the County.

A fully executed Notice to Proceed (NTP) Letter constitutes a contract with Miami-Dade County.
The County may issue to the Contractor a NTP Letter only when, in the discretion of Miami-Dade
County, all conditions for award have been satisfied including, but not limited to, compliance with
all of the requirements set forth in the Recommendation for Award letter and the expiration of any
applicable protest period. The Contractor must provide the County with the completed and fully
executed NTP Letter prior to the date stated in the letter for commencement of the Work. The
award is final only upon the County’s receipt of a fully executed NTP Letter from the Contractor.

Without limiting the generality of the foregoing, the County may determine that it is in the County's
best interest to award the Contract to the next low bidder when the low bidder's existing contractual
commitments with the County, in the sole discretion of the County (a) could prevent the timely
prosecution of the work requiring competing commitments of site, supervisory or home office
personnel, or (b) could present potential conflicts with billing of similar items under existing
contracts for similar or related work, or (c) could disfavor competition in the contracting industry in
pricing or in the use of personnel or subcontractors.

By submitting a bid, the bidder acknowledges that the County shall have the right to investigate the
existence of these factors in determining whether to award the bid, and to evaluate, without
limitation, the bidder's outstanding commitments on other awarded contracts, its resources to
perform the Work under the Contract, and its past performance.
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1.09

The County reserves the right to waive any informality in, or to reject any or all bids. Bids from any
person, firm or corporation in default upon any agreement with the County will be rejected.

The Bidders should be qualified by experience, financing, and equipment to do the work described
in the Contract Documents. The County may require from the apparent lowest responsive and
responsible Bidder, as a condition for Award, a list of the major construction equipment that is
available to perform all the work required by the Contract. The list shall include all equipment
required and available including: quantity; condition; make and model; whether owned or leased;
and their present location. Actual proof of ownership (bills of sale or certified proof of a valid lease
in the name of the firm submitting the Bid) of the equipment or the ability to secure the equipment
prior to Contract Award is required. A visual inspection by the County of the equipment listed shall
be facilitated within 10 days of submittal of the aforementioned list. Failure to meet the timeframes
and conditions stipulated herein or in the Recommendation for Award may result in the
disqualification of the Bidder.

PAYMENT AND PERFORMANCE BONDS

The successful bidder shall submit, within the timeframe stipulated in the Recommendation for
Award, duly executed Payment and Performance Bonds, meeting the requirements of Section
255.05, F.S., on the forms prescribed by the Department or in Cash, each in the amount of the total
contract price (i.e. the accepted total amount bid plus any contingency and dedicated allowances
attributable to the Contract), as security for the faithful performance of this Contract and for the
payment of all persons performing labor or furnishing materials in connection therewith. If Cash is
used in lieu of the bonds, all terms and conditions stipulated in the bonds shall be just as applicable.

Per Resolution R-593-13, no payment and performance bond shall be required for a contract of
$200,000 or less.

The Performance and Payment Bonds shall have as the surety thereon only such surety company
or companies as are acceptable to the County and are authorized to write bonds of such character
and amount in accordance with the following qualifications:

1. All bonds shall be written through surety insurers authorized to do business in the State of
Florida as surety, with the following qualifications as to management and financial strength
according to the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey:

Bond Amount ($) Best Rating
500,001 to 1,500,000 BV
1,500,001 to 2,500,000 A VI
2,500,001 to 5,000,000 A VI
5,000,000 to 10,000,000 A VI

Over 10,000,000 A IX

2. On contract amounts of $500,000 or less, the bond provisions of Section 287.0935, F.S. shall
be in effect and surety companies not otherwise qualifying with this paragraph may optionally
qualify by:

a. Providing evidence that the Surety has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued.
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b. Certifying that the Surety is otherwise in compliance with the Florida Insurance Code, and;

c. Providing a copy of the currently valid Certificate of Authority issued by the United States
Department of the Treasury under ss. 31 U.S.C. 9304-9308.

3. Surety insurers shall be listed in the latest Circular 570 of the U.S. Department of the Treasury
entitled "Surety Companies Acceptable on Federal Bonds", published annually. The bond
amount shall not exceed the underwriting limitations as shown in this circular.

4. For contracts in excess of $500,000 the provision of Subarticle 2 above will be adhered to
plus the company must have been listed for at least three consecutive years or holding a valid
Certificate of Authority of at least 1.5 million dollars and on the Treasury List.

5. Surety Bonds guaranteed through U.S. Government Small Business Administration or
Contractors Training and Development Inc. will also be acceptable.

6. The attorney-in-fact or other officer who signs performance and payment bonds for a surety
company must file with such bond a certified copy of his power of attorney authorizing him to
do so. The performance and payment bonds must be counter signed by the surety's resident
Florida agent.

The Payment and Performance Bonds must be executed on the forms provided by the Department
after the recommendation of award has been made. Failure to do so shall result in the rescission
of the contract award recommendation.

Provide the County with three executed originals of the Payment and Performance Bonds and a
letter from the bonding agent granting Miami-Dade County authorization to date the Bonds.

The Performance Bond or Cash used in lieu of the Performance Bond shall remain in force for five
(5) years from the date of final acceptance of the work to protect the County against losses resulting
from defects in materials or improper performance of work under the Contract; provided however,
that this limitation does not apply to suits seeking damages for latent defects in materials or
workmanship, such actions being subject to the limitations found in Section 95.11(3)(c), Florida
Statutes.

The cost of the bond(s) shall be included in the Total Amount Bid. No separate payment for the
cost of said bond(s) shall be made by the County.

The required bond(s) shall be written by or through and countersigned by a licensed Florida agent
of the surety insurer pursuant to Section 624.425, F.S.

In the event the Surety on the bond(s) given by the Contractor becomes insolvent, or is placed in
the hands of a receiver, or has its right to do business in its State of domicile or the State of Florida
suspended or revoked as provided by law, or in the event of cancellation of the required hands by
the Surety, the County shall withhold all payments until the Contractor shall give good and sufficient
bond(s) in lieu of the bond(s) executed by such Surety.

ADDITIONAL INSURANCE TO BE CARRIED BY CONTRACTOR

Subparagraphs 2.9A through 2.9C and 2.9E through 2.9G of the Special Conditions to the CICC
7360-0/08 Contract are deleted and replaced with the following:

Contractor shall indemnify and hold harmless the County and its officers, employees, agents and
instrumentalities from any and all liability, losses or damages, including attorneys’ fees and costs
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of defense, which the County or its officers, employees, agents or instrumentalities may incur as a
result of claims, demands, suits, causes of actions or proceedings of any kind or nature arising out
of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims
and losses in connection therewith and shall investigate and defend all claims, suits or actions of
any kind or nature in the name of the County, where applicable, including appellate proceedings,
and shall pay all costs, judgments, and attorney’s fees which may issue thereon. Contractor
expressly understands and agrees that any insurance protection required by this Agreement or
otherwise provided by Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein
provided.

B. Contractor shall furnish to the Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1. Worker's Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

2. Commercial General Liability Insurance in an amount not less than $1,000,000 per
occurrence $2,000,000 in the aggregate including products/completed operations. and
Personal & Adv Injury. Miami-Dade shall be included as additional insured. Miami-Dade
County must be included as an additional insured CG 2037 or CG 2010 11/85 endorsements

3. Automobile Liability Insurance covering all owned, non-owned and hired vehicles in an
amount not less than $1,000,000 combined single limit.

4. Umbrella or Excess liability providing excess coverage over underlying(s) B and C for a
minimum $3,000,000 per occurrence/aggregate. Terms to be not more restrictive than
underlying CGL or Auto insurance.

Allinsurance policies required above shall be issued by companies authorized to do business under
the laws of the State of Florida, with the following qualifications:

5. The company must be rated no less than “A-" as to management, and no less than “Class
VII” as to financial strength, by Best’s Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey, or its equivalent, subject to the approval of the County Risk
Management Division.

or

6. The company must hold a valid Florida Certificate of Authority as shown in the latest “List of
All Insurance Companies Authorized or Approved to Do Business in Florida” issued by the
State of Florida Department of Financial Services.

NOTE: MIAMI DADE COUNTY CONTRACT NUMBER AND TITLE OF CONTRACT MUST
APPEAR ON EACH CERTIFICATE.

CERTIFICATE HOLDER MUST READ:

MIAMI-DADE COUNTY
111 NW 1st STREET
SUITE 2340
MIAMI, FL 33128
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Compliance with the foregoing requirements shall not relieve the Contractor of his liability and
obligation under this section or under any other section of this agreement.
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Project Name: Venetian Causeway Sweeping Contract
Project No.: 20220163

SURETY PERFORMANCE AND PAYMENT BOND

By this Bond, We , as Principal, whose
principal business address is
, as Contractor under the contract dated ,20 __, between Principal and Miami-
Dade County for the construction of
Project No. (herein after referred to as "Contract")

the terms of which Contract are incorporated by reference in its entirety into this Bond and
, a corporation, Wwhose

principa b 51 J ddress is
as Surety, am1 -Dade County (hereinafter referred to as "County") in the sum of

dollars) $ / </ /,

successors, and assipns, 0}

(U.S.
payment of which we bind ourselves, our heirs, personal representatives,

reference, and in the times and intk
damages for delay; and

warranties or to cure latent defects in its work or materials within 5 years afte coptpletion of
the work under the Contract; and

4.  Performs the guarantee of all work and materials furnished under the contract for the time
specified in the Contract, including all warranties and curing all latent defects within 5 years
after completion of the work under the Contract;

then this bond is void; otherwise it remains in full force.

If no specific periods of warranty are stated in the Contract for any particular item or work, material
or equipment, the warranty shall be deemed to be a period of one (1) year from the date of final acceptance
by the County. This Bond does not limit the County’s ability to pursue suits directly with the Principal
seeking damages for latent defects in materials or workmanship, such actions being subject to the
limitations found in Section 95.11(3) (c¢), Florida Statutes.

Any changes in or under the Contract Documents and compliance or noncompliance with any
formalities connected with the Contract or the changes does not affect Surety's obligation under this Bond.
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Project Name: Venetian Causeway Sweeping Contract
Project No.: 20220163
SURETY PERFORMANCE BOND (Cont'd)

IN WITNESS WHEREOF, the above bounden parties have caused this Bond to be executed by

their appropriate officials as of the day of ,20 .
@ CONTRACTOR
@@ (Contractor Name)
@ By-\
ﬂ AN
(Pr%ﬂner or Joint Venture)
(SEAL)
COUNTERSIGNED BY RESIDENT
FLORIDA AGENT OF SURETY: SURETY:

(Copy of Agent's current
Identification Card as issued by
State of Florida Insurance Commissioner must be attached) By:

Attorney-in-Fact

(CORPORATE SEAL)

(Power of Attorney must be attached)
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1. SUPPLEMENTARY CONDITIONS

1.01

A

1.02

1.03

MISCELLANEOUS CONSTRUCTION CONTRACT (7360PLAN)

These Supplementary Conditions amend or supplement the Miscellaneous Construction Contract
(MCC) CICC 7360-0/08 the MCC, 7360Plan, and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in full force and
effect. All requirements of the Contract Documents, or portions thereof, which are not specifically
modified, deleted, or superseded hereby, remain in full effect. The MCC Contract and Plan may
also be supplemented elsewhere in the Contract Documents by provisions located in, but not
necessarily limited to, Division 1 (General Requirements) of the Contract Specifications.

APPLICABLE WAGE RATES

Amend Paragraph 2.17 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

1. The applicable Standard Industrial Classification (SIC) manual code is SIC 16 Highway
Construction. The Responsible Wages and Benefits Schedule (Construction Type: Highway
Construction) for wages and benefits to be paid for work performed under this Contract will be
the schedule in effect on January 1st of the calendar year in which the work is performed. The
Responsible Wages and Benefits Schedule in effect at the time of Project Solicitation is
provided as Appendix A to these Supplementary Conditions. Updated Responsible Wages
and Benefits Schedules are available at
http://www.miamidade.gov/smallbusiness/responsible-wages-and-benefits.asp

2. When a required classification is not listed as a separate class in the County’s Responsible
Wage rates schedule (e.g. Traffic Signal Technician), Contractor must use Davis-Bacon Wages
for said classification.

3. To ensure that payroll reporting can be done more securely, quickly and efficiently, and to
eliminate paper-based payrolls, the County has adopted LCPtracker, a web-based Certified
Payroll Management System. Use of the system is mandatory and at no additional cost to the
contractor. LCPtracker can be interfaced with contractor’s existing payroll system. For more
information on LCPtracker software or training, please contact Small Business Development
(SBD) Division at 305.375.3111

CONTINGENCY ALLOWANCE FOR TIME

Paragraph 2.58 of the CICC 7360-0/08 Miscellaneous Construction Contract is hereby amended
to provide a Contingency Allowance for time extension not to exceed ten percent of the original
Contract Duration pursuant to a written request by Contractor for a time extension for an Excusable
Delay, as described in Paragraph 2.58 of the 7360 Miscellaneous Construction Contract, that
affects the critical path schedule of the Contract or any previously approved changes. The request
must be accompanied by written documentation that supports the justification of a time extension,
and is subject to review and concurrence by the department Engineer, or designee. If approved, a
Contract Contingency Allowance Expenditure Authorization will be created for execution by all
parties. Once executed the time extension will adjust the scheduled completion date. The
cumulative total of all Contingency Allowance time extensions shall not exceed ten percent of the
original Contract Duration rounded off to the next whole number.
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1.04 WEATHER DELAYS

A. Schedule of Anticipated Weather Delay Days

1.

The following schedule of average climatic range, based on National Oceanic and Atmospheric
Administration (NOAA) normal data (1981-2010 Monthly Normals; GHCN Daily ID:
USWO00012839; MIAMI INTL AP, FL), will be used as the standard baseline for monthly
evaluations of weather delays for this Contract.

Schedule of Anticipated Weather Delay Days
Month
z|lom| X |lx|>|=z|2]0|lalk|2]0
< < O| O | W
SIE|S|%|s|23(32|2|6|0o|=|a
Days |3 |4 |4 |4 |7 |12 ]|11]13[13]8 |4 |4

The above schedule provides the anticipated number of days each month during which
construction activity exposed to weather conditions is expected to be prevented and suspended
by cause of adverse weather. Suspension of construction activity for the number of days listed
in the schedule, for each month, is included in the Work and is not eligible for extension of
Contract Time. The Work Progress Schedule submitted by Contractor must reflect these
anticipated adverse weather delays in all weather dependent activities.

B. Extension of Contract Time for Adverse Weather Days In Excess of the Standard Baseline

1.

5.

If the basis exists, in accordance with the Conditions of the Contract, for a claim for extension
of time, an extension of time on the basis of weather may be granted only for the number of
Weather Delay Days in a month that are in excess of the number of days listed above for that
month in the Schedule of Anticipated Adverse Weather Delay Days.

Adverse Weather Day is defined, for the purpose of this Article, as the occurrence of one or
more of the following weather conditions within a twenty-four (24) hour day that prevents
scheduled critical path construction activity exposed to weather conditions:

a. Precipitation in excess of one-tenth inch (0.10").

Temperatures that do not rise above that required for the day's construction activity, if such
temperature requirement is specified or accepted as standard industry practice.

c. Sustained wind in excess of twenty-five (25) miles per hour.

Adverse Weather Day may include “dry-out” days, resulting from precipitation that occurs
beyond the Anticipated Weather Delay Days for the month, only if there is a hindrance to site
access or sitework and Contractor has taken all reasonable accommodations to avoid such
hindrance; and, at a rate no greater than 1 make-up day for each precipitation day (or
consecutive days) that total 1.0 inch or more of precipitation.

A Weather Delay Day may be counted by the Engineer, if adverse weather prevents work on
the Project for fifty percent (50%) or more of the Contractor’'s normal scheduled work day and
critical path construction activities were included in the day’s schedule, including a weekend
day or holiday approved by the Engineer with construction activity scheduled that day.

No additional compensation will be made for weather delays.

C. Contractor Documentation and Submittals
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1.05

1.06

1. Organize claim to facilitate evaluation by calendar month and submit in accordance with the
claims submittal requirements of the Contract Documents. Documentation is required for each
Adverse Weather Day that results in a Weather Delay. Identify the number if days claimed for
the month that exceeds the Schedule of Anticipated Adverse Weather Delays. Documentation
must include:

a. Daily jobsite work logs showing which and to what extent critical path construction activities
have been affected by adverse weather.

b. Daily weather data, obtained from the nearest NOAA weather station or other
independently verified source approved by Engineer at beginning of the Project, to support
claim for time extension. NOAA Global Historical Climatology Network (GHCN) Daily data
may be obtained from the NOAA website at http://www.ncdc.noaa.gov/cdo-web/search.

2. If an extension of Contract Time is appropriate and approved by the Department, such
extension will be made in accordance with the requirements of the Contract Documents.

ADDITIONAL FUNDING SOURCE PROVISIONS

1. Contractor must comply with all requirements of the funding sources(s) for work issued under
this Contract. This contract is being funded, in whole or in part, with Miami-Dade County funding
sources including General Fund Contributions.

ADDITIONAL SBE-CONST CONTRACT MEASURE REQUIREMENTS

In accordance with Miami-Dade County Ordinance No.'s 97-52, 14-98, and 97-158; A.O. 3-22, a
Small Business Enterprise-Construction (SBE-CONST) Contract Measure has been established
for this Project. SBD Worksheet can be found under Appendix B to these Specifications Contractor
must comply with the requirements of the Internal Services Department, Small Business
Development Division (SBD) Small Business Enterprise-Construction Program (SBE-CONST)
Participation Provisions and Small Business Enterprise Goods and Services (SBE-GS). A current
copy of the provisions may be obtained at http://www.miamidade.gov/business/business-
certification-programs.asp.

Unless waived by majority vote of the Miami-Dade Board of County Commissioners, Contractor
must comply with the following provisions for all contracts where a SBE-CONST subcontractor
goal(s) is established for SBE-CONSTSs to perform and achieve said goals:

1. No SBE-CONST firm entering into a subcontract for $200,000 or less shall be required to
execute and deliver a payment and performance bond as a condition of executing such
subcontract or performing the work unless, in the case of a subcontract, the prime contractor
has requested from the County, and the County has approved prior to the execution of the
subcontract, such request based on information submitted by the prime contractor. Such
information shall include, but not be limited to, the following: (1) subcontractor's prior work
history; (2) subcontractor's number of years in business; (3) scope of work; (4) conditions
affecting the work; (5) value of the subcontract; (6) schedule considerations; (7) subcontract
terms; and (8) any other factors that may affect risk.

2. Upon the mutual agreement between the prime contractor and SBE-CONST, the SBE-CONST
may be paid up to five percent (5%) of the value of the subcontract, exclusive of contingencies,
in advance, upon written evidence reasonably satisfactory to the Internal Services Department,
Small Business Development Division "SBD") of the SBE-CONST's imminent expenditure of
those funds for mobilization directly related to the work. Such written evidence may include,
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but is not limited to, executed contracts, purchase orders, and invoices, and must be submitted
to SBD and the contracting department.

Upon mutual agreement between the prime contractor and SBE-CONST subcontractor and
prior approval by SBD, provided that (i) the SBE-CONST subcontractor is not in breach of its
payment and performance obligations under the subcontract, and (ii) the SBE-CONST
subcontractor is responsible for the negotiation and purchase of materials, the prime contractor
shall pay directly for the purchase of any material to be incorporated in the work which is the
object of the SBE-CONST's subcontract. Such direct payment shall be made by dual party
check made payable to the material supplier and the SBE-CONST subcontractor and shall be
credited against the prime contractor's payment obligations under the subcontract and credited
against the agreed items in the schedule of values where the materials were used.

The retainage withheld from payments to SBE-CONST subcontractor(s) shall not exceed 5
percent (5%), after fifty percent (50%) completion of the work and materials under the SBE-
CONST subcontractor(s) contract. Any and all amounts withheld in retainage under a SBE-
CONST's subcontract shall be paid in full upon satisfactory completion and acceptance of the
SBE-CONST's work in compliance with its subcontract within the same number of days that
the County has mandated as the billing cycle for said contract in operation, or within forty (40)
calendar days of submittal of such billing(s) by the SBE-CONST subcontractor(s) to the prime
contractor, whichever is less, regardless of whether the prime contractor has received payment
from the County.

Within five (5) working days of the prime contractor becoming aware of a performance problem
with a SBE-CONST, the prime contractor shall notify the SBE-CONST of such problem, in
writing and with sufficient specificity to allow the SBE-CONST to identify and redress the
problem, and shall allow the SBE-CONST a reasonable cure period. Disputes between the
prime contractor and any SBE-CONST shall be submitted to SBD for expedited alternative
dispute resolution.

A prime contractor shall not require of any SBE-CONST more than the minimum insurance
coverage ($300,000 General Liability, $300,000 Automobile and Worker's Compensation in
accordance with state law) unless the prime contractor has requested from the County, and
the County has approved prior to the execution of the subcontract, such request based on
information submitted by the prime contractor. Such information shall include, but not be limited
to, the following: (1) work discipline covered by the subcontract; (2) subcontractor's prior work
history; (3) subcontractor's number of years in business; (4) scope of work; (5) conditions
affecting the work; (6) value of the subcontract; (7) schedule considerations; (8) contract terms;
and (9) any other factors that may affect risk.

1.07 PROMPT PAYMENTS AND RETAINAGE:

1.

In addition to Miami-Dade County Sec. 2-8.1.4. Sherman S. Winn Prompt Payment Ordinance
and Administrative Order No.: 3-19 Prompt Payment, contractors, subcontractors and the
County must also meet the requirements of Title 49 CFR part 26.29 and 26.37 and the Florida
Prompt Pay Act. Prime contractors must pay subcontractors, including DBE’S, for satisfactory
performance of their contracts no later than 30 calendar days after the date on which the
payment request or a “proper invoice” is stamped received. Further, the prime contractor will
return retainage payments to the subcontractor within 30 days of the sub-contractor's
satisfactory completion of work.

2. Proper Invoice means an invoice which conforms to the present requirements of the County’s
finance system, which includes the issuance of a valid purchase order or contract as well as
applicable change orders or amendments, and any rules promulgated from time to time by
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Administrative Order of the Mayor. A proper invoice must include a statement by the
vendor/contractor waiving claims for extra direct and indirect costs or time associated with work
preceding the date of the invoice, or a statement in sufficient detail containing all rights reserved
for work already performed. All present requirements or future rules pertaining to the execution
of a proper invoice are available to contractors at the pre-construction meeting.

In any case in which an improper invoice is submitted by a contractor, the County will, within
ten (10) days after the improper invoice is received by it, notify the contractor that the invoice
is improper and indicate what corrective action on the part of the vendor is needed to make the
invoice proper.

In the event a dispute occurs between the contractor and the County concerning payment of
an invoice, such disagreement shall be resolved not later than forty-five (45) days after the date
on which the improper invoice was received by the County, and shall be concluded by final
written decision of the Mayor or his or her designee(s), not later than sixty (60) days after the
date on which the improper invoice was received by the County.

If the dispute is resolved in favor of the contractor, then interest shall begin to accrue as of the
original date the payment became due.

All payments due from the County, and are not made by the appropriate due date as described
above, shall bear interest from thirty (30) days after the appropriate due date at the rate of one
(1) percent per month on the unpaid balance. One (1) month shall constitute a period beginning
on any day of a month and ending on the same day of the following month. Any overdue period
of less than one (1) month shall be considered as one (1) month in computing interest. Unpaid
interest shall compound monthly.

The vendor must be responsible for preparing and delivering an invoice to the County for any
interest accrued in order to receive the interest payment. The invoice must include the
following:
a. Date proper invoice received by County, its applicable invoice number and amount.

Date punch list was completed.

c. Date and corresponding reference number of applicable purchase order, requisition or
contract.

d. Payment due date.

e. Date interest commences.

—h

Interest due at one percent per month on unpaid balance.

Contractor may not hold retainage from its subcontractors and is required to return any
retainage payments to those subcontractors within 30 days after the subcontractor's work
related to this contract is satisfactorily completed or within 30 days after incremental
acceptance of the subcontractor’'s work by the County and contractor’s receipt of the partial
retainage payment related to the subcontractor’'s work, whichever comes first.

1.08 COMMUNITY WORKFORCE PROGRAM
A. In accordance with Miami-Dade County Code §2-1701 and amended by Ordinance No. 13-66 the
Community Workforce Program (CWP) does not apply for this Project.
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1.09

CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES

Pursuant to Miami-Dade County Resolution R-1145-99, Contractor must post a notice of job
opportunities with the Miami-Dade County Job Clearinghouse (JCH) within ten (10) business days
of the contract award or no later than five (5) business days after start of construction. If job
opportunities are available, complete all portions of the Notice of Construction Clearinghouse Job
Opportunity form (Form B). If no job opportunities are available, complete a JCH Affidavit- No
Notice(s) of Construction Job Opportunities form (Form C). Submit the completed Form B or C
(with copies to the Engineer) to:

Miami-Dade County Internal Service Department
Small Business Development Division

Project Review and Analysis Section

Attention: Job Clearinghouse

111 NW 1st Street, 19th floor

Miami, Florida 33128

Telephone: (305) 375-3111 Fax (305) 375-3160

Job applicants interested in posting an application for employment to be considered by contractors
with job openings may complete a JCH Construction Clearinghouse Job Application (Form A) and
submit it to the address provided in the Form.

The necessary forms are provided as Appendix C to these Supplementary Conditions. Additional
information pertaining to the Miami-Dade County Job Clearinghouse is available in the County’s
website at http://www.miamidade.gov/sba/about-us-job-clearinghouse.asp.

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE

Except where state or federal laws or regulations mandate to the contrary, all contractors and
subcontractors of any tier performing on a County Construction Contract shall satisfy the
requirements of this Article.

In accordance with Section 2-11.17 of the Code of Miami-Dade County and Implementing Order
No. 3-61 (online at  http://www.miamidade.gov/smallbusiness/business-development-
legislation.asp), all contractors and subcontractors of any tier on (i) construction contracts valued
in excess of $1 million for the construction, demolition, alteration and/or repair of public buildings,
or public works; or (ii) contracts or leases valued in excess of $1 million for privately funded
construction, demolition, alteration or repair of buildings, or improvements on County-owned land
shall comply, if applicable, with the following:

1. Bidders must:

a. Submit a completed Responsible Contractor Affidavit (Form RTFE 1), along with the Bid
Submittal Package. The Responsible Contractor Affidavit shall verify the following:

1) Prior to working on the project, all persons employed by the contractor on the project
to perform construction have completed the OSHA 10-hour safety training course, and

2) Contractor will make its best reasonable efforts to have 51 percent of all construction
labor hours performed by Miami-Dade County residents. County residents employed
in furtherance of the goal set forth in the County’'s Community Workforce Program
(CWP) shall be counted towards the 51% goal.
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b. Inthe event that form RTFE 1 is not submitted along with the bid package, the County will
provide a notice that the bidder has 48 hours from the time of notification to submit the form
or their bid or proposal will be deemed nonresponsive and disqualified.

2. Prior to the issuance of a Notice to Proceed, contractors must also submit the following:

A Construction Workforce Plan (Form RFTE 2) and supporting documentation;

A list of all subcontractors to be used on the project;

A Responsible Subcontractor Affidavit (Form RFTE 1) for each subcontractor; and
A list of all employees currently employed by the contractor.

As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a
list of the company’s work-related injury and iliness data; and OSHA inspection data, for
the previous three years, for the contractor and first tier subcontractors. The Department
of Labor Occupational and safety Health Administration (OSHA) Form 300, 300Aand 301
can be found under Appendix E of these Supplementary Conditions

® 2 6 T o

3. Submit OSHA Safety Training Affidavit (Form RFTE 3) with all certified payrolls.

4. .Submit a Workforce Performance Report (Form RFTE 4) within 30 business days of
completion of the Project.

5. Any lessee shall include requirements of Section 2-11.7 of the Code of Miami-Dade County
and Implementing Order No. 3-61, including the right of the County to access the contractor's
and subcontractors' records to verify compliance, in any contract, subcontract, or sublease.
Lessee shall be responsible to the County for payment of compliance monitoring costs and any
penalties found due.

6. Forms RFTE 1, RFTE 2, RFTE 3, and RFTE 4 are included under Appendix D to these
Supplemental Conditions.

EMPLOY MIAMI-DADE PROGRAM

Except where state or federal laws or regulations mandate to the contrary, all contractors and
subcontractors of any tier performing on a County Construction Contract shall satisfy the
requirements of this Article.

In accordance with Section 5.02 of the Miami-Dade County Home Rule Amendment and Charter,
Section 2-8.1 of the Code of Miami-Dade County, and Administrative Order No. 3-63, all contractors
and subcontractors of any tier on (i) construction contracts valued in excess of one million dollars
($1,000,000) for the construction, demolition, alteration and/or repair of public buildings, or public
works; or (ii) contracts or leases valued in excess of one million dollars ($1,000,000) for privately
funded construction, demolition, alteration or repair of buildings, or improvements on County-
owned land:

1. The awarded Contractor is hereby notified that the County will consider whether the Contractor
made its best reasonable efforts to promote Employ Miami-Dade on this contract, as defined
in A.O. 3-63, as part of the County’s evaluation and responsibility review of the Contractor for
new County contract awards.

2. Referral Procedures.
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a. Career Source South Florida shall compile and maintain the Employ Miami-Dade Register.

b. The Contractor will notify Career Source South Florida of the vacancy by completing a Job
Opening Form on the Employ Miami-Dade website
(https:/liapps.careersourcesfl.com/employmd/). The job order must contain a detailed
description of the job responsibilities and qualifications.

c. Career Source South Florida will then provide a list of qualified candidates available to the
Contractor with copy to the Compliance Officer.

d. Contractor will review the resumes and qualifications of the candidates, conduct interviews
with those candidates who satisfy the minimum competency requirements, and make a
good faith effort to fill at least 20% of the labor workforce required per Contractor’s
Construction Workforce Plan from the Employ Miami-Dade Register through Career
Source South Florida.

e. Positions filled from the Employ Miami-Dade Register must be full-time, for at least 120
days, in order to be considered towards attainment of the 20% labor workforce threshold
herein.

f. If the 20% labor workforce per Contractor’'s Construction Workforce Plan from Employ
Miami-Dade is not met on the contract, the Contractor must provide the Compliance Officer
with a detailed explanation of its efforts.

g. Career Source South Florida may have funds to pay a portion of the salaries for Employ
Miami-Dade participants. It shall be the responsibility of the Contractor to contact Career
Source South Florida directly to determine eligibility for, and make arrangements as
applicable with, Career Source South Florida to pay a portion of the salaries for a specified
period and/or during on the job training for the Employ Miami-Dade participants employed
on the contract.

B. Prior to the issuance of a Notice to Proceed, Contractors must also submit the following:
1. A Construction Workforce Plan (Form RFTE 2) and supporting documentation including:
a. Specifying the total number of positions by trade that will be used by the Contractor and

subcontractors to perform all the of the construction labor work.

b. Indicate the number of positions to be filled by the Contractor from the Employ Miami-Dade
Register.

c. Contractor shall submit an updated Construction Workforce Plan to the Contracting Officer
on a monthly basis.

C. Within thirty (30) days of completion, and prior to final payment, Contractors must also submit a
Workforce Performance Report (Form RFTE 4) that includes the following information:

1. The total number of construction labor work positions performed by Employ Miami-Dade
participants with supporting documentation.

2. Supporting documentation verifying reasonable efforts to promote Employ Miami-Dade if 20%
labor workforce threshold was not met per Contractor’'s Construction Workforce Plan from the
Employ Miami-Dade Register.

3. Determination if employee(s) will be retained beyond the contract.

D. The awarded Contractor is hereby notified that the County will consider whether a Contractor made
its best reasonable efforts to promote Employ Miami-Dade on this contract, as defined in AO 3-63,
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as part of the County’s evaluation and responsibility review of the Contractor for new County
contract awards.

ACCEPTANCE TESTS
Replace Article 2.89 of the CICC 7360-0/08 Miscellaneous Construction Contract with the following:

When Contractor informs Engineer that the Work is ready for inspection and testing, Engineer may
request, from a County approved laboratory, the tests necessary to confirm that the required
material, compaction, or work specifications are met. If the results of the tests reveal that the
applicable specifications have not been met, Contractor, without additional compensation, must
perform, to the satisfaction of Engineer, all work necessary to meet the applicable specifications
and is responsible for the costs of all re-testing required by Engineer and the Contract Documents.

The Department will pay the laboratory for the first test (pass or fail); any re-testing will be the
responsibility of Contractor. The Department will only pay for re-testing when authorized, in writing,
by Engineer.

Contractor must comply with the conditions of the agreement between Miami-Dade County and
Laboratory.

CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT

Extra Work shall result in an equitable adjustment (increase or decrease) to the applicable RPQ
representing the reasonable cost or the reasonable financial savings related to the change in Work.
Extra Work may also result in an equitable adjustment in the RPQ schedule for performance for
both the Extra Work and any other Work affected by the Extra Work.

The County shall initiate the Extra Work procedure by a notice to Contractor outlining the proposed
Extra Work. Upon receipt of the notice to proceed with the Extra Work, the Contractor is required
to immediately start the Extra Work. The Contactor is required to obtain permission for an extension
to start the Extra Work if it is beyond the Contractor's ability to start within the allotted timeframe.

The Contractor is required to provide the Project Manager with a detailed Change Order Proposal,
if an Owner's Representative has been identified, which shall include requested revisions to the
Contract, including but not limited to adjustments in the RPQ price and schedules for performance
for the applicable RPQ. The change to the RPQ shall not exceed $100,000 or 10% of original RPQ,
whichever is less. The Contactor is required to provide sufficient data in support of the cost proposal
demonstrating reasonableness. In furtherance of this obligation, the County may require that the
Contractor submit any or all of the following: a cost breakdown of material costs, labor costs, labor
rates by trade, and Work classification and overhead rates in support of Contractors Change Order
Proposal. The Contractor's Change Order Proposal must include any schedule revisions and an
explanation of the cost and schedule impact of the extra Work on the project. If the Contractor fails
to notify the Project Manager of the schedule changes associated with a Notice of Proposed
Change Order by submitting a revised schedule document, it will be deemed to be an
acknowledgment by Contractor that the proposed Extra Work will not have any scheduling
consequences. The Contractor agrees the Change Order Proposal will in no event include a
combined profit and home office overhead rate in excess of fifteen (15%) percent of the direct labor
and material costs, unless the Project Manager determines that the complexity and risk of the Extra
Work is such that an additional factor is appropriate. The Change Order Proposal may be accepted
or modified by negotiations between the Contractor and the County. If an agreement on the Extra
Work is reached, both parties shall execute the Extra Work order in writing. The execution by the
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1.14

Contractor of the Extra Work order shall serve as a release of the County from all claims and liability
to the Contractor relating to, or in connection with, the Extra Work, including any impact, and any
prior acts, neglect or default of the County relating to the Extra Work.

MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP).

A. On November 5, 2013 the Board of County Commissioners adopted Ordinance No. 13-103

eliminating the construction contract exemption to the User Access Program set forth in Section
2-8.10 of the Code of Miami-Dade County with the exception of Miscellaneous Construction
Contract Program contracts with a total contract value of less than $500,000. Ordinance No. 13-
103 retained the other exemptions listed in Section 2-8.10 of the Code including an exemption for
contracts “funded with any funding source, including federal, which prohibits or restricts the
application of the credit to the County effected in the UAP.” As bond funding would be a funding
source “which prohibits or restricts the application” of the UAP, construction contracts funded by
bond proceeds (e.g., General Obligation Bond (GOB), People’s Transportation Plan (PTP))
remain exempt from the application of the County’s User Access Program.

B. UAP does not applies for this project.

1.15

PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF

MIAMI-DADE COUNTY.

A. The Contractor shall comply with the Public Records Laws of the State of Florida, including but not

B.

limited to,:

1. Keeping and maintaining all public records that ordinarily and necessarily would be required by
Miami-Dade County (County) in order to perform the service

2. Providing the public with access to public records on the same terms and conditions that the
County would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law

3. Ensuring that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and

4. Meeting all requirements for retaining public records and transferring, at no cost, to the County
all public records in possession of the Contractor upon termination of the contract and
destroying any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements upon such transfer.

In addition, all records stored electronically must be provided to the County in a format that is
compatible with the information technology systems of the County. Failure to meet any of these
provisions or to comply with Florida’s Public Records Laws as applicable shall be a material breach
of the agreement and shall be enforced in accordance with the terms of the agreement.

For questions regarding the application of chapter 119, Florida Statutes, to The Contractor’s Duty

to Provide Public Records relating to this contract, contact the Custodian of Public Records at (305)
375-4735; isd-vss@miamidade.gov; 111 NW 1 Street, suite 1300, Miami, Florida 33128.

NONDISCRIMINATION
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During the performance of this Contract, Contractor agrees to not discriminate against any
employee or applicant for employment because of race, color, religion, ancestry, national origin,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender identity or
gender expression, status as victim of domestic violence, dating violence or stalking, or veteran
status, and on housing related contracts the source of income, and will take affirmative action to
ensure that employees and applicants are afforded equal employment opportunities without
discrimination. Such action shall be taken with reference to, but not limited to: recruitment,
employment, termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on the job training.

By entering into this Contract, the Contractor attests that it is not in violation of the Americans with
Disabilities Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
Contractor or any owner, subsidiary or other firm affiliated with or related to the Contractor is found
by the responsible enforcement agency or the County to be in violation of the Act or the Resolution,
such violation shall render this Contract void. This Contract shall be void if the Contractor submits
a false affidavit pursuant to this Resolution or the Contractor violates the Act or the Resolution
during the term of this Contract, even if the Contractor was not in violation at the time it submitted
its affidavit.

CONTRACTOR DUE DILIGENCE AFFIDAVIT

In accordance with Board of County Commissioners Resolution 63-14, Contractor, as a condition
of award, must submit Contractor Due Diligence Affidavit Form on any contract that exceeds $1
million, or that is otherwise subject to Board approval.

1. Affidavit is attached in Section 2 of these Solicitation Documents and must be included in the
solicitation package. Form requires that Contractors attest to the following under oath:

a. All of the lawsuits that have been filed against that entity, its directors, partners, principals,
and/or board members, based on breach of contract by that entity in the five years prior to
bid or proposal submittal, including the case name and number and the disposition of the
case;

b. Any instances in the five years prior to bid or proposal submittal where that entity has been
defaulted and a brief description of the circumstances; and

c. All of the instances in the five years prior to bid or proposal submission where that entity
has been debarred or received a formal notice of non-compliance or non-performance,
such as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

It is the responsibility of the Contractor to return the fully executed Affidavit at the time of bid or
proposal submittal. This affidavit will be used as an additional measure of due diligence prior to
award of a contract.

In accord with Resolution No. R-828-19, the County reserves the right to request from any bidder
the disclosure of any lawsuits which include allegations of discrimination in the last ten years prior
to date of solicitation, the disposition of such lawsuits, or statement that there are no such lawsuits.

As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a list of the
company’s work-related injury and iliness data; and OSHA inspection data, for the previous three
years, for the contractor and first tier subcontractors. The Department of Labor Occupational and
safety Health Administration (OSHA) Form 300, 300Aand 301 can be found under Appendix E of
these Supplementary Conditions.
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LIQUIDATED DAMAGES.

Engineer will issue a Work Order identifying the location, description and amount of work to be
accomplished. Notify Engineer prior to beginning work on the project.

Initial Work Order may be issued with the Notice to Proceed. Contractor will be allowed fourteen
(14) calendar days from receipt of the initial Work Order to respond and begin work. The fourteen
(14) calendar days begin on the date the work order is received in person, by fax or by certified mail.
Contractor will be expected to respond and begin work within five working days of receipt of any
subsequent Work Order. If a start date later than 5 working days is identified in a Work Order,
Contractor will be expected to begin work by the start date identified in the Work Order.

Charging of Contract time will begin on the actual day that work begins at the site, but no later than:
1. the 14th calendar day from receipt of the initial Work Order; or
2. the 5th working day from receipt of any subsequent Work Order; or

3. the “start date “ identified in a Work Order (as described above) that is applicable to the specific
Work Order issued.

If the Contractor does not begin work by the end of the day provided by the Work Order, or if the
assignment of work on the Work Order is not complete within the number of calendar days specified
on the Work Order, then the County may assess the Contractor, not as a penalty but as liquidated
damages, the amount shown in Subarticle 1.06, J, 2, Liquidated Damages, of the DTPW General
Requirements.

All work locations will be described with sufficient particularity that will allow Contractor to proceed
immediately to the location with minimum delay. The County will make every reasonable effort to
plan work locations and develop work documents in systematic and concentrated regions so as to
minimize the Contractor's travel requirements. A Pre-Work Conference may be scheduled prior to
the commencement of work in accordance with DTPW General Requirements.

Upon completion of the assigned work of the Work Order, notify Engineer. Certify that the work
quantities and quality were accomplished in accordance with these specifications by signing and
returning the Work Order to the Department. All work completed will be reviewed to verify quantity
and quality prior to approval of the Work Order.

Should inclement weather limit or stop the work, notify Engineer of such. Article 1.04 of these
Supplemental Specifications describe Weather Delays adjustments.

Limitation or work stoppage. Schedule work in a manner that prevents delays, stoppages and
rework.
CLAIMS

Amend Paragraph 2.78 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Notice of Claims

1. The Contractor will not be entitled to additional time or compensation otherwise payable for
any act or failure to act by the Department, the happening of any event or occurrence, or any
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other cause, unless he shall have given the Project manager a written notice of claim therefore
as specified in this article.

2. The Contractor shall provide immediate verbal notification with written confirmation within forty-
eight (48) hours of any potential claims and of the anticipated time and/or cost impacts resulting
thereof. The written notice of claim shall set forth the reasons for which the Contractor believes
additional compensation and/or time will or may be due, the nature of the costs involved and
the approximate amount of the potential claim.

3. ltis the intention of this article, that differences between the parties arising under and by virtue
of the Contract shall be brought to the attention of the Project Manager at the earliest possible
time in order that such matters may be settled, if possible, or other appropriate action promptly
taken.

4. The notice requirements of this article are in addition to those required in other articles of these
Contract Documents, inclusive of the conditions listed under the MCC Plan.

5. The Contractor shall segregate all costs associated with each individual claim including but not
limited to labor, equipment, material, subcontractor and supplier costs, and all other costs
related to the claim. In the event that the Contractor has multiple claims, the Contractor will
segregate each claim individually including the respective costs associated with each claim.
Failure to segregate claims and their respective costs will be grounds for the Department's
rejection of the claim. No “total cost claims” shall be allowed under this Contract.

6. The Contractor must maintain a cost accounting system as a condition for making a claim
against the Department. The cost accounting system must segregate the costs of the work
under the Contract (non-claims-related) from claims-related and other Contractor costs through
the use of a job cost ledger and be otherwise in compliance with general accounting principles.

7. If the Department decides to pay all or part of a claim for which notice was not timely made,
the Department does not waive the right to enforce the notice requirements in connection with
any other claim.

8. Inasmuch as the notice of claim requirements of this article are intended to enable the Project
Manager to investigate while facts are fresh and to take action to minimize or avoid a claim
which might be filed thereafter, the Contractor's failure to make the required notice on time is
likely to disadvantage the Department. Therefore, a claim that does not comply with the notice
requirements above shall not be considered unless the Contractor submits with his claim proof
showing that the Department has not been prejudiced by the Contractor's failure to so comply
and, in the event the Department has been prejudiced by the Contractor's failure to submit a
timely notice of claim, the Department will reduce any equitable adjustment claimed by the
Contractor to reflect the damage.

C. Claim Submittals

1. Claims or requests for equitable adjustments filed by the Contractor shall be filed in full
accordance with this article no later than 30 calendar days after the act giving rise to the claim
and in sufficient detail to enable the Department to ascertain the basis and amount of said
claims. In the case of continuing or on-going claim events, the Contractor shall be allowed to
periodically amend his claim to more accurately reflect the impact of said claim, until the end
of the claim event. No claims for additional compensation, time extension or for any other relief
under the Contract shall be recognized, processed, or treated in any manner unless the same
is presented in accordance with this Article. Failure to present and process any claim in
accordance with this Article shall be conclusively deemed a waiver, abandonment or
relinquishment of any such claim, it being expressly understood and agreed that the timely
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presentation of claims, in sufficient detail to allow proper investigation and prompt resolution
thereof, is essential to the administration of this Contract.

2. The Department will review and evaluate the Contractor's claims. It will be the responsibility of
the Contractor to furnish, when requested by the Project manager, such further information and
details as may be required to determine the facts or contentions involved in his claims. The
cost of claims preparation or Change Order negotiations shall not be reimbursable under this
Contract.

3. Any work performed by the Contractor prior to Notice-to-Proceed (NTP) shall not be the basis
for a claim from the Contractor of any kind.

4. Each claim must be certified by the Contractor as required by the Miami-Dade Code, False
Claims Act (see Code Section 21-255, et seq.), and accompanied by all materials required by
Miami-Dade County Code Section 21-257. A "certified claim" shall be made under oath by a
person duly authorized by the claimant, and shall contain a statement that:

a. The claim is made in good faith;

The claim's supporting data is accurate and complete to the best of the person's knowledge
and belief;

c. The amount of the claim accurately reflects the amount that the claimant believes is due
from the Department; and

d. The certifying person is duly authorized by the claimant to certify the claim.

5. In order to substantiate time-related claims (delays, disruptions, impacts, etc.), the Contractor
shall, if applicable and as determined by the Department, submit, in triplicate, the following
information:

a. Copy of Contractor's notice of claim in accordance with this article. Failure to submit the
notice is sufficient grounds to deny the claim.

b. The approved, as-planned Schedule in accordance with the applicable section of the
Contract Documents and computer storage media, if applicable.

c. The as-built Schedule reflecting changes to the approved schedule up to the time of the
impact in question and computer storage media if applicable.

d. The basis for the duration of the start and finish dates of each impact activity and the reason
for choosing the successor and predecessor events affected in the schedule shall be
explained. Also, the basis for the duration of any lead/lags inserted into the schedule and
the duration in related activity duration shall be explained.

e. A marked-up as-built Schedule indicating the causes responsible for changes between the
as-planned and as-built schedule and establishing the required cause and effect
relationships.

f.  After indicating specific time related changes on the as-built schedule, the documentation
must be segregated into separate packages with each package documenting a specific
duration change identified previously. This documentation package shall include Change
Orders, Change Notices, Work Orders, written directions, meeting minutes, etc., related to
the change in duration.

g. Any loss of efficiency, acceleration, disruption and loss of productivity claims shall be
compensated as part of the Liquidated Indirect Costs paid for compensable, excusable
delays and mark-up on Direct Cost of changes as allowed by the Contract. Total cost and
modified total cost claims will not be accepted and the Contractor agrees to waive the right
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to seek recovery by these methods. The claimed delay shall not result from a cause
specified in the Contract Documents as a non-excusable delay.

The Contractor assumes all risk for the following items, none of which shall be the subject
of any claim and none of which shall be compensated for except as they may have been
included in the compensation described under Liquidated Indirect Costs:

1) Home office expenses or any Direct Costs incurred allocated from the headquarters of
the Contractor;

2) Loss of anticipated profits on this or any other project;
3) Loss of bonding capacity or capability;

4) Losses due to other projects not bid upon;

5) Loss of business opportunities;

6) Loss of productivity on this or any other project;
7) Loss of interest income on funds not paid;
8) Costs to prepare, negotiate or prosecute claims and

9) Costs spent to achieve compliance with applicable laws and ordinances (excepting
only sales taxes paid shall be reimbursable expense subject to the provisions of the
Contract Documents).

All non-time-related claim items for additional compensation for Direct Costs shall be
properly documented and supported with copies of invoices, time sheets, rental
agreements, crew sheets and the like.

Cost information shall be submitted in sufficient detail to allow for review. The basis for the
budgeted or actual costs shall include man-hours by trade, labor rates, material and
equipment costs etc. These costs shall be broken down by pay.

The documentation for budgeted cost shall, as a minimum, include:

1) Copies of all the Contractor's bid documents, bid quotes, faxed quotes, etc.
2) Copies of all executed subcontracts.

3) Other related budget documents as requested by the Project Manager.
The documentation for actual cost shall, as a minimum, include:

1) Time Sheets.

2) Materials invoices

3) Equipment invoices

4) Subcontractors’ payments

5) Other related documents as required by the Project Manager.

The Contractor shall make all his books, employees, work sites and records available to
the Department or its representatives for inspection and audit.

6. No payment shall be made to the Contractor by the Department for loss of anticipated profit(s)
from any deleted work.

7. Asindicated above, the Project Manager and the Field Representative shall be allowed full and
complete access to all personnel, documents, work sites or other information reasonably
necessary to investigate any claim. Within sixty (60) days after a claim has been received, the
claim shall either be rejected with an explanation as to why it was rejected or acknowledged.
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1.20

Once the claim is acknowledged, the parties shall attempt to negotiate a satisfactory settlement
of the claim, which settlement shall be included in a subsequent Work Order or Change Order.
If the parties fail to reach an agreement on a recognized claim, the Department shall pay to the
Contractor the amount of money it deems reasonable, less any appropriate retention, to
compensate the Contractor for the recognized claim.

Failure of the Contractor to make a specific reservation of rights regarding any such disputed
amounts in the body of the Change Order which contains the payment shall be construed as a
waiver, abandonment, or relinquishment of all claims for additional monies resulting from the
claims embodied in said Change Order. However, once the Contractor has properly reserved
rights to any claim, no further reservations of rights shall be required and the Contractor shall
not be required to repeat the reservation in any subsequent change order. Prior reservation of
rights may however be modified, by express reference, in subsequent change orders.
Notwithstanding the aforementioned, at the time of final payment under the Contract, the
Contractor shall specify all claims which have been denied and all claims for which rights have
been reserved in accordance with this section. Failure to so specify any particular claim shall
be constructed as a waiver, abandonment, or relinquishment of such claim.

DISPUTES

Amend Paragraph 2.81 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Disputes

1.

The following provisions shall govern disputes under this Contract unless the Special
Provisions to this Contract contain the requirement for the use of an alternate dispute resolution
method. For example, for large projects of great complexity, a Dispute Review Board (DRB)
may be employed by the Department to settle disputes in lieu of the Department Director or
Office of the Mayor (OOM) designee as specified below. In this case, the DRB alternative shall
be specified by the Department in the Special Provisions and, if utilized, shall supersede this
dispute provision.

a. In the event the Contractor and the Department are unable to resolve their differences
concerning any determination made by the Project Manager or Department on any dispute
or claim arising under or relating to the Contract (referred to in this Section as a “Dispute”),
either the Contractor or the Department may initiate a dispute in accordance with the
procedure set forth in this article. Exhaustion of these procedures shall be a precondition
to any lawsuit permitted hereunder.

b. For contracts with a value of $5 million or less, all Disputes under this Contract shall be
decided by the Department Director or his designee. For contracts valued at more than $5
million, Disputes shall be decided by a designee appointed by the OOM. Decisions
rendered by the Department Director or OOM designee shall not be binding but shall be
admissible in a court of competent jurisdiction.

c. As soon as practicable, the Department Director or OOM designee shall adopt a schedule
for the Contractor and the Department to file written submissions stating their respective
positions and the bases therefore. The written submissions shall include copies of all
documents and sworn statements in affidavit form from all witnesses relied on by each
party in support of its position. Within 20 working days of the date on which such written
submissions are filed, the Department Director or OOM designee shall afford each party
an opportunity to present a maximum of one hour of argument. The Department Director
or OOM designee may decide the Dispute on the basis of the affidavits and other written
submissions if, in his opinion, there is no issue of material fact and the party is entitled to
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a favorable resolution pursuant to the terms of this Contract. As part of such decision, the
Department Director or OOM designee shall determine the timeliness and sufficiency of
each notice of claim and claim at issue as provided in this article. The Department Director
or OOM designee shall have the authority to rule on questions of law, including disputes
over contract interpretation, and to resolve claims, or portions of claims, via summary
judgment where there are no disputed issues of material fact. Furthermore, the
Department Director or OOM designee is authorized by both parties to strike elements of
claims seeking relief or damages not available under the contract (such as, but not limited
to, claims for lost profits, off-site overhead, loss of efficiency or productivity claims or claim’s
preparation costs) by summary disposition.

In the event that the Department Director or OOM designee determines that the affidavits
or other written submissions present issues of material fact, he shall allow the presentation
of evidence in the form of lay or expert testimony directed solely to the issues which he
may specifically identify to require factual resolution. The testimonial portion of the process
shall not exceed one day in duration per side, including opening statements and closing
arguments, if allowed by the Department Director or OOM designee at his reasonable
discretion.

No formal discovery shall be allowed in connection with any proceeding under this article.
Notwithstanding the foregoing, both parties agree that all of the audit, document inspection,
information and documentation requirements set forth elsewhere in this contract shall
remain in force and effect throughout the proceeding. The Department Director or OOM
designee shall not schedule the hearing until both parties have made all their respective
records available for inspection and reproduction and the parties have been afforded
reasonable time to analyze the records. The continued failure of a party to comply with the
document inspection, examination, or submission requirements set forth in this contract
shall constitute a waiver of that party’s claims and/or defenses, as applicable. Hearsay
evidence shall be admissible but shall not form the sole basis for any finding of fact. Failure
of any party to participate on a timely basis, to cooperate in the proceedings, or to furnish
evidence in support or defense of a claim shall be a criteria in determining the sufficiency
and validity of a claim.

The Department Director or OOM designee shall issue a written decision within 15 working
days after conclusion of any testimonial proceeding and, if no testimonial proceeding is
conducted, within 45 days of the filing of the last written submission. This written decision
shall set forth the reasons for the disposition of the claim and a breakdown of any specific
issues or subcontractor claims. As indicated previously, the decision of the Department
Director or OOM designee is not binding on the parties, but will be admissible in a court of
competent jurisdiction.

If either party wishes to protest the decision of the Department Director or OOM designee,
such party may commence an action in a court of competent jurisdiction, within the periods
prescribed by law, it being understood that the review of the court shall be limited to the
question of whether or not the Department Director or OOM designee’s determination was
arbitrary and capricious, unsupported by any competent evidence, or so grossly erroneous
to evidence bad faith.

Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with
the performance of the Contract and in accordance with the Department's interpretation.
Any presentation or request by the Contractor under this article will be subject to the same
requirements for Submittal of Claims in this article.

1.21  EXTRAWORK
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A. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

1. Contractor may be asked to perform extra work, for which there is no price included in the
Proposal, wherever it is deemed necessary or desirable by the Engineer to satisfactorily
complete the Project as contemplated, and such extra work must be performed promptly in
accordance with the Specifications and as directed by the Engineer, provided, however, that
before any extra work is begun, a written order from the Engineer to do the work shall be given
to the Contractor. No extra work will be paid for unless ordered in writing.

2. All changed or added work so authorized shall be performed by the Contractor at the time and
in the manner specified.

3. The Change Order shall include, as a minimum:

a. Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;

c. The Contract time extension or reduction in contract time in the case of deleted work
required to perform the work to be added, deleted or modified;

d. Full release of claims associated with the Contract through the date of the change order,
or a reservation of claims identified as to each claim reserved, the scope of the work, the
maximum cost of the work, and the maximum number of days of Contract time requested,
shall be specified.

4. The Work Order shall include, at a minimum:

Scope of work to be added, deleted or modified;

a

b. Cost of work to be added, deleted or modified;

c. The Contract time extension required to perform the work to be added, deleted or modified;
d

Full release of claims associated with the work order work, or a reservation of claims
identified as to each claim reserved, the scope of the work, the maximum cost of the work,
and the maximum number of days of Contract time requested, shall be specified.

B. Extra Work Payment

1. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

2. If Work is ordered, changed, or deleted which is not covered by Unit Prices, then, a NAM must
be executed.

3. Extra work, for a complete job, will be paid for in a lump sum or at unit prices agreed to in
writing by the Engineer and the Contractor before the extra work is ordered for performing the
work. Payment for lump sum work will be based on the following:

a. Contractor shall submit to the Engineer an estimated proposal containing a complete
breakdown of costs to perform the work to which shall be added an amount equal to fifteen
(15) percent of such sum for labor and the total thereof will be full compensation to the
Contractor for performing the work which includes overhead and profit, home office
expenses for general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall include their labor
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burden costs of social security taxes, unemployment insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations and insurance and Contractor's public liability and property damage insurance
involved in such extra work, based on the wages paid to such labor. Contractor's
documentation of the labor burden costs must be provided upon demand by the Engineer.

b. For all materials used, Contractor will include the estimate total cost of such materials,
including taxes and freight charges, to which cost will be, added an amount equal to ten
(10) percent thereof; for full compensation that includes overhead, profit and home office
expenses.

c. For any construction equipment .or special equipment including fuel and lubricant required
for the economical performance of extra work, the Engineer will pay the Contractor a rental
price, for every hour that such construction equipment or special equipment is estimated
to operate on the work. This provision is intended to pay for heavy or special construction
equipment; the County shall therefore not pay for small tools and equipment ordinarily used
in construction. Where there is a question as to whether payment pursuant to this -section
is valid the Engineer will make the final determination as to the validity of such payment.
The hourly rental price of such construction or special equipment will not exceed 1/176
part of the monthly rate stated for such equipment in the latest edition of the "Compilation
of Rental Rates for Construction Equipment" by Associated Equipment Distributors. In the
event that the equipment is not owned by the Contractor or his companies and the
equipment is rented from a recognized equipment rental company, the Contractor will be
paid the estimated time that the equipment will work at the hourly rental rate to which shall
be added ten (10) percent for fuel, maintenance and lubrication for rented equipment.

4. Contractor is required to include a statement certifying that the proposal is consistent with the
Plans and Specifications and he has reviewed all the costs for extra work and has found them
to be accurate, fair and reasonable. If extra work is ordered, it must be included in the
Contractor's monthly estimate when Allowance Account funds are available in the Contract for
the work actually done. An Allowance Account expenditure form shall be prepared and
executed by all appropriate parties to the Contract. If no allowance account funds are available
a change order will be issued.

5. The performance of any extra work or the furnishing of any extra material which, in the
judgment of the Engineer, is of like character to and susceptible of classification under a unit
price item of the Contract shall, if the order of the Engineer shall so provide, be paid for at the
unit price bid for such item or items, where Allowance Account funds are available in the
Contract with the Contractor's monthly estimate, for the work actually done. Said Allowance
Account funds shall be transferred to the various Proposal payment item funds via the
Allowance Account expenditure form, to allow payment for this extra work without depletion of
the payment item fund.

6. All extra work performed hereunder will be subject to all of the provisions of the Contract.
Whenever, in the judgment of the Engineer, such extra work or such extra material is not of
like character to and susceptible of classification under a unit price item of the Contract, or the
application of the unit price will result in unacceptably high costs to the Department, and it is
impracticable because of the nature of the work, or for any other reason, to fix the price before
the extra work order is issued, extra work and material will be paid for in the following manner:

a. For all labor, including a working foreman in direct charge of the specified operation, the
Contractor will receive a sum equal to the current local rate of wages for every hour that
the labor is actually performed. For a working foreman who performs labor, the Contractor
may charge one hundred (100) percent of his hourly wage rate; for a foreman who only
directs workers in the performance of their work, the Contractor may charge the following:
twenty five (25) percent of the working foreman's salary for directing up to two workers in
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their work; fifty (50) percent of sum salary for directing up to four workers in their work;
seventy-five (75) percent for directing five workers in their work; and one hundred (100)
percent for directing six workers or more their work, to which shall be added an amount
equal to fifteen percent of such sum, and the total thereof shall be full compensation to the
Contractor for performing the work, which includes overhead and profit, home office
expenses, general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall be paid their labor
burden costs of social security taxes, unemployment- insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations, and insurance and contractor's public liability and property damage insurance
involved in such extra work, based on the actual wages paid to such labor.

b. For all materials used, the Contractor shall receive the actual cost of such materials,
including freight charges as shown by original receipted bills, to which costs will be added
‘an amount equal to ten (10) percent thereof, for full compensation which includes
overhead, profit and home office expenses.

c. Forany construction equipment or special equipment including fuel and lubricants, required
for the economical! Performance of extra work, excluding the small tools and ordinary
equipment as specified above, the Engineer shall allow the Contractor a rental price to be
agreed upon in writing before such work is begun, for every 1 hour that such construction
equipment or special equipment is actually operated on the work. Such hourly rental price
shall not exceed 1/176 part of the monthly rate stated for such equipment in. the latest
edition of the "Compilation of Rental Rates for Construction Equipment” by Associated
Equipment Distributors. In the event that the equipment is not owned by the Contractor or
his companies and the equipment is rented form a recognized equipment rental company,
the Contractor will be paid for every hour that the equipment is actually working at the
hourly rental rate to which will be added ten (10) percent for fuel, maintenance and
lubricants for rented equipment.

7. Contractor's representative and the Counties representative will compare records of extra work
done at the end of each day. Such records will be made in duplicate upon a form provided for
such purpose by the Counties representative, and shall be signed by both the counties
representative and the Contractor's representative, one copy being submitted to the Engineer
and the other being retained by the Contractor.

8. Contractor upon certified statements will submit all claims for extra work done, to which shall
be attached the original receipted bills covering the costs of and freight charges on all materials
used in such work, and such statements, accompanied by copes of the orders authorizing the
performance of the work, shall be submitted to the Engineer for inclusion in the estimate of
month. In which the work was actually done, where allowance account funds are available in
the contract. If no allowance account fund is available, the extra work shall be paid for, subject
to approval of a change order for the work, by the county representative via Expedite Ordinance
or the Board of County Commissioners.

9. If required, the Contractor shall produce any books, vouchers, other records, or memoranda
.that will assist the Engineer in determining the true, necessary cost of work and materials to
be paid for on a cost plus basis.

10. In the event that the Contractor employs a subcontractor to perform his extra work for any
portion of the lump sum work, or for any portion of extra work, material or equipment.
Contractor may charge an additional ten (10) percent for his full compensation for overhead,
profit, home office expenses and general supervision for the portion of work performed by the
.subcontractor.
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11. The subcontractor must comply with all the requirements of the Contract for his portion of extra
work and be compensated as permitted within this Section for the extra work.

12. No additional compensation will be paid for overhead, profit, home office expenses or
supervision to any subcontractors working for subcontractors.

1.22  WARRANTY OF CONSTRUCTION

A. For a period of one year, except as provided below, from the date of Final Acceptance, the
Contractor warrants that the Work conforms to the Contract requirements and the RPQ
requirements and is free of any patent and/or latent defect of the material or workmanship.

1. Exception to the above year warranty:

a.

MCC_SC_1020

Where the manufacturer of material provides a warranty in excess of one (1) year, the
Contractor shall provide an assignment of warranty to the County with the manufacturer's
written authorization. Contractors shall be obligated to provide to the County copies of all
manufacturer's warranties and guarantees. Where the County specifies in an RPQ a
warranty greater than one (1) year, such warranty will only be for the specified RPQ.

The warranty hereunder shall be in addition to whatever rights the County may have under
law. The Contractor’s obligation under this warranty shall be at its own cost and expense,
to promptly repair or replace (including cost of removal and installation), that item (or part
of component thereof) which proves defective or fails to comply with the Contract within
the warranty period such that it complies -with the Contract.

In the event the Contractor fails to repair or replace defective Work in accordance with the
terms of the Contract, the RPQ, and this warranty, the County shall have the right to collect
such costs incurred or withhold the cost of the anticipated repairs by offsetting the amount
against any payment due the Contractor under any contract between the County and the
Contractor.

The warranty covering defective Work shall be reinstated for a period of one (1) year
effective as of the date when the defect is remedied. If the defect is found to have a
significant effect on any other part, component or item, the reinstatement of the warranty
shall then be extended to cover the part component, or item so affected as well, and shall
start as of the date the interrelated parts, components and items function properly. The
warranty reinstatement provided for in this paragraph shall apply only to the first
replacement or repair of any such item, part and component and, in the case of a failure
which has a significant effect on another part, component or item, to the first extension of
the said warranty to such affected items, parts and components.

As specified in the construction documents. All guarantees and warranties under the
Contract are fully enforceable by the County acting in its own name.
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MIAMI-DADE COUNTY, FLORIDA

RESPONSIBLE WAGES AND BENEFITS

SECTION 2-11.16 OF THE CODE OF MIAMI-DADE COUNTY

SUPPLEMENTAL GENERAL CONDITIONS

WAGES AND BENEFITS SCHEDULE
Construction Type: HIGHWAY

Highway Construction projects include the construction, alteration or repair of roads,
streets, highways, runways, taxiways, alleys, trails, paths, parking areas, and other
similar projects not incidental to building or heavy construction.

NOTICE TO EMPLOYEES
FAIR WAGE AFFIDAVIT

LCPTRACKER — CONTRACTOR QUICK START GUIDE
LCPTRACKER — ACCOUNT MERGE FORM
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SUPPLEMENTAL GENERAL CONDITIONS TO BIDDERS

Bidders are advised that the provisions of § 2-11.16 et seq., Code of Miami-Dade County
(the “Code”), pertaining to Responsible Wages on County Construction Contracts, will
apply to any contract awarded pursuant to this bid. By submitting a bid under these
provisions, a bidder agrees to comply with these provisions of the Code and to
acknowledge awareness of the penalties for non-compliance. A copy of the Code may
be obtained from the department issuing the specifications for this bid or online at
http://www.municode.com/resources/gateway.asp?pid=10620&sid=9.

This Supplemental General Conditions is organized with the following sections:

Minimum Wages and Posting of Information

Liability for Unpaid Wages, Liquidated Damages and Withholding
Payrolls Records, Reporting and Inspection of Records
Subcontracts

Complaints, Hearings and Contracts Termination and Debarment
Apprentices and Trainees

Other State and Federal Wage Laws

NN~

1. MINIMUM WAGES AND POSTING OF INFORMATION
A. Minimum Wages

All employees working on the project must be paid the combined dollar value (hourly
rate and benefits) listed in the Wages and Benefits Schedule for work being performed.
Payment to workers shall be made in the form of check, money order or direct deposit.
Cash payments are not allowed. The rates paid shall be no less than those contained
in the Wages and Benefits Schedule regardless of any contractual relationship that may
exist between the contractor and the workers hired to perform under the contract. For
any classification of workers, the hourly rate paid must equal the sum of the base rate
and the fringe benefit rates listed for that classification in the Wages and Benefits
Schedule. Paying below the base rate is not acceptable, even if the value of the fringe
benefits exceeds the value of the required contribution. Paying the base wage rate or
above and making payments to legitimate fringe benefits providers on behalf of workers
is acceptable.

Wages and benefits listed in the Wages and Benefits Schedule will be reviewed and
increased, if appropriate, once a year, on January 1st. The rates for wages and benefits
to be paid for work performed under this contract and during each subsequent calendar
year will be the rate in effect on January 1st of the year in which the work is performed.

B. Fringe Benefits
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The contractor, or any subcontractor under the contractor, may pay the base rate to the
employee plus pay contributions to employee benefit plans; or, pay the base rate plus
the benefit rate in the Wages and Benefits Schedule in the form of check, money order
or direct deposit, but not cash. If the value of the fringe benefits is less than the hourly
amount required in the wage schedule the difference must be paid to the employee as
an increase to their base pay.

Payments made to health insurance companies for hospitalization and medical costs,
to dental insurance companies for dental costs, retirement plans, and life insurance
companies for life insurance are fringe benefits.

Payments made irrevocably to a trustee or third party pursuant to a bona fide fringe
benefit fund, plan or program for health, life, death, and dismemberment, dental,
vision insurance and retirement/pension can be credited towards meeting the required
wages. These payments must be made not less often than quarterly. Annual
payments to a fringe benefit fund, plan or program will not be accepted.

C. More than One Classification

Workers must be paid the appropriate base rate and fringe benefits on the Wages and
Benefits Schedule for the classification of work actually being performed without regard
to skill. Workers performing work in more than one classification may be paid at the rate
listed for each classification for the time they worked; however, the employer's payrolls
must accurately show the time spent in each classification in which work is performed.
This does not apply to workers performing tasks that are incidental to the trade they are
working in, such as handling materials they will be installing or cleaning up the worksite
after they complete their work.

D. Classification Not Listed in the Wage Schedule

If you do not find a wage classification in the Wages and Benefits Schedule that
describes the work actually being done, you must contact Small Business Development.
Questions concerning the comparability of worker classifications or the applicability of
Davis Bacon classifications will be determined by the County.

E. Complaints by Workers
Any complaints of underpayment by the workers should be filed with:

Internal Services Department
Small Business Development Division
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160

Email: SBDMAIL@MIAMIDADE.GOV

Neither the contractor nor any subcontractor on the project may terminate an employee
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performing work on the contract because of such employee's filing a complaint regarding
underpayment of required wage rates.

F. Posting of Wages

The contractor and all subcontractors must permanently post the Wages and Benefits
Schedule, together with a notice of the fines that may be assessed to the contractor or
subcontractor, for failure to pay the required wage rates, at the site where the contract
work is being performed in a prominent and accessible place where it can be easily seen
by the workers. Failure to post the Wages and Benefits Schedule is a violation.

2. LIABILITY FOR UNPAID WAGES; PENALTIES; WITHHOLDING
A. Compliance by Bidders

In the event of underpayment of the required wage rates, the contractor shall be liable
to the underpaid employee for such underpayment. In addition, the contractor shall pay
a penalty in accordance with the requirements of the Code and section 2B below.
Contractors must pay all back wages and penalties on previous contracts before being
awarded or participating on a new contract.

B. Penalties

In addition to any under payment due to employees, contractors may be fined a
penalty in an amount equal to twenty percent (20%) of the first underpayment; forty
percent (40%) of the amount of the second underpayment; for the third and successive
underpayments, a penalty in an amount equal to sixty percent (60%) of the
underpayment. A fourth underpayment violation within a three (3) year period shall
subject the contractor to debarment to be initiated by SBD in accordance with the
debarment procedures of the County. A fourth underpayment violation shall also
constitute a default of the subject contract and shall be cause for suspension or
termination. If the required payments are not made within the specified period of time,
the non-complying contractor and principal owners thereof shall be prohibited from
bidding on or otherwise participating in County contracts for a period not to exceed
three (3) years.

C. Withholding Contractor Payments
The County may stop payment of monies to the contractor necessary to pay any wages
that are required, and any penalties owed by the contractor or subcontractor. The
withheld monies shall be given to the employee in accordance with the provisions of
Section 5, "Complaints and Hearings; Contract Termination and Debarment".
3. PAYROLL; BASIC RECORDS; REPORTING

A. Payroll Records



The contractor and all subcontractors must keep accurate written records, signed under
oath as true and correct, showing payment of the required wages. These records must
include the name, social security number of each worker, his or her address, correct
classification, per hour rates of wages paid (including rates of contributions or costs
anticipated for legitimate fringe benefits), and daily and weekly number of hours worked
on this project. Contractors employing apprentices or trainees under approved
programs shall keep records of the registration or apprenticeship programs, the
certification of trainee programs, the registration of the apprentices and trainees, and
wage rates as required by the applicable programs, in accordance with the provisions
of Section 6 “Apprentices and Trainees”.

B. LCPtracker

Each contractor and every low-tier subcontractor is required to submit all certified
payrolls and labor compliance documentation electronically by the 10th of every month
for the previous month using LCPtracker, a web-based Certified Payroll Management
System (www.Icptracker.net). The system is managed by Small Business Development
(“SBD”), a division of the Internal Services Department. The use of the system is
mandatory, pursuant to Miami-Dade County Ordinance No. 18-33.

Each contractor and subcontractor on applicable contracts will be provided a username
and password to access LCPtracker system. Use of the system will involve data entry
of weekly payroll information including: employee name, social security number, trade
classification, total hours and fractions of hours for every type of trade classification work
performed on the project, and wage and benefits paid. LCPtracker’ s software can also
interface with most payroll and accounting software programs that are capable of
generating a CSV (comma delimited file). If your program does not have this capability,
LCPtracker may be able to build an interface to communicate with your accounting
software.

Hands-on training sessions for the LCPtracker system is available. To RSVP, please
visit https://mdcsbd.gob2g.com/events.asp and select the training session you would
like to attend.

If you are not able to attend a training class in person, there are other free training
options available for contractors:

Option 1: Web-Based Training Sessions. Online and live training sessions facilitated
by members of LCPtracker’ s Customer Support Team are offered several times
per month. All you need to participate is a computer with internet access, an email
address, and access to a phone.

» Go to the LCPtracker Website: www.|cptracker.net

= Enter your username/password

» Select “Book Now” on the Projects tab and register for the Online training
sessions
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Option 2: Computer-Based Training Courses. Pre-recorded videos can be viewed
at any time by logging into the LCPtracker website (www.Icptracker.net) and following

these simple steps:

= Enter your username/password
» Select the “Training Materials” link located at the top of the page
« Select Contractor Training Videos

C. Inspection of Records

The contractor or subcontractor must make these records available for inspection and
copying by an authorized representative of the County and shall allow such
representatives to interview employees during working hours on the job. If the contractor
or subcontractor fails to submit the reports or make the records on which they are based
available, the County may, after written notice to the contractor, cause the stoppage of
payments. Also, failure to submit the reports upon request or make the records available
may be reason for debarment. The prime contractor is responsible for the submission
of the information required and for the maintenance of records and provisions of access
to same by all subcontractors.

4, SUBCONTRACTS

The contractor must insert into any subcontracts the clauses set forth in paragraphs 1
through 6 of this Supplemental General Conditions and a clause reminding their
subcontractors to include these paragraphs in any lower tier subcontract. The prime
contractor will be responsible for compliance by all subcontractors and their lower tier
subcontractors with the clauses set forth in paragraphs 1 through 6 of this Supplemental
General Conditions. In the event of non-payment or underpayment of the required
wages, the prime contractor shall be liable to the underpaid employees of the
subcontractor for each underpayment.

5. COMPLAINTS AND HEARINGS; CONTRACT TERMINATION AND
DEBARMENT

A. Complaints

Upon receipt of a written complaint or identification of a violation pertaining to an
employee wage underpayment of the required overall hourly rates, the County will
investigate the complaint and notify the contractor or subcontractor employing said
workers of the complaint/violation. The notice shall include a brief description of the said
complaint/violation, the dollar amount that the contractor or subcontractor is liable for in
back wages and fines, the required corrective action(s) to be taken and the due date for
payment of back wages and fines or to request a compliance meeting. Failure to comply
or request a compliance meeting within the due date specified shall constitute a waiver
of the contractor's or subcontractor's right to a compliance meeting, and that such waiver
shall constitute an admission of the complaint/violation. The County may withhold
from the contractor so much accrued payments as may be considered necessary by
the Contracting Officer to pay employees of the contractor or subcontractor under
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them for the performance of the contract work, the difference between the
combined overall hourly wage rate and benefits required to be paid by the
contractor/subcontractor to the employee on the work and the amounts received by such
employee where violations have been found.

Any employee of a contractor or subcontractor who performed work on a contract
subject to this section, may instead of adhering to the County administrative procedure,
but not in addition to such procedure, bring an action by filing suit against the contractor
or subcontractor in any court of competent jurisdiction to enforce these provisions and
may be awarded back pay, benefits, attorney's fees, costs. The applicable statute of
limitations of such a claim will be two (2) years as provided in Section 95.11(4)(c), Florida
Statutes, in an action for payment of wages. The court may also impose sanctions on
the employer, including those persons or entities aiding or abetting the employer, to
include wage restitution to the affected employee and damages payable to the covered
employee in the sum of up to five hundred dollars ($500.00) for each week each
employer is found to have violated these provisions.

B. Hearings

A contractor or subcontractor has the right to an administrative hearing to appeal a
determination of non-compliance within (30) days of the notice. To request a hearing
the contractor or subcontractor must file a written request along with a $250.00 non-
refundable filing fee with the County Mayor or his or her designee. Upon timely receipt
of a request for an administrative hearing request, the County Mayor shall appoint a
hearing officer and fix a time for an administrative hearing thereon. A notice of hearing
(together with a copy of SBD's determination of non-compliance) shall be served upon
the contractor (or subcontractor). Upon completion of the hearing, the hearing officer
shall submit proposed written findings and recommendations to the County Mayor within
a reasonable time. The County Mayor or designee will review the findings and
recommendations of the Hearing Officer and decide to accept or reject the
recommendations of the Administrative Hearing Officer either with or without
modifications.

C. Penalties

If the County Mayor or designee determines that the contractor or subcontractor
substantially or repeatedly failed to comply, the non-complying contractor or
subcontractor and the principal owners thereof shall be prohibited from bidding or
otherwise participating in County contracts for the construction, alteration and/or repair,
including painting or decorating, of public buildings or public works for a period of three
years. The County Mayor or designee may order the withheld amount equal to any
underpayment remitted to the employee. In addition, the County Mayor or designee
may order payment of a penalty to the County. If the required payment is not made



within a reasonable period, the County Mayor or designee may order debarment as
described above.

A breach of the clauses contained in this Supplemental General Conditions shall be
deemed a breach of this contract and may be grounds for termination of the contract,
and for debarment.

6. APPRENTICES AND TRAINEES
A. Apprentices

Apprentices will be permitted to work at less than the rate listed in the Wages and
Benefits Schedule for the work they perform when they are employed pursuant to and
individually registered in a legitimate apprenticeship program registered with the U. S.
Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a state apprenticeship agency recognized by the
Bureau, or if a person is employed in his or her first 90 days probationary employment
who is not individually registered in the program, but who has been certified by the
Bureau of Apprenticeship and Training or a state apprenticeship agency (where
appropriate) to be eligible for probationary employment as an apprentice. All apprentices
participating on a project must approved in LCPtracker by SBD. LCPtracker will not allow
a contractor to enter an apprentice on its certified payrolls until SBD has received and
approved the Apprenticeship Certification, which is only valid for 90 days after issuance.
To obtain SBD’s approval, the Program Sponsor must submit the Apprenticeship
Certification to:

Internal Services Department
Small Business Development Division
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV

Any worker listed as an apprentice on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, must be paid not less than the wage
on the Wages and Benefits Schedule for the classification of work actually performed.

B. Apprentice Ratio

The number of apprentices shall not be greater than the ratio listed in the Wages and
Benefits Schedule. If the number of apprentices working on the project, is greater than
the ratio permitted, the apprentices must be paid the wage rate on the Wages and
Benefits Schedule for the work performed. Where a contractor is performing
construction on a project in a locality other than that in which its program is registered,
the ratios and wage rates (expressed in the percentages of the journeyman's hourly
rate) specified in the contractor’s or subcontractor’s registered program shall be
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observed. Every apprentice must be paid at least the rate specified in the registered
program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable schedule.

C. Apprentice Fringe Benefits

Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage
determination for the applicable apprentice classification; fringe benefits shall be paid in
accordance with that determination. In the event the Bureau of Apprenticeship and
Training, or a state apprenticeship agency recognized by the Bureau, withdraws
approval of an apprenticeship program, the contractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined rate for the work performed
until an acceptable program is provided.

D. Trainees

The rules for trainees are similar to those of apprentices. Except as provided in 29 C.F.R.
§ 5.16, trainees cannot work for less than the predetermined rate listed in the Wages
and Benefits Schedule unless they are registered in a program certified by the U. S.
Department of Labor, Employment and Training Administration. The ratio of trainees to
journeymen on the job site must not be greater than permitted under the plan approved
by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program
for the trainee's level of progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination. Trainees must be paid fringe
benefits in accordance with the Trainee Program. If the Trainee Program does not
specify fringe benefits, trainees shall be paid the full amount of fringe benefits listed on
the wage determination unless the administrator of the wage and hour division
determines that the rate is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination, which provides for less than the full
fringe benefits for apprentices.

E. Summary of Apprentices and Trainees

Any worker who is not registered in a training plan approved by the Employment and
Training Administration must be paid not less than the wage rate on the Wages and
Benefits Schedule for the work actually performed without regard to skill. In addition, if
the number of apprentices and trainees are in excess of the ratio permitted under the
registered program, then the wages that must be paid are those listed on the Wages
and Benefits Schedule for the work actually performed by the apprentices or trainees.
If the Employment and Training Administration cancels approval of an apprenticeship or
training program, the contractor will no longer be permitted to pay the trainee or
apprenticeship rate.



7. OTHER STATE AND FEDERAL WAGE LAWS

All Miami-Dade County contracts require contractors to comply with all applicable state
and federal wage laws including payment of overtime. To obtain information regarding
these laws, please visit the U.S. Department of Labor Wage and Hours Division at
www.dol.gov/whd.



http://www.dol.gov/whd

MIAMI-DADE COUNTY

§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
BRICKLAYERS
Bricklayer $ 25.50 $ 525 $ 215 $ 32.90

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

Apprentices:

1st 6 month period
2nd 6 month period
3rd 6 month period
4th 6 month period
5th 6 month period
6th 6 month period

Apprentice Ratio: There shall be one (1) apprentice for every three (3) journeymen.

16.58
17.85
19.13
20.40
21.68
22.95

S A A A A A

@ A AN

5.25
5.25
5.25
5.25
5.25
5.25

@ A AN

@O eeaun

23.98
25.25
26.53
27.80
29.08
30.35

Scope of work under this trade includes but is not limited to: all forms of masonry construction, including all brick,
stone, concrete block, marble, cement, plaster, mosaic, tile, terrazzo, terra cotta. The complete installation of all forms
of masonry panels including the on-site fabrication, all integral elements of masonry construction and all forms of
substitute masonry materials or building systems thereto utilized.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
CARPENTERS
Carpenters $ 25.15 % 5.00 $ 640 $ 36.55
Foreman (5 or more workers) $ 27.16 $ 5.00 $ 640 $ 38.56
Foreman (12 or more workers) $ 28.16 $ 5.00 $ 640 $ 39.56
General Foreman (2 or more Foremen) $ 29.17 $ 5.00 $ 640 $ 40.57

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st 6 month period $ 1559 $ 5.00 $ 640 $ 26.99
2nd 6 month period $ 16.85 $ 5.00 $ 640 $ 28.25
3rd 6 month period $ 18.10 $ 5.00 $ 640 $ 29.50
4th 6 month period $ 19.36 $ 5.00 $ 640 $ 30.76
5th 6 month period $ 20.62 $ 5.00 $ 640 $ 32.02
6th 6 month period $ 2188 $ 500 $ 640 $ 33.28
7th 6 month period $ 23.13 % 5.00 $ 640 $ 34.53
8th 6 month period $ 2439 $ 5.00 $ 640 $ 35.79

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Forms

The fabrication and re-fabrication of all forms and dismantling of forms when they are to be reused. This includes
removable corrugated metal forming systems and all other patented forming systems. When power rigging is used in
the setting or dismantling of forms, and the necessary false work, all handling, rigging and signaling. The setting,
leveling and aligning of all templates for anchor bolts for structural members, machinery, and the placing, leveling,
bracing, burning and welding for all bolts. The installation of embedded materials where attached to forms and/or
embedded materials for machinery. Framing in connection with the setting of bulkhead; fabrication of screeds and
stakes for floors and form for articles. The handling of lumber, fabricated forms and form hardware installed by
carpenters. The building and moving of all scaffolding for runways and staging. The cutting or framing of openings for
piles, conduit, ducts, when they pass through floors, partitions or forms. All rigging, setting, aligning and hand signaling
when setting up pre-cast units.

Railing

The installation of all construction of temporary guardrails, barricades and /or safety devices. The unloading, handling,
distribution, installation and backing necessary for all aluminum, vinyl, plastic or wood handrails and guardrails.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS
Electrician - Wireman $ 37.61 $ 595 $ 564 $ 49.20
Electrician - Cable Splicer $ 38.11 % 595 $ 572 $ 49.78
Traffic Signal Installer $ 19.07 $ - $ - $ 19.07
Welder $ 38.11 $ 595 $ 572 $ 49.78
Foremen - Required on any job where 3-9 electricians are employed,
one shall be designated foreman. One (1) additional electrician shall be 4137 $ 595 $ 621 $ 53.53
designated foreman if there are 10-14 electricians, and one (1) additional for
15-21 electricians.
General Foreman (22 or more Electricians) $ 45.13 $ 595 $ 6.77 $ 57.85

Per Hour Premiums:

$1.00 per hour to the per hour wage rate for electricians working in hazardous locations, above or below ground in
high places such as silos, hangers, beacon lights, or other similar structures where a free fall of 30 feet or more is
possible.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $ 18.68 $ 447 $ 056 $ 23.71
2nd year $ 19.74 $ 447 $ 296 $ 27.17
3rd year $ 21.86 $ 447 $ 3.28 $ 29.61
4th year $ 23.97 $ 447 $ 360 $ 32.04
Sth year $ 28.21 % 447 $ 423 $ 36.91

APPRENTICE RATIO: Two (2) Apprentices to (1-3) Wiremen, Cable Splicer or Welders, four (4)
Apprentices to (4 to 6) Wiremen, Cable Splicer or Welders, six (6) Apprentices to (7 to 9) Wireman, Cable
Splicer or Welders

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: installation, inspection, operation, maintenance,
service, repair, testing or retrofit of all energized and de-energized electrical power and communications conductors,
electrical materials, electrical devices and electrical power distribution equipment, or a part of there which generates,
transmits, transforms or utilize electrical energy in any form AC or DC voltages for heat, light or power used in the
construction, alteration, temporary power, maintenance, service and repair of public and private premises including
building, floating buildings, structures, bridges, street, highway and tunnel work including all signaling, shafts, dams or
levees, river and harbor work, airports, mobile homes, recreational vehicles, yards, lots, parking lots, carnivals,
tradeshows, events and industrial substations, The installations of electrical conductors and electrical distribution
equipment that connect to the supply of electricity, installations used by an electric utility that are not an integral part
of a generating plant, substation or control center and all electrical raceways of whatever form for electrical and
communications conductors and fiber optics.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS, Continued

As related to an electrical system in its entirety, the chasing, channeling, opening and closing of places above and
below ground, placement, installation or temporary installation, erection, inspection, operation, welding, maintenance,
service, repair, testing or connection of any electrical conductors, electrical lighting fixtures, appliances, instrumentation
apparatus, raceway systems, conduit systems , pipe systems, underground systems, cable tray systems, grounding,
bonding systems, lightening protection systems, power-generating green technology systems or other systems of
renewable energy including but not limited to photovoltaic, solar, wind turbine, hydro-generation, geothermal or tidal
systems, electric vehicle technology, electrical power conductors and communications conductors for energy
management systems, electrical power conductors and communications conductors for building automation systems,
railroad, signalman, maintainer and railroad communication, nuclear, or the erection, alteration, repair, modification,
splicing, termination of electric transmission lines on private property, structured cabling systems for transmission of
voice, data, video, notification, warning systems, smoke and fire alarm systems, other life safe safety and security
systems and appurtenances.

The installation of electrical lighting, heating and power equipment, fiber optics, and the installation and connecting of
all electronic equipment, including computing machines and devices, monitoring of radiation hazards where such
monitoring work is not preempted or performed by an electrical utility, the installation of all temporary power and light
wiring, high-voltage cable splicing and terminations, breaker testing and the commission and decommission of electrical
control systems. Clean, service, repair, replace, operate and adjust high and low voltage switchgear; transformers,
conductors, connectors, breakers, fuses and buses. Operations, maintenance and repair of high voltage electrical power
connections, circuit protection devices and associated switchgear. Pre-fabricated parts and materials shall be unloaded,
distributed and installed by employees covered under this trade and working for the electrical contractor. There are no
restrictions on an employers utilization of pre-fabricated or pre-assembled parts, fixtures or other materials when
obtained from a third party supplier, except as set forth above.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS (ELECTRIC SIGN)

Electrical - Wireman $ 37.61 % 595 $ 564 $ 49.20
Foreman - Required on any job where ten (10) Electricians are $ 41.37 $ 5.95 $ 6.21 $ 53.53

emploved. one shall be desianated foreman.

Per Hour Premiums:
$2.00 per hour to the per hour wage rate for a Electrician working in high places, seventy-five feet (75") above the
ground floor except safety-guarded swing stage, walkways, or 2 man remote baskets.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $ 18.68 $ 447 $ 056 $ 23.71
2nd year $ 19.74 $ 447 $ 296 $ 27.17
3rd year $ 21.86 $ 447 $ 328 $ 29.61
4th year $ 23.97 $ 447 $ 360 $ 32.04
Sth year $ 28.21 % 447 $ 423 $ 36.91

APPRENTICE RATIO: Two (2) Apprentices to (1-3) Wiremen, four (4) Apprentices to (4 to 6) Wiremen,
six (6) Apprentices to (7 to 9) Wiremen

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: the installation, alteration, dismantling or removing of
all illuminated signs, non illuminated signs or displays, whether luminous tube, light emitting diodes, receptacle, plastic,
reflector type, plaques and panels. The installation of all interior neo tubing and light emitting diodes for lighting or
decorating all secondary conduit work, flashers, timers or other auxiliary equipment, also the steel structures for the
support of signs or displays. In the event of billboards or displays not served from an existing building or group of
buildings and which in itself is an individual entity, having its own service and meter, all such service conduit meter and
secondary conduit. Also covered is the service, maintenance and patrolling of all electrical equipment on signs, displays,
and tube lighting after they have been erected and in operation.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
IRONWORKERS
Ironworkers $ 26.00 $ 575 $ 6.07 $ 37.82
Foreman * $ 28.60 $ 575 $ 6.07 $ 40.42
General Foreman * $ 31.20 $ 575 $ 6.07 $ 43.02

* A foreman is required when two (2) or more Ironworkers are employed by one employer, one shall be a foreman.
When the crew exceeds 12 or more, another foreman is required. A general foreman is required if three (3) or more
Ironworker Foreman are employed on a job.

Per Hour Premiums:
Diving Pay add $40.00 rental plus $5.00 to the Ironworker's wage rate.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months - 800 Hours $ 13.00 $ 575 $ - $ 18.75
2nd 6 months - 800 Hours $ 1430 $ 575 $ - $ 20.05
3rd 6 months - 800 Hours $ 1560 $ 575 $ - $ 21.35
4th 6 months - 800 Hours $ 1690 $ 575 $ - $ 22.65
5th 6 months - 800 Hours $ 18.20 $ 575 $ - $ 23.95
6th 6 months - 800 Hours $ 19.50 $ 575 $ - $ 25.25
7th 6 months - 800 Hours $ 20.80 $ 575 $ - $ 26.55
8th 6 months - 800 Hours $ 22.10 $ 575 $ - $ 27.85

APPRENTICE RATIO: One (1) Apprentice to four (4) Ironworkers. For ornamental work one (1)
Apprentice to two (2) Ironworkers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: erection and installation of all bridges, structural,
ornamental, reinforcing, and reinforcing ironwork; which includes but is not limited to the following: reinforcing steel
(rebar), post tensioning (cables), structural steel and iron, miscellaneous steel and iron, stairs — joist — decking, curtains
and window walls, storefronts — windows, metal doors (manual and electric), glass doors (manual and electric) glass
slider doors, screens — fences, tilt walls — precast — stone, space frames — skylights, pre-engineered metal buildings,
cladding covers (all types), column covers (all types), towers — cranes — hoists, standing seam metal roofs, handrails —
rails (all types), rigging — welding, conveyors — erectors and maintenance, glazing — caulking — sealants and louvers -
fixed.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

This classification cannot be used for unskilled employees performing work in other trades OR for employees in
other trades that handle their own materials and/or must clean up after their work is performed. Employees
must be paid in accordance with the work they perform without regard to skill.

LABORERS

Laborer $ 17.70 $ 410 $ 298 $ 24.78
Asphalt Laborer: Includes Manual Raker,
Manual Shoveler, Manual Spreader $ 1231 % ) $ ) $ 12.31

Per Hour Premiums:
Laborer Foreman (4 - 14 laborers) - $1.50 per hour on top of the highest paid laborers

General Foreman (15 or more laborers) - $2.50 per hour on top of the highest paid laborers

$1.50 - Mason and Plaster Tenders, Concrete Placement-Patchmen, and Finisher Tenders, Scaffold Builders, Strippers and
Wreckers (demolition), Electric and Air-Hammers, Concrete Grinders, Saws, Coring Machines, Nozzle and Hopper & Mixers,
Cutting Torch, Hydro-Blasting (pressure washing) , Chain Saw.

$3.00 - Sidewalks and curb and gutter form builders and setters, Plaster and Concrete Finish and Repair, Loader, Lulls, Forklifts,
Bobcats, Water Sewer and Storm Drain Pipe layers, Asbestos Removal, Hazardous Waste and Lead Removal, Remediation and
Handling.

Contracts for the inspection of sewer lines for leakage and damage through the use of Closed Circuit T.V. inspections and the simultaneous
sealing of leaks or other damage in the lines as the machine inspects the sewer line is covered under the Responsible Wages and Benefits.
Contracts for inspection only are not covered. Workers performing on a Closed Circuit T. V. crew should be classified and paid as laborer.
The CCTV Operator should receive the $3.00 per hour supplement for Water Sewer & Storm Drain Pipelayers. The rate for the Vactor Trucks
Operator is listed under the Operating Engineers Wage Schedule.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 month period $ 14.16 $ 410 $ 298 $ 21.24
2nd 6 month period $ 15.05 $ 410 $ 298 $ 22.13
3rd 6 month period $ 1593 $ 410 $ 298 $ 23.01
4th 6 month period $ 16.82 $ 410 $ 298 $ 23.90

APPRENTICE RATIO: After employing one (1) Laborer, the next laborer employed may be an apprentice, after
employing four (4) Laborers, an apprentice shall be employed as the next laborer employed. After the first
apprentice is employed, the ratio of Apprentices to Laborers shall not exceed one (1) Apprentice for three (3)
Laborers.

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work includes tending masons, plasterers, carpenters and other building and construction crafts. Tending
shall consist of preparation of materials and the handling and conveying of materials. Unloading, handling and
distributing of all materials, fixtures, furnishings and appliances from point of delivery to point of installation. Cleaning
and clearing of all debris. Ageing and curing of concrete, mortar and other materials.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

LABORERS, Continued

Scaffolds: The erection, planking and removal of all scaffolds for lathers, plasterers, bricklayers and other
construction trades. Building planking or installation and removal of all staging, swing and hanging scaffolds, including
maintenance thereof up to a height of three (3) bucks.

Excavations and Foundations, Site Preparation and Clearance, Transportation and Transmissions Lines:
Excavation for building and all other construction, digging of trenches, piers, foundations and holes, digging, lagging,
sheeting, cribbing, bracing and propping of foundations, holes, caissons, cofferdams, dams, dikes, and irrigation
trenches, canals and all handling filling and placing of sand bags connected therewith. All drilling, blasting and scaling
on the site or along the right of way, as well as all access roads, reservoirs, including areas adjacent or pertinent to the
construction site, installation of temporary lines. Preparation and compacting of roadbeds for highway construction and
the preparation of trenches, footings, etc. for cross country transmission or underground lines or cables. On site
preparation and right-of-way clearance, for construction of any structures or the installation of traffic and transportation
facilities such as highways, pipelines, electrical transmission lines, dam sites and reservoir areas, access roads, etc.

Concrete, Bituminous Concrete and Aggregates: Mixing, handling, conveying, pouring, vibrating, gunniting and
otherwise placing concrete or aggregates, whether done by hand or other process. Wrecking, stripping, dismantling
and handling concrete forms and false work. Placing of concrete or aggregates whether poured, pumped, gunnited, or
placed by any other process. All vibrating, grinding, spreading, flowing, puddling, leveling and strike off of concrete
aggregates by floating rodding or screeding, by hand or mechanical means prior to finishing. The filling and patching of
voids, crevices etc. to correct defects in concrete.

Streets, Ways and Bridges: Work in the excavation, preparation, concreting, ramming, curbing, flagging and
surfacing of streets, ways, courts, underpasses, overpasses, bridges, approaches, and slope walls and the grading and
landscaping thereof. Cleaning, grading, fence or guard rail, installation and/or removal for streets, highways,
roadways, apron, runways, sidewalks, parking areas, airports, approaches and other similar installations. Preparation,
construction and maintenance of roadbeds and subgrade for all paving, including excavation, dumping and spreading of
subgrade material, ramming or otherwise compacting, setting, leveling, and securing or bracing of metal or other road
forms and expansion joints, Cutting of concrete for expansion joints. Setting of curb forms and the mixing, pouring,
cutting, flowing and strike-off of concrete used therefor. The setting, leveling and grouting of all pre-cast concrete or
stone curbs sections. Installation of all joints, removal of forms and cleaning, stacking, loading, oiling and handling.
Grading and landscaping in connection with paving work.

Trenches, Manholes, Handling and Distribution of Pipe, etc.: Cutting of streets and ways for laying pipes,
cables or conduits for all purposes; digging of trenches, manholes, etc.; handling and conveying all materials;
concreting, backfilling, grading, and resurfacing and all other labor connected therewith.

Sewers, Drains, Culverts and Multiplate: Unloading, sorting, stockpiling, wrapping, coating, treating, handling,
distribution and lowering or raising of all pipe and multiplate. All digging, driving of sheet piling, lagging, bracing,
shoring and cribbing, breaking of concrete back-filling, tamping, re-surfacing and paving of all ditches in preparation for
the laying of pipe. Pipelaying, leveling and making of the joint of any pipe used for main or side sewers and storm
sewers, and all pipe for drainage.

Underpinning, Lagging, Bracing, Propping and Shoring; Drilling and Blasting; Signal Men; General Excavation and
Grading and Landscaping of all sites for all purposes; and wrecking (demolition).

Construction Cleaners, Janitors, Fire Watchers, Hole Watchers, Material Handlers, Escorts and Equipment Monitors,
Decontamination Workers, Flaggers and Landscapers, Mowers, Guardrail and Fence Erector and Rod Carrier.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) | BENEFIT VALUE

MILLWRIGHTS, MACHINERY ERECTORS & DIVERS
Millwrights, Machinery Erectors $ 3225 $ 500 $ 1233 $ 49.58
Foreman - (2 to 10 Millwrights) $ 3449 % 500 $ 1233 $ 51.82
General Foreman - (2 or more Foremen and
can serve as a Crew Foreman) $ 3545 % 500 $ 1233 $ 52.78
Diver - wet dry days (2) $ 3854 % 500 $ 1233 $ 55.87

Per Hour Premiums:

On wet days, a Diver shall be paid the Diver rate and penetration pay of $2.00 per foot per day in excess of twenty
(20) feet after entering an enclosed structure that has no direct path to the surface.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st Year
2nd Year
3rd Year
4th Year

-+ A A A

20.96
24.19
27.41
30.64

5.00
5.00
5.00
5.00

@ A N A

12.33
12.33
12.33
12.33

@ A N A

“o o en

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

(2) Diver classification applies to any Millwright that performs work beneath the water surface.

38.29
41.52
44.74
47.97

Scope of work under this trade includes but is not limited to: installation, assembly, and, when necessary, dismantling

machinery in factories, power plants, and construction sites.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
OPERATORS AND TRUCK DRIVERS
OPERATORS
Backhoe/Trackhoe $ 16.24 $ - $ - $ 16.24
Bobcat/Skid Steer $ 17.70 $ 410 $ 298 $ 24.78
Boom $ 1895 $ - $ - $ 18.95
Boring Machine $ 15.29 $ - $ - $ 15.29
Broom/Sweeper $ 13.01 $ - $ - $ 13.01
Bulldozer $ 16.77 $ - $ - $ 16.77
Crane $ 2246 $ - $ - $ 22.46
Curb Machine $ 20.74 $ - $ - $ 20.74
Distributor $ 13.29 $ - $ - $ 13.29
Drill $ 14.78 $ - $ - $ 14.78
Excavator $ 16.24 $ - $ - $ 16.24
Forklift /Lull $ 17.70 $ 410 $ 298 $ 24.78
Gradall $ 1471 $ - $ - $ 14.71
Grader/Blade $ 2022 $ 385 $ - $ 24.07
Loader $ 17.70 $ 410 $ 298 $ 24.78
Mechanic $ 18.03 $ - $ - $ 18.03
Milling Machine $ 14.67 $ - $ - $ 14.67
Oiler $ 16.32 $ - $ - $ 16.32
Paver (Asphalt Aggregate, and Concrete) $ 13.61 $ - $ - $ 13.61
Post Driver (Guardrail /Fences) $ 1445 $ - $ - $ 14.45
Roller $ 13.67 $ - $ - $ 13.67
Scraper $ 12.01 $ - $ - $ 12.01
Screed $ 14.15 $ - $ - $ 14.15
Striping Machine $ 15.07 $ - $ - $ 15.07
Spray Nozzleman $ 11.16 $ - $ - $ 11.16
Tractor $ 1219 $ - $ - $ 12.19
Trencher $ 14.74 $ - $ - $ 14.74
TRUCK DRIVERS
Distributor Truck $ 1496 $ 217 $ - $ 17.13
Dump Truck $ 1219 $ - $ - $ 12.19
Flatbed Truck $ 14.28 $ - $ - $ 14.28
Lowboy Truck $ 15.07 $ - $ - $ 15.07
Slurry Truck $ 1196 $ - $ - $ 11.96
Vactor Truck $ 14.21 $ - $ - $ 14.21
Water Truck $ 13.17 $ 1.60 $ - $ 14.77

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS

Painter - Commercial $ 1696 $ 6.40 $ 540 $ 28.76
Painter - Industrial $ 21.07 $ 6.40 $ 540 $ 32.87
Painter - Bridge $ 29.97 $ 6.40 $ 740 $ 43.77
Painter (Highway/Parking Lot Striper) $ 1213 $ - $ - $ 12.13
Operator (Spray Nozzleman) $ 11.16 $ - $ - $ 11.16
Operator (Striping Machine) $ 15.07 $ - $ - $ 15.07

Per Hour Premiums:

$1.00 Charge person working up to 5 employees

$1.50 Charge person working 6 or more employees

$1.00 General Foreman above highest paid charge person

$1.00 Swing-Stage

$2.00 Thermal-Spay/Metalizing

$ .50 Apprentices - steel, swing/stage, tanks, lead/asbestos abatement, power facilities, catalyzed epoxies,
urethanes, HIPAC coatings

Industrial Rates are used on Water Treatment Plants, Pump Stations, Elevated / Ground Storage Tanks and
Communication Towers.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months $ 11.02 $ 6.40 $ 155 $ 18.97
2nd 6 months $ 11.87 $ 6.40 $ 155 $ 19.82
3rd 6 months $ 1272 $ 6.40 $ 155 $ 20.67
4th 6 months $ 13.57 $ 6.40 $ 155 $ 21.52
5th 6 months $ 1442 $ 6.40 $ 155 $ 22.37
6th 6 months $ 1526 $ 6.40 $ 155 $ 23.21
7th and 8th 6 months $ 16.11 $ 6.40 $ 155 $ 24.06

APPRENTICE RATIO: One (1) Apprentice to three (3) Painters or Wall Covering Installers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: preparation, application and removal of all types of
coatings and coating systems in relation to all painting, decorating, protective coatings, coating and staining of concrete
floors and toppings, waterproofing, masonry restoration, fireproofing, fire retarding, metal polishing, refinishing,
sealing, lining, fiber glassing, E-Glass fiberglass, carbon fiber, encapsulating, insulating, metalizing, flame spray, the
application of Exterior Insulating Finishing Systems;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS, Continued

Each and all such applications, and similar or substitute applications, on all surfaces, interior and exterior, to include,
but not to be limited to: residences; buildings; structures; industrial, power, chemical and manufacturing plants;
bridges; tanks; vats; pipes; stacks; light and high tension poles; parking, traffic and air strip lines; trucks; automobile
and railroad cars; ships; aircraft; and all machinery and equipment;

Any and all material used in preparation, application or removal of any paint, coatings or applications, including, but not
limited to: the handling and use of thinners, dryers, sealers, binders, pigments, primers, extenders, air and vapor
barriers, emulsions, waxes, stains, mastics, plastics, enamels, acrylics, epoxies, epoxy injection and T-Lock welding,
alkalis, sheet rubber, foams, seamless and tile-like coatings, etc.;

All preparation for and removal of any and all materials for finishes, such as deep cleaning, patching, all levels of
finishing, taping/finishing skim coating, pointing, caulking, high pressure water, chemical and abrasive blasting,
environmental blasting, wet/dry vacuum work, chemical stripping, scraping, air tooling, bleaching, steam cleaning,
asbestos and lead abatement/removal; mold remediation and vapor barrier systems;

The inspection of all coatings and/or coating systems during their applications.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS

Piledrivers and Bridge Carpenters $ 25.45 $ 460 $ 7.05 $ 37.10
Foreman $ 2795 $ 460 $ 7.05 $ 39.60
(All piledriving crews shall consist of at least one paid foreman)

Divers (Wet days up to 59' or Dry days) $ 2990 $ 460 $ 705 $ 41.55
Diver Tenders $ 29.90 $ 460 $ 705 $ 41.55
Foreman Diver $ 33.40 $ 460 $ 705 $ 45.05

Diver Wet Days - The diver and tender must receive the diver rate with a premium pay of $1.00 per hour/ per foot per day for (60'-100"). Over
100" will be negotiated between the diver and the employer.

Foreman Wet Days - The foreman must receive the foremen rate with a premium pay of $2.00 per hour/ per foot per day for (50'-100'). Over
100" will be negotiated between the diver and the employer.

For Effluent Diving (working in hazardous waters such as waste water treatment plant/tanks, sewer pipes or storm water out fall pipes) the
diver and tender must receive 1.5 times the diver and tender base rate and on wet days the diver and tender must also receive a premium pay
of $1.00 per foot per day for (60' - 100") and over 100" will be negotiated between the diver and the employer.

Penetration: $1.00 per foot per day in excess of 20' after entering an enclosed structure that has no direct path to the surface.

Per Hour Premiums:
$0.50 Certified Welders

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st year $ 17.05 $ 460 $ 7.05 $ 28.70
2nd year $ 19.09 $ 460 $ 705 $ 30.74
3rd year $ 2087 $ 460 $ 7.05 $ 32.52
4th year $ 2291 % 460 $ 7.05 $ 34.56

APPRENTICE RATIO: Two (2) Apprentices to three (3) Piledrivers/Bridge Carpenter

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: all work historically related to piledrivers, welders,
drillers, burners, riggers, divers, bridge, deck and wharf builders, signaling, and highway construction. Such work
includes, but is not limited to, the following kinds, classes, or descriptions of work: fabricating, erecting, dismantling,
loading, unloading, moving, spotting, and handling of all piledriving equipment on the jobsite;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS, Continued

Jobsite moving and spotting of barges used in connection with piledriving work; anchoring, bolting, boom-tending,
bracing, building, burning, capping, caulking, cutting, chipping of all types of piles, dismantling, drilling, erecting,
fabricating, fitting, handling, lagging, loading, moving, plumbing, rafting, securing, signaling, spotting, welding,
wrapping, and tying back, unloading and removing, all materials of any kind, make, shape or composition, whether
prestressed or post stressed concrete, pipe, corrugated shell where power rigging is used, sand piles, sheet piles, auger
cast type piling, wood, plastic, fiberglass, steel or any metal or synthetic which is used or installed in, or for, the
building, construction, alteration, maintenance, or repair of wharfs, bridges, docks, piers, bulkheads, trestles, offshore
drilling platforms of oil, gas, or any other purpose, coal docks, cofferdams, tunnels, seawalls, seawall caps, boardwalks,
deck, and temporary flotation devices;

Pilings used in retaining walls, reservoirs, ditches, canals, spillways, cuts, or in any place where retaining walls are
used, made of any kind of material, whether temporary or permanent; weights for piers, caissons, and test piles; Test
piles and other test materials, including the securing of such materials except for independent testing equipment done
by an independent testing laboratory;

Foundation work, including all piling, whether cast-in-place, poured-in-place, driven, jetted, augured, pre-augured or
placed, and all caisson, drilled shaft and vibro-flotation foundations;

The splicing, heading, placing of stringers for frame work, fabrication and placing of wailing, spring and fender lines of
any material described above;

The driving, vibrating, jetting, sinking, or screwing of all materials described above, whether by steam, pneumatic,
hydraulic, electric, diesel, gravity, or vibratory hammer power; All other work in connection with drilling of any holes,
shafts or caissons, for foundation work, spotting, aligning, monitoring, plumbing, and leveling of all drilling equipment
whether the drilling is vertical, diagonal, on land or water, and is performed by equipment mounted on trucks, cranes,
platforms or barges, or any other kind of mounted or self-contained water or land unit; and the handling, loading,
unloading, changing, setting up, repairing, welding, or maintenance of the drilling equipment on the job site.

The fabrication and placing of all decking and guards on all docks, wharfs, and piers on the jobsite. All labor (except the
work of the Operating Engineers and Oilers) employed in the actual operation of Piledriving equipment used from
whatever purpose, including the operation of deck winches. The operation of vibratory hammer controls, hammer
throttle values and panels not permanently fixed to a crane within reach of the Operator work.

Diving: shall be defined as any work performed beneath the water surface, which require individual external life support
systems for safe and efficient performance. All underwater construction and reconstruction and the salvage of, and
removing of, underwater structures; underwater inspection and repair of hulls, docks, bridges and dams, underwater
pipelines, sewages and water systems, underwater suction and discharge lines such as those used at chemical plants,
pull mills, and desalinization plants; inspecting, surveying , removing, rescuing, and recovering of all objects below
water surfaces; all underwater work necessary on offshore oil platforms permanent or temporary, including all offshore
floating drill rights and offshore jack up platforms; all underwater work on pipelines and hookups including oil, gas,
water sewage systems; the laying of under water power and telephone cables; offshore marine mining and dredging
operations using divers in any phase of tier work; all petroleum, fisheries, oceanographic, research and experimental
work, nuclear reactors where the use of divers is necessary; all underwater demolition and blasting work requiring
divers.

Page 14 of 15




MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2022

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

For any class of laborers or mechanics which is not listed in the wage determination
and which is to be employed under the contract, Small Business Development
for a wage determination.

Questions concerning the comparability of worker classifications or the applicability
of Davis-Bacon classification shall be determined by the County.

Please Contact:

Internal Services Department
Small Business Development Division
The Stephen P. Clark Center
111 N.W. 1st Street - 19th Floor
Miami, Florida 33128-1906
Phone Number: (305) 375-3111
Fax Number: (305) 375-3160
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N OTI CE MIAMI-DADE

County Code §2-11.16

NOTICE TO ALL EMPLOYEES WORKING ON
COUNTY CONSTRUCTION PROJECTS

RESPONSIBLE WAGES AND BENEFITS

MINIMUM WAGE

You must be paid not less than the required base hourly rate and benefits listed in the Wages
and Benefits Schedule for every hour worked. You may not be paid below the base rate even
if the value of the fringe benefits provided to you exceeds the value of the health and pension
required in the schedule. Additionally, you must be paid not less than the combined dollar value
(Base Rate + Health + Pension Benefit) listed in the wage and benefits schedule posted with this
notice for the type of work you are performing if benefits are not provided.

OVERTIME
You must be paid time and one-half of your rate of pay for all hours worked in excess of 40 hours
in a week.

APPRENTICES & TRAINEES
Apprentices/trainees rates apply only to apprentices and trainees properly registered under an
approved Federal or State apprenticeship or training program.

SANCTIONS

Sanctions for a first-time offender are 20% of the amount of underpayment payable to the County.
The sanctions increase to 40% for the second underpayment and 60% for the third underpayment.
Contractors found to have underpaid a fourth time may be subject to suspension or termination
in accordance with the contract terms and debarment in accordance with the debarment
procedures of the County.

COMPLAINTS Written complaints of underpayment should be filed with:

Internal Services Department
Small Business Development Division
111 NW 157 Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV



mailto:SBDMAIL@MIAMIDADE.GOV

MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-
11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 20
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:
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CONTRACTOR QUICK START GUIDE

Here at LCPtracker (Labor Compliance Program Tracker), we are aware that using a Prevailing
wage software may be a new undertaking for many Contractors. We have designed this guide
to explain what LCPtracker is used for and how to start using the software.

LCPtracker has been in business since 2001, and we are constantly changing to better suit your
labor compliance needs. LCPtracker is used by over 200 Government Agencies and 55,000
Contractors.

LCPtracker is an online, cloud-based software company that provides users with the proper
tools to easily ensure that each contractor is meeting prevailing wage guidelines as well as to
easily create the detailed reports that can be required by agencies like the United States Army
Corp of Engineers or the FHWA.

Whether it's Davis-Bacon laws that are set by the United States Department of Labor (USDOL),
California prevailing wages set by the Department of Industrial Relations (DIR), or any other
labor laws set by a specific state or local government agency, LCPtracker makes it
easy to guarantee that every Contractor is compliant.

HOW DOES IT WORK?

The LCPtracker service is a paperless, online system of entering Certified Payroll Reports
(CPRs). Payroll data may be entered directly into the system, or uploaded from major
construction accounting systems or payroll programs. This service eliminates the need for
Contractors to submit paper documents and forms while providing an online database that
stores all CPRs.

All contract-specific wage rates, fringe rates and worker crafts/classifications are online within
the system, and Contractors may then select craft/classifications from a drop-down menu.
Potential errors in wage rates or work classification entries are flagged to Contractors
preemptively, allowing them to correct data prior to submittal. (This is contingent on how the
Agency sets up their project validations.)

A few of the immediate benefits experienced by using LCPtracker are:
» All Contractor reports are available instantly to Contractors in hardcopy and electronic

format.
e No need to mail in paperwork! Payrolls will be submitted electronically.

There is no cost to Contractors for this service or for online training and we have a dedicated
Support staff available Monday through Friday from 5:00am until 5:30pm PST.

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866

Revised 09/15/2020
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Contractors may access the various options for training after receiving a User ID and password,
which will be sent by a “no reply” email address from LCPtracker (i.e., NOREPLY@L CPtracker.com.)
This email, with login instructions, will be sent to Contractors once they’re assigned to an
account in LCPtracker by your Agency or Prime Contractor. Every Contractor account is created
by the Agency or their Prime Contractor. Complete and full support is offered directly to
Contractors by LCPtracker for any technical questions on the use of the software.

n LCPtracker

e el a8 § Support ) Logout ( Live Chat

e 714-669-0052 option 4; or
e Support@LCPtracker.com; or
e Live Chat

If you send the Support Team an email or prefer to leave a voice message, LCPtracker asks
that you include the information listed below. (Because of the high number of users stored within
LCPtracker, we cannot look up your account with only your company name or project you are
working on.)

Your Company Name

Your User ID

Your Name and Phone Number

What the Issue is — please be a specific as possible so we can re-create the issue

LCPTRACKER TRAINING OPTIONS

Contractors may access the various options for training after receiving a User ID and password.
An email with login instructions will be sent to Contractors once they are assigned to an account
in LCPtracker. Every Contractor account is created by the Agency or their Prime Contractor.

= User Portal Training Materials Support
l chtracker

LG-LCPTRACKER DEMO DATABASE change Account

H Projects 1. Payroll Records 2. Notices 3. Certification eDocuments Daily Reporter || LCPcertified

WELCOME LCP General Contracting Need training? Check out our on-demand training videos! BRWE el |\ [+)]

Phone: 714-669-0052 Email: info@lcptracker.com Web: lcptracker.com Address: 117 E. Chapman Ave. Orange, CA 92866

Revised 09/15/2020
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ADD/EDIT EMPLOYEE

To add an employee into system or edit someone already in system, click on Set Up and then
Add/Edit Employee.

= = = — e e
‘ 1. Payroll Records 2. Notices ] 3. Cerfification ] Reports eDocuments | I Daily Reporter ﬂ LCPcertified ‘

g nu

Projects

Add/Edit Employee ) Company Information Add/Edit Craft Name

r
e ————R

e s o

Add / Edit Employee Information

This section is used to enter Contractor employees and their personal information. Enter the
appropriate employee information in the data fields. Tab key or mouse click to move between
fields. Any RED asterisk field is required by the Agency, and the system will not save unless the
information is entered in the required fields.

Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

This section is known as a “time saver”. You may wish to fill in the hourly fringe rates in this
section. This will allow for ease of use when entering payroll records manually, as you will be
able to click the “calculate fringes” button on the Payroll Entry screen, and the system will
perform the mathematical calculation of the hourly fringes multiplied by the hours worked. (Keep
in mind that if you have any predetermined increases, or your Union updates once a year, you
will need to come back to this section and update your fringes accordingly.)

If you have multiple projects with different fringe rates, built in increases, or everyone has the
same fringes and you only want to enter those dollar values once, you may wish to skip this
section and use the Fringe Benefit Maintenance table to enter your hourly fringe rates into
system. (Note that any fringe amount entered in this section will supersede the fringe amount
entered in that time saver section of the employee setup.)

+ Default Hourly Paid Fringes (As paid fo Fund on behalf of employee)

Vac/Hol [ Dues Health & Welfare Pension All Other Training
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Default Other Deductions Notes

Any deduction that is permissible according to the USDOL or your Agency (such as IRS
garnishments, child support, a company loan, etc.) would fall under this “other” deduction
section. Any amount listed in “other” will then dictate that “other deduction notes” is required.
You can always come back and add/edit the employee and enter value in this section to save
yourself time.

1. PAYROLL RECORDS

There are five methods of payroll entry available to all Contractors:

Copy Payroll feature in LCPtracker

Upload from a payroll system export file
Upload from the Excel spreadsheet

Direct Payroll Subscription / Interface (DPI)
Manual entry

aokrobdp=

We will be discussing manual entry in detail below, but here is some information regarding the
other four:

1. COPY PAYROLL

This option is only available if you have already completed a week of payroll. Once you're in the
Payroll Records tab, simply click on the “Copy Previous Payroll” button, select your project, then
select the CPR you’d like to copy.

| 1. Payroll Records 2 Notices || 3. Cerlificaion || Reporis eDocuments

2. UPLOAD FROM A PAYROLL SYSTEM EXPORT FILE

From the Payroll Record tab, click on the “Upload Records” button. Further click on the
“Accounting Systems” button, and you will see a partial list of the payroll companies that we
have partnered with to create a payroll interface, or export file. To see a complete list of payroll
interfaces available, please visit www.|cptracker.com, and click on Partners>Payroll Interfaces. If
you do not find your payroll company, and would like to see if there is an opportunity to partner,
please fill out the informational form listed under the “Upload Records” section and someone
from LCPtracker will contact you.
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Payroll Accounting System
ADP Werkforce Now

e —— .
e _,_,___/ Benepay Technologies
Click below your accounting system to learn California Payroll

how to access the upload file. COINS

‘I-chtraclwr

AT - LCPTRACKER DEMO DATABASE chene seooun

7 - ComputerEase
‘ Projects ‘ 1. Payrol Rocords |[EIETER H 3. Certification || Reports RIS HAPy A
Computer Guidance

2. Construction Partner Construction Partner

Foundation
3. Foundation Software JobPower Software
Select week end date: Paychex
A 4. Pay-Net Software Paycom
FFTFITTFFTFFITFTFITFFTFFIFFTFIP Payday Workforce Solutions
i e - £ & 4 £ 4 4 | 5. Paychex Software Paylacity
otk aylocif
6. Paylocity Software Pay-Net
Select a location: Payrell People Inc - PPI
7. Quantum Software Payroll Systems -
Quantum Systems
[ caleulate finges automatically ] Use "NOT AVAILABLE" if crafts is unmal 8. Quickbooks Software & Sage 100 & 300 — via Event 1 Software
Sunburst
Select the file to upload: 9. Viewpoint Software

- Timberline — via Event 1 Software
| Bro

10. Dexter + Chaney Ultimate Software - UltiPro

: Viewpoint — ProContractor
Accounting Systems Upload RV Download spreadsheet tem|
—— ——

If your accounting system is not listed click here Viewpoint = Spectrum (Formerly Dexter-Chaney)

Click on the Accounting Systems button 1o access information regarding accounfi 10 Tequest an interface be created. Viewpoint - Vista

You can click on the name of your payroll company, and you will either find a list of directions on
how to obtain your export file, or you will see a request that you contact your payroll company
directly for instructions on how to obtain that export file.

Once you have it, you can use it to upload your CPR from that “Upload Records” button. For
more information, feel free to either contact Support, or look in the Training Materials section for
more detailed instructions.

3. UPLOAD FROM THE EXCEL SPREADSHEET [ - Rl a e
LCPtracker has an Excel spreadsheet

template available for you to download in the

same “Upload Records” section mentioned Selectweek end "g
above. There is a legend as well as oot a proft
instructions available on the Excel template. (et Profet— +
Select a location:
You can manually enter info into this Excel
SpreadSheet, OI' you Can Confer W|th your IT O Calculate fringes automatically & Use "NOT AVAILABLE" if crafts is unmatched
department to see if they can utilize this Iyour e contains more thah 200 payol records, please break up the s nta mulip upleads.
spreadsheet to create a report out of your Seloct the file to upload:
existing payroll system. [ o e chosen

Accounting Systems Upload J=lI: 3l Download spreadsheet template

Click on the Accounting Systems button to access information regarding accounting / payroll system interfaces.
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4. DIRECT PAYROLL SUBSCRIPTION / INTERFACE (DPI)

This is another option available to Contractors who would prefer to not enter their CPRs
manually, do not want to use the Excel spreadsheet, and do not use a payroll company that
LCPtracker partners with. You can choose to have LCPtracker map your existing payroll so that
you may use it (as a PDF or .CSV file) as an upload file. Once you have it, you can use it to
upload your CPR from that “Upload Records” button.

For more information, feel free to either contact Support, or look in the Training Materials section
for more detailed instructions.

‘ 2. Notices || 3. Cerlification || Reporis || eDocuments

Direct Payroll Subscription

Enter Records

Copy Previous Payroll Recovery Act Additional Data Entry

Edit Uncertified Payroll Records FHWA 1391 Additional Data Entry
Upload Records HUD Additional Data Entry

5. MANUAL ENTRY

You will enter a record each week for every employee that performs work covered by prevailing
wages on their project. If your employee works in more than one classification (i.e., they've
worked 20 hours as a Carpenter and 20 hours as a Power Equipment Operator) please enter
two separate pay records to show that they are being paid according to the work performed.

| Projects ‘ 1. Payroll Records ‘ 2. Notices ” 3. Certification ” Reports H eDocuments

Payroll Records

Enter Records Direct Payroll Subscription

Copy Previous Payroll Recovery Act Additional Data Entry
Edit Uncertified Payroll Records FHWA 1391 Additional Data Entry
Upload Records HUD Additional Data Entry
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AMOUNTS PAID (top section of the Payroll Record Entry Form)

Enter the appropriate amounts in the appropriate sections. Keep in mind this is just a transfer of
historical data from your already existing payroll records.

e D

Week End Date:  6/3/20185 Contractor:  Darren's Demo
Project: M59 Realignment Sub To:
Employee: DUCK, DONALD Contract ID: 5
[] Is Foreman Iz Owner/Operator
Gross Employee  Wages Paid in Lieu These fields are Hourly rate fields (Usually Mo Fringes) Rate in Lieu of
Pay This Project of Fringes (Total Fringes (Cash
(Usually No Cash Fringes) Base Overtime Doubletime Fringes)
Fringes) Hourly Hourly Hourly
0.000 0.000 50.000 0.000 0.000 0.000

Gross Employee Pay This Project — The amount of basic wages paid for this project only. This is
typically the hourly rate of pay multiplied by the hours worked (it could be more complex with
overtime figured in).

Wages Paid-in-Lieu of Fringes — The amount paid to the employee instead of fringe benefits
paid to a plan, fund or program. This amount is sometimes included in the Gross Employee Pay
this Project depending on the accounting system and the agency reporting requirements.
(Whether you are a Union Shop or Open Shop typically determines whether you pay these
required fringes to an approved plan, fund or program, or pay them directly to the employee in
cash.) This amount would be the rate-in-lieu of Fringes multiplied by the number of hours
worked.

Rate-in-lieu of fringes — The hourly rate paid-in-lieu of fringes. If you pay your employees directly
for the required fringe benefit instead of paying into an approved plan, fund or program, please
list the hourly rate paid here.

Base Hourly — The hourly rate of pay not including fringes. Some accounting systems include
taxable fringes and fringes paid-in-lieu in this amount, do not include those in this field.

Overtime Hourly — The hourly rate of pay multiplied by a factor of 1.5. Do not include fringe
benefits in this equation, unless specifically called for by your Agency.

Doubletime Hourly — The hourly rate of pay multiplied by a factor of 2. Do not include fringe
benefits in this equation, unless specifically called for by your Agency.
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CLASSIFICATIONS

This section lists the craft and classification that your employee worked on your project and will
be paid for. If you mistakenly choose the wrong classification on the original entry page, you
may change it here by clicking on the Edit button. (Please remember that if your employee
worked in more than one classification within this work week, you will need to enter a separate
payroll record for that classification.)

» (Classifications

Federal Wages |Huron County, Ml | Carpenter | Carpenter - Pending USDOL 02/01/2017 | Highway

HOURS WORKED EACH DAY FOR THIS PROJECT ONLY

Enter the hours worked each day. The first row is for regular time worked, the second row is for
overtime worked and the third row for is for double time worked. You ONLY enter hours worked
on this prevailing wage job for this week. The system will total each type of hours worked, the
days worked and the week under the totals hours column.

 Hours Worked Each Day for This Project Only

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
5/28/2018  529/2018  5/30/2018 53172018 6/1/2018 6/2/2018 632018
Regular Time 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Overtime at 1.5 p.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Double-Time  p.0p 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ERINGES/CONTRIBUTIONS PAID TO OTHER (NOT EMPLOYEE) FOR THIS PROJECT ONLY

You may utilize this section in two different ways:

1. Auto calculate
2. Manual entry

The first is by simply clicking the Calculate Fringes button so that the system automatically
calculates the fringe benefit rates paid. This only works if you filled out the hourly fringe benefit
rates in the Add/Edit Employee screen (or the Fringe Benefit Maintenance section, also

available in the Set Up tab). This function multiplies the hours worked times the fringe benefit
rate to get the values.

The second way is to manually enter the total amounts paid per section (Vac/Hol/Dues, Health
& Welfare, Pension, etc.) from your payroll register or paystubs. Mark the appropriate check

boxes as required. If they are checked in the Add/Edit Employee setup then that value carries
over.
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~ Fringes / Contributions paid to others (not employee) for This Project Only (Rate Times the # of Hours Worked)

Voluntary Contributions [[] Vac/HoliDues Included in Gross Emp. Pay
Vac/Hol f Dues Health & Welf. Pension All Other  Training for all Projects [ Some or All Fringes Paid to Employee
0.000 0.000 0.000 0.000 0.000 Pension Medical [ Voluntary Contributions Included in Gross Emp. Pay
More ... More ... 0 0 | Calculate Fringes |

PAYCHECK — DEDUCTIONS., PAYMENTS AND NOTES (values entered in this section apply to
all hours worked on all projects during the week.)

* Paycheck - Deductions, Payments and Motes (For All Projects Worked This Week)

® Single Paycheck O Multiple Paychecks

Deductions
Fed Tax Social Security  Medicare State Tax Local Taxes/SDI  Other Vac/Dues Savings Total Deductions
0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 + 0.000 = 0.000

Payments (If included in paycheck)

Trav/Subs Gross Pay All Projects  Paycheck Amount Check Number * Payment Date
0.000 0.000 0.000
Notes

Other Deduction Notes

Deductions - the Total Deductions box will add as you enter values in the taxes, other
deductions, Vac/Dues and Savings fields.

Other Deduction - this field is for permissible deductions that do not fall into the other available
fields. If you put an amount in the Other deductions field, an Other Deduction Note will become
required.

Trav/Subs - this field is for travel or subsistence paid to your employee. This amount does figure
into the mathematical calculation that the system to ensure that Gross and Net pays are correct.

Gross Pay All Projects — the gross amount on the paycheck for the week including all projects
worked.

Paycheck Amount — this is also referred to as Net pay. This is the actual amount of pay the
employee received.

Check Number — you have the option of putting different information in this field. If you hand out
actual checks to your employees, please enter the check number in this field. If you utilizedirect
deposit and no check numbers exists, enter “DD”.
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Payment Date — this is the actual date of the paycheck. Not all Agencies require this field.

Notes — this is a section that allows you to communicate anything out of the ordinary that you
would like your Agency to know.

Other Deduction Notes — if you entered a permissible deduction in the above-mentioned field,
then you will be required to leave a note describing that deduction. Please remember to be
transparent in your notes entered. We recommend that you list what the actual deduction is, and
not write “other deduction” or “N/A”.

WHEN YOU HAVE COMPLETED ALL THE ABOVE-MENTIONED FIELDS, CLICK SAVE.

SAVE WITH NO NOTICES

With a successful save you will get this message:

When you are done entering the payroll records,
check Notices, then certify the data you are
submitting.

The "Certification” tab is where you complete
the process to submit your CPR to the Agency
you are reporting to.

Enter another record for a different employee?

SAVE WITH NOTICES

If you do not get this message, look for the RED Wh .

B en you are done entering the payroll records,
message on the screen. You may have to scroll up or ey
down on the payroll record to see what you have submitting.
missed that may be a required field.

The "Certification” tab is where you complete
the process to submit your CPR to the Agency
_ you are reporting to.

Warning: There is 1 notice

Enter another record for a different employee?
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2. NOTICES

Once you have entered all payroll records for the week, you should go into the Notices tab to
check and see if you have any payroll Notices. Your records have been saved: perhaps there
are issues ranging from forgetting to add an employee ID or phone number to forgetting to enter
the Gross Employee Pay This Project field at the top of the Payroll Record Entry screen.

Project | All Projects - |

From Date @ To Date @ Oinclude Closed Admin Nolices| Load Data || Help |

| Payroll Motices (0) | Daily Log MNotices () ” Administrator Notices (&) |

Mo payroll notices

If you have an employee who shows up in this screen, you will need to clear that notice.

Project | All Projects - |

From Date Eﬁ To Date @ [Hinclude Closed Admin Notices

Payroll Notices (7) | Administrator Notices (20) I

CHARNTEL,

NG Herbert Hoover Dam 632018 Florida Laborer Laborer: Pipelayer

To clear your notice, click on the Edit button to the right of the employee name. From there, you
will be taken back into the Payroll Record Entry screen. Scroll down the bottom and you will see
detailed notes on exactly what your notice is.

If you do not understand the notice, you have options on how to get help. You can click on the
Video Assistance “Play Now” button and you will see a video that explains what the notice is
and how to address it, or you can contact our Support department and they will assist you.

You must clear all notices to certify your payroll.

CERTIFICATION

You are almost finished, and now it’s time to certify your payroll. You will do this for each week
beginning when you first start work on your project until the last week on the project.

You have three options available to you when you certify your payroll:

o Certify a payroll for a week during which work was performed

o Certify a payroll for a week during which no work was performed (non-work week payroll)
o Certify a payroll for multiple consecutive weeks during which no work was performed
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CERTI FICATION WIZARD; STEP 1 OF 2 Project Last CPR Info: Date 1/28/2018 | Payroll Number 54
M59 Realignment | 5 X -
TO Certlfy your paer" Work performed this week?
° ChOOSG yOUI’ prOjeCt ' Work activity to be reported for this week
d Choose the type Of payro” you are Certlfylng :::::: :::ﬂn: :: :::::::::::lmhﬁm::;nsewﬁve weeks
¢ Choose your week ending date (if you choose multiple
. . Week End Date
consecutive weeks, you will enter the start date and the lastdate) 0s/03/2018 (%

e Enter your name as the person certifying your payroll eyrll Namber
e Enter your title L
° C“Ck neXt Name of Person Certifying

Mickey Mouse

Title

Payroll Manager

CERTIFICATION WIZARD, STEP 2 OF 2

You are now seeing your Statement of Compliance (SOC) portion of your certified payroll report.
You are just a few clicks away from certifying your payroll.

You now need to denote how you pay your fringe benefits (if you do both, you may choose both):
¢ 4a - paid into an approved plan, fund or program

e 4b — paid in cash to the employee

e 4c - section to note any exceptions you might have, per craft/classification.

If you have any final remarks that you’d like to leave for your Agency, there is a section available
to you to do so. Note: this field is mandatory is you are recertifying a CPR.

You may a}lso click on a checkbox to note if your S :
CPRis a final.
Lastly, you will put in your eSignature and click Save. This completes your CPR, and it will pop

up in another window so long as you have your pop-up blocker turned off. (If you forget your e-

Signature, go back to the Set Up tab, edit your eSignature, and then go back to the Certification
Tab and follow the above procedures again.)

‘ You have now completed certifying your
C?& %f Wﬁﬁ% payroll.

Your CPRs are electronically sent to your Administrator, and unless otherwise specified, there is
no need to send or print out a hardcopy unless you would like to do so for your own records.
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Remember that your CPR’s will always be stored in your account to access at any time, so you
may decide not to print out hardcopies.

CALIFORNIA DIR XML UPLOAD

If you perform work on a California Public Works project, you also need to upload your payroll to
the Department of Industrial Relations (DIR) eCPR system. Once you've certified your payroll,
you can download the DIR XML file to upload.

Instructions to find and upload this file:

Click on the Projects tab

Click on the Certified Payrolls tab

Locate the week ending payroll file you need

Click on the DIR XML button (make sure your pop-up blockers are off)
Save this file to your desktop

Upload into the DIR eCPR system

‘ Projects | Certified Payrolls

Project:
[ Police Station Renovation | BAILEY FENCE COMPANY, INC. | KPB1 v ]

Payroll Certifications

Week End Date Performing Accept Status

03/16/2018 YES Submitted edit | _Report @DIR XML | PDetails
03/02/2018 YES UPDATED Edit | Report | DIR XML | Details |

Page 1

VWASHINGTON L& XML UPLOAD

Beginning in January 2020, weekly certified payroll reports are required to be filed online with
Washington State Department of Labor and Industries, or WA L&l, at least once a month for all
public works projects. Once you've certified your payroll, you can download the WA L&l XML
file to upload.

Instructions to find and upload this file:
¢ Click on the Projects tab
¢ Click on the Certified Payrolls tab

| Projects ‘ Certified Payrolls

Project:
e Locate the week ending payroll file you WASHINGTON SOUND EXPANSION | Prod11202019 =
need

o Click on the WA L&l XML button (make
sure your pop-up blockers are off)

e Save this file to your desktop

o Upload into the WA State PWIA portal

Payroll Certifications

Week End Date Performing Accept Status
07/06/2019 YES Submitted Edit | Report | WA L&IXML | Details |
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ILLINOIS DOL EXPORT UPLOAD

Beginning in September 2020, weekly certified payroll reports are required to be filed online with
the lllinois Department of Labor, or IDOL, by the 15th of each month for all state-funded public
works projects. Once you've certified your payroll, you can download the IL DOL XML file to

upload.
Instructions to find and upload this file: Ml ' 2yrollRecods | 2 Notices eDocuments
¢ Click on the Projects tab WELGOME AMERICAN FAVING Need taining? Check oul our on-femand raining videos! [[f[TEEERTERY
e Click on the Certified Payrolls tab [ e CEINERR —
e Locate the week ending payroll file Projec:

you need BRIDGE RETROFIT M-15 PROJECT | PARKER CONTRACTING | last

Reminder: You have temporary records to certify. Click on the orange "Edit” button to review the records.

e Click on the IL DOL Export button

Help
(make sure your pop-up blockers are
off) T Y —
« Save this file to your desktop wioz20 | ves | urowreo = e
e Make any manual 03/15/2020 YES Submitted part Detalls
ir ) . 01/03/2020 YES Submitted teport Details
addltlon_s/adjustments to the CSV file ] R (R oD
° Upload into the IDOL portal 0112612019 YES Submitted (Eair) (Regort (1L poL Export ) Detaly]
0110512019 YES | Resubmitted
DRMBZO18 YES LPDATED. [rFmalreral Finn

Should you find that you have any further questions, please consult either the Contractor User
Manual or call our Support department.

Contact LCPtracker Support

e 714-669-0052 option 4; or
e Support@LCPtracker.com; or
e Live Chat
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APPENDIX C OF THE SUPPLEMENTARY CONDITIONS

NOTICE OF CONSTRUCTION CLEARING HOUSE FORMS A, B AND C



MIAMI-DADE COUNTY — DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

CONSTRUCTION CLEARINGHOUSE JOB APPLICATION
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

Section 1. To be completed by Job Applicant. Please print clearly or type

Title of position sought Contract/Project Number (if applicable)
Name: Last First Middle Initial Last 4 digits of Social Security #
Address (Street Name and Number) Apt. Home telephone number:
City State Zip Code Additional Contact Telephone number:
How long have you resided at the above address: [] less than 12 months Address (Street Name and Number) Apt.
[11-5years []6-10yrs [] more than 10yrs City State Zip Code
Date of Birth / / 1 Male [] Female Languages spoken [_] English [] Spanish [] Creole [] Other
Languages you are able to read and clearly understand:
[J English [ Spanish [ Creole [ Other

Current Driver’s license:  [] None [ Operator/Class E [] Commercial/Class [] Chauffeur/Class D

Have you ever been employed in the construction industry? [] Yes [ONo  Ifyes, indicate the trade and the years of experience in each trade.

[ General Laborer _ months/years of experience [J Carpentry _ months/years of experience [ Electrical __ months/years of experience

[1 Mechanical _ months/years of experience [J Plumbing _ months/years of experience [ Site & Prep Work _ months/years of experience
[1 Equipment Operator  months/years of experience [ ] Painting _ months/years of experience [ Sprinkler fitting  months/years of experience
[0 Drywall Finishing  months/years of experience [JMasonry _ months/years of experience [ Tilelayer __ months/years of experience

[1 Landscaping _ months/years of experience [ Pipe Fitting _ months/years of experience [ ]Truck Driver __ months/years of experience

[1 Roofing __ months/years of experience [ __ months/years of experience

What hours are you available to work? [ ] 6am-2pm  [] 7am-3pm [J8am- 4pm [] Any shift [] Other

What construction trades are you interested in? [] Same as indicated above [] Other

Applicant’s signature Date
Section 2 Fdewk Rk kw1 HXFOR SBD USE QNL Y % %% %k se s sesevess
Certificates/Licenses:

Job References:

Title of Position Hired: Date of Hire:

Duration of Job: Job Salary (hourly rate):
Employer/Contractor Contract/Project Number:
Applicant was recruited through: [] Self Recruit [ JWDO [ JWRO [] WTP

Submit this application to:
Attention: Job Clearinghouse
Miami-Dade County, Department of Small Business Development (SBD)
Project Review and Analysis Division
111 NW 1st Street, 19* floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160




MIAMI-DADE' s
MIAMI-DADE COUNTY

DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

NOTICE OF CONSTRUCTION CLEARINGHOUSE JOB OPPORTUNITY
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

To be completed by Employer/Contractor. Please print clearly or type

EMPLOYER/CONTRACTOR INFORMATION

Business Name: Contract/Project Number
Address (Street Name and Number) Federal ID#

City State Zip Code

Telephone Number Fax Number

Contact Person Email Address

JOB LISTING INFORMATION

Job Title Application Deadline
Job Site Location Number of Openings
Describe Job Duties: Hourly Rate

Specialized Training:

Experience Required (Months/Years):

Specialized machinery or equipment;

Job Duration: [_]Permanent [_]Temporary/If Temporary, how long? __ Fringe Benefits? [ ]Yes []No

Education Required: [ ] None ] H.S Diploma/GED ] AA Degree [ Bachelor's Degree [] Master's Degree

Certifications/License Required: [ ] None [] Yes If Yes, please list

Driver’s license required: [_] None [] Operator/Class E [_] Commercial/Class [] Chauffeur/Class D

Language(s) required: [] English [] Spanish [] Creole  [] Other

APPLICANTS SHOULD CONTACT EMPLOYER BY:

[] Call for Appointment ] Phone Interview [] Send Resume via: [ ] Mail []Fax [] Email

] Apply In Person  Day of the Week: Time: Application Deadline:

Employer/Contractor must submit this form for all job openings.

Attention: Job Clearinghouse
Miami-Dade County Department of Small Business Development
Project Review and Analysis Division
111 NW 1% Street, 19" floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160



HlAr-ll-mna
COUNTY

Deelivering Excellence Every Day

JOB CLEARINGHOUSE AFFIDAVIT
Notice of Construction Job Opportunities

Project / Contract Number:

Pursuant to Miami-Dade County Resolution No. R-1395-05, there are ___ open position(s)

to submit to the Job Clearinghouse for this project at this time. All open positions will be

submitted to South Florida Workforce at https://iapps.careersourcesfl.com/jchcwp/.

(Signature of Affiant)

(Date)

(Printed Name of Affiant, Title, and Firm Name)

(Witness)

Sworn to and subscribed before me this

day of 20

By:

Signature of Notary Public

D Personally Known

D Produced ID

Type of ID produced



APPENDIX D OF THE SUPPLEMENTARY CONDITIONS

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM
COMPLIANCE FORMS

(RFTE 1, RFTE 2, RFTE 3, AND RFTE 4)



Residents First Training and Employment Program

Responsible Contractor/Subcontractor Affidavit Form (RFTE 1)
(Miami-Dade County Code Section 2-11.17)

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
contract for (i) the construction, demolition, alteration and/or repair of public buildings or public works projects valued in excess of
$1,000,000 funded completely or partially by Miami-Dade County, or (i) privately funded projects or leases valued in excess of
$1,000,000 for the construction, demolition, alteration or repair of buildings or improvements on County owned land, and which are
subject to Section 2-11.16 of the Code of Miami-Dade County shall comply with the requirements of the Residents First Training and
Employment Program.

If applicable, the undersigned o Contractor / o Subcontractor verifies that should they be awarded the
contract, the undersigned understands their obligation to comply with the following:

Prior to working on the project, all persons employed by the contractor / subcontractor to perform
construction shall have completed, the OSHA 10 Hour Safety Training course established by the
Occupational Safety & Health Administration of the United States Department of Labor. Such training
does not need to be completed at the time of bidding but shall be completed prior to the date persons
are employed on the project.

The contractor / subcontractor will make its best reasonable efforts to promote employment
opportunities for local residents and seek to achieve a project goal of having fifty-one percent (51%) of
all Construction Labor hours performed by Miami-Dade County residents. To verify workers’ residency,
firms shall require each worker to produce a valid driver’s license or other form of government-issued
identification.

Printed Name of Affiant Printed Title of Affiant Signhature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Project Number/Name

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 1
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Residents First Training and Employment Program
Occupational Safety & Health Administration (OSHA)
10 Hour Safety Training Affidavit - Form RFTE 3

In accordance with Section 2-11.17 of the Miami-Dade County Code, all contractors and subcontractors of any tier performing on a
County Construction Contract, shall satisfy the requirements of the Miami-Dade County Residents First Training and Employment
Program which requires: for (i) all persons employed by the contractor to perform construction shall have completed the
Occupational Safety & Health Administration (OSHA) 10 Hour safety training course established by the Occupational Safety &
Health Administration of the United States Department of Labor

The undersigned verifies that every employee reported on the payroll has completed the OSHA 10 Hour
or OSHA 30 Hour Safety Training Course prior to working on the project.

Project Number, Title

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public — State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me o or has produced identification o

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

FORM RFTE 3




Residents First Training and Employment Program/Employ Miami-Dade Program
Workforce Performance Report - Form RFTE 4
(Miami-Dade County Code Section 2-11.17 & A.O. 3-63)

Contract No. Prime Contractor:

In accordance with Section 2-11.17 of the Miami-Dade County Code & A.O. 3-63, this report must be submitted by the Prime Contractor
within thirty (30) days of completion of a County Capital Construction Contract to Small Business Development through the Contracting
Officer. The Contracting Officer shall not authorize issuance of final payment for completion of a County Capital Construction Contract until
the County receives a completed Workforce Performance Report.

Please provide the following information on the workforce employed in the execution of the contract:
Total number of Construction Labor positions utilized on the project
Total number of Construction Labor work hours performed on the project
Total number Construction Labor work hours performed by Miami-Dade County residents
Total number Construction Labor positions performed by Employ Miami-Dade participants
Percentage of Construction Labor work hours performed by Miami-Dade County residents

Attach supporting documentation verifying construction labor work hours performed by Miami-Dade County
residents & Employ Miami-Dade participants.

$ Total amount of funds expended during the course of the project on other related skill and safety
training programs

Were any positions on this project filled with new hires? Yes No

If you answered “yes” to the above question, please identify the new hires by name, address and trade
category, and indicate whether they were Miami-Dade County residents or an Employ Miami-Dade participant.
(Please attach additional sheets if necessary.)

Miami-Dade
Trade/Category County Resident | Employ Miami-Dade
Employee Name Address Performed \\) County Participant
o)
Were all new hires Miami-Dade County residents? No Yes
Was the 20% labor workforce threshold met from the Employ Miami-Dade Register? No Yes

If you answered “no” to either of the above questions, please attach supporting documentation that verifies
reasonable efforts to promote employment opportunities for local residents including participation in the Employ
Miami-Dade Program, which shall include applicable advertisements in local newspapers, posting of job
opportunities with CareerSource South Florida’s Job Clearinghouse, referrals received from CareerSource
South Florida, job applications received, candidates interviewed, and number of new hires.

| certify that the representations contained in this Construction Workforce Plan are to the best of my knowledge true and accurate.

Signature of Affiant Print Name, Title Date
FORM RFTE 4




APPENDIX E OF THE SUPPLEMENTARY CONDITIONS

DEPARTMENT OF LABOR, OCCUPATIONAL SAFETY AND
HEALTH ADMINISTRATION FORMS (300, 300A AND 301)
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SECTION 6: SPECIFICATIONS



GENERAL REQUIREMENTS
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GENERAL REQUIREMENTS
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1.

GENERAL REQUIREMENTS

1.01

A

DEFINITIONS AND TERMINOLOGY
General

These Specifications are written to the bidders, prior to
award of the Contract, and to Contractor.

Where sentences directing work or other action
appear in the active voice-imperative mood, without a
subject, the subject “bidder” or “Contractor” is
understood. In any other case where the subject is not
clearly understood, Engineer will make a clarification
and final determination as to the subject of the action.

Governing Regulations and Standard References

The following Standards and Governing Regulations,
as amended by the Contract Documents, are hereby
incorporated by reference:

a. Building Code as set forth in Chapter 8 of the
Code of Miami-Dade County.

b. Public Works Manual of Metropolitan Dade
County (Public Works Manual).

c. United States Department of Justice’s 2010
ADA Standards For Accessible Design

d. Miami-Dade County’s Traffic  Control
Equipment Specifications and Standards for
The Metro Traffic Control System Miami-
Dade County (TCESS).

e. Florida Department of Transportation's
Standard Plans for Road and Bridge
Construction (FDOT Standard Plans).

http://www.fdot.gov/design/standardplans/SPRB
C.shtm

f. Florida Department of Transportation
Standard Specifications for Road and Bridge
Construction (Divisions 1l & 1ll), Special
Provisions and Supplemental Specifications

http://www.fdot.gov/programmanagement/Imple
mented/SpecBooks/default.shtm

g. Florida Department of Transportation
Surveying and Mapping Procedure

http://fdotwp1.dot.state.fl.us/Proceduresinformati
onManagementSystemInternet/FormsAndProced
ures/ViewDocument?topicNum=550-030-101

h. Florida Department of Transportation
Drainage Manual

http://www.fdot.gov/roadway/Drainage/Manualsa
ndhandbooks.shtm

i. Florida Department of Transportation Soils
and Foundations Handbook

http://www.fdot.gov/structures/DocsandPubs.sht
m

j. Florida Department of Transportation
Structures Manual

http://www.fdot.gov/structures/DocsandPubs.sht
m

k. Florida Department of Transportation Current
Structures Design Bulletins

http://www.fdot.gov/structures/Memos/currentbull
etins.shtm

I.  Manual on Uniform Traffic Control Devices
(MUTCD)

https://mutcd.fhwa.dot.gov/

m. Safe Mobility For Life Program Policy
Statement

http://www.fdot.gov/traffic/TrafficServices/Safetyi

sGolden.shtm

n. Florida Department of Transportation
American with Disabilities Act (ADA)
Compliance

http://www.fdot.gov/roadway/ada/

0. Florida Department of Transportation Florida
Sampling and Testing Methods

http://www.fdot.gov/materials/administration/reso

urces/library/publications/fstm/disclaimer.shtm

p. Florida Department of Transportation
Flexible Pavement Coring and Evaluation
Procedure

http://www.fdot.gov/materials/administration/reso

urces/library/publications/materialsmanual/docu

ments/v1-section32-clean.pdf

g. Florida Department of Transportation Design
Bulletins and Update Memos

http://www.fdot.gov/roadway/Bulletin/

r. Florida Department of Transportation Utility
Accommodation Manual

http://www.fdot.gov/programmanagement/utilities

[default.shtm

s. Florida Department of Transportation
Flexible Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/flexiblepave

mentmanual.pdf

t.  Florida Department of Transportation Rigid
Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/rigidpaveme

ntmanual.pdf

u. Florida Department of Transportation
Pavement Type Selection Manual

http://www.fdot.gov/roadway/pm/Publications/PT

SM.pdf

v. Florida Department of Transportation Traffic
Engineering Manual

http://www.fdot.gov/traffic/trafficservices/Studies/

TEM/TEM.shtm

w. Florida Department of Transportation Bicycle
and Pedestrian Policies and Standards

http://www.fdot.gov/roadway/bikeped/default.sht
m

x. Federal Highway Administration Hydraulic
Engineering Circular Number 18 (HEC 18).
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https://www.fhwa.dot.gov/engineering/hydraulics/
library_listing.cfm

y. Florida Department of Transportation Manual AAN
of Uniform Minimum Standards for Design, AASHTO
Construction and Maintenance for Streets
and Highways (Florida Greenbook) ACI

http://www.fdot.gov/roadway/floridagreenbook/fg AGC

b.shtm

z. Florida Department of Transportation Project AGMA
Development and Environment Manual, AIA
Parts 1 and 2 AlSI
http://www.fdot.gov/environment/pubs/pdem ANSI
an/pdeman1.shtm APL

aa. Florida Department of Transportation AREA
Contract Compliance Manual. ASCE
https://www.fdot.gov/equalopportunity/contra ASME
ctcompliancemanual.shtm ASTM

bb. Florida Department of Transportation Equal ATSSA
Opportunity Compliance (EOC) System.
https://www.fdot.gov/equalopportunity/eoc.s AWG
htm AWPA

cc. Florida Statutes AWS

http://www.leg.state.fl.us/statutes/ é\’lzvgv A

dd. Miami-Dade County and Local Municipal CRSI
Ordinances, unless otherwise is prohibited, DOL
by State or Federal regulations. EASA

2. The above list is not all inclusive and it is the EPA
responsibility of Contractor to comply with all
applicable requirements whether included in this list or F.A.C.
not. Additional project-specific criteria are provided FBC
throughout the Contract Documents FDEP

3. The above referenced Standards are intended to FDOH
supplement, not supersede the requirements set forth FDOT
herein and, unless otherwise noted, the latest revision FHWA
shall apply. Where differences occur between FM
referenced Standards and these Contract Documents,
the more stringent shall apply unless otherwise noted F.S.
in the Contract Documents or directed by Engineer in FSS
writing. IEEE

4. FDOT Standard Specifications. IES

a. FDOT Standard Specifications for Road and IMSA
Bridge Construction (Divisions Il & Ill), as IPCEA
amended by the Contract Documents, apply
to an Article within these Specifications ISO
when: MDC

1) The applicable FDOT Standard Specification MSTCSD
Section (e.g. FDOT SECTION 415) is NAM
referenced in the title of the Article; or MUTCD

2) The FDOT Standard Specification section, NEC
article, or subarticle is referenced within the NEMA
Article (e.g. FDOT Section 415, FDOT 415-3;

FDOT 415-5.1, etc.) NESC
NFPA

b. Unless otherwise specified, where page NIST
numbers are used in these Specifications to
reference modifications to the FDOT NOAA
Standard  Specifications, it shall be
understood to reference the 2007 edition. NSF

OSHA
C. Abbreviations
Division 01 Rev. 09/19 01 00 00 General Requirements
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American Association of Nurserymen, Inc.
American Association of State Highway
and Transportation Officials

American Concrete Institute

The Associated General Contractors of
America, Inc.

American Gear Manufacturers Association
American Institute of Architects.

American Iron and Steel Institute
American National Standards Institute, Inc.
FDOT Approved Product List

American Railway Engineering
Association

American Society of Civil Engineers
American Society of Mechanical Engineers
American Society for Testing and Materials
American  Traffic ~ Safety  Services
Association

American Wire Gauge

American Wood Preservers Association
American Welding Society

American Water Works Association

Code of Federal Regulations

Concrete Reinforcing Steel Institute

U.S. Department of Labor

Electrical Apparatus Service Association
Environmental Protection Agency of the
United States Government

Florida Administrative Code

Florida Building Code

Florida Department of Environmental
Protection

Florida Department of Health

Florida Department of Transportation
Federal Highway Administration

Florida Method or Florida Sampling and
Testing Method

Florida Statutes

Federal Specifications and Standards
Institute of Electrical and Electronics
Engineers

llluminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers
Association

International Organization for Standards
Miami-Dade County

Minimum Specifications for Traffic Control
Signals and Devices

Negotiated Acceptance Memorandum
Manual on Uniform Traffic Control Devices
National Electrical Code

National Electrical Manufacturers
Association

National Electrical Safety Code

National Fire Protection Association
National Institute for Standards and
Technology

National Oceanic and Atmospheric
Administration

NSF International

Occupational Safety and Health
Administration
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PCA Portland Cement Association

DTPW Miami-Dade  County Department of
Transportation and Public Works

SAE Society of Automotive Engineers

SBE- Small Business Enterprise-Construction

CONST

Sl International System of Units

SSPC Society of Protective Coatings

TSSQPL Traffic Signals and Signs Qualified
Products List

UL Underwriters' Laboratories

U.S.C. United States Code

D. Definitions

The following terms, when used in the Specifications,
have the meaning described.

1.

Article. The numbered prime subdivision of a Division
of these Specifications.

Bracing. A temporary structural member(s) placed
between beams, girders, piles columns, etc. to provide
stability during construction activities.

Bridge. A structure, including supports, erected over
a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for
carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of
more than 20 feet between the inside faces of end
supports. A multiple-span box culvert is considered a
bridge, where the length between the extreme ends of
the openings exceeds 20 feet.

Calendar day. Every day shown on the calendar,
ending and beginning at midnight. Unless otherwise
stipulated in the Contract Documents, the term “days”
shall be understood as calendar days. In computing
any period of time prescribed or allowed by this
Contract, the day of the act, event, or default from
which the designated period of time begins to run shall
not be included. The last day of the period so
computed shall be included unless it is a Saturday,
Sunday, or legal holiday, in which event the period
shall run until the end of the next day which is neither
a Saturday, Sunday, or legal holiday. When the period
of time prescribed or allowed is less than 7 days,
intermediate Saturdays, Sundays, and legal holidays
shall be excluded in the computation.

Construction Affecting Public Safety. Construction that
may jeopardize public safety such as structures
spanning functioning vehicular roadways, pedestrian
walkways, railroads, navigation channels of navigable
waterways and walls or other structure foundations
located in embankments immediately adjacent to
functioning roadways. It does not apply to those areas
of the site under Contractor’s control and outside the
limits of normal public access.

Contract. The term “Contract” means the entire and
integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations,
or agreements, either written or oral. The executed
Contract Documents form the Contract between the
Department (on behalf of the County) and Contractor
setting forth the obligations of the parties thereunder,
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including, but not limited to, the performance of the
Work and the basis of payment.

Contract Documents. Consists of those items so
designated in and inclusive of the executed Contract.
Only printed or hard copies of the items listed in the
executed Contract Form are Contract Documents.

Contract Time. The maximum number of calendar
days, including authorized time extensions, allowed for
final completion of all Contract work and requirements.
Also called Contract Duration.

Contract Unit Price. Refers to the Unit Price provided
by the Contract that is fixed at time of Contract award.

Contractor. The individual, firm, joint venture, or
company contracting with the County to perform the
Work pursuant to the Contract.

Contractor’s Engineer of Record.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing of
components of the permanent structure as
part of a redesign, or for repair designs and
details of the permanent work. Contractor’s
Engineer of Record may also serve as the
Specialty Engineer.

b. Contractor's Engineer of Record must be an
employee of a pre-qualified firm. The firm
shall be pre-qualified in accordance with the
Rule 14-75, F.A.C. Any Corporation or
Partnership offering engineering services
must hold a Certificate of Authorization from
the Florida Board of Professional Engineers.

c. As an alternate to being an employee of a
pre-qualified firm, Contractor's Engineer of
Record may be a pre-qualified Specialty
Engineer. For items of the permanent Work
declared by the FDOT Construction Office to
be "major” or “structural”, the work performed
by a pre-qualified Specialty Engineer must be
checked by another pre-qualified Specialty
Engineer. An individual Engineer may
become pre-qualified in the work groups
listed in Rule 14-75, F.A.C., if the
requirements for the Professional Engineer
are met for the individual work groups. Pre-
qualified Specialty Engineers are listed on
the FDOT Construction Office website. Pre-
qualified Specialty Engineers will not be
authorized to perform redesigns of items fully
detailed in the Plans.

Contractor Originated Designs. ltems which the
Contract Documents require Contractor to design,
detail and incorporate into the permanent works.

Controlling Work Items. The activity or work item on
the critical path having the least amount of total float.
The controlling item of work will also be referred to as
a Critical Activity.

County. Miami-Dade County, Florida.
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15.

16.

17.

18.

19.

20.

21.

22.

Culverts. Any structure not classified as a bridge that
provides an opening under the roadway.

Department. Miami-Dade County Department of
Transportation and Public Works.

Engineer. The County Engineer, acting directly or
through duly authorized representatives; such
representatives acting within the scope of the duties
and authority assigned to them.

a. Note: In order to avoid cumbersome and
confusing repetition of expressions in these
Specifications, it is provided that whenever
anything is, or is to be done, if, as, or, when,
or where “acceptable, accepted, approval,
approved, authorized, condemned,
considered necessary, contemplated,
deemed necessary, designated, determined,
directed, disapproved, established, given,
indicated, insufficient, ordered, permitted,
rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended,
unacceptable, or unsatisfactory,” it shall be
understood as if the expression were
followed by the words “by Engineer,” “by the
Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record. The Professional Engineer or
Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project,
performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The
Engineer of Record may be Departmental in-house
staff, or a consultant retained by the Department.
Contractor shall not employ the Engineer of Record as
Contractor's Engineer of Record or as a Specialty
Engineer.

Equipment. The machinery and equipment, together
with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus
necessary for the construction and acceptable
completion of the work.

Extra Work. Any “work” which is required by Engineer
to be performed and which is not otherwise covered or
included in the project by the existing Contract
Documents, whether it be in the nature of additional
work, altered work, deleted work, work due to differing
site conditions, or otherwise. This term does not
include a “delay”.

Falsework. Includes any temporary construction work
used to support the permanent structure until it
becomes self-supporting. Falsework includes steel or
timber beams, girders, columns, piles and
foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable
horizontal shoring.

Formwork. Includes any structure or mold used to
retain plastic or fluid concrete in its designated shape
until it hardens. Formwork comprises common
materials such as wood or metal sheets, battens,
soldiers and walers, ties, proprietary forming systems
such as stay-in-place metal forms, and proprietary
supporting bolts, hangers and brackets. Formwork
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may be either permanent formwork requiring a shop
drawing submittal such as stay-in-place metal or
concrete forms, or may be temporary formwork which
requires certification by the Specialty Engineer for
Construction Affecting Public Safety and for Major and
Unusual Structures.

Highway, Street, or Road. A general term denoting a
public way for purposes of vehicular travel, including
the entire area within the right-of-way.

Holidays. Days designated by Miami-Dade County as
holidays, which include, but are not limited to, New
Year’s Day, Martin Luther King’s Birthday, President’s
Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and
the following Friday, and Christmas Day.

Inspector.  An authorized representative of the
Engineer, assigned to make official inspections of the
materials furnished and of the work performed by
Contractor.

Laboratory. The official testing laboratory authorized
by the Department.

Major and Unusual Structures: Bridges of complex
geometry and/or complex design. Generally, this
includes the following types of structures:

a. Bridges with an individual span longer than
300 feet.

b. Structurally continuous superstructures with
spans over 150 feet.

c. Steel box and plate girder bridges.
Steel truss bridges.

e. Concrete segmental and longitudinally post-
tensioned continuous girder bridges.

Cable stayed or suspension bridges.

Arch bridges.

Tunnels.

Movable bridges (specifically electrical and
mechanical components).

j- Rehabilitation, widening, or lengthening of
any of the above.

@ =

Major ltem of Work. Any item of work having an
original Contract value in excess of 5% of the original
Contract amount.

Materials. Any substances to be incorporated in the
work under the Contract.

. Median. The portion of a divided highway or street

separating the traveled ways for traffic moving in
opposite directions.

Permanent Works. All the permanent structures and
parts thereof required of the completed Contract.

Plans. The part of the Contract Documents prepared
or approved by the Engineer, including reproductions
thereof, which graphically shows or supplements the
scope, extent, and character of the Work to be
performed by Contractor. Whenever the word "Plans”
appears in these Contract Documents, it shall include
any related drawings or standard details referenced by
the Contract Documents.
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41.

42.

Right-of-Way. The land that the Department has title
to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the
Department.

Roadbed. The portion of the roadway occupied by the
subgrade and shoulders.

Roadway. The portion of a highway within the limits of
construction.

Scaffolding. An elevated work platform used to support
workmen, materials and equipment, but not intended
to support the structure.

Section. A numbered prime division of these
Specifications.
Shop Drawings. All working, shop and erection

drawings, associated trade literature, calculations,
schedules, manuals and similar documents submitted
by Contractor to define some portion of the Work. The
Work may include both permanent and temporary
works as appropriate to the Project. Shop Drawings
and other contractor submittals are not Plans as so
defined.

Shoring. A component of falsework such as horizontal,
vertical or inclined support members. In this Section,
this term is interchangeable with falsework.

Special Erection Equipment. Includes launching
gantries, beam and winch equipment, form travelers,
stability towers, strong-backs, erection trusses,
launching noses or similar items made purposely for
construction of the structure. It does not apply to
commonly  available  proprietary  construction
equipment such as cranes.

Special Provisions. Project specific clauses adopted
by the Department that add to or revise these
Specifications and  associated  supplemental
specifications, or provide other requirements
applicable to the Contract.

Specialty Engineer.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing
preparation of components, systems, or
installation methods and equipment for
specific temporary portions of the Work or for
special items of the permanent works not fully
detailed in the plans and required to be
furnished by Contractor such as but not
limited to pot bearing designs, non-standard
expansion joints, mechanically stabilized
earth wall designs and other specialty items.
The Specialty Engineer may also provide
designs and details for items of the
permanent work declared by the FDOT
Construction Office to be “minor” or “non-
structural”. The Specialty Engineer may be
an employee or officer of Contractor or a
fabricator, an employee or officer of an entity
providing components to a fabricator, or an
independent consultant.
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b. Foritems of work not specifically covered by
Rule 14-75, F.A.C., a Specialty Engineer is
qualified if he has the following qualifications:

1) Registration as a Professional Engineer in
the State of Florida.

2) The education and experience necessary to
perform the submitted design as required by
the Florida Board of Professional Engineers.

Specifications. The directions, provisions, and
requirements contained herein, together with all
stipulations contained in the Contract Documents,
setting out or relating to the method and manner of
performing the work, or to the quantities and qualities
of materials and labor to be furnished under the
Contract.

State. State of Florida.

Structure. Any waterworks, drainage works, sewage
works, river works, earthworks or constructions of any
kind, including those of earth or rock, permanent or
temporary, and including bridges, dam, wall, caisson,
mast, tower, pylon, underground tank, earth retaining
elements or assembly of elements, formwork,
falsework, scaffold, fences, poles, buildings, pavings,
inlets, levees, tide gates, spillways, drop structures,
any structure similar to the foregoing, and any other
form of building, construction, arrangement of parts,
elements, or materials found in structures.

Subarticle. A prime subdivision of an Article of these
Specifications.

Subgrade. The portion of the roadbed immediately
below the base course or pavement, including below
the curb and gutter, valley gutter, shoulder and
driveway pavement. The subgrade limits ordinarily
include those portions of the roadbed shown in the
plans to be constructed to a design bearing value or to
be otherwise specially treated. Where no limits are
shown in the plans, the subgrade section extends to a
depth of 12 inches below the bottom of the base or
pavement and outward to 6 inches beyond the base,
pavement, or curb and gutter.

Substantial Completion. The time and date at which
the Work has progressed to the point where, in the
opinion of Engineer, the Work is sufficiently complete,
in accordance with the Contract Documents, so that
the Work can be occupied and/or utilized for the
purposes for which it is intended. Substantial
Completion must occur before the Project is issued a
Certificate of Occupancy (or Completion, if applicable)
by the Department that allows the County to utilize the
entire Project for the purposes for which it is intended.
Substantial completion on roadway projects includes
completion and operation of traffic signals, street
lighting and completion of landscape items.

Substructure. All of that part of a bridge structure
below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent. Contractor's authorized
representative in responsible charge of the work.
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53.
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56.

57.
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Superstructure. The entire bridge structure above the
substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls
of abutments.

Surety. The corporate body that is bound by the
Contract Bond with and for Contractor and responsible
for the performance of the Contract and for payment of
all legal debts pertaining thereto.

Temporary Works. Any temporary construction work
necessary for the construction of the permanent
works. This includes but is not limited to bracing,
falsework, formwork, scaffolding, shoring, temporary
earthworks, sheeting, cofferdams, and special
erection equipment.

Traveled Way. The portion of the roadway providing
for the movement of vehicles, exclusive of shoulders
and auxiliary lanes.

Traffic Control Signals and Devices.Any signal or
device, manually, electrically or mechanically
operated, by which traffic is alternately directed to stop
and permitted to proceed or controlled in any manner.
Traffic control signals and devices regulate, warn, or
guide traffic on, over or adjacent to a street, highway,
pedestrian facility, or bikeway by authority of a public
agency having jurisdiction. Traffic control signals and
devices include, but are not limited to, controller
assemblies (controller cabinets and their contents);
signal heads including their hanging or mounting
devices; vehicle detection systems (loops, sealant,
amplifier, lead-in wire, or cable); pedestrian detection
systems (push button, push button housing, lead-in
wires, and signal); motorist information systems, video
equipment, network devices, dynamic message signs,
highway advisory radios, cameras, vehicle detection
systems, and other equipment used within a traffic
control system.

Underground Facilities. All underground pipelines,
conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments,
and any encasements containing such facilities,
including those that convey electricity, gases, steam,
liquid petroleum products, telephone or other
communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or
other control systems.

Work. All labor, materials and incidentals required to
execute and complete the requirements of the
Contract including superintendence, use of equipment
and tools, and all services and responsibilities
prescribed or implied.

Working Day. Any calendar day on which Contractor
works or is expected to work in accordance with the
approved work progress schedule.

WORK COVERED BY THE CONTRACT
DOCUMENTS

Intent of Contract and Contract Documents
The intent of the Contract and Contract Documents is

to describe a functionally complete project (or part
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thereof) to be constructed, and to provide for the
construction and completion in every detail of the Work
described therein.

The intent of the Contract is for Contractor to provide,
at no additional cost to the County, all labor,
documentation, services, materials, equipment, tools,
transportation, and supplies that are:

a. Necessary to complete the Work in
accordance with the Contract Documents.

b. Reasonably inferred and incidental to the
Work, whether or not specifically called for by
the Contract Documents.

Alteration of Plans or of Character of Work

Engineer reserves the right to make, at any time prior
to or during the progress of the Work, such increases
or decreases in quantities, whether a significant
change or not, and such alterations in the details of
construction, whether a substantial change or not,
including but not limited to alterations in the grade or
alignment of the road or structure or both, as may be
found necessary or desirable by the Engineer. The
term “significant change” applies only when the
Engineer determines that the character of the work, as
altered, differs materially from that involved or included
in the original proposed construction.

Such increases, decreases or alterations shall not
constitute a breach of Contract, shall not invalidate the
Contract, nor release the Surety from any liability
arising out of this Contract or the Surety bond.
Contractor agrees to perform the work, as altered, the
same as if it had been a part of the original Work.

The Department may require work that is not covered
by a price in the Contract if the Department determines
that such work does not constitute a significant change
and is essential to the satisfactory completion of the
Contract within its intended scope. If an adjustment in
price is warranted, Engineer will determine the basis
of payment for such an adjustment in a fair and
equitable amount and authorize the adjustment
through an executed Negotiated Acceptance
Memorandum (NAM) provided by the Department.

In the instance of an alleged significant change,
Engineer will review all pertinent information provided
by Contractor to determine the validity of the
allegation. The determination by Engineer shall be
conclusive and shall not be subject to challenge by
Contractor in any forum, except upon Contractor
establishing by clear and convincing proof that the
determination by Engineer was without any
reasonable and good-faith basis.

Connections to Existing Pavement, Drives and Walks

Adhere to the limits of construction at the beginning
and end of the Project as detailed in the Contract
Documents. However, if Engineer determines that it is
necessary to extend the construction in order to make
suitable connections to existing pavement, Engineer
will authorize such a change.

Project No. 20220163



For necessary connections to existing pavement,
walks and drives that are not indicated on the Plans,
Engineer will provide direction regarding the proper
connections in accordance with the applicable
Standards.

Differing Site Conditions

During the progress of the Work, if subsurface or latent
physical conditions are encountered at the site
differing materially from those indicated in the Contract
Documents, or if unknown physical conditions of an
unusual nature differing materially from those
ordinarily encountered and generally recognized as
inherent in the work provided for in the Contract are
encountered at the site, the party (County or
Contractor) discovering such conditions shall promptly
notify the other party in writing of the specific differing
conditions before Contractor disturbs the conditions or
performs the affected work.

Upon receipt of written notification of differing site
conditions from Contractor, Engineer will investigate
the conditions. If Engineer determines that the
conditions materially differ and cause an increase or
decrease in the cost or time required for the
performance of any work under the Contract, an
adjustment will be made, excluding loss of anticipated
profits, and the Contract will be modified in writing
accordingly. Engineer will notify Contractor whether or
not an adjustment of the Contract is warranted.

Contractor shall not be entitled to any adjustment in
the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to the County with respect to
Contract Price and Contract Times by the
submission of a Bid; or

b. The existence of such condition could
reasonably have been discovered or
revealed as a result of any examination,
investigation, exploration, test, or study of the
Site and contiguous areas required by the
Bidding Requirements or Contract
Documents to be conducted by or for
Contractor prior to Contractor's making a Bid;
or

c. Contractor failed to give the written notice as
required by this Article.

Engineer will not allow a Contract adjustment for a
differing site condition unless Contractor has provided
the required written notice.

Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other
Department or non-Department projects on which
Contractor may be working.

Underground Facilities.

It is generally recognized, and Contractor should
anticipate that information provided by utility owners
during project design, frequently fails to disclose all
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Underground Facilities. The fact that more utility lines
or other Underground Facilities are located in the
Project Site than shown on the Project Plans does not
constitute an unforeseen or differing Site Condition
and such undisclosed Underground Facilities do not
differ materially from the conditions which Contractor
should expect.

Any information and data shown or indicated in the
Contract Documents with respect to existing
Underground Facilities at or contiguous to the Site is
based on information and data furnished to the County
design engineer by the owners of such Underground
Utilities. Additional utilities may exist which are not
shown in the Contract Documents. Unless it is
otherwise expressly stated in the Special Provisions,
the County is not responsible for the accuracy or
completeness of any such information or data
provided

Contractor is responsible for field verification and
location of all Underground Facilities prior to the start
of construction. No field work shall be allowed to start
until Contractor has notified Sunshine State One-Call
of Florida, Inc. and all affected utilities have been
located. In addition, Contractor, without any additional
compensation, must expose and physically locate all
potentially conflicting Underground Facilities prior to
construction and is fully responsible for:

a. Reviewing and checking all Underground
Facilities information and data;

b. Locating and verifying all Underground
Facilities at or contiguous to the Site;

c. Coordination of the Work with the owners of
such Underground Facilities, including the
County, during construction; and

d. The safety and protection of all such
Underground Facilities and repairing any
damage thereto resulting from the Work.

The actual locations of the Underground Facilities
must be compared to locations shown on the Plans
and any required changes in alignment and grade
must be made at the time of construction in
consultation with Engineer.

If an Underground Utilities is uncovered or revealed at
or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents:

a. Identify the owner of such Underground
Facilities and give written notice to that owner
and to Engineer promptly after becoming
aware thereof and before further disturbing
conditions affected thereby or performing any
Work in connection therewith. During such
time, Contractor shall be responsible for the
safety and protection of such Underground
Facility.

b. Engineer will promptly review the
Underground Facilities and determine the
extent, if any, to which a change is required
in the Contract Documents to reflect and
document the consequences of the existence
or location of the Underground Facility. If
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Engineer determines that the conditions
materially differ and cause an increase or
decrease in the cost or time required for the
performance of the Work, an adjustment will
be made, excluding loss of anticipated
profits, and the Contract will be modified in
writing accordingly. Engineer will notify
Contractor whether or not an adjustment of
the Contract is warranted.

Contractor Proposed Changes Affecting Utilities

Contractor is responsible for identifying and assessing
any potential impacts to a utility that may be caused by
the changes proposed by Contractor, and Contractor
must, at the time of making the request for a change,
notify the Department in writing of any such potential
impacts to utilities.

Department approval of a Contractor proposed
change does not relieve Contractor of sole
responsibility for all utility impacts, costs, delays or
damages, whether direct or indirect, resulting from
Contractor initiated changes in the design or
construction activities from those in the original
Contract Specifications, design plans (including traffic
control plans) or other Contract Documents and which
effect a change in utility work different from that shown
in the utility plans, joint project agreements or utility
relocation schedules.

Rights in and Use of Materials Found on the Site of the
Work

Ownership and Disposal of Existing Materials: Unless
otherwise directed by Engineer or elsewhere in the
Contract Documents, take ownership and dispose of
all materials that are not designated as the property of
other parties, in both roadway and structures, found on
the right-of-way, and all material in structures
designated for removal. Such materials do not include
earth or other excavated material required for the
construction of the Project. During construction,
Contractor may use materials from existing structures
that are required to be removed and that are
designated to remain the property of the Department.
Do not cut or otherwise damage such material during
removal unless Engineer gives permission to do so.
Store material in an accessible location as Engineer
directs. The Department is not responsible for the
quality or quantity of any material salvaged.

Ornamental Trees and Shrubs: Take ownership of all
ornamental trees or shrubs existing in the right-of-way
that are required to be removed for the construction
operations and which are not specifically designated
on the Plans to be reset, relocated, or to be removed
by others prior to the construction operations.

Restoration of Property

Take preconstruction videos/pictures of the entire
work zone and adjacent areas.

Public or private property damaged during
construction or removed for convenience of the Work
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must be repaired or replaced at Contractor's expense
in a manner acceptable to Engineer, prior to final
acceptance of the Work or sooner if otherwise required
by the Contract Documents or Engineer. This
includes, but is, not limited to signalization equipment
and miscellaneous hardware removed from the
construction site, signs, driveways, landscaping,
sidewalk, walkways, walls, fences, footings,
underground utilities, etc.

Contractor must comply with the requirements of
Miami-Dade County Code Section 2-103.1 (b),
CONSTRUCTION OF PUBLIC UTILITIES OR
WORKS IN PUBLIC RIGHTS-OF-WAY

a. “Whenever any person, corporation,
partnership, association, County Department
or other legal entity performs any
construction or public work within an existing
right-of-way located within unincorporated
Miami-Dade County, or in right-of-ways of
roads or streets located within municipalities
that are maintained by the County, the right-
of-way, including sidewalks, curbs and
gutters, landscaping and must be restored to
their legally permissible preexisting condition,
including any aesthetic enhancements
thereto and any adjacent private property
damaged during construction, within thirty
(30) days of completion of the construction or
public work in that right of way or within thirty
(30) days of damage to the affected property
or area, whichever occurs first. Prior to the
time such construction work begins, the
contractor, by posting the construction site,
shall inform the local community of the
requirement to restore the right-of-way as
well as any affected adjacent private property
and the fines that could be imposed for each
failure to do so. All work to be done pursuant
to this Section shall be performed in
compliance with the Public Works Manual.
Any entity failing to restore the right-of-way to
its preexisting condition or better within the
time permitted shall be subject to a civil fine
of five hundred dollars ($500.00) per violation
per day until such time as the right-of-way is
restored, as well as five hundred dollars
($500.00) per day for each affected adjacent
private property until it is restored."
Contractor may obtain a complete copy of the
Ordinance from the Clerk of the Board.

b. Post the construction site pursuant to Miami-
Dade County Code Section 2-103 (b). The
Public Notice to be posted is to read as
follows:
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PUBLIC NOTICE
ORDINANCE NO. 03-89

Contractor shall restore the right-of-way as well as
any affected adjacent private property within 30
days of completion of construction or damage to the
affected property or area, whichever occurs first.

Any entity failing to restore the right-of-way to its
pre-existing condition or better within the time
promoted shall be subject to a civil fine of $500 per
violation per day.

Survey monuments.

a. Upon completion of construction activities
and prior to the expiration of the Contract:

1) Coordinate the replacement of any
monument(s) disturbed or destroyed.

2) Submit to Engineer for review and approval,
a survey report that includes all monuments
replaced and all monuments impacted as a
result of construction activities.

b. The replacement of monuments and the
preparation of the survey report must be by a
licensed Florida Surveyor and Mapper and
meet all applicable State Rules, Statutes, and
requirements of the Department. All costs
required for compliance with these
requirements will be included among the
Contract pay items.

Failure to Restore Damaged Property:

a. In case of failure on the part of Contractor to
restore such property, bridge, road or street,
or to make good such damage or injury,
Engineer may, upon 48 hours notice,
proceed to repair, rebuild, or otherwise
restore such property, road, or street as may
be deemed necessary, and the Department
will deduct the cost thereof from any monies
due or which may become due Contractor
under the Contract. Nothing in this clause
prevents the Contractor from receiving
proper compensation for the removal,
damage, or replacement of any public or
private property, not shown on the plans, that
is made necessary by alteration of grade or
alignment. Engineer will authorize such work,
provided that Contractor, or his employees or
agents, have not, through their own fault,
damaged such property.

Work Site Clean-Up:

a. Debris and trash shall be removed from the
site daily. Mow turf or vegetation within the
project limits in accordance with Article 107
of the Construction Specifications.

b. Upon completion of all work specified herein
at each work site and before acceptance and
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payment is made, Contractor shall remove
from each work site all machinery,
equipment, surplus and discarded materials,
rubbish and temporary structures. Material
cleared from site and deposited on adjacent
property will not be considered as having
been disposed of satisfactorily.

Final Cleaning Up of Right-of-Way

Upon completion of the Work, and before the
Department accepts the Work and makes final
payment, remove from the right-of-way and adjacent
property all falsework, equipment, surplus and
discarded materials, rubbish and temporary
structures; restore in an acceptable manner all
property, both public and private, that has been
damaged during the prosecution of the work; and
leave the waterways unobstructed and the roadway in
a neat and presentable condition throughout the entire
length of the work under Contract. Clean all areas
impacted by the Work and remove sedimentation in
drainage structures caused by the construction
activities.

Do not dispose of materials of any character, rubbish
or equipment, on abutting property, with or without the
consent of the property owners. Engineer will allow
Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on a well-kept site owned
or leased by Contractor, adjacent to the Project.
However, do not place or store discarded equipment,
materials, or rubbish on such a site.

Shape, dress and restore areas adjacent to the Project
right-of-way that were used as plant sites, materials
storage areas or equipment yards when they are no
longer needed for such purposes.

CONTROLLING WORK
Plans

Contract Documents: Have one complete copy of the
Contract Documents available on the worksite at all
times.

Department’s Plans: Unless otherwise labeled, all
Items shown on the Plans are considered to be part of
the Work, and must be incorporated into the Work and
included in the established prices.

Alterations in Plans: The Department will issue, in
writing, all authorized alterations affecting the
requirements and information given on the approved
plans.

Typical Details and/or Sketches

Typical details and/or sketches regarding the
proposed work may be provided in addition to the
standard details that are available in the Miami-Dade
County Public Works Manual and the latest edition of
the Florida Department of Transportation's Design
Standards for Design, Construction, Maintenance and
Utility Operations on The State Highway System.
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County through its Engineer shall have the right to
modify the details and/or sketches, to supplement the
sketches with additional plans and/or with additional
information as work proceeds; all of which shall be
considered as plans accompanying these
Specifications herein generally referred to as the
"Plans.” In case of disagreement between the Plans
and Specifications, Engineer will make a final
determination as to which will govern.

Or-Equals and Substitutes

Except where specifically provided, whenever material
or equipment is specified or described in the Contract
Documents by proprietary name or as being available
from a particular supplier, the intent is to establish the
type, function, appearance, and quality required. A
written request to Engineer to authorize an “or-equal”
or “substitute” material or equipment may be submitted
as described below unless the item specified or
described contains or is followed by words reading that
no like, equivalent, or “or-equal” item or no substitution
is permitted.

a. Or-Equal Material or Equipment:

1) Material or equipment proposed by
Contractor may be considered by Engineer
as an “or equal” item if in Engineer’s sole
discretion the item proposed is functionally
equal and sufficiently similar to that specified
or described in the Contract Documents and
that no change in related Work will be
required.

2) Contractor has the burden of proving at
Contractor's own cost and expense, to the
satisfaction of Engineer, that the proposed
item is equal to the named item. If Contractor
fails to comply with the provisions of this
Article, or if Engineer determines that the
proposed item is not equal to that named,
Contractor must supply the product named.

3) For the purposes of this Article and at
Engineer’s sole discretion, a proposed item
of material or equipment will be considered
functionally equal to the item specified or
described in the Contract Documents if:

a) In the exercise of reasonable judgment
Engineer determines that the proposed
item is at least equal in materials of
construction, quality, durability,
appearance, strength, and design
characteristics; will reliably perform at
least equally well the function and
achieve the results imposed by the
design concept of the completed Project
as a functioning whole; has a proven
record of performance and availability of
responsive service; and

b) Contractor certifies that, if approved and
incorporated into the Work, there will be
no increase in cost to the County or
increase in Contract Times, and the
proposed item will conform substantially
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to the detailed requirements of the item
named in the Contract Documents.

b. Substitute Material or Equipment:

1) If in Engineer's sole discretion an item of
material or equipment proposed by
Contractor does not qualify as an “or-equal”
item, it may be proposed for consideration as
a substitute item by Contractor submitting
sufficient information as stipulated below to
allow Engineer to determine that the item of
material or equipment proposed is essentially
equivalent to and an acceptable substitute for
that named. Requirements pertaining to a
proposed substitute item request for review
by Engineer will be as set forth in this Article,
as supplemented in the Contract Documents,
and as Engineer may decide are appropriate
under the circumstances.

2) Contractor must make written application to
Engineer for review of a proposed substitute
item of material or equipment that Contractor
seeks to furnish or use. The application shall:

a) Certify that the proposed substitute item
will perform adequately the functions
and achieve the results called for by the
general design, be similar in substance
to that specified, and be suited to the
same use as that specified;

b) State the extent, if any, to which the use
of the proposed substitute item will
prejudice Contractor's achievement of
Substantial Completion on time; whether
or not use of the proposed substitute
item in the Work will require a change in
any of the Contract Documents to adapt
the design to the proposed substitute
item; and whether or not incorporation or
use of the proposed substitute item in
connection with the Work is subject to
payment of any license fee or royalty;

c) Identify all variations of the proposed
substitute item from that specified, and

available engineering, sales,
maintenance, repair, and replacement
services;

d) Contain an itemized estimate of all costs
or credits that will result directly or
indirectly from use of such substitute
item, including costs of redesign and
claims of other contractors affected by
any resulting change.

Substitute Construction Methods or Procedures: If a
specific means, method, technique, sequence, or
procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize
a substitute means, method, technique, sequence, or
procedure of construction approved by Engineer. For
Engineer approval, submit sufficient information to
allow Engineer, in Engineer's sole discretion, to
determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents.
The requirements for review by Engineer will be as set
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forth in this Article, as supplemented in the Contract
Documents, and as Engineer may decide are
appropriate under the circumstances.

Engineer's Evaluation: Engineer will be allowed a
reasonable time within which to evaluate each
proposal or submittal made pursuant to this Article and
will be the sole judge of acceptability. Engineer may
require Contractor to furnish additional data about the
proposed substitute item. No “or equal” or substitute
will be ordered, installed or utilized until Engineer’s
review is complete, which will be evidenced by receipt
from Engineer of either a written approval or Change
order where required for a substitute; or an approved
Shop Drawing or written approval for an “or equal.”
Engineer will advise Contractor in writing of any
negative determination. Contractor shall provide all
data in support of any proposed substitute or “or-
equal” at Contractor’s expense. County may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to
any substitute item.

Engineer's Cost Reimbursement: Engineer will record
Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to this Article
whether or not Engineer approves a substitute item so
proposed or submitted by Contractor, Contractor shall
reimburse the County for the costs for evaluating each
such proposed substitute. Contractor shall also
reimburse the County for the costs of making changes
in the Contract Documents from the acceptance of
each proposed substitute.

Right Of Way Verification

All Work and improvements shall be performed,
constructed and installed within the limits of the
existing Right-of-Way pursuant to the Contract
Documents.

Obtain all necessary documentation for verifying
rights-of-way and property lines.

Retain a Florida Registered Surveyor and Mapper to
obtain right-of-way and property lines by examining
available rights-of-way maps, plats, occupation, legal
descriptions or other legal documents or means. The
Surveyor will layout the required alignments and
grades and be responsible for their accuracy.

All field notes on this Project must be kept in a
dedicated field book. Submit all field books to
Engineer once the Project is completed or prior to
completion when a field book gets filled.

All costs for complying with these requirements are
included under the several scheduled items of the
overall Contract. Therefore, no separate payment will
be made for this work.

Shop Drawings

Shop Drawings:

a. General. Prepare and submit whatever
detailed working drawings necessary to
fabricate, erect, and construct all parts of the
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Work in conformity with the Plans and
Specifications.  Shop drawings shall be
submitted to Engineer; two sets will be
returned to Contractor approved or showing
the changes or corrections required; if
changes or corrections are required, four
revised copies shall be resubmitted until they
are approved. Payment for shop drawings
and required documents, revisions thereof,
and for all copies furnished, shall be included
in the various items of work bid. Contractor
should allow a minimum of 14 days for the
County's approval of shop drawings. County
is not responsible for errors or minor
discrepancies of Contractor's drawings, even
though approved.

Work Iltems Requiring Shop Drawings: In
general, the Department requires shop
drawings for items of work not fully detailed in
the plans which require additional drawings
and coordination prior to constructing the
item, including but not limited to:

Bridge components not fully detailed in the
plans

Retaining Wall Systems
Precast Box Culverts

Non-standard lighting, signalization and
signing structures and components

Building structures

Drainage structures, attenuators, and other
nonstructural items

Design and structural details furnished by
Contractor in compliance with the Contract

Temporary Works affecting public safety.

Schedule of Submittals: Prepare and submit
a schedule of submittals that identifies the
work for which shop drawings apply. For
each planned submittal, define the type, and
approximate number of drawings or other
documents that are included and the planned
submittal date, considering the processing
requirements herein. Submit the schedule of
submittals to Engineer at the preconstruction
conference, and prior to the submission of
any shop drawings. Coordinate subsequent
submittals with construction schedules to
allow sufficient time for review, approval, and
re-submittal as necessary.

Style, Numbering, and Material of Submittals:

Drawings: Furnish four clearly legible copies
of all shop drawings that are necessary to
complete the structure in compliance with the
design shown on the Plans. Prepare all shop
drawings using the same units of measure as
those used in the Plans. Use sheets no larger
than 11 by 17 inches unless otherwise
required by Engineer. Consecutively number
each sheet in the submittal series, and
indicate the total number in the series (i.e., 1
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of 12,2 0f 12, .. ., 12 of 12). Include on each
sheet the following items as a minimum
requirement: the Project Number, Bridge
Number(s), drawing title and number, a title
block showing the names of the fabricator or
producer and Contractor for which the work
is being done, the initials of the person(s)
responsible for the drawing, the date on
which the drawing was prepared, the location
of the item(s) within the Project, Contractor’s
approval stamp with date and initials, and,
when applicable, the documents shall be
signed and sealed by the Specialty Engineer
or Contractor's Engineer of Record, as
appropriate. A re-submittal will be requested
when any of the required information is not
included.

Other Documents: Provide four sets of
original documents or clearly legible copies of
documents other than drawings, such as
trade literature, catalogue information,
calculations, and manuals. Provide sheets no
larger than 11 by 17 inches unless otherwise
required by Engineer. Clearly label and
number each sheet in the submittal to
indicate the total number of sheets in the
series (i.e.,, 1 of 12, 2 of 12, . . ., 12 of 12).
Additional sets of documentation may be
required by Engineer for review of precast
prestressed and structural steel components.

Prepare all documents using the same units
of measure as those used in the Contract
Documents. Bind and submit all documents
with a Table of Contents cover sheet. List on
the cover sheet the total number of pages
and appendices, and include the Project
Number, a title referencing the submittal
item(s), the name of the firm and person(s)
responsible for the preparation of the
document, Contractor's approval stamp with
date and initials, and, when applicable, the
documents shall be signed and sealed by the
Specialty Engineer or Contractor’'s Engineer
of Record, as appropriate.

Submit appropriately prepared and checked
calculations and manuals that clearly outline
the design criteria. Include on the internal
sheets the Project Number and the initials of
the person(s) responsible for preparing and
checking the document.

Clearly label trade literature and catalogue
information on the front cover with the title,
Project Number, date and name of the firm
and person(s) responsible for that document.

Submittal Paths and Copies:

General: Submit shop drawings to Engineer
or Engineer’s duly authorized representative.
At the preconstruction conference, the
Department will notify Contractor of any
changes in the submittal path and whether
the Department’s or the Consultant’s review
stamp will signify an officially reviewed shop
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drawing. When the Engineer of Record is a
consultant hired by the Department, submit
shop drawings to the consultant with a copy
to Engineer. For work requiring other
documentation (e.g., catalog data, procedure
manuals, fabrication/welding procedures,
and maintenance and operating manuals),
submit the required number of copies with the
prints. If not shown on the plans, the
Department will furnish the mailing address
of the Consulting Engineer of Record.
Provide copies of material certifications and
material tests to Engineer.

Contractor-Originated Design: Submit shop
drawings and applicable calculations to the
Engineer of Record for review. Ensure that
each sheet of the shop drawings and the
cover sheet of the calculations are signed
and sealed by the Specialty Engineer or
Contractor’'s Engineer of Record. Transmit
the submittal and copies of the transmittal
letters in accordance with the submittal
requirements stipulated herein.

Temporary Works: For Construction Affecting
Public Safety, submit to the Engineer of
Record shop drawings and the applicable
calculations for the design of special erection
equipment, bracing, falsework, scaffolding,
etc. Ensure that each sheet of the shop
drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies of the transmittal letters
in accordance  with the  submittal
requirements stipulated herein.

Formwork and Scaffolding: Contractor is
solely responsible for the safe installation and
use of all formwork and scaffolding. The
Department does not require any formwork or
scaffolding submittals unless such work
would be classified as Construction Affecting
Public Safety or called for by the Contract
Documents.

Beam and Girder Temporary Bracing:
Contractor is solely responsible for ensuring
stability of beams and girders during all
handling, storage, shipping and erection.
Adequately brace beams and girders to resist
wind, weight of forms and other temporary
loads, especially those eccentric to the
vertical axis of the products, considering
actual beam geometry and support
conditions during all stages of erection and
deck construction. Develop the required
designs following the AASHTO Guide Design
Specifications for Bridge Temporary Works
and Construction Handbook for Bridge
Temporary Works and the Contract
Documents.

For Construction Affecting Public Safety,
submit signed and sealed calculations for
stability for all beams and girders.
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Erection Plan: Submit, for Engineer’s review,
an Erection Plan that meets the specific
requirements of FDOT Sections 450, 452 and
460 and this section. Refer to FDOT Design
Standards Index 600 for construction
activities not permitted over traffic.

Other Miscellaneous Design and Structural
Details Furnished by Contractor in
Compliance with the Contract: Submit to
Engineer any shop drawings and applicable
calculations. Ensure that each sheet of the
shop drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies of the transmittal letters
in accordance with the  submittal
requirements stipulated herein.

Processing of Shop Drawings:

Contractor Responsibility for Accuracy and
Coordination of Shop Drawings:

a) Coordinate, schedule, and control all
submittals, with a regard for the required
priority, including those of the various
subcontractors, suppliers, and
engineers, to provide for an orderly and
balanced distribution of the work.

b) Submit shop drawings to facilitate
expeditious review. Contractor is
discouraged from transmitting

voluminous submittals of shop drawings
at one time. For submittals transmitted in
this manner, allow for the additional
review time that may result.

c) Only shop drawings distributed that have
been approved by the Department are
valid. Any work that Contractor performs
in advance of approval will be at
Contractor’s risk.

Scope of Review by Engineer: The Engineer
of Record’s review of the shop drawings is for
conformity to the requirements of the
Contract Documents and to the intent of the
design. The Engineer of Record’s review of
shop drawings which include means,
methods, techniques, sequences, and
construction procedures are limited to the
effects on the permanent works. The
Engineer of Record’s review of submittals
which include means, methods, techniques,
sequences, and construction procedures
does not include an in-depth check for the
ability to perform the work in a safe or efficient
manner. Review by the Engineer of Record
does not relieve Contractor of responsibility
for dimensional accuracy to ensure field fit
and for conformity of the various components
and details.

Special Review by Engineer of Shop
Drawings for Construction Affecting Public
Safety: For Construction Affecting Public
Safety, the Engineer of Record, or other
Engineer as the Department appoints for this
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purpose, will make an independent review of
all relevant shop drawings and similar
documents. Do not proceed with construction
of the permanent works until receiving the
Engineer of Record’s approval. The review of
these shop drawings is for overall structural
adequacy of the item to support the imposed
loads and does not include a check for
economy, efficiency or ease of construction.

Other Requirements for Shop Drawings for
Bridges:

Shop Drawings for Structural Steel and
Miscellaneous  Metals:  Furnish  shop
drawings  for  structural steel and
miscellaneous metals. Shop drawings shall
consist of working, shop, and erection
drawings, welding procedures, and other
working plans, showing details, dimensions,
sizes of material, and other information
necessary for the complete fabrication and
erection of the metal work.

Shop Drawings for Concrete Structures:
Furnish shop drawings for concrete
components that are not cast-in-place and
are not otherwise exempted from submittal
requirements. Also, furnish shop drawings for
all details that are required for the effective
prosecution of the concrete work and are not
included in the Contract Documents such as:
special erection equipment, masonry layout
diagrams, and diagrams for bending
reinforcing steel, in addition to any details
required for concrete components for the
permanent work.

Shop Drawings for Major and Unusual
Structures: In additon to any other
requirements, within 60 days from the Notice
to Proceed, submit information to Engineer
outlining the integration of the Major and
Unusual Structure into the overall approach
to the project. Where applicable to the
project, include, but do not Ilimit this
information to:

a) The overall construction program for the
duration of the Contract. Clearly show
the Milestone dates.

b) The overall construction sequence. The
order in which individual structures are to
be built, the sequence in which individual
spans of girders or cantilevers are
erected, and the sequence in which
spans are to be made continuous.

c) The general location of any physical
obstacles to construction that might
impose restraints or otherwise affect the
construction, and an outline of how to
deal with such obstacles while building
the structure(s).

d) The approximate location of any special
lifting equipment in relation to the
structure, including clearances required
for the operation of the equipment.
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e) The approximate location of any
temporary falsework, and the conceptual
outline of any special erection
equipment. Provide the precise locations
and details of attachments, fixing
devices, loads, etc. in later detailed
submittals.

f) An outline of the handling,
transportation, and storage of fabricated
components, such as girders or concrete
segments. Provide the precise details in
later detailed submittals.

g) Any other information pertinent to the
proposed scheme or intended approach.

h) Clearly and concisely present the above
information on as few drawings as
possible in order to provide an overall,
integrated summary of the intended
approach to the project. The Department
will use these drawings for information,
review planning, and to assess
Contractor’s approach in relation to the
intent of the original design. The delivery
to and receipt by Engineer does not
constitute any Department acceptance
or approval of the proposals shown
thereon. Include the details of such
proposals on subsequent detailed shop
drawing submittals. Submit timely
revisions and re-submittals for all
variations from these overall scheme
proposals.

Cost of Shop Drawings: Include the cost of
furnishing shop and working drawings in the
Contract prices for the work requiring the
shop and working drawings. The Department
will  not pay Contractor additional
compensation for such drawings.

2. Certifications:

a.

Division 01 Rev. 09/19

Special Erection Equipment: Prior to its use,
ensure that the Specialty Engineer personally
inspects the special erection equipment and
certifies to Engineer in writing that the
equipment has been fabricated in
accordance with the submitted drawings and
calculations. In addition, after assembly,
ensure that the Specialty Engineer observes
the equipment in use and certifies to
Engineer in writing that it is being used as
intended and in accordance with the
submitted drawings and calculations. In each
case, ensure that the Specialty Engineer also
signs and seals the letter of certification.

Falsework and Shoring Requiring Shop
Drawings: After its erection or installation but
prior to the application of any superimposed
load, ensure that the Specialty Engineer
personally inspects the falsework and
certifies to Engineer in writing that the
falsework has been constructed in
accordance with the materials and details
shown on the submitted drawings and
calculations.  Ensure that the Specialty
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Engineer also signs and seals the letter of
certification.

Temporary Formwork: For Construction
Affecting Public Safety and for Major and
Unusual Structures, prior to the placement of
any concrete, ensure that the Specialty
Engineer inspects the formwork and certifies
to Engineer in writing that the formwork has
been constructed to safely withstand the
superimposed loads to which it will be
subjected. Ensure that the Specialty
Engineer signs and seals the letter of
certification.

Erection: For Construction Affecting Public
Safety, submit an erection plan signed and
sealed by the Specialty Engineer to Engineer
at least four (4) weeks prior to erection
commencing. Include as part of this submittal
signed and sealed calculations and details for
any falsework, bracing or other connection(s)
supporting the structural elements shown in
the erection plan.

At least two (2) weeks prior to beginning
erection, conduct a Preerection meeting with
the Specialty Engineer and Engineer to
review details of the plan.

After erection of the elements but prior to
opening of the roadway below the structure,
ensure that a Specialty Engineer has
personally inspected the erected member(s)
and certified to Engineer that the structure
has been erected in accordance with the
signed and sealed erection plan.

Perform daily inspections of the erected
structural systems. For structures without
temporary supports but with temporary girder
bracing systems, perform inspections until all
the diaphragms and cross frames are in
place. For structures with temporary
supports, perform inspections until the
temporary supports are no longer needed as
indicated in the erection plans. Provide
written documentation of the inspections to
Engineer within 24 hours of the inspection.

3. Corrections for Construction Errors:

a.

01 00 00 General Requirements
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For work that Contractor constructs
incorrectly or does not meet the requirements
of the Contract Documents, Contractor has
the prerogative to submit an acceptance
proposal to Engineer for review and
disposition. The acceptance proposal shall
describe the error or defect and either
describe remedial action for its correction or
propose a method for its acceptance. In
either case, the acceptance proposal shall
address structural integrity, aesthetics,
maintainability, and the effect on Contract
Time. The Department will judge any such
proposal for its effect on these criteria and
also for its effect on Contract Administration.

When Engineer judges that a proposal
infringes on the structural integrity or
maintainability of the structure, Contractor’s
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Engineer of Record will perform a technical
assessment and submit it to Engineer for
approval.

c. Do not take any corrective action without
Engineer’s approval. Carry out all approved
corrective construction measures at no
expense to the County.

d. Notwithstanding any disposition of the
compensation aspects of the defective work,
Engineer’s decision on the technical merits of
a proposal is final.

Coordination of Contract Documents

These Specifications, the Plans, Special Provisions,
and all supplementary documents are integral parts of
the Contract; a requirement occurring in one is as
binding as though occurring in all.

All  parts of the Contract Documents are
complementary and describe and provide for a
complete work. In addition to the work and materials
specified in the Specifications as being included in any
specific pay item, include in such pay items additional,
incidental work, not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and
apparent, as being necessary for the proper
completion of the work under such pay item and not
stipulated as being covered under other pay items.

Promptly notify Engineer in writing of any conflict,
error, ambiguity, omission or discrepancy which
Contractor may discover within the Contract
Documents and obtain a written interpretation or
clarification from Engineer before proceeding with any
work affected thereby. The higher quality, greater
quantity, more specific or restrictive, or more
expensive requirement necessary and applicable to
the completed Project, based on Engineer's
interpretation, will take precedence. Engineer’s
written decision on the issue will be final and binding.

Conformity of Work with Contract Documents

Perform all work and furnish all materials in conformity
with the lines, grades, cross-sections, dimensions, and
material requirements, including tolerances, as
specified in the Contract Documents.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, but that
Contractor has produced reasonably acceptable work,
Engineer will determine if the Department will accept
the work. In this event, Engineer will document the
basis of acceptance by Contract modification, which
provides for an appropriate reduction in the Contract
price for such work or materials included in the
accepted work as deemed necessary to conform to the
determination based on engineering judgment.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, and
that Contractor has produced an inferior or
unsatisfactory product, Contractor shall remove and
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replace or otherwise correct the work or materials at
no expense to the County.

For base and surface courses, the Department will
allow the finished grade to vary as much as 0.1 foot
from the grade shown in the plans, provided that
Contractor's work meets all templates and
straightedge requirements and contains suitable
transitions.

Errors or Omissions in Contract Documents

Do not take advantage of any apparent error or
omission discovered in the Contract Documents, but
immediately notify Engineer of such discovery.
Engineer will then make such corrections and
interpretations as necessary to reflect the actual spirit
and intent of the Contract Documents.

Authority of Engineer

Perform all work to the satisfaction of Engineer.
Engineer will decide all questions, difficulties, and
disputes, of whatever nature, that may arise relative to
the interpretation of the Plans, construction,
prosecution, and fulfillment of the Contract, and as to
the character, quality, amount, and value of any work
done, and materials furnished, under or by reason of
the Contract.

Authority and Duties of Engineer’s Assistants

Engineer's assistants and representatives are
authorized to inspect all work done and all materials
furnished. Such inspection may extend to all or any
part of the work and to the manufacture, preparation,
or fabrication of the materials to be used. Such
assistants and representatives are not authorized to
revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to
the attention of Contractor any failure of the work or
materials to meet the Contract Documents, and have
the authority to reject materials or suspend the work
until any questions at issue can be referred to and
decided by Engineer.

Engineer will immediately notify Contractor in writing
of any such suspension of the work, stating in detail
the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the
responsibility of Contractor.

Engineering and Layout

Control Points Furnished by the Department:

a. Engineer will provide centerline control points
(Begin Project, End Project, Pls, PTs, etc.)
and bench marks at appropriate intervals
along the line of the project to facilitate the
proper layout of the work. Normally, Engineer
will furnish only one bench mark for water
crossings. Preserve all reference points and
bench marks that the Department furnishes.
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4.

As an exception to the above, for projects
where the plans do not show a centerline or
other survey control line for construction of
the work (e.g. resurfacing, safety
modifications, etc.) Engineer will provide only
points marking the beginning and ending of
the project, and all exceptions.

Furnishing of Stake Materials: Furnish all stakes,

templates,

and other materials necessary for

establishing and maintaining the lines and grades
necessary for control and construction of the Work.

Layout of Work:

a.

Utilizing the control points furnished by the
Department, establish all horizontal and
vertical controls necessary to construct the
work in conformity to the Contract
Documents. Perform all  calculations
required, and set all stakes needed such as
grade stakes, offset stakes, reference point
stakes, slope stakes, and other reference
marks or points necessary to provide lines
and grades for construction of all roadway,
bridge, and miscellaneous items.

When performing utility construction as part
of the project, establish all horizontal and
vertical controls necessary to carry out such
work.

Specific Staking Requirements:

a.

Division 01 Rev. 09/19

When performing new base construction as
part of the Project, set stakes to establish
lines and grades for subgrade, base, curb,
and related items at intervals along the line of
the work no greater than 50 feet on tangents
and 25 feet on curves. Set grade stakes at
locations that Engineer directs to facilitate
checking of subgrade, base, and pavement
elevations in crossovers, intersections, and
irregular shaped areas.

For bridge construction stakes and other
control, set references at sufficiently frequent
intervals to ensure construction of all
components of a structure in accordance with
the lines and grades shown in the plans.

For projects where the plans do not show a
centerline or other survey control line for
construction of the work (resurfacing, safety
modifications, etc.), provide only such stakes
as necessary for horizontal and vertical
control of work items.

For resurfacing and resurfacing-widening
type projects, establish horizontal controls
adequate to ensure that the asphalt mix
added matches with the existing pavement.
In tangent sections, set horizontal control
points at 100 foot intervals by an instrument
survey. In curve sections, set horizontal
control points at 25 foot intervals by locating
and referencing the centerline of the existing
pavement.

Establish by an instrument survey, and mark
on the surface of the finished pavement at 25
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foot intervals, the points necessary for
striping of the finished roadway. As an
exception, for resurfacing and
resurfacing/widening  projects, establish
these points in the same manner as used for
horizontal control of paving operations. Mark
the pavement with white paint. If performing
striping, Engineer may approve an alternate
method for layout of striping provided that
Contractor achieves an alignment equal to or
better than the alignment that would be
achieved using an instrument survey.

For projects that include temporary or
permanent striping of “no passing zones”,
provide the location and length of these
zones as shown in the plans, except projects
where the vertical or horizontal alignment is
new or altered from preconstruction
alignment. For projects that consist of new or
altered vertical or horizontal alignment, the
Department will provide the location and
length of the "no passing zones" during
construction. For these projects, notify
Engineer not less than 21 calendar days prior
to beginning striping.

For all projects, set a station identification
stake at each right-of-way line at 100 foot
intervals and at all locations where a change
in right-of-way width occurs. Mark each of
these stakes with painted numerals, of a size
readable from the roadway, corresponding to
the project station at which it is located. As an
exception to the above, for projects where
plans do not show right-of-way lines, set
station identification stakes at locations and
intervals appropriate to the type of work being
done. For resurfacing and
resurfacing/widening projects, set station
identification stakes at 200 foot intervals.

5. Personnel, Equipment, and Record Requirements:

a.

Employ only competent personnel and use
only suitable equipment in performing layout
work. Do not engage the services of any
person or persons, employed by the
Department, for performance of layout work.

Keep adequate field notes and records while
performing layout work. Make these field
notes and records available for Engineer’s
review as the work progresses, and furnish
copies to Engineer at the time of completion
of the project. Engineer's inspection,
checking, or acceptance of Contractor’s field
notes or layout work does not relieve
Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance of the project, mark,
in a permanent manner on the surface of the
completed work, all horizontal control points
originally furnished by the Department.

6. Payment: Include the cost of performing layout work
as described above in the Contract unit prices for the
various items of work that require layout.

01 00 00 General Requirements
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L. Contractor's Supervision

1. Contractor’s Superintendent:

a.

3)

Maintain a competent superintendent at the
Site at all times while work is in progress to
act as Contractor’s agent. The
superintendent must:

Be capable of properly interpreting the
Contract Documents and thoroughly
experienced in the type of work being
performed.

Have full authority to receive instructions
from Engineer and to execute the orders or
directions of the Engineer, including promptly
supplying any materials, tools, equipment,
labor, and incidentals that may be required.

Speak and understand English.

Maintain at least one other responsible
person who speaks and understands
English, on the Project during all working
hours.

Furnish  sufficient superintendence and

supervisory personnel commensurate to the
amount and type of work being performed.

2. Supervision for Emergencies:

a.

Provide a responsible person, who speaks
and understands English, and who is
available at or reasonably near the worksite
on a 24 hour basis, seven days a week.
Designate this person as the point of contact
for emergencies and in cases that require
immediate action to maintain traffic or to
resolve any other problem that might arise.

Submit, by certified mail, the phone numbers
and names of personnel designated to be
contacted in cases of emergencies, along
with a description of the project location, to
the Miami-Dade Police and all other local law
enforcement agencies.

M. General Inspection Requirements

1. Cooperation by Contractor:

a.
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Notify Engineer daily where each of his crews
will be working and what work will be done.
This notification shall be given each weekday
between 3:00 p.m. and 4:00 p.m. on the prior
day.

Do not perform work or furnish materials
without obtaining inspection by Engineer or
his representative. Furnish Engineer with
every reasonable facility for ascertaining
whether the work performed and materials
used are in accordance with the
requirements and intent of the Contract
Documents.

If Engineer so requests at any time before
final acceptance of the work, remove or
uncover such portions of the finished work as
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directed. After examination, restore the
uncovered portions of the work to the
standard required by the Contract
Documents. If Engineer determines that the
work so exposed or examined is
unacceptable, perform the uncovering or
removal, and the replacing of the covering or
making good of the parts removed, at no
expense to the County. However, if Engineer
determines that the work thus exposed or
examined is acceptable, the County will pay
for the uncovering or removing, and the
replacing of the covering or making good of
the parts removed in accordance with the
terms of the Contract Documents.

Failure of Engineer to Reject Work During
Construction: If, during or prior to construction
operations, Engineer fails to reject defective work or
materials, whether from lack of discovery of such
defect or for any other reason, such initial failure to
reject in no way prevents the later rejection when such
defect is discovered, or obligates the County to final
acceptance. The County is not responsible for losses
suffered due to any necessary removals or repairs of
such defects.

Failure to Remove and Renew Defective Materials and
Work: If Contractor fails or refuses to remove and
renew any defective materials used or work
performed, or to make any necessary repairs in an
acceptable manner and in accordance with the
requirements of the Contract within the time indicated
in writing, the Engineer has the authority to repair,
remove, or renew the unacceptable or defective
materials or work as necessary, all at Contractor’s
expense. The Department will obtain payment for any
expense it incurs in making these repairs, removals, or
renewals, that Contractor fails or refuses to make, by
deducting such expenses from any moneys due or
which may become due Contractor, or by charging
such amounts against the Contract bond.

Inspection by State and/or Federal Government:
When the State of Florida and/or the United States
Government pays a portion of the cost of construction,
their representatives may inspect the construction
work as they deem necessary. However, such
inspection(s) will in no way make the State or the
Federal Government a party to the Contract.

Final Inspection

Maintenance until Acceptance: Maintain all Work until
Engineer has given final acceptance in accordance
with the requirements of the Contract Documents.

Inspection for Acceptance:

a. Upon notification that all Contract Work, or all
Contract Work on the portion of the Contract
scheduled for acceptance, has been
completed, Engineer will make an inspection
for acceptance. The inspection will be made
within seven days of the notification. If
Engineer finds that all work has been
satisfactorily completed, the Department will
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consider such inspection as the final
inspection. If any or all of the Work is found
to be unsatisfactory, Engineer will detail the
remedial work required to achieve
acceptance. Immediately perform such
remedial work. Subsequent inspections will
be made on the remedial work until Engineer
accepts all Work.

Upon satisfactory completion of the Work, the
Department will provide written notice of
acceptance, either partial or final, to
Contractor.

Until final acceptance in accordance with the
requirements of the Contract Documents,
replace or repair any damage to the accepted
Work.

3. Partial Acceptance: At Engineer's sole discretion,
Engineer may accept any portion of the Work under
the provisions stipulated above.

4. Conditional Acceptance: Engineer will not make, or
consider requests for conditional acceptance of a

project.

O. Final Acceptance.

a.

When, upon completion of the final
construction inspection of the entire Project,
Engineer determines that Contractor has
satisfactorily completed all the Work and
furnished all documents required by the
Contract Documents, Engineer will give
Contractor written notice of final acceptance.
Final Acceptance shall also denote the
beginning of any warranty periods associated
with the Project.

1.04 CONTROLLING MATERIALS

A. Acceptance Criteria

1. General:

a.

All materials and equipment, except for
materials specifically called for on the
Contract Documents to be provided by the
County, are to be supplied by the Contractor
who must, as required, obtain shop drawing
approvals and order these items in a timely
fashion so as not to cause any delays in the
approved schedule.

Acceptance of materials is based on the
criteria provided herein and elsewhere in the
Contract Documents. All requirements may
not apply to all materials. Use only materials
in the Work that meet the requirements of the
Contract Documents. Engineer may inspect
and test any material, at points of production,
distribution and use.

2. Sampling and Testing:

a.

Division 01 Rev. 09/19

Use sample identification and tracking forms
approved by Engineer to provide related
information and attach the information to
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3)

4)

each sample. Restore immediately any site
from which material has been removed for
sampling purposes to the pre-sampled
condition with materials and construction
methods used in the initial construction, at no
additional cost to the County. Ensure that
sufficient material is delivered to allow for
proper sample collection, at no expense to
the County.

Where required:

Pretest by Manufacturers: Submit certified
manufacturer's test results to Engineer for
qualification and use on the Project. Testing
will be as specified in the Contract
Documents. The Department may require
submittal from manufacturers of samples of
materials for independent verification
purposes.

Point of Production Test: Test the material
during production as specified in the Contract
Documents.

Point of Distribution Test: Test the material at
Distribution facilities as specified in the
Contract Documents.

Point of Use Test: Test the material
immediately following placement as specified
in the Contract Documents. After delivery to
the Project, the Department may require the
retesting of materials that have been tested
and accepted at the source of supply, or may
require the testing of materials that are to be
accepted by Producer Certification. The
Department may reject all materials that,
when retested, do not meet the requirements
of the Contract Documents.

3. Certification:

a.

01 00 00 General Requirements
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Manufacturer Material Certification: Submit
material certifications for all materials to
Engineer for approval when required by the
Specifications. Materials will not be
considered for payment when not
accompanied by a material certification.
Sample material certification forms are
available on the FDOT’s website at the
following URL:
http://www.fdot.gov/materials/navigation/doc
uments.shtm

Ensure that the material certification follows

the format of the sample form, is submitted
on the manufacturer’s letterhead and is
signed by a legally responsible person
employed by the manufacturer.

FDOT Approved Product List (APL): The
Department will limit Contractor's use of
products and materials that require use of
APL items to those listed on the APL effective
at the time of placement.

Traffic Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL):
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1) Only those traffic control equipment and
materials listed in the DTPW Traffic Signals
and Signs (TSS) Division’s Qualified
Products List (TSSQPL), or submitted to and
approved in writing by the DTPW TSS for
addition to the TSSQPL, are allowed to be
installed  within  Miami-Dade  County.
Equipment or material used in the
performance of the Work, without prior
Departmental approval, must be replaced
with Department approved equipment or
material, at no cost to the County. The
TSSQPL is available at
http://www.miamidade.gov/gpl/Home.aspx

e. Contractor Installation Certification: Provide
installation certifications as required by the
Contract Documents.

Applicable Documented Authorities Other Than
Specifications

General: Details on individual materials are identified
in various material specific Sections of the
Specifications that may refer to other documented
authorities for requirements. When specified, meet the
requirements as defined in such references.

Test Methods: Methods of sampling and testing
materials are in accordance with the Florida Methods
(FM). If a Florida Method does not exist for a particular
test, perform the testing in accordance with the method
specified in the Specification. When test methods or
other standards are referenced in the Specifications
without identification of the specific time of issuance,
use the most current issuance, including interims or
addendums thereto, at the time of bid opening.

Construction Aggregates:

a. Unless otherwise specified in the Contract
Documents:

1) All aggregate products and sources used in
performance of the Work must be approved
by FDOT pursuant to Rule 14-103, F.A.C.
Aggregates and sources used must be
identified in the FDOT “Approved Aggregate
Products from Mines or Terminals” listings
current at the time the aggregate is proposed
for use on the Project.

2) Each truck aggregate load ticket provided
must include the DTPW Project Name and
Number, name of the aggregate source, the
FDOT Source Number, quantity, aggregate
description and corresponding FDOT
material code, producer ticket number, and
statement “CERTIFIED FOR FDOT” or
“CERT. FOR FDOT.”

Storage of Materials and Samples

Method of Storage: Store materials in such a manner
as to preserve their quality and fitness for the work, to
facilitate prompt inspection, and to minimize noise
impacts on sensitive receivers. More detailed

Division 01 Rev. 09/19
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requirements concerning the storage of specific
materials are prescribed under the applicable
Specifications. The Department may reject improperly
stored materials.

Use of Right-of-Way for Storage: Unless otherwise
stated in the Contract Documents, no Project staging
areas have been provided by the County. If Engineer
allows, Contractor may use a portion of the right-of-
way for temporary storage purposes and for
temporarily placing Contractor’s plant and equipment.
Use only the portion of the right-of-way that is outside
the clear zone, which is the portion not required for
public vehicular or pedestrian travel. When used,
restore the right-of-way to pre-construction condition
at no additional cost to the County or as specified in
the Contract Documents. Provide any additional space
required at no expense to the County.

Responsibility for Stored Materials:  Accept
responsibility for the protection of stored materials.
The Department is not liable for any loss of materials,
by theft or otherwise, or for any damage to the stored
materials.

Storage Facilities for Samples: Provide facilities for
storage of samples as described in the Contract
Documents and warranted by the test methods and
Specifications.

Defective Materials

Materials not meeting the requirements of the Contract
Documents will be considered defective. Engineer will
reject all such materials, whether in place or not.
Remove all rejected material immediately from the site
of the work and from storage areas, at no expense to
the County.

Do not use material that has been rejected and the
defects corrected, until Engineer has approved the
material’'s use. Upon failure to comply promptly with
any order of Engineer made under these provisions,
Engineer will remove and replace defective material
and deduct the cost of removal and replacement from
any moneys due or to become due to Contractor.

As an exception to the above, Contractor may submit,
upon approval of Engineer, an engineering and/or
laboratory analysis to evaluate the effect of defective
in-place materials. A Specialty Engineer, who is an
independent consultant or Contractor's Engineer of
Record as stated within each individual Section shall
perform any such analysis. Engineer will determine the
final disposition of the material after review of the
information submitted by Contractor. No additional
monetary compensation or time extension will be
granted for the impact of any such analysis or review.

Products and Source of Supply

Source of Supply—Convict Labor (Federal-Aid
Contracts Only):

a. Do not use materials that were produced
after July 1, 1991, by convict labor for
Federal-aid highway construction projects
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1)

unless the prison facility has been producing
convict-made materials for Federal-aid
highway construction projects before July 1,
1987.

Use materials that were produced prior to
July 2, 1991, by convicts on Federal-aid
highway construction projects free from the
restrictions placed on the use of these
materials by 23 U.S.C. 114. The Department
will limit the use of materials produced by
convict labor for use in Federal-aid highway
construction projects to:

Materials produced by convicts on parole,
supervised release, or probation from a
prison or,

Materials produced in a qualified prison
facility.

The amount of such materials produced for
Federal-aid highway construction during any
12-month period shall not exceed the amount
produced in such facility for use in such
construction during the 12-month period
ending July 1, 1987.

2. Buy American: Contractor must comply with the
requirements of Miami Dade County Code, Section 2-

8.2.6.1,

Buy American Iron and Steel Products

Procurement Program:

a.

The Buy American legislation requires that
iron and steel products utilized in certain
Miami-Dade County public improvement
projects be produced in the United States.
This requirement shall not apply if:

The project is federal funded.

iron and steel products are not produced in
the United States in sufficient and reasonably
available quantities or of a satisfactory
quality; or

upon a written recommendation of the
County Mayor approved by a majority vote of
the Board members present, compliance with
this requirement is not consistent with the
best interests of the public.

3. Source of Supply-Steel (Federal-Aid Contracts Only):

a.
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For Federal-aid Contracts, only use steel and
iron produced in the United States, in
accordance with the Buy America provisions
of 23 CFR 635.410, as amended. Ensure that
all manufacturing processes for this material
occur in the United States. As used in this
specification, a manufacturing process is any
process that modifies the chemical content,
physical shape or size, or final finish of a
product, beginning with the initial melting and
mixing and continuing through the final
shaping and coating. A manufactured steel or
iron product is complete only when all
grinding, drilling, welding, finishing and
coating have been completed. If a domestic
product is taken outside the United States for
any process, it becomes foreign source
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material. When using steel and iron as a
component of any manufactured product
incorporated into the project (e.g., concrete
pipe, prestressed beams, corrugated steel
pipe, etc.), these same provisions apply,
except that the manufacturer may use
minimal quantities of foreign steel and iron
when the cost of such foreign materials does
not exceed 0.1% of the total Contract amount
or $2,500, whichever is greater.

These requirements are applicable to all steel
and iron materials incorporated into the
finished work, but are not applicable to steel
and iron items that Contractor uses but does
not incorporate into the finished work.
Provide a certification from the manufactures
of steel or iron, or any product containing
steel or iron as a component, stating that all
steel oriron furnished or incorporated into the
furnished product was produced and
manufactured in the United States in
accordance with the requirements of this
specification and the Buy America provisions
of 23 CFR 635.410, as amended. Such
certification shall also include (1) a statement
that the product was produced entirely within
the United States, or (2) a statement that the
product was produced within the United
States except for minimal quantities of
foreign steel and iron valued at $ (actual
cost). Submit each such certification to
Engineer prior to incorporating the material
into the project. When FHWA allows the use
of foreign steel on a project, submit invoices
to document the cost of such material, and
obtain Engineer’s written approval prior to
incorporating the material into the project.

4. Contaminated Unfit, Hazardous, and Dangerous
Materials:
a. Do not use any material that, after approval

and/or placement, has in any way become
unfit for use.

Do not use materials containing any
substance that has been determined to be
hazardous by the State of Florida
Department of Environmental Protection or
the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious
recognized hazards and to comply with
occupational safety and health standards, as
determined by the U.S. Department of Labor
Occupational Safety and Health
Administration (OSHA).

LEGAL REQUIREMENTS AND RESPONSIBILITY
TO THE PUBLIC

A. Disaster Preparedness

1. General:

a.

01 00 00 General Requirements
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During periods in which any portion of Miami-
Dade County is designated by the National
Oceanic and Atmospheric Administration’s
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4.

B.

1.

National Hurricane Center as being under a
Tropical Storm Watch or greater, Contractor
shall perform all precautions as necessary to
safeguard the Work and property, including
the removal of all small equipment and
materials from the site, securing all other
equipment and materials to each other and to
rigid construction, and any other safety
measures as may be directed by Engineer.

Upon Notification of a Tropical Storm or Hurricane
Watch:

a. Engineer will provide formal notification to
Contractor to prepare and submit for
approval a Plan of Action for the specific
actions to be taken on their particular
projects.

Upon Notification of a Tropical Storm or Hurricane
Warning:

a. Engineer will provide formal notification to
Contractor to implement the approved Plan of
Action to protect the Project and the public.

b. For construction projects within the public
right-of-way, Contractor will be notified by
Engineer to suspend his construction
operations. Contractor will backfill all open
trenches, remove all construction equipment
and materials from the right-of-way, remove
unnecessary traffic barricades and signs, and
secure remaining barricades by “half burial”
or “double sand bags.”

Storm or Disaster Services:

a. Contractor, by accepting the award of this
Contract, recognizes and agrees that should
a storm or other severe and catastrophic
natural disaster affect the Miami-Dade-
County area during the performance of the
work, Contractor shall provide services
contracted for during the contract period, at
the Contract unit prices and at the same or
different locations from those covered by this
Contract.

b. For emergency services and conditions not
addressed by this Contract, Contractor
agrees to negotiate reasonable prices and
terms with the County for any disaster-relief
work required by the County. In all instances,
Contractor agrees to negotiate reasonable
time extensions for performance of disaster-
relief work.

Laws to be Observed

General:

a. Become familiar with and comply with all
applicable Federal, State, County, and city
laws, by-laws, ordinances, and regulations
that control the action or operation of those
engaged or employed in the Work or that
affect materials used. Pay particular attention
to the applicable safety regulations
promulgated by the U.S. Department of

Division 01 Rev. 09/19 01 00 00 General Requirements
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Labor, Occupational Safety and Health
Administration (OSHA). In addition, comply
with Chapter 403, F.S. (Florida Statutes),
regarding control of air pollution. Direct
special attention to that portion of Chapter
17-5, F.A.C. (Florida Administrative Code),
pertaining to open burning in land clearing
operations. Where work or structures
included in the Contract are in “Navigable
Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Part 329);
“Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Parts 323 and
328); or “Waters of the State,” (reference Part
4, Chapters 253 and 373 of the Florida
Statutes and Section 62-340, F.A.C.); comply
with the regulatory provisions of Section 404
of the Federal Clean Water Act of 1977;
Sections 9 and 10 of the Federal River and
Harbor Act of 1899; Chapter 161, F.S.; and
any local authority having jurisdiction over
such waters.

Obtain certification from the Construction
Industry Licensing Board as required by Part
I, Chapter 489, F.S., regardless of
exemptions allowed by Section 489.103,
F.S., prior to removing underground pollutant
storage tanks. Dispose of tanks and
pollutants in accordance with the
requirements and regulations of any Federal,
State, or local, agency having jurisdiction.

Prior to building construction or renovation,
provide copies of current registrations or
certifications issued by the Florida
Construction Industry Licensing Board in
accordance with Chapter 489, F.S. for the
appropriate category of construction.

Corporations must be registered with the
State of Florida, Department of State,
Division of Corporations, and hold a current
State Corporate Charter Number in
accordance with Chapter 607, F.S.

Contractor or the authorized subcontractor
applying any roofing material must be
licensed or be an approved dealer and
applicator of the proposed roofing material.

Indemnify, defend, and save harmless the
County and all of its officers, agents, and
employees, in the amount of the Contract
price, against all claims or liability arising from
or based on the violation of any such laws,
by-laws, ordinances, regulations, order, or
decrees; whether by himself or his
employees.

2. Plant Quarantine Regulations: The U.S. Department of
Agriculture and the Florida Department of Agriculture
and Consumer Services have issued quarantine
regulations pertaining to control of the nematodes of
citrus, Rule 5B-44, Florida Administrative Code, and
other plant pests. Contact the local (or other available)
representatives of the Animal and Plant Health
Inspection Service of the U.S. Department of
Agriculture, and the Division of Plant Industry of the
Florida Department of Agriculture and Consumer
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Services to ascertain all current restrictions regarding
plant pests that are imposed by these agencies. Keep
advised of current quarantine boundary lines
throughout the construction period.

a.

These restrictions may affect operations in
connection with such items as clearing and
grubbing, earthwork, grassing and mulching,
sodding, landscaping, and other items which
might involve the movement of materials
containing plant pests across quarantine
lines.

Obtain quarantine regulations and related
information from the following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer
Services

Post Office Box 147100

Gainesville, Florida 32614-7100

3. Introduction or Release of Prohibited Aquatic Plants,
Plant Pests, or Noxious Weeds:

a.

Do not introduce or release prohibited
aquatic plants, plant pests, or noxious weeds
into the project limits as a result of clearing
and grubbing, earthwork, grassing and
mulching, sodding, landscaping, or other
such activities. Immediately notify Engineer
upon discovery of all prohibited aquatic
plants, plant pests, or noxious weeds within
the project limits. Do not move prohibited
aquatic plants, plant pests, or noxious weeds
within the project limits or to locations outside
of the project limits without Engineer’s
permission. Maintain all borrow material
brought onto the project site free of prohibited
aquatic plants, plant pests, noxious weeds,
and their reproductive parts. Refer to Rule
16C-52 and Rule 5B-57, F.A.C. for the
definition of prohibited aquatic plants, plant
pests, and noxious weeds.

Furnish Engineer, prior to incorporation into
the Project, with a certification from the
Florida Department of Agriculture and
Consumer Services, Division of Plant
Industry, stating that the sod, hay, straw, and
mulch materials are free of noxious weeds,
including Tropical Soda Apple.

4. Compliance with Federal Endangered Species Act
and other Wildlife Regulations:

a.
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The Federal Endangered Species Act
requires that the Department investigate the
potential impact to a threatened or
endangered species prior to initiating an
activity performed in conjunction with a
highway construction project. If the
Department’s investigation determines that
there is a potential impact to a protected,
threatened or an endangered species, the
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Department will conduct an evaluation to
determine what measures may be necessary
to mitigate such impact. When mitigation
measures and/or special conditions are
necessary, these measures and conditions
will be addressed in the Contract Documents
or in permits as identified in 7-2.1.

b. In addition, in cases where certain protected,
threatened or endangered species are found
or appear within close proximity to the project
boundaries, the Department has established
guidelines that will apply when interaction
with certain species occurs, absent of any
special mitigation measures or permit
conditions otherwise identified for the project.
These guidelines are posted at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefi
nity/docs/defaultsource/programmanagemen
t/implemented/urlinspecs/files/endangeredwi
Idlifequidelines.pdf?sfvrsn=e27baf3f 2.

Take responsibility to obtain this information
and take all actions and precautions
necessary to comply with the conditions of
these guidelines during all project activities.

c. Prior to establishing any off-project activity in
conjunction with a project, notify the Engineer
of the proposed activity. Covered activities
include but are not necessarily limited to
borrow pits, concrete or asphalt plant sites,
disposal sites, field offices, and material or
equipment storage sites. Include in the
notification the Financial Project ID, a
description of the activity, the location of the
site by township, range, section, county, and
city, a site location map including the access
route, the name of the property owner, and a
person to contact to arrange a site inspection.
Submit this notification at least 30 days in
advance of planned commencement of the
off-site activity, to allow for the Department to
conduct an investigation without delaying job
progress.

d. Do not perform any off-project activity without
obtaining written clearance from the
Engineer. In the event the Department’s
investigation determines a potential impact to
a protected, threatened or endangered
species and mitigation measures or permits
are necessary, coordinate with the
appropriate resource agencies for clearance,
obtain permits and perform mitigation
measures as necessary. Immediately notify
the Engineer in writing of the results of this
coordination with the appropriate resource
agencies. Additional compensation or time
will not be allowed for permitting or mitigation,
associated with Contractor initiated off-
project activities.

5. Occupational Safety and Health Requirements:
Contractor shall take all precautions necessary for the
protection of life, health, and general occupational
welfare of all persons, including employees of both
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Contractor and the County, until Contractor has
completed the work required under the Contract.
Comply at all times with applicable Federal, State, and
local laws, provisions, and policies governing safety
and health, including 29 CFR 1926, including all
subsequent revisions and updates.

Discovery of an Unmarked Human Burial: When an
unmarked human burial is discovered, immediately
cease all activity that may disturb the unmarked
human burial and notify Engineer. Do not resume
activity until specifically authorized by Engineer.

Insecticides and Herbicides: Use products approved
by the Florida Department of Agriculture for the State
of Florida, found on the following website
http://state.ceris.purdue.edu/. The use of restricted
products is prohibited. Do not use any products in the
sulfonylurea family of chemicals. Herbicide application
by broadcast spraying is not allowed.

a. Procure any necessary licenses, pay all
charges and fees, and give all notices
necessary for lawful performance of the work.

b. Ensure that all employees applying
insecticides and herbicides possess a current
Florida Department of Agriculture
Commercial Applicator license with the
categories of licensure in Right-of-Way Pest
Control and Aquatic Pest Control. Provide a
copy of current certificates upon request, to
Engineer.

c. Ensure that employees who work with
herbicides comply with all applicable Federal,
State, and local regulations.

d. Comply with all regulations and permits
issued by any regulatory agency within
whose jurisdiction work is being performed.
Post all permit placards in a protected,
conspicuous location at the work site.

e. Acquire any permits required for work
performed on the rights-of-way within the
jurisdiction of National Forests in Florida.
Contact the Local National Forest Ranger
District, or the United States Department of
Agriculture (USDA) office for the proper
permits and subsequent approval.

f.  Acquire all permits required for aquatic plant
control as outlined in Chapter 62C-20,
F.A.C., Rules of the Florida Department of
Environmental Protection. Contact the
Regional Field Office of Bureau of Invasive
Plant Management of the Florida Department
of Environmental Protection for proper
permits and subsequent approval. If
application of synthetic organo-auxin
herbicides is necessary, meet the
requirements of Chapter 5E-2, F.A.C.

g. Fertilizer: Ensure that all employees applying
fertilizer, possess a current Florida
Department of Agriculture and Consumer
Services Commercial Applicator license in
accordance with Section 482.1562, F.S.
Upon request, submit the current certificates
to the Engineer.

Division 01 Rev. 09/19
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Compliance with Section 4(f) of the USDOT Act:
(Staging Areas)

a. Section 4(f) of the USDOT Act prohibits the
U. S. Secretary of Transportation from
approving a project which requires the use of
publicly owned land of a public park,
recreation area or a wildlife and waterfowl
refuge, or of any historic site of national,
state, or local significance unless there is no
prudent or feasible alternative to using that
land and the program or project includes all
possible planning to minimize the harm to the
site resulting from the use.

b. Before undertaking any off-project activity
associated with any federally assisted
undertaking, ensure that the proposed site
does not represent a public park, recreation
area, wildlife or waterfowl! refuge, or a historic
site (according to the results of the Cultural
Resources Survey discussed under FDOT
120-6.2). If such a site is proposed, notify the
Engineer and provide a description of the
proposed off-site activity, the location of the
site by township, range, section, a county or
city map showing the site location, including
the access route and the name of the
property. It is the Contractor’s responsibility
to submit justification for use of Section 4(f)
property that is sufficient for the Florida
Department of Transportation and the
Federal Highway Administration to make a
Section 4(f) determination. Submit this
notification sufficiently in advance of planned
commencement of the off-site activity to allow
a reasonable time for the Engineer to conduct
an investigation without delaying job
progress. Do not begin any off-project activity
without obtaining written clearance from the
Engineer

Employment Eligibility Verification

a. By entering into this Contract, the Contractor
affirms its enrollment and participation in the
Federal work authorization program known
as “E-Verify”, web address https://www.e-
verify.gov/ operated by the United States
Citizenship and Immigration Services Bureau
of the United States Department of
Homeland Security, to verify information
under the terms governing use of the system.

b. The Contractor shall utilize the U.S.
Department of Homeland Security's E-Verify
system and retain the |-9 Forms for
inspection, in accordance with the terms
governing use of the system, to confirm the
employment eligibility of all persons
employed by the Contractor during the term
of the Contract to perform employment duties
within Florida; and all persons, including
subcontractors, assigned by the Contractor
to perform work pursuant to the Contract.

c. Contractor shall also be responsible for
entering into an agreement, with each and
every vendor and subcontractor, that states
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that the vendor or subcontractor (and their
vendors) is independently responsible for its
own employment decisions, including hiring,
disciplinary and termination decisions; and is
participating in the “E-Verify” program to
confirm, under the terms governing use of the
system, the employment eligibility of all
persons assigned to perform work or provide
materials and services in support of this
Contract.

As per Florida Statute, Section 448.095, title
“Verification of Employment Eligibility,”
Contractor and all Subcontractors must
provide an affidavit attesting that the
Subcontractor does not employ, contract
with, or subcontract with, an unauthorized
alien.  Failure to comply may lead to
termination of this contract, or if a
Subcontractor knowingly violates the statute,
the subcontract must be terminated
immediately. Any challenge to termination
under this provision must be filed in the
Circuit Court no later than twenty (20)
calendar days after the date of termination. If
this Contract is terminated for a violation of
the statute by the Contractor, the Contractor
may not be awarded a public contract for a
period of one year after the date of
termination, and the Contractor may be liable
for any additional costs incurred by the
County resulting from the termination of the
Contract

Miami-Dade County reserves the right, at any
time, to request supporting documentation,
as evidence of services provided and
demonstration of compliance with the above
requirements.

C. Permits and Licenses

1.

General:

a.

Division 01 Rev. 09/19
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Except for permits procured by the
Department, as incorporated by Special
Provision to this Contract, if any, procure all
permits and licenses, pay all charges and
fees, and give all notices necessary and
incidental to the due and lawful prosecution
of the Work.

The Department will also acquire any
modifications or revisions to an original
permit incorporated by Special Provision to
this Contract when Contractor requires such
modifications or revisions to complete the
construction operations specified in the Plans
or Special Provisions and within the right-of-
way limits.

Contractor must obtain all other permits
required for this Project prior to commencing
the Work. This includes permits required by
other municipalities and agencies, permits to
work in the Right-of-Way, and those required
for the removal or relocation of trees.

Specifications

The actual amount paid for the permits will be
reimbursed to Contractor from a dedicated
allowance established by the County. If no
dedicated allowance is specified the
reimbursement shall be paid from the
Contract’s Contingency Allowance. Original
receipts must be presented to Engineer for
approval.

Contractor must give all notices, pay all fees
and comply with all laws, rules and
regulations applicable to the Work at no
additional cost.

Acquire all permits for work performed
outside the right-of-way or easements for the
Project.

In carrying out the work in the Contract, when
under the jurisdiction of any environmental
regulatory agency, comply with all
regulations issued by such agencies and with
all general, special, and particular conditions
relating to construction activities of all permits
issued to the Department as though such
conditions were issued to Contractor. Post all
permit placards in a protected location at the
worksite.

In case of a discrepancy between any permit
condition and other Contract Documents, the
more stringent condition shall prevail.

2. Additional Contractor Requirements For Work With
Traffic Control Devices or Street Lighting

a.

1)

2)

3)

01 00 00 General Requirements
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In addition to the license(s) required of
Contractor, all personnel engaged in
installing, modifying, repairing, removing or
maintaining: roadway street lighting systems;
traffic  signalization; or any  other
electrical/electronic traffic control device in
Miami-Dade County must:

Perform work under the direction of a Master
Electrician that is present at the job site or
able to respond within 2 hours of notification
(4 hours for roadway street lighting systems).

Perform all work under the direct supervision
of a Journeyman Electrician. For Traffic
Signalization or Control Devices the
Journeyman Electrician must be certified as
an International Municipal Signal Association
(IMSA) certified Traffic Signal Technician
(TST) Level Il or Level Ill. All work related at
or pertaining to the controller must be
performed by an IMSA certified TST Level Il
(Field).

Have in their possession a wallet size card or
a photocopy of their certifications and
licenses. Failure to provide said documents
will be cause for removal of employee from
the work site, issuance of citations, and
shutdown of the Work by the County.

At the Preconstruction Conference, provide
Engineer and the DTPW, Traffic Signal &
Signs Division (7100 NW 36 Street, Miami,
FL 33166) a signed affidavit affirming that the
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personnel performing the work described
herein have all proper and valid licenses and
certifications (County, State, Private or other
Government Agency) required to perform the
Work. Attach a list of employees assigned to
this Project with a description of their duties
and include copies of all of the required
licenses and certifications for the Contractor
and personnel performing the Work.
Changes to authorized personnel must be
approved by the Engineer.

c. Provide copies of renewed licenses and
certifications prior to their expiration.

Work or Structures in Navigable Waters of the U.S.,
Waters of the U.S., and Waters of the State:

a. In general, one or more governmental
agencies will exercise regulatory authority
over work or structures, including related
construction operations, in all tidal areas
(Channelward of the mean high water lines);
in the ocean and gulf waters to the outer limits
of the continental shelf; in all rivers, streams,
and lakes to the ordinary high water line; in
marshes and shallows that are periodically
inundated and normally characterized by
aquatic vegetation capable of growth and
reproduction; in all artificially created
channels and canals used for recreational,
navigational, or other purposes that are
connected to navigable waters; and in all
tributaries of navigable waters up to their

headwaters.

b. Whenever the work under or incidental to the
Contract requires structures or
dredgeffill/construction activities in

“Navigable Waters of the U.S.,” “Waters of
the U.S.,” and “Waters of the State,” the
Federal, State, county, and local regulatory
agencies may require the Department to
obtain a permit. For such dredgeffill
/construction specified in the plans to be
accomplished within the limits of the project,
or for any dredgeffill/construction within the
limits of Department-furnished borrow areas,
the Department will procure the necessary
permits prior to advertising for bids.

Patented Devices, Materials and Processes

Include all royalties and costs arising from patents,
trademarks, and copyrights, in any way involved in the
work in the Contract price. Whenever using any
design, device, material, or process covered by letters
patent or copyright, obtain the right for such use by
suitable legal agreement with the patentee or owner of
the copyright. File a copy of such agreement with
Engineer. However, whether or not such agreement is
made or filed as noted, Contractor and the surety in all
cases shall indemnify, defend, and save harmless, the
County from all claims for infringement by reason of
the use of any such patented design, device, material,
or process on work under the Contract, and shall
indemnify the County for all costs, expenses, and
damages that it may be obliged to pay by reason of
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any such infringement, at any time during the
prosecution or after the completion of the Work.

Right-of-Way Furnished by the Department

Except as otherwise stipulated in these Specifications
or as shown in the Plans, the Department will furnish
all rights-of-way necessary for the proper completion
of the Work at no expense to Contractor.

Sanitary Provisions

Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use
of his employees as are necessary to comply with the
requirements and regulations of the State and local
boards of health. Commit no public nuisance.

Control of Contractor's Equipment

Traffic Interference: Do not allow equipment, while it is
on or traversing a road or street, to unreasonably
interfere with traffic.

Overloaded Equipment: Do not operate on any road or
street any hauling unit or equipment loaded in excess
of (1) the maximum weights specified in the Florida
Uniform Traffic Control Law, or (2) lower weights
legally established for any section of road or bridge by
the State, the Department, or local authorities. The
governmental unit having jurisdiction over a particular
road or bridge may provide exceptions by special
permit under the provisions provided below for
Crossings. This restriction applies to all roads and
bridges inside and outside the Contract limits as long
as these roads and bridges are open for public use.
Contractor may overload roads and bridges which are
to be demolished after they are permanently closed to
the public. Contractor is responsible for all loss or
damages resulting from equipment operated on a
structure permanently closed to the public.

Crossings: Where it is necessary to cross an existing
road or street, including specifically the existing
traveled lanes of a divided highway within the limits of
the Project, obtain permits from the Municipality, the
Department or FDOT depending on the location, for
crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated
points. Engineer may require Contractor to protect the
pavement or Roadway at the crossing by using
lumber, planks, or fill. Provide flagging and watchman
service, or approved signal devices, for the protection
of traffic at all such crossings, in accordance with an
approved written plan for that activity.

Protection from Damage by Tractor-Type Equipment:
Take positive measures to ensure that tractor-type
equipment does not damage the road. If any such
damage should occur, repair it without delay, at no
expense to the County and subject to Engineer’s
approval.

Contractor’s Equipment on Bridge Structures
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The Specialty Engineer shall determine the effect that
equipment loads have on the bridge structure and
develop the procedures for using the loaded
equipment without exceeding the structure’s design
load capacity.

A completed bridge structure is a bridge structure in
which all elemental components comprising the load
carrying assembly have been completed, assembled,
and connected in their final position. The components
to be considered shall also include any related
members transferring load to any bridge structure.

The Specialty Engineer shall analyze the effect of
imposed loads on bridge structures, within the limits of
a construction contract, resulting from the following
operations:

a. Overloaded Equipment as defined above
operating on or crossing over completed or
partially completed bridge structures.

b. Equipment within legal load limits operating
on or crossing over partially completed bridge
structures.

c. Construction cranes operating on completed
or partially completed bridge structures.

Submit to the Department for approval three copies of
design calculations, layout drawings, and erection
drawings showing how the equipment is to be used so
that the bridge structure will not be overstressed. The
Specialty Engineer shall sign and seal one set of the
three copies of the drawings and the cover sheet of
one of the three copies of the calculations for the
Department’s Record Set.

Any pipe culvert(s) or box culvert(s) qualifying as a
bridge by definition is excluded from the requirements
above.

Posting of the Legal Gross Vehicular Weight: Display
the maximum legal gross weight, as specified in the
Florida Uniform Traffic Code, in a permanent manner
on each side of any dump truck or dump type tractor-
trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous
mixture to the project over any public road or street.
Display the weight in a location clearly visible to the
scale operator, in numbers that contrast in color with
the background and that are readily visible and
readable from a distance of 50 feet.

Structures over Navigable Waters

Compliance with Federal and Other Regulations:

a. Where erecting structures in, adjacent to, or
over, navigable waters, observe all
regulations and instructions of Federal and
other authorities having control over such
waters. Do not obstruct navigation channels
without permission from the proper authority,
and provide and maintain navigation lights
and signals in accordance with the Federal
requirements for the protection of the
structure, of false work, and of navigation.
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b. In the event of accidental blocking of the
navigation channel, immediately notify the
U.S. Coast Guard of the blockage and upon
removal of the blockage.

c. When work platforms are indicated in the
permit for construction, submit work platform
construction plans to the appropriate Coast
Guard District for approval. Obtain approval
prior to beginning construction on the
platform.

Maintenance of Channel: Where the work includes the
excavation of a channel or other underwater areas to
a required section, maintain the section from shoaling
or other encroachment until final acceptance of the
project.

Manatee Protection

This Subarticle applies to work in tidal waters, major
canals, bodies of water where manatees have been
recently spotted, or where required by any regulatory
permit applicable to this Project:

a. Instruct all personnel associated with the
Project about the presence of manatees and
manatee speed zones, and the need to avoid
collisions with and injury to manatees.
Advise all construction personnel that there
are civil and criminal penalties for harming,
harassing, or killing manatees which are
protected under the Marine Mammal
Protection Act, the Endangered Species Act,
and the Florida Manatee Sanctuary Act.

b. Operate all vessels associated with the
construction project at "ldle Speed/No Wake”
at all times while in the immediate area and
while in water where the draft of the vessel
provides less than a four-foot clearance from
the bottom. All vessels will follow routes of
deep water whenever possible.

c. Properly secure and regularly monitored all
siltation or turbidity barriers to avoid manatee
entanglement or entrapment. Barriers must
not impede manatee movement. Siltation or
turbidity barriers must be made of material in
which manatees cannot become entangled.

d. All on-site project personnel are responsible
for observing water-related activities for the
presence of manatee(s). All in-water
operations, including vessels, must be shut
down if a manatee(s) comes within 50 feet of
the operation. Activities will not resume until
the manatee(s) has moved beyond the 50-
foot radius of the project operation, or until 30
minutes elapses if the manatee(s) has not
reappeared within 50 feet of the operation.
Animals must not be herded away or
harassed into leaving.

e. Report any collision with or injury to a
manatee immediately to the FWC Hotline at
1-888-404-3922. In addition, report collision
and/or injury to the U.S. Fish and Wildlife
Service in Vero Beach (1-772-562-3909),
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and to FWC at
ImperiledSpecies@myFWC.com

f. Post, facing the water, temporary signs
concerning manatees prior to and during all
in-water project activities. One sign which
reads “Caution: Boaters” must be posted. A
second sign measuring at least 8 1/2" by 11"
explaining the requirements for “Idle
Speed/No Wake” and the shutdown of in-
water operations must be posted in a location
prominently visible to all personnel engaged
in water-related activities. Use temporary
signs that have already been approved for
this use by the Florida Fish and Wildlife
Conservation Commission (FWC) must be
used (see MyFWC.com/manatee).
Questions concerning these signs can be
sent to the email address listed above.
Remove all signs upon completion of the
Project.

g. Comply with all manatee protection
requirements of regulatory permits applicable
to this Project.

Forest Protection

Compliance with State and Federal Regulations: In
carrying out work within or adjacent to State or
National forests or parks, comply with all of the
regulations of the State or Federal authority having
jurisdiction, governing the protection of and the
carrying out of work in forests or parks, and observe
all sanitary laws and regulations with respect to the
performance of work in these areas. Keep the areas in
an orderly condition, dispose of all refuse, and obtain
permits for the construction, installation, and
maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, and
other structures; all in accordance with the
requirements of the forest or park official.

Prevention and Suppression of Forest Fires: Take all
reasonable precautions to prevent and suppress forest
fires. Require employees and subcontractors, both
independently and at the request of forest officials, to
do all reasonably within their power to prevent and
suppress forest fires. Assist in preventing and
suppressing forest fires, and make every possible
effort to notify a forest official at the earliest possible
moment of the location and extent of all fires.
Extinguish the fire if practicable.

Preservation of Property

General:

a. Protect all geodetic monuments, horizontal or
vertical, located within the limits of
construction.

b. All street name signs shall remain in place
during time of construction except those
required to be relocated due to interference
with actual construction. All signs relocated
or damaged by Contractor during the course
of the work shall be re-installed or replaced at
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the proper location, as soon as possible at
Contractor’'s expense.

Prior to the removal of any traffic control signs
that interffere with the construction,
Contractor shall provide temporary signing or
other provisions to assure a continuous flow
of traffic under at least the same conditions
as previously existed.

All signs that are found to be unserviceable
shall be reported to the Miami-Dade County,
Department of Transportation and Public
Works, Traffic Signals & Signs Division, at
(305) 592-3580, prior to the commencement
of work.

2. Contractor’'s Use of Streets and Roads:

a.

1)

2)

3)

01 00 00 General Requirements
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When hauling materials or equipment to the
project over roads and bridges on the State
road system, County road system, or city
street system, and such use causes damage,
immediately, at no expense to the County,
repair such road or bridge to as good a
condition as before the hauling began.

The Department may modify the above
requirement in accordance with any
agreement Contractor might make with the
governmental unit having jurisdiction over a
particular road or bridge, provided that
Contractor submits written evidence of such
agreement  to Engineer  prior to
commencement of the Work.

The use of public streets and alleys shall be
such as to provide a minimum of
inconvenience to the public and to other
traffic.  Contractor shall so conduct his
operations that he shall not close any
thoroughfare nor interfere in any way with
traffic on railway, highways, or on water,
without the written consent of the proper
authorities.

Contractor must immediately remove any
earth or other excavated material spilled from
trucks and clean the streets to the
satisfaction of the governing authority.

The Department has not made any attempt to
define the equipment to be used in
transporting the excavated material since this
may vary, however, Contractor shall abide by
the following general requirements:

Transport vehicles must be of the type(s)
approved for this application by the political
jurisdiction involved.

General requirements are that the vehicles
have watertight bodies that they are properly
equipped and fitted with seals and covers to
prohibit material spillage or draining, and that
they are cleaned as often as is necessary to
prevent deposit of material on roadways.

Vehicles must be loaded within all legal
weight limits and operated safely within all
traffic and speed regulations.
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The Department will not allow the operation
of equipment or hauling units of such weight
as to cause damage to previously
constructed elements of the project, including
but not necessarily limited to bridges,
drainage structures, base course, and
pavement.

Do not operate hauling units or equipment
loaded in excess of the maximum weights
specified for Overloaded Equipment on
existing pavements that are to remain in
place (including pavement being resurfaced),
cement-treated subgrades and bases,
concrete pavement, any course of asphalt
pavement, and bridges.

Engineer may allow exceptions to these
weight restrictions for movement of
necessary equipment to and from its
worksite, for hauling of offsite fabricated
components to be incorporated into the
Project, and for crossings as specified in the
Contract Documents.

3. Protection of Existing Utility Poles:

a.

Ensure that existing utility poles are properly
protected during installation of pipes and
structures and must coordinate with the utility
pole owner any safeguards necessary to
protect the utility pole, including bracing of
the pole, if necessary. All costs for protection
of utility poles and any costs for the
temporary bracing by the utility pole owner
shall be the responsibility of Contractor and
shall be considered incidental to and included
in the Contract prices.

4. Traffic Signs, Signal Equipment, Highway Lighting and
Guardrail:

a.

Division 01 Rev. 09/19

Protect all existing roadside signs, signal
equipment, highway lighting and guardrail,
for which permanent removal is not indicated,
against damage or displacement. Whenever
such signs, signal equipment, highway
lighting or guardrail lie within the limits of
construction, or wherever so directed by
Engineer due to urgency of construction
operations, take up and properly store the
existing roadside signs, signal equipment,
highway lighting and guardrail and
subsequently reset them at their original
locations or, in the case of widened
pavement or roadbed, at locations
designated by Engineer.

If the Department determines that damage to
such existing or permanent installations of
traffic signs, signal equipment, highway
lighting or guardrail is caused by a third party,
and is not otherwise due to any fault or
activities of Contractor, the Department will,
with the exception of any damage resulting
from vandalism, compensate Contractor for
the costs associated with the repairs. Repair
damage caused by vandalism at no expense
to the County.

DTPW Specifications
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a.

Utilities:
a.

1

2)
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Notification to the Railroad Company: Notify
the superintendent of the railroad company,
as shown on the Plans, and Engineer at least
72 hours before beginning any operation
within the limits of the railroad right-of-way;
any operation requiring movement of
employees, trucks, or other equipment
across the tracks of the railroad company at
other than an established public crossing;
and any other work that may affect railroad
operations or property.

Contractor's Responsibilities: Comply with
whatever requirements an authorized
representative of the railroad company
deems necessary in order to safeguard the
railroad’s property  and operations.
Contractor is responsible for all damages,
delays, or injuries and all suits, actions, or
claims brought on account of damages or
injuries  resulting  from Contractor’s
operations within or adjacent to railroad
company right-of-way.

Watchman or Flagging Services: The railroad
company will furnish protective services (i.e.,
watchman or flagging services) to ensure the
safety of railroad operations during certain
periods of the project. The Department will
reimburse the railroad company for the cost
thereof. Schedule work that affects railroad
operations so as to minimize the need for
protective services by the railroad company.

General:

Contact the Sunshine State One Call of
Florida, Inc. at 1-800-432-4770 and other
affected utility owners at least 48 hours prior
to commencing any trenching or excavation
work on this Project.

Make all necessary arrangements with the
utility companies concerned for maintenance
of their lines during the construction period.
In the event that a relocation of utilities is
required, but has not been accomplished
prior to the effective date of the "Notice to
Proceed," Contractor nevertheless must
commence work under this Contract, and
must schedule his work to avoid interference
with the utility relocation work.

County will not be liable for any delay or
added expense the Contractor experiences
due to the activities of utility companies, nor
shall the County be held responsible for any
damages to any utilities due to any actions by
Contractor.

Arrangements for Protection or Adjustment:

Do not commence work at points where the
construction operations are adjacent to utility
facilities or other property, until making
arrangements with the utility facilities to
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2)
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protect against damage that might result in
expense, loss, disruption of service, or other
undue inconvenience to the public or to the
owners. Contractor is solely and directly
responsible to the owners and operators of
such properties for all damages, injuries,
expenses, losses, inconveniences, or delays
caused by Contractor’s operations.

The Department will make the necessary
arrangements with utility owners for removal
or adjustment of utilities where Engineer
determines that such removal or adjustment
is essential to the performance of the
required construction. The Department will
not consider relocation or adjustment
requests based on Contractor’s proposed
use of a particular method of construction or
a particular type of equipment as essential to
the construction of the Project if Contractor
could use other common methods and
equipment without relocating or adjusting the
utility. Engineer will determine the
responsibility for any such required
adjustments of utilities. Contractor shall make
all requested relocations or adjustments
because of delivery to the job site of
Contractor-furnished  materials, at no
expense to the County.

The Department considers relocations and
adjustments (or other protection) under the
following circumstances as essential to the
construction of the Project:

a) Utilities lying within the vertical and
horizontal construction limits, plus the
reasonably required working room
necessary for operation of equipment
normally used for the particular type of
construction, all as determined by
Engineer (and except as provided in
paragraph (d) below). (In the case of
overhead electrical conductors that carry
more than 400 Volts, a minimum of 10
feet clearance between the conductor
and the nearest possible approach of
any part of the equipment is required,
except where the utility owner effects
safeguards approved by OSHA.)

b) Utilities lying within the horizontal limits
of the project and within 12 inches below
the ground surface or the excavation
surface on which Contractor operates
construction equipment, or within 12
inches below the bottom of any
stabilizing course specified in the Plans.

c) Utilities lying within the normal limits of
excavation for underground drainage
facilities or other structures (except as
provided in paragraph (d) below). Such
normal limits shall extend to side slopes
along the angle of repose, as
established by sound engineering
practice, unless the Contract Documents
require support of the excavation sides
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by sheeting or Contractor elects to sheet
such excavation for his own
convenience.

d) Where utilities cross pipe trenches
transversely within the excavation area,
but not within positions from which
relocation or removal is necessary, the
utility owner is responsible for providing
and effecting all reasonable measures
for their support and protection during
construction operations. Cooperate with
the utility owner in the owner’s effecting
of such support and protective
measures. Contractor is responsible for
all damage to the utility that is caused by
Contractor's neglect or failure to
cooperate or to use proper precaution in
performing his work.

In the event that a temporary relocation of a
utility or a particular sequence of timing in the
relocation of a utility is necessary, Engineer
will direct such relocation so as to cause the
least impediment to the overall construction
operations. The Department is not
responsible for utility adjustments or
temporary relocation work, or for the
conditions resulting there from, where such
adjustments are:

a) Not necessitated by the construction of
the Project,

b) Done solely for the benefit or
convenience of the utility owner or its
contractor, or Contractor where the
Department considers his construction
procedures to be other than normal, or

c) Not shown on the approved plans for the
utility relocation or the construction of the
Project.

Cooperation with Utility Owners:

Cooperate  with the owners of all
underground or overhead utility lines in their
removal and rearrangement operations in
order that these operations may progress in
a reasonable manner, that duplication or
rearrangement work may be reduced to a
minimum, and that services rendered by the
utility owners will not be unnecessarily
interrupted.

In the event of interruption of water or other
utility services as a result of accidental
breakage, exposure, or lack of support,
promptly notify the proper authority and
cooperate with the authority in the prompt
restoration of service. If water service is
interrupted and Contractor is performing the
repair work, Contractor shall work
continuously until the service is restored. Do
not begin work around fire hydrants until the
local fire authority has approved provisions
for continued service.

Utility Adjustments:
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1) Certain utility adjustments and reconstruction
work may be underway during the progress
of the Contract. If known prior to award, the
Department will include in the Contract
documents the utility authorities who are
scheduled to perform utility work on the
Project.

2) Cooperate with the various utility construction
crews who are maintaining utility service.

3) Exercise due caution when working adjacent
to relocated utilities. Repair all damage to the
relocated utilities resulting from his
operations at no expense to the County.

4) Protect utility facilities in accordance with the
requirements of the Contract Documents and
the owner.

e. Weekly Meetings:

1) Conduct weekly meetings on the job site with
all the affected utility companies and
Engineer in attendance to coordinate project
construction and utility relocation. Submit a
list of all attendees one week in advance to
Engineer for approval.

2) Provide the approved Work Progress
Schedule and Work Plan for the Project, as
specified in the Contract Documents, to
document the schedule and plan for road
construction and utility adjustments.

3) When utility relocations no longer affect
construction activities, Contractor may
discontinue the meetings with Engineer’s
approval.

M. Responsibility for Damages, Claims, etc.

Contractor to Provide Indemnification:

a. Contractor shall indemnify and hold harmless
the County, its officers and employees from
liabilites, damages, losses and costs,
including, but not limited to, reasonable
attorney’s fees, to the extent caused by the
negligence, recklessness, or intentional
wrongful misconduct of Contractor and
persons employed or utilized by Contractor in
the performance of the construction Contract.

b. It is specifically agreed between the parties
executing this Contract that it is not intended
by any of the provisions of any part of the
Contract to create in the public or any
member thereof, a third party beneficiary
hereunder, or to authorize anyone not a party
to this Contract to maintain a suit for personal
injuries or property damage pursuant to the
terms or provisions of this Contract.

Guaranty of Payment for Claims: Contractor
guaranties the payment of all just claims for materials,
supplies, tools, or labor and other just claims against
him or any subcontractor, in connection with the
Contract. The Department’s final acceptance and
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payment does not release Contractor’s bond until all
such claims are paid or released.

Contractor’s Responsibility for Work

Until the Department’s acceptance of the work, take
charge and custody of the work, and take every
necessary precaution against injury or damage to the
work by the action of the elements or from any other
cause whatsoever, arising either from the execution or
from the nonexecution of the work. Rebuild, repair,
restore, and make good, without additional expense to
the Department, all injury or damage to any portion of
the work occasioned by any of the above causes
before its completion and acceptance, except that in
case of extensive or catastrophic damage, the
Department may, at its discretion, reimburse
Contractor for the repair of such damage due to
unforeseeable causes beyond the control of and
without the fault or negligence of Contractor, including
but not restricted to Acts of God, of the public enemy,
or of governmental authorities.

Opening Sections of Roadway to Traffic

Whenever any bridge or section of roadway is in an
acceptable condition for travel, Engineer may direct
Contractor to open it to traffic. The Department’s
direction to open a bridge or roadway does not
constitute an acceptance of the bridge or roadway, or
any part thereof, or waive any Contract provisions.
Perform all necessary repairs or renewals, on any
section of the roadway or bridge thus opened to traffic
under instructions from Engineer, due to defective
material or work or to any cause other than ordinary
wear and tear, pending completion and Engineer’s
acceptance of the roadway or bridge, or other work, at
no expense to the County.

Scales for Weighing Materials

Applicable Regulations: When determining the weight
of material for payment, use scales meeting the
requirements of Chapter 531, F.S., pertaining to
specifications, tolerances, and regulations, as
administered by the Bureau of Weights and Measures
of the Florida Department of Agriculture.

Base for Scales: Place such scales on a substantial
horizontal base to provide adequate support and
rigidity and to maintain the level of the scales.

Protection and Maintenance: Maintain all scale parts
in proper condition as to level and vertical alignment,
and fully protect them against contamination by dust,
dirt, and other matter that might affect their operation.

Source of Forest Products

As required by Section 255.20, F.S., where price and
quality are equal, and when available, use only timber,
timber piling, or other forest products that are
produced and manufactured in the State of Florida.
This provision does not apply to Federal-aid projects.
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Dust Control

Dust control measures are required as necessary to
prevent the surface and air transport of dust from any
construction activity performed under this contract.
This may include but is not limited to: Pre-watering
deeply before excavation; scheduling thorough and
consistent watering that does not run off the site;
applying best management practices in the loading,
offloading, and transport of soils and miscellaneous
materials; covering or otherwise stabilizing piles when
necessary; and planning schedules so control
measures are available throughout the project.

Ensure that excessive dust is not transported beyond
the limits of construction in populated areas.
Contractor may control dust for embankments or other
cleared or unsurfaced areas by applying water, as
directed by Engineer. When included in the Plans,
install mulch, seed, sod, or temporary paving as early
as practical. Control dust during the storage and
handling of dusty materials by wetting, covering, or
other means as approved by Engineer.

When cutting through concrete, care should be
exercised to prevent dust from becoming air borne.
Contractor must use an engineering control such as
the use of a wet saw or dust collector. Engineer shall
have the final determination when in a particular
circumstance this is not feasible, and the concrete
must be cut dry.

No separate item for dust control measures is included
for payment in this Contract. Contractor must consider
the cost of any dust control measures that is necessary
for the proper construction of the Project as included
in the Contract price for items of work for which dust
control measures are required.

Dredging and Filling

Section 370.033, F.S., requires that all persons, who
engage in certain dredge or fill activities in the State of
Florida, obtain a certificate of registration from the
Florida Department of Environmental Protection,
Tallahassee, Florida 32301, and that they keep
accurate logs and records of all such activities for the
protection and conservation of the natural resources.
Obtain details as to the application of this law from the
Department of Environmental Protection and contact
local regulatory agencies for additional applicable
requirements.

Contractor’'s Motor Vehicle Registration

Provide the Department with proof that all motor
vehicles operated or caused to be operated by such
Contractor are registered in compliance with Chapter
320, F.S. Submit such proof of registration in the form
of a notarized affidavit to the Department.

The Department will not make payment to Contractor
until the required proof of registration is on file with the
Department.

Compliance with FHWA 1273:
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For federally funded projects and when required by
law, comply with the provisions contained in FHWA-
1273.

The FHWA-1273 Electronic version, dated May 1,
2012 is posted on the FDOT's website at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefinity/docs/
default-
source/programmanagement/implemented/urlinspecs
[files/fhwa1273.pdf?sfvrsn=1cd7961f 12

Take responsibility to obtain this information and
comply with all requirements posted on this website up
through five calendar days before the opening of bids.

If the FDOT website cannot be accessed, contact
FDOT Department’'s Specifications Office Web
Coordinator at (850) 414-4101.

a. s
PROSECUTION AND PROGRESS
Subletting Or Assigning The Contract

Do not, sell, transfer, assign or otherwise dispose of
the Contract or Contracts or any portion thereof, or of
the right, title, or interest therein, without written
consent of the Department. If the Contractor chooses
to sublet any portion of the Contract, the Contractor
must provide a written request to sublet work on the
Certification of Sublet Work form developed by the
Department for this purpose.

Contractor must perform, with its own organization,
contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the
Contract Documents) of the total original contract
price, excluding any specialty items designated by the
County. Specialty items may be performed by
subcontract and the amount of any such specialty
items performed may be deducted from the total
original contract price before computing the amount of
work required to be performed by the contractor's own
organization.

a. "lts own organization" is construed to include
only workers employed and paid directly by
the prime contractor and equipment owned or
rented by the prime contractor, with or
without operators. Such term does not
include employees or equipment of a
subcontractor, assignee, or agent of the
prime contractor.

b. "Specialty Items" is construed to be limited to
work that requires highly specialized
knowledge, abilities, or equipment not
ordinarily available in the type of contracting
organizations qualified and expected to bid
on the contract as a whole and in general are
to be limited to minor components of the
overall contract.

The contract amount, upon which the requirements set
forth in this Subarticle is computed, includes the cost
of material and manufactured products which are to be
purchased or produced by the Contractor under the
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provisions of the Contract. For the purpose of meeting
this requirement the Department will not consider off-
site  commercial production of materials and
manufactured component products that the Contractor
purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the
Department will use only the sublet proportional cost
in determining the percentage of subcontracted
normal work.

Execute all agreements to sublet work in writing and
include all pertinent provisions and requirements of the
Contract. All other agreements must be in writing and
reference all applicable Contract provisions. Upon
request, furnish the Department with a copy of the
subcontract and agreement. The subletting of work
does not relieve the Contractor or the surety of their
respective liabilities under the Contract.

The Department recognizes a subcontractor only in
the capacity of an employee or agent of the Contractor,
and the Engineer may require the Contractor to
remove the subcontractor as in the case of an
employee.

Contractor must furnish:

a. A competent superintendent or supervisor
who is employed by its firm, has full authority
to direct performance of the Work in
accordance with the Contract requirements,
and is in charge of all construction operations
(regardless of who performs the work); and

b. Such other of its own organizational
resources (supervision, management, and
engineering services) as the Engineer
determines is necessary to assure the
performance of the Contract.

Notice to Proceed

Unless otherwise agreed to by the parties, the
Department may issue the Notice to Proceed (NTP)
within 30 Days after all conditions for Contract
execution have been met. The NTP will identify the
date Contractor is to begin the construction and will
start the Contract Time.

Project Signs

Project Signs will be provided by Miami-Dade County
Internal Services Department (ISD) at no cost to
Contractor.

The type, location, and number of signs required per
each work site shall be at the discretion of Engineer.

No work shall commence until the Project Signs are
secured in place as directed by Engineer.

Maintain and Relocate Project Signs.

a. Maintain and relocate Project Signs
throughout the duration of the Contract, as
directed by Engineer and at no additional
cost to Miami-Dade County.
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b. Install relocated Project Signs as required by
Engineer. All materials and work necessary
to secure, brace, mount, place, and maintain
the Project Signs will be provided at
Contractor’s expense.

c. Notify Engineer immediately if at any time,
during the Contract duration, a Project Sign
becomes damaged, defaced, or unreadable.
If Engineer determines that a replacement
sign is required, Engineer will request it from
ISD.

Upon completion of the Contract or at any time as
directed by Engineer, deliver all available Project
Signs to the designated ISD facility.

No separate payment will be made for the activities
described above.

Schedule Of Values

A Schedule of Values is required for any Stipulated
(Lump) sum contract, or for major lump sum items on
Unit price contracts for which Contractor requests
progress payments.

Upon noatification of intent to Award and prior to the
Notice to Proceed, submit to Engineer for review and
approval, a preliminary Schedule of Values that:

a. Logically subdivides the Work into
component parts with sufficient detail to
serve as the basis for progress payments
during performance of the Work and
correlates to the Work Progress Schedule.

b. Includes quantities and prices of items for all
of the Work which when added together
equal either the Contract Base Award
Amount for a Stipulated sum contract or the
Contract Price for a major lump sum item in a
Unit price contract.

c. Separately identifies the scope of work to be
performed by any SBE-CONST utilized to
satisfy any SBE-CONST goal in the Contract.
In addition, payment requisitions for the
scope of work of such SBE-CONST shall be
accompanied by the statements of
completion of the work of the SBE-CONST
and shall be accompanied by appropriate
documentation including invoicing and
checks reflecting payment of the SBE-
CONST for the previous construction draw.

The Schedule of Values for a Stipulated sum contract
will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the
Contract Base Award Amount to component parts of
the Work.

When directed by Engineer, submit at least 10 days
prior to the next application for progress payment, a
revised or updated Schedule of Values to address any
changes in the Work.

Preconstruction Conference
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1. A Preconstruction Conference will be held with
Contractor, members of the Department and other
Miami-Dade County Agencies, representative of Utility
Companies, and other municipalities or contractors
affected by the Work. The Department will set the time
and place of this conference.

2. Submit the following items to Engineer at the
Preconstruction Conference unless otherwise noted:

a. Two copies of the proposed Work Progress
Schedule. (Provide an updated schedule
within 5 days of each Work Order for work
order contracts.)

Contractor’s Chain of Authority.

Contractor’s Emergency Telephone
Numbers, during work hours, after hours, and
on weekend, of Prime and MOT Contractor’s
Representatives.

d. Letter naming Contractor's Superintendent
and his qualifications.

e. Letter naming Contractor's Work Site Traffic
Supervisor and a copy of their respective
Certification(s).

f. Letter naming Contractor's MOT Flagmen
and a copy of their training Certification(s).

g. Maintenance of Traffic Plan: Letter outlining
the Specific Maintenance of Traffic Plan or
Plans that will be used during construction. If
the MOT plan is noted in the Construction
Plans, it will be for reference only. Contractor
is responsible to provide his own MOT Plan.
MOT plans must be submitted within 5 days
of the date of each Work Order for work order
contracts.

h. Shop drawing submittal schedule. To be
submitted within 5 days of the date of each
Work Order for work contracts.

i. List of potential subcontractors and rental
agreements.

j.  Letter listing the material providers for this
project, with the respective name and
address; and letter certifying the compliance
of the material with the project requirements.

k. List of equipment to be utilized for
construction; including make, model, year,
name and description of equipment.

I.  Contractor's Erosion Control Plan (ECP)

pursuant to the requirements of the Contract
Documents.

m. Lighting plan if Contractor intends to perform
any night work.

n. All other submittal requirements stipulated in
the Contract Documents.

F. Scheduling of the Work

1. Work Progress Schedule.

a. Within 21 days after Contract award or at the
Preconstruction Conference, whichever is
earlier, submit to Engineer for approval two
copies of a Work Progress Schedule for this
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4)
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7)

8)

9)

1)

Project. Engineer will review and respond to
Contractor within 15 days of receipt.

The Work progress Schedule must show the
various activities of work in sufficient detail to
demonstrate a reasonable and workable plan
to initiate, construct, and complete all
requirements of the Contract Documents
within the Contract Duration and must:

Include a projected Project completion,
measured in dollars and time, on a monthly
basis or at each progress payment cutoff
date.

Identify a date for substantial completion with
“sufficient time” between  substantial
completion and end of Contract Duration for
final inspections, final roadway striping if
required, development of a punch list by the
Engineer, completion of all punch list items
by Contractor, final submittals, and any
remaining  site  restoration  activities.
“Sufficient time,” as it pertains solely to this
requirement, means no less than 60 days
unless otherwise required by the Contract
Documents or approved in writing by
Engineer.

Include the order and interdependence of
activities and the sequence for accomplishing
the Work including phased restoration of
areas impacted by work.

Describe activities in sufficient detail so that
the Engineer can readily identify the Work
and measure the progress of each activity.

Show each activity with a beginning work
date, activity duration, and a monetary value.

Include within the activities the necessary
steps for procurement, fabrication, and
delivery of materials, plant, and equipment.

Include the review time for shop drawings
and submittals.

Include the Critical Path and milestone
activities when milestones are required by
the Contract Documents.

In projects with more than one phase,
adequately identify each phase and its
substantial completion date, and do not allow
phase specific activities to span more than
one phase.

Submit with the Work Progress Schedule a
narrative report describing current project
schedule status and identifying potential
delays. This report will include a description
of the progress made since the previous
schedule submission and objectives for the
upcoming 30 calendar days. It will be
submitted on 8.5 by 11 inch paper. This
report shall at a minimum include the
following information:

Indicate if the Project is on schedule, ahead
of schedule or behind schedule. If the Project
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is ahead of schedule or behind schedule, the
report shall include the specific number of
calendar days. If the Project is behind
schedule, the report shall include a detailed
recovery plan that will put the Project back on
schedule.

The report will describe the current critical
path of the Project and indicate if this has
changed in the last 30 calendar days.
Discuss current successes or problems that
have affected either the critical path’s length
or have caused a shift in the critical path
within the last 30 calendar days. Identify
specific activities, progress, or events that
may reasonably be anticipated to impact the
critical path within the next 30 calendar days,
either to affect its length or to shift it to an
alternate path.

List all schedule logic or duration changes
that have been made to the schedule since
the previous submission. For each change,
describe the basis for the change and
specifically identify the affected activities by
identification number.

Identify any and all activities, either in
progress or scheduled to occur within the
following 30 days that require County
participation, review, approval, etc.

Submit, with the Work Progress Schedule,
clear documentation demonstrating that all
necessary coordination activities with utility
owners that have facilities within the limits of
construction have been conducted. In
addition, incorporate into the work progress
schedule any utility adjustment schedules
included in the Contract Documents unless
the utility company and the Department
mutually agree to changes to the utility
schedules shown in the Contract.

Engineer will return inadequate schedules to
Contractor for corrections. Resubmit a
corrected schedule within 15 days from the
date of Engineer’s return transmittal.

Submit an updated Work Progress Schedule,
for Engineer's acceptance, if there is a
significant change in the planned order or
duration of an activity. Engineer will review
the corrected schedule and respond within 7
days of receipt.

By acceptance of the schedule, Engineer
does not endorse or otherwise certify the
validity or accuracy of the activity durations or
sequencing of activities. Engineer will use
the accepted schedule as a baseline against
which to measure the progress.

If Contractor fails to finalize either the initial
or a revised schedule in the time specified,
Engineer will withhold all Contract payments
until Engineer accepts the schedule.

Weekly Work Progress Meetings:

Coordinate weekly meetings to discuss
Contract progress with Engineer including
near term scheduled activities, utility
relocations, and problems and their proposed
solutions.

Submit a Two-Week “Look Ahead” Planning
Schedule at each weekly meeting, showing
the items of work planned for the next two
weeks. Develop the schedule in Bar Chart
format, identifying current and planned
activities and related Contract Schedule work
activities, including subcontractor work.
Designate all activities that are controlling
work items as determined by the currently
accepted Contract Schedule.

A report shall be submitted at each weekly
meeting identifying  schedule  activity
progress including actual start or finish dates
achieved for any activities.

3. Prosecution of the Work.

a.
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Give the Work the constant attention
necessary to ensure the scheduled progress,
and cooperate fully with Engineer and with
other contractors at work in the vicinity.

Do not commence work under the Contract
until after the Department has issued the
Notice to Proceed. Thereafter, commence
the Work and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer and in accordance
with the approved Work Progress Schedule.

All requirements of the Contract, including
completion of punch list items and final
deliverables, must be completed during the
Contract Duration.

Compliance with Time Requirements:
Commence work in accordance with the
approved Work Progress Schedule and
provide sufficient labor, materials and
equipment to complete all work as
scheduled. Should Contractor fail to furnish
sufficient and suitable equipment, forces, and
materials, as necessary to prosecute the
Work in accordance with the required
schedule, Engineer may withhold all progress
payments that are, or may become due, or
suspend the work until Contractor corrects
such deficiencies.

Provisions for Convenience of Public:
Schedule construction operations so as to
minimize any inconvenience to adjacent
businesses or residences. Where necessary,
Engineer may require Contractor to first
construct the work in any areas along the
Project where inconveniences caused by
construction operations would present a
more serious handicap. In such critical
locations, where there is no assurance of
continuous effective prosecution of the work
once the construction operations are begun,
Engineer may require Contractor to delay
removal of the existing (usable) facilities.
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The lack of equipment or unsuitability of said
equipment shall not be an acceptable reason
for falling behind schedule.

If Contractor fails to complete all work under
the Contract, within the time specified in the
"Notice to Proceed" and/or Work Order(s), or
fails to perform the Work with sufficient
personnel and equipment or with sufficient
materials to assure the prompt completion of
the work assigned, or discontinues the
prosecution of the Work, or fails to resume
work which has been discontinued within a
reasonable time after notice to do so, or
becomes insolvent or is declared bankrupt, or
files for reorganization under the bankruptcy
or insolvency code, or for any other cause
whatsoever, fails to carry on the work in an
acceptable manner, or if the surety executing
the bond, becomes unsatisfactory in the
opinion of the County, Engineer will give
notice in writing to Contractor and his surety
of such delay, neglect, or default.
Additionally, the County may opt to not issue
further Work orders and/or to terminate the
Contract in addition to assigning a non-
responsive Contractor Evaluation rating.
Continuous failure by Contractor to complete
work in a timely fashion may result in the
County not issuing further work and/or
cancellation of the Contract.

4. Additional Requirements for Work Order Contracts:

a.

The completion time for each Work Order will
consist of a reasonable duration determined
by Engineer.

After the “Notice to Proceed” and issuance of
the Work Order(s), Contractor shall
commence the Work on the effective date of
each Work Order and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer.

All activities required to be performed for
each Work Order, including completion of
punch list items and final deliverables, must
be completed during the Work Order Days
provided for each Work Order.

Unless otherwise provided by the Contract
Documents, Engineer may issue subsequent
Work Order(s) any time after Engineer
determines that work under an existing Work
Order is substantially completed, even if site
restoration or punch list items are pending for
the existing Work Order.

G. Progress of the Work.

1. Unless otherwise stipulated herein, progress of the
Work will be evaluated monthly and compared to the
approved Work Progress Schedule.

a.
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When dollars invoiced by Contractor on the
Project are 15 percent greater than the
estimated dollars for the work scheduled,
Engineer may request in writing, that
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Contractor submit a revised Work Progress
Schedule for approval by the next scheduled
monthly submittal date.

b. When the dollars earned by Contractor on the
Project are 15 percent less than the
estimated dollars for the work scheduled,
Engineer may deem the progress of the Work
unsatisfactory and will issue a notice to
Contractor of unsatisfactory performance.

c. In the event a noncritical item becomes
critical as determined by Engineer,
Contractor must submit a revised CPM
schedule.

d. When an activity on the critical path, as
shown on the current approved Work
Progress Schedule, has exceeded its late
start date by 7 Days, Engineer will deem the
progress of Work unsatisfactory and will hold
a meeting with Contractor to address the
schedule within 7 Days of the discovery. If a
resolution cannot be determined within 5
Days, Engineer will issue a notice to
Contractor of unsatisfactory performance.

e. When it becomes apparent that an activity on
the critical path, as shown on the current
approved Work Progress Schedule, has
exceeded its original duration by 10 or more
Days, regardless of the Contract’s definition
of Contract Time, Contractor must submit a
revised Work Progress Schedule for approval
within 5 Days of the discovery and Engineer
will issue a notice of unsatisfactory
performance to the Contractor and identify
the unsatisfactory performance.

The notice of unsatisfactory performance will also
allow a reasonable period of time, as determined by
Engineer but not to exceed 30 Days from receipt of the
notice, for Contractor to bring the progress of the Work
into compliance with the current accepted work
progress schedule or to provide acceptable written
justification for the delay. Contractor must do the
following things within the time specified in the notice
to Contractor of unsatisfactory performance:

a. Submit a revised baseline progress schedule
and recovery plan to Engineer for review and
approval. Demonstrate the proposed method
to complete the Project within the remaining
time specified in the current accepted work
progress schedule; and

b. If Contractor is unable to provide such a
revised schedule, a late completion schedule
shall be submitted indicating the time
required to complete the Work. The
Department’s approval of the late completion
schedule will not operate as a waiver of the
Department’s right to assess liquidated
damages;

c. Take all necessary action, subject to
Engineer’s approval, to ensure completion of
the Project at no additional cost to the
Department within the remaining time
specified in the accepted schedule. Actions
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may include but not be limited to the
following:

—

Additional overtime;

)
2) Added work shift;
3) Additional workforce;
4) Extended workweek;
5) Additional Equipment; or
6) A combination of these.

Performance of Work

Give due and adequate notices to those in control of
all properties that may be affected by the construction
activities.

Keep on the job site sufficient plant and equipment to
meet the requirements of the Work. The plant shall be
kept in a satisfactory operating condition and be
capable of safely and efficiently performing the Work
as set forth in the Plans and Specifications. The
equipment and all operations shall be subject to
inspection by Engineer at all times.

Submit for approval by Engineer, a description of the
type of materials and equipment to be used; and the
method of procedure to be used in the performance of
the Work.

Condition of Equipment

a. All equipment used in the performance of the
Work must be in first class operating
condition, including proper mufflers and other
silencing accessories. All equipment must be
properly lubricated on a special maintenance
type schedule to reduce noise, including
tracks, rollers, idlers, sheaves and other
noise producing components. Care must be
taken to prevent oil spillage of any kind or oil
dripping from equipment. All dewatering
pumps and welding machines must be
engine driven or powered by Contractor
furnished generators. The temporary power
source available at the jobsite is not sufficient
to power that type of equipment.

b. If the equipment used proves less than
satisfactory and is unduly or needlessly
disturbing the neighbors, in the opinion of
Engineer, he will have the right to order
Contractor to immediately modify the
equipment to make it satisfactory, or to
change to other equipment that is satisfactory
at no additional cost to the County.

Saw Cutting:

a. When required in performance of this
Contract, material may be removed by either
saw cutting the slab perpendicular to the long
edge, or by any other means that will produce
a clean neat cut and that is acceptable to
Engineer. All costs for saw cutting and/or any
other necessary means for accomplishing the
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bid items listed in this Contract shall be
included in the cost for said item.

Open Excavations:

a. At the close of each workday, Contractor
shall refill all open excavations, or cover open
excavations with steel plates capable of
supporting vehicular traffic at no additional
cost to the County.

Florida Trench Safety Act

a. The Florida Trench Safety Act (Sections
553.60-553.64, Florida Statutes) is hereby
incorporated by reference and made a part of
these Specifications. The purpose and
intention of the State of Florida “Trench
Safety Act’ is to provide for increased worker
safety by requiring compliance with sufficient
standards for trench safety and providing
additional specific requirements when the
excavation is in excess of 5 feet deep. By
executing the Contract, Contractor certifies
that he is fully aware of the Trench Safety Act,
and will comply with applicable trench safety
standards.

b. In accordance with Sections 553.60-553.64,
F.S., the bidder acknowledges those
included in the various items of the proposal
and in the total bid price are costs for
complying.

As-Built Drawings

Five (5) sets of complete “As-Built” drawings signed
and sealed by either a Florida Registered Surveyor
and Mapper or a Florida Registered Professional
Engineer, shall be accurately recorded by Contractor
and submitted to Engineer prior to final acceptance of
the Work. As Built drawing required for Federally
Funded Projects must be signed and sealed only by a
Florida Registered Professional Engineer.

The As-Built Drawings must contain detailed
information pertaining to the locations, spans, depths,
and elevations of all significant elements of
construction performed pursuant to the Contract
Documents in addition to all information necessary to
comply with Project permits and regulatory
requirement.

All locations, depths, and elevations shall be taken by
a Florida Registered Surveyor and Mapper and be
shown on the As-Built drawings.

No separate payment will be made for the As-Built
drawings.

Liquidated Damages

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, the amount stipulated below should
Contractor fail to complete all work specified within the
time stipulated in the Contract for substantial
completion, including extra time granted in writing by
the County. Substantial completion must be achieved
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60 days prior to contract final acceptance, unless a
different time is stipulated under contract duration on
the Special Provisions. For Work Order based
Contracts, liquidated damages shall be the amount
stipulated below, computed for each Work Order,
should Contractor fail to complete all work specified
within the time stipulated in the Work Order, including
extra time granted in writing by the County.

Applicable liquidated damages for each day after the
scheduled substantial completion date are the
amounts established in the following schedule:

Total Contract/Work Daily Charge Per

Order Amount Calendar Day
$50,000 and under $868
S];irgggé?ggobut less 3882
3288888 but less than $1.197
gg?Sodg?ooogUt less than ¢ 694
fhzég%oé?ooooo,bou&;ess $2,592

oo S0 00000 83786
?h1a0n’0$0105’f)00000f)0u(§(;ess $4,769
$15,000,000 but less $5,855

than $20,000,000

$20,000,000 and over  $9,214 plus 0.00005 of
any amount over $20
million (Round to

nearest whole dollar)

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, 30% of the amount stipulated above under
this Subarticle J.2 should Contractor fail to complete
punch list items and deliver all required documents,
including warranties, necessary to close out the
project within the total time stipulated in the Contract
for final acceptance, including extra time granted in
writing by the County.

Engineer will count default days in calendar days.

County has the right to apply, as payment on such
liquidated damages, any money the County owes
Contractor.

County does not waive its right to liquidated damages
due under the Contract by allowing Contractor to
continue and to finish the work, or any part of it, after
the expiration of the Contract/Work Order Time
including granted time extensions.

The requirements of this Article may not be waived,
compromised or settled without the express written
consent of the Board of County Commissioners.
Limitations of Operations

General:
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Subject to any provision to the contrary
provided in these Contract Documents, Work
must not be carried out during the night or on
Saturdays, Sundays or on County holidays
without prior written approval from Engineer
issued at least 72 hours before these times
so that proper inspection and engineering
services may be scheduled.

Prior written approval from Engineer, as
specified in this Article, is not required for the
performance of work that is necessary for
proper care, maintenance, and protection of
Work already done, or in cases when the
Work would otherwise be endangered or
when hazard to life or property would result,
in which case Contractor must inform
Engineer at the earliest possible opportunity
of the same.

All construction activities, designated by
Engineer as requiring inspection by the
County, must be scheduled to coincide with
the hours of availability of Engineer or
Engineer’s duly authorized inspector. The
hours of availability are from 7:00 AM until
4:30 PM Monday through Friday; unless
otherwise approved by the Engineer, these
construction activities must be scheduled to
coincide with the aforementioned hours of
availability.

Work performed without the prior written
approval of Engineer and without an
Engineer’s duly authorized inspector may be
declared defective solely on the grounds that
it was not properly inspected.

In the event, that the Engineer approves work
on night or on Saturdays, Sundays or on
County holidays; the Contractor will be
responsible to pay the overtime incurred
during the approved overtime hours at the
current inspector's hourly rate. Such
payment will be deducted from the monthly
invoice.

Contractor must conform to all applicable
laws, regulations, or ordinances with regard
to labor employed, hours of work and general
operations.

2. Night Work:

a.
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Night work may be undertaken as a regular
procedure when required by the Contract
Documents or approved in writing by
Engineer. Such approval, however, may be
revoked at any time by Engineer if Contractor
fails to maintain adequate equipment,
lighting, and supervision for the proper
prosecution and control of the Work at night
pursuant to the requirements herein.

For the purposes of this Article, the term
"night" shall mean the period from 6:00 p.m.
to 7:.00 am. Due to traffic interference
concerns, authorized night construction
activities that may be disruptive to traffic flow
can only be performed weekdays between
9:00 p.m. to 5:00 a.m.
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c. Prepare a specific work plan and submit it to
the Engineer for approval at least one week
in advance of the anticipated work. The plan
must include a schedule of all activities of
work and show in detail the special
arrangements that will be made to provide for
all regulatory and Contract requirements
including cordoning off the areas with
sufficient roadwork safety signs; providing
approved MOT,; worksite personnel and
citizen safety; necessary lighting; and daily
restoration of the work site.

d. Obtain and comply with all necessary permits
and authorizations from the applicable
jurisdictions.

e. Complete all scheduled work and restore the
work site as required in the Engineer’s
approval.

f.  Lighting during nighttime operations:

1) During active nighttime operations, furnish,
place and maintain lighting sufficient to
permit proper workmanship and inspection.
Use lighting with 5 ftecd minimum intensity.
Arrange the lighting to prevent interference
with traffic or produce undue glare to property
owners. Operate such lighting only during
active nighttime construction activities.
Provide a light meter to demonstrate that the
minimum light intensity is being maintained.

2) Lighting may be accomplished by the use of
portable floodlights, standard equipment
lights, existing street lights, temporary street
lights, or other lighting methods approved by
Engineer.

3) Submit a lighting plan at the Preconstruction
Conference for review and acceptance by
Engineer. Submit the plan on standard size
plan sheets (not larger than 24 by 36 inch),
and on a scale of either 100 or 50 feet to 1
inch. Do not start night work prior to the
Engineer’s acceptance of the lighting plan.

4) During active nighttime operations, furnish,
place and maintain variable message signs
to alert approaching motorists of lighted
construction zones ahead. Operate the
variable message signs only during active
construction activities.

5) Where night work is required by the Contract
Documents, include compensation for
lighting for night work in the Contract prices
for the various items of the Contract. Take
ownership of all lighting equipment for night
work.

Sequence of Operations: Do not open up work to the
prejudice of work already started. Engineer may
require Contractor to finish a section on which work is
in progress before starting work on any additional
section.

Interference with Traffic:
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a. Atall times conduct the Work in such manner
and in such sequence as to ensure the least
practicable interference with traffic. Operate
all vehicles and other equipment safely and
without hindrance to the traveling public. Park
all private vehicles outside the clear zone.
Place materials authorized to be stored along
the roadway so as to cause no obstruction to
the traveling public as possible.

b. Where existing pavement is to be widened
and stabilizing is not required, prevent any
open trench from remaining after working
hours by scheduling operations to place the
full thickness of widened base by the end of
each day. Do not construct widening strips
simultaneously on both sides of the road,
except where separated by a distance of at
least 1/4 mile along the road and where either
the work of excavation has not been started
or the base has been completed.

Coordination with other contractors:

a. Sequence the work and dispose of materials
so as not to interfere with the operations of
other contractors engaged upon adjacent
work; join the work to that of others in a
proper manner, in accordance with the spirit
of the Contract Documents; and perform the
work in the proper sequence in relation to that
of other contractors; all as may be directed by
Engineer.

b. Contractor is responsible for any damage
done by him or his agents to the work
performed by another contractor.

Drainage: Conduct the operations and maintain the
work in such condition to provide adequate drainage
at all times. Unless otherwise required by the Contract
Documents, do not obstruct existing functioning storm
drains, gutters, ditches, and other run-off facilities.

Fire Hydrants: Keep fire hydrants on or adjacent to the
roadway accessible to fire apparatus at all times, and
do not place any material or obstruction within 15 feet
of any fire hydrant.

Protection of Structures: Do not operate heavy
equipment close enough to pipe headwalls or other
structures to cause their displacement.

Fencing: Erect permanent fence as a first order of
business on all projects that include fencing where
Engineer determines that the fencing is necessary to
maintain the security of livestock on adjacent property,
or for protection of pedestrians who are likely to gain
access to the project from adjacent property.

10. Contaminated Materials:

a. When the construction operations encounter
or expose any abnormal condition that may
indicate the presence of a contaminated
material, discontinue such operations in the
vicinity of the abnormal condition and notify
Engineer immediately. Be alert for the
presence of tanks or barrels; discolored
earth, metal, wood, ground water, etc.; visible
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fumes; abnormal odors; excessively hot
earth; smoke; or other conditions that appear
abnormal as possible indicators of the
presence of contaminated materials. Treat
these conditions with extraordinary caution.

b. Make every effort to minimize the spread of
Contaminated Material into uncontaminated
areas.

c. Do not resume the construction operations
until so directed by Engineer.

d. Dispose of the Contaminated Material in
accordance with the requirements and
regulations of any Local, State, or Federal
agency having jurisdiction. Where Contractor
performs work necessary to dispose of
Contaminated material, and the Contract
does not include pay items for disposal, the
Department will pay for this work as
unforeseeable work.

e. The Department may agree to hold harmless
and indemnify Contractor for damages when
Contractor  discovers or  encounters
Contaminated materials or pollutants during
the performance of services for the
Department when the presence of such
materials or pollutants were unknown or not
reasonably discoverable. Such
indemnification agreements are only effective
if Contractor immediately stops work and
notifies the Department of the Contaminated
material or pollutant problem.

f.  Such indemnification agreement is not valid
for damages resulting from Contractor's
willful, wanton, or intentional conduct or the
operations of Contaminated and Hazardous
Material Contractors.

Qualifications of Contractor’s Personnel

Meet the personnel qualifications requirements
stipulated in Article 105 of the DTPW Specifications.

Provide  competent, careful, and reliable
superintendents, foremen, and workmen. Provide
workmen with sufficient skill and experience to
properly perform the work assigned to them. Provide
workmen engaged on special work, or skilled work,
such as bituminous courses or mixtures, concrete
bases, pavements, or structures, or in any trade, with
sufficient experience in such work to perform it
properly and satisfactorily and to operate the
equipment involved. Provide workmen that shall make
due and proper effort to execute the work in the
manner prescribed in the Contract Documents, or
Engineer may take action as prescribed below.

It is prohibited as a conflict of interest for a Contractor
to subcontract with a Consultant to perform Contractor
Quality Control when the Consultant is under contract
with the Department to perform work on any project
described in Contractor's Contract with the
Department. Prior to approving a Consultant for
Contractor Quality Control, Contractor shall submit to
the Department a Certificate from the proposed
Consultant certifying that no conflict of interest exists.
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Whenever Engineer determines that any person
employed by Contractor is incompetent, unfaithful,
intemperate, disorderly, or insubordinate, Engineer will
provide written notice and Contractor shall discharge
the person from the work. Do not employ any
discharged person on the Project without the written
consent of Engineer. If Contractor fails to remove such
person or persons, Engineer may withhold all
payments that are or may become due, or suspend the
work until Contractor complies with such orders.
Protect, defend, indemnify, and hold the County, its
agents, officials, and employees harmless from all
claims, actions, or suite arising from such removal,
discharge, or suspension of employees.

Temporary Suspension of Contractor's Operations

Authority to Suspend Contractor’'s Operations:

a. Engineer has the authority to suspend
Contractor’'s operations, wholly or in part.
Engineer will order such suspension in
writing, giving in detail the reasons for the
suspension. Contract Time will be charged
during all suspensions of Contractor’s
operations.

b. Any work in the public right of way may be
temporarily suspended by the roadway
governing authority. If an extension of
Contact time is authorized pursuant to the
requirements of the Contract Documents, it
will be of a non-compensable nature. All
costs associated with temporary suspension
including any demobilization or re-
mobilization costs are the sole responsibility
of the Contractor and no extra compensation
will be allowed.

c. No additional time extension will be granted
to Contractor when the operations are
suspended for the following reasons:

1) Contractor fails to comply with the Contract
Documents.

2) Contractor fails to carry out orders given by
Engineer.

3) Contractor causes conditions considered
unfavorable for continuing the Work.

d. Immediately comply with any suspension
order. Do not resume operations until
authorized to do so by Engineer in writing.
Any operations performed by Contractor, and
otherwise constructed in conformance with
the provisions of the Contract, after the
issuance of the suspension order and prior to
Engineer's  authorization to  resume
operations will be at no cost to the County.
Further, failure to immediately comply with
any suspension order will also constitute an
act of default by Contractor and is deemed
sufficient basis in and of itself for the
Department to declare Contractor in default,
with the exception that Contractor will not
have ten calendar days to correct the
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conditions for which the suspension was
ordered.

Prolonged Suspensions: If Engineer suspends
Contractor’'s operations for an indefinite period, store
all materials in such manner that they will not obstruct
or impede the traveling public unnecessarily or
become damaged in any way. Take every reasonable
precaution to prevent damage to or deterioration of the
work performed. Provide suitable drainage of the
roadway by opening ditches, shoulder drains, etc., and
provide any temporary structures necessary for public
travel through the project.

Permission to Suspend Contractor's Operations: Do
not suspend operations or remove equipment or
materials necessary for completing the work without
obtaining Engineer’s written permission. Submit all
requests for suspension of operations in writing to
Engineer, and identify specific dates to begin and end
the suspension. Contractor is not entitled to any
additional compensation for suspension of operations
during such periods.

Suspension of Contractor’'s Operations-Holidays:

a. Unless Contractor submits a written request
to work on a holiday at least ten days in
advance of the requested date and receives
written approval from Engineer, Contractor
must not work on the following days: Martin
Luther King, Jr. Day; President's Day,
Memorial Day; the Saturday and Sunday
immediately preceding Memorial Day;
Independence Day; Labor Day; the Saturday,
and Sunday immediately preceding Labor
Day; Columbus Day, Veterans’ Day;
Thanksgiving Day; the Friday, Saturday and
Sunday immediately following Thanksgiving
Day; and December 24 through January 2,
inclusive. Contract Time will be charged
during these holiday periods regardless of
whether or not Contractor’'s operations have
been suspended.

b. During such suspensions, remove all
equipment and materials from the clear zone,
except those required for the safety of the
traveling public and retain sufficient
personnel at the job site to properly meet all
applicable requirements for: (1) Maintenance
of Traffic; and (2) Prevention, Control, and
Abatement of Erosion and Water Pollution.
Contractor is not entitled to any additional
compensation for removal of equipment from
clear zones or for compliance with the
aforementioned requirements during such
holiday periods.

Computation of Contract Time

Date of Beginning of Contract Time: The Contract
Time begins on the effective start date of the "Notice
to Proceed." Perform the Work fully, entirely, and in
accordance with the Contract Documents within the
Contract Time(s) specified in the Contract Documents,
or as may be extended in accordance with the
provisions herein.
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The Department will consider the delays in
delivery of materials or component
equipment that affect progress on a
controlling item of work as a basis for granting
a time extension if such delays are beyond
the control of Contractor or supplier. Such
delays may include an area-wide shortage,
an industry-wide strike, or a natural disaster
that affects all feasible sources of supply. In
such cases, Contractor shall furnish
substantiating letters from a representative
number of manufacturers of such materials or
equipment clearly confirming that the delays
in delivery were the result of an area-wide
shortage, an industry-wide strike, etc. No
additional compensation will be made for
delays caused by delivery of materials or
component equipment.

The Department will not consider requests for
time extension due to delay in the delivery of
custom manufactured equipment including
traffic signal equipment, highway lighting
equipment, etc., unless Contractor furnishes
documentation that the order for such
equipment was placed in a timely manner,
the delay was caused by factors beyond the
manufacturer’s control, and the lack of such
equipment caused a delay in progress on a
controlling item of work. No additional
compensation will be paid for delays caused
by delivery of custom manufactured
equipment.

The Department will consider the effect of
utility relocation and adjustment work on job
progress as the basis for granting a time
extension only if all the following criteria are
met:

Delays are the result of either utility work that
was not detailed in the plans, or utility work
that was detailed in the plans but was not
accomplished in reasonably close
accordance with the schedule included in the
Contract Documents.

Utility work actually affected progress toward
completion of controlling work items.

Contractor took all reasonable measures to
minimize the effect of utility work on job
progress, including cooperative scheduling of
Contractor’s operations with the scheduled
utility work at the preconstruction conference
and providing adequate advance notification
to utility companies as to the dates to
coordinate their operations with Contractor’s
operations to avoid delays.

As a condition precedent to an extension of
Contract Time, Contractor must submit to
Engineer:

A preliminary request for an extension of
Contract Time made in writing to Engineer
within ten calendar days after the
commencement of a delay to a controlling
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item of work. If Contractor fails to submit this
required preliminary request for an extension
of Contract Time, Contractor fully,
completely, absolutely and irrevocably
waives any entitlement to an extension of
Contract Time for that delay. In the case of a
continuing delay only a single preliminary
request for an extension of Contract Time will
be required. Each such preliminary request
for an extension of Contract Time shall
include as a minimum the commencement
date of the delay, the cause of the delay, and
the controlling item of work affected by the
delay; and

Further, Contractor must submit to Engineer
a request for a Contract Time extension in
writing within 30 days after the elimination of
the delay to the controlling item of work
identified in the preliminary request for an
extension of Contract Time. Each request for
a Contract Time extension shall include as a
minimum all documentation that Contractor
wishes the Department to consider related to
the delay, and the exact number of days
requested to be added to Contract Time. If
Contractor contends that the delay is
compensable, then Contractor is also
required to submit with the request for a
Contract Time extension a detailed cost
analysis of the requested additional
compensation. If Contractor fails to submit
this required request for a Contract Time
extension, with or without a detailed cost
analysis, depriving Engineer of the timely
opportunity to verify the delay and the costs
of the delay, Contractor waives any
entitlement to an extension of Contract Time
or additional compensation for the delay.

Upon timely receipt of the preliminary request
of Contract Time from Contractor, Engineer
will investigate the conditions, and if it is
determined that a controlling item of work is
being delayed for reasons beyond the control
of Contractor, Engineer will take appropriate
action to mitigate the delay and the costs of
the delay. Upon timely receipt of the request
for a Contract Time extension Engineer will
further investigate the conditions, and if it is
determined that there was an increase in the
time or the cost of performance of the
controlling item of work beyond the control of
Contractor, then an adjustment of Contract
Time will be made, and a monetary
adjustment will be made, excluding loss of
anticipated profits, and the Contract will be
modified in writing accordingly.

The existence of an accepted schedule,
including any required update(s), as required
by the Contract Documents is a condition
precedent to Contractor having any right to
the granting of an extension of contract time
or any monetary compensation arising out of
any delay. Contractor failure to have an
accepted schedule, including any required

DTPW Specifications

update(s), for the period of potential impact,
or in the event the currently accepted
schedule and applicable updates do not
accurately reflect the actual status of the
project or fail to accurately show the true
controlling or non-controlling work activities
for the period of potential impact, will result in
any entitlement determination as to time or
money for such period of potential impact
being limited solely to the Department’s
analysis and identification of the actual
controlling or non-controlling work activities.
Further, in such instances, the Department’s
determination as to entitlement as to either
time or compensability will be final.

O. Default and Termination of Contract

1. Determination of Default:

a.

1)

2)

3)

4)

5)

6)

7)

8)

9)

10)
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The following acts or omissions constitute
acts of default and, except as to
subparagraph 10) below, the Department will
give notice, in writing, to Contractor and his
surety for any delay, neglect or default, if
Contractor:

Fails to begin the work under the Contract
within the time specified in the Notice to
Proceed;

Fails to perform the work with sufficient
workmen and equipment or with sufficient
materials to ensure prompt completion of the
Contract;

Performs the work unsuitably, or neglects or
refuses to remove materials or to perform
anew such work that Engineer rejects as
unacceptable and unsuitable;

Discontinues the prosecution of the work, or
fails to resume discontinued work within a
reasonable time after Engineer notifies
Contractor to do so;

Becomes insolvent or is declared bankrupt,
or files for reorganization under the
bankruptcy code, or commits any act of
bankruptcy or insolvency, either voluntarily or
involuntarily;

Allows any final judgment to stand against
him unsatisfied for a period of ten calendar
days;

Makes an assignment for the benefit of
creditors;

Fails to comply with Contract requirements
regarding minimum wage payments;

Fails to comply with Engineer's written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order; or

For any other cause whatsoever, fails to carry
on the work in an acceptable manner, or if the
surety executing the bond, for any
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reasonable cause, becomes unsatisfactory in
the opinion of the Department.

For a notice based upon reasons stated in
subparagraphs a. 1) through 8) and 10)
above: if Contractor, within a period of ten
calendar days after receiving the notice
described above, fails to correct the
conditions of which complaint is made, the
Department will, upon written certificate from
Engineer of the fact of such delay, neglect, or
default and Contractor's failure to correct
such conditions, have full power and
authority, without violating the Contract, to
take the prosecution of the work out of the
hands of Contractor and to declare
Contractor in default.

If Contractor, after having received a prior
notice described above for any reason stated
in subparagraph a. 2), 3), 4), 5), 6) or 8),
commits a second or subsequent act of
default for any reason covered by the same
subparagraph a. 2), 3), 4), 5), 6) or 8) as
stated in the prior notice, and regardless
whether the specific reason is the same,
then, regardless of whether Contractor has
cured the deficiency stated in that prior
notice, the Department will, upon written
certificate from Engineer of the fact of such
delay, neglect or default and Contractor’s
failure to correct such conditions, have full
power and authority, without any prior written
notice to Contractor and without violating the
Contract, to take the prosecution of the work
out of the hands of Contractor and to declare
Contractor in default.

Regarding subparagraph a. 9), if Contractor
fails to comply with Engineer's written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order, the
Department will, upon written certificate from
Engineer of the fact of such delay and
Contractor’s failure to correct that condition,
have full power and authority, without
violating the Contract, to immediately take
the prosecution of the work out of the hands
of Contractor and to declare Contractor in
default.

The Department has no liability for
anticipated profits for unfinished work on a
Contract that the Department has determined
to be in default.

2. Completion of Work by Department:

a.
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Upon declaration of default, the Department
will have full power to appropriate or use any
or all suitable and acceptable materials and
equipment on the site and may enter into an
agreement with others to complete the work
under the Contract, or may use other
methods to complete the work in an
acceptable manner. The Department will
charge all costs that the Department incurs
because of Contractor’'s default, including the
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costs of completing the work under the
Contract, against Contractor. If the
Department incurs such costs in an amount
that is less than the sum that would have
been payable under the Contract had the
defaulting Contractor completed the work
then the Department will pay the difference to
the defaulting Contractor. If the Department
incurs such costs in an amount that exceeds
the sum that would have been payable under
the Contract, then Contractor and the surety
shall be liable and shall pay the County the
amount of the excess.

If, after the ten day notice period and prior to
any action by the Department to otherwise
complete the work under the Contract,
Contractor establishes his intent to prosecute
the work in accordance with the
Department's  requirements, then the
Department may allow Contractor to resume
the work, in which case the Department will
deduct from any monies due or that may
become due under the Contract, any costs to
the County incurred by the delay, or from any
reason attributable to the delay.

3. Termination of Contract for Convenience:

a.
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The Department may terminate the entire
Contract or any portion thereof, if the
Department determines termination is in the
County’s interest. Engineer will deliver to
Contractor a Written Notice of Termination
specifying the extent of termination and the
effective date.

When the Department terminates the entire
Contract, or any portion thereof, before
Contractor completes all items of work in the
Contract, the Department will make payment
for the actual number of units or items of work
that Contractor has completed, at the
Contract unit price, and as approved by
Engineer for items of work partially
completed, and such payments will constitute
full and complete compensation for such
work or items. No payment of any kind or
amount will be made for items of work not
started. The Department will not consider any
claim for loss of anticipated profits, or
overhead of any kind (including home office
and jobsite overhead or other indirect
impacts).

The Department will consider reimbursing
Contractor for actual cost of mobilization
(when not otherwise included in the Contract)
including moving equipment to the job where
the volume of the work that Contractor has
completed is de minimis and thereby too
small to compensate Contractor for these
expenses under the Contract unit prices.

The Department may purchase at actual cost
acceptable materials and supplies procured
for the work, that the Department has
inspected, tested, and approved and that
Contractor has not incorporated in the work.
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Submit the proof of actual cost, as shown by
receipted bills and actual cost records, at
such points of delivery as Engineer may
designate.

e. Termination of a contract or a portion thereof,
under the provisions of this Subarticle, does
not relieve Contractor or the surety of its
responsibilities for the completed portion of
the Contract or its obligations for and
concerning any just claims arising out of the
work performed.

Release of Contractor's Responsibility

The Department considers the Contract complete
when Contractor has completed all work and
requirements of the Contract and the Department has
accepted the Work. The Department will then release
Contractor from further obligation except as set forth in
the Contract Bonds, and except as allowed by the
Contract Documents subsequent to Final Payment.

MEASUREMENT AND PAYMENT
Compensation

Compensation provided by the Contract, through the
various scheduled items having awarded Contract Unit
Prices, constitutes full payment for completing the
Work and meeting all requirements of the Contract
Documents. Approved payments will be made only
under items having awarded Contract Unit Prices that
are measured and accepted by Engineer.

The aforementioned compensation includes:

a. Full payment for furnishing any material,
supply, equipment, tool, labor, supervision, or
meeting any requirement that is reasonably
inferred or incidental to the Work whether or
not specifically called for by the Contract
Documents.

b. Items of work that do not have awarded
Contract Unit Prices, even if the items appear
within the Articles of these Specifications or
anywhere else in the Contract Documents.
These items will not be measured separately
for payment. Compensation for performing
any work or meeting any requirement
associated with these items is included in
approved payments made under the various
scheduled items having awarded Contract
Unit Prices.

For Job Order Contracts, the Contract Unit Price,
where referenced anywhere in these Contract
Documents, is the price which results from the
multiplication of the unit price provided by the County
on the Project Bid Form times the awarded
Contractor’'s percentage factor. All compensation for
services called for in this Contract shall be made on
the basis of the Contract Unit Prices for quantities
based upon the actual work performed and accepted
by Engineer. Such compensation shall be complete
payment for all phases of the operation and no
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additional payment shall be made for any reason
whatsoever.

Miami-Dade County offers a payment option that will
expedite County payments to your organization via
Automatic Clearing House transfers instead of the
issuance and mailing of a County check. More
information is available at
http://www.miamidade.gov/finance/vendor-
payment.asp#5 The form can also be found on the
Appendices to the Special Provisions

Contingency Allowance Account

A Contingency Allowance account has been
established for the Work under this Contract. The Total
Contract award amount will include no more than ten
percent (10%) Contingency Allowance Account.
Contractor is not entitted to funds from the
Contingency Allowance Account unless, at the
discretion of Engineer, work is directed to be
performed that is beyond the scope of established pay
items. Contractor shall perform such work only upon
receipt of an executed Miami-Dade-County
Contingency Allowance Account expenditure form
from Engineer.

Florida Power And Light Connection Allowance

County will reimburse Contractor, at invoice cost, for
the services of the Florida Power and Light (FPL)
connection fees required by Engineer. The necessary
invoices shall be submitted to Engineer for inclusion in
the payment requisition. This payment will be made
from the appropriate dedicated allowance. If no
dedicated allowance is provided, then payment shall
be made from the Contingency Allowance Account.

Retainage; Punch List Requirements

Amount of retainage.

a. An amount of 5-percent retainage will be
withheld from each progress payment made
to Contractor.

Project closeout (Punch List).

a. Within 21 days of reaching Substantial
Completion and performance of required
inspection(s), Engineer, with cooperation of
Contractor, will develop a single punch list
subject to the provisions of Section 218.735
(7) of the Florida Statutes (F.S.), listing all
items necessary to render complete,
satisfactory, and acceptable to Engineer all
work and requirements of the Contract.
Contractor will review and comment as
necessary to assist Engineer in the
preparation of the final draft of the list during
the aforementioned timeframe.

b. Engineer will provide Contractor with the
Punch List within 5 days after the List has
been developed and reviewed as provided in
Subarticle 2.a above. Contractor must
immediately work on completion of the items
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listed and provide to Engineer within 5 days
of receipt of the Punch List, a final schedule
for the completion of all pending work and
requirements of the Contract. The schedule
must provide for the final completion of all
Contract requirements and acceptance by
the Engineer prior to the expiration of the
Contract.

c. For work order or multiphase projects:

1) Provide a punch list listing all items
necessary to render complete, satisfactory,
and acceptable to Engineer all work and
requirements for each phase or work order as
applicable.

2) All time limitations and requirements
stipulated above apply except that the
timeframe requirements for the individual
punch lists are based on the specific phase
or work order’s substantial completion.

Release of Retainage.

a. Therelease of retainage is subject to Section
218.735 (7), F.S. and may be requested as
follows:

1) Upon completion of all items on the punch list
and their acceptance by Engineer, Contractor
may submit a payment request for all
remaining retainage withheld by the County

2) under this Contract. If a good faith dispute
exists as to whether one or more items
identified on the Punch List have been
completed pursuant to the Contract
requirements, the County may continue to
withhold an amount equal to 150 percent of
the total costs to complete such items.

3) The County is not required to pay or release
any amounts of retainage that are the subject
of a good faith dispute, the subject of a claim
brought pursuant to Section 255.05, F.S., or
otherwise the subject of a claim or demand
by the County or Contractor.

Measurement of Quantities

Measurement Standards: Engineer will measure all
work completed under the Contract in accordance with
the United States Standard Measures.

Method of Measurements: Engineer will take all
measurements horizontally or vertically as applicable.

Determination of Pay Areas:

a. Final Calculation: When measuring items
paid for on the basis of area of finished work,
where the pay quantity is designated to be
determined by calculation, Engineer will use
lengths and widths in the calculations based
on the station to station dimensions shown on
the plans; the station to station dimensions
actually constructed within the limits
designated by Engineer; or the final
dimensions measured along the surface of
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the completed work within the neat lines
shown on the Plans or designated by
Engineer. Engineer will use the method or
combination of methods of measurement that
reflect, with reasonable accuracy, the actual
surface area of the finished work as Engineer
determines.

Construction Outside Authorized Limits: Engineer will
not pay for surfaces constructed over a greater area
than authorized, or for material that Contractor has
moved from outside of slope stakes and lines shown
on the plans, except where Engineer provides written
instruction for Contractor to perform such work.

Truck Requirements: Provide all trucks with numbers
and certify that all trucks used have a manufacturer’s
certification or permanent decal showing the truck
capacity rounded to the nearest tenth of a cubic yard
placed on both sides of the truck. This capacity will
include the truck body only and any side boards added
will not be included in the certified truck body capacity.
Ensure the lettering and numbers are legible for
identification purposes at all times.

Ladders and Instrument Stands for Bridge Projects:

a. On bridge projects, in order to facilitate
necessary measurements, provide
substantial ladders to the tops of piers and
bents, and place and move such ladders as
Engineer directs.

b. For bridge projects crossing water or marshy
areas, supply fixed stands for instrument
mounting and measurements, in accordance
with the details stipulated in the
Specifications for the project.

Fuel Adjustment

DTPW will, in the Contract Documents, provide an
estimated quantity for fuel requirements for diesel to
cover the Work specified in the Contract. Price
adjustments will be made only for the amount of diesel
fuel estimated by the DTPW required to complete the
Contract. The requirement of fuel for each pay item is
estimated by multiplying FDOT's standard fuel factor
for that pay item by the quantity of that pay item. On
Contracts with an original Contract Time in excess of
120 calendar days, DTPW will make price adjustments
on each applicable progress estimate to reflect
increases or decreases in the price of diesel from
those in effect during the month in which bids were
received. The Contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments for fuel will be made only when the current
fuel price (CFP) varies by more than 5% from the price
prevailing in the month when bids were received
(BFP), and then only on the portion that exceeds 5%.

Price adjustments will be based on the monthly bulk
average price for diesel as derived by FDOT. These
average indexes shall be determined by averaging
bulk fuel prices on the first day of each month as
quoted by major oil companies that are reasonably
expected to furnish fuel for projects in the State of
Florida. Average price indices for will be available on
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FDOT Construction Office website before the 15th of
each month, at the following URL:
https://www.fdot.gov/construction/fuel-bit/fuel-
bit.shtm.

Payment will be based on the quantities shown on the
progress estimate on all items for which established
standard fuel factors are on a file maintained by
DTPW. Payment on progress estimates will be
adjusted to reflect adjustments in the prices for diesel
in accordance with the following:

a. When fuel prices have decreased between
month of bid and month of this progress
estimate:

1) Ai = Fi (Pi - 0.95 Pb) during a period of
decreasing prices.

2) Ai = Total dollar amount - positive or negative
- of the cost adjustment for fuel used by the
Contractor during the month “i.”

3) Fi = Total gallons calculated as being used
during the month.
4) Pi = Average price for fuel prevailing during

w o

month “.

5) Pb = Average price for fuel prevailing during
the month “b” when bids were received on
this Contract.

b. When fuel prices have increased between
month of bid and month of this progress
estimate:

1) Ai = Fi (Pi - 1.05 Pb) during a period of
increasing prices.

2) Ai=Total dollar amount - positive or negative
- of the cost adjustment for fuel used by the
Contractor during the month “i.”

3) Fi = Total gallons calculated as being used
during the month.
4) Pi = Average price for fuel prevailing during

w on

month “.

5) Pb = Average price for fuel prevailing during
the month “b” when bids were received on
this Contract

Payment will be made on the current progress
estimate to reflect the index difference at the time
Work was performed.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the
proper proportional part of such adjustment to
subcontractors who perform applicable Work

G. Bituminous Material

a. On Contracts having an original Contract
Time of more than 365 calendar days, or
more than 5,000 tons of asphalt concrete, the
Department will adjust the bid unit price for
bituminous material, excluding cutback and
emulsified asphalt to reflect increases or
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decreases in the Asphalt Price Index (API) of
bituminous material from that in effect during
the month in which bids were received.
Contractor will not be given the option of
accepting or rejecting this adjustment.
Bituminous adjustments will be made only
when the current APl (CAPI) varies by more
than 5% of the API prevailing in the month
when bids were received (BAPI), and then
only on the portion that exceeds 5%.

b. The Department will use the API determined
by FDOT and available on the FDOT Office

of Construction website L:
https://www.fdot.gov/construction/fuel-
bit/fuelbit.shtm.

c. Payment on progress estimates will be
adjusted to reflect adjustments in the prices
for bituminous materials in accordance with
the following:

1) $ Adjustment = (ID)(Gallons)

2) Where ID = Index Difference = [CAPI -
0.95(BAPI)] when the API has decreased
between the month of bid and month of this
progress estimate.

3) Where ID = Index Difference = [CAPI -
1.05(BAPI)] when the API has increased
between the month of bid and month of this
progress estimate.

4) Payment will be made on the current
progress estimate to reflect the index
difference at the time work was performed.

5) For asphalt concrete items payable by the
ton, the number of gallons will be determined
assuming a mix design with 6.25 percent
liquid asphalt weighing 8.58 Ib/gal.

6) Asphalt concrete items payable by the
square yard will be converted to equivalent
tons assuming a weight of 100 Ib/yd? per
inch.

Non-Duplication of Payment: In cases where the basis
of payment clause in these Specifications relating to
any unit price in the bid schedule requires that the unit
price cover and be considered compensation for
certain work or material essential to the item, the
Department will not measure or pay for this same work
or material under any other pay item that may appear
elsewhere in these Specifications.

Material Adjustments for Aluminum, PVC, and Copper.

DTPW will make price adjustments for aluminum,
PVC, and copper materials included in the Contract
pay item list in accordance with the following
procedures:

a. Prepare separate Contractor’s Certification of
Quantities for each material invoice month
using the FDOT forms for Material Price
Adjustment.
https://www.fdot.gov/construction/material-

price-adjustment.
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b. Submit certifications for materials purchased.
Submit certifications for subsequent estimate
periods as directed by the Engineer, based
on the quantity of each material purchased
within the estimate period. Material
certifications reflecting quantities beyond the
final contract quantity shall not be accepted.
Ensure each certification includes the
Contract Number, Certification Date and
Number, the period the certification
represents, and the quantity represented by
each invoice for each pay item. Submit
material invoices with each certification and
clearly identify the following:

Pay Item Number

)
2) Certification Quantity
3) Invoice Number
4) Invoice Date
5) Invoice Quantity
6) Invoice Unit Price

7) Invoice Total

On Contracts with an original Contract Time of more
than 120 days, DTPW will adjust the unit price to
reflect increases or decreases in material costs from
those in effect during the month in which bids were
received. The contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments will be made only when the invoice month
material price index (IMP) varies by more than 5%
from the price index prevailing in the month when the
bids were received (BMP), and then only on the portion
that exceeds 5%.

DTPW will use factors to determine the percentage of
unit price applicable to material only. Price
Adjustments will be based on the USDOL monthly
Producer Price Index (PPI). The Material Price indices
will be available on the FDOT Construction Office
website before the 15th of each month at the following
website:  https://www.fdot.gov/construction/material-

priceadjustment
Payment on progress estimates will be adjusted to

reflect adjustments in the prices for aluminum, PVC,
and copper materials in accordance with the following:

a. $ Adjustment = (quantity)(unit price)(material
factor)(ID)

b. Where ID = Index % Difference = [IMP —
0.95(BMP)] / BMP when the IMP has
decreased between the month of bid and the
month of material invoice.

c. Where ID = Index % Difference = [IMP —
1.05(BMP)] / BMP when the IMP has
increased between the month of bid and the
month of material invoice.

A line-item adjustment will be made on the last
progress estimate prior to the final estimate to each
applicable pay item to reflect the cumulative value of
all Contractor Certification of Quantities submitted
throughout the duration of the contract.
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Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision for work performed by
a subcontractor shall distribute such adjustment to
subcontractors who perform applicable work.

DTPW reserves the right to audit the Contractor’s
records pertaining to the material -certifications
submitted for this Contract.

Material Adjustments for Steel Guardrail

DTPW will make price adjustments for steel guardrail
materials included in the Contract pay item list in
accordance with the following procedures:

Prepare separate Contractor's Certification of
Quantities for each material invoice month using the
FDOT form for Material Price Adjustment.
https://www.fdot.gov/construction/material-price-

adjustment.

Submit certifications for materials purchased. Submit
certifications for subsequent estimate periods as
directed by the Engineer, based on the quantity of
each material purchased within the estimate period.
Material certifications reflecting quantities beyond the
final contract quantity shall not be accepted. Ensure
each certification includes the Contract Number,
Certification Date and Number, the period the
certification represents, and the quantity represented
by each invoice for each pay item. Submit material
invoices with each certification and clearly identify the
following:

Pay Item Number
Certification Quantity
Invoice Number
Invoice Date

Invoice Quantity

Invoice Unit Price

. Invoice Total

. On Contracts with an original Contract Time of more

than 120 days, DTPW will adjust the unit price to
reflect increases or decreases in material costs from
those in effect during the month in which bids were
received. The contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments will be made only when the invoice month
material price index (IMP) varies by more than 5%
from the price index prevailing in the month when the
bids were received (BMP), and then only on the portion
that exceeds 5%.

DTPW will use factors to determine the percentage of
unit price applicable to material only. Price
Adjustments will be based on the USDOL monthly
Producer Price Index (PPI). The Material Price indices
will be available on the FDOT Construction Office
website before the 15th of each month at the following
website:  https://www.fdot.gov/construction/material-

price-adjustment.
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13.

14.

15.

16.

Payment on progress estimates will be adjusted to
reflect adjustments in the prices for aluminum, PVC,
and copper materials in accordance with the following:

a. $ Adjustment = (quantity)(unit price)(material
factor)(ID)

b. Where ID = Index % Difference = [IMP —
0.95(BMP)] / BMP when the IMP has
decreased between the month of bid and the
month of material invoice.

c. Where ID = Index % Difference = [IMP —
1.05(BMP)] / BMP when the IMP has
increased between the month of bid and the
month of material invoice.

. A line-item adjustment will be made on the last
progress estimate prior to the final estimate to each
applicable pay item to reflect the cumulative value of
all Contractor Certification of Quantities submitted
throughout the duration of the contract.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision for work performed by
a subcontractor shall distribute the proper proportional
part of such adjustment to subcontractors who perform
applicable work.

DTPW reserves the right to audit the Contractor’s
records pertaining to the material certifications
submitted for this Contract.

Lump Sum Quantities

Error in Lump Sum Quantity: Where the Department
designates the pay quantity for an item to be a lump
sum and the plans show an estimated quantity, the
Department will adjust the lump sum compensation
only in the event that either Contractor submits
satisfactory evidence or the Department determines
from satisfactory evidence that a difference exists
between the original plan quantity and final quantity of
greater than 5 percent.

Authorized Changes in Work: Where the Department
designates the pay quantity for an item to be a lump
sum and the plans show an estimated quantity, the
Department will adjust compensation for that item
proportionately when an authorized plan change is
made which results in an increase or decrease in the
quantity of that item. When the plans do not show an
estimated plan quantity or the applicable specifications
do not provide adjustments for contingencies, the
Department will compensate for any authorized plan
change resulting in an increase or decrease in the cost
of acceptably completing the item by establishing a
new unit price through a Change Order.

Deleted Work

The Department will have the right to cancel the
portions of the Contract relating to the construction of
any acceptable item therein, by the payment to
Contractor of a fair and equitable amount covering all
items of cost incurred prior to the date that Engineer
cancels the work.
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Partial Payments

General:

a. Engineer will make partial payments on
monthly estimates based on the amount of
work that Contractor completes during the
month (including delivery of certain materials,
as specified herein below). Engineer will
make approximate monthly payments, and
the Department will correct all partial
estimates and payments in the subsequent
estimates and in the final estimate and
payment.

b. The Department will base the amount of such
payments on the total value of the work that
Contractor has performed to the date of the
estimate, based on the quantities completed
as determined by Engineer and the Contract
prices, less payments previously made and
less any retainage withheld.

Withholding Payment for Defective Work: If the
Department discovers any defective work or material
prior to the final acceptance, or if the Department has
a reasonable doubt as to the integrity of any part of the
completed work prior to final acceptance, then the
Department will not allow payment for such defective
or questioned work until Contractor has remedied the
defect and removed any causes of doubt.

Partial Payments for Delivery of Certain Materials:
a. General:

1) The Department may allow partial payments
for new materials that will be permanently
incorporated into the Project and are
stockpiled in approved locations in the project
vicinity. Stockpile materials so that they will
not be damaged by the elements.

2) The following conditions apply to all partial
payments for stockpiled materials:

a) There must be reasonable assurance
that the stockpiled material will be
incorporated into the Project.

b) The stockpiled material must be
approved by Engineer as meeting
applicable specifications.

c) The total quantity for which partial
payment is made shall not exceed the
estimated total quantity required to
complete the Project.

d) Contractor must furnish Engineer with
copies of certified invoices to document
the value of the materials received. The
amount of the partial payment will be
determined from invoices for the material
up to the unit price in the Contract.

e) Delivery charges for materials delivered
to the jobsite will be included in partial
payments if properly documented.

f)  Partial payments will not be made for
materials which were stockpiled prior to
award of the Contract for a project.
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Partial Payment Amounts: The following
partial payment restrictions apply:

Partial payments less than $5,000 for any
one month will not be processed.

Partial payments for structural steel and
precast prestressed items will not exceed
85% of the Contract price for the item. Partial
payments for all other items will not exceed
75% of the Contract price of the item in which
the material is to be used.

Partial payment will not be made for
aggregate and base course material received
after paving or base construction operations
begin except when a construction sequence
designated by the Department requires
suspension of paving and base construction
after the initial paving operations, partial
payments will be reinstated until the paving
and base construction resumes.

4. Certification of Payment to Subcontractors:

a.

The term “subcontractor,” as used herein,
includes persons or firms furnishing materials
or equipment incorporated into the work or
stockpiled for which the Department has
made partial payment and firms working
under equipment-rental agreements.
Contractor is required to pay all
subcontractors for satisfactory performance
of their Contracts before the Department will
make a further progress (partial) payment.
Contractor shall also return all retainage
withheld to the subcontractors within 30 days
after the subcontractor’s work is satisfactorily
complete, as determined by the Department.
Prior to receipt of any progress (partial)
payment, Contractor shall certify that all
subcontractors having an interest in the
Contract were paid for satisfactory
performance of their contracts and that the
retainage is returned to subcontractors within
30 days after satisfactory completion of the
subcontractor’s work. Provide this
certification in the form designated by the
Department.

Within 30 days of Contractor’s receipt of the
final progress payment or any other
payments thereafter, except the final
payment, Contractor shall pay all
subcontractors and suppliers having an
interest in the Contract for all work completed
and materials furnished. The Department will
honor an exception to the above when
Contractor demonstrates good cause for not
making any required payment and furnishes
written notification of any such good cause to
both the Department and the affected
subcontractors or suppliers within said 30
day period.

M. Record of Construction Materials
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General: For all construction materials used in the
construction of the Project, (except materials for
materially generally classed as non-commercial),
preserve for the Department’s inspection the invoices
and records of the materials for a period of five years
from the date of completion of the Project. Apply this
requirement when subcontractors purchase materials,
and obtain the invoices and other materials records
from the subcontractors. By providing the materials,
Contractor certifies that all invoices will be maintained
for the required period.

Recovery Rights, Subsequent to Final Payment

The Department reserves the right, if it discovers an
error in the partial or final payments, or if it discovers
that Contractor performed defective work or used
defective materials, after the final payment has been
made, to claim and recover from Contractor or his
surety, or both, by process of law, such sums as may
be sufficient to correct the error or make good the
defects in the work and materials.

Retain all records pertaining to the Project for a period
of five years from the date of Engineer’s final
acceptance of the Project and final payment, or greater
if required by record retention laws. Upon request,
make all such records available to the Department or
its representative. For the purpose of this Article,
records include all books of account, supporting
documents, and papers that the Department deems
necessary to ensure compliance with the Contract
provisions.
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DIVISION 100 GENERAL CONSTRUCTION
OPERATIONS
101 MOBILIZATION (REV. 03-12-2013)

A. Description.

1. Perform preparatory work and operations in mobilizing for
beginning work on the Project, including, but not limited
to, those operations necessary for the movement of
personnel, equipment, supplies, and incidentals to the
project site(s) and for the establishment of temporary
offices, buildings, safety equipment and first aid supplies,
and sanitary and other facilities.

2. Include the costs of bonds and any required insurance
and any other preconstruction expense necessary for the
start of the work, excluding the cost of construction
materials.

B. Basis of Payment.

2.

3.

. When No Separate ltem for Mobilization is Included in the

Contract:

a. Allwork and incidental costs specified as being covered
under this Article will be included for payment under the
several scheduled items of the overall Contract, and no
separate payment will be made therefore.

When a Separate Pay Item for Mobilization is Included in
the Contract:

a. The work and incidental costs specified as being
covered under this Article will be paid for at the Contract
lump sum price for the Mobilization pay item, after an
executed Notice to Proceed has been issued, by partial
payments made in accordance with the following:

1) For contracts of 120 contract days duration or less,
partial payment will be made at 50% of the bid price
per month for the first two months. For contracts in
excess of 120 contract days duration, partial
payment will be made at 25% of the bid price per
month for the first four months. In no event shall
more than 50% of the bid price be paid prior to
commencing construction on the project site.

Total partial payments for Mobilization on any
project, including when more than one project or job
is included in the Contract, will be limited to 10% of
the original Contract amount for that project. Any
remaining amount will be paid upon completion of
all work on the Contract.

Retainage, as specified in the Contract Documents,
will be applied to all partial payments.

Partial payments made on this Subarticle will in no
way act to preclude or limit any of the provisions for
partial payments otherwise provided for by the
Contract.

No separate pay item(s) for Mobilization will be provided
under this contract.

CONST_SPEC_0718

102 MAINTENANCE OF TRAFFIC (REV. 12-15-2015)

A. Description.

1.

a.

General:

Maintain, for the duration of the construction period
including any temporary suspensions of the Work, all
traffic including pedestrian traffic within the limits of the
Project starting the day work begins on the Project or
the first day Contract time is charged, or on the day
work begins on the work order, whichever is earlier .

b. Construct and maintain detours.

Specification
Page 1 of 30

Provide facilities for access to residences, businesses,
etc., along the Project.

Furnish, install and maintain traffic control and safety
devices during construction in accordance with FDOT
Index 600 Series of the FDOT Design Standards, or as
directed by Engineer. MOT includes all facilities,
devices and operations as required for safety and
convenience of the public within the work zone. Provide
pickup, removal and disposal of litter and mow turf or
vegetation within the MOT limits as required by Article
107.

Furnish and install work zone pavement markings for
maintenance of traffic (MOT) in construction areas.

Provide any other special requirements for safe and
expeditious movement of traffic specified in the Plans
or directed by Engineer.

Unless otherwise directed by Engineer or required by the
Contract Documents, do not maintain traffic over those
portions of the Project where no work is to be
accomplished or where construction operations will not
affect existing roads including sidewalks.

Do not obstruct or create a hazard to any traffic during
the performance of the Work and repair any damage to
existing pavement open to traffic.

Traffic may be detoured only upon approval by the
County Engineer. Contractor must submit for review and
approval an updated MOT plan prior to closure of any
roads.

The Department may temporarily suspend all activities,
except traffic, erosion control and such other activities
that are necessary for project maintenance and safety,
for failure to comply with these provisions.

Due to traffic congestion, work hours other than normal
established hours may be required by the Engineer. In
the case of extreme traffic or weather conditions,
Contractor may be required to remove their operation
from the roadway and/or right of way, at the discretion of
the Engineer or the Traffic Control Officer at no additional
compensation.

Materials.

Meet the following requirements:

FDOT Section 970
FDOT Section 990

Bituminous Adhesive

Temporary Retroreflective
Pavement Markers

Paint FDOT Section 971
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FDOT Section 990
FDOT Section 971
FDOT Section 990

Removable Tape

Glass Spheres
Temporary Traffic Control
Device Materials

Retroreflective and
Nonreflective Sheeting for
Temporary Traffic Control
Devices

FDOT Section 994

. Temporary Traffic Control Devices: Use only the
materials meeting the requirements of FDOT Section
990, FDOT Section 994, FDOT Design Standards and
the Manual on Uniform Traffic Control Devices (MUTCD).

Detour: Provide all materials for the construction and
maintenance of all detours.

Commercial Materials for Driveway Maintenance:
Provide materials of the type typically used by FDOT for
roadway base construction, including reclaimed asphalt
pavement material, and having stability and drainage
properties that will provide a firm surface under wet
conditions.

. Worksite Traffic Supervisor.

Provide a worksite traffic supervisor meeting the
requirements of Article 105. Provide the worksite traffic
supervisor with all equipment and materials needed to set
up, take down, maintain traffic control, and handle traffic-
related situations.

Ensure that the worksite traffic supervisor performs the
following duties:

On site direction of all traffic control on the Project.

Is on site during all MOT set up and take down and
performs a drive through inspection immediately after
set up.

Is on site during all nighttime operations to ensure
proper MOT.

Immediately corrects all safety deficiencies and does
not permit minor deficiencies that are not immediate
safety hazards to remain uncorrected for more than 24
hours.

Is available on a 24 hour per day basis and present
within 45 minutes after notification of an emergency
situation and is prepared to positively respond to repair
the work zone traffic control or to provide alternate
traffic arrangements.

Conducts daily daytime and weekly nighttime
inspections of projects with predominately daytime
work activities, and daily nighttime and weekly daytime
inspections of projects with predominantly nighttime
work activities of all traffic control devices, traffic flow,
pedestrian, bicyclist, and business accommodations.
Advise Engineer and the Project personnel of the
schedule of these inspections and give them the
opportunity to join in the inspection as is deemed
necessary.

3. The Department may disqualify and remove from the

Project a worksite traffic supervisor who fails to comply
with the provisions of this Article.
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Traffic Control Plan

a. Submit at Contractor's own expense a Traffic Control
Plan (TCP) for approval by the County when a final TCP
was not provided by the County as part of the original
Contract Documents. Sequence the Work in a manner
that will minimize disruption of vehicular and pedestrian
access through and around the Project’'s construction
area(s).

b. The TCP must detail procedures and protective
measures proposed by Contractor to provide for
protection and control of traffic affected by the Work
consistent with the following applicable standards:

1) The Contract Documents;

2) “Manual on Uniform Traffic Control Devices for
Streets and Highways" (MUTCD) and subsequent
revisions and addendums, as published by the U.S.
Department of Transportation, Federal Highway
Administration;

3) The 600 Series indices of the FDOT Design
Standards for Design, Construction, Maintenance
and Utility Operations on the State Highway
System; and

4) The Miami-Dade County Public Works Manual.

c. All references to the respective agencies in the above
referenced standards shall be construed to also include
more stringent requirements of the jurisdictional
municipality as applicable for this Work.

d. The TCP must be signed and sealed by a Professional
Engineer registered in the state of Florida and shall
include proposed locations and time durations of the
following, as applicable:

1) Pedestrian and public vehicular traffic routing.

2) Lane and sidewalk closures, other traffic blockage
and lane restrictions and reductions anticipated to
be caused by construction operations. Show and
describe the proposed location, dates, hours and
duration of closure, vehicular and pedestrian traffic
routing and management, traffic control devices for
implementing pedestrian and vehicular movement
around the closures, and details of barricades.

3) Location, type and method of shoring to provide
lateral support to the side of an excavation or
embankment parallel to an open travel-way.

4) Allowable on-street parking within the immediate
vicinity of worksite.

5) Access to buildings
worksite.

immediately adjacent to

6) Driveways blocked by construction operations.

7) Temporary traffic control devices, temporary
pavement striping and marking of streets and
sidewalks affected by construction

8) Temporary commercial and industrial loading and
unloading zones.
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9) Construction vehicle reroutes, travel times, staging
locations, and number and size of vehicles involved.

Obtain and submit prior to erection, or otherwise
impacting traffic, all required permits from all authorities
having jurisdiction, including the Department, if
applicable.

2. Alternative Traffic Control Plan.

a. Where a TCP is provided by the County with the

Contract Documents, Contractor may still propose an
alternative TCP to the plan presented in the Contract
Documents. Prepare the TCP in conformance with the
requirements stipulated in this Specification and in the
form outlined in the current version of FDOT’s Plans
Preparation Manual. Indicate in the plan a TCP for each
phase of activities. Have Contractor's Engineer of
Record sign and seal the alternative plan. Take
responsibility for identifying and assessing any
potential impacts to a utility that may be caused by the
alternate TCP proposed by Contractor and

notify the Department in writing of any such potential
impacts to utilities.

Engineer's approval of the alternate TCP does not
relieve Contractor of sole responsibility for all utility
impacts, costs, delays or damages, whether direct or
indirect, resulting from Contractor initiated changes in
the design or construction activities from those in the
original Contract Specifications, Design Plans
(including TCPs) or other Contract Documents and
which effect a change in utility work different from that
shown in the Utility Plans, joint project agreements or
utility relocation schedules.

. The Department reserves the right to reject any
alternative TCP. Obtain Engineer’s written approval
before beginning work using an alternate TCP.
Engineer's written approval is required for all
modifications to the TCP. Engineer will only allow
changes to the TCP in an emergency without the proper
documentation.

3. Comprehensive Weekly Report:

a. Submit to Engineer a comprehensive weekly report of

the daily inspections performed and detailing the
condition of all traffic control devices (including
pavement markings) being used.

Include assurances in the report that pedestrians are
accommodated with a safe, accessible travel path
around work sites separated from mainline traffic in
compliance with the Americans with Disabilities Act
(ADA) Standards for Transportation Facilities, that
existing or detoured bicyclist paths are being
maintained satisfactorily throughout the Project limits,
and that existing businesses in work areas are being
provided with adequate entrances for vehicular and
pedestrian traffic during business hours.

When deficiencies are found, the worksite traffic
supervisor is to note such deficiencies and include the
proposed or implemented corrective actions, including
the date corrected.

Have the worksite traffic supervisor sign the report and
certify that all of the above issues are being handled in
accordance with the Contract Documents.
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Standards: FDOT Design Standards are the minimum
standards for the use in the development of all TCPs. The
MUTCD, Part VI is the minimum national standard for
traffic control for highway construction, maintenance, and
utility operations. Follow the basic principles and
minimum standards contained in these documents for the
design, application, installation, maintenance, and
removal of all traffic control devices, warning devices and
barriers which are necessary to protect the public and
workers from hazards within the Project limits.

Maintenance of Roadway Surfaces:

. Maintain all lanes that are being used for the MOT,

including those on detours and temporary facilities,
under all weather conditions. Keep the lanes
reasonably free of dust, potholes and rutting. Provide
the lanes with the drainage facilities necessary to
maintain a smooth riding surface under all weather
conditions.

Number of Traffic Lanes:

Maintain one lane of traffic in each direction.

Maintain two lanes of traffic in each direction at existing
four (or more) lane cross roads, where necessary to
avoid undue traffic congestion.

Construct each lane used for MOT at least as wide as
the ftraffic lanes existing in the area before
commencement of construction.

Do not allow traffic control and warning devices to
encroach on lanes used for MOT.

Engineer may allow Contractor to restrict traffic to one-
way operation for short periods of time provided that
Contractor employs adequate means of traffic control
and does not unreasonably delay traffic. When a
construction activity requires restricting traffic to one-
way operations, locate the flaggers within view of each
other when possible. When visual contact between
flaggers is not possible, equip them with 2-way radios,
official, or pilot vehicles, or use traffic signals.

Crossings and Intersections:

Provide and maintain adequate accommodations for
intersecting and crossing traffic. Do not block or unduly
restrict any road or street crossing the Project unless
approved by Engineer. Before beginning any
construction, provide Engineer the names and phone
numbers of persons that can be contacted when signal
operation malfunctions.

Access for Residences and Businesses: Provide
continuous access to all residences and all places of
business.

Protection of the Work from Injury by Traffic: Where traffic
would be injurious to a base, surface course, or structure
constructed as a part of the work, maintain all traffic
outside the limits of such areas until the potential for injury
no longer exists.

Flagger: Provide trained flaggers in accordance with
Article 105.

Conflicting Pavement Markings:
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a. Where the lane use or where normal vehicle or

pedestrian paths are altered during construction,
remove all pavement markings (paint, tape,
thermoplastic, raised pavement markers, etc.) that will
conflict with the adjusted vehicle or pedestrian paths.
Use of paint to cover conflicting pavement markings is
prohibited. Remove conflicting pavement markings
using a method that will not damage the surface texture
of the pavement and which will eliminate the previous
marking pattern regardless of weather and light
conditions.

Remove all pavement markings that will be in conflict
with “next phase of operation” vehicle pedestrian paths
as described above, before opening to vehicle traffic or
use by pedestrians.

Cost for removing conflicting pavement markings
(paint, tape, thermoplastic, raised pavement markers,
etc.) to be included in the Project costs for Maintenance
of Traffic (General).

9. Vehicle and Equipment Visibility:

a. Equip all pickups and automobiles used on the Project

with @ minimum of one Class 2 amber or white warning
light that meets the Society of Automotive Engineers
Recommended Practice SAE J595, dated November 1,
2008, or SAE J845, dated December 1, 2007, and
incorporated herein by reference. Existing lights that
meet SAE J845, dated March, 1992, or SAE J1318,
dated April, 1986, may be used to its end of service life.
Warning lights shall be a high intensity amber or white
rotating, flashing, oscillating or strobe light. Lights
should be unobstructed by ancillary vehicle equipment
such as ladders, racks or booms. If the light is
obstructed, additional lights will be required. The lights
shall be operating when a vehicle is in a work area
where a potential hazard exists, when operating the
vehicle at less than the average speed for the facility
while performing work activities, making frequent stops
or called for in the Plans or FDOT Design Standards.

Equip all other vehicles and equipment with a minimum
of 4 square feet of retroreflective sheeting or flashing
lights.

To avoid distraction to motorists, do not operate the
lights on the vehicles or equipment when the vehicles
are outside the clear zone or behind a barrier.

10. No Waiver of Liability: Conduct operations in such a

F.

1.

manner that no undue hazard results due to the
requirements of this Article. The procedures and policies
described herein in no way acts as a waiver of any terms
of the liability of Contractor or his surety.

Detours.

General: Construct and maintain detour facilities
wherever it becomes necessary to divert traffic from any
existing roadway or bridge, or wherever construction
operations block the flow of traffic.

Construction: Plan, construct, and maintain detours for
the safe passage of traffic in all conditions of weather.
Provide the detour with all facilities necessary to meet this
requirement. Where pedestrian facilities are detoured,
blocked or closed during the work, provide safe alternate
accessible routes through or around the work zone
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meeting the requirements of the ADA Standards for
Transportation Facilities.

. Construction Methods: Select and use construction

methods and materials that provide a stable and safe
detour facility. Construct the detour facility to have
sufficient durability to remain in good condition,
supplemented by maintenance, for the entire period that
the detour is required.

Removal of Detours: Remove detours when they are no
longer needed and before the Contract is completed.
Take ownership of all materials from the detour and
dispose of them, except for the materials on loan from the
Department with the stipulation that they are returned.

Detours Over Existing Roads and Streets: When the
Department specifies that traffic be detoured over roads
or streets outside the Project area, do not maintain such
roads or streets. However, maintain all signs and other
devices placed for the purpose of the detour.

6. Operation of Existing Movable Bridges:

a. At the pre-construction meeting, the Engineer and the

Contractor will select a date for the County to turn over
the bridge maintenance and operations responsibilities.
In the event that this date is not discussed, the
Contractor will take full responsibility at the NTP date.

In addition to bridge maintenance responsibilities
during the duration of the project, Contractor is
responsible for having qualified and sufficient number
of bridge operators to be able to operate the bridge in
accordance USCG regulations — specifically, Title 33-
Navigation and Navigable Waters, Chapter | - U.S.
Coast Guard, Department of Homeland Security,
Subchapter J-Bridges, Part 117--Drawbridge Operation
Regulations, Subpart B--Specific Requirements §
117.5.

County’s bridge operators are scheduled as follows:

1st Shift: 12am to 8am
2nd Shift: 8am to 4pm
3rd Shift: 4pm to 12am

. This allows the bridge to be operational on a 7

days/week, 365 days per year basis.

. When removing bridges: Once the bridge is removed

Contractor is relieved of this responsibility; however,
upon completion of the construction of the new bridge
and until the new bridge is officially returned to the
County, the contractor is obligated to operate the bridge
in accordance with the established USCG regulation.

Make immediate repairs of any damage to such
structures caused by use or operations related to the
work at no expense to the County, but do not provide
routine repairs or maintenance. In the event that use or
operations result in damage to a bridge requiring
repairs, give such repairs top priority to any equipment,
material, or labor available.

G. Traffic Control Officer.

Provide uniformed law enforcement officers, including
marked law enforcement vehicles, to assist in controlling
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and directing traffic in the work zone as required by
Engineer and when the following types of work is
necessary on projects:

General: Ensure that each residence and business has
safe, stable, and reasonable access.

affect traffic patterns or safety sufficiently in advance of
commencing such operation to permit his review of the

plan for the proposed installation of temporary traffic
control devices.

Ensure an employee is assigned the responsibility of
maintaining the position and condition of all temporary

a. Directing traffic/overriding the signal in a signalized ] ) :
intersection. traffic control devices throughout the duration of the
. i Contract. Keep Engineer advised at all times of the
b. Whgn FDOT Design Stanqards, Index NO‘ 655 Traffic identification and means of contacting this employee on
Pacing for overhead work is called for in the Plans or :
: a 24 hour basis.
approved by Engineer. . .
Wh li ductor/cable ab traffi Keep temporary traffic control devices in the correct
C. | en pIL.’ |qucon ue ofr C?.t.e a ﬁve an” odp?n .rathlc position, properly directed, clearly visible and clean, at
slne on limite a((:jcgssE acilities, when caled for In the all times. Ensure that all traffic control devices meet
ans or approve y ngineer. acceptable standards as outlined in American Traffic
d. When FDOT Design Standards, Index No. 625 Safety Services Association (ATSSA) “Quality
Temporary Road Closure 5 Minutes or Less is used. Guidelines for Temporary Traffic Control Devices and
Features”. Immediately repair, replace or clean
H. Driveway Maintenance. damaged, defaced or dirty devices. Traffic control

devices shall not be cleaned while installed/used. Use
of warning lights on any temporary traffic control device
is prohibited.

2. Construction Methods: 2. Work Zone Signs:
a. Place, level, manipulate, compact, and maintain the a. Furnish, install, maintain, remove and relocate signs in
material, to the extent appropriate for the intended use. accordance with the Plans and FDOT Design
b, As t dri truction i lished Standards, Index No. 600. Use signs that meet the
’ permanent driveway consfuction 1S accompiishe material and process requirements of FDOT Section
at a particular location, Contractor may salvage and 994 Use T IV sheeting for fl i K
reuse previously placed materials that are suitable for - Use 1ype 'V sheeting Tor liuorescent orange wor
reuse on other driveways. zone signs. Roll-yp signs must meet the reqwremepts
of Type VI sheeting. Use Type IV or Type Xl sheeting
! ) for all other work zone signs. Attach the sign to the sign
. Temporary Traffic Control Devices. support using hardware meeting the manufacturer’s
recommendations on the FDOT APL vendor drawings
1. Installation and Maintenance: or as specified in the FDOT Design Standards.
a. Install and maintain temporary traffic control devices as 1) Post Mounted Signs:
detailed in the Plans, Index 600 of the FDOT Design
Standards and when applicable, in accordance with the a) Meet the requirements of FDOT Section 990-8.
approved vendor drawings, as provided on FDOT's Fna-
Approved Products List (APL) and the TSSQPL. Erect 2) Portable Signs:
the required temporary traffic control devices to prevent a) Use only approved systems, which includes sign
any hazardous conditions and in conjunction with any stands and attachment hardware (nuts, bolts,
necessary traffic re-routing to protect the traveling clamps, brackets, braces, etc.), meeting the
public, workers, and to safeguard the work area. Use vendor requirements specified on the FDOT APL
only those devices that are on the FDOT APL and the drawings.
TSSQPL. Immediately remove or cover any devices b) Provide Federal Highway Administration’s
that do not apply to existing conditions. (FHWA) accepted sign substrate for use with
b. All temporary traffic control devices must meet the accepted sign stands on the National Highway
requirements of National Cooperative Highway System (NHS) under the provisions of the
Research Program Report 350 (NCHRP 350) or the NCHRP Report 350 “Recommended Procedures
Manual for Assessing Safety Hardware 2009 (MASH) for the Safety Performance Evaluation of
and current FHWA directives. Highway Features.”
c. For devices requiring field assembly or special site 3) Barrier Mounted Signs:
preparation, vendor drawings shall include all field
assembly details and technical information necessary a) When post mounting criteria cannot be achieved
for proper application and installation and must be in accordance with FDOT Design Standards,
signed and sealed by a Professional Engineer Index No. 600 and a barrier or traffic railing
registered in the State of Florida. exists, use temporary sign criteria provided in
d. Ensure that the FDOT APL number is permanently FDOT Design Standards, Index No. 11871.
marked on the device at a readily visible location. 3. Business Signs:
Sheeting used on devices is exempt from this marking ) ) . )
requirement. a. Provide and place signs in accordance with the Plans
. . . . . and FDOT Design Standards, Index No. 600 series.
e. Notify Engineer of any scheduled operation which will

Furnish signs having retroreflective sheeting meeting
the requirements of FDOT Section 990.

4. High Intensity Flashing Lights:
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a.

Furnish Type B lights in accordance with the Plans and
FDOT Design Standards.

5. Warning/Channelizing Devices:

a.

C.

Furnish warning/channelizing devices in accordance
with the Plans and FDOT Design Standards.

Retroreflective Collars for Traffic Cones:

1) Use collars for traffic cones listed on the FDOT APL
that meets the requirements of FDOT Section 990.
Use cone collars at night designed to properly fit the
taper of the cone when installed. Place the upper 6
inch collar a uniform 3-1/2 inches distance from the
top of the cone and the lower 4 inch collar a uniform
2 inches distance below the bottom of the upper 6
inch collar. Ensure that the collars are capable of
being removed for temporary use or attached
permanently to the cone in accordance with the
manufacturer’s recommendations. Provide a white
sheeting having a smooth outer surface and that
has the property of a retroreflector over its entire
surface.

Barrier Wall (Temporary):

1) Furnish, install, maintain, remove and relocate a
temporary barrier wall in accordance with the Plans.
Ensure that temporary concrete barrier wall for use
on roadway sections, complies with FDOT Design
Standards, Index Nos. 412, 415 or 414 as specified
in the Plans. Ensure that temporary concrete barrier
wall for use on bridge and wall sections, complies
with FDOT Design Standards, Index No 414 as
specified in the Plans.

2) Ensure that temporary water filled barrier wall used
on roadway sections meets the NCHRP Report 350
criteria or the MASH and is listed on the FDOT APL.
Barriers meeting the requirements of FDOT Design
Standards, Index Nos. 412, 415 or temporary water
filled barriers on the FDOT APL will not be accepted
as an alternate to barriers meeting the requirements
of FDOT Design Standards, Index No. 414.

3) Trailer mounted barriers listed on the FDOT APL
may be used at the option of the Contractor. Trailer
mounted barriers listed on the FDOT APL must
have an FHWA eligibility letter and be successfully
crash tested in accordance with MASH TL-3 criteria.
All trailer mounted barriers must be equipped with
an FDOT APL listed truck mounted attenuator, an
FDOT APL listed vehicle mounted arrow board and
vehicle warning lights in accordance with this Article

4) Temporary Barrier Wall Meeting the Requirements
of Design Standards, Index Nos. 412 and 414:

a) Ensure the marking requirements of the
respective Index are met.

5) Proprietary Precast Temporary Barrier Wall
Fabricated prior to 2005:

a) Contractor must submit a certification stating that
all unmarked barrier wall units meet the
requirements of the Specifications and the FDOT
Design Standards. Certifications will be project
specific and non-transferable
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6) Proprietary Precast Temporary Barrier Wall
Fabricated in 2005 or later:

a) Ensure each wall unit has permanent clear
markings, showing the manufacture date, serial
number, manufacturer's name or symbol, and
the FDOT APL number. Label the markings on a
plate, plaque, or cast in the unit. Proprietary
barrier wall fabricated prior to 2016 and marked
with the “INDX 521” in lieu of the FDOT APL
number will be permitted.

7) Glare Screen (Temporary):

a) Use temporary glare screens listed on the FDOT
APL that meet the requirements of FDOT Section
990. Furnish, install, maintain, remove and
relocate glare screen systems in conjunction with
temporary barrier wall at locations identified in
the Plans.

b) Ensure the anchorage of the glare screen to the
barrier is capable of safely resisting an
equivalent tensile load of 600 pounds per foot of
glare screen, with a requirement to use a
minimum of three fasteners per barrier section.

c) When glare screen is utilized on temporary
barrier wall, warning lights will not be required.

8) Longitudinal Channelizing Devices (LCDs):

a) Furnish LCDs in accordance with the Plans and
FDOT Design Standards. LCDs are categorized
as vehicular or pedestrian and shall be
interlocked. For LCDs requiring internal
ballasting, an indicator that clearly identifies the
proper ballast level will be required.

b) Use alternating orange and white pattern for solid
color vehicular LCDs. Vehicular LCDs may be
substituted for drums, vertical panels, or
barricades.

6. Temporary Crash Cushion (Redirective/Gating):

a. Furnish, install, maintain and subsequently remove

temporary crash cushions in accordance with the
details and notes shown in the Plans, the FDOT Design
Standards, and requirements of the pre-approved
alternatives listed on the FDOT APL.

Maintain the crash cushions until their authorized
removal. Repair all attachment scars to permanent
structures and pavements after crash cushion removal.
Make necessary repairs due to defective material,
work, or Contractor operations at no cost to the
Department.

Restore crash cushions damaged by the traveling
public within 24 hours after notification as authorized by
Engineer.

7. Guardrail (Temporary):

a. Furnish guardrail (temporary) in accordance with the

Plans and Design Standards. Meet the requirements of
Article 536.

8. Arrow Board:

a. Furnish arrow boards that meet the requirements of

FDOT Section 990 as required by the Plans and Design
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Standards to advise approaching traffic of lane closures
or shoulder work.

b. Type B arrow boards may be used on low to
intermediate speed (0 mph to 50 mph) facilities or for
maintenance or moving operations on any speed
facility.

c. Type C arrow boards shall be used for all other
operations on high-speed (50 mph and greater)
facilities and may be substituted for Type B arrow
boards on any speed facility.

9. Portable Changeable Message Sign (PCMS):

a. Furnish PCMSs or truck mounted changeable message
signs that meet the requirements of FDOT Section 990
as required by the Plans and FDOT Design Standards
to supplement other temporary traffic control devices
used in work zones.

10. Portable Regulatory Signs (PRS):

a. Furnish PRSs that meet the requirements of FDOT
Section 990 as required by the Plans and FDOT Design
Standards.

b. Activate portable regulatory signs only during active
work activities and deactivate when no work is being
performed.

11. Radar Speed Display Unit (RSDU):

a. Furnish RSDUs that meet the requirements of FDOT
Section 990 as required by the Plans and FDOT Design
Standards to inform motorists of the posted speed and
their actual speed.

b. Activate the radar speed display unit only during active

work activities and deactivate when no work is being
performed.

12. Temporary Signalization and Maintenance:

a. Provide temporary signalization and maintenance at
existing, temporary, and new intersections including but
not limited to the following:

1) Installation of temporary poles and span wire
assemblies as shown in the Plans,

2) Temporary portable traffic signals as shown in the
Plans,

3) Adding or shifting signal heads,
4) Trouble calls,

5) Maintaining intersection and coordination timing
and preemption devices.

b. Restore any loss of operation within 12 hours after
notification.

c. Provide traffic signal equipment that meets the
requirements of Article 603 of FDOT Design Standards.
Engineer may approve used signal equipment if it is in
acceptable condition. Replacement components for
traffic signal cabinet assemblies will be provided by the
maintaining agency.

13. Temporary Traffic Detection and Maintenance:

a. Provide temporary traffic detection and maintenance at
existing, temporary, and new signalized intersections.
Provide temporary traffic detection equipment listed on

CONST_SPEC_0718

the FDOT APL. Restore any loss of detection within 12
hours. Ensure 90% accuracy per signal phase,
measured at the initial installation and after any lane
shifts, by comparing sample data collected from the
detection system with ground truth data collected by
human observation. Collect the sample and ground
truth data for a minimum of five minutes during a peak
and five minutes during an off-peak period with a
minimum three detections for each signal phase.
Perform the test in the presence of Engineer.

14. Truck Mounted Attenuators and Trailer Mounted
Attenuators:

Furnish, install and maintain only those attenuators that
meet the requirements of NCHRP 350 or the MASH.

Use truck mounted attenuators or trailer mounted
attenuators, when called for in the FDOT Design
Standards. Use attenuators listed on the FDOT APL.

When attenuators are called for, use either a truck
mounted attenuator or a trailer mounted attenuator
system designed and installed in accordance with the
manufacturers recommendations.

Equip the attenuator cartridge with lights and reflectors
in compliance with applicable Florida motor vehicle
laws, including turn signals, dual tail lights, and brake
lights. Ensure that lights are visible in both the raised
and lowered positions if the unit is capable of being
raised.

Install either alternating black with yellow or white with
orange sheeting on the rear of trailer mounted
attenuators and on truck mounted attenuators, in both
the operating and raised position. Use Type Ill (work
zone) or Type |V sheeting consisting of 4 or 6 inch wide
stripes installed to form chevrons that point upward. All
sheeting except black shall be retroreflective.

Attenuators will not be paid for separately. Include the
cost of the truck with either a truck mounted attenuator
or a trailer mounted attenuator under Maintenance of
Traffic (General). Payment includes all costs, including
furnishing, maintaining and removal when no longer
required, and all materials, labor, tools, equipment and
incidentals required for attenuator maintenance.

15. Temporary Raised Rumble Strip Sets:

a. When called for in the Plans, furnish, install, maintain,

remove, and reinstall temporary raised rumble strip
sets.

Install the temporary raised rumble strip sets per the
manufacturer's recommendations and in accordance
with FDOT Design Standards, Index No. 603.

The temporary raised rumble strip may be either a
removable polymer striping tape or a molded
engineered polymer material.

16. Automated Flagger Assistance Devices (AFAD):

a. Furnish, install, maintain, remove and relocate AFADs

in accordance with the Plans and FDOT Design
Standards. Position AFADs where they are clearly
visible to oncoming traffic and out of the lane of traffic.
The devices may be operated either by a single flagger
at one end of the traffic control zone, from a central
location, or by a separate flagger near each device’s
location.
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b.

AFADs may be either a remotely controlled Stop/Slow
AFAD mounted on either a trailer or a movable cart
system, or a remotely controlled Red/Yellow Lens
AFAD.

AFADs will not be paid for separately. AFADs may be
used as a supplement or an alternate to flaggers in
accordance with FDOT Index 603. Include the cost for
AFADs in Maintenance of Traffic (General).

17. Temporary Lane Separator:

a.

Furnish, install, maintain, remove and relocate
temporary lane separator in accordance with the Plans
and FDOT Design Standards, Index No 600.

Anchor the portable temporary lane separator with a
removable anchor bolt. Use epoxy on bridge decks
where anchoring is not allowed. Remove the epoxy
from the bridge deck by hydroblasting or other method
approved by Engineer.

J. Work Zone Pavement Marking.

1.

a.

2.

a.

3.

a.

b.

Description:

Furnish and install work zone pavement markings for
MOT in construction areas and in close conformity with
the lines and details shown in the Plans and FDOT
Design Standards.

Centerlines, lane lines, edge lines, stop bars and turn
arrows will be required in work zones prior to opening
the road to traffic.

The most common types of work zone pavement
markings are painted pavement markings and
removable tape. Other types of work zone pavement
markings may be identified in the Plans.

Painted Pavement Markings:

General: Use painted pavement markings meeting the
requirements of Article 710. Use standard waterborne
paint unless otherwise identified in the Plans or
approved by Engineer.

Removable Tape:

General: Use removable tape listed on the FDOT APL
and meeting the requirements of FDOT 990-4.

Application: Apply removable tape with a mechanical
applicator to provide pavement lines that are neat,
accurate and uniform. Equip the mechanical applicator
with a film cut-off device and with measuring devices
that automatically and accumulatively measure the
length of each line placed within an accuracy tolerance
of plus or minus 2%. Ensure removable tape adheres
to the road surface. Removable tape may be placed by
hand on short sections, 500 feet or less, if it is done in
a neat accurate manner.

Retroreflectivity: Apply white and yellow traffic stripes
and markings that will attain an initial retroreflectivity of
not less than 300 mcd/Ix-m2 for white and contrast
markings and not less than 250 mcd/Ix-m2 for yellow
markings. Black portions of contrast tapes and black
masking tapes must be non-reflective and have a
reflectance of less than 5 mcd/Ix m2. At the end of the
six month service life, the retroreflectance of white and
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yellow removable tape shall not be less than 150
mcd/Ix-m2.

Removability: Provide removable tape capable of being
removed from bituminous concrete and portland
cement concrete pavement intact or in substantially
large strips, either manually or by a mechanical roll-up
device, at temperatures above 40°F, without the use of
heat, solvents, grinding or blasting.

4. Temporary Retroreflective Pavement Markers (RPM’s):

Use markers listed on the FDOT APL and meeting the
requirements of FDOT 990-5. Apply all markers in
accordance with the FDOT Design Standards, Index Nos.
600 and 17352, prior to opening the road to ftraffic.
Replace markers any time after installation when more
than three consecutive markers fail or are missing, at no
expense to the Department, in a timely manner, as
directed by Engineer.

K. Method of Measurement.

General:

a. Devices installed/used on the Project on any calendar

day or portion thereof, within the allowable Contract
Time, including time extensions which may be granted,
will be paid for at the Contract unit price for the
applicable pay item, except those paid for as
Maintenance of Traffic (General).

. One or more of the following items may appear in a

contract in addition to a direct payment item for
Maintenance of Traffic (Lump Sum). Unless otherwise
stipulated in the Contract Documents, only those items
with an Awarded Unit Price will be considered for direct
payment.

2. Traffic Control Officers:

a. The County will reimburse Contractor for the services

of uniformed law enforcement officers authorized to
serve as traffic control officers for the purpose of
controlling or directing traffic in the work zone as part of
the County approved Traffic Control Plan and
Maintenance of Traffic provided by Contractor pursuant
to the Contract Documents.

. The quantity to be paid for will be the invoice unit price

per hour for the actual number of officers certified to be
on the project site, including any law enforcement
vehicles and all other direct and indirect costs.

Payment will be made at invoice cost from an
appropriate dedicated allowance established by the
County.

Payment will be made only for those Traffic Control
Officers specified in the Plans and authorized by the
Engineer. The necessary invoices and documentation
must be submitted to the Engineer along with the
payment request.

3. Special Detours:

a. When a detour facility is specifically detailed in the

Plans, or is otherwise described or detailed as a special
item, and an item for separate payment is included in
the proposal, the work of constructing, maintaining, and
subsequently removing such detour facilities will be
paid for separately. Traffic control devices, warning
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devices, barriers, signing, and pavement markings for
special detours will also be paid for separately.

b. When the Plans show more than one detour, each
detour will be paid for separately, at the Contract lump
sum price for each.

c. Where a separate item for a specific detour facility is
included in the proposal, payment will be made under
special detour.

4. Commercial Material for Driveway Maintenance:

a. The quantity to be paid for will be the certified volume,
in cubic yards, of all materials authorized by the
Engineer, acceptably placed, compacted and
maintained for driveway maintenance. The volume,
which is authorized to be reused, and which is
acceptably salvaged, placed, compacted and
maintained in other designated driveways will be
included again for payment.

b. Arrow Board: The quantity to be paid at the contract unit
price will be for the number of arrow boards certified as
installed/used on the project on any calendar day or
portion thereof within the contract time.

5. Work Zone Signs:

a. The number of temporary post-mounted signs
(temporary regulatory, warning and guide) certified as
installed/used on the project will be paid for at the
Contract unit price for work zone signs. When multiple
signs are located on single or multiple posts, each sign
panel will be paid individually. Signs greater than 20
square feet and detailed in the Plans will be paid for
under Maintenance of Traffic (General).

b. Temporary portable signs (excluding mesh signs) and
vehicular mounted signs will be included for payment
under work zone signs, only if used in accordance with
the FDOT Design Standards.

c. The number of temporary barrier mounted signs
(temporary regulatory, warning and guide) certified as
installed/used on the project will be paid for at the
Contract unit price for barrier mounted work zone signs.

6. Business Signs:

a. The number of business signs certified as
installed/used on the project will be paid for at the
Contract unit price for business signs.

7. High Intensity Flashing Lights:

a. The number of high intensity flashing lights (Type B)
certified as installed/used on the project will be paid for
at the Contract unit price for high intensity flashing lights
(temporary - Type B).

8. Channelizing Devices:

a. The number of drums, vertical panels, pedestrian
LCDs, and Type |, Type Il, Type llI, or direction indicator
barricades, certified as installed/used on the project
meeting the requirements of FDOT Design Standards,
Index No. 600 and have been properly maintained will
be paid for at the Contract unit prices for channelizing
device.

b. Payment for vehicular LCDs will be paid as the length
in feet installed divided by the device spacing for
barricades, vertical panels, and drums and certified as
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installed/used on the project meeting the requirements
of FDOT Design Standards, Index No. 600 and have
been properly maintained will be paid for at the Contract
unit price for channelizing device.

c. Payment will not be made for channelizing devices
unsatisfactorily maintained, as determined by the
Engineer.

d. Payment will be made for each channelizing device that
is used to delineate trailer mounted devices.

e. Payment will be made for channelizing devices
delineating portable changeable message signs during
the period beginning 14 working days before Contract
Time begins as authorized by the Engineer.

9. Barrier Wall (Temporary):

a. The Contract unit price for barrier wall (temporary) will
be full compensation for furnishing, installing,
maintaining, and removing the barrier wall. When called
for, the Contract unit price for barrier wall
(temporary/relocate) will be full compensation for
relocating the barrier. The certified quantity to be paid
for will be determined by the number of sections times
the nominal length of each section.

10. Barrier Delineators:

a. The number of barrier delineators, installed on top of
barrier wall, used on the project, meeting the
requirements of FDOT Design Standards and Article
705.

11. Lights, Temporary, Barrier Wall Mount:

a. The number of Type C steady burn lights, mounted on
barrier wall, certified as installed/used on the project,
meeting the requirements of the Design Standards and
have been properly maintained will be paid for at the
Contract unit price for lights temporary, barrier wall
mount.

12. Glare Screen (Temporary):

a. The certified quantity to be paid for will be determined
by the number of sections times the nominal length of
each section.

13. Temporary Crash Cushions:
a. Redirective:

1) The quantity to be paid for will be the number of
temporary crash cushions (redirective) certified as
installed/used and maintained on the project,
including object marker.

b. Gating:

1) The quantity to be paid for will be the number of
temporary crash cushions (gating) certified as
installed/used and maintained on the project,
including object marker.

14. Temporary Guardrail:

a. The quantity to be paid for will be the length, in feet, of
temporary guardrail constructed and certified as
installed/used on the project. The length of a run of
guardrail will be determined as a multiple of the nominal
panel lengths.
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15. Arrow Board: Measurement will be the distance from the
beginning of the first stripe to the end of the last
stripe with proper deductions made for unpainted
intervals as determined by plan dimensions or
stations, subject to the requirements of the Contract

Documents.

a. The quantity to be paid at the Contract unit price will be
for the number of arrow boards certified as
installed/used on the project on any calendar day or
portion thereof within the Contract time.

16. Portable Changeable Message Sign: 2) The net length, in feet, of solid pavement marking

a. The quantity to be paid at the Contract unit price will be authorized and acceptably applied.

for the number of portable changeable message signs
or truck mounted changeable message signs certified
as installed/used on the project on any calendar day or
portion thereof within the Contract time.

Payment will be made for each portable changeable

3) The number of directional arrows or pavement
messages authorized and acceptably applied.

4) The number of temporary RPM’s authorized and
acceptably applied.

message sign that is used during the period beginning
fourteen working days before Contract Time begins as
authorized by Engineer.

22. Temporary Raised Rumble Strips:

a. The quantity to be paid for will be the number of
temporary raised rumble strip sets certified as
installed/used on the project on any calendar day or
portion thereof within the Contract Time.

17. Portable Regulatory Signs:

a. The quantity to be paid for will be the number of

portable regulatory signs certified as installed/used on
the project on any calendar day or portion thereof within
the Contract time, will be paid for the Contract unit price
for portable regulatory sign.

. The number of strips used must meet the requirements

of FDOT Design Standards, Index No. 603. No
adjustment will be made to the per day measurement
for the number of strips or sets used, or for the number

. . f ti h | .
18. Radar Speed Display Unit: of times the sets are relocated

a. The quantity to be paid for will be the number of radar 23. Temporary Lane Separator:

speed display units certified as installed/used on the
project on any calendar day or portion thereof within the
Contract Time, will be paid for the Contract unit price
for radar speed display unit.

a. The quantity of temporary lane separator to be paid for
will be plan quantity, in feet, including drainage gaps,
completed and accepted.

19. Temporary Signalization and Maintenance: L. Submittals.
a. For existing intersections, the quantity to be paid for will 1.
be the number of signalized intersections per day for
the full duration of the Contract. For temporary
intersections, the quantity to be paid for will be the
number of signalized intersections per day for the
duration of the temporary intersection. No separate
payment will be made for temporary signalization and
maintenance at new intersections.

Submittal Instructions:

a. Prepare a certification of quantities for certified MOT
payment items for each project in the Contract. Submit
the certification of quantities to Engineer. The
Department will not pay for any disputed items until
Engineer approves the certification of quantities.

2. Contractor’s Certification of Quantities:

20. Temporary Traffic Detection and Maintenance: a. Request payment by submitting a certification of

a. For existing intersections, the quantity to be paid for will quantities as directed by Engineer, based on the

be the number of signalized intersections per day
beginning the day Contract Time begins and ending the
day the permanent detection is operational and the final
lane configuration is in place. For temporary and new
intersections, the quantity to be paid for will be the
number of signalized intersections per day beginning
the day the temporary detection is functional and
ending the day the permanent detection is operational
and the final lane configuration is in place for a new
intersection; or, when the detection is removed for a
temporary intersection.

21. Work Zone Pavement Markings:

a. The quantities, furnished and installed, to be paid for

will be the length of skip and solid pavement markings,
and the area of pavement markings placed as follows:

1) The total transverse distance, in feet, of skip
pavement marking authorized and acceptably
applied. The length of actual applied line will
depend on the skip ratio of the material used.
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amount of work done or completed. Ensure the
certification consists of the following:

. Contract Number, Certification Date and the period that

the certification represents.

The basis for arriving at the amount of the progress
certification, less payments previously made and less
an amount previously retained or withheld. The basis
will include a detail breakdown provided on the
certification of items of payment in accordance with
102-M. After the initial setup of the MOT items and
counts, the interval for recording the counts will be
made weekly on the certification sheet unless there is
a change. This change will be documented on the day
of occurrence. Some items may necessitate a daily
interval of recording the counts.

M. Basis of Payment.

1.

Specification
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Maintenance of Traffic (General):
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a. No Direct Payment Provided: When no item for direct
payment of Maintenance of Traffic (Lump Sum) is
provided by the Contract, the costs for performing all
work and requirements specified under this Article,
except as may be specifically covered for payment
under other items, will be included among the various
scheduled items of the Contract.

Direct Payment Provided: When direct payment for
Maintenance of Traffic (Lump Sum) is provided in the
Contract, the quantity to be paid all work and costs
specified under this Article, except as may be
specifically covered for payment under other items, will
be the lump sum Contract Price.

2. Additional items of Direct Payment. Only those items with

an Awarded Unit Price will be considered for direct
payment.

a. Traffic Control Officers:

1) Price and payment will be full compensation for the
services of the traffic control officers at invoice cost
as specified under subarticle 102.K.2 above.

Special Detours:

1) Price and payment will be full compensation for
providing all detour facilities shown in the Plans and
all costs incurred in carrying out all requirements of
this Article for general MOT within the limits of the
detour, as shown in the Plans.

Commercial Materials for Driveway Maintenance:

1) Price and payment will be full compensation for all
work and materials specified for this item, including
specifically all required shaping and maintaining of
driveways.

. Work Zone Signs:

1) Price and payment will be full compensation for all
work and materials for furnishing signs, supports
and necessary hardware, installation, relocating,
maintaining and removing signs.

Business Signs:

1) Price and payment will be full compensation for all
materials and labor required for furnishing,
installing, relocating, maintaining, and removing the
signs as well as the cost of installing any logos
provided by business owners.

High Intensity Warning Lights:

1) Price and payment will be full compensation for
furnishing, installing, operating, relocating,
maintaining and removing high intensity flashing
lights (Type B).

Channelizing Devices:

1) Prices and payment will be full compensation for
furnishing, installing, relocating, maintaining and
removing the channelizing devices, including the
costs associated with attached warning lights as
required.

Barrier Wall (Temporary):
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1) Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the
barrier. When called for, barrier wall (temporary)
(relocate) will be full compensation for relocating the
barrier.

Lights, Temporary, Barrier Wall Mount:

1) Price and payment will be full compensation for all
work and materials for furnishing, installing and
maintaining the warning lights mounted on barrier
wall. Payment will not be made for lights that are
improperly placed or are not working.

Barrier Delineators:

1) No separate payment will be made for barrier
delineators installed on top of temporary barrier
wall. The cost of furnishing, installing and
maintaining the barrier delineators will be included
in the cost of the temporary barrier wall.

Glare Screen (Temporary):

1) Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the
glare screen certified as installed/used on the
project. When called for, glare screen (relocate) will
be full compensation for relocating the glare screen.

Temporary Crash Cushion (Redirective/Gating):

1) Price and payment will be full compensation for
furnishing, installing, maintaining and subsequently
removing such crash cushions. Payment for
restoring damaged crash cushions will be the
manufacturer’s/distributor’s invoice price for the
new materials/parts plus 20% markup. The 20%
markup is compensation for all necessary work
including; but not limited to, labor, equipment,
supplies and profit, as authorized by Engineer.
Additional MOT required for the repair of the crash
cushion will be paid for under the appropriate MOT
pay item.

. Temporary Guardrail:

1) Price and payment will be full compensation for
furnishing all materials required for a complete
installation, including end anchorage assemblies
and any end connections to other structures and for
installing, maintaining and removing guardrail.

. Arrow Board:

1) Price and payment will be full compensation for
furnishing, installing,  operating, relocating,
maintaining and removing arrow boards.

Portable Changeable Message Sign:

1) Price and payment will be full compensation for
furnishing, installing, operating, relocating,
maintaining and removing portable changeable
message signs.

Portable Regulatory Signs:

1) Price and payment will be full compensation for
furnishing, installing, relocating, maintaining and
removing a completely functioning system as
described in these Specifications portable

Specification Project No. 20220163
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regulatory signs. Price and payment will be full
compensation for furnishing, installing, operating,
relocating, maintaining and removing portable
regulatory signs.

Payment will include all labor, materials, incidentals,
repairs and any actions necessary to operate and
maintain the unit at all times that work is being
performed or traffic is being affected by construction
and/or MOT operations.

Radar Speed Display Unit:

1)

2)

3)

Price and payment will be made only for a
completely functioning system as described in
these specifications. Payment will include all labor,
hardware, accessories, signs, and incidental items
necessary for a complete system.

Payment will include any measurements needed to
insure that the unit conforms to all specification
requirements.

Payment will include all labor, materials, incidentals,
repairs and any actions necessary to operate and
maintain the unit at all times that work is being
performed or traffic is being affected by construction
and/or MOT operations. Price and payment will be
full compensation for furnishing, installing,
operating, relocating, maintaining and removing
radar speed display unit.

Temporary Signalization and Maintenance:

1)

Price and payment will constitute full compensation
for furnishing, installing, operating, maintaining and
removing temporary traffic control signals including
all equipment and components necessary to
provide an operable traffic signal. Payment will be
withheld for each day at each intersection where the
temporary signalization is not operational within 12
hours after notification.

Temporary Traffic Detection and Maintenance:

1)

Price and payment will constitute full compensation
for furnishing, installing, operating, maintaining and
removing temporary traffic detection including all
equipment and components necessary to provide
an acceptable signalized intersection. Take
ownership of all equipment and components.
Payment will be withheld for each day at each
intersection where the temporary detection is not
operational within 12 hours after notification.

Temporary Raised Rumble Strips:

1)

Price and payment will be full compensation for all
work and materials described in this Article,
including all cleaning and preparing of surfaces,
disposal of all debris, furnishing of all materials,
application, curing, removal, reinstalling and
protection of all items, protection of traffic,
furnishing of all tools, machines and equipment, and
all incidentals necessary to complete the work.

. Work Zone Pavement Markings:

1)

Price and payment will be full compensation for all
work specified including, all cleaning and preparing
of surfaces, furnishing of all materials, application,
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V.

curing and protection of all items, protection of
traffic, furnishing of all tools, machines and
equipment, and all incidentals necessary to
complete the work. Final payment will be withheld
until all deficiencies are corrected.

2) Removable tape may be substituted for work zone

paint at no additional cost to the Department.

3) Payment for temporary RPMs used to supplement
line markings will be paid for under temporary
retroreflective pavement markers. Install these

markers as detailed in the Design Standards.
Temporary Lane Separator:

1) Price and payment will be full compensation for all
work specified in this Article.

3. No separate pay item(s) for Maintenance of Traffic will be

provided under this contract.

104 PREVENTION, CONTROL, AND ABATEMENT OF
EROSION AND WATER POLLUTION (REV. 01-09-12)

A

1.

Specification

Description.

Provide erosion control measures on the Project and in
areas outside the right-of-way where work is
accomplished in conjunction with the Project, so as to
prevent pollution of water, detrimental effects to public or
private property adjacent to the Project right-of-way, and
damage to work on the Project.

Construct and maintain temporary erosion control
features and, as required, construct and maintain
permanent erosion control features as shown in the Plans
or as may be directed by Engineer.

General.

. Coordinate the installation of temporary erosion control

features with the construction of the permanent erosion
control features to the extent necessary to ensure
economical, effective, and continuous control of erosion
and water pollution throughout the life of the Contract.

Maintain, at the work site, copies of all documents
referenced by this Specification including: the
Departmental Stormwater Pollution Prevention Plan (if
provided); the approved contractor Erosion Control Plan;
and applicable inspection reports, permits and
certifications. Document compliance with all
requirements pertaining to the aforementioned
documents and this Specification.

Engineer may direct, when warranted by unforeseen
conditions, the use of control features or methods other
than those included in the original Contract. In such
event, the Department will pay for this additional work as
unforeseeable work.

Control of Contractor's Operations Which May Result in
Water Pollution.
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' tidal

a

b.

. When no testing is

Prevent pollution of streams, canals, lakes, reservoirs,
and other water impoundments with fuels, oils, bitumens,
calcium chloride, or other harmful materials.

Conduct and schedule operations to avoid or otherwise
minimize pollution or siltation of such water
impoundments, and to avoid interference with movement
of migratory fish. Do not dump any residue from dust
collectors or washers into any water body.

Restrict construction operations in rivers, streams, lakes,
waters, reservoirs, canals, and other water
impoundments to those areas where it is necessary to
perform filling or excavation to accomplish the work
shown in the Plans and to those areas which must be
entered to construct temporary or permanent structures.
As soon as conditions permit, promptly clear rivers,
streams, and impoundments of all obstructions placed
therein or caused by construction operations.

Do not frequently ford live streams with construction
equipment. Wherever an appreciable number of stream
crossings are necessary at any one location, use a
temporary bridge or other structure.

Except as necessary and authorized for Project
construction, do not deposit excavated material in rivers,
streams, canals, or impoundments, or in a position close
enough thereto, to be washed away by high water or
runoff.

. Where pumps are authorized for use in removing highly

turbid waters from enclosed construction areas such as
cofferdams or forms, treat the water by one or more of
the following methods prior to discharge into State
waters:

. Pumping into grassed swales or appropriate vegetated

areas or sediment basins.

Confined by an appropriate enclosure such as turbidity
barriers when other methods are not considered
appropriate.

Do not disturb lands or waters outside the limits of
construction as staked, except as authorized by
Engineer.

Obtain Engineer's approval for the location of, and
method of operation in, borrow pits, material pits, and
disposal areas furnished for waste material from the
project (other than commercially operated sources) such
that erosion during and after completion of the work will
not result in probability of detrimental siltation or water
pollution.

. Materials for Temporary Erosion Control.

Engineer will not require testing of materials used in
construction of temporary erosion control features other
than as provided for geotextile fabric in FDOT 985-3
unless such material is to be incorporated into the
completed Project.

required, Engineer will base

acceptance on visual inspection.

Contractor may use new or used materials, subject to
Engineer’s approval, for the construction of temporary silt
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2.

fence, staked turbidity barriers, and floating turbidity
barrier not to be incorporated into the completed Project.

Erosion Control Plan.

Prepare the Erosion Control Plan (ECP) in a format
acceptable to the Department and in accordance with the
planned sequence of operations.

At the Preconstruction Conference, submit to the

Department an ECP that:

a. Meets the requirements or conditions of all permits

authorizing construction of the Project. Where no
permits are required or the approved permits do not
contain conditions that specifically addresses erosion
and water pollution, the requirements of the ECP will be
governed by the Contract Documents and all applicable
laws, rules, or regulations.

. Accompanies the Department’'s Stormwater Pollution
Prevention Plan (SWPPP) when a SWPPP is provided
for the Project.

Includes and describes for each phase of construction
operations or activities the following:

1) Locations of all erosion control devices
2) Types of all erosion control devices

3) Estimated time erosion control devices will be in
operation

4) Monitoring schedules for maintenance of erosion
control devices

5) Methods of maintaining erosion control devices

6) Containment or removal methods for pollutants or
hazardous wastes

7) The name and telephone number of the person
responsible for monitoring and maintaining the
erosion control devices.

Includes procedures to control off-site tracking of soil by
vehicles and construction equipment and a procedure
for cleanup and reporting of non-stormwater
discharges.

Describes all phases of operations, the prevention,
control, and abatement of erosion and water pollution
items or activities necessary for the Project, to include:

1) Types and locations of all erosion control devices

2) Estimated time erosion control devices will be in
operation

3) Monitoring schedules for maintenance of erosion
control devices

4) Methods for maintaining erosion control devices

5) Containment or removal methods for pollution or
hazardous wastes

6) Name and telephone number of the person
responsible for monitoring and maintaining the
erosion control devices.

3. Contractor must obtain Engineer’s written approval of the

Specification
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ECP prior to commencing any construction activities.
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4.

a.

For project requiring a Florida Department of
Environmental Protection (FDEP) Generic Permit for
Stormwater Discharge from Large and Small
Construction Activities (Generic Permit):

Failure to sign any documents or certification
statements required by the FDEP Generic Permit will
be considered a default of the Contract.

Any soil disturbing activities performed without the
required signed documents or certifications statements
may be considered a violation of the FDEP Generic
Permit.

F. Construction Requirements.

1.

a.

2.

a.

Limitation of Exposure of Erodible Earth:

Engineer may limit the surface areas of unprotected
erodible earth exposed by the construction operation
and may direct Contractor to provide erosion or
pollution control measures to prevent contamination of
any river, stream, lake, tidal waters, reservoir, canal, or
other water impoundments or to prevent detrimental
effects on property outside the Project right-of-way or
damage to the Project.

Limit the area in which excavation and filling operations
are being performed so that it does not exceed the
capacity to keep the finish grading, turf, sod, and other
such permanent erosion control measures current in
accordance with the accepted schedule.

Do not allow the surface area of erodible earth that
clearing and grubbing operations or excavation and
filling operations expose to exceed 750,000 square feet
without specific prior approval by Engineer. This
limitation applies separately to clearing and grubbing
operations and excavation and filling operations.

Engineer may increase or decrease the amount of
surface area the Contractor may expose at any one
time.

Incorporation of Erosion and Sediment Control Features:

Incorporate permanent erosion control features into the
project at the earliest practical time. Use temporary
erosion and sediment control features found in the
State of Florida Erosion and Sediment Control Designer
and Reviewer Manual (E&SC Manual) to correct
conditions that develop during construction which were
not foreseen at the time of design, to control erosion
and sediment prior to the time it is practical to construct
permanent control features, or to provide immediate
temporary control of erosion and sediment that
develops during normal construction operations, which
are not associated with permanent erosion control
features on the project. An electronic version of the
E&SC Manual can be found at the following URL:
http://www.dot.state.fl.us/specificationsoffice/Impleme
nted/URLinSpecs/Files/FLErosionSedimentManual060
709.pdf

Install all sediment control devices in a timely manner
to ensure the control of sediment and the protection of
lakes, streams, gulf or ocean waters, or any wetlands
associated therewith and to any adjacent property
outside the right-of-way as required.
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c. At sites where exposure to such sensitive areas is

prevalent, complete the installation of any sediment
control device prior to the commencement of any
earthwork.

. After installation of sediment control devices, repair

portions of any devices damaged at no expense to the
Department.  Engineer may authorize temporary
erosion and sediment control features when finished
soil layer is specified in the Contract and the limited
availability of that material from the grading operations
will prevent scheduled progress of the work or damage
the permanent erosion control features.

3. Scheduling of Successive Operations:

a. Schedule operations such that the area of unprotected

erodible earth exposed at any one time is not larger
than the minimum area necessary for efficient
construction operations, and the duration of exposure
of uncompleted construction to the elements is as short
as practicable.

. Schedule and perform clearing and grubbing so that

grading operations can follow immediately thereafter.
Schedule and perform grading operations so that
permanent erosion control features can follow
immediately thereafter if conditions on the project
permit.

4. Details for Temporary Erosion and Sediment Control

Features:

a. General: Use temporary erosion, sediment and water

pollution control features found in the E&SC Manual.
These features consist of, but are not limited to,
temporary turf, rolled erosion control products,
sediment containment systems, runoff control
structures, sediment barriers, inlet protection systems,
silt fences, and turbidity barriers. For design details for
some of these items, refer to the Plans, the FDOT
Design Standards and E&SC Manual.

. Temporary Sod: Engineer may designate certain areas

of sod constructed in accordance with the
Specifications as temporary erosion control features.
For areas not defined as sod, constructing temporary
turf by seeding only is not an option for temporary
erosion control under this Article. Engineer may waive
the turf establishment requirements of the
Specifications for areas with temporary sod that will not
be a part of the permanent construction. The work of
placing temporary sod, approved as a temporary
erosion control feature where directed by Engineer and
in accordance with these Specifications, will be paid for
as unforeseeable work.

Runoff Control Structures: Construct runoff control
structures in accordance with the details shown in the
Plans, the E&SC Manual, or as may be approved as
suitable to adequately perform the intended function.

. Sediment Containment Systems: Construct sediment

containment systems in accordance with the details
shown in the Plans, the E&SC Manual, or as may be
approved as suitable to adequately perform the
intended function. Clean out sediment containment
systems as necessary in accordance with the Plans or
as directed.

. Sediment Barriers: Provide and install sediment

barriers according to details shown in the Plans, as
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directed by Engineer, or as shown in the E&SC Manual
to protect against downstream accumulation of
sediment. Sediment Barriers include, but are not limited
to synthetic bales, silt fence, fiber logs and geosynthetic
barriers. Reusable barriers that have had sediment
deposits removed may be reinstalled on the Project as
approved by Engineer.

Silt Fence:

1) General: Furnish, install, maintain, and remove silt
fences, in accordance with the manufacturer's
directions, these Specifications, the details as
shown on the Plans, the FDOT Design Standards,
and the E&SC Manual.

2) Materials and Installation: Use a geotextile fabric
made from woven or nonwoven fabric, meeting the
physical requirements of FDOT Section 985
according to those applications for erosion control.
Choose the type and size of posts, wire mesh
reinforcement (if required), and method of
installation. Do not use products which have a
separate layer of plastic mesh or netting. Provide a
durable and effective silt fence that controls
sediment comparable to the FDOT Design
Standards and the E&SC Manual. Erect silt fence
at upland locations, across ditch lines and at
temporary locations shown on the plans or
approved by Engineer where continuous
construction activities change the natural contour
and drainage runoff. Do not attach silt fence to
existing trees unless approved by Engineer.

3) Inspection and Maintenance: Inspect all silt fences
immediately after each rainfall and at least daily
during prolonged rainfall. Immediately correct any
deficiencies. In addition, make a daily review of the
location of silt fences in areas where construction
activities have changed the natural contour and
drainage runoff to ensure that the silt fences are
properly located for effectiveness. Where
deficiencies exist, install additional silt fences as
directed by Engineer. Remove sediment deposits
when the deposit reaches approximately 1/2 of the
volume capacity of the silt fence or as directed by
Engineer. Dress any sediment deposits remaining
in place after the silt fence is no longer required to
conform with the finished grade, and prepare them
in accordance with the Contract Documents and as
directed by Engineer.

g. Floating Turbidity Barriers and Staked Turbidity

Barriers:

1) Install, maintain, and remove turbidity barriers to
contain turbidity that may occur as the result of
dredging, filling, or other construction activities
which may cause turbidity to occur in the waters of
the State. Contractor may need to deploy turbidity
barriers around isolated areas of concern such as
seagrass beds, coral communities, etc. both within
as well as outside the right-of-way limits. Engineer
will identify such areas. Place the barriers prior to
the commencement of any work that could impact
the area of concern. Install the barriers in
accordance with the details shown in the Plans or
as approved by Engineer. Ensure that the type
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barrier used and the deployment and maintenance
of the barrier will minimize dispersion of turbid
waters from the construction site. Engineer may
approve alternate methods or materials.

2) Operate turbidity barriers in such a manner to avoid
or minimize the degradation of the water quality of
the surrounding waters and minimize damage to
areas where floating barriers installed.

Inlet Protection System: Furnish and install inlet
protection systems as shown in the Plans, FDOT
Design Standards and the E&SC Manual.

Rolled Erosion Control Products (RECPs):

1) General: Install RECPs in locations where
temporary protection from erosion is needed. Two
situations occur that require artificial coverings each
having differing material requirements.

a) Temporary pauses in construction: Use RECPs
composed of natural or synthetic fiber mats,
plastic sheeting, or netting as protection against
erosion, when directed by Engineer, during
temporary pauses in construction caused by
inclement weather or other circumstances.
Remove the material when construction
resumes.

b) Facilitating plant growth: Use RECPs as erosion
control blankets, at locations shown in the plans,
to facilitate plant growth while permanent
grassing is being established. For the purpose
described, use non-toxic, biodegradable, natural
or synthetic woven fiber mats. Install erosion
control blankets capable of sustaining a
maximum design velocity of 6.5 ft/sec as
determined from tests performed by Utah State
University, Texas Transportation Institute or an
independent testing laboratory approved by the
Department. Furnish to Engineer, two certified
copies of manufacturers test reports showing
that the erosion control blankets meet the
requirements of this Specification. Certification
must be attested, by a person having legal
authority to bind the manufacturing company.
Also, furnish two 4 by 8 inch samples for product
identification. The manufacturers test records
shall be made available to the Department upon
request. Leave the material in place, as installed,
to biodegrade.

Removal of Temporary Erosion Control Features: In
general, remove or incorporate into the soil any
temporary erosion control features existing at the time of
construction of the permanent erosion control features in
an area of the Project in such a manner that no
detrimental effect will result. Engineer may direct that
temporary features be left in place.

Maintenance of Erosion and Sediment Control Features.

General: Provide routine maintenance of permanent and
temporary erosion and sediment control features, at no
expense to the Department, until the Project is complete
and accepted. If reconstruction of such erosion and
sediment control features is necessary due to
Contractor’s negligence or carelessness or, in the case
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of temporary erosion and sediment control features,
failure by the Contractor to install permanent erosion
control features as scheduled, Contractor must replace
such erosion control features at no expense to the
Department. If reconstruction of permanent or temporary
erosion and sediment control features is necessary due
to factors beyond the control of Contractor, the
Department will pay for replacement under the
appropriate Contract pay item or items.

Inspect all erosion and sediment control features at least
once every seven calendar days and within 24 hours of
the end of a storm of 0.50 inches or greater. Maintain all
erosion control features as required in the SWPPP,
Contractor's ECP, the E&SC Manual, and as specified in
the State of Florida Department of Environmental
Protection Generic Permit for Stormwater Discharge from
Large and Small Construction Activities.

. Protection During Suspension of Contract Time.

If it is necessary to suspend the construction operations
for any appreciable length of time, shape the top of the
earthwork in such a manner to permit runoff of rainwater,
and construct earth berms along the top edges of
embankments to intercept runoff water. Provide
temporary slope drains to carry runoff from cuts and
embankments that are in the vicinity of rivers, streams,
canals, lakes, and impoundments. Locate slope drains
at intervals of approximately 500 feet, and stabilize them
by paving or by covering with waterproof materials.
Should such preventive measures fail, immediately take
such other action as necessary to effectively prevent
erosion and siltation. Engineer may direct Contractor to
perform, during such suspensions of operations, any
other erosion and sediment control work deemed
necessary.

Method of Measurement.

Direct Payment Provided:

a. When separate items for temporary erosion control
features are included in the Contract and have awarded
Contract prices, the quantities to be paid for will be the:

1) Area, in square yards, of Rolled Erosion Control
Products.

2) Length, in feet, of Runoff Control Structures,

measured along the surface of the work
constructed.

3) Number of Sediment Containment Systems
constructed and accepted.

4) Number of Sediment Containment System

Cleanouts accomplished and accepted.

) Length, in feet, of Sediment Barriers.

6) Length, in feet, of Floating Turbidity Barrier.
) Length, in feet, of Staked Turbidity Barrier.

8) Number of inlet protection systems.

b. Upon acceptance by the Engineer, the quantity of
floating turbidity barriers, sediment barriers, staked
turbidity barriers, and inlet protection devices will be
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paid for regardless of whether materials are new, used,
or relocated from a previous approved installation on
the Project.

No Direct Payment Provided: Unless otherwise specified,
when no item for direct payment of temporary erosion
control features is provided by the Contract, the costs for
performing all work and meeting the requirements of this
Article will be included among the various scheduled
items of the Contract.

Basis of Payment.

Prices and payments will be full compensation for all work
specified in this Article, including construction and routine
maintenance of temporary erosion control features.

Any additional costs resulting from compliance with the
requirements of this Article, other than construction,
routine maintenance, and removal of temporary erosion
control features, will be included in the Contract unit
prices for the item or items to which such costs are
related.

Separate payment will not be made for the cost of
constructing temporary earth berms along the edges of
the roadways to prevent erosion during grading and
subsequent operations. Contractor must include these
costs in the Contract prices for earthwork items.

Additional temporary erosion control features constructed
as directed by Engineer will be paid for as unforeseeable
work.

In case of repeated failure on the part of Contractor to
control erosion, pollution, or siltation, Engineer reserves
the right to employ outside assistance or to use the
Department’'s own forces to provide the necessary
corrective measures. Any such costs incurred, including
engineering costs, will be charged to Contractor and
appropriate deductions made from the monthly progress
estimate.

No separate pay item(s) for Prevention, Control and
Abatement of Erosion will be provided under this
contract.

105 CONTRACTOR QUALITY CONTROL GENERAL
REQUIREMENTS (REV. 08-23-12)

A

1.
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General.

Submit to Engineer a meeting the requirements
stipulated in this Article and that addresses the
transportation, storage, placement, sampling, inspection
of Contract materials and related construction operations;
and to ensure that all work and material incorporated into
the Project meet the requirements of the Contract
Documents.

Comply with all personnel qualification requirements
stipulated in this Article and elsewhere in the Contract
Documents.

Guidelines for Development of the CQCP
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Use the following guidelines for developing the CQCP
and include other additional items as necessary.

a. General. Provide detailed policies, methods and
procedures to ensure the specified quality of all
applicable materials and related production and field
operations.

Process control testing. List the material to be tested by
pay item, tests to be conducted, the location of
sampling, and the frequency of testing.

Inspection/control procedures. Address each of the
following subjects in each phase of construction:
1) Preparatory phase.

a) Review all Contract requirements.

b) Ensure compliance of component material to the
Contract requirements.

c) Coordinate all submittals including certifications.

d) Ensure capability of equipment and personnel to
comply with the Contract requirements.

e) Ensure preliminary testing is accomplished.
f) Coordinate surveying and staking of the work.
2) Start-up phase.

a) Review the Contract requirements with
personnel performing the work.

b) Inspect start-up of work.

c) Establish standards of workmanship.

d) Provide training as necessary.

e) Establish detailed testing schedule based on the

production schedule.
3) Production phase.

a) Conduct intermittent or continuous inspection
during construction to identify and correct
deficiencies.

b) Inspect completed work before requesting
Engineer inspection acceptance.

c) Provide feedback and system changes to
prevent repeated deficiencies.

Description of records. List the records to be
maintained.

Personnel qualifications.

1) Identify the primary contact that will communicate
with the Department. Identify roles and
responsibilities of the personnel involved in the
Quality Control (QC) process. Document the name,
authority, relevant experience, and qualifications of
person with overall responsibility for the inspection
system.

2) Document the names, authority, and relevant
experience of all personnel directly responsible for
inspection and testing.

3) Submit the Training Identification Numbers (TINs)
or any other information which will be traceable to
the certification agency’s training location and dates
for all technicians performing sampling, testing and
inspection for both field and laboratory tests.
Provide the names of the Florida Department of
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Transportation’s  Construction  Training and
Qualification Program (CTQP) certifications and
other pertinent certifications held and the expiration
dates for each certification for each technician.
Include employed and subcontracted technicians.

Subcontractors.
1) Include the work of all subcontractors.

2) If a subcontractor is to perform work subject to the
requirements of this Article, detail how that
subcontractor will interface with Contractor's and
other subcontractor's organizations.

Raw Materials:

1) Source: Identify the sources of raw materials.
Provide locations and plant or mine numbers when
applicable. Include the mailing address, physical
address including county of the plant, telephone
and fax numbers, E-mail address, primary contact
at the plant, responsible person in charge, facility
number provided by the FDOT, Owner information
and Vendor Number and other information as
required.

2) Certification: Describe methods of verifying
compliance of certification with the Specifications.

3) Disposition of Failing Materials: Describe the
system for controlling non-conforming materials,
including procedures for identification, isolation and
disposition.

4) Storage Facilities for Raw Materials: Describe
measures and methods, including bedding details,
for preventing segregation, contamination and
degradation.

5) Describe methods of identifying individual
materials. Where applicable, submit a site plan
showing the locations of various materials.

Production Equipment: Describe calibration
frequencies, maintenance schedule and procedures for
production equipment.

Other Requirements:

1) Copy of Certification: Attach certifications issued by
the plant/Contractor for the products approved by
the FDOT that will be used in the Project.

2) Statement of Compliance: Include a statement of
compliance with all quality requirements set forth by
the Department in the Contract Documents.

3) Information on Producers with Accepted FDOT
Quality Control Programs: All producers of
materials listed herein in Subarticle 105-G.1 must
have FDOT accepted QC Programs and be listed
on the FDOT'’s List of Producers with Accepted QC
Programs. Identify the Producers of materials for
the Project and include the FDOT’s Facility Id
number as part of the identification.

4) Describing Documentation Procedure: Identify
location of document storage to enable Department
review. Include QC charts,
qualification/accreditation ~ records, inspection
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reports, and other pertinent/supporting documents
for an approved CQCP.

Final Manufactured Product - Plant Operations:
Describe inspection schedule and methods for
identifying defects and non-compliance with the
specifications. Describe corrective actions and
methods to resolve them.

1) Storage: When storage of the produced materials is
required and it is not defined in the Contract
Documents, describe the methods and duration for
storage. Include measures and methods for
preventing  segregation, contamination and
degradation during storage.

2) Disposition of Failing Materials: When not described
in the specifications, describe the methods and
measures for identifying and controlling the failing
materials. Include preventive and corrective
measures. Describe disposition of failing materials.

Final Manufactured Product - Field Operations:

1) Transportation: Describe the method of delivery
from the point of production/storage to the point of
placement.

2) Storage: When storage of the produced materials is
required and it is not defined in the Contract
Documents, describe the methods and duration for
storage. Include measures and methods for
preventing  segregation, contamination and
degradation during storage.

3) Placement: Describe the methods and identify the
type of equipment used in incorporation of the
materials into the project.

4) Disposition of Failing Materials: When not described
in the specifications, describe the methods and
measures for identifying and controlling the failing
materials. Include preventive and corrective
measures. Describe disposition of failing materials.

. Quality Control Plan Submittal.

Submit the CQCP to Engineer for approval within 21 days
after the Contract Award or at the Preconstruction
Conference, whichever is sooner. Do not incorporate
materials into the Project or begin any work subject to the
CQCP prior to Engineer’s acceptance of the CQCP.

Modifications or additions may be required to any part of
the CQCP that is not adequately covered. Acceptance of
the CQCP will be based on the inclusion of the required
information. Acceptance does not imply any warranty by
the County that the CQCP will result in consistent
contract compliance. It remains the responsibility of
Contractor to demonstrate such compliance.

. If at any time Contractor is not in compliance with the

approved CQCP, or a part thereof, affected portions of
the CQCP will be disapproved. Cease work in the
affected operation(s) and submit a revision to Engineer.
If the CQCP, or a part thereof, must be revised, submit
the revision to Engineer. Engineer will review the revision
and respond within seven calendar days of receipt.
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. Continue to work on operations that are still in compliance

with the approved sections of the CQCP.

. As work progresses, submit to Engineer for acceptance

supplementary documentation to the CQCP whenever
quality control or quality control personnel changes are
necessary.

. Quality Control Documentation.

Maintain complete testing and inspection records by pay
item number and make them accessible to Engineer.
When or where required, submit the record and
certification within one working day of the work being
performed. If the record is incomplete, in error, or
otherwise misleading, a copy of the record will be
returned with corrections noted. When chronic errors or
omissions occur, correct the procedures by which the
records are produced.

. Submission of Materials Certification and Reporting Test

Results: Provide certifications prior to placement of
materials. Report test results at completion of the test and
meet the requirements of the applicable Specifications.

. Worksheets: Make available to the Department, when

requested, worksheets used for collecting test
information. Ensure the worksheets at a minimum contain
the following:

Project Identification Number,

Time and Date,

Laboratory Identification and Name,

Training Identification Numbers (TIN) and initials,

Record details as specified within the test method.

® o 0 T Do

Inspections to Assure Compliance with Acceptance
Criteria.

a. General: The Department is not obligated to make an
inspection of materials at the source of supply,
manufacture, or fabrication.

b. Quality Control Inspection: Provide all necessary
inspection to assure effective Quality Control of the
operations related to materials acceptance. This
includes but is not limited to sampling and testing,
production, storage, delivery, construction and
placement. Ensure that the equipment used in the
production and testing of the materials provides
accurate and precise measurements in accordance
with the applicable Specifications. Maintain a record of
all inspections, including but not limited to, date of
inspection, results of inspection, and any subsequent
corrective actions taken. Make available to the
Department the inspection records, when requested.

c. Notification of Placing Order:

1) Order materials sufficiently in advance of their
incorporation in the work to allow time for sampling,
testing and inspection. Notify Engineer, prior to
placing orders for materials.

2) Submit to Engineer a fabrication schedule for all
items requiring commercial inspection, before or at
the preconstruction meeting. These items include,
but are not limited to steel bridge components,
overhead cantilevered sign supports with
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cantilevered arms exceeding 41 feet, moveable
bridge components or any other item identified as
an item requiring commercial inspection in the
Contract Documents.

3) Notify Engineer at least 30 days before beginning
any production and include a production schedule.

E. Contractor Certification of Compliance.

1. Provide Engineer with a notarized monthly certification of
compliance with the requirements of this Article, to
accompany each progress estimate, on a form
acceptable by Engineer. The Department may not
authorize payment of any progress estimate not
accompanied by an executed certification document.

2. Final payment will not be made until a final notarized
certification summarizing all QC exceptions has been
submitted.

F. Personnel Qualifications.

1. General:

a. Provide qualified personnel for sampling, testing and
inspection of materials and construction activities.
Ensure that qualifications are maintained during the
course of sampling, testing and inspection.

b. Construction operations that require a qualified
technician must not begin until Engineer verifies that
the technician is on the FDOT CTQP list of qualified
technicians.

2. QC Manager:

a. Designate a QC Manager who has full authority to act
as Contractor’s agent to institute any and all actions
necessary for the successful implementation of the
CQCP. The QC Manager must speak and understand
English. The QC Manager must be on-site at the
Project on a daily basis or always available upon four
hours notice to administer the CQCP. This includes
administering, implementing, monitoring, and as
necessary, adjusting the processes to ensure
compliance with the Contract Documents. Ensure that
the QC Manager is qualified as such through the FDOT
CTQP.

b. Under the direction of the QC Manager, and using
standard forms approved by Engineer, summarize the
daily QC activities including testing and material
sampling. Since erasures are strictly prohibited on all
reports and forms, use blue or colored ink. Do not use
black ink. If manual corrections to original data are
necessary, strike through, correct, and date the entry,
including the initials of the person making the
correction. Make copies of the completed forms
available for the Department to review daily unless
otherwise required in the specifications. Maintain all QC
related reports and documentation for a period of three
years from final acceptance of the Project. Make copies
available for review by the Department upon request.

3. Worksite Traffic Supervisor:

a. Provide a Worksite Traffic Supervisor who is
responsible for initiating, installing, and maintaining all
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traffic control devices as described in Article 102
(Maintenance of Traffic) and in the Contract
Documents. Ensure that the Worksite Traffic
Supervisor is certified in the advanced training category
by a FDOT approved training Provider. Approved
Providers will be posted on the FDOT’s website at the
following URL address:

1) http://www.dot.state.fl.us/rddesign/MOT/MOT.shtm

Use approved alternate Worksite Traffic Supervisors
when necessary.

4. Flagger: Provide trained flaggers to direct traffic where

one-way operation in a single lane is in effect and in other
situations as required. The Worksite Traffic Supervisor or
others as approved by the Department will provide
training for flaggers.

5. Earthwork Quality Control Personnel:

a. Earthwork Level I: Ensure the technician who samples

soil and earthwork materials from the roadway project,
takes earthwork moisture and density readings, and
records those data in the Density Log Book holds a
CTQP Earthwork Construction Inspection Level |
qualification.

Earthwork Level Il: Ensure the technician responsible
for determining the disposition of soil and earthwork
materials on the roadway, and for interpreting and
meeting Contract Document requirements holds a
CTQP Earthwork Construction Inspection Level Il
qualification.

6. Asphalt Quality Control Personnel:

a. Plant Technicians: For asphalt plant operations,

provide a QC technician, qualified as a CTQP Asphalt
Plant Level Il technician, available at the asphalt plant
at all times when producing mix for the Department.
Perform all asphalt plant related testing with a CTQP
Asphalt Plant Level | technician. As an exception,
measurements of temperature may be performed by
someone under the supervision of a CTQP Plant Level
Il technician.

Paving Technicians: For paving operations (with the
exception of miscellaneous or temporary asphalt), keep
a qualified CTQP Asphalt Paving Level Il technician on
the roadway at all times when placing asphalt mix for
the Department, and perform all testing with a CTQP
Asphalt Paving Level | technician. As an exception,
measurements of cross-slope, temperature, and yield
(spread rate) can be performed by someone under the
supervision of a CTQP Paving Level Il technician at the
roadway.

Mix Designer: Ensure all mix designs are developed by
individuals who are CTQP qualified as an Asphalt Hot
Mix Designer.

Documentation: Document all QC procedures,
inspection, and all test results and make them available
for review by Engineer throughout the life of the
Contract. Identify in the asphalt producer's Quality
Control Plan the Quality Control Manager(s) and/or
Asphalt Plant Level Il technician(s) responsible for the
decision to resume production after a quality control
failure.

7. Concrete QC Personnel:
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a. Concrete Field Technician - Level I: Ensure technicians

performing plastic property testing on concrete for
materials acceptance are qualified CTQP Concrete
Field Technicians Level |. Plastic property testing will
include but not be limited to slump, temperature, air
content, water-to-cementitious materials ratio
calculation, and making and curing concrete cylinders.
Duties will include initial sampling and testing to confirm
specification compliance prior to beginning concrete
placements, ensuring timely placement of initial cure
and providing for the transport of compressive strength
samples to the designated laboratories.

Concrete Field Inspector - Level Il: Ensure field
inspectors responsible for the quality of concrete being
placed on major bridge projects are qualified CTQP
Concrete Field Inspectors Level Il. A Level Il Inspector
must be present on the jobsite during all concrete
placements. Prior to the placement of concrete, the
inspector will inspect the element to be cast to ensure
compliance with Contract Documents. A Level Il
Inspector's duties may include ensuring that concrete
testing, inspection, and curing in the field are performed
in accordance with the Contract Documents. The QC
Inspector will inform the Verification Inspector of
anticipated concrete placements and LOT sizes.

Concrete Laboratory Technician:

1) Concrete Laboratory Technician - Level I: Ensure
technicians testing cylinders and recording
concrete strength for material acceptance are
qualified CTQP Concrete Laboratory Technicians
Level I. Duties include final curing, compressive
strength testing, and the recording/reporting of all
test data.

2) Concrete Laboratory Technician — Level II: Ensure
that laboratories providing hardened property test
results to the Department are under the supervision
of a CTQP Concrete Laboratory Technician - Level
Il. This person is responsible to ensure that the tests
are performed in accordance with Standard Test
Methods, project specifications and other contract
documents.

8. Supervisory Personnel — Post-Tensioned and Movable

Bridge Structures:

a. General: Provide supervisory personnel meeting the
qualification requirements only for the post-tensioned
and movable bridge types detailed in this Article.
Submit qualifications to Engineer at the pre-
construction conference. Do not begin construction
until the qualifications of supervisory personnel have
been approved by Engineer.

Proof of License or Certification:

1) Submit a copy of the Professional Engineer license
current and in force issued by the state in which
registration is held. The license must be for the field
of engineering that the construction work involves
such as Civil, Electrical or Mechanical. Under
certain circumstances Florida registration may be
required.

2) Submit a copy of the license issued by the State of
Florida for tradesmen that require a license
indicating that the license is in force and is current.
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Submit a copy of the certification issued by the
Instrumentation, Systems and Automation Society
of America for each Certified Control Systems
Technician.

c. Experience Record: Submit the following information

for supervisory personnel to substantiate their
experience record. The supervisor (project engineer,
superintendent/manager or foreman) seeking approval
must provide a notarized certification statement
attesting to the completeness and accuracy of the
information submitted. Provide the following experience
information for each individual seeking approval as a
supervisor:

1) Project owner’s name and telephone number of an
owner's representative, project identification
number, state, city, county, highway number and
feature intersected.

2) Provide a detailed description of each bridge
construction experience, and the level of
supervisory authority during that experience.
Report the duration in weeks, as well as begin and
end dates, for each experience period.

3) Provide the name, address and telephone number
of an individual that can verify that the experience
being reported is accurate. This individual should
have been an immediate supervisor unless the
supervisor cannot be contacted in which case
another individual with direct knowledge of the
experience is acceptable.

. Concrete Post-Tensioned Segmental Box Girder

Construction: Ensure the individuals filling the following
positions meet the minimum requirements as follows:

1) Project Engineer-New Construction: Ensure the
Project Engineer is a registered Professional
Engineer with five years of bridge construction
experience. Ensure a minimum of three years of
experience is in Segmental Box Girder Construction
Engineering and includes a minimum of one year in
segmental casting yard operations and related
surveying, one year in segment erection and related
surveying, including post-tensioning and grouting of
longitudinal tendons and a minimum of one year as
the Project Engineer in responsible charge of
Segmental Box Girder Construction Engineering.
Ensure this individual is present at the site of
construction, at all times while segmental box girder
construction or segment erection is in progress.

2) Project Engineer-Repair and Rehabilitation: Ensure
the Project Engineer is a registered Professional
Engineer with five years of bridge construction
experience. Ensure a minimum of three years of
experience is in Segmental Box Girder Construction
Engineering and includes one year of post-
tensioning and grouting of longitudinal tendons and
a minimum of one year as the Project Engineer in
responsible charge of Segmental Box Girder
rehabilitation engineering or Segmental Box Girder
new construction engineering.

3) Project Superintendent/Manager - New
Construction:
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4)

7)

a) Ensure the Project Superintendent/Manager has
a minimum of ten years of bridge construction
experience or is a registered Professional
Engineer with five years of bridge construction
experience. Ensure that a minimum of three
years of experience is in Segmental Box Girder
construction operations and includes a minimum
of one year in the casting yard operations and
related surveying, one year in segment erection
and related surveying including post-tensioning
and grouting of longitudinal tendons and a
minimum of one year as the Project

Superintendent/Manager in responsible charge
of Segmental Box Girder construction
operations. Ensure this individual is present at
the site of construction, at all times while
segmental box girder construction or segment
erection is in progress.

Project  Superintendent/Manager-Repair  and
Rehabilitation: Ensure the Project
Superintendent/Manager has a minimum of five
years of bridge construction experience or is a
registered Professional Engineer with three years of
bridge construction experience. Ensure that a
minimum of two years of experience is in Segmental
Box Girder construction operations and includes a
minimum of one year experience performing post-
tensioning and grouting of longitudinal tendons and
a minimum of one year as the Project
Superintendent/Manager in responsible charge of
Segmental Box Girder rehabilitation operations or
Segmental Box Girder new construction operations.

Foreman-New Construction: Ensure that the
Foreman has a minimum of five years of bridge
construction experience with two years of
experience in Segmental Box Girder Operations
and a minimum of one year as the foreman in
responsible charge of Segmental Box Girder new
construction Operations. Ensure this individual is
present at the site of construction, at all times while
segmental box girder construction or segment
erection is in progress.

Foreman-Repair and Rehabilitation: Ensure the
Foremen has a minimum of five years of bridge
construction experience with two years of
experience in Segmental Box Girder Operations
and a minimum of one year as the foreman in
responsible charge of Segmental Box Girder
rehabilitation operations or Segmental Box Girder
new construction operations.

Geometry Control Engineer/Manager:

a) Ensure that the Geometry Control
Engineer/Manager for construction of cast-in-
place box segments is a registered Professional
Engineer with one year of experience, a non-
registered Engineer with three vyears of
experience or a Registered Professional Land
Surveyor with three years of experience in
geometry control for casting and erection of cast-
in-place box segments. Credit for experience in
cast-in-place box girder geometry control will be
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8)

given for experience in precast box girder
geometry control but not vice versa.

Ensure that the Geometry Control
Engineer/Manager for precast box segments is a
registered Professional Engineer with one year
of experience or non-registered with three years
of experience in casting yard geometry control of
concrete box segments.

The Geometry Control Engineer/Manager must
be responsible for and experienced at
implementing the method for establishing and
maintaining geometry control for segment
casting yard operations and segment erection
operations and must be experienced with the use
of computer programs for monitoring and
adjusting theoretical segment casting curves and
geometry. This individual must be experienced at
establishing procedures for assuring accurate
segment form setup, post-tensioning duct and
rebar alignment and effective concrete
placement and curing operations as well as for
verifying that casting and erection field survey
data has been properly gathered and recorded.
Ensure this individual is present at the site of
construction, at all times while cast-in-place
segmental box girder construction is in progress
or until casting yard operations and segment
erection is complete.

b)

c)

Surveyor: Ensure that the Surveyor in charge of
geometry control surveying for box segment casting
and/or box segment erection has a minimum of one
year of bridge construction surveying experience.
Ensure this individual is present at the site of
construction, at all times while segmental box girder
construction or segment erection is in progress.

Movable Bridge Construction: Ensure the individual

filling the following positions meet the minimum
requirements as follows:

1)

2)
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Electrical Journeyman: Ensure the Electrical
Journeyman holds, an active journeyman
electrician’s license and has at least five years
experience in industrial electrical work, or is a
Certified Control Systems Technician. A Certified
Control Systems Technician will not be permitted to
perform electrical power work including, but not
limited to, conduit and wire-way installation or
power conductor connection. Ensure the electrical
journeyman has successfully completed the
installation of one similar movable bridge electrical
system during the last three years.

Control Systems Engineer and Mechanical
Systems Engineer: Ensure the Control Systems
Engineer and Mechanical Systems Engineer are
both registered Professional Engineers with a
minimum of 10 years supervisory experience each
in movable bridge construction. Ensure the
engineers have working knowledge of the movable
bridge leaf motion control techniques, mechanical
equipment and arrangements specified for this
project. Ensure that each Engineer has been in
responsible control of the design and
implementation of at least three movable bridge
electrical control and machinery systems within the
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f.

past 10 years of which, at least one of the three
bridges was within the last three years. Ensure that
a minimum of one of the three bridge designs
incorporated the same type of leaf motion control
and machinery systems specified for this project.

Concrete Post-Tensioned Other Than Segmental Box
Girder Construction: Ensure the individual filling the
following positions meet the minimum requirements as
follows:

1) Project Engineer: Ensure the Project Engineer is a
registered Professional Engineer with five years of
bridge construction experience. Ensure that a
minimum of three years of experience is in concrete
post-tensioned construction. Ensure that the three
years of experience includes experience in girder
erection, safe use of cranes, stabilization of girders;
design of false work for temporary girder support,
post-tensioning and grouting operations, and a
minimum of one year as the Project Engineer in
responsible charge of post-tensioning related
engineering responsibilities.

2) Project Superintendent/Manager: Ensure the
Project Superintendent/Manager has a minimum of
ten years of bridge construction experience or is a
registered Professional Engineer with five years of
bridge construction experience and has a minimum
of three years of supervisory experience in girder
erection, safe use of cranes, stabilization of girders;
design of falsework for temporary girder support
post-tensioning, grouting operations and a
minimum of one vyear as the Project
Superintendent/Manager in responsible charge of
post-tensioning related operations.

3) Foreman: Ensure the Foremen has a minimum of
five years of bridge construction experience with
two years of experience in post-tensioning related
operations and a minimum of one year as the
foreman in responsible charge of post-tensioning
related operations.

Post-Tensioning (PT) and Grouting Personnel
Qualifications: Perform all stressing and grouting
operations in the presence of Engineer and with
personnel meeting the qualifications of this article.
Coordinate and schedule all PT and grouting activities
to facilitate inspection by Engineer.

1) Post-Tensioning: Perform all PT field operations
under the direct supervision of a Level Il CTQP
Qualified PT Technician who must be present at the
site of the post-tensioning work during the entire
duration of the operation. For the superstructures of
bridges having concrete post-tensioned box or |
girder construction, provide at least two CTQP
qualified PT technicians, Level | or Il, on the work
crew. The supervisor of the work crew, who must be
a Level Il CTQP Qualified PT Technician, may also
be a work crew member, in which case, the
supervisor shall count as one of the two CTQP
qualified work crew members. For PT operations
other than the superstructures of post-tensioned
box or | girder construction, perform all PT
operations under the direct supervision of a Level Il
CTQP Qualified PT Technician who must be
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present at the site of the PT work during the entire
duration of the operation. Work crew members are
not required to be CTQP qualified.

2) Grouting:

a) Perform all grouting field operations under the
direct supervision of a Level Il CTQP Qualified
Grouting Technician who must be present at the
site of the grouting work during the entire
duration of the operation. For the superstructures
of bridges having concrete post-tensioned box or
| girder construction, provide at least two CTQP
qualified grouting technicians, Level | or Il, on the
work crew. The supervisor of the work crew, who
must be a Level [I CTQP Qualified Grouting
Technician, may also be a work crew member, in
which case, the supervisor shall count as one of
two CTQP qualified work crew members.

b) For grouting operations other than the
superstructures of post-tensioned box or | girder
construction, perform all grouting operations
under the direct supervision of a Level || CTQP
Qualified Grouting Technician who must be
present at the site of the grouting work during the
entire duration of the operation. Work crew
members are not required to be CTQP qualified.

c) Perform all vacuum grouting operations under
the direct supervision of a crew foreman who has
been trained and has experience in the use of
vacuum grouting equipment and procedures.
Submit the crew foreman’s training and
experience records to Engineer prior to
performing any vacuum grouting operation.

h. Failure to Comply with Bridge Qualification

Requirements:

1) Make an immediate effort to reestablish
compliance. If an immediate effort is not put forth as
determined by Engineer, payment for the bridge
construction operations requiring supervisors to be
qualified under this Specification will be withheld up
to 60 days. Cease all bridge construction and
related activities (casting yard, etc.) if compliance is
not met within 60 days, regardless of how much
effort is put forth. Resume bridge construction
operations only after written approval from Engineer
stating that compliance is reestablished.

9. Prestressed Concrete Plant Quality Control Personnel:

a. Ensure each prestressed concrete plant has an onsite

production manager, an onsite Plant Quality Control
Manager, a Plant engineer, and adequate onsite QC
inspectors/technicians to provide complete QC
inspections and testing.

Ensure the Plant Manager for QC has at least five years
of related experience and a current PCl QC personnel
Level Ill certification and a certificate of completion of
FDOT Section 450 Specification examination. Ensure
that the QC inspector/technician has current PCI QC
Technician/Inspector Level 1l certification and a
certificate of completion of FDOT Section 450
Specification examination.

Ensure that the batch plant operators of the ready
mixed concrete batch plants meet the requirements of
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Section 9.2 of the FDOT Materials Manual. Ensure that
the batch plant operators of the onsite centrally mixed
concrete plants meet the training requirements of
Subarticle 105-F.11.b.4) b) below.

10. Signal Installation Inspector:

a. Provide an inspector trained and certified by the
International Municipal Signal Association (IMSA) as a
Traffic Signal Inspector to perform all signal installation
inspections. Use only Department approved signal
inspection report forms during the signal inspection
activities.

Ensure all equipment, materials, and hardware is in
compliance with Department Specifications and verify
that all equipment requiring certification is listed on the
PWWM Traffic Signals And Signs Qualified Products
List (TSSQPL) http://www.miamidade.gov/qpl/.

Provide the completed signal inspection report form(s),
certified by the IMSA Traffic Signal Inspector to
Engineer. Sample forms are available at the FDOT
webpage address:
http://www.dot.state.fl.us/trafficoperations

11.Pipe and Precast Concrete Products Manufacturing

Facilities Quality Control Personnel:

a. General: Obtain personnel certifications from FDOT
accredited training providers. The list of FDOT
approved courses and their accredited providers is
available on the State Materials Office website.

Precast Concrete Drainage Structures, Precast
Concrete Box Culvert, Precast Concrete Pipe,
Incidental Precast Concrete, and Flexible Pipe
Manufacturing Facilities Quality Control Personnel:

1) Level | Quality Control Inspectors: Ensure that the
Level | Inspectors have completed a minimum of a
12-hour, Department approved, Level | QC
Inspector training course in the respective work
area. As an exception to this, ensure Flexible Pipe
Level | QC Inspectors have completed a minimum
of an 8-hour, Department approved, Level | QC
Flexible Pipe Inspector training course. For
Incidental Precast Concrete, as an alternative to the

construction related experience in the specific work
area.

4) Additional Requirements for Quality Control
Personnel of Precast Concrete Drainage, Precast
Concrete Box Culvert, and Incidental Precast
Concrete Manufacturing Facilities:

a) Testing Personnel: Ensure the personnel
performing plastic property tests have ACI
Concrete Field Testing Technician-Grade |
certification. Ensure the personnel performing
laboratory compressive strength testing have
ACI Concrete Laboratory Testing Technician-
Grade 1 certification or ACI Concrete Strength
Testing Technician certification.

b) Batch Plant Operator: Ensure the concrete batch
plant operator is qualified as a CTQP Concrete
Batch Plant Operator. As an alternative to CTQP
qualification, the Department will accept the
completion of a minimum of a 6-hour, FDOT
approved, Batch Plant Operator training course.

12. Structural Steel and Miscellaneous Metals Fabrication

Facility Quality Control Personnel:

a. Ensure each fabrication facility has an onsite

production manager, an onsite facility manager for QC,
a plant engineer, and on site QC inspectors/technicians
to provide complete QC inspections and testing.

Ensure that the Facility Manager for QC and QC
inspectors/technicians meet the certification
requirements set forth in the latest version of
AASHTO/NSBA Steel Bridge Collaboration S 4.1, Steel
Bridge Fabrication QC/QA Guide Specification,
including the years of experience required in Table 105-
1 below. The Facility Manager for QC must meet the
requirements of Table 105-1 for every Structural Steel
Member Type produced by a plant with QC being
managed by the Facility Manager for QC. The Facility
Manager for QC will report directly to the plant manager
or plant engineer and must not be the plant production
manager nor report to or be the subordinate of the plant
production manager. QC inspectors/technicians must
be the employees of, and must report directly to the

completion of the 12-hour training course, the
Department will accept QC personnel meeting the
requirements of Subarticle 105-F.11.b.4)a) below
and CTQP Concrete Field Technician level |
certification or Precast/Prestressed Concrete
Institute (PCI) Quality Control Technician/Inspector
Level Il certification.

Facility Manager for QC.

TABLE 105-1
Experience Requirements for QC Inspectors/Technicians
And Facility Manager for Quality Control

Structural Steel Minimum Years of Experience Required
Member Type Qc

2) Level Il Quality Control Inspectors: Ensure that
Level Il Inspectors have completed FDOT approved
Level | QC Inspector training and a minimum of a 5-

Facility Manager
Inspector/Technician | for QC

Rolled beam 1 year 3 years
hour, FDOT approved, Level Il QC Inspector bridges
training course in the respective work areas. For
Incidental Precast Concrete, as an alternative to the Welded plate 2 years 4 years

completion of the 5-hour training course, the girders (|

Department will accept CTQP Concrete Field sections, box
Technician Level Il or PCI Quality Control Level Il sections, etc.)
certifications. Complex 3 years 5 years

3) Plant Quality Control Manager: Ensure that QC :tsr":fjg;zss such
Manager has completed FDOT approved Level I f

L S arches, cable
QC Inspector training and has a minimum of 2 years stayed bridges,
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http://www.dot.state.fl.us/trafficoperations

and moveable
bridges

Fracture critical
(FC) members

3 years 5 years

G. FDOT Quality Control Program.

1.

j-

Te 000 oo

Producers for the following materials must have an
accepted FDOT Quality Control Program during the
production of materials to be used on Department
projects and be currently listed in the FDOT
Materials/Producer Listings and must meet and maintain
the approved FDOT Quality Control Program
requirements at all times while producing materials that
will be incorporated into the Project
(http://www.dot.state.fl.us/statematerialsoffice/quality/pr
ograms/qualitycontrol/materialslistings/postjuly2002.sht
m):

Aggregate

Asphalt Mix

Cementitious Material

Drainage Products

Earthwork

Galvanize Metal Products

Portland Cement Concrete (Structural)

Prestress/Precast Concrete Products

Steel and Miscellaneous Metal

Timber

2. When accreditation or certification is required, make

supporting documents from the two previous inspections
performed by the accrediting or certifying agency
available to the Department upon request.

Prestressed Concrete Quality Control Program: Ensure
that prestressed concrete plants participating in the
FDOT's Acceptance Program are qualified. Obtaining
qualification requires a current certification from a FDOT
approved precast prestressed concrete plant certification
agency and a FDOT approved Quality Control Plan. The
list of FDOT approved certification agencies is available
on the website of the FDOT State Materials Office.

4. Steel and Miscellaneous Metals Quality Control Program:

a

. Ensure that the fabricators of Steel and miscellaneous

metal products participating in the FDOT’s Quality
Control Acceptance Program are qualified. Obtaining
qualification requires an accepted FDOT Quality
Control Plan. A current American Institute for Steel
Construction (AISC) certification is a requirement for
the Quality Control Acceptance Program of the steel
and miscellaneous metal fabricators, provided that
AISC certification program is available for the category
of the fabrication products.

Steel and Miscellaneous Metal products, including
aluminum, are defined as the metal components of
bridges, including pedestrian and moveable bridges,
overhead and cantilevered sign supports, ladders and
platforms, bearings, end wall grates, roadway gratings,
drainage items, expansion joints, roadway decking,
shear connectors, handrails, galvanized products,
fencing, guardrail, light poles, high mast light poles,
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standard mast arm assemblies and Monotube
assemblies, stay in-place forms, casing pipe, strain
poles, fasteners, connectors and other hardware.

107 LITTER REMOVAL AND MOWING (REV. 11-25-2015)

A

1.

Description.

Contractor to be responsible for the work below in areas
where the County or the property owner has restricted or
limited access to maintain the property.

a. Provide pickup, removal and disposal of litter within the

project limits from the outside edge of travel way to the
right of way line. Include the median on divided
highways, from the inside edge of travel way to the
inside edge of travel way. Litter includes; but is not
limited to, bottles, cans, paper, tires, tire pieces, lumber,
vehicle parts, metal junk, and brush debris. Exclude any
inaccessible areas or areas identified in the Plans as
new landscaping in accordance with the Contract
Documents.

Mow turf or vegetation within the project limits. Turf
consists of grasses planted in accordance with FDOT
Section 570. Vegetation consists of planted and natural
grasses, weeds, and other natural vegetation that have
been previously mowed. Exclude any areas identified
in the Plans as new landscaping in accordance with the
Contract Documents.

B. Operation.

1.

2.
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Frequency:

a. Remove litter daily from the beginning of the project

until final completion, unless otherwise directed by the
Engineer. Continue litter removal until final acceptance.

Begin mowing when directed by the Engineer and
continue per the frequency agreed, (every month or
less depending of the weather season) unless
otherwise directed by the Engineer. Mow all areas to
obtain a uniform height of 6 inches. Maintain turf and
vegetation height between 6 inches and 12 inches. Do
not include seed stalk or wildflowers when measuring
height. Continue mowing until final acceptance. After
final acceptance perform litter removal and mowing
until new turf is established in accordance with FDOT
570-4 at no cost to the County.

Perform litter removal prior to and in conjunction with
mowing; however, the Engineer may direct litter
pickups in addition to those performed in conjunction
with mowing. Do not mow new turf until a healthy root
system is established. In designated wildflower areas,
avoid cutting wildflowers when in bloom and when re-
seeding.

General:

a. Mow shoulders and medians concurrently so that not

more than one mile will be left partially mowed at the
conclusion of the working day. Mow turf and vegetation
on slopes or around appurtenances concurrent with the
mowing operation. In areas saturated with standing
water, mow or cut to the surface of the water using hand
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labor or other specialized equipment when standard
equipment will cause damage. Do not remove turf or
other vegetation cuttings from the right-of-way, or rake
or pick up the cuttings unless the cuttings are in the
traveled ways, bike lanes, or sidewalk; are obstructing
drainage structures; or are the result of cleaning the
equipment.

. Limitations:

a. Maintain traffic in accordance with Article 102-
Maintenance of Traffic. When mowing within four feet
of a travel lane, operate the equipment in the same
direction of traffic, unless the adjacent lane is closed to
traffic due to construction operations. Perform all work
during daylight hours.

. Disposal of Litter and Debris:

a. During each litter removal cycle, bag and remove all
litter or piles at the end of each working day. Dispose
of litter in accordance with applicable local and state
laws. Do not store or stockpile litter within the project
limits.

Method of Measurement.
No measure is included for litter removal or mowing.

Basis of Payment.

. All work and incidental costs specified as being covered

under this Article will be included for payment under the
several scheduled items of the overall Contract, and no
separate payment will be made.

CLEARING AND GRUBBING (REV. 05-16-11)
General.

Perform all Clearing and Grubbing required by the
Contract Documents or necessary to prepare the Project
site for the proposed construction.

Remove and dispose of all structures, material, product
and debris not required to be salvaged or not required to
complete the construction.

Trim trees and shrubs within the Project right-of-way that
are required by the Contract Documents or necessary for
the construction of the Project.

Perform the work and meet all the requirements for the
miscellaneous operations described in Subarticle B.6
herein.

Protect and do not displace structures which are to
remain in place.

Clearing and Grubbing:

Standard Clearing and Grubbing.
a. Perform Standard Clearing and Grubbing within:

1) Right-of-way of the roadway to be constructed.
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2) All Project areas, whether or not shown in the Plans,
that require Clearing and Grubbing including:
a) Areas where excavation is to be done.

b) Areas where roadway embankments will be
constructed.

c) Areas where structures will be constructed or
installed.

. Work includes complete removal and disposal of:

1) All buildings, structures, appurtenances, existing
pavement, trees, plants, vegetation, timber, brush,
stumps, roots, rubbish, debris, and all other
obstructions resting on or protruding through the
surface of the existing ground and the surface of
excavated areas.

2) All other structures and obstructions necessary to
be removed and for which other items of the
Contract do not specify the removal thereof.

3) Any boulders encountered in the roadway
excavation or found on the surface of the ground
unless otherwise permitted by the Contract
Documents

Depths of Removal of Roots, Stumps, and Other
Debris:

1) Completely remove and dispose of all stumps found
within the roadway right-of-way.

2) Remove roots and other debris from all excavated
material to be used in the construction of roadway
embankment.

3) In all areas where excavation is to be performed or
roadway embankments are to be constructed, plow
the surface to a depth of at least 6 inches, and
remove roots and other debris to a depth of 12
inches below the ground surface.

4) Remove all roots and other debris protruding
through or appearing on the surface of the
completed excavation within the roadway area and
for structures, to a depth of at least 12 inches below
the finished excavation surface.

5) In borrow pits, material pits, and lateral ditches,
remove or cut off all stumps, roots, etc. below the
surface of the completed excavation. Do not
perform any clearing or grubbing within 3 feet inside
the right-of-way line in borrow and material pits.

6) Within all other areas where Standard Clearing and
Grubbing is to be performed, remove roots and
other debris projecting through or appearing on the
surface of the original ground to a depth of 12
inches below the surface, but do not plow or harrow
these areas.

. Trees to Remain:

1) As an exception to the above provisions, where so
directed by the Engineer, trim, protect, and leave
standing desirable trees within the Project area.

2) Trim branches of trees extending over the area
occupied by the roadway as directed, to give a clear
height of 16 feet above the roadway.
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2. Selective Clearing and Grubbing.

a. Perform Selective Clearing and Grubbing only in areas

so designated in the Plans or where directed by the
Engineer.

Completely remove and dispose of stumps and remove
and dispose of all vegetation, obstructions, etc., as
required for Standard Clearing and Grubbing except
that, where so elected, the Contractor may cut roots
flush with the ground surface.

Entirely remove undergrowth except in specific areas
designated by the Engineer to remain for aesthetic
purposes.

. Trim, protect, and leave standing desirable trees, with
the exception of such trees as the Engineer may
designate to be removed in order to facilitate right-of-
way maintenance. Remove undesirable or damaged
trees as so designated by the Engineer.

3. Removal of Buildings.

a. Completely remove all parts of the buildings, including

utilities, plumbing, foundations, floors, basements,
steps, connecting concrete sidewalks or other
pavement, septic tanks, and any other appurtenances,
by any practical manner which is not detrimental to
other property and improvements. Remove utilities to
the point of connection to the utility authority’s cut-in.

. After removing the sewer connections to the point of
cut-in, construct a concrete plug at the cut-in point, as
directed by the Engineer, except where the utility
owners may elect to perform their own plugging.
Contact the appropriate utility companies prior to
removal of any part of the building to ensure
disconnection of services.

Removal by Others: Where buildings within the area to
be cleared and grubbed are so specified to be removed
by others, remove and dispose of any foundations,
curtain walls, concrete floors, basements or other
foundation parts which might be left in place after such
removal of buildings by others.

4. Removal of Existing Structures.

a. Structures to be removed include:

1) Structures, or portions of structures, shown in the
Plans to be removed;

2) Structures, or portions of structures, found within
the areas requiring Clearing and Grubbing, and
directed by the Engineer to be removed;

3) Structures, or portion of structures, which are
necessary to be removed in order to construct new
structures; and

4) All other appurtenances or obstructions which may
be designated in the Contract Documents as to be
included for removal under this Atrticle.

Removal Requirements:
1) General:

a) Remove and dispose of all materials from
existing structures required to be removed.
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b) Remove the structures in a neat manner so as to
leave no obstructions to any proposed new
structures, construction, or to any waterways.

c) Pull, cut off, or break off pilings to the
requirements of the permit or other Contract
Documents, whichever requires the deepest
removal, but not less than 2 feet below the finish
ground line.

d) If Plans indicate channel excavation to be done
by others, consider the finish ground line as the
limits of such excavation.

e) For materials which are to remain the property of
the Department or are to be salvaged for use in
temporary structures, avoid damage to such
materials, and entirely remove all bolts, nails, etc.
from timbers to be so salvaged.

f) Mark structural steel members for identification
as directed.

2) Removal of Steel Members With Hazardous
Coatings:

a) Provide to the Engineer for approval, a copy of
the “Contractor's Lead in Construction
Compliance Program” from the firm actually
removing and disposing of these steel members
before any members are disturbed.

b) Vacuum power tool clean any coated steel
member to bare metal as defined by SSPC-SP11
a minimum of 4 inches either side of any area to
be heated (torch cutting, sawing, grinding, etc.)
in accordance with 29 CFR 1926.354. Abrasive
blasting is prohibited.

c) Provide air supplied respirators in accordance
with 29 CFR 1926.62 and 29 CFR 1910.134.

Partial Removal of Bridges:

1) For all demolition methods, submit for review and
approval of the Engineer, a demolition plan that
describes the method of removal, equipment to be
used, types of rebar splices or couplers, and
method of straightening or cutting rebars. In
addition, for hydro-demolition, describe the method
for control of water or slurry runoff and measures for
safe containment of concrete fragments that are
thrown out by the hydro-demolition machine.

2) Where concrete is to be removed to neat lines, use
concrete saws or hydro-demolition methods
capable of providing a reasonably uniform cleavage
face. If the equipment used will not provide a
uniform cut without surface spalling, first score the
outlines of the work with small trenches or grooves.

3) On concrete bridges to be partially removed and
widened, remove concrete by manually or
mechanically operated pavement breakers, by
concrete saws, by chipping hammers, or by hydro-
demolition methods. Do not use explosives.

Authority of U.S. Coast Guard: For structures in
navigable waters, when constructing the project under
authority of a U.S. Coast Guard permit, the U.S. Coast
Guard may inspect and approve the work to remove
any existing structures involved therein, prior to
acceptance by the Department.
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. The work under Removal

e. Asbestos Containing Materials (ACM) Not Identified

Prior to the Work:

1) When encountering or exposing any condition
indicating the presence of asbestos, cease
operations immediately in the vicinity and notify the
Engineer.

Make every effort to minimize the disturbance of the
ACM. Immediately provide for the health and safety
of all workers at the job site and make provisions
necessary for the health and safety of the public that
may be exposed to any potentially hazardous
conditions. Provisions shall meet all applicable
laws, rules or regulations covering hazardous
conditions and will be in a manner commensurate
with the gravity of the conditions.

3) The Engineer will direct the Prime Contractor when

operations may resume in the affected area.

5. Removal of Existing Concrete Pavement.

a. Remove and dispose of existing rigid portland cement

concrete pavement, sidewalk, slope pavement, ditch
pavement, curb, and curb and gutter etc., where shown
in the plans or ordered by the Engineer to be removed
or where required because of the construction
operations.

of Existing Concrete
Pavement does not include the removal of retaining
walls, drainage structures and flexible asphalt
pavement.

6. Miscellaneous Operations.

a. Water Wells Required to be Plugged:

1) Fill or plug all water wells within the right-of-way,
including areas of borrow pits and lateral ditches
that are not to remain in service, in accordance with
applicable Water Management District rules or the
Department of Environmental Protection
regulations.

Cut off the casing of cased wells at least 12 inches
below the ground line or 12 inches below the
elevation of the finished excavation surface,
whichever is lower. Water wells, as referred to
herein, are defined either as artesian or non-
artesian, as follows:

a) An artesian well is an artificial hole in the ground
from which water supplies may be obtained and
which penetrates any water-bearing rock, the
water in which is raised to the surface by natural
flow or which rises to an elevation above the top
of the water-bearing bed. Artesian wells are
further defined to include all holes drilled as a
source of water that penetrate any water-bearing
beds that are a part of the artesian water system
of Florida, as determined by representatives of
the applicable Water Management District.

A non-artesian (water-table) well is a well in
which the source of water is an unconfined
aquifer. The water in a non-artesian well does
not rise above the source bed.

b. Landscape Areas: When certain areas of the right-of-

way, outside of the limits of construction, are shown in
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the plans or designated by the Engineer to be
landscaped, either under the construction Contract or
at a later time, remove undesirable trees, stumps,
undergrowth, and vegetation, as directed, and preserve
and trim natural growth and trees as directed by the
Engineer.

Leveling Terrain: Within the areas between the limits
of construction and the outer limits of clearing and
grubbing, fill all holes and other depressions, and cut
down all mounds and ridges. Make the area of a
sufficient uniform contour so that the Department's
subsequent mowing and cutting operations are not
hindered by irregularity of terrain. Perform this work
regardless of whether the irregularities were the result
of construction operations or existed originally.

Mailboxes: When the Contract Documents require
furnishing and installing mailboxes, permit each owner
to remove the existing mailbox. Work with the Local
Postmaster to develop a method of temporary mail
service for the period between removal and installation
of the new mailboxes. Install the mailboxes in
accordance with the Design Standards.

Ownership of Materials.

Except as may be otherwise specified in the Contract
Documents, the Contractor shall take ownership of all
buildings, structures, appurtenances, and other materials
removed by him and shall dispose of them in accordance
with subarticle D below.

. Disposal of Materials.

. General:

. Dispose of all debris, timber, stumps, brush, roots,

rubbish, and other waste material resulting from
clearing and grubbing in areas and by methods meeting
the applicable requirements of all Local, State and
Federal regulations.

Disposal of Treated Wood:

Treated wood, including that which comes from bridge
channel fender systems, must be handled and
disposed of properly during removal.

Treated wood should not be cut or otherwise
mechanically altered in a manner that would generate
dust or particles without proper respiratory and dermal
protection.

Treated wood must be disposed of in at least a lined
solid waste facility or through recycling/reuse.

Treated wood shall not be disposed by burning or
placement in a construction and demolition (C&D)
debris landfill.

All compensation for the cost of removal and disposal
of treated wood will be included in the Cost of Removal
of Existing Structures when an item for direct payment
is provided in the Contract. If an item of direct payment
is not provided in the Contract, the aforementioned cost
is included in the cost for Clearing and Grubbing or
among the other items of work in the Contract.

Hazardous Materials/Waste:
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a. General:

1) Handle, transport and dispose of hazardous
materials in accordance with all Local, State and
Federal requirements including the following:

a) SSPC Guide 7
b) Federal Water Pollution Control Act, and

c) Resource Conservation and Recovery Act
(RCRA).

2) Accept responsibility for the collection, sampling,
classification, packaging, labeling, accumulation
time, storage, manifesting, transportation,
treatment and disposal of hazardous waste, both
solid and liquid. Separate all solid and liquid waste
and collect all liquids used at hygiene stations and
handle as hazardous materials/waste.  Obtain
written approval from the Engineer and required
agencies for all hazardous materials/waste
stabilization methods before implementation.

3) Obtain an EPA/FDEP Hazardous Waste
Identification Number (EPA/FDEP ID Number)
before transporting and/or disposal of any
hazardous materials/waste.

4) List the Department as the generator of all
hazardous materials/waste.

5) Submit the following for the Engineers’ approval
before transporting, treatment or disposal of any
hazardous materials/waste:

a) Name, address and qualifications of the
transporter,

b) Name, address and qualifications of the
treatment facility,

c) Proposed treatment and/or disposal of all
Hazardous Materials/Waste.

6) Transport all hazardous materials/waste in
accordance with applicable 40 CFR 263 Standards.
Provide a copy of all completed Hazardous
Materials/Waste manifest/bills of lading to the
Engineer within 21 days of each shipment.

b. Steel Members With Hazardous Coating:

1) Unless otherwise required by the Contract
Documents, dispose of steel members with
hazardous coating in one of the following manners:

a) Deliver the steel members and other hazardous
waste to a licensed recycling or treatment facility
capable of processing steel members with
hazardous coating.

b) Deliver any other hazardous materials/waste to a
licensed hazardous materials/waste recycling
treatment facility.

2) Dismantle and/or cut steel members to meet the
required dimensions of the recycling facility,
treatment facility or other regulatory agency.

3) All compensation for the cost of removal and
disposal of hazardous materials/waste will be
included in the Cost of Removal of Existing
Structures when an item for direct payment is
provided in the Contract. If an item of direct
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payment is not provided in the Contract, the
aforementioned cost is included in the cost for
Clearing and Grubbing or among the other items of
work in the Contract.

c. Certification of Compliance:

1) Furnish two copies of Certification of Compliance
from the firm actually removing and disposing of the
hazardous  materials/waste  stipulating, the
hazardous materials/waste has been handled,
transported and disposed of in accordance with this
Specification.

2) The Certification of Compliance shall be attested to
by a person having legal authority to bind the
company.

d. Maintain all records required by this Specification and
ensure they are available to the Department upon
request.

E. Method of Measurement.

1. Clearing and Grubbing:

a. No Direct Payment Provided: When no item for direct
payment of Clearing and Grubbing is provided by the
Contract, the costs for performing all work and meeting
the requirements of this Article will be included among
the various scheduled items of the Contract.

b. Direct Payment Provided: When direct payment for
Clearing and Grubbing is provided in the Contract, the
quantity to be paid for will be the lump sum quantity.

2. One or more of the following items may appear in a
contract where no direct payment item for Clearing and
Grubbing is provided. Only those items with an Awarded
Unit Price will be considered for direct payment. All other
work of Clearing and Grubbing is included among the
various scheduled items of the Contract.

a. Removal of Existing Structures: When a separate item
for the Removal of Existing Structures is provided for
direct payment in the Contract, the quantity to be paid
for will be the lump sum quantity or actual quantities for
the specific structures removed, as stipulated in the
Contract Documents.

b. Removal of Existing Concrete Pavement: When a
separate item for Removal of Existing Concrete
Pavement is provided for direct payment in the
Contract, the quantity to be paid for will be the number
of square yards of existing pavement of the types listed
in subarticle B.5 herein, acceptably removed and
disposed of, as specified. The quantity will be
determined by actual measurement along the surface
of the pavement before its removal. Measurements for
appurtenances which have irregular surface
configurations, such as curb and gutter, steps, and
ditch pavement, will be the area as projected to an
approximate horizontal plane. Where the removal of
pavement areas is necessary only for the construction
of box culverts, pipe culverts, storm sewers, french
drains, inlets, manholes, etc., these areas will not be
included in the measurements.

c. Removal of Trees: When separate items for the
Removal of Trees are provided for direct payment in the
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Contract, trees that are greater than 6 inches in
diameter, will be paid on a per each basis by actual
count by the Engineer of such trees under the
appropriate item provided in the Contract. The
diameter of a tree shall be obtained by measuring its
circumference at 4.5 feet above the ground using a
flexible tape measure and dividing the circumference by
3.14. If the tree is growing on a slope, the
circumference is measured at 4.5 feet from the center
of the slope. If the tree begins to branch below 4.5 feet,
measure at the smallest circumference below the first
branch.

Plugging Water Wells: When a separate item for
Plugging of Water Wells is provided for direct payment
in the Contract, the quantity to be paid for will be the
number of water wells plugged, for each type of well
(artesian or non-artesian).

Mailboxes: When a separate item is provided in the
Contract for furnishing and installing mailboxes, the
quantity to be paid for will be the number of mailboxes
acceptably furnished and installed.

Delivery of Salvageable Material to the Department:
When a separate item is provided in the Contract for the
delivery of salvageable material to the Department, the
quantity to be paid for will be the Lump Sum quantity for
delivery of salvageable materials to the Department as
indicated in the Plans or as directed by the Engineer.

F. Basis of Payment.

Clearing and Grubbing:

a. No Direct Payment Provided: When direct payment for
Clearing and Grubbing is not provided in the Contract,
the cost of any work of clearing and grubbing necessary
for the proper construction of the Project and meeting
all requirements of this Article, is included in the
Contract price for the structure or other item of work for
which such clearing and grubbing is required.

Direct Payment Provided:

1) Price and payment will be full compensation for all
clearing and grubbing indicated or required for the
construction of the entire Project, including all
necessary  hauling, furnishing  equipment,
equipment operation, furnishing any areas required
for disposal of debris, leveling of terrain and the
landscaping work of trimming, etc., as specified
herein, except for any areas designated to be paid
for separately or to be specifically included in the
costs of other work under the Contract.

2) Unless otherwise provided by the Contract, price
and payment will be full compensation for all work
required by this Article including Removal of
Existing Structures, Removal of Existing Concrete
Pavement, Removal of Trees, Plugging of Water
Wells, Mailboxes, and Delivery of Salvageable
Material to the Department.

3) Where construction easements are specified in the
Plans and the limits of clearing and grubbing for
such easements are dependent upon the final
construction requirements, no adjustment will be
made in the lump sum price and payment, either
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C.

over or under, for variations from the limits of the
easement defined on the Plans.

The Contractor shall include the cost of all clearing and
grubbing which might be necessary in pits or areas from
which base material is obtained in the Contract price for
the base in which such material is used.

The clearing and grubbing of areas for obtaining
stabilizing materials, where required only for the
purpose of obtaining materials for stabilizing, will not be
paid for separately.

2. Removal of Existing Structures:

a.

b.

Price and payment will be full compensation for all work
of removal and disposal of the designated structures.

When direct payment for the removal of existing
structures is not provided in the Contract, the cost of
removing all structures is included in the Contract price
for Clearing and Grubbing or, if no item of Clearing and
Grubbing is included, in the compensation for the other
items covering the new structure being constructed.

3. Removal of Existing Concrete Pavement:

a.

Price and payment will be full compensation for
performing and completing all the work of removal and
satisfactory disposal including any saw cutting
required.

When direct payment for the removal of existing
concrete pavement is not provided in the Contract and
no applicable item of excavation or embankment
covering such work is included in the Contract, the
Contractor shall include the costs of this work in the
Contract price for the item of Clearing and Grubbing or,
if no item of Clearing and Grubbing is included in the
Contract, in any work, pipe or other structure for which
the concrete pavement removal is required.

4. Removal of Trees:

a.

Price and payment will be full compensation for
complete removal and disposal of each tree counted by
the Engineer pursuant to these specifications.

When direct payment for the removal of trees is not
provided in the Contract, the cost of removing all trees
is included in the Contract price for Clearing and
Grubbing or, if no item of Clearing and Grubbing is
included in the Contract, in the compensation for all
other items in the Contract.

5. Plugging Water Wells:

a.

b.

Price and payment will be full compensation for each
type of well acceptably plugged.

When direct payment for plugging water wells is not
provided in the Contract, the cost plugging water wells
is included in the Contract price for Clearing and
Grubbing or, if no item of Clearing and Grubbing is
included in the Contract, in the compensation for all
other items in the Contract.

6. Mailboxes:

a. Price and payment will be full compensation for all work
and materials required, including supports and
numbers.
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b.

When direct payment for mailboxes is not provided in
the Contract, the cost for all work and materials
required, including supports and numbers, is included
in the Contract price for Clearing and Grubbing or, if no
item of Clearing and Grubbing is included in the
Contract, in the compensation for all other items in the
Contract.

7. Delivery of Salvageable Material to the Department:

a.

b.

Price and payment will be full compensation for all work
required for delivery of the materials to the Department.

When the Contract does not provide direct payment for
the Delivery of Salvageable Material that is to be
delivered to the County, the cost of Delivery of
Salvageable Material is included in the Contract price
for Clearing and Grubbing or, where no item for
Clearing and Grubbing is included in the Contract, in
the compensation for all other items in the Contract.

8. Payment will be made under:

Item No. Description Unit
110-32-2 Sweeping and Cleaning E/M
Operations
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1. PROJECT INFORMATION

1.01

A

1.02

1.03

1.04

SPECIAL PROVISIONS

Division 01 (General Requirements) of the DTPW Specifications amends the MCC Plan, and other
provisions of the Contract Documents. All requirements of the MCC Plan, Resolution and
amendments’, or portions thereof, which are not specifically modified, deleted, or superseded by
Division 01, remain in full effect. In the event a conflict between these two complementary portions
of the Contract Documents occurs, Division 01 will prevail, and Engineer will provide a clarification
and final determination. These Special Provisions also amend, complement, modify or delete items
from the DTPW Construction Specifications of these Solicitation and Contract Documents.

SCOPE OF WORK

Work to be performed under the terms of this Contract is within Miami-Dade County at the following
site: Venetian Causeway, from west of the West Venetian Bridge entrance columns to Purdy
Avenue. Approximately 2.60 miles in length (one way).

Contractor and all subcontractors, under this Contract, are prohibited from performing any work,
other than specified in the Contract and/or directed by the Engineer, within the limits of the project
site, without prior written notification to the Engineer. This includes any work for private or
commercial entities.

LOCATION OF WORK

Work to be performed under the terms of this Contract is within Miami-Dade County at the following
site: Venetian Causeway, from west of the West Venetian Bridge entrance columns to Purdy
Avenue. Approximately 2.60 miles in length (one way).

Contractor and all subcontractors, under this Contract, are prohibited from performing any work,
other than specified in the Contract and/or directed by the Engineer, within the limits of the project
site, without prior written notification to the Engineer. This includes any work for private or
commercial entities.

TIME FOR COMPLETION
After Notice to Proceed, the total Contract duration is 730 calendar days.

The effective date of the “Notice to Proceed” will be established during the Preconstruction
Conference which is held shortly after the Award of Contract and which is attended by members of
Department of Transportation and Public Works, the Contractor, and others affected by the Work.
The effective date shall be set as a date no later than 30 calendar days after the date of execution
of the Contract Documents, unless a later date acceptable to both parties is agreed upon in writing.
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2. SPECIAL CONSTRUCTION REQUIEREMENTS

2.01  FIELD OFFICE

A. Alocal field office is not required; however, the Contractor will be required to provide the Engineer
with a local (Miami-Dade County) telephone, cellular or beeper number, where the Contractor may
be contacted 24 hours a day, 7 days a week during the period for which the Contract is in force.
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3. GENERAL CONSTRUCTION

3.01 SWEEPING AND DEBRIS REMOVAL OPERATIONS

A. Description:

1.

Provide mechanical or vacuum street sweeping services via the use of a fully operational
mechanical or vacuum street sweeper. Debris to be picked up includes, but is not limited to,
sand, gravel, glass, nails, bottles, cans, paper, tires, tire pieces, lumber, vehicle parts, metal
junk, brush debris, vegetation, mud, and litter. Perform manual sweeping (ground labor,
blowers, shovels, etc.) if the debris cannot be removed with mechanical or vacuum sweeping
or in the event of obstructions caused by vehicles, or temporary large objects to ensure all
areas are properly swept. Manually pick-up large objects left on the shoulder.

Swept areas must be left free of dirt trails, dirt, litter, debris, and obstructions while mitigating
dust from becoming airborne and preventing drains from becoming clogged. Although
sweeping shall normally consist of a single pass over an area (i.e. one full sweep of the
location), Contractor may be required to make an additional pass in event that the results of a
sweep are considered to be unsatisfactory at Contractor’s expense within twenty-four (24)
hours after notification. Contractor must ensure that all gutter pan or edge of pavement are left
clean. The County reserves the right to withhold payment for missed, incomplete or
unsatisfactory sweeping performance.

Prevent dust pollution by using approved methods, inclusive of use of water for sweeping
operations at no additional cost to the County. If water use is required, provide own floating
meter from WASD at no additional compensation, or own water supply.

Dispose of all collected debris in accordance with applicable local and state laws. Do not store
or stockpile litter within the project limits. Cost of disposal and disposal fees to be including
under the cost of sweeping operations. A General hauler permit is required pursuant to Section
15.17 of Miami Dade County Code. Proof may be satisfied through an approved sub-
contractor. Contractor must, with each monthly invoice, provide the County with the total
volume in cubic yards or weight of material collected prior to separation or sifting and a copy
of each load ticket from the landfill in order to receive payment.

Take all appropriate measures to avoid any debris from impacting vehicles, pedestrians or any
property surrounding the work area. Contractor shall be solely responsible for the repair of any
damages resulting from the action of Contractor’s personnel and/or equipment. Any damage
caused within the right-of-way by the placement and or removal of containers, or any equipment
used in the process, shall be repaired to like or better condition within 48 hours, at no cost to
the County.

No sweeping/vacuuming operations shall be conducted when adverse weather conditions
would make such an operation ineffective or dangerous. Such conditions include, but are not
limited to, heavy rains and heavy winds. The County shall, at its discretion, have the right to
order the suspension of sweeping/vacuuming operations whenever, in its judgment, weather
conditions are such that sweeping/vacuuming cannot be carried out in an effective manner.

B. GPS Vehicle Tracking
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1. GPS tracking Vehicle shall have a minimum of one (1) GPS vehicle tracking unit to be
professionally installed in each sweeper utilized under this contract. GPS vehicle tracking shall
be used to document the performance and the completion of the assigned tasks as required
by these specifications. Test for functionality of the unit and assured that the unit is tampering
resistance.

2. GPS vehicle tracking shall be accessible via a website and display the sweeper’'s most recent
history, dating back no less than three (3) months. The website shall be accessible twenty-four
(24) hours a day, seven (7) days a week.

3. The GPS vehicle tracking unit shall monitor the location and activities of all street sweepers
including, but not limited to; date, time, location (latitude/longitude), speed and direction of
street sweeping, mileage, and broom activity (activity sweeping vs. transit to work site). The
printing of detailed maps and reports shall be available.

4. Should a breakdown of the GPS vehicle tracking unit occur, the Contractor shall take the
sweeper out of service for performance under this contract. The sweeper taken out of service
shall be replaced by a sweeper with a functional GPS tracking unit.

C. Reporting / Maintaining Records

1. Each report will include the following and must be submitted in conjunction with monthly
invoices:

a. GPS reports for each roadway swept.
b. Total volume of material collected per date in cubic yards.

c. Landfill load tickets.
D. Frequency

1. Contractor must deploy its crew every Monday, Wednesday, and Friday, for the entire duration
of the contract.

2. Contractor would operate between Midnight to 5:00 AM, to avoid conflicts with the bus service.
E. Equipment
1. Bike lane sweeping:
a. The buffered bike lanes are too narrow for standard street sweeping equipment to be used.
As aresult, the use of smaller specialty equipment is required. Equipment shall be cab and
chassis equipment with dual plastic gutter brooms, a vacuum head, dust control system
and all required lights and devices

2. Roadway sweeping

a. Truck Chassis & Mounted Street Sweeper Body or Equivalent.

b. Provide sweepers with four-wheel chassis, hydraulically or mechanically driven brooms,
dual plastic gutter brooms, minimum four (4) cubic yard hoppers, equipped with a chassis
mounted vacuum system or conveyor, with minimum width of sweeping path to be ten (10)
feet. Sweepers to be equipped with water spray system for dust control. Sweepers must
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be “PM-10 Certified,” based on their ability to pick up and capture small dust particles (PM-
10 indicates particles of 10 microns or smaller). Contractor may, alternatively, use
mechanical, regenerative air or vacuum sweeper meeting this specification.

3. All equipment utilized for this effort shall meet all, local/state and federal requirements relating
to NPDES and dust control.

4. Bidder to provide proof of ownership or lease of the equipment by submitting with the bid
package, a copy of the street sweepers’ registrations as proof of ownership or a copy of a
current lease agreement for the sweepers. If the Bidder has additional sweepers that will be
used, they must be permitted as well prior to their use.

5. Contractor to ensure that all equipment safety devices recommended by the manufacturer are
installed and properly maintained.

6. All equipment used in the performance of the Work must be in first class operating condition,
including proper mufflers and other silencing accessories. All equipment must be properly
lubricated on a special maintenance type schedule to reduce noise. If the equipment used
proves less than satisfactory and is unduly or needlessly disturbing the neighbors, in the
opinion of Engineer, he will have the right to order Contractor to immediately modify the
equipment to make it satisfactory, or to change to other equipment that is satisfactory at no
additional cost to the County.

7. In the event of machine failure, Contractor shall either repair the machine within four (4) hours
of breakdown or provide a back-up unit. The back-up equipment must meet the same
specifications as the primary units.

8. All sweepers supplied must be street legal and comply with all safety and vehicular regulations
including safety lighting as defined by Florida DOT and DMV.

F. Crew

1. Contractor must ensure that all contractor and subcontractor personnel have and utilize
personal protective safety gear in accordance with OSHA requirements and company safety
policies. The Contractor shall conduct safety meetings with field staff, as necessary.

2. Contractor to provide MOT Certifications of personnel assigned to fulfill the requirement of this
contract to the County’s Project Manager. Provide these certifications within 30 days of contract
execution and every four months thereafter. A minimum of one person per crew shall possess
an Intermediate MOT Certification in accordance with FDOT Traffic Control (MOT) Training
Handbook.

G. Method of Measurement
1. The cost of any work that is necessary to meet the requirements of this Contract for which
separate payment is not identified, such as but not limited to labor, equipment, tools, fuel,
materials, water and disposal, Mobilization/Demobilization, and MOT must be included under

Sweeping operations and it is considered to be incidental to the Work.

2. Contractor to include all items of work stated under these specifications and including the
following:

a. Two (2) Outside shoulders of the entire Julia Turtle Causeway.
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b. One (1) accepted pass per shoulder- Additional passes performed due to unsatisfactory
performance will not count.

Three (3) nights per week, Monday, Wednesday, and Friday.

d. Payment to be submitted monthly.

e. Contractor will be responsible for the preparation of all invoices in an electronic format
acceptable to the County and in accordance with federal, state and local rules, regulations
and laws. Invoices shall include receipts and all documentation necessary to support the
quantities and amounts invoiced.

H. Payment
Contractor to be compensated monthly, under pay item Number 110-32-2, Sweeping and
Cleaning Operations.
3.02 CONTRACTOR QUALIFICATION REQUIREMENTS
A. Experience Requirement:

1. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project’s Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s
identified personnel is currently engaged or has completed within the past five years. List
and describe the aforementioned projects and state whether the work was performed for
the County, other government clients, or private entities. The description must identify for
each project:

1) The identified personnel and their assigned role and responsibilities for the listed
project

2) The client name and address including a contact person and phone number for
reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by
the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations.

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.
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3.03 MOBILIZATION (ARTICLE 101)

A. DTPW Construction Specification, Page 1, Article 101-B.2.b — “Payment will be made under....”; is
deleted in its entirely and replaced with the following:

B. No separate pay item is included for Mobilization. All work and incidental cost specified under
Article 101 (Mobilization) of DTPW Construction Specifications will be included for payment under
the scheduled items listed on the Contract’s “Bid Form”. Therefore, no separate payment will be
made for Mobilization.

3.04 MAINTENANCE OF TRAFFIC (ARTICLE 102)

A. Delete DTPW Construction Specification, Page 8, Article 102-K.1 and replace it with the following:
1. Method of Measurement.

a. General: All work and incidental costs specified as being covered under this Article will be
included in the contract unit prices for the work being performed and no separate payment
will be made. Nighttime work will be required due to anticipated traffic impacts. No
additional compensation will be made for nighttime MOT work. Arrow Boards and Crash
Attenuator Vehicle will be needed as part of MOT.

B. Traffic Control Officer.

1. Provide uniformed law enforcement officers, including marked law enforcement vehicles, to
assist in controlling and directing traffic in the work zone as required by the permit conditions
and as approved by the Engineer.

2. The County will reimburse Contractor for the services of uniformed law enforcement officers
authorized to serve as traffic control officers for the purpose of controlling or directing traffic in
the work zone as part of the County approved Traffic Control Plan and Maintenance of Traffic
provided by Contractor pursuant to the Contract Documents.

3. The quantity to be paid for will be the invoice unit price per hour for the actual number of officers
certified to be on the project site, including any law enforcement vehicles and all other direct
and indirect costs. Payment will be made at invoice cost from an appropriate dedicated
allowance established by the County.

4. Payment will be made only for those Traffic Control Officers authorized by the Engineer. The
necessary invoices and documentation must be submitted to the Engineer along with the
payment request.
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APPENDIX “A” TO SPECIAL PROVISIONS
AUTHORIZATION AGREEMENT FOR AUTOMATIC DEPOSIT



ACH AUTHORIZATION AGREEMENT

MIAMI-DADE
FOR AUTOMATIC DIRECT DEPOSIT OF MIAMI-DADE COUNTY WARRANTS

We hereby authorize the Finance Department to initiate credit entries and, if necessary, a debit entry in order to reverse a credit entry made in
error in accordance with NACHA rules.

Original form must be received before we can process your request for ACH deposits. Please refer to page 2 for instructions. Processing of the
form is approximately 15 days from receipt of completed original form. This authority is to remain in effect until revoked in writing and
received by the Finance Department. Account changes must be reported at a minimum fifteen (15) days prior to actual change.

( Section 1 (TO BE COMPLETED BY VENDOR) - ALL FIELDS ARE REQUIRED )

TRANSACTION TYPE: New Change Terminate

FEDERAL IDENTIFICATION NUMBER

{35 PER CURRENT W) FOR NTERNAL USE ONY)
VENDOR NAME :

DBA (DOING BUSINESS AS) :
TELEPHONE NUMBER :

FISCAL OFFICER NAME AND TITLE :
FISCAL OFFICER'S EMAIL :

ACH NOTIFICATION EMAIL:

(This is the email where payment information will be sent)

ROUTING NUMBER

(FOR INTERNAL USE ONLY)

VENDOR'S BANK ACCOUNT NUMBER

TYPE OF ACCOUNT Checking Savings

AUTHORIZED SIGNATURE DATE :

PRINTED NAME
A VOIDED CHECK OR REDACTED COPY OF A BANK STATEMENT FOR THE ACCOUNT LISTED ABOVE MUST BE PROVIDED. PLEASE REFER TO INSTRUCTIONS FOR
\ OUR MAILING ADDRESS. SUBMISSION OF YOUR E-MAIL ADDRESS IS MANDATORY IN ORDER TO PARTICIPATE IN THIS PAYMENT OPTION. )

( Section 2 (TO BE COMPLETED BY FINANCIAL INSTITUTION)

N

FINANCIAL INSTITUTION NAME:

ADDRESS:
BANK OFFICIAL NAME (PRINTED) AND TITLE :
TELEPHONE NUMBER : EMPLOYEE ID NO. :
EMAIL :
[ 1 have verified that the account and routing number provided above is correct and corresponds to vendor noted above.
[ I have also verified that the person signing is an authorized signer on the account specified.
SIGNATURE DATE :
Section 3 (TO BE COMPLETED BY MIAMI-DADE FINANCE DEPARTMENT) ]
Accounts Payable Verifications Cash Management Input/Output
Corp. Officer Name : Verified by: Routing # verified by : ACH Indicator updated by :
A/P Staff:
Corp. Officer Title : Date: Date: Date of Update :
Bank Officer: A/P Supervisor: Verified by : Verified by :
Date: Verification Date: Verification Date:
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MIAMI-DADE ACH AUTHORIZATION AGREEMENT
COUNTY FOR AUTOMATIC DIRECT DEPOSIT OF MIAMI-DADE COUNTY WARRANTS

INSTRUCTIONS

Please contact us at (305) 375-5111 or email at FIN-ACHN@miamidade.gov if you have any questions or need assistance with this form.

You may obtain blank copies of this form at : http://www.miamidade.gov/finance/library/ach form.pdf

At our Vendor Payment Inquiry (VPI) website you can obtain payment information as well as status of invoices, payment due date and other
important information. You can reach the VPl site at :

https://w85exp.miamidade.gov/Vinvoice/login.do

Section 1

Transaction Type
New : If vendor is currently not on ACH deposits with Miami-Dade County.
Change : If vendor is currently on ACH deposits with Miami-Dade County and would like to make changes to their information
( example : change of financial institution, account number, etc.)
Terminate : If vendor is currently on ACH deposits with Miami-Dade County and would like to switch to either Check or AP Control

disbursement type )

Federal Identification Number : Enter your Federal Employer Identification Number (FEIN) or Social Security Number (SSN) used to register
you as a vendor with Miami-Dade County. Name and FEIN/SS must be exactly as provided on IRS Form W-9.

Vendor Name : Enter the name of your business or individual name used to register you as a vendor with Miami-Dade County.

DBA (Doing Business As ) : If you have registered a DBA for your business or for you as an individual, please enter it here.

Fiscal Officer Name, Title and E-Mail : Name of Authorized Corporate officer, Title and E-Mail address to be contacted to. Corporate officer
signing this form must be an authorized signatory in the corporate bank account listed on this form.

ACH Notification E-Mail : This is the E-Mail address where payment information will be sent to.

Section 2

This section must be completed in full and legible manner by your banking institution in order to prevent delays in processing change to ACH.

Both acknowledgment statements must be checked off by Bank Official signing and dating the form.

Section 3
This section will be completed by Miami-Dade County Finance Department.
ORIGINAL FORM AND VOIDED CHECK OR REDACTED STATEMENT MUST BE MAILED TO :

Accounts Payable Manager

Miami-Dade County Finance Department
111 NW First Street, Suite 2620

Miami, Florida 33128

Terms and Conditions

Completed form should not contain any changes (scratched off /white out) or altered information; otherwise, form will not be accepted.
Processing time is approximately fifteen (15) days from receipt of complete form and voided check or redacted Bank statement.
Providing account information does not authorize Miami-Dade County to access bank account activity.

ACH deposits can be made into only one (1) bank account. Payments can not be split between multiple accounts.

Notification E-mail providing payment information can be sent to one (1) single E-mail address only.

Proper verification will be conducted by Miami-Dade County Finance Department Staff, via a telephone call to confirm the information
being provided is accurate.

This authorization shall remain in effect until terminated in writing with sufficient notice to Miami-Dade County Finance Department.
Miami-Dade County will not be responsible for any loss that may arise solely by reason of error, mistake or fraud regarding information

provided on this ACH Authorization Agreement Form.
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