ELECTRONIC DOCUMENTS DISCLAIMER

Electronic copies of the solicitation documents are made available on this website solely for the
convenience of prospective bidders (whether as a prime contractor or sub-contractor) on the
Project, and are not considered part of the Contract Documents. No representation or warranty is
made, either expressed or implied, with regard to the accuracy or suitability of these electronic
copies for any purpose whatsoever. In the event of discrepancies or conflicts between the
County's originally published document(s) and any other version distributed or submitted by other
parties, the County's original hard copy version shall prevail.

Miami-Dade County Department of Transportation and Public Works (DTPW) does not track or
monitor downloads of Project documents from this website. Therefore, prospective bidders who
choose to use this method of distribution shall also be responsible for monitoring the site and
downloading any applicable addenda or supplemental information. DTPW will distribute hard
copy addenda or supplemental information only to those persons or firms who we have
purchased a hard copy of the original solicitation documents.

Miami-Dade County shall not be responsible for errors and omissions occurring in the
transmission or downloading of any documents or specifications from this website. In the event of
any discrepancy between information obtained from this website and the DTPW hard copy
solicitation documents and specifications, the terms of the hard copy documents will prevail.

Miami-Dade County does not guarantee continuous, uninterrupted or secure access to this or
other related websites. Operation of this website may be affected from time to time by numerous
factors outside of our control. In the event that we are notified of any problems in a timely manner
we will do our best to assist with those problems that fall within our control. For assistance,
contact us at 305-375-2930. Solicitation documents are removed from this website as soon as
possible after the due date.

DTPW does not accept facsimile or electronic bid responses of any kind. All bids must be
submitted in writing, on the forms provided by the County, to the address designated in the bid
package. It is the bidder's responsibility to ensure that their submittals are received at the
designated location, complete and on time. Bids received after the due date will be rejected,
even if the solicitation is still appearing on this site.

With regards to Miscellaneous Construction Contracts (MCC) 7040 Plan Request for Price
Quotations:
a. Only bidders included on the Project’s Bidders List, provided by the Internal Service
Department, Procurement Management Division to the DTPW, can submit a bid.
b. Only timely bids received from bidders included in the Project’'s Bidders List will be
considered.

These documents shall not be altered in any manner. Utilization or viewing of these electronic
documents shall constitute implicit acknowledgement and acceptance of these provisions. Failure
to comply with these provisions may result in rejection of your bid.
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SECTION 1: INVITATION TO BID



INVITATION TO BID



Department of Transportation and : MIAMI-DADE COUNTY, FLORIDA
MIAMIDADE

Public Works REQUEST FOR PRICE QUOTATION (RPQ)
Capital Improvements Division Contract No: MCC 7360 Plan - CICC 7360-0/08
111 NW 1st Street, Suite 1410 RPQ No: 20230067

Miami FL 33128
INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Clerk of the Board Office at 111 N.W. First Street, 17th Floor, Miami, Fl. 33128 no later than
6/14/2023 at 02:00 PM. If you have any questions, contact Jean Bernard Philippeaux at 305-375-2930.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.
RPQ DETAILED BREAKDOWN

Bid Due Date: 6/14/2023 Time Due:{|02:00 PM Submitted Via:|[Sealed Envelopes SBE-Con.|[N/A
Level:

|Estimated Value: ||$1 ,817,135 ||(exc|uding Contingencies and Dedicated Allowances) |
|Project Name: ||Emergency Response for Street Lighting Restoration |
|Project Location: ||C0untywide |
[License Requirements: ||Primary: ||Electrical Contractor |
| ||Sub: ||Electric Utility |
Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).

Work under this contract includes, but is not limited to the following: Furnishing all supervision,
labor, required materials, equipment, tools and performing all operations necessary, including
Maintenance of Traffic (MOT) to completely perform Emergency Street Lighting Restoration
pursuant to Mayor’s, Governor’s, or President Declaration of Emergency (Declaration of
Emergency). The County, at its discretion, may award more than one contract based on the
proposals received and the impacts of events associated with the Declaration of Emergency. For
additional Work detail, refer to the Miami-Dade County Roadway Lighting Manual, the Public
Works Manual of Metropolitan Dade County (Public Works Manual), the Florida Department of
Transportation (FDOT) Standard Specifications for Road and Bridge Construction and the
National Electric Code (NEC).

The Street Lighting Restoration may include but not limited to include the following:

1. The repairs/replacement will include returning the street lighting system to its full operation
conditions.

2. Work may entail furnish and install all components associated with the street lighting systems.
3. Contractor must cut, remove and discard any obstacles (trees, fences, etc.) obstructing the
right of way within the limits of street lighting facilities in order to perform the work.

4. Replace sidewalk flags damaged during the storm by any of the street lighting components.
Any sidewalk repairs must be previously approved by the Engineer, and must comply with all
FDOT requirements

5. Measure and certify all work to the Engineer or their designated representative. Take digital
pictures with GPS coordinates embedded on them before and after work is performed and submit
these files/pictures with each daily work log in print and electronic form. Note post identification,
approximate location, severity of damage, and time it took to repaired it.

C. All work to be performed will be paid by the included pay items. Any work listed under these
provisions without pay item must be included as an incidental to the work repair.

Bid shall be submitted to: |[Contact: ||Clerk of the Board Office
| |Address: |[111 N.W. First Street, 17th Floor, Miami, FI. 33128
| ||Emai|: ||c|erkbcc@miamidade.gov ||FAX #. ||

|Document Pickup: ||Contact: ||Capita| Improvements Division || Phone No:||305—375-2930 || Date:||5/11/2023 |
| |Location:  |[111 NW 1st Street, Suite 1410, Miami FI. 33128 |
|Pre-Bid Meeting:: IYES | Mandatory:||No I Date:|[5/23/2023 || Time:|[10:00 AM |
| |Location: ||Virtual (TBD) |
|Site Meeting: ||No || Mandatory:”No “ Date:” || Time:“ |
| ||Location: || |
|
|
|




|For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.

|Design Drawing Inclu

ded:

||NO || Shop Drawing IncIuded:||NO || Specifications Included:||YES

|Type of Contract: “Single Trade “ Method of Award:||Lowest Responsible Bidder |
[Method of Payment: |Scheduled Monthly Payments | Insurance Required:|YES |
|Additiona| Insurance Required: ||YES || If Yes - Minimum Coverage:||$1 ,000,000.00 |
|Performance & Payment Bond Required:  |[YES I Bid Bond Required:||YES |
Prevailing Wage Highway Davis Bacon:||YES Maintenance||NO AIPP:{INO Amount:
Rate Required: Construction Wages:
|SBE-Con. Requirements: |[NO || Percentage:||0.00% || SBD Certificate of Assurance Form Required:|[NO |
|DBE Participation: ||YES || Percentage:||10.65% || DBE Subcontractor Forms Required:“YES |
|CWP Requirements: INO || Percentage:|[0.00% I I |
|SBE—S Requirements ||NO || Percentage:||0.00% || || |
|SBE-G Requirements INO || Percentage:||0.00% I I |
[Liquidated Damages: |YES | $$ Per Day:|[$1,699.00 I I |
|Trade Set-a-side: ||NO || If Yes, Trade = || |
|
|
|

|Anticipated Start Date:

16/19/2023 ||Calendar Days for Project Completion:  |[180

Comments:

This Project is subject to the Provisions of Federally Funded Projects therefore; Contractor to
comply with all requirements of any emergency relief program, including but not limited to FHWA
Emergency Relief Program The Miami Dade County's User Access Program (UAP) does not
apply to this project.

Bid Bond Requirements:

Due to the fact that this contract will be activated after the Mayor's, Governor’s, or President
Declaration of emergency (Declaration of Emergency) the Bid Bond is not required. Performance
and Payment Bond will be required pursuant to Mayor’s, Governor’s, or President Declaration of
emergency (Declaration of Emergency) and after recommendation for award(s) has been made to
the Contractor(s).

Award of Contract:

This contract will only be awarded pursuant to Mayor’s, Governor’s, or President Declaration of
emergency (Declaration of Emergency), and after a recommendation for award(s) has been made
to the Contractor(s). The County, at its discretion, may award more than one contract based on
the proposals received and the impacts of events associated with the Declaration of Emergency.
If more than one award is made, award will be based off lowest responsive bid then the next
lowest responsive bid and so forth and activated in the same order based on the Contractors
availability and ability to satisfy the needs of the County at the time contacted. No quantities are
guaranteed and there will be no unit cost adjustment for quantities required over or under the
estimated quantities. Contract prices submitted will only be valid for the

Miami-Dade County 2023 Hurricane Season. Contractor must register as a Miami-Dade County
VVendor, and request to be included in the Contractor’s Emergency Pool. For further information,
please contact Small Business Development (SBD) at 305-375-3111.

The County, at its sole discretion and at any time, may elect to perform work with in-house forces
or additional contract forces.

Location of Work

A. This is a work order driven contract. The location(s) of work to be performed under the terms of
this Contract will be determined by the Engineer prior to assigning the work. The County does not
guarantee a minimum or maximum amount of work per bid item.

1. The County will assign work to Contractors, depending on the areas affected, as contiguous as
possible.

2. The actual location(s) of work shall be identified in the Work Order(s) issued subsequent to the
Award of the Contract.

License Requirements:

A. Certificate of Competency Requirement:

1. At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,




current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as an
Electrical Contractor. or;

b. Certification, as an electrical contractor provided by the State of Florida Electrical Contractors'
Licensing Board, pursuant to the provisions of Section 489.511 of the Florida Statutes (F.S.).or;

2. Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid from a
Bidder that is a duly licensed Contractor in good standing that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section 337.14,
F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described in the Contract
Documents. Contractors seeking consideration under this Paragraph shall submit along with the
Bid Documents for review and consideration, current copy(ies) of their FDOT Certificate(s) of
Qualification, Certification of Work Underway, and Status of Contract(s) On Hand. Acceptable
FDOT prequalification(s) necessary to perform the Work specified in the Contract Documents
include the Electrical Work Class.

3. Additional Contractor Requirements For Work With Traffic Control Devices or Street Lighting

a. In addition to the license(s) required of Contractor, all personnel engaged in installing,
modifying, repairing, removing or maintaining: roadway street lighting systems; ftraffic
signalization; or any other electrical/electronic traffic control device in Miami-Dade County must:

1) Perform work under the direction of a Master Electrician that is present at the job site or able to
respond within 2 hours of notification (4 hours for roadway street lighting systems).

2) Perform all work under the direct supervision of a Journeyman Electrician. For Traffic
Signalization or Control Devices the Journeyman Electrician must be certified as an International
Municipal Signal Association (IMSA) certified Traffic Signal Technician (TST) Level Il or Level Il
All work related at or pertaining to the controller must be performed by an IMSA certified TST
Level Il (Field).

3) Have in their possession a wallet size card or a photocopy of their certifications and licenses.
Failure to provide said documents will be cause for removal of employee from the work site,
issuance of citations, and shutdown of the Work by the County.

B. Experience Requirement:

1. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s identified
personnel is currently engaged or has completed within the past five years. List and describe the
aforementioned projects and state whether the work was performed for the County, other
government clients, or private entities. The description must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed project

2) The client name and address including a contact person and phone number for reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by the prime
contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar project
closure documentation issued by the client and available Contractor’s performance evaluations;

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

Indemnification and Insurance Requirements

The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1. Worker’s Compensation Insurance as required by Florida Statute 440

2. Commercial General Liability Insurance in an amount not less than $1,000,000 per occurrence,
$2,000,000 in the aggregate including products/completed operations. Miami-Dade County must
be included as an additional insured CG 2037 or CG 2010

11/85 endorsements

3. Automobile Liability Insurance covering all owned, non-owned and hired vehicles in an amount
not less than $1,000,000 combined single limit.

4. Umbrella or Excess liability providing excess coverage over underlying(s) B and C for a
minimum $3,000,000 per occurrence/aggregate. Terms to be not more restrictive than underlying
CGL insurance




Disadvantaged Business Enterprise (DBE)

A Disadvantaged Business Enterprise (DBE) aspirational contract goal of at 10.65% percent
participation has been established for this Contract. The Contractor shall comply with the
requirements pursuant to 49 Code of Federal Regulations (CFR) Part 26. DBE Bid Package
information is located under Section 2 of these Solicitation Documents.

Bid Documents:

Bidding documents may be purchased from the Miami-Dade County Department of
Transportation and Public Works, Capital Improvements Division, 111 NW 1st Street, 14th Floor,
Miami, Florida 33128 for a non-refundable fee of fifty dollars ($50.00) per each complete set of
documents. Payment shall be in the form of a company check, cashier’s check, or money order
payable to the “Miami-Dade County, Department of Transportation and Public Works.” Documents
can also be downloaded for free at https://www8.miamidade.gov/DPMww/SolicitationList.aspx

Addendums - RFI'S

All RFI requests should be e-mailed to jper@miamidade.gov while copying the Clerk of the Board
(clerkbcc@miamidade.gov).

The Department of Transportation and Public Works has made changes with regard to how
addendums and requests for information (RFI) will be sent to document holders. Be advised that
Solicitation Documents, Addendums, RFI's, and the document holders list (bidder’s list) are now
available to view online at the following web address:
https://www8.miamidade.gov/DPMww/SolicitationList.aspx

Therefore, during the advertisement period, the Department will not be sending these documents
via certified mail. All document holders must provide an e-mail address. The Department will only
be sending addendums and RFI’s by e-mail and posting online at the aforementioned link. The
bidders list will be updated every Friday during the advertisement phase of the contract. Please
be aware that acknowledgment of receipt of all addendums and RFI's remain a requirement when
submitting bids.

Vendor Registration:

Due to the new Vendor Registration procedures of the Internal Services Department,
Procurement management Division, updated definitions along with the “Affirmation of Vendor
Affidavits” has been added to the Bid Submittal Package. The successful bidder must be
registered under this new procedure prior to award.

PRE BID - BID SUBMITTAL DUE DATE:

Pre-Bid Conference time and location: Tuesday, 10:00 A.M., May 23, 2023, Non-Mandatory Pre
bid Meeting will be conducted via teleconference. Due to the current situation with the COVID-19,
DTPW is conducting virtual no mandatory pre-bid meetings. The telephone number and
teleconference access code to access the meeting are:

tel:+17866282782,,930571042#
Phone Conference ID: 930 571 042#

Bid Submittal Time and Location: Wednesday, June 14, 2023, 2:00 PM, at 111 NW 1st Street,
17th Floor, Clerk of the Board Office.

Bid Opening immediately after Bid Submittal in the 18th floor.




DISCLOSURE:

« Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division , 111
NW 1st Street, Suite 1410 , Miami FL 33128, Certificate(s) of Insurance which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

A. Worker’'s Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers’ Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $1,000,000 per occurrence, and $2,000,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $1,000,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.



SECTION 2: SOLICITATION FORMS

All forms and documents contained in this Section shall be completed pursuant to these
Contract Documents and submitted with the Bid Submittal for this Project.



BID FORM



Bid Form

PROJECT TITLE: Emergency Response for Street Lighting Restoration

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN ONE HUNDRED EIGHTY
(180) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK™.

PROJECT NO: 20230067

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

715-2-11 21.00 EA. CADWELD GROUND CONNECTIONS TO
GROUND RODS

715-2-1C1A 25.00 EA Remove pole existing underground wiring ROM
conduit. Blow (clean) conduit & install new wiring.
2#6-RHW/XLP & 1#6 THWN & 1#14 THWN. This
item covers up to 320’ lineal feet of conductors.

715-2-2D 25.00 EA. Repair underground damage to conduit. Not to
exceed 20" of schedule 40 PVC conduit
replacement of either side of the repairs and
including restoration.

715-2-3F 55.00 EA. Furnish and Install new wiring to existing luminaire.
Terminate wires in breakaways.

715-2-4A 15.00 EA. Furnish & Install 20" of 5/8" cupper clad grounding
electrode

715-2-5D 10.00 EA. Furnish and Install Transformer Base to Existing
Pole

715-2-8D 15.00 EA. Furnish & Install new pull box at pole base or
service point as directed by the Engineer.

715-2-10C 5.0 EA Furnish & install new NEMA 4X Service Disconnect

715-2-12C 5.0 EA Furnish & Install new ground lug to existing
transformer base

715-4-113 10.00 EA. Furnish and Install 30-ft. MH concrete pole with 8-ft,
arm.

715-5-31 15.00 EA. Luminaire & Bracket Arm, Furnish & Install on
existing FP&L pole.

715-7-75 5.0 EA Furnish & Install new service disconnect & lighting

controller in NEMA 4X (Night Master)

CSCCRP_PROJECT_BID_ITEMS
04/27/2023 03:08 PM

Bidder must fill-in completely the next page for the bid to be valid.

Page 1 of 4



Bid Form

PROJECT TITLE: Emergency Response for Street Lighting Restoration

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN ONE HUNDRED EIGHTY
(180) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK™.

PROJECT NO: 20230067

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

715-10-002 5.0 EA. CONCRETE POLE BASE [(For 30" - 45' Pole)(Pre-
cast conc. Furnish & Install)]

715-11-114 100.00 EA. Luminaire, Furnish and Install, retrofit, any type

715-11-500 10.0 EA. Luminaire, Remove

715-17-1A 100.00 EA Remove existing lamp. Furnish & install new lamp
(400W/200W/150W) or approved equal

715-35-1A 100.00 EA. Furnish and Install (w/fixture) 10 ft or 8 ft aluminum
arm or approved equal on existing pole

715-99-01- 20.00 EA Roadway Lighting Relocation Complete

715-99-10- 10.00 EA Underground Electrical Repairs, from pull box to
pull box.

715-99-18- 50 EA Electrical Service Point Relocation

715-20H 90.00 EA. Re-align pole bracket arm perpendicular to roadwa
& install new pole cable assembly from luminaire
and terminate in break-a-way at pole base.
Contractor to furnish and Install all required
materials to match existing conditions or approved
equal

715-531- 110.00 EA. Light Pole Complete (aluminum) (30-45 ft mounting

145A height)(10 ft mounting bracket arm & transformer

base). This item includes the installation of the
luminaire and pole cable harness to the luminaire.
All materials to be furnished by the contractor to

match existing conditions

CSCCRP_PROJECT_BID_ITEMS
04/27/2023 03:08 PM

Bidder must fill-in completely the next page for the bid to be valid.

Page 2 of 4



Bid Form

PROJECT TITLE: Emergency Response for Street Lighting Restoration PROJECT NO: 20230067

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN ONE HUNDRED EIGHTY
(180) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK™.

Total:

The bidder understands and agrees that the above total is inclusive of all work necessary to complete the job as described in the
plans and specifications.

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids submitted. The
County shall not be held responsible if the quantities are not accurate and all computations for compensation shall be based upon
the actual work performed, whether greater or less than estimated quantities.

Tax ldentification Number:

D.C. Certificate of competency No:

Bidder's Name:

Bidder's telephone Number:

Bidder's address:

CSCCRP_PROJECT_BID_ITEMS
04/27/2023 03:08 PM Bidder must fill-in completely the next page for the bid to be valid. Page 3 of 4



Bid Form

PROJECT TITLE: Emergency Response for Street Lighting Restoration PROJECT NO: 20230067

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN ONE HUNDRED EIGHTY
(180) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK™.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID PRICE
ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE OCTOBER
1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
(Description)

oo w>

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CSCCRP_PROJECT BID_ITEMS

04/27/2023 03:08 PM Bidder must fill-in completely the next page for the bid to be valid. Page 4 of 4



ATTACHMENT 5A



Department of MIAMI-DADE COUNTY, FLORIDA
Transportation and Public "'A""@ REQUEST FOR PRICE QUOTATION (RPQ)
Works S Contract No: MCC 7360 Plan - CICC 7360-0/08
Capital Improvements Division RPQ No: 20230067

111 NW 1st Street, Suite 1410

Miami, FL 33128

RPQ BID FORM — ATTACHMENT 5A

RPQ Project Name: Emergency Response for Street Lighting Restoration

Price Proposal (Cost to Perform the work must be stated here. State 'No Bid' if not submitting a price
proposal)

Bidder's Company Name:

Company Address:

City: State: Zip:

Telephone No: Fax No: EMail:

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER
TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION
WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE
PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION,
ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH
UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Name of Person Submitting Quote (Print):

Number of Addendums received: (if none’ write "None")

Signature: Date:

Note: Quotes must be submitted on this form. Quote envelope must state RPQ Number, date and time due and
the Bidder's Name. Use of any other form for submission of the price quotation shall result in the
rejection of the price quotation. Late bids will not be opened. Low bidder will be notified, in the
Recommendation of Award, of the requirements to submit current copies of insurance certificates in
accordance with the Contract Documents. By signature, the CONTRACTOR agrees to be bound by the
terms set forth in the MCC 7360 Plan.

Appendix 5A



ACKNOWLEDGEMENT OF ADDENDA



MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

PROJECT: Emergency Response for Street Lighting Restoration
Project No. 20230067

ACKNOWLEDGEMENT OF ADDENDA

(Must be completed and submitted with required solicitation documents)

Instructions: Complete Part | or Part Il, as applicable.

PART [: Listed below are the dates of issue for each Addendum received in connection with this

solicitation.

Addendum #1, Dated , 202
Addendum #2, Dated , 202
Addendum #3, Dated , 202
Addendum #4, Dated , 202
Addendum #5, Dated , 202
Addendum #6, Dated , 202
Addendum #7, Dated , 202
Addendum #8, Dated , 202
Addendum #9, Dated , 202
Addendum #10, Dated , 202
PART II:

No Addendum was received in connection with this solicitation.

Authorized Signature: Date:
Print Name: Title:
Firm Name:

DTPW - Rev. 12/6/19



SURETY BID BOND FORM



Surety bid bond is not required



DISADVANTAGED BUSINESS ENTREPRISE (DBE)
PACKAGE INFORMATION



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 275-030-11

DBE BID PACKAGE INFORMATION EQUAL PP ORTUNTY OF Cafis

Page 1 of 2

DBE Utilization

The Department began its DBE race neutral program January 1, 2000. Contract specific goals are not
placed on Federal/State contracts; however, the Department has an overall 10.65% DBE goal it must
achieve. In order to assist contractors in determining their DBE commitment level, the Department has
reviewed the estimates for this letting.

As you prepare your bid, please monitor potential or anticipated DBE utilization for contracts. When the
low bidder executes the contract with the Department, information will be requested of the contractor’s
DBE participation for the project. While the utilization is not mandatory in order to be awarded the project,
continuing utilization of DBE firms on contracts supports the success of Florida’s DBE Program, and
supports contractors’ Equal Employment Opportunity and DBE Affirmative Action Programs.

Any project listed as 0% DBE availability does not mean that a DBE may not be used on that project. A
0% DBE availability may have been established due to any of the following reasons: limited identified
subcontracting opportunities, minimal contract days, and/or small contract dollar amount. Contractors are
encouraged to identify any opportunities to subcontract to DBE'’s.

Please contact the Equal Opportunity Office at (850) 414-4747 if you have any questions regarding this
information.

DBE Reporting

If you are the prime contractor on a project, enter your DBE participation in the Equal Opportunity
Compliance system prior to the pre-construction or pre-work conference for all federal and state funded
projects. This will not become a mandatory part of the contract. It will assist the Department in tracking
and reporting planned or estimated DBE utilization. During the contract, the prime contractor is required
to report actual payments to DBE and MBE subcontractors through the web-based Equal Opportunity
Compliance (EOC) system.

All DBE payments must be reported whether or not you initially planned to utilize the company. In order
for our race neutral DBE Program to be successful, your cooperation is imperative. If you have any
guestions, please contact EOOHelp@dot.state.fl.us.

Bid Opportunity List

The Federal DBE Program requires States to maintain a database of all firms that are participating or
attempting to participate on FDOT-assisted contracts. The list must include all firms that bid on prime
contracts or bid or quote subcontracts on FDOT-assisted projects, including both DBE’s and non-DBESs.

Please complete the Bidders Opportunity List through the Equal Opportunity Compliance system within 3
business days of submission of the bid or proposal for ALL subcontractors or sub-consultants who quoted
to you for specific project for this letting. The web address to the Equal Opportunity Compliance system
is: https://www.fdot.gov/equalopportunity/eoc.shtm.



https://www.fdot.gov/equalopportunity/eoc.shtm

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 275-030-11

DBE BID PACKAGE INFORMATION EQUAL PP ORTUNITY OF fafis

Page 2 of 2

DBE/AA Plans

Contractors bidding on FDOT contracts are to have an approved DBE Affirmative Action Plan (FDOT
Form 275-030-11B) on file with the FDOT Equal Opportunity Office before execution of a contract.
DBE/AA Plans must be received with the contractors bid or received by the Equal Opportunity Office prior
to the award of the contract.

Plans are approved by the Equal Opportunity Office in accordance with Ch. 14-78, Florida Administrative
Code. Plans that do not meet these mandatory requirements may not be approved. Approvals are for a
(3) three year period and should be updated at anytime there is a change in the company’s DBE Liaison
Officer and/or President. Contractors may evidence adoption of the DBE/AA Policy and Plan and/or a
change in the designated DBE Liaison officer as follows:

e Print the first page of the document on company stationery (“letterhead”) that indicates the
company’s nhame, mailing address, phone number, etc.

e Print the company’s name in the “ " space; next to “Date” print the month/day/year the policy is
being signed; record the signature of the company’s Chief Executive Officer, President or
Chairperson in the space next to “by” and print the full first and last name and position title of the
official signing the policy.

e Print the DBE Liaison’s full name, email address, business mailing address and phone number
the bottom of email.

E-mail the completed and signed DBE AA Plan to: eeoforms@dot.state.fl.us.

The Department will review the policy, update department records and issue a notification of approval or
disapproval; a copy of the submitted plan will not be returned to the contractor.



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 375-040-62

BID OPPORTUNITY LIST FOR PROFESSIONAL CONSULTANT PROCUREMENT
SERVICES, AND COMMODITIES & CONTRACTUAL SERVICES

Prime Contractor/Prime Consultant:

Address/Phone Number:

Procurement Number/Advertisement Number:

49 CFR Part 26.11 The list is intended to be a listing of all firms that are participating, or attempting to participate, on
DOT-assisted contracts. The list must include all firms that bid on prime contracts, or bid or quote subcontracts and
supplies materials on DOT-assisted projects, including both DBEs and non-DBEs. For consulting companies this list must
include all subconsultants contacting you and expressing an interest in teaming with you on a specific DOT-assisted
project. Prime contractors and consultants must provide information for Numbers 1, 2, 3 and 4, and should provide any
information they have available on Numbers 5, 6, 7, and 8 for themselves, and their subcontractors and subconsultants.

1. Federal Tax ID Number: [ ] DBE 8. Annual Gross Receipts

2. Firm Name: [ ] Non-DBE [ ] Less than $1 million

3. Phone: [ ] Between $1 - $5 million

4. Address: [] Between $5 - $10 million
[ ] Subcontractor [ ] Between $10 - $15 million
] Subconsultant  [_] More than $15 million

5. Year Firm Established:

1. Federal Tax ID Number: [ 1 DBE 8. Annual Gross Receipts

2. Firm Name: ] Non-DBE [] Less than $1 million

3. Phone: [] Between $1 - $5 million

4. Address: [] Between $5 - $10 million
[] Subcontractor [ ] Between $10 - $15 million
] Subconsultant  [_] More than $15 million

5. Year Firm Established:

1. Federal Tax ID Number: [ 1 DBE 8. Annual Gross Receipts

2. Firm Name: ] Non-DBE [] Less than $1 million

3. Phone: [] Between $1 - $5 million

4. Address: ] Between $5 - $10 million
[] Subcontractor [ ] Between $10 - $15 million
] Subconsultant  [_] More than $15 million

5. Year Firm Established:

1. Federal Tax ID Number: [l DBE 8. Annual Gross Receipts

2. Firm Name: ] Non-DBE [] Less than $1 million

3. Phone: [] Between $1 - $5 million

4. Address: ] Between $5 - $10 million
[] Subcontractor  [_] Between $10 - $15 million
[] Subconsultant ] More than $15 million

5. Year Firm Established:

AS APPLICABLE, PLEASE SUBMIT THIS FORM WITH YOUR:

BID SHEET (Invitation to Bid — ITB)
LETTERS OF RESPONSE (LOR)

PRICE PROPOSAL (Request for Proposal — RFP)

REPLY (Invitation to Negotiate — ITN)



CERTIFICATION OF INCLUSION OF FHWA-1273



Rev.

Certification of Inclusion of FHWA-1273

Project Identification

1. Project No. 2. FDOT Financial Project No. 3. Project Location

4. Prime Contractor’'s Name 5. FEID Number

Prime Contractor Certification

| certify by my signature below that | have included in the contract with the Sub-Contractor, Supplier, or Rental Company identified below,
a complete and unaltered copy of FHWA-1273 (Required Contract Provisions Federal-Aid Construction Contracts), and further require
inclusion of the same in every lower tier subcontract or purchase order that may be made in turn. | hereby acknowledge my responsibility
for ensuring compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

6. Name (first/last) of Corporate Official signing Certification 7. Title

8. Signature of Certifying Official 9. Date of Signature

Sub-Contractor, Supplier, or Rental Company Certification

| certify by my signature below that | have received a complete and unaltered copy of FHWA-1273 (Required Contract Provisions Federal-
Aid Construction Contracts), will comply with all requirements stipulated therein, and will require inclusion of the same in every lower tier
subcontract or purchase order that may be made in turn.

10. Tier Level

11. Name of Sub-Contractor, Supplier, or Rental Company Certification:

12. Name (first/last) of Corporate Official signing Certification | 13. Title

14. Signature of Certifying Official 15. Date of Signature

Lower Tier Sub-Contractor, Supplier, or Rental Company Certification

| certify by my signature below that | have received a complete and unaltered copy of FHWA-1273 (Required Contract Provisions Federal-
Aid Construction Contracts) and will comply with all requirements stipulated therein.

16. Tier Level

17. Name of Lower Tier Sub-Contractor, Supplier, or Rental Company Certification:

18. Name (first/last) of Corporate Official signing Certification | 19. Title

20. Signature of Certifying Official 21. Date of Signature

02/10




CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 375-030-32

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROCURE"’J?}%
INELIGIBILITY AND VOLUNTARY EXCLUSION-
LOWER TIER COVERED TRANSACTIONS FOR FEDERAL AID CONTRACTS
(Compliance with 2 CFR Parts 180 and 1200)

It is certified that neither the below identified firm nor its principals are presently suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any federal department or agency.

Name of Consultant/Contractor:

By:
Date:
Title:

Instructions for Certification

Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the department, or agency with which this transaction originated
may pursue available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if
at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal
is submitted for assistance in obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered
transaction between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or
agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the
$25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that
the certification is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any
lower tier prospective participants, each participant may, but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge and information of participant is not required to exceed that
which is normally possessed by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency
with which this transaction originated may pursue available remedies, including suspension and/or debarment.



CERTIFICATION FOR DISCLOSURE OF LOBBYING ACTIVITIES

ON FEDERAL-AID CONTRACTS



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 375-030-33
CERTIFICATION FOR DISCLOSURE OF LOBBYING ACTIVITIES PROCUREMENT
ON FEDERAL-AID CONTRACTS
(Compliance with 49CFR, Section 20.100 (b))

The prospective participant certifies, by signing this certification, that to the best of his or her knowledge
and belief:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of any federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any federal contract, the making of any federal grant, the making of any
federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure of Lobbying Activities", in accordance with its instructions.
(Standard Form-LLL can be obtained from the Florida Department of Transportation's Professional
Services Administrator or Procurement Office.)

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for
each such failure.

The prospective participant also agrees by submitting his or her proposal that he or she shall require that

the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and
that all such subrecipients shall certify and disclose accordingly.

Name of Consultant:

By: Date:

Authorized Signature:

Title:




DISCLOSURE OF LOBBYING ACTIVITIES



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

DISCLOSURE OF LOBBYING ACTIVITIES

Is this form applicable to your firm?
YES[] NO[]

If no, then please complete section 4
below for “Prime”

375-030-34
PROCUREMENT
02/16

1. Type of Federal Action:

2. Status of Federal Action:

3. Report Type:

a. contract a. bid/offer/application a. initial filing

b. grant b. initial award b. material change

c. cooperative agreement c. post-award For Material Change Only:
d. loan Year: Quarter:
e. loan guarantee Date of last report:

f. loan insurance (mm/dd/yyyy)

4. Name and Address of Reporting Entity:
] Prime [] Subawardee
Tier , if known:

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name and
Address of Prime:

Congressional District, if known: 4c

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

9. Award Amount, if known:

$

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

11. Information requested through this form is authorized by title 31
U.S.C. section 1352. This disclosure of lobbying activities is a
material representation of fact upon which reliance was placed
by the tier above when this transaction was made or entered
into. This disclosure is required pursuant to 31 U.S.C. 1352.
This information will be available for public inspection. Any
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature:

Print Name:

Title:

Telephone No.: Date (mm/dd/yyyy):

Federal Use Only:

Authorized for Local Reproduction
Standard Form LLL (Rev. 7-97)




375-030-34
PROCUREMENT
04/14

Page 2 of 2

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C.
section 1352. The filing of a form is required for each payment or agreement to make payment to any lobbying entity for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action. Complete
all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by
the Office of Management and Budget for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the
outcome of a covered Federal action.

2. Identify the status of the covered Federal action.

3. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the
information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last
previously submitted report by this reporting entity for this covered Federal action.

4. Enter the fullname, address, city, State and zip code of the reporting entity. Include Congressional District, if
known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime
or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.

5. If the organization filing the report in item 4 checks "Subawardee," then enter the full name, address, city, State
and zip code of the prime Federal recipient. Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational
level below agency name, if known. For example, Department of Transportation, United States Coast Guard.

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full
Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan
commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g.,
Request for Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract,
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Include
prefixes, e.g., "RFP-DE-90-001."

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter

the Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying
Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal
action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a).
Enter Last Name, First Name, and Middle Initial (MI).

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number.

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a

valid OMB Control Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting burden for this
collection of information is estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden
estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and
Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.




COLLUSION AFFIDAVIT



MlAMl-nADE'
(COUNTY|

NON-COLLUSION AFFIDAVIT
(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

I, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (this Affidavit)
and | am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. Ihave reviewed the list of respondents attached to this Affidavit. | state that the Bidder/Proposer of this competitive solicitation
(check one):
[] is not related to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

[ is related to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are
identified and listed below:

B. | state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any
other Bidder/Proposer or competitor for the purpose of restricting competition;

2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named,;

3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other
person, firm, or corporation to refrain from proposing;

4. has not in any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section
2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract,
such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the
extent of ownership, control and management of such related parties in preparation and submittal of such Bids. Related parties shall
mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner,
parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof
which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the
principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract.
Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be
considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated
for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, | declare that | have read the foregoing Affidavit
and that the facts stated in it are true, accurate, and complete.

Solicitation No.: Solicitation Title:
By: Date: 20
Signature of Affiant
T R S S S
Printed Name of Affiant and Title Federal Employer Identification Number

Printed Name of Bidder/Proposer

Address of Bidder/Proposer
Rev. 12072021



AFFIRMATION OF VENDOR AFFIDAVITS



Miami-Dade County
New Vendor Registration and Bid/Proposal Contract Language

1.1. DEFINITIONS FOR VENDOR REGISTRATION

Bid — shall refer to any offer(s) submitted in response to this solicitation.

Bidder — shall refer to anyone submitting a Bid in response to this solicitation.
Bid Solicitation — shall mean this solicitation documentation, including any and
all addenda.

Bid Submittal Form — defines the requirement of items to be purchased, and
must be completed and submitted with Bid. The Bidder should indicate its name
in the appropriate space on each page.

County - shall refer to Miami-Dade County, Florida

DPM - shall refer to Miami-Dade County’s Department of Procurement
Management.

Enrolled Vendor — shall refer to a firm that has completed the necessary
documentation in order to receive Bid notifications from the County.

Registered Vendor — shall refer to a firm that has completed the Miami-Dade
County Business Entity Registration Application and has satisfied all
requirements to enter into business agreements with the County.

The Vendor Registration Package - shall refer to the Business Entity
Registration Application.

For additional information about on-line vendor enrollment or vendor
registration contact the Vendor Assistance Unit at 111 N.W. 1°' Street, 13"
Floor, Miami, FL 33128, Phone 305-375-5773. Vendors can enroll online and
obtain forms to register by visiting our web site at
www.miamidade.gov/dpm

1.2. INSTRUCTIONS TO BIDDERS

A. Bidder Qualification

It is the policy of the County to encourage full and open competition among all
available qualified vendors. All vendors regularly engaged in the type of work
specified in the Bid Solicitation are encouraged to submit Bids. Vendors may
enroll with the County to be included on a notification list for selected categories
of goods and services. To be eligible for award of a contract (including small
purchase orders), Bidders must become a Registered Vendor. Only Registered
Vendors can be awarded County contracts. Vendors are required to register with
the County by contacting the Vendor Assistance Unit. The County endeavors to
obtain the participation of all qualified small business enterprises. For information
and to apply for certification, contact the Department of Small Business
Development at 111 N.W. 1 Street, 19" Floor, Miami, FL 33128-1900, or
telephone at 305-375-3111. County employees and board members wishing to
do business with the County are referred to Section 2-11.1 of the Miami-Dade
County Code relating to Conflict of Interest and Code of Ethics.

B. Vendor Registration

To be recommended for award the County requires that vendors complete a
Miami-Dade County Vendor Registration Package. Effective June 1, 2008, a new
Vendor Registration Package, including a Uniform Affidavit Packet (Affidavit
form), must be completed by vendors and returned to the Department of
Procurement Management (DPM), Vendor Assistance Unit, within fourteen (14)
days of notification of the intent to recommend for award. In the event the Vendor
Registration Package is not properly completed and returned within the specified
time, the County may in its sole discretion, award to the next lowest responsive,
responsible Bidder. The Bidder is responsible for obtaining the Vendor
Registration Package, including all affidavits by downloading from the DPM
website at www.miamidade.gov or from the Vendor Assistance Unit at 111 N.W.
1° Street, 13" Floor, Miami, FL 33128.

Bidders are required to affirm that all information submitted with the Vendor
Registration Package is current, complete and accurate, at the time they submit
a response to a Bid Solicitation, by completing the provided Affirmation of Vendor
Affidavit form.

In becoming a Registered Vendor with Miami-Dade County, the vendor confirms
its knowledge of and commitment to comply with the following:

1. Miami-Dade County Ownership Disclosure Affidavit
(Sec. 2-8.1 of the County Code)

2..  Miami-Dade County Employment Disclosure Affidavit
(County Ordinance No. 90-133, amending Section 2.8-1(d)(2)
of the County Code)

3. Miami-Dade Employment Drug-free Workplace Certification
(Section 2-8.1.2(b) of the County Code)

4. Miami-Dade Disability and Nondiscrimination Affidavit
(Article 1, Section 2-8.1.5 Resolution R182-00 Amending
R-385-95)

5. Miami-Dade County Debarment Disclosure Affidavit
(Section 10.38 of the County Code)

6. Miami-Dade County Vendor Obligation to County Affidavit
(Section 2-8.1 of the County Code)

7. Miami-Dade County Code of Business Ethics Affidavit
(Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code
through (6) and (9) of the County Code and County Ordinance No 00-1
amending Section 2-11.1(c) of the County Code)

8. Miami-Dade County Family Leave Affidavit
(Article V of Chapter 11 of the County Code)

5/08,/2008

9. Miami-Dade County Living Wage Affidavit
(Section 2-8.9 of the County Code)

10. Miami-Dade County Domestic Leave and Reporting Affidavit
(Article 8, Section 11A-60 11A-67 of the County Code)

11.  Subcontracting Practices
(Ordinance 97-35)

12.  Subcontractor /Supplier Listing
(Ordinance 97-104)

13.  Environmentally Acceptable Packaging
Resolution (R-738-92)

14. W-9 and 8109 Forms
The vendor must furnish these forms as required by the Internal Revenue
Service.

15.  Social Security Number

In order to establish a file for your firm, you must provide your firm’s
Federal Employer Identification Number (FEIN). If no FEIN exists, the
Social Security Number of the owner or individual must be provided. This
number becomes your “County Vendor Number”. To comply with Section
119.071(5) of the Florida Statutes relating to the collection of an
individual's Social Security Number, be aware that DPM requests the
Social Security Number for the following purposes:

= Identification of individual account records

= To make payments to individual/vendor for goods and services
provided to Miami-Dade County

= Tax reporting purposes

= To provide a unique identifier in the vendor database that may be
used for searching and sorting departmental records

16.  Office of the Inspector General
Pursuant to Section 2-1076 of the County Code.

17.  Small Business Enterprises
The County endeavors to obtain the participation of all small
business enterprises pursuant to Sections 2-8.2, 2-8.2.3 and 2-8.2.4 of the
County Code and Title 49 of the Code of Federal Regulations.

18.  Antitrust Laws
By acceptance of any contract, the vendor agrees to comply with
all antitrust laws of the United States and the State of Florida.

C. PUBLIC ENTITY CRIMES
To be eligible for award of a contract, firms wishing to do
business with the County must comply with the following:

Pursuant to Section 287.133(2)(a) of the Florida Statutes, a person or affiliate
who has been placed on the convicted vendor list following a conviction for a
public entity crime may not submit a Bid on a contract to provide any goods or
services to a public entity, may not submit a Bid on a contract with a public entity
for the construction or repair of a public building or public work, may not submit
Bids on leases of real property to a public entity, may not be awarded or perform
work as a contractor, supplier, subcontractor, or consultant under a contract with
any public entity, and may not transact business with any public entity in excess
of the threshold amount provided in Section 287.017 of the Florida Statutes, for
CATEGORY TWO for a period of 36 months from the date of being placed on the
convicted vendor list.



Miami-Dade County
Department of Procurement Management

Affirmation of Vendor Affidavits

In accordance with Ordinance 07-143 amending Section 2-8.1 of the Code of Miami-Dade County, effective June 1, 2008 (for
goods and services) and July 1, 2008 (for design and construction), vendors are required to complete a new Vendor
Registration Package, including a Uniform Affidavit Packet (Vendor Affidavits Form), before being awarded a new contract.
The undersigned affirms that the Vendor Affidavits Form submitted with the Vendor Registration Package is current, complete

and accurate for each affidavit listed below.

Federal Employer
Contract No. : Identification Number (FEIN):

Contract Title:

Affidavits and Legislation/ Governing Body

1. | Miami-Dade County Ownership Disclosure 6.
Sec. 2-8.1 of the County Code

Miami-Dade County Vendor Obligation to County
Section 2-8.1 of the County Code

2. | Miami-Dade County Employment Disclosure 7.
County Ordinance No. 90-133, amending Section 2.8-1(d)(2) of
the County Code

Miami-Dade County Code of Business Ethics

Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code through (6)
and (9) of the County Code and County Ordinance No 00-1 amending
Section 2-11.1(c) of the County Code

3. | Miami-Dade County Employment Drug-free 8.
Workplace Certification
Section 2-8.1.2(b) f the County Code

Miami-Dade County Family Leave
Article V of Chapter 11, Resolution No. R-183-00 amending
Resolution No. R — 1499-91 of the County Code

4. | Miami-Dade County Disability Non-Discrimination 9. | Miami-Dade County Living Wage
Article 1, Section 2-8.1.5 Resolution R182-00 amending Section 2-8.9 of the County Code
R-385-95
5. | Miami-Dade County Debarment Disclosure 10. | Miami-Dade County Domestic Leave and Reporting

Section 10.38 of the County Code

Article 8, Section 11A-60 11A-67 of the County Code

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code
Notary Public Information
Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me I:‘ or has produced identification I:I

Type of identification produced

Signature of Notary Public

Serial Number

Print or Stamp of Notary Public Expiration Date

Notary Public Seal

5/09/2008



CONTRACTOR DUE DILIGENCE AFFIDAVIT



Miami-Dade County

Contractor Due Diligence Affidavit

PerMiami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following
asacondition of award for any contract that exceeds one million dollars ($1,000,000) or that otherwise must be presented to the Board for approval:

(1) Provide a list of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners,
principals and/or board members based on abreach of contract by the firm; include the case name, number and disposition;

(2)

the circumstances;

(3)

Provide alist of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of

Provide alistof any instances in the five (5) years prior to bid or proposal submittal where the firm has been debarred or received aformal

notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether

relatedto Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection
Coordinator overseeing thissolicitation. The Vendor/Contractor attests to providing all ofthe above information, ifapplicable, tothe PCO.

Contract No.:

Contract Title:

Federal Employer
Identification Number (FEIN):

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Nameof Firm Date
Address of Firm State Zip Code
Notary Public Information
Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this S — dayof, 20

by

He or she is personally known to me

O

or has produced identification

Type of identification produced

Signature of Notary Public

Serial Number

Printor Stamp of Notary Public

2/2014

Expiration Date Notary PublicSeal
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1. SUPPLEMENTAL BIDDING REQUIREMENTS

1.01

BID FORMS

Estimated Quantities.

1.

The Bid Form contains estimated quantities that are provided for bidding purposes only. The
guantities shown on the Bid Form are approximate and only represent estimated planned
requirements based on historical or specific disaster event. The County reserves the right to
increase, or decrease the quantities, or to delete any of the items for which there is no need
throughout the length of the Contract.

The County does not guarantee any maximum or minimum quantity, any range of quantities,
or the exact quantities shown for each bid item. The County’s estimated quantities and the
Contractor’s bid price will be used to calculate a total bid amount. This total bid amount will
then be used to determine the low bidder; however, actual payment under the awarded contract
will be based on actual quantities completed.

Bid Items which are estimated with a unit quantity of one are anticipated to be use in minimal
guantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the unit
prices awarded as a result of changes to the estimated quantities provided in the Bid Form.
Final quantities shall be as approved by the Engineer.

Preparation of Proposal.

1.

4.

All blank spaces on the Bid Form for bid prices must be filled in ink, in both words and figures.
In the event of any discrepancy in the entries for the price of any item, the unit price as shown
in words shall govern unless both the extension and the unit prices shown in figures are in
agreement with each other, in which case they shall govern over the unit price shown in words.

If the Bid is made by an individual, a sole proprietorship or an individual operating under a trade
name, the name and post office address of the individual or owner must be shown in each
instance. If made by a partnership, the Bid must be signed by one of the partners, and the
names and addresses of the partners must be listed. If made by a corporation, the Bid must
be signed by an authorized officer or agent of the corporation, the corporation must be clearly
identified, and the corporate seal must be affixed. In addition, a Bid made by a corporation
must also list the name of the state wherein the corporation was chartered and the business
address of the corporation.

Bids must be submitted only on the hardcopy Bid form provided with these Contract Documents
unless a revised Bid Form is provided by the County via Addendum, in which case the latest
Bid Form provided by Addendum shall be used.

All required forms must be completed and submitted and, all blanks must be filled in.

Rejection of Irregular Proposals.

1.

Bids will be considered irregular, and may be rejected, if they show omissions, alterations of
form, additions not called for, conditions or unauthorized alternate bids, or irregularities of any
kind; or if the unit prices are obviously unbalanced either in excess of or below a reasonable
cost analysis value.
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1.02

1.03

1.04

Pay Items.

1. Any work not specifically mentioned in the pay items listed in the Proposal, but indicated on the
plans and/or specifications, shall be considered as incidental to one or more of the pay items,
and no claim for additional compensation will be allowed, and it shall be assumed that the cost
therefore is included in the prices for the various items in the Contract.

BID SECURITY

Bid Security is not required for submittal packages for this proposal. However, in the event a
declaration of emergency occurs, contractor will be required to obtain a performance and payment
bond within 5 working days of commencing the Work, if the total awarded amount is over
$200,000.00.

CERTIFICATION PURSUANT TO ACT RELATING TO SCRUTINIZED COMPANIES

This section shall apply only to the extent permitted under applicable regulations of the United
States Department of State and the United States Department of Treasury.

By submitting a bid executed through a duly authorized representative, the bidder certifies that the
bidder is not on the Scrutinized Companies with Activities in Sudan List, Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that boycott Israel
List or engaged in a boycott of Israel as those terms are used and defined in sections 287.135 and
215.473 of the Florida Statutes. In the event that the bidder is unable to provide such certification
but still seeks to be considered for award of this solicitation, the bidder shall, on a separate piece
of paper, clearly state that it is on one or both of the Scrutinized Companies lists and shall furnish
together with its bid a duly executed written explanation of the facts supporting any exception to
the requirement for certification that it claims under Section 287.135 of the Florida Statutes. The
bidder agrees to cooperate fully with the County in any investigation undertaken by the County to
determine whether the claimed exception would be applicable. The County shall have the right to
terminate any contract resulting from this solicitation for default if the bidder is found to have
submitted a false certification or to have been placed on the Scrutinized Companies for Activities
in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List,
Scrutinized Companies that boycott Israel List or engaged in a boycott of Israel.

SMALL BUSINESS ENTERPRISE-CONSTRUCTION PROGRAM
Miami-Dade County web-based Business Management Workforce System (BMWS)

1. The Subject project is a federally funded project, the instruction below are only to collect
information from contractors and to track payments, the subject project does not have any SBD
or local preference program. It is reported through the FDOT DBE Program.

2. Bidders must register under Miami-Dade County web-based Business Management Workforce
System (BMWS). BMWS is managed by the Small Business Development (SBD) Division of
the Internal Services Department. BMWS will be utilized to apply online for Small Business
Enterprise (SBE) certification, manage County contracts, and track compliance with SBE
Program measures, Workforce Program requirements, and subcontractor payments.
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1.05

1.06

3. The use of this web-based system is mandatory for firms contracting with Miami-Dade County
for the submission and verification of payment information and certified payrolls. Training for
BMWS can be offered at the following web address: https://mdcsbd.gob2g.com/

1. BMWS will be accessible, at no charge, to all vendors doing — or interested in doing — business
with Miami-Dade County. Key features include:

a. Online application for Small Business Enterprise (SBE), Disadvantaged Business
Enterprise (DBE) and Local Developing Business (LDB) certification

b. Online registration for the Equitable Distribution Program (EDP)

c. Enhanced online SBE, DBE, and LDB Directory, with key-word search capabilities

d. Electronic submission of subcontractors for fulfillment of SBE requirements

e. Electronic submission of contractors’ utilization payments and verification of SBE
payments via the web or a mobile device

f.  Automated tracking of progress towards meeting SBE goals

Electronic submission of certified payrolls

5 Q@

Electronic submission of workforce compliance data

Automated notifications regarding compliance requirements

j-  Elimination of/or limited paper-based reporting
Small Business Enterprise-Construction Program Measures

1. Inaccordance with Miami-Dade County Ordinances No. 97-52, 14-98, and 97-158; A.O.
3-22, no SBE-CONST Measures have been established for this Project.

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

The Contractor shall comply with the requirements pursuant to 49 Code of Federal Regulations
(CFR) Part 26 as implemented by the approved FDOT DBE Program.

For more information on the DBE Program refer to Article 1.10 of the Supplementary Conditions of
these Solicitation Documents.

SITE INVESTIGATION

Examine the Contract Documents and the site of the proposed work, when applicable, carefully
before submitting a proposal for the work contemplated. Investigate the conditions to be
encountered, as to the character, quality, and quantities of work to be performed and materials to
be furnished and as to the requirements of all Contract Documents.

The bidder's submission of a proposal is sufficient evidence that the bidder has made an
examination as described in this Article. Therefore:

1. The bidder, by virtue of submitting their bid, acknowledges that they and all their subcontractors
have satisfied themselves as to the nature and location of the Work or requirements of similar
Work to be performed within Miami-Dade County Public Right-of-Ways. The general and local
conditions include, but are not restricted to those bearing upon transportation and traffic
maintenance; the disposal, handling and storage of materials; access roads to the site; site
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constraints, restrictions and limitations; the conformation and conditions of the work area; and
the character of equipment and facilities needed prior to and during the performance of the
Work.

Failure on the part of the bidder to completely or properly evaluate any factors of costs prior to
bidding shall not form a basis for additional compensation if awarded the Contract.

1.07 CONTRACTOR QUALIFICATION REQUIREMENTS

A. Certificate of Competency Requirement:

1.

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as an
Electrical Contractor. or;

b. Certification, as an electrical contractor provided by the State of Florida Electrical
Contractors' Licensing Board, pursuant to the provisions of Section 489.511 of the Florida
Statutes (F.S.). or;

Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid from
a Bidder that is a duly licensed Contractor in good standing that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section 337.14,
F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described in the
Contract Documents. Contractors seeking consideration under this Paragraph shall submit
along with the Bid Documents for review and consideration, current copy(ies) of their FDOT
Certificate(s) of Qualification, Certification of Work Underway, and Status of Contract(s) On
Hand. Acceptable FDOT prequalification(s) necessary to perform the Work specified in the
Contract Documents include the Electrical Work Class.

B. Experience Requirement:

1.

The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder's
identified personnel is currently engaged or has completed within the past five years. List
and describe the aforementioned projects and state whether the work was performed for
the County, other government clients, or private entities. The description must identify for
each project:

1) The identified personnel and their assigned role and responsibilities for the listed
project

2) The client name and address including a contact person and phone number for
reference

3) Description of work

4) Total dollar value of the contract
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5) Contract duration

6) Statement or notation of whether Bidder's referenced personnel is/was employed by
the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations; or

b. Pursuant to Section 255.20, F.S., the County may consider a bid from a Bidder in good
standing, meeting the license requirements above, that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section
337.14, F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described
in the Contract Documents. Contractors seeking consideration under this Paragraph shall
submit along with the Bid Documents for review and consideration, current copy(ies) of
their FDOT Certificate(s) of Qualification in the Traffic Signal Work Class, Certification of
Work Underway, and Status of Contract(s) On Hand.

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

AWARD OF CONTRACT

Multiple contracts may be awarded. If more than one award is made, award will be based off lowest
responsive bid then the next lowest responsive bid and so forth and activated in the same order
based on the contractor’s availability and ability to satisfy the needs of the County at the time
contacted. No quantities are guaranteed and there will be no unit cost adjustment for quantities
required over or under the estimated quantities. The award of the Contract(s), if it be made in the
County's sole discretion, shall be to responsive and responsible bidder(s) whose bid complies with
all of the material terms of this solicitation, that comply with all requirements of any emergency
relief program, including but not limited to FHWA Emergency Relief Program and is determined to
be in the best interest of the County.

Since the award of this contract will be done under an emergency declaration, a notice to work
issued via e-mail or approval to work, or once the contractor is called to perform the work,
constitutes a contract with Miami Dade County. Then, a fully executed Notice to Proceed (NTP)
Letter will be issued to the Contractor. All conditions for award must be satisfied including, but not
limited to, compliance with all of the requirements set forth in the Recommendation for Award letter
and federal guidelines. Contractor must provide the County with the completed and fully executed
NTP Letter as soon as possible, so the contract can be ratified. The award is final only upon the
County’s receipt of a fully executed NTP Letter from the Contractor.

Without limiting the generality of the foregoing, the County may determine that it is in the County's
best interest to award the Contract to the next low bidder when the low bidder's existing contractual
commitments with the County, in the sole discretion of the County (a) could prevent the timely
prosecution of the work requiring competing commitments of site, supervisory or home office
personnel, or (b) could present potential conflicts with billing of similar items under existing
contracts for similar or related work, or (c) could disfavor competition in the contracting industry in
pricing or in the use of personnel or subcontractors.

By submitting a bid, the bidder acknowledges that the County shall have the right to investigate the
existence of these factors in determining whether to award the bid, and to evaluate, without
limitation, the bidder's outstanding commitments on other awarded contracts, its resources to
perform the Work under the Contract, and its past performance.
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The County reserves the right to waive any informality in, or to reject any or all bids. Bids from any
person, firm or corporation in default upon any agreement with the County will be rejected.

The Bidders should be qualified by experience, financing, and equipment to do the work described
in the Contract Documents. The County may require from the responsive and responsible
Bidder(s), as a condition for Award, a list of the major construction equipment that is available to
perform all the work required by the Contract. The list shall include all equipment required and
available including: quantity; condition; make and model; whether owned or leased; and their
present location. Actual proof of ownership (bills of sale or certified proof of a valid lease in the
name of the firm submitting the Bid) of the equipment or the ability to secure the equipment prior to
Contract Award is required. A visual inspection by the County of the equipment listed shall be
facilitated within 10 days of submittal of the aforementioned list. Failure to meet the timeframes
and conditions stipulated herein or in the Recommendation for Award may result in the
disqualification of the Bidder.

PAYMENT AND PERFORMANCE BONDS

The successful bidder shall submit, within the timeframe stipulated in the Recommendation for
Award, duly executed Payment and Performance Bonds, meeting the requirements of Section
255.05, F.S., on the forms prescribed by the Department or in Cash, each in the amount of the total
contract price (i.e. the accepted total amount bid plus any contingency and dedicated allowances
attributable to the Contract), as security for the faithful performance of this Contract and for the
payment of all persons performing labor or furnishing materials in connection therewith. If Cash is
used in lieu of the bonds, all terms and conditions stipulated in the bonds shall be just as applicable.

Per Resolution R-593-13, no payment and performance bond shall be required for a contract of
$200,000 or less.

The Performance and Payment Bonds shall have as the surety thereon only such surety company
or companies as are acceptable to the County and are authorized to write bonds of such character
and amount in accordance with the following qualifications:

1. All bonds shall be written through surety insurers authorized to do business in the State of
Florida as surety, with the following qualifications as to management and financial strength
according to the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey:

Bond Amount ($) Best Rating
500,001 to 1,500,000 BV
1,500,001 to 2,500,000 A VI
2,500,001 to 5,000,000 A VI
5,000,000 to 10,000,000 A VI

Over 10,000,000 A IX

2. On contract amounts of $500,000 or less, the bond provisions of Section 287.0935, F.S. shall
be in effect and surety companies not otherwise qualifying with this paragraph may optionally

qualify by:

a. Providing evidence that the Surety has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued.
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A.

b. Certifying that the Surety is otherwise in compliance with the Florida Insurance Code, and;

c. Providing a copy of the currently valid Certificate of Authority issued by the United States
Department of the Treasury under ss. 31 U.S.C. 9304-9308.

3. Surety insurers shall be listed in the latest Circular 570 of the U.S. Department of the Treasury
entitled "Surety Companies Acceptable on Federal Bonds", published annually. The bond
amount shall not exceed the underwriting limitations as shown in this circular.

4. For contracts in excess of $500,000 the provision of Subarticle 2 above will be adhered to
plus the company must have been listed for at least three consecutive years, or holding a valid
Certificate of Authority of at least 1.5 million dollars and on the Treasury List.

5. Surety Bonds guaranteed through U.S. Government Small Business Administration or
Contractors Training and Development Inc. will also be acceptable.

6. The attorney-in-fact or other officer who signs performance and payment bonds for a surety
company must file with such bond a certified copy of his power of attorney authorizing him to
do so. The performance and payment bonds must be counter signed by the surety's resident
Florida agent.

The Payment and Performance Bonds must be executed on the forms provided by the Department
after the recommendation of award has been made. Failure to do so shall result in the rescission
of the contract award recommendation.

Provide the County with three executed originals of the Payment and Performance Bonds and a
letter from the bonding agent granting Miami-Dade County authorization to date the Bonds.

The Performance Bond or Cash used in lieu of the Performance Bond shall remain in force for five
(5) years from the date of final acceptance of the work to protect the County against losses resulting
from defects in materials or improper performance of work under the Contract; provided however,
that this limitation does not apply to suits seeking damages for latent defects in materials or
workmanship, such actions being subject to the limitations found in Section 95.11(3)(c), Florida
Statutes.

The cost of the bond(s) shall be included in the Total Amount Bid. No separate payment for the
cost of said bond(s) shall be made by the County.

The required bond(s) shall be written by or through and countersigned by a licensed Florida agent
of the surety insurer pursuant to Section 624.425, F.S.

In the event the Surety on the bond(s) given by the Contractor becomes insolvent, or is placed in
the hands of a receiver, or has its right to do business in its State of domicile or the State of Florida
suspended or revoked as provided by law, or in the event of cancellation of the required hands by
the Surety, the County shall withhold all payments until the Contractor shall give good and sufficient
bond(s) in lieu of the bond(s) executed by such Surety.

ADDITIONAL INSURANCE TO BE CARRIED BY CONTRACTOR

Subparagraphs 2.9A through 2.9C and 2.9E through 2.9G of the Special Conditions to the CICC
7360-0/08 Contract are deleted and replaced with the following:

To the extent provided by law, Contractor shall indemnify, defend, and hold harmless the County,
and the Department of Transportation, including the Department’s officers, agents, and employees,
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against any actions, claims, or damages arising out of, relating to, or resulting from negligent or
wrongful act(s) of the Contractor, or any of its officers, agents, or employees, acting within the
scope of their office or employment, in connection with the rights granted to or exercised by the
Contractor hereunder, to the extent and within the limitations of Section 768.28, Florida Statutes.

B. The foregoing indemnification shall not constitute a waiver of sovereign immunity beyond the limits
set forth in Florida Statutes, Section 768.28. Nor shall the same be construed to constitute
agreement by Contractor to indemnify County for the negligent acts or omissions of County, its
officers, agents, or employees, or third parties. Nor shall the same be construed to constitute
agreement by the Contractor to indemnify the Department for the negligent acts or omissions of
the Department, its officers, agents, or employees, or third parties. This indemnification shall
survive the termination of this Agreement.

C. This indemnification shall survive the termination of this Agreement. Nothing contained in this
paragraph is intended to nor shall it constitute a waiver of the State of Florida and the County’s
sovereign immunity.

D. Contractor shall furnish to the Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1. Worker's compensation insurance for all employees as required by Florida Statute 440.

2. Commercial General Liability Insurance in an amount not less than $1,000,000 per occurrence
$2,000,000 in the aggregate including products/completed operations. Miami-Dade County
must be included as additional insured CG 2037 or CG 2010 11/85 endorsement.

3. Automobile Liability insurance covering all owned, non-owned and hired vehicles in an amount
not less than $1,000,000 combined single limit.

4. Umbrella or Excess liability providing excess coverage over underlying(s) 2 and 3 for a
minimum $3,000,000 per occurrence/aggregate. Terms to be not more restrictive than
underlying CGL insurance.

E. Allinsurance policies required above shall be issued by companies authorized to do business under
the laws of the State of Florida, with the following qualifications:

1. The company must be rated no less than “A-" as to management, and no less than “Class VII”
as to financial strength, by Best's Insurance Guide, published by A.M. Best Company, Oldwick,
New Jersey, or its equivalent, subject to the approval of the County Risk Management Division.
Or;

2. The company must hold a valid Florida Certificate of Authority as shown in the latest “List of All
Insurance Companies Authorized or Approved to Do Business in Florida” issued by the State
of Florida Department of Financial Services.

Certificate holder must read: MIAMI-DADE COUNTY, 111 NW 1st STREET, SUITE 2340,
MIAMI, FL. 33128.

Compliance with the foregoing requirements shall not relieve the Contractor of his liability and
obligation under this section or under any other section of this agreement.
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SECTION 4: SUPPLEMENTAL INFORMATION



SAMPLE SURETY PERFORMANCE AND PAYMENT BOND



Project Name: Emergency Response for Street Lighting Restoration
Project No.: 20230067

SURETY PERFORMANCE AND PAYMENT BOND

By this Bond, We , as Principal, whose
principal business address is
, as Contractor under the contract dated , 20 , between Principal and
Miami-Dade County for the construction of
Project No. (herein after referred to as "Contract™)

the terms of which Contract are incorporated by reference in its entirety into this Bond and

, a corporation, whose

pr|n0|pal uspaess\address is

as Sur und to Miami-Dade County (hereinafter referred to as "County") in the sum of
(U.s.
dollars) $ Q / /for yment of which we bind ourselves, our heirs, personal representatives,

SUCCESSOrs, anH‘/ss ns/ join

THE CONDITION OF TH

1. Performs all the
warranties and the curing of |
reference, and in the times and i
damages for delay; and

3. Pays County all losses, damages, including damage

Principal under the Contract, including but not limited to a failure to &
warranties.

4.  Performs the guarantee of all work and materials furnished under the contract for the time
specified in the Contract, including all warranties.

If no specific periods of warranty are stated in the Contract for any particular item or work, material
or equipment, the warranty shall be deemed to be a period of one (1) year from the date of final
acceptance by the County. This Bond does not limit the County’s ability to pursue suits directly with the
Principal seeking damages for latent defects in materials or workmanship, such actions being subject to
the limitations found in Section 95.11(3) (c), Florida Statutes.

Any changes in or under the Contract Documents and compliance or noncompliance with any

formalities connected with the Contract or the changes does not affect Surety's obligation under this
Bond.
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Project Name: Emergency Response for Street Lighting Restoration
Project No.: 20230067
SURETY PERFORMANCE BOND (Cont'd)

IN WITNESS WHEREOF, the above bounden parties have caused this Bond to be executed

by their appropriate officials as of the day of , 20
g@ CONTRACTOR
@ ; j (Contractor Name)

Bm /Dvé\

(Presjdenty (Marfa ringrr Joint Venture)
(SEAL)
COUNTERSIGNED BY RESIDENT

FLORIDA AGENT OF SURETY: SURETY:

(Copy of Agent's current
Identification Card as issued by
State of Florida Insurance Commissioner must be attached) By:

Attorney-in-Fact

(CORPORATE SEAL)

(Power of Attorney must be attached)

Page 2 of 2 Published 5/13/04



SECTION 5: SUPPLEMENTARY CONDITIONS



SUPPLEMENTARY CONDITIONS



SUPPLEMENTARY CONDITIONS

TABLE OF CONTENTS

SUPPLEMENTARY CONDITIONS

1.01  MISCELLANEOUS CONSTRUCTION CONTRACT (7360 PLAN)...ccttiiiiiiiieee e 1
1.02  APPLICABLE WAGE RATES ... ...ttt ettt ettt e e e ettt e e e e e e e st eeeaeeeesentbeaeeaaeessasasaeeaaaeseannnsees 1
1.03 CONTINGENCY ALLOWANCE FOR TIME......ootiiiiiiiiiiiiit ettt e e e e e et e e e e e s eesnnaeeaaaeeeennnnaes 1
1.04  WEATHER DELAY S L. ittt e et e e e e e e et e et e e e e ea s atbeaeeaeeeesansbsaseeaeessansssaeeaaeeseannnsees 2
1.05 ADDITIONAL FUNDING SOURCE PROVISIONS ...ttt et e e e e e e e e e e e e 3
1.06  LAWS & REGULATIONS ..ottt et e e e e e et e e e e e ee st b e eeeaeeeesaasbsaeeaaeessasasaeeaaaeseansnnees 3
1.07 CONTRACTOR RESPONSIBILITIES ....oiiiiiiiiiiiie ettt ettt e e e e ettt e e e e e e e mtbe e e e e e e e e aannnseeeaaaeeaannnens 5
1.08 TITLE VI ASSURANCE — DOT 1050.2A, APPENDIX A AND APPENDIX E. ...ocoiiiiiiii e 8
1.09 ADDITIONAL SBE-CONST CONTRACT MEASURE REQUIREMENTS ......coooiiiiiiiiie e 10
1.10 DISADVANTAGED BUSSINESS ENTERPRISE PROGRAM .......ooiiiiiiiiiiiiie e 10
1.11  MATERIALS ACCEPTANCE AND CERTIFICATION SYSTEM (MAC).......uuiiiiiiiiiiiiee e eeieee e 14
1.12 ON-THE-JOB TRAINING REQUIREMENTS ......coiiiiiiiiiiiie ettt e e e e s e e e e e s e eanaaeeeaaeseennnnes 14
1.13  COMMUNITY WORKFORCE PROGRAM ..ottt ettt e e e e e e e e e e e s e enssaeeeaaeseennnnnes 19
1.14 CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES ........ccooiiieeie e 19
1.15 RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE ...........cooiiiiiieeiee 19
1.16  EMPLOY MIAMI-DADE PROGRAM. ..ottt et eeeeeseeeeeeeeeseeseesseesesseesseeseeeeeseeeeeseeeeerenneees 19
117 ACCEPTANCE TESTS ..ttt e ettt e e e e e et bttt e e e e e e e s beeeeeaeaaaanaseeeeaaeeaaannsaeeeaaaeaaannnnes 19
1.18 CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT ... 20
1.19  MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP). ....ooiiiiieeiteieee e 20
1.20 PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF MIAMI-DADE
L1 L1 ]\ N I P USOPUPPRRRN: 20
1.21  NONDISCRIMINATION ... ..ottt ittt e e e e e et e e e e e e st b e et eeaeessasbsaeeeaeessasssseeeaeessanssssneeaeesaannnsnes 21
1.22 CONTRACTOR DUE DILIGENCE AFFIDAVIT ..ottt e e e e e e enneae e e e e e e e nnnees 21
LS T O 1 Y |1 TN 22
L S 0 115 U I S TN 26
S T =5 I N AT @ T N 27
1.26  WARRANTY OF CONSTRUGCTION ....oiiiiiiiiiiiiiii ettt e e e e e et e e e e e s et a e e e aeessesssaeeeaaeseannnnnes 31
1.27  CONFLICT OF INTEREST .oeiiii ittt ettt e e e e e ettt e e e e e e st e e e e e e e s nsasaeeaaeeseasssaeeeaeeeeansnnnes 31
1.28 LIQUIDATED DAMAGES. .....coii oottt ettt e e e e e e ettt e e e e e e e atbeaeeeaeeesasasaeeeaeesaansssaeeeaaesaannnsnes 32
MCC_SC_0422 Supplementary Conditions Project No. 20230067

TOC-1



APPENDIX TO THE SUPPLEMENTARY CONDITIONS

Appendix A: Davis Bacon Wages

Appendix B: FHWA-1273 Required Contract Provisions for Federal Aid Construction Contracts
Appendix C Executive Order 11246 Equal Employment Opportunity

Appendix D (OSHA) Form 300, 300A and 301

MCC_SC_0422 Supplementary Conditions Project No. 20230067
TOC-2



1. SUPPLEMENTARY CONDITIONS

1.01  MISCELLANEOUS CONSTRUCTION CONTRACT (7360 PLAN)

A. These Supplementary Conditions amend or supplement the Miscellaneous Construction Contract
(MCC) CICC 7360-0/08, the MCC 7360 Plan, and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in full force and
effect. All requirements of the Contract Documents, or portions thereof, which are not specifically
modified, deleted, or superseded hereby, remain in full effect. The MCC Contract and Plan may
also be supplemented elsewhere in the Contract Documents by provisions located in, but not
necessarily limited to, Division 1 (General Requirements) of the Contract Specifications.

1.02  APPLICABLE WAGE RATES

A. Amend Paragraph 2.17 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

1. The overall per hour rate shall be the rate of wages (including fringes) to be paid under the
requirements of the Davis-Bacon Act as determined by the U.S. Department of Labor under
the Davis-Bacon Act on project contracts. The listed Davis Bacon Wage Rate listed below is
applicable to this contract, and/or any modification up to ten (10) days prior to the opening of
the bids.

2. The applicable U.S. Department of Labor (DOL) Davis Bacon Wage Determination,
Construction Type: Highway, is FL20230178 01/06/2023, and is provided as Appendix A to
these Supplementary Conditions, subject to modification pursuant to 29 CFR 1.6. A copy of
the Davis-Bacon Wage Determination for the work can also be obtained from the DOL website
at http://www.wdol.gov/dba.aspx. Contractor must comply with the minimum rates for wages
for laborers and mechanics as determined by the Secretary of Labor in accordance with the
provisions of the Davis-Bacon and Related Acts. For the submittal of additional Davis Bacon
wage classification requests please refer to the Florida Department of Transportation
"Classification Request Manager" at the following link:
http://www.dot.state.fl.us/construction/WWage.shtm.

3. Certified payrolls submitted must contain all the information required to be maintained under
29 CFR 5.5 (a) (3) (i) except that full social security numbers and home addresses must not be
included. An individual identifying number for each employee (e.g. last four digits of social
security number) may be used. Unless a specific form is required by the Contract Documents
pursuant to funding source requirements, a general form to submit certified weekly payrolls for
contracts subject to the Davis-Bacon and related Acts may be obtained at the DOL website at
http://www.dol.gov/whd/forms/wh347.pdf. Instructions for completing the payroll form are
available at http://www.dol.gov/whd/forms/wh347instr.htm.

1.03 CONTINGENCY ALLOWANCE FOR TIME

A. Paragraph 2.58 of the CICC 7360-0/08 Miscellaneous Construction Contract is hereby amended
to provide a Contingency Allowance for time extension not to exceed ten percent of the original
Contract Duration pursuant to a written request by Contractor for a time extension for an Excusable
Delay, as described in Paragraph 2.58 of the 7360 Miscellaneous Construction Contract, that
affects the critical path schedule of the Contract or any previously approved changes. The request
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must be accompanied by written documentation that supports the justification of a time extension,
and is subject to review and concurrence by the department Engineer, or designee. If approved, a
Contract Contingency Allowance Expenditure Authorization will be created for execution by all
parties. Once executed the time extension will adjust the scheduled completion date. The
cumulative total of all Contingency Allowance time extensions shall not exceed ten percent of the
original Contract Duration rounded off to the next whole number.

1.04 WEATHER DELAYS

A. Schedule of Anticipated Weather Delay Days

1.

The following schedule of average climatic range, based on National Oceanic and Atmospheric
Administration (NOAA) normal data (1981-2010 Monthly Normals; GHCN Daily ID:
USWO00012839; MIAMI INTL AP, FL), will be used as the standard baseline for monthly
evaluations of weather delays for this Contract.

Schedule of Anticipated Weather Delay Days
Month
zlo|Z | |2 |z|2]|9|a |20
< < O | O | W
SIE|s|2|s|2|3|=2|6|o|z|a
Days |3 |4 |4 |4 |7 |12 |11 13|13 |8 |4 |4

The above schedule provides the anticipated number of days each month during which
construction activity exposed to weather conditions is expected to be prevented and suspended
by cause of adverse weather. Suspension of construction activity for the number of days listed
in the schedule, for each month, is included in the Work and is not eligible for extension of
Contract Time. The Work Progress Schedule submitted by Contractor must reflect these
anticipated adverse weather delays in all weather dependent activities.

B. Extension of Contract Time for Adverse Weather Days in Excess of the Standard Baseline

1.

If the basis exists, in accordance with the Conditions of the Contract, for a claim for extension
of time, an extension of time on the basis of weather may be granted only for the number of
Weather Delay Days in a month that are in excess of the number of days listed above for that
month in the Schedule of Anticipated Adverse Weather Delay Days.

Adverse Weather Day is defined, for the purpose of this Article, as the occurrence of one or
more of the following weather conditions within a twenty-four (24) hour day that prevents
scheduled critical path construction activity exposed to weather conditions:

Precipitation in excess of one-tenth inch (0.10").

Temperatures that do not rise above that required for the day's construction activity, if such
temperature requirement is specified or accepted as standard industry practice.

Sustained wind in excess of twenty-five (25) miles per hour.

Adverse Weather Day may include “dry-out” days, resulting from precipitation that occurs
beyond the Anticipated Weather Delay Days for the month, only if there is a hindrance to site
access or sitework and Contractor has taken all reasonable accommodations to avoid such
hindrance; and, at a rate no greater than 1 make-up day for each precipitation day (or
consecutive days) that total 1.0 inch or more of precipitation.
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1.05

1.06

4. A Weather Delay Day may be counted by the Engineer, if adverse weather prevents work on
the Project for fifty percent (50%) or more of the Contractor’'s normal scheduled work day and
critical path construction activities were included in the day’s schedule, including a weekend
day or holiday approved by the Engineer with construction activity scheduled that day.

5. No additional compensation will be made for weather delays.
Contractor Documentation and Submittals

1. Organize claim to facilitate evaluation by calendar month and submit in accordance with the
claims submittal requirements of the Contract Documents. Documentation is required for each
Adverse Weather Day that results in a Weather Delay. Identify the number if days claimed for
the month that exceeds the Schedule of Anticipated Adverse Weather Delays. Documentation
must include:

2. Daily jobsite work logs showing which and to what extent critical path construction activities
have been affected by adverse weather.

3. Daily weather data, obtained from the nearest NOAA weather station or other independently
verified source approved by Engineer at beginning of the Project, to support claim for time
extension. NOAA Global Historical Climatology Network (GHCN) Daily data may be obtained
from the NOAA website at http://www.ncdc.noaa.gov/cdo-web/search.

4. If an extension of Contract Time is appropriate and approved by the Department, such
extension will be made in accordance with the requirements of the Contract Documents.

ADDITIONAL FUNDING SOURCE PROVISIONS

This Contract is federally funded, contractor must comply with all the requirements of the federal
agency providing the funds, inclusive of FHWA, FEMA or any contract that is part of a Local Agency
Program (LAP) Agreement.

This Additional Contract Compliance supplements and is made part of these Contract Documents
to be used for fully or partially federally funded contract and the conditions of the Local Agency
Program (LAP) Agreement.

The provisions in this section shall apply to the (Contractor/Vendor/Consultant), its officers, agents,
employees, subcontractors and suppliers. The (Contractor/Vendor/Consultant) shall incorporate
the provisions in this Article in all subcontracts and all other agreements executed by the
(Contractor/Vendor/Consultant) in connection with the performance of this contract.

Miami-Dade County (MDC), a recipient of funds for the construction of highways and bridges, is
required to ensure EEO contract compliance on all highway construction projects. Contractors who
participate on MDC federally funded contracts in whole or in part are required to comply with certain
Equal Employment Opportunity (EEO), Disadvantaged Business Enterprises (DBE), On-the-Job
Training (OJT) and Wage Rate Special Provisions to be eligible for participation.

When required by the contract documents the Contractor will make use of FDOT Material Testing

Facilities, for material certifications and will comply with the submittal requirements of the Materials
Acceptance and Certification System (MAC). See MAC below for more information.

LAWS & REGULATIONS
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A. Contractor to follow all laws and regulations necessary to be in compliance with federal regulations.

1.

10.

23 CFR 230: Prescribes the policies, procedures, and guidance for equal opportunity on
federal construction contracts.

23 CFR 230.111: Prescribes State agency requirements for an On-the-Job Training program
for all Federal Aid Highway construction contracts. Other regulations governing State
compliance programs include: Title VI of the Civil Rights Act of 1964, Federal Aid Required
Contract Provisions, the Davis Bacon Act, the Copeland Act and the Contract Work Hours and
Safety Standards Act., FHWA-1273 as per 23 CFR 633, 23 CFR Part 230 and 49 CFR Part 26
authorize FDOT to take sanctions for the condition and state of noncompliance.

23 CFR 140: Prescribes the policies, procedures, and guidance to develop, conduct, and
administer supportive services assistance programs for minority, disadvantaged, and women
business enterprises.

28 CFR 35: Prohibits discrimination on the basis of disability by public entities.
29 CFR 1630: Regulates implementation of the Equal Employment provisions of ADA.

29 CFR, Part 3 (Copeland “Anti-Kickback” Law): Copeland “Anti-Kickback” Act (18 U.S.C. 874
and 40 U.S.C. 276¢) - All contracts in excess of $2,000 shall comply with the provision for
compliance with the Copeland “Anti-Kickback” Act (18 U.S.C. 874), as supplemented by
Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public
Building or Public Work Financed in Whole or in Part by Loans or Grants from the United
States”). The Act provides that each contractor or subcontractor shall be prohibited from
inducing, by any means, any person employed in the construction, completion, or repair of
public work, to give up any part of the compensation to which (s) he is otherwise entitled.

40 USC 3141-4147 (Davis-Bacon Act of 1931 and as amended) Under the provisions of this
Act, contractors or their subcontractors are to pay workers employed directly upon the site of
the work no less than the locally prevailing wages and fringe benefits paid on projects of a
similar character. The Davis-Bacon Act directs the Secretary of Labor to determine such local
prevailing wage rates which can be found in a document named “General Decision Number”.

41 CFR 60: The purpose of the regulations in this part is to achieve the aims of Parts II, I,
and IV of Executive Order 11246 for the promotion and insuring of equal opportunity for all
persons, without regard to race, color, religion, sex, national origin, disability or status as a
Vietnam era or special disabled veteran employed or seeking employment with government
contractors or with contractors performing under federally assisted construction contracts. This
legislation bans discrimination and requires contractors and subcontractors to take affirmative
action to ensure that all individuals have an equal opportunity for employment. Contractor must
comply with all the requirements of Presidential Executive Order 11246. Executive order can
be found under Appendix B of these Supplementary Conditions and are being made part of
these Contract Documents.

41 CFR 60.1: Clarifies the existing requirement that a nonexempt construction contractor‘s
total construction workforce is covered under 41 CFR 60 even though some employees may
perform work on or nonfederal assisted contracts.

40 USC Chapter 37, Sections 3701-3708 (Contract Work Hours and Safety Standards Act):
Where applicable, all contracts awarded in excess of $2,000 for construction contracts that
involve the employment of mechanics or laborers shall include a provision for compliance with
Subparts 102 and 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-
333), as supplemented by Department of Labor regulations (29 CFR Part 5). Under Subsection
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1.

12.

13.

14.

15.

16.

17.

18.

19.

102 of the Act, each contractor shall be required to compute the wages of every mechanic and
laborer on the basis of a standard work week of 40 hours. Work in excess of the standard work
week is permissible provided that the worker is compensated at a rate of not less than 1.5 times
the basic rate of pay for all hours worked in excess of 40 hours in the work week. Subpart 107
of the Act is applicable to construction work and provides that no laborer or mechanic shall be
required to work in surroundings or under working conditions, which are unsanitary, hazardous
or dangerous.

42 USC 12101: Regulates Equal Opportunity for individuals with disabilities.
49 CFR 26: Regulates participation by Disadvantaged Business Enterprises.

Equal Pay Act of 1963: A law which requires equal pay between the sexes on jobs that is equal
in skill, effort, and responsibility.

Equal Pay Act of 1976 (EPA): This legislation prohibits discrimination on account of sex in the
payment of wages by employers engaged in commerce or in the production of goods for
commerce.

Rehabilitation Act of 1973: Prohibits job discrimination because of disabilities and requires
affirmative action to employ and advance in employment qualified individuals with disabilities
who with reasonable accommodation can perform the essentials of a job.

Title | of the Americans with Disabilities Act (ADA) of 1990: Prohibits employment discrimination
against qualified individuals with disabilities.

Title VI of the Civil Rights Act Of 1964: Prohibits discrimination on the basis of race, color, or
national origin in all programs or activities receiving federal funding.

Title VII of the Civil Rights Act of 1964 (and as amended): Prohibits employment discrimination
based on race, color, religion, sex and national origin.

Title VIII of the Civil Rights Act of 1964 (and as amended): The portion of the Civil Rights Act
of 1968 (also known as the Fair Housing Act), as amended by the Housing and Community
Development Act of 1974 and the Fair Housing Amendments Act of 1988, which prohibits
discrimination in the sale, lease, rental, advertising, financing, and brokerage services of
housing and real property based on race, color, religion, sex, national origin, disability, or
familial status.

1.07 CONTRACTOR RESPONSIBILITIES

A. The prime contractor is responsible for compliance by any subcontractor or lower tier subcontractor.
The contractor, subrecipient, subcontractor or rental agreement shall not discriminate on the basis
of race, color, national origin, or sex in the performance of contracts.

B. The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate.

C. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with the Required Contract Provisions. In the event a prime contractor defaults on a
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contract and their contract compliance data is incomplete or incorrect, the Resident Compliance
Specialist will proceed with all noncompliance communications and actions such that the surety
company and/or the successor contractor are fully aware of the conditions. A surety company is
exempt from contract compliance reporting requirements but is responsible for ensuring that the
successor contractor carries out the requirements.

D. Authority of the U.S. Comptroller General.
1. The U.S. Comptroller General and his representatives the authority:

2. To examine any records of the Contractor or any of its subcontractors, or any State or Local
agency administering such contract, that directly pertain to, and involve transactions relating
to, the contract or subcontract; and

3. to interview any officer or employee of the Contractor or any of its subcontractors, or of any
State or Local government agency administering the Contract, regarding such transactions.

E. Authority of the U.S. Inspector General.

1. The Inspector General or any representatives has the authority to examine any records or
interview any employee or officers working on this Contract. The Contractor is advised that
representatives of the Inspector General have the authority to examine any record and
interview any employee or officer of the Contractor, its subcontractors or other firms working
on this Contract. Nothing in this Section shall be interpreted to limit or restrict in any way any
existing authority of an Inspector General.

2. County and the Contractor agree to comply with s.20.055(5), Florida Statutes, and to
incorporate in all subcontracts the obligation to comply with s.20.055(5), Florida Statutes.

It is the duty of every state officer, employee, agency, special district, board, commission,
contractor, and subcontractor to cooperate with the inspector general in any investigation,
audit, inspection, review, or hearing pursuant to this section.

F. Withholding payment for failure to comply with federal aid requirements.

1. The Department will withhold progress payments from the Contractor for failure to comply with
the requirements of this Article.

G. Costs for Compliance with federal aid requirements

1. The costs for complying with federal aid requirements, including the cost of preparing and
submitting Employment Reports, are incidental to the Contract. The Contractor shall include
all related costs in the unit Bid prices of the Contract.

H. Certification of Inclusion of FHWA-1273

1. The prime contractor is responsible for ensuring that FHWA 1273, Required Contract
Provisions for Federal Aid Construction, is inserted, in its entirety, in all contractor agreements
including each subcontract and any lower tier subcontract or purchase order that may in turn
be made. The Required Contract Provisions of FHWA 1273 is located under Appendix B of
these Supplementary Conditions and it is being made part of these Contract Documents. The
FHWA-1273 Electronic version, dated May 1, 2012 is posted on the FDOT’s website at the
following URL address: hitps:/fdotwww.blob.core.windows.net/sitefinity/docs/default-
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2. Take responsibility to obtain this information and comply with all requirements posted on this
website up through five calendar days before the opening of bids.

3. If the FDOT website cannot be accessed, contact FDOT Department’'s Specifications Office
Web Coordinator at (850) 414-4101.

4. Submit to the Engineer a complete and executed Certification of Inclusion of FHWA-1273 form,
included in Section 2 (Solicitation Forms) of these Contract Documents, for each subcontractor,
supplier, or Rental Company, including every lower tier provider, used in the performance of
this Contract. Contractor is responsible for the compliance of all required Contract Provisions
by each subcontractor, lower tier subcontractor, or supplier.

I. Exclusions

1. Contractor Purchased Equipment for State or Local Ownership pursuant to 23 CFR 140, 49
CFR Part 18, and 49 CFR Section 18.3; not allowed in this Contract.

2. Public Agencies in Competition with the Private Sector pursuant to 23 CFR 635.112 (e); not
allowed in this Contract.

3. Publicly-Owned Equipment pursuant to the requirements of 23 CFR 635.106; not allowed in
this Contract.

4. Salvage Credits pursuant to the requirements of 49 CFR 18.36; no salvage credit shall be
provided.

5. State or Local Preference pursuant to the requirements of 23 CFR 635.117; not allowed in this
Contract.

6. Foreign Contractor and Supplier Restriction pursuant to the requirements of 49 CFR 30; not
allowed in this Contract.

7. State (Florida or other)-produced materials, 23 CFR 635.409 Preference programs mandating
materials purchasing requirements or restrictions are not allowed under this contract

8. State/Local owned/Furnished/Designated materials, 23 CFR 635.407 Tax saving programs are
not allowed under this contract.

9. Comply with Section 20.055(5), Florida Statutes, and incorporate in all subcontracts the
obligation to comply with Section 20.055(5), Florida Statutes.

10. Owner Force Account contracting pursuant to 23 CFR 635B under 635.205; not allowed in this
Contract.

11. Veteran’s preferences are not allowed under this contract.

12. Proprietary/Sole Sourced Materials are not allowed under this contract.

13. As stated on 23 CFR 635.127 and Section 1.2.7 of FDOT CPAM, Incentive/Disincentive
Clauses, are not applicable to this contract.
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14. As stated on 23 CFR 635.117, Indian Preference on Federal-Aid Projects, is not applicable to

this contract.

J. Labor, Employment, and Convict Produced Materials

1.

Labor and employment.
Pursuant to 23 CFR 635.117:

No construction work shall be performed by convict labor at the work site or within the limits of
any Federal-aid highway construction project from the time of award of the contract or the start
of work on force account until final acceptance of the work by the STD unless it is labor
performed by convicts who are on parole, supervised release, or probation.

No procedures or requirement shall be imposed by any State which will operate to discriminate
against the employment of labor from any other State, possession or territory of the United
States, in the construction of a Federal-aid project.

The selection of labor to be employed by the contractor on any Federal-aid project shall be by
the contractor without regard to race, color, religion, sex, national origin, age, or handicap and
in accordance with 23 CFR part 230, 41 CFR part 60 and Exec. Order No. 11246 (Sept. 24,
1965), 3 CFR 339 (1964-1965), as amended.

The advertisement or call for bids on any contract for the construction of a project located on
the Federal-aid system either shall include the minimum wage rates determined by the
Secretary of Labor to be prevailing on the same type of work on similar construction in the
immediate locality or shall provide that such rates are set out in the bidding documents and
shall further specify that such rates are a part of the contract covering the project.

1.08  TITLE VI ASSURANCE - DOT 1050.2A, APPENDIX A AND APPENDIX E.

A. Appendix A:

1.

During the performance of this Contract, the Contractor, for itself, its assignees and successors
in interest (hereinafter referred to as the “Contractor”) agrees as follows:

Compliance with Regulations: The Contractor shall comply with the Regulations relative to
nondiscrimination in Federally-assisted programs of the US Department of Transportation
(hereinafter, “USDOT”) Title 49, Code of Federal Regulations, Part 21, as they may be
amended from time to time, (hereinafter referred to as the Regulations), which are herein
incorporated by reference and made a part of this Contract.

Nondiscrimination: The Contractor, with regard to the work performed by it during the Contract,
shall not discriminate on the basis of race, color, national origin or sex in the selection and
retention of sub-contractors, including procurements of materials and leases of equipment. The
Contractor shall not participate either directly or indirectly in the discrimination prohibited by
Section 21.5 of the Regulations, including employment practices when the Contract covers a
program set forth in Appendix B of the Regulations.

Solicitations for subcontractors, including procurements of materials and equipment: In all
solicitations either by competitive bidding or negotiation made by the Contractor for work to be
performed under subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the Contractor of the Contractor’s
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obligations under this contract and the Regulations relative to nondiscrimination on the basis
of race, color, national origin, or sex.

Information and Reports: The Contractor shall provide all information and reports required by
the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information and its facilities as may be determined by the
Florida Department of Transportation or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, and Federal Motor Carrier Safety
Administration to be pertinent to ascertain compliance with such Regulations, order and
instructions. Where any information required of a Contractor is in the exclusive possession of
another who fails or refuses to furnish this information the Contractor shall so certify to the
Florida Department of Transportation, or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, or Federal Motor Carrier Safety Administration
as appropriate, and shall set forth what efforts it has made to obtain the information.

Sanctions for Noncompliance: In the event of the Contractor's noncompliance with the
nondiscrimination provisions of this Contract, the Florida Department of Transportation shall
impose such Contract sanctions as it or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, or Federal Motor Carrier Safety Administration
may determine to be appropriate, including, but not limited to:

Withholding of payments to the Contractor under the Contract until the Contractor complies, or
Cancellation, termination or suspension of the Contract, in whole or in part.

Incorporation of Provisions: The Contractor shall include the provisions of this appendix in
every subcontract, including procurements of materials and leases of equipment, unless
exempt by the Regulations, or directives issued pursuant thereto. The Contractor shall take
such action with respect to any subcontract or procurement as the Florida Department of
Transportation or the Federal Highway Administration, Federal Transit Administration, Federal
Aviation Administration, or Federal Motor Carrier Safety Administration may direct as a means
of enforcing such provisions including sanctions for noncompliance, provided, however, that,
in the event a Contractor becomes involved in, or is threatened with, litigation with a
subcontractor or supplier as a result of such direction, the Contractor may request the Florida
Department of Transportation to enter into such litigation to protect the interests of the Florida
Department of Transportation, and, in addition, the Contractor may request the United States
to enter into such litigation to protect the interests of the United States.

B. Appendix E:

1.

During the performance of this Contract, the Contractor, for itself, its assignees, and successors
in interest (hereinafter referred to as the “Contractor” agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21;

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C § 324 et seq.), (prohibits discrimination on the
basis of sex);
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5. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

6. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

7. Airport and Airway Improvement Act of 1982, (49 U.S.C. 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color national origins or sex);

8. The Civil Rights Restoration Act of 1987 (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
“programs or activities” to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or
not);

9. Titles Il and IIl of the Americans with Disabilities Act, which prohibits discrimination on the basis
of disability in the operation of public entities, public and private transportation systems, places
of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 — 12189) as
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

10. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

11. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

12. Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to
your programs (70 Fed. Reg. at 74087 to 74100);

13. Title IX of the Education Amendments of 1972, as amended, which prohibits discrimination
based on sex in education programs, or activities (20 U.S.C. 1681 et seq.).

ADDITIONAL SBE-CONST CONTRACT MEASURE REQUIREMENTS

As per Miami-Dade County Ordinance No.'s 97-52 and 97-158; A.O. 3-22, a Small Business
Enterprise - Construction (SBE-CONST) Contract Measure has not been established for this
Project. Due to the funding source of this contract, a local preference is not allowed, however this
project contains a statewide Disadvantaged Business Enterprise (DBE) race neutral aspirational
goal of 10.65% percent. The Contractor shall comply with the requirements pursuant to 49 Code of
Federal Regulations (CFR) Part 26 as implemented by the approved FDOT DBE Program.

DISADVANTAGED BUSSINESS ENTERPRISE PROGRAM

In accordance with 49 CFR 26.13 (b), The Contractor, sub-recipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the performance of this contract.
The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and
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administration of federally assisted contracts. Failure by the Contractor to carry out these
requirements is a material breach of this Contract, which may result in the termination of this
Contract or such other remedy as the recipient deems appropriate, which may include, but is not
limited to,

1. Withholding monthly progress payments;
2. Assessing sanctions;
3. Liquidated damages; and/or
4. Disqualifying the Contractor from future bidding as non-responsible.
B. DBE Records and Reports:
1. Submit the following through the Equal Opportunity Compliance System:
DBE Commitments - at or before the Pre-Construction Conference.

2. Report monthly, through the Equal Opportunity Compliance System on the Department’s
Website, actual payments (including retainage) made to DBEs for work performed with their
own workforce and equipment in the area in which they are certified. Report payments made
to all DBE and Minority Business Enterprise (MBE) subcontractors and DBE and MBE
construction material and major suppliers.

3. The Equal Opportunity Office will provide instructions on accessing this system. Develop a
record keeping system to monitor DBE affirmative action efforts which include the following:
The procedures adopted to comply with the DBE Program,;
The number of subordinated Contracts on projects awarded to DBEs;
The dollar value of the Contracts awarded to DBEs;

The percentage of the dollar value of all subordinated Contracts awarded to DBEs as a
percentage of the total Contract amount;

A description of the general categories of Contracts awarded to DBEs; and
The specific efforts employed to identify and award Contracts to DBEs.
4. Upon request, provide the records to the County for review. Maintain all such records for a

period of five years following acceptance of final payment and have them available for
inspection by the County, FDOT and the Federal Highway Administration.

C. Counting DBE Participation and Commercially Useful Functions:

1. 49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a DBE.
DBE credit can only be awarded for work actually performed by DBEs themselves for the types
of work for which they are certified. When reporting DBE Commitments, only include the dollars
that a DBE is expected to earn for work they perform with their own workforce and equipment.
Update DBE Commitments to reflect changes to the initial amount that was previously reported
or to add DBEs not initially reported.

2. When a DBE participates in a contract, the value of the work is determined in accordance with
49 CFR Part 26.55, for example:
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The County will count only the value of the work performed by the DBE toward DBE goals. The
entire amount of the contract that is performed by the DBE’s own forces (including the cost
of supplies, equipment and materials obtained by the DBE for the contract work) will be
counted as DBE credit.

The County will count the entire amount of fees or commissions charged by the DBE firm for
providing a bona fide service, such as professional, technical, consultant, or managerial
services or for providing bonds or insurance specifically required for the performance of a
County-assisted contract, toward DBE goals, provided that the County determines the fees
to be reasonable and not excessive as compared with fees customarily followed for similar
services.

When the DBE subcontracts part of the work of its contract to another firm, the County will
count the value of the subcontracted work only if the DBE’s subcontractor is itself a DBE.
Work that a DBE subcontracts to a non-DBE firm does not count toward DBE goals.

When a DBE performs as a participant in a joint venture, the County will count the portion of
the dollar value of the contract equal to the distinct, clearly defined portion of the work the
DBE performs with its own forces toward DBE goals.

The Contractors shall ensure that only expenditures to DBEs that perform a commercially
useful function (CUF) in the work of a contract may be counted toward the voluntary DBE
goal.

A DBE performs a commercially useful function when it is responsible for execution of the work
of the contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the DBE must
also be responsible, with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material, and installing
(where applicable) and paying for the material itself.

Contractors wishing to use joint checks involving DBE credit must provide written notice to the
FDOT District Contract Compliance Office prior to issuance of the joint check. The
Contractor must also provide a copy of the notice to the DBE subcontractor and maintain
a copy with the project records.

To determine whether a DBE is performing a commercially useful function, the County will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually performing
and the DBE credit claimed for its performance of the work, and other relevant factors.

A DBE does not perform a commercially useful function if its role is limited to that of an extra
participant in a transaction, contract, or project through which funds are passed in order to
obtain the appearance of DBE participation.

If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its
contract with its own workforce, or if the DBE subcontracts a greater portion of the work of
a contract than would be expected on the basis of normal industry practice for the type of
work involved, the DBE has not performed a commercially useful function.

D. Forfurther questions and/or concerns, please contact Mr. Stan Ford, FDOT District Six Compliance
Manager with the details at: Stan.Ford@dot.state.fl.us or at (305) 640-7459.

E. Prompt Payments and Retainage:

1. In addition to Miami-Dade County Sec. 2-8.1.4. Sherman S. Winn Prompt Payment Ordinance
and Administrative Order No.: 3-19 Prompt Payment, contractors, subcontractors and the
County must also meet the requirements of Title 49 CFR part 26.29 and 26.37 and the Florida
Prompt Pay Act. Prime contractors must pay subcontractors, including DBE’S, for satisfactory
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performance of their contracts no later than 30 calendar days after the date on which the
payment request or a “proper invoice” is stamped received. Further, the prime contractor will
return retainage payments to the subcontractor, including DBE firms, within 30 days of the sub-
contractor's satisfactory completion of work.

2. Proper Invoice means an invoice which conforms to the present requirements of the County’s
finance system, which includes the issuance of a valid purchase order or contract as well as
applicable change orders or amendments, and any rules promulgated from time to time by
Administrative Order of the Mayor. A proper invoice must include a statement by the
vendor/contractor waiving claims for extra direct and indirect costs or time associated with work
preceding the date of the invoice, or a statement in sufficient detail containing all rights reserved
for work already performed. All present requirements or future rules pertaining to the execution
of a proper invoice are available to contractors at the pre-construction meeting.

3. In any case in which an improper invoice is submitted by a contractor, the County will, within
ten (10) days after the improper invoice is received by it, notify the contractor that the invoice
is improper and indicate what corrective action on the part of the vendor is needed to make the
invoice proper.

4. In the event a dispute occurs between the contractor and the County concerning payment of
an invoice, such disagreement shall be resolved not later than forty-five (45) days after the date
on which the improper invoice was received by the County, and shall be concluded by final
written decision of the Mayor or his or her designee(s), not later than sixty (60) days after the
date on which the improper invoice was received by the County.

5. If the dispute is resolved in favor of the contractor, then interest shall begin to accrue as of the
original date the payment became due.

6. All payments due from the County, and are not made by the appropriate due date as described
above, shall bear interest from thirty (30) days after the appropriate due date at the rate of one
(1) percent per month on the unpaid balance. One (1) month shall constitute a period beginning
on any day of a month and ending on the same day of the following month. Any overdue period
of less than one (1) month shall be considered as one (1) month in computing interest. Unpaid
interest shall compound monthly.

7. The vendor must be responsible for preparing and delivering an invoice to the County for any
interest accrued in order to receive the interest payment. The invoice must include the
following:

Date proper invoice received by County, its applicable invoice number and amount.

Date punch list was completed.

Date and corresponding reference number of applicable purchase order, requisition or contract.
Payment due date.

Date interest commences.

Interest due at one percent per month on unpaid balance.

8. Contractor may not hold retainage from its subcontractors and is required to return any
retainage payments to those subcontractors within 30 days after the subcontractor's work
related to this contract is satisfactorily completed or within 30 days after incremental

acceptance of the subcontractor’s work by the County and contractor’s receipt of the partial
retainage payment related to the subcontractor’s work, whichever comes first.
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MATERIALS ACCEPTANCE AND CERTIFICATION SYSTEM (MAC)

When required by the Contract Documents and as per request of the funding administrator,
Contractor must comply with the reporting requirements of the MAC system.

Contractor is required to create a non-standard Job Guide Schedule (JGS) in MAC for the materials
being certified by the FDOT. Once created, the non-standard JGS assigns the appropriate
materials for County projects that don’t have pay items entered in the FDOT construction
management database.

When the County employs a consultant (CEl firm) for materials testing:

1. The CEI firm will need MAC access to make for data entry and data review of verification,
independent verification and resolution sample and test data entry.

2. The CEI firm will need personnel assigned the MAC system role of Project Administrator to:

Review the JGS entries for correctness and completeness.
Accept or reject the Contractor QC Plan.

Finalize project samples.

Create comparison packages, if applicable.

Respond to Materials Certification Review findings.
Process Materials Acceptance Resolution (MAR) issues.

When the County performs the CEI materials testing duties directly, the County personnel will need
MAC system role of Project Administrator to complete all of the items listed above under C.2.

1. Contact the local MAC District Application Coordinator for additional information if access and
training is needed the Mac contact Information can be found at
http://www.fdot.gov/materials/administration/resources/contacts/mac.shtm

2. Training can be found here at FDOT, State Materials Office - MAC Development Training
Information at the following link: http://www.fdot.gov/materials/maci/training/index.shtm

3. Access instructions can be found at: http://www.fdot.gov/materials/mac/access/index.shtm

4. County projects not requiring FDOT Materials Certification will not be processed in MAC. The
MAC process is very complex and in many cases not applicable to local agency specific
materials certification processes. For further information or clarification, please contact
Lorraine Moyle, State Local Program Administrator, FDOT, Office of Program Management,
605 Suwanee Street, M.S. 75; Tallahassee, FL 32399-0450. Phone (850) 414-4383. E-mail:
Lorraine.moyle@dot.state.fl.us.

ON-THE-JOB TRAINING REQUIREMENTS

Contractor to provide On-The-Job Training as part of the Contractor's equal employment
opportunity affirmative action program aimed at developing full journeymen in the type of trade or
job classification involved in the work. In the event the Contractor subcontracts a portion of the
contract work, it shall determine how many, if any, of the trainees are to be trained by the
subcontractor provided, that the Contractor shall retain the primary responsibility for meeting the
training requirements imposed by this Article.
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B. Ensure that, when feasible, 25% of trainees in each occupation are in their first year of training.
The Contractor shall incorporate the requirements of this Article into such subcontract.

C. The number of trainees will be estimated on the number of calendar days of the contract, the dollar
value, and the scope of work to be performed. The trainee goal will be finalized at a Post-
Preconstruction Trainee Evaluation Meeting and the goal will be distributed among the work
classifications based on the following criteria:

1. Determine the number of trainees on Federal Aid Contract:

No trainees will be required for contracts with a Contract Time allowance of less than 275
calendar days.

If the Contract Time allowance is 275 calendar days or more, the number of trainees shall be
established in accordance with the following chart:

Estimated Contract Amount Trainees Required
$2,000,000 or less 0
Over $2,000,000 to $4,000,000 2
Over $4,000,000 to $6,000,000 3
Over $6,000,000 to $12,000,000 5
Over $12,000,000 to $18,000,000 7
Over $18,000,000 to $24,000,000 9
Over $24,000,000 to $31,000,000 12
Over $31,000,000 to $37,000,000 13
Over $37,000,000 to $43,000,000 14
Over $43,000,000 to $49,000,000 15
Over $49,000,000 to $55,000,000 16
Over $55,000,000 to $62,000,000 17
Over $62,000,000 to $68,000,000 18
Over $68,000,000 to $74,000,000 19
Over $74,000,000 to $81,000,000 20
Over $81,000,000 to $87,000,000 21
Over $87,000,000 to $93,000,000 22
Over $93,000,000 to $99,000,000 23
Over $99,000,000 to $105,000,000 24
Over $105,000,000 to $112,000,000 25
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Estimated Contract Amount Trainees Required

Over $112,000,000 to $118,000,000 26
Over $118,000,000 to $124,000,000 27
Over $124,000,000 to $130,000,000 28

Over $130,000,000 to *

*One additional trainee per $6,000,000 of estimated Construction
Contract amount over $130,000,000

D. Further, if the Contractor or subcontractor requests to utilize banked trainees as discussed later in
this Article, a Banking Certificate will be validated at this meeting allowing credit to the Contractor
for previously banked trainees. Banked credits of prime Contractors working as Subcontractors
may be accepted for credit. The Contractor’s Project Manager, the Construction Project Engineer
and the FDOT'’s District Contract Compliance Manager will attend this meeting. Within ten days
after the Post-Preconstruction Training Evaluation Meeting, the Contractor shall submit to the
FDOT for approval an On-The-Job Training Schedule indicating the number of trainees to be
trained in each selected classification and the portion of the Contract Time during which training of
each trainee is to take place. This schedule may be subject to change if any of the following occur:

1. When a start date on the approved On-The-Job Training Schedule has been missed by 14 or
more days;

2. When there is a change in previously approved classifications;
3. When replacement trainees are added due to voluntary or involuntary termination

E. The revised schedule will be resubmitted to and approved by the FDOT'’s District Contract
Compliance Manager.

F. The following criteria will be used in determining whether or not the Contractor has complied with
this Section as it relates to the number of trainees to be trained:

1. Credit will be allowed for each trainee that is both enrolled and satisfactorily completes training
on this Contract. Credit for trainees, over the established number for this Contract, will be
carried in a “bank” for the Contractor and credit will be allowed for those surplus trainees in
subsequent, applicable projects. A “banked” trainee is described as an employee who has been
trained on a project, over and above the established goal, and for which the Contractor desires
to preserve credit for utilization on a subsequent project.

2. Credit will be allowed for each trainee that has been previously enrolled in the FDOT’s
approved training program on another contract and continues training in the same job
classification and completes their training on a different contract.

3. Credit will be allowed for each trainee who, due to the amount of work available in their
classification, is given the greatest practical amount of training on the contract regardless of
whether or not the trainee completes training.

4. Credit will be allowed for any training position indicated in the approved On The Job Training
Schedule, if the Contractor can demonstrate that made a good faith effort to provide training in
that classification was made.
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5. No credit will be allowed for a trainee whose employment by the Contractor is involuntarily
terminated unless the Contractor can clearly demonstrate good cause for this action.

G. Training and upgrading of minorities, women and economically disadvantaged persons toward
journeyman status is a primary objective of this Article. Accordingly, the Contractor shall make
every effort to enroll minority trainees and women (e.g., by conducting systematic and direct
recruitment through public and private sources likely to yield minority and women trainees) to the
extent such persons are available within a reasonable area of recruitment. If a non-minority male
is enrolled into the On-The-Job Training Program, the On-The-Job Training Notification of
Personnel Action Form notifying the FDOT District Contract Compliance Manager of such action
shall be accompanied by a disadvantaged certification or a justification for such action acceptable
to the FDOT Department’s District Contract Compliance Manager. The Contractor will be given an
opportunity and will be responsible for demonstrating the steps that it has taken in pursuance
thereof, prior to a determination as to whether the Contractor is in compliance with this Section.
This training is not intended, and shall not be used, to discriminate against any applicant for training,
whether a minority, woman or disadvantaged person.

H. No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman status, or have been employed as a
journeyman. The Contractor may satisfy this requirement by including appropriate questions in the
employee application or by other suitable means. Regardless of the method used, the Contractor’s
records should document the findings in each case.

1. The minimum length and type of training for each classification will be as established at the
Post-Preconstruction Trainee Evaluation Meeting and approved by FDOT. Graduation to
journeyman status will be based upon satisfactory completion of a Proficiency Demonstration
set up at the completion of training and established for the specific training classification,
completion of the minimum hours in a training classification range, and the employer’s
satisfaction that the trainee does meet journeyman status in the classification of training. Upon
reaching journeyman status, the following documentation must be forwarded to FDOT District
Contract Compliance Office:

Trainee Enrollment and Personnel Action Form

Proficiency Demonstration Verification Form indicating completion of each standard
established for the classification signed by representatives of both the Contractor and the
Department.

I.  The County and the Contractor shall establish a program that is tied to the scope of the work in the
project and the length of operations providing it is reasonably calculated to meet the equal
employment opportunity obligations of the Contractor and to qualify the average trainee for
journeyman status in the classifications concerned, by at least, the minimum hours prescribed for
a training classification. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship agency
recognized by the Bureau and training programs approved but not necessarily sponsored by the
U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training shall
also be considered acceptable provided it is being administered in a manner consistent with the
equal employment obligations of Federal Aid highway construction contract. Approval or
acceptance of a training schedule shall be obtained from FDOT prior to commencing work on the
classifications covered by the program.

J. A voluntary On-The-Job Training Program is available to a Contractor which has been awarded a
state funded project. Through this program, the Contractor will have the option to train employees
on state funded projects for “banked credit” as discussed previously in this provision, to be utilized
on subsequent Federal Aid Projects where training is required. Those Contractors availing
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themselves of this opportunity to train personnel on state funded projects and bank trainee hours
for credit shall comply with all training criteria set forth in this Article for Federal Aid Projects;
voluntary banking may be denied by FDOT if staff is not available to monitor compliance with the
training criteria.

K. ltis the intention of these provisions that training is to be provided in the construction crafts rather
than clerk-typists or secretarial type positions. Training is permissible in lower level management
positions such as office engineers, estimators, etc., where the training is oriented toward
construction applications. Training in the laborer classifications, except Common/General Laborer,
may be permitted provided that significant and meaningful training is provided and approved by
FDOT District Contract Compliance Office.

L. When approved in advance by FDOT District Contract Compliance Manager, credit will be given
for training of persons in excess of the number specified herein under the current contract or a
Contractor will be allowed to bank trainees who have successfully completed a training program
and may apply those trainees to a training requirement in subsequent project(s) upon approval of
FDOT’s District Contract Compliance Manager. This credit will be given even though the
Contractor may receive training program funds from other sources, provided such other source do
not specifically prohibit the Contractor from receiving other form of compensation. Offsite training
is permissible as long as the training is an integral part of an approved training program and does
not compromise a significant part of the overall training. Credit for offsite training indicated above
may only be made to the Contractor when it does one or more of the following and the trainees are
concurrently employed on a Federal Aid Project:

1. Contributes to the cost of the training,
2. Provides the instruction to the trainee,
3. Pays the trainee’s wages during the offsite training period.

M. The Contractor shall compensate the trainee at no less than the laborer rate established in the
Contract at the onset of training. The compensation rate will be increased to the journeyman’s
wage upon graduation from the training program for the remainder of the time the trainee works in
the classification in which they were trained.

N. The Contractor shall furnish the trainee a copy of the program they will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily completed. The Contractor shall enroll a trainee in one training
classification at a time to completion before the trainee can be enrolled in another classification on
the same project.

O. The Contractor shall maintain records to document the actual hours each trainee is engaged in
training on work being performed as a part of this Contract.

P. The Contractor shall submit to FDOT District Contract Compliance Manager a copy of an On-The-
Job Training Notification of Personnel Action form no later than seven days after the effective date
of the action when the following actions occur: a trainee is transferred on the project, transferred
from the project to continue training on another contract, completes training, is upgraded to
journeyman status or voluntary terminates or is involuntary terminated from the project.

Q. The Contractor shall furnish to FDOT District Contract Compliance Manager a copy of a Monthly
Time Report for each trainee. The Monthly Time Report for each month shall be submitted no later
than the tenth day of the subsequent month. The Monthly Time Report shall indicate the phases
and sub-phases of the number of hours devoted to each proficiency.
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Highway or Bridge Carpenter Helper, Mechanic Helper, Rodman/Chainman, and Timekeeper
classifications will not be approved for the On-The-Job Training Program.

S. The number of trainees may be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment.

T. The Contractor will have fulfilled the responsibilities of this Specification when acceptable training
has been provided to the trainee as specified above.

1.13 COMMUNITY WORKFORCE PROGRAM

A. In accordance with Miami-Dade County Code §2-1701 and amended by Ordinance No. 13-66 the
Community Workforce Program (CWP) does not apply for this Project.

B. Due to the funding source of this contract, no procedures or requirement will be imposed by Miami-
Dade County which will operate to discriminate against the employment of labor from any other
State, possession or territory of the United States, in the construction of this Federal-aid project in
order to be in compliance with the use of Local Hiring Preferences as stated under 23 USC 112,
23 CFR 635.117(b), and Headquarters memorandum - "Local Hiring Preferences," April 20, 1994.

1.14  CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES
A. The subject project is federally funded, therefore Clearinghouse for Posting Notice of Job
Opportunities is not applicable.
1.15 RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE
A. The subject project is federally funded, therefore RFTE program is not applicable.
116 EMPLOY MIAMI-DADE PROGRAM
A. The subject project is federally funded, therefore Employ Miami-Dade program is not applicable.
1.17  ACCEPTANCE TESTS

A. Replace Article 2.89 of the CICC 7360-0/08 Miscellaneous Construction Contract with the following:

B. When Contractor informs Engineer that the Work is ready for inspection and testing, Engineer may
request, from a County approved laboratory, the tests necessary to confirm that the required
material, compaction, or work specifications are met. If the results of the tests reveal that the
applicable specifications have not been met, Contractor, without additional compensation, must
perform, to the satisfaction of Engineer, all work necessary to meet the applicable specifications
and is responsible for the costs of all re-testing required by Engineer and the Contract Documents.

C. The Department will pay the laboratory for the first test (pass or fail); any re-testing will be the
responsibility of Contractor. The Department will only pay for re-testing when authorized, in writing,
by Engineer.
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1.19

Contractor must comply with the conditions of the agreement between Miami-Dade County and
Laboratory.

CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT

Extra Work shall result in an equitable adjustment (increase or decrease) to the applicable RPQ
representing the reasonable cost or the reasonable financial savings related to the change in Work.
Extra Work may also result in an equitable adjustment in the RPQ schedule for performance for
both the Extra Work and any other Work affected by the Extra Work.

The County shall initiate the Extra Work procedure by a notice to Contractor outlining the proposed
Extra Work. Upon receipt of the notice to proceed with the Extra Work, the Contractor is required
to immediately start the Extra Work. The Contactor is required to obtain permission for an extension
to start the Extra Work if it is beyond the Contractor's ability to start within the allotted timeframe.

The Contractor is required to provide the Project Manager with a detailed Change Order Proposal,
if an Owner's Representative has been identified, which shall include requested revisions to the
Contract, including but not limited to adjustments in the RPQ price and schedules for performance
for the applicable RPQ. The change to the RPQ shall not exceed $100,000 or 10% of original RPQ,
whichever is less. The Contactor is required to provide sufficient data in support of the cost proposal
demonstrating reasonableness. In furtherance of this obligation, the County may require that the
Contractor submit any or all of the following: a cost breakdown of material costs, labor costs, labor
rates by trade, and Work classification and overhead rates in support of Contractors Change Order
Proposal. The Contractor's Change Order Proposal must include any schedule revisions and an
explanation of the cost and schedule impact of the extra Work on the project. If the Contractor fails
to notify the Project Manager of the schedule changes associated with a Notice of Proposed
Change Order by submitting a revised schedule document, it will be deemed to be an
acknowledgment by Contractor that the proposed Extra Work will not have any scheduling
consequences. The Contractor agrees the Change Order Proposal will in no event include a
combined profit and home office overhead rate in excess of fifteen (15%) percent of the direct labor
and material costs, unless the Project Manager determines that the complexity and risk of the Extra
Work is such that an additional factor is appropriate. The Change Order Proposal may be accepted
or modified by negotiations between the Contractor and the County. If an agreement on the Extra
Work is reached, both parties shall execute the Extra Work order in writing. The execution by the
Contractor of the Extra Work order shall serve as a release of the County from all claims and liability
to the Contractor relating to, or in connection with, the Extra Work, including any impact, and any
prior acts, neglect or default of the County relating to the Extra Work.

MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP).

A. This project is federally funded, therefore UAP does not apply for this project.

1.20

PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF

MIAMI-DADE COUNTY.

A. The Contractor shall comply with the Public Records Laws of the State of Florida, including but not

limited to:

1. Keeping and maintaining all public records that ordinarily and necessarily would be required by
Miami-Dade County (County) in order to perform the service

MCC_SC_0422 Supplementary Conditions Project No. 20230067

007300-20



1.21

1.22

2. Providing the public with access to public records on the same terms and conditions that the
County would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law

3. Ensuring that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and

4. Meeting all requirements for retaining public records and transferring, at no cost, to the County
all public records in possession of the Contractor upon termination of the contract and
destroying any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements upon such transfer.

In addition, all records stored electronically must be provided to the County in a format that is
compatible with the information technology systems of the County. Failure to meet any of these
provisions or to comply with Florida’s Public Records Laws as applicable shall be a material breach
of the agreement and shall be enforced in accordance with the terms of the agreement.

For questions regarding the application of chapter 119, Florida Statutes, to The Contractor’s Duty
to Provide Public Records relating to this contract, contact the Custodian of Public Records at (305)
375-4735; isd-vss@miamidade.gov; 111 NW 1 Street, suite 1300, Miami, Florida 33128.

NONDISCRIMINATION

During the performance of this Contract, Contractor agrees to not discriminate against any
employee or applicant for employment because of race, color, religion, ancestry, national origin,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender identity or
gender expression, status as victim of domestic violence, dating violence or stalking, or veteran
status, and on housing related contracts the source of income, and will take affirmative action to
ensure that employees and applicants are afforded equal employment opportunities without
discrimination. Such action shall be taken with reference to, but not limited to: recruitment,
employment, termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on the job training.

By entering into this Contract, the Contractor attests that it is not in violation of the Americans with
Disabilities Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
Contractor or any owner, subsidiary or other firm affiliated with or related to the Contractor is found
by the responsible enforcement agency or the County to be in violation of the Act or the Resolution,
such violation shall render this Contract void. This Contract shall be void if the Contractor submits
a false affidavit pursuant to this Resolution or the Contractor violates the Act or the Resolution
during the term of this Contract, even if the Contractor was not in violation at the time it submitted
its affidavit.

CONTRACTOR DUE DILIGENCE AFFIDAVIT
In accordance with Board of County Commissioners Resolution 63-14, Contractor, as a condition
of award, must submit Contractor Due Diligence Affidavit Form on any contract that exceeds $1

million, or that is otherwise subject to Board approval.

1. Affidavit is attached in Section 2 of these Solicitation Documents and must be included in the
solicitation package. Form requires that Contractors attest to the following under oath:
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1.23

All of the lawsuits that have been filed against that entity, its directors, partners, principals,
and/or board members, based on breach of contract by that entity in the five years prior to
bid or proposal submittal, including the case name and number and the disposition of the
case;

Any instances in the five years prior to bid or proposal submittal where that entity has been
defaulted and a brief description of the circumstances; and

All of the instances in the five years prior to bid or proposal submission where that entity has
been debarred or received a formal notice of non-compliance or non-performance, such
as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

It is the responsibility of the Contractor to return the fully executed Affidavit at the time of bid or
proposal submittal. This affidavit will be used as an additional measure of due diligence prior to
award of a contract.

In accord with Resolution No. R-828-19, the County reserves the right to request from any bidder
the disclosure of any lawsuits which include allegations of discrimination in the last ten years prior
to date of solicitation, the disposition of such lawsuits, or statement that there are no such lawsuits.

As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a list of the
company’s work-related injury and illness data; and OSHA inspection data, for the previous three
years, for the contractor and first tier subcontractors. The Department of Labor Occupational and
safety Health Administration (OSHA) Form 300, 300Aand 301 can be found under Appendix D of
these Supplementary Conditions.

CLAIMS

Amend Paragraph 2.78 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Notice of Claims

1. The Contractor will not be entitled to additional time or compensation otherwise payable for
any act or failure to act by the Department, the happening of any event or occurrence, or any
other cause, unless he shall have given the Project manager a written notice of claim therefore
as specified in this article.

2. The Contractor shall provide immediate verbal notification with written confirmation within forty-
eight (48) hours of any potential claims and of the anticipated time and/or cost impacts resulting
thereof. The written notice of claim shall set forth the reasons for which the Contractor believes
additional compensation and/or time will or may be due, the nature of the costs involved and
the approximate amount of the potential claim.

3. ltis the intention of this article, that differences between the parties arising under and by virtue
of the Contract shall be brought to the attention of the Project Manager at the earliest possible
time in order that such matters may be settled, if possible, or other appropriate action promptly
taken.

4. The notice requirements of this article are in addition to those required in other articles of these
Contract Documents, inclusive of the conditions listed under the MCC Plan.
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5. The Contractor shall segregate all costs associated with each individual claim including but not
limited to labor, equipment, material, subcontractor and supplier costs, and all other costs
related to the claim. In the event that the Contractor has multiple claims, the Contractor will
segregate each claim individually including the respective costs associated with each claim.
Failure to segregate claims and their respective costs will be grounds for the Department's
rejection of the claim. No “total cost claims” shall be allowed under this Contract.

6. The Contractor must maintain a cost accounting system as a condition for making a claim
against the Department. The cost accounting system must segregate the costs of the work
under the Contract (non-claims-related) from claims-related and other Contractor costs through
the use of a job cost ledger and be otherwise in compliance with general accounting principles.

7. If the Department decides to pay all or part of a claim for which notice was not timely made,
the Department does not waive the right to enforce the notice requirements in connection with
any other claim.

8. Inasmuch as the notice of claim requirements of this article are intended to enable the Project
Manager to investigate while facts are fresh and to take action to minimize or avoid a claim
which might be filed thereafter, the Contractor's failure to make the required notice on time is
likely to disadvantage the Department. Therefore, a claim that does not comply with the notice
requirements above shall not be considered unless the Contractor submits with his claim proof
showing that the Department has not been prejudiced by the Contractor's failure to so comply
and, in the event the Department has been prejudiced by the Contractor's failure to submit a
timely notice of claim, the Department will reduce any equitable adjustment claimed by the
Contractor to reflect the damage.

C. Claim Submittals

1. Claims or requests for equitable adjustments filed by the Contractor shall be filed in full
accordance with this article no later than 30 calendar days after the act giving rise to the claim
and in sufficient detail to enable the Department to ascertain the basis and amount of said
claims. In the case of continuing or on-going claim events, the Contractor shall be allowed to
periodically amend his claim to more accurately reflect the impact of said claim, until the end
of the claim event. No claims for additional compensation, time extension or for any other relief
under the Contract shall be recognized, processed, or treated in any manner unless the same
is presented in accordance with this Article. Failure to present and process any claim in
accordance with this Article shall be conclusively deemed a waiver, abandonment or
relinquishment of any such claim, it being expressly understood and agreed that the timely
presentation of claims, in sufficient detail to allow proper investigation and prompt resolution
thereof, is essential to the administration of this Contract.

2. The Department will review and evaluate the Contractor's claims. It will be the responsibility of
the Contractor to furnish, when requested by the Project manager, such further information and
details as may be required to determine the facts or contentions involved in his claims. The
cost of claims preparation or Change Order negotiations shall not be reimbursable under this
Contract.

3. Any work performed by the Contractor prior to Notice-to-Proceed (NTP) shall not be the basis
for a claim from the Contractor of any kind.

4. Each claim must be certified by the Contractor as required by the Miami-Dade Code, False
Claims Act (see Code Section 21-255, et seq.), and accompanied by all materials required by
Miami-Dade County Code Section 21-257. A "certified claim" shall be made under oath by a
person duly authorized by the claimant, and shall contain a statement that:
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The claim is made in good faith;

The claim's supporting data is accurate and complete to the best of the person's knowledge
and belief;

The amount of the claim accurately reflects the amount that the claimant believes is due from
the Department; and

The certifying person is duly authorized by the claimant to certify the claim.

5. In order to substantiate time-related claims (delays, disruptions, impacts, etc.), the Contractor
shall, if applicable and as determined by the Department, submit, in triplicate, the following
information:

Copy of Contractor's notice of claim in accordance with this article. Failure to submit the notice
is sufficient grounds to deny the claim.

The approved, as-planned Schedule in accordance with the applicable section of the Contract
Documents and computer storage media, if applicable.

The as-built Schedule reflecting changes to the approved schedule up to the time of the impact
in question and computer storage media if applicable.

The basis for the duration of the start and finish dates of each impact activity and the reason
for choosing the successor and predecessor events affected in the schedule shall be
explained. Also, the basis for the duration of any lead/lags inserted into the schedule and
the duration in related activity duration shall be explained.

A marked-up as-built Schedule indicating the causes responsible for changes between the as-
planned and as-built schedule and establishing the required cause and effect relationships.

After indicating specific time related changes on the as-built schedule, the documentation must
be segregated into separate packages with each package documenting a specific duration
change identified previously. This documentation package shall include Change Orders,
Change Notices, Work Orders, written directions, meeting minutes, etc., related to the
change in duration.

Any loss of efficiency, acceleration, disruption and loss of productivity claims shall be
compensated as part of the Liquidated Indirect Costs paid for compensable, excusable
delays and mark-up on Direct Cost of changes as allowed by the Contract. Total cost and
modified total cost claims will not be accepted and the Contractor agrees to waive the right
to seek recovery by these methods. The claimed delay shall not result from a cause
specified in the Contract Documents as a non-excusable delay.

The Contractor assumes all risk for the following items, none of which shall be the subject of
any claim and none of which shall be compensated for except as they may have been
included in the compensation described under Liquidated Indirect Costs:

Home office expenses or any Direct Costs incurred allocated from the headquarters of the
Contractor;

Loss of anticipated profits on this or any other project;
Loss of bonding capacity or capability;

Losses due to other projects not bid upon;

Loss of business opportunities;

Loss of productivity on this or any other project;

Loss of interest income on funds not paid;
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Costs to prepare, negotiate or prosecute claims and

Costs spent to achieve compliance with applicable laws and ordinances (excepting only
sales taxes paid shall be reimbursable expense subject to the provisions of the
Contract Documents).

All non-time-related claim items for additional compensation for Direct Costs shall be properly
documented and supported with copies of invoices, time sheets, rental agreements, crew
sheets and the like.

Cost information shall be submitted in sufficient detail to allow for review. The basis for the
budgeted or actual costs shall include man-hours by trade, labor rates, material and
equipment costs etc. These costs shall be broken down by pay.

The documentation for budgeted cost shall, as a minimum, include:

Copies of all the Contractor's bid documents, bid quotes, faxed quotes, etc.

Copies of all executed subcontracts.

Other related budget documents as requested by the Project Manager.
The documentation for actual cost shall, as a minimum, include:

Time Sheets.

Materials invoices

Equipment invoices

Subcontractors’ payments

Other related documents as required by the Project Manager.

The Contractor shall make all his books, employees, work sites and records available to the
Department or its representatives for inspection and audit.

6. No payment shall be made to the Contractor by the Department for loss of anticipated profit(s)
from any deleted work.

7. Asindicated above, the Project Manager and the Field Representative shall be allowed full and
complete access to all personnel, documents, work sites or other information reasonably
necessary to investigate any claim. Within sixty (60) days after a claim has been received, the
claim shall either be rejected with an explanation as to why it was rejected or acknowledged.
Once the claim is acknowledged, the parties shall attempt to negotiate a satisfactory settlement
of the claim, which settlement shall be included in a subsequent Work Order or Change Order.
If the parties fail to reach an agreement on a recognized claim, the Department shall pay to the
Contractor the amount of money it deems reasonable, less any appropriate retention, to
compensate the Contractor for the recognized claim.

8. Failure of the Contractor to make a specific reservation of rights regarding any such disputed
amounts in the body of the Change Order which contains the payment shall be construed as a
waiver, abandonment, or relinquishment of all claims for additional monies resulting from the
claims embodied in said Change Order. However, once the Contractor has properly reserved
rights to any claim, no further reservations of rights shall be required and the Contractor shall
not be required to repeat the reservation in any subsequent change order. Prior reservation of
rights may however be modified, by express reference, in subsequent change orders.
Notwithstanding the aforementioned, at the time of final payment under the Contract, the
Contractor shall specify all claims which have been denied and all claims for which rights have
been reserved in accordance with this section. Failure to so specify any particular claim shall
be constructed as a waiver, abandonment, or relinquishment of such claim.
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DISPUTES

Amend Paragraph 2.81 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Disputes

1.

The following provisions shall govern disputes under this Contract unless the Special
Provisions to this Contract contain the requirement for the use of an alternate dispute resolution
method. For example, for large projects of great complexity, a Dispute Review Board (DRB)
may be employed by the Department to settle disputes in lieu of the Department Director or
Office of the Mayor (OOM) designee as specified below. In this case, the DRB alternative shall
be specified by the Department in the Special Provisions and, if utilized, shall supersede this
dispute provision.

In the event the Contractor and the Department are unable to resolve their differences
concerning any determination made by the Project Manager or Department on any dispute
or claim arising under or relating to the Contract (referred to in this Section as a “Dispute”),
either the Contractor or the Department may initiate a dispute in accordance with the
procedure set forth in this article. Exhaustion of these procedures shall be a precondition
to any lawsuit permitted hereunder.

For contracts with a value of $5 million or less, all Disputes under this Contract shall be decided
by the Department Director or his designee. For contracts valued at more than $5 million,
Disputes shall be decided by a designee appointed by the OOM. Decisions rendered by
the Department Director or OOM designee shall not be binding but shall be admissible in
a court of competent jurisdiction.

As soon as practicable, the Department Director or OOM designee shall adopt a schedule for
the Contractor and the Department to file written submissions stating their respective
positions and the bases therefore. The written submissions shall include copies of all
documents and sworn statements in affidavit form from all witnesses relied on by each
party in support of its position. Within 20 working days of the date on which such written
submissions are filed, the Department Director or OOM designee shall afford each party
an opportunity to present a maximum of one hour of argument. The Department Director
or OOM designee may decide the Dispute on the basis of the affidavits and other written
submissions if, in his opinion, there is no issue of material fact and the party is entitled to
a favorable resolution pursuant to the terms of this Contract. As part of such decision, the
Department Director or OOM designee shall determine the timeliness and sufficiency of
each notice of claim and claim at issue as provided in this article. The Department Director
or OOM designee shall have the authority to rule on questions of law, including disputes
over contract interpretation, and to resolve claims, or portions of claims, via summary
judgment where there are no disputed issues of material fact. Furthermore, the
Department Director or OOM designee is authorized by both parties to strike elements of
claims seeking relief or damages not available under the contract (such as, but not limited
to, claims for lost profits, off-site overhead, loss of efficiency or productivity claims or claim’s
preparation costs) by summary disposition.

In the event that the Department Director or OOM designee determines that the affidavits or
other written submissions present issues of material fact, he shall allow the presentation of
evidence in the form of lay or expert testimony directed solely to the issues which he may
specifically identify to require factual resolution. The testimonial portion of the process
shall not exceed one day in duration per side, including opening statements and closing
arguments, if allowed by the Department Director or OOM designee at his reasonable
discretion.
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No formal discovery shall be allowed in connection with any proceeding under this article.

Notwithstanding the foregoing, both parties agree that all of the audit, document inspection,
information and documentation requirements set forth elsewhere in this contract shall
remain in force and effect throughout the proceeding. The Department Director or OOM
designee shall not schedule the hearing until both parties have made all their respective
records available for inspection and reproduction and the parties have been afforded
reasonable time to analyze the records. The continued failure of a party to comply with the
document inspection, examination, or submission requirements set forth in this contract
shall constitute a waiver of that party’s claims and/or defenses, as applicable. Hearsay
evidence shall be admissible but shall not form the sole basis for any finding of fact. Failure
of any party to participate on a timely basis, to cooperate in the proceedings, or to furnish
evidence in support or defense of a claim shall be a criteria in determining the sufficiency
and validity of a claim.

The Department Director or OOM designee shall issue a written decision within 15 working

days after conclusion of any testimonial proceeding and, if no testimonial proceeding is
conducted, within 45 days of the filing of the last written submission. This written decision
shall set forth the reasons for the disposition of the claim and a breakdown of any specific
issues or subcontractor claims. As indicated previously, the decision of the Department
Director or OOM designee is not binding on the parties, but will be admissible in a court of
competent jurisdiction.

If either party wishes to protest the decision of the Department Director or OOM designee, such

party may commence an action in a court of competent jurisdiction, within the periods
prescribed by law, it being understood that the review of the court shall be limited to the
question of whether or not the Department Director or OOM designee’s determination was
arbitrary and capricious, unsupported by any competent evidence, or so grossly erroneous
to evidence bad faith.

Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with the

performance of the Contract and in accordance with the Department's interpretation. Any
presentation or request by the Contractor under this article will be subject to the same
requirements for Submittal of Claims in this article.

1.25 EXTRA WORK

A. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan,:

1. Contractor may be asked to perform extra work, for which there is no price included in the
Proposal, wherever it is deemed necessary or desirable by the Engineer to satisfactorily
complete the Project as contemplated, and such extra work must be performed promptly in
accordance with the Specifications and as directed by the Engineer, provided, however, that
before any extra work is begun, a written order from the Engineer to do the work shall be given
to the Contractor. No extra work will be paid for unless ordered in writing.

2. All changed or added work so authorized shall be performed by the Contractor at the time and
in the manner specified.

3. The Change Order shall include, as a minimum:

Scope of work to be added, deleted or modified;

Cost of work to be added, deleted or modified;
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The Contract time extension or reduction in contract time in the case of deleted work required
to perform the work to be added, deleted or modified;

Full release of claims associated with the Contract through the date of the change order, or a
reservation of claims identified as to each claim reserved, the scope of the work, the
maximum cost of the work, and the maximum number of days of Contract time requested,
shall be specified.

4. The Work Order shall include, at a minimum:

Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;
The Contract time extension required to perform the work to be added, deleted or modified;

Full release of claims associated with the work order work, or a reservation of claims identified
as to each claim reserved, the scope of the work, the maximum cost of the work, and the
maximum number of days of Contract time requested, shall be specified.

B. Allowable Costs for Extra Work

1. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan:

2. The Engineer may direct in writing that extra work be done and, at the Engineer’s sole
discretion, the Contractor will be paid pursuant to an agreed Supplemental Agreement or in the
following manner:

Labor and Burden: The Contractor will receive payment for actual costs of direct labor and
burden for the additional or unforeseen work. Labor includes foremen actually engaged in
the work; and will not include project supervisory personnel nor necessary on-site clerical
staff, except when the additional or unforeseen work is a controlling work item and the
performance of such controlling work item actually extends completion of the project due
to no fault of the Contractor. Compensation for project supervisory personnel, but in no
case higher than a Project Manager’s position, shall only be for the pro-rata time such
supervisory personnel spent on the contract. In no case shall an officer or director of the
Company, nor those persons who own more than 1% of the Company, be considered as
project supervisory personnel, direct labor or foremen hereunder.

Payment for burden shall be limited solely to the following:

Table1.25B
Item Rate
FICA Rate established by Law
FUTA/SUTA Rate established by Law
Medical Insurance Actual

Holidays, Sick & Vacation benefits  Actual

Retirement benefits Actual
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Workers Compensation Rates based on the National Council on Compensation

Insurance basic rate tables adjusted by Contractor’s
actual experience modification factor in effect at the
time of the additional work or unforeseen work.

Per Diem Actual but not to excess State of Florida’s rate

Insurance* Actual

*Compensation for Insurance is limited solely to General Liability Coverage and does not
include any other insurance coverage 9such as, but not limited to, Umbrella Coverage,
Automobile Insurance, etc.).

At the Pre-construction conference, certify to the Engineer the following:

A listing of on-site clerical staff, supervisory personnel and their pro-rated time assigned to
the contract,

Actual Rate for items listed in Table 4-3.2.1,

Existence of employee benefit plan for Holiday, Sick and Vacation benefits and a
Retirement Plan, and,

Payment of Per Diem is a company practice for instances when compensation for Per Diem
is requested. Such certification must be made by an officer or director of the Contractor
with authority to bind the Contractor. Timely certification is a condition precedent to any
right of the Contractor to recover compensations for such costs, and failure to timely
submit the certification will constitute a full, complete, absolute and irrevocable waiver
by the Contractor of any right to recover such costs. Any subsequent changes shall be
certified to the Engineer as part of the cost proposal or seven calendar days in advance
of performing such extra work.

Materials and Supplies: For materials accepted by the Engineer and used on the project, the

Contractor will receive the actual cost of such materials incorporated into the work,
including Contractor paid transportation charges (exclusive of equipment as hereinafter set
forth). For supplies reasonably needed for performing the work, the Contractor will receive
the actual cost of such supplies.

Equipment: For any machinery or special equipment (other than small tools), including fuel and
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lubricant, the Contractor will receive 100% of the “Rental Rate Blue Book” for the actual
time that such equipment is in operation on the work, and 50% of the “Rental Rate Blue
Book” for the time the equipment is directed to standby and remain on the project site, to
be calculated as indicated below. The equipment rates will be based on the latest edition
(as of the date the work to be performed begins) of the “Rental Rate Blue Book for
Construction Equipment” or the “Rental Rate Blue Book for Older Construction Equipment,”
whichever is applicable, as published by Machinery Information Division of PRIMEDIA
Information, Inc. (version current at the time of bid), using all instructions and adjustments
contained therein and as modified below. On all projects, the Engineer will adjust the rates
using regional adjustments and Rate Adjustment Tables according to the instructions in
the Blue Book.

Allowable Equipment Rates will be established as set out below:
Allowable Hourly Equipment Rate = Monthly Rate/176 x Adjustment Factors x 100%.
Allowable Hourly Operating Cost = Hourly Operating Cost x 100%.
Allowable Rate Per Hour = Allowable Hourly Equipment Rate + Allowable Hourly Operating
Cost.
Supplementary Conditions Project No. 20230067
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Standby Rate = Allowable Hourly Equipment Rate x 50%.

The Monthly Rate is The Basic Machine Rate Plus Any Attachments. Standby rates will
apply when equipment is not in operation and is directed by the Engineer to standby
at the project site when needed again to complete work and the cost of moving the
equipment will exceed the accumulated standby cost. Standby rates will not apply on
any day the equipment operates for eight or more hours. Standby payment will be
limited to only that number of hours which, when added to the operating time for that
day equals eight hours. Standby payment will not be made on days that are not
normally considered work days on the project.

The County will allow for the cost of transporting the equipment to and from the location at
which it will be used. If the equipment requires assembly or disassembly for transport,
the County will pay for the time to perform this work at the rate for standby equipment.

Equipment may include vehicles utilized only by Labor, as defined above.

Indirect Costs, Expenses, and Profit: Compensation for all indirect costs, expenses, and profit
of the Contractor, including but not limited to overhead of any kind, whether jobsite, field
office, division office, regional office, home office, or otherwise, is expressly limited to the
greater of either (1) or (2) below:

Solely a mark-up of 17.5% on the payments in (a) through (c), above.

Bond: The Contractor will receive compensation for any premium for acquiring a bond
for such additional or unforeseen work at the original Contract bond rate paid by
the Contractor. No compensation for bond premium will be allowed for additional
or unforeseen work paid by the Department via initial contingency pay item.

The Contractor will be allowed a markup of 10% on the first $50,000 and a markup of
5% on any amount over $50,000 on any subcontract directly related to the
additional or unforeseen work. Any such subcontractor mark-up will be allowed
only by the prime Contractor and a first tier subcontractor, and the Contractor must
elect the markup for any eligible first tier subcontractor to do so.

Solely the formula set forth below and only as applied solely as to such number of calendar
days of entitlement that are in excess of ten cumulative calendar days as defined
below.

D= AxC
B

Where A= Original Contract Amount
B= Original Contract Time
C=8%
D= Average Overhead Per Day

Cumulative Calendar Days is defined as the combined total number of calendar days
granted as time extensions due to either extra work, excluding overruns to existing
contract items, that extend the duration of the project or delay of a controlling work item
caused solely by the Department, or the combined total number of calendar days for
which a claim of entitlement to a time extension due to delay of a controlling work item
caused solely by the Department is otherwise ultimately determined to be in favor of
the Contractor.

No compensation, whatsoever, will be paid to the Contractor for any jobsite overhead and
other indirect impacts when the total number of calendar days granted for time
extension due to delay of a controlling work item caused solely by the Department is,
or the total number of calendar days for which entitlement to a time extension due to
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1.27

delay of a controlling work item caused solely by the Department is otherwise ultimately
determined in favor of the Contractor to be, equal to or less than ten calendar days and
the Contractor also fully assumes all monetary risk of any and all partial or single
calendar day delay periods, due to delay of a controlling work item caused solely by
the Department, that when combined together are equal to or less than ten calendar
days and regardless of whether monetary compensation is otherwise provided for
hereunder for one or more calendar days of time extension entittement for each
calendar day exceeding ten calendar days. All calculations under this provision shall
exclude weather days, Holidays, and Special Events.

Further, for (1) or (2) above, in the event there are concurrent delays to one or more
controlling work items, one or more being caused by the Department and one or more
being caused by the Contractor, the Contractor shall be entitled to a time extension for
each day that a controlling work item is delayed by the Department but shall have no
right to nor receive any monetary compensation for any indirect costs for any days of
concurrent delay.

WARRANTY OF CONSTRUCTION

For a period of one year, except as provided below, from the date of Final Acceptance, the
Contractor warrants that the Work conforms to the Contract requirements and the RPQ
requirements and is free of any patent and/or latent defect of the material or workmanship.

1.

Exception to the above year warranty:

Where the manufacturer of material provides a warranty in excess of one (1) year, the
Contractor shall provide an assignment of warranty to the County with the manufacturer's
written authorization. Contractors shall be obligated to provide to the County copies of all
manufacturer's warranties and guarantees. Where the County specifies in an RPQ a
warranty greater than one (1) year, such warranty will only be for the specified RPQ.

The warranty hereunder shall be in addition to whatever rights the County may have under law.
The Contractor’s obligation under this warranty shall be at its own cost and expense, to
promptly repair or replace (including cost of removal and installation), that item (or part of
component thereof) which proves defective or fails to comply with the Contract within the
warranty period such that it complies -with the Contract.

In the event the Contractor fails to repair or replace defective Work in accordance with the
terms of the Contract, the RPQ, and this warranty, the County shall have the right to collect
such costs incurred or withhold the cost of the anticipated repairs by offsetting the amount
against any payment due the Contractor under any contract between the County and the
Contractor.

As specified in the construction documents. All guarantees and warranties under the Contract
are fully enforceable by the County acting in its own name.

CONFLICT OF INTEREST

In addition to the requirements of Sec. 2-11.1. — Miami-Dade County Conflict of Interest and Code
of Ethics Ordinance. (January 2016). The contractor must also comply with the federal and state
requirements for conflict of interest:

1.

Neither the Recipient nor any of its contractors or their subcontractors shall enter into any
contract, subcontract or arrangement in connection with the Project or any property included
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1.28

or planned to be included in the Project in which any member, officer or employee of Miami-
Dade County (the County) during tenure or for 2 years thereafter has any interest, direct or
indirect. If any such present or former member, officer or employee involuntarily acquires or
had acquired prior to the beginning of tenure any such interest, and if such interest is
immediately disclosed to the County, the County, with prior approval of the FDOT, may waive
the prohibition contained in this paragraph provided that any such present member, officer or
employee shall not participate in any action by the County relating to such contract, subcontract
or arrangement.

2. Contractor is required to insert the language below in all contracts entered into in connection
with the Project and its subcontracts:

"No member, officer or employee of Miami Dade County during his tenure or for 2 years
thereafter shall have any interest, direct or indirect, in this contract or the proceeds thereof."

The provisions of this paragraph shall not be applicable to any agreement between the County
and its fiscal depositories or to any agreement for utility services the rates for which are
fixed or controlled by a governmental agency.

LIQUIDATED DAMAGES.
Expand Subarticle 1.06 J from the DTPW General Requirements as follows:

Specific sites are not identified at the time of advertisement. Work sites will be identified and;
Engineer will issue a Work Order identifying the location, description and amount of work to be
accomplished. Notify Engineer prior to beginning work on the project.

Initial Work Order may be issued with the Notice to Proceed. Contractor will be allowed fourteen
(14) calendar days from receipt of the initial Work Order to respond and begin work. The fourteen
(14) calendar days begin on the date the work order is received in person, by fax or by certified mail.
Contractor will be expected to respond and begin work within five working days of receipt of any
subsequent Work Order. If a start date later than 5 working days is identified in a Work Order,
Contractor will be expected to begin work by the start date identified in the Work Order.

Charging of Contract time will begin on the actual day that work begins at the site, but no later than:
1. the 14th calendar day from receipt of the initial Work Order; or
2. the 5th working day from receipt of any subsequent Work Order; or

3. the “start date “ identified in a Work Order (as described above) that is applicable to the specific
Work Order issued.

If the Contractor does not begin work by the end of the day provided by the Work Order, or if the
assignment of work on the Work Order is not complete within the number of calendar days specified
on the Work Order, then the County may assess the Contractor, not as a penalty but as liquidated
damages, the amount shown in Subarticle 1.06, J, 2, Liquidated Damages, of the DTPW General
Requirements.

All work locations will be described with sufficient particularity that will allow Contractor to proceed
immediately to the location with minimum delay. The County will make every reasonable effort to
plan work locations and develop work documents in systematic and concentrated regions so as to
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minimize the Contractor's travel requirements. A Pre-Work Conference may be scheduled prior to
the commencement of work in accordance with DTPW General Requirements.

F. Upon completion of the assigned work of the Work Order, notify Engineer. Certify that the work
quantities and quality were accomplished in accordance with these specifications by signing and
returning the Work Order to the Department. All work completed will be reviewed to verify quantity
and quality prior to approval of the Work Order.

G. Should inclement weather limit or stop the work, notify Engineer of such. Article 1.04 of these
Supplemental Specifications describe Weather Delays adjustments.

H. Limitation or work stoppage. Schedule work in a manner that prevents delays, stoppages and
rework.

MCC_SC_0422 Supplementary Conditions Project No. 20230067
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"General Decision Number:

Superseded General Decision Number:

State: Florida
Construction Type: Highway
County: Miami-Dade County in Flori

HIGHWAY CONSTRUCTION PROIJECTS

Note: Contracts subject to the Davis-Bacon Act are generally

required to pay at least the appli

SAM.gov

FL20230178 01/06/2023

FL20220178

da.

cable minimum wage rate

required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive O
contracts entered into by the fede
subject to the Davis-Bacon Act its
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elf, but do not apply to
s-Bacon Related Acts,

R 5.1(a)(2)-(69).

|If the contract is entered
|into on or after January 30,
2022, or the contract is

| renewed or extended (e.g., an
|option is exercised) on or
|after January 30, 2022:

Executive Order 14026
generally applies to the
contract.

. The contractor must pay

all covered workers at
least $16.20 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2023.

|If the contract was awarded on|.
|or between January 1, 2015 and
| January 29, 2022, and the

| contract is not renewed or
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|30, 2022:

Executive Order 13658
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contract.
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covered workers at least
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applicable wage rate listed
on this wage determination,

if it is higher) for all
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that contract in 2023.

The applicable Executive Order min
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SUFL2013-039 08/19/2013

CARPENTER......cvvvviiiinn

CEMENT MASON/CONCRETE
FINISHER, Includes Form Work

FENCE ERECTOR........ccvvtt

.....

.....

HIGHWAY/PARKING LOT STRIPING:

Operator (Striping Machine)

.....

HIGHWAY/PARKING LOT STRIPING:

Painter....... i

HIGHWAY/PARKING LOT STRIPING:

Operator (Spray Nozzleman)..
INSTALLER - GUARDRAIL.......
IRONWORKER, ORNAMENTAL......
IRONWORKER, REINFORCING.....
IRONWORKER, STRUCTURAL......
LABORER (Traffic Control
Specialist incl. placing of
cones/barricades/barrels -

Setter, Mover, Sweeper).....

LABORER: Asphalt, Includes

.....

.....

Raker, Shoveler, Spreader and

Distributor.......... ... ...,
LABORER: Common or General.
LABORER: Flagger...........
LABORER: Grade Checker.....

LABORER: Landscape &
Irrigation......... ..ot

LABORER: Mason Tender -
Cement/Concrete.....c.cocvcuevn

LABORER: Pipelayer.........

OPERATOR:
Backhoe/Excavator/Trackhoe..

OPERATOR: Bobcat/Skid
Steer/Skid Loader...........

OPERATOR: Boom.............

OPERATOR: Boring Machine...

.....

.....

.....

.....

.....

.....

.....

https://sam.gov/wage-determination/FL20230178/0
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OPERATOR: Broom/Sweeper.........
OPERATOR: Bulldozer.............

OPERATOR: Concrete Finishing
Machine........coviiiiiiiiiinn,

OPERATOR: Concrete Saw..........
OPERATOR: Crane........ceeeeeunes
OPERATOR: Curb Machine..........
OPERATOR: Distributor...........
OPERATOR: Drill.............c....
OPERATOR: Forklift..............
OPERATOR: Gradall...............
OPERATOR: Grader/Blade..........
OPERATOR: Loader................
OPERATOR: Mechanic..............
OPERATOR: Milling Machine.......
OPERATOR: Oiler.................

OPERATOR: Paver (Asphalt,
Aggregate, and Concrete).........

OPERATOR: Piledriver............

OPERATOR: Post Driver
(Guardrail/Fences)....ccivvuuenn.

OPERATOR: Roller................
OPERATOR: Scraper........ceeeee.
OPERATOR: Screed..........oouv..
OPERATOR: Tractor...............
OPERATOR: Trencher..............
PAINTER: Spray......cceeeeeeeeess
SIGN ERECTOR. .. .civviiiiininennnns

TRAFFIC SIGNALIZATION:
Traffic Signal Installation......

TRUCK DRIVER: Distributor

TRUCK DRIVER: Dump Truck........
TRUCK DRIVER: Flatbed Truck.....

TRUCK DRIVER: Lowboy Truck......
https://sam.gov/wage-determination/FL20230178/0
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TRUCK DRIVER: Slurry Truck...... $ 11.96 ** 0.00
TRUCK DRIVER: Vactor Truck...... $ 14.21 ** 0.00
TRUCK DRIVER: Water Truck....... $ 13.17 ** 1.60

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($16.20) or 13658
($12.15). Please see the Note at the top of the wage
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number

https://sam.gov/wage-determination/FL20230178/0
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where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for

https://sam.gov/wage-determination/FL20230178/0 5/6
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the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"

https://sam.gov/wage-determination/FL20230178/0
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APPENDIX B OF THE SUPPLEMENTARY CONDITIONS
FHWA-1273 REQUIRED CONTRACT PROVISIONS FOR FEDERAL AID
CONSTRUCTION CONTRACTS



FHWA-1273 -- Revised July 5, 2022

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services) in accordance with 23 CFR 633.102. The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically
incorporated (not referenced) in all contracts, subcontracts and
lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services
related to a construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23
CFR 633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

1. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60,
and 29 CFR Parts 1625-1627. The contracting agency and
the FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630
are incorporated by reference in this contract. In the execution
of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
sexual orientation, gender identity, color, national origin, age
or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin
cannot result. The contractor may neither require such
segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends
further to ensure that its employees are not assigned to
perform their services at any location under the contractor's
control where the facilities are segregated. The term "facilities
includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The
contractor shall provide separate or single-user restrooms and
necessary dressing or sleeping areas to assure privacy
between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads
or rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and



(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the



corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
23 CFR 230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater
than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the
Contract Work Hours and Safety Standards Act. These
clauses shall be inserted in addition to the clauses required by
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph 1 of this section, in the sum currently provided in 29
CFR 5.5(b)(2)* for each calendar day on which such individual
was required or permitted to work in excess of the standard
workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph 1 of this
section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may
be adjusted annually by the Department of Labor; pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR Part 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as
amended and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related
subcontracts. 48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported
to the Federal Highway Administration and the Regional Office
of the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may
direct as a means of enforcing such requirements. 2 CFR
200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok ok ok

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.
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(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is



submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

* ok ok ok ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:
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(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2

CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier



subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. ltis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great
Lakes) are necessary for materials or equipment acquired for a
specific Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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APPENDIX C OF THE SUPPLEMENTARY CONDITIONS
EXECUTIVE ORDER 11246 EQUAL EMPLOYMENT OPPORTUNITY



Executive Order 11246 - Equal Employment Opportunity

SOURCE: The provisions of Executive Order 11246 of Sept. 24, 1965, appear at 30 FR 12319,
12935, 3 CFR, 1964-1965 Comp., p.339, unless otherwise noted.

Under and by virtue of the authority vested in me as President of the United States by the
Constitution and statutes of the United States, it is ordered as follows:

Part I - Nondiscrimination in Government Employment

[Part I superseded by EO 11478 of Aug. 8, 1969, 34 FR 12985, 3 CFR, 1966-1970 Comp., p.
803]

Part II - Nondiscrimination in Employment by Government Contractors and Subcontractors
Subpart A - Duties of the Secretary of Labor

SEC. 201. The Secretary of Labor shall be responsible for the administration and enforcement of
Parts IT and III of this Order. The Secretary shall adopt such rules and regulations and issue such
orders as are deemed necessary and appropriate to achieve the purposes of Parts II and III of this
Order.

[Sec. 201 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]
Subpart B - Contractors' Agreements

SEC. 202. Except in contracts exempted in accordance with Section 204 of this Order, all
Government contracting agencies shall include in every Government contract hereafter entered
into

the following provisions:

"During the performance of this contract, the contractor agrees as follows:

"(1) The contractor will not discriminate against any employee or applicant for employment
because

of race, color, religion, sex, or national origin. The contractor will take affirmative action to
ensure

that applicants are employed, and that employees are treated during employment, without regard
to

their race, color, religion, sex or national origin. Such action shall include, but not be limited to
the

following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship. The contractor agrees to post in conspicuous places, available to
employees and applicants for employment, notices to be provided by the contracting officer
setting



forth the provisions of this nondiscrimination clause.

"(2) The contractor will, in all solicitations or advancements for employees placed by or on
behalf of

the contractor, state that all qualified applicants will receive consideration for employment
without

regard to race, color, religion, sex or national origin.

"(3) The contractor will send to each labor union or representative of workers with which he has
a

collective bargaining agreement or other contract or understanding, a notice, to be provided by
the

agency contracting officer, advising the labor union or workers' representative of the contractor's
commitments under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall
post copies of the notice in conspicuous places available to employees and applicants for
employment.

"(4) The contractor will comply with afl provisions of Executive Order No. 11246 of Sept. 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

"(5) The contractor will furnish all information and reports required by Executive Order No.
11246

of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or
pursuant thereto, and will permit access to his books, records, and accounts by the contracting
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with
such

rules, regulations, and orders.

"(6) In the event of the contractor's noncompliance with the nondiscrimination clauses of this
contract

or with any of such rules, regulations, or orders, this contract may be cancelled, terminated, or
suspended in whole or in part and the contractor may be declared ineligible for further
Government

contracts in accordance with procedures authorized in Executive Order No. 11246 of Sept. 24,
1965, and such other sanctions may be imposed and remedies invoked as provided in Executive
Order No. 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of
Labor, or as otherwise provided by law.

"(7) The contractor will include the provisions of paragraphs (1) through (7) in every subcontract
or

purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued
pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965, so that such
provisions will be binding upon each subcontractor or vendor. The contractor win take such
action

with respect to any subcontract or purchase order as may be directed by the Secretary of Labor as



a means of enforcing such provisions including sanctions for noncompliance: Provided,
however,

that in the event the contractor becomes involved in, or is threatened with, litigation with a
subcontractor or vendor as a result of such direction, the contractor may request the United States
to enter into such litigation to protect the interests of the United States." [Sec. 202 amended by
EO

11375 of Oct. 13, 1967, 32 FR 14303, 3 CFR, 1966-1970 Comp., p. 684, EO 12086 of Oct. 5,
1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 203. Each contractor having a contract containing the provisions prescribed in Section 202
shall file, and shall cause each of his subcontractors to file, Compliance Reports with the
contracting

agency or the Secretary of Labor as may be directed. Compliance Reports shall be filed within
such

times and shall contain such information as to the practices, policies, programs, and employment
policies, programs, and employment statistics of the contractor and each subcontractor, and shall
be

in such form, as the Secretary of Labor may prescribe.

(b) Bidders or prospective contractors or subcontractors may be required to state whether they
have participated in any previous contract subject to the provisions of this Order, or any
preceding

similar Executive order, and in that event to submit, on behalf of themselves and their proposed
subcontractors, Compliance Reports prior to or as an initial part of their bid or negotiation of a
contract.

(c) Whenever the contractor or subcontractor has a collective bargaining agreement or other
contract or understanding with a labor union or an agency referring workers or providing or
supervising apprenticeship or training for such workers, the Compliance Report shall include
such

information as to such labor union's or agency's practices and policies affecting compliance as
the

Secretary of Labor may prescribe: Provided, That to the extent such information is within the
exclusive possession of a labor union or an agency referring workers or providing or supervising
apprenticeship or training and such labor union or agency shall refuse to furnish such
information to

the contractor, the contractor shall so certify to the Secretary of Labor as part of its Compliance
Report and shall set forth what efforts he has made to obtain such information.

(d) The Secretary of Labor may direct that any bidder or prospective contractor or subcontractor
shall submit, as part of his Compliance Report, a statement in writing, signed by an authorized
officer

or agent on behalf of any labor union or any agency referring workers or providing or
supervising

apprenticeship or other training, with which the bidder or prospective contractor deals, with



supporting information, to the effect that the signer's practices and policies do not discriminate
on the

grounds of race, color, religion, sex or national origin, and that the signer either will
affirmatively

cooperate in the implementation of the policy and provisions of this Order or that it consents and
agrees that recruitment, employment, and the terms and conditions of employment under the
proposed contract shall be in accordance with the purposes and provisions of the order. In the
event

that the union, or the agency shall refuse to execute such a statement, the Compliance Report
shall so

certify and set forth what efforts have been made to secure such a statement and such additional
factual material as the Secretary of Labor may require.

[Sec. 203 amended by EO 11375 of Oct. 13, 1967, 32 FR 14303, 3 CFR, 1966-1970 Comp., p.
684; EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 204. The Secretary of Labor may, when he/she deems that special circumstances in the
national interest so require, exempt a contracting agency from the requirement of including any
or all

of the provisions of Section 202 of this Order in any specific contract, subcontract, or purchase
order. The Secretary of Labor may, by rule or regulation, also exempt certain classes of
contracts,

subcontracts, or purchase orders (1) whenever work is to be or has been performed outside the
United States and no recruitment of workers within the limits of the United States is involved;
(2) for

standard commercial supplies or raw materials; (3) involving less than specified amounts of
money or

specified numbers of workers; or (4) to the extent that they involve subcontracts below a
specified

tier. The Secretary of Labor may also provide, by rule, regulation, or order, for the exemption of
facilities of a contractor which are in all respects separate and distinct from activities of the
contractor related to the performance of the contract: Provided, That such an exemption will not
interfere with or impede the effectuation of the purposes of this Order: And provided further,
That

in the absence of such an exemption, all facilities shall be covered by the provisions of this
Order.

Subpart C - Powers and Duties of the Secretary of Labor and the Contracting Agencies

SEC. 205. The Secretary of Labor shall be responsible for securing compliance by all
Government

contractors and subcontractors with this Order and any implementing rules or regulations. All
contracting agencies shall comply with the terms of this Order and any implementing rules,
regulations, or orders of the Secretary of Labor. Contracting agencies shall cooperate with the
Secretary of Labor and shall furnish such information and assistance as the Secretary may
require.



[Sec. 205 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 206. The Secretary of Labor may investigate the employment practices of any Government
contractor or subcontractor to determine whether or not the contractual provisions specified in
Section 202 of this Order have been violated. Such investigation shall be conducted in
accordance

with the procedures established by the Secretary of Labor.

(b) The Secretary of Labor may receive and investigate complaints by employees or prospective
employees of a Government contractor or subcontractor which allege discrimination contrary to
the

contractual provisions specified in Section 202 of this Order.

[Sec. 206 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 207. The Secretary of Labor shall use his/her best efforts, directly and through interested
Federal, State, and local agencies, contractors, and all other available instrumentalities to cause
any

labor union engaged in work under Government contracts or any agency referring workers or
providing or supervising apprenticeship or training for or in the course of such work to cooperate
in

the implementation of the purposes of this Order. The Secretary of Labor shall, in appropriate
cases,

notify the Equal Employment Opportunity Commission, the Department of Justice, or other
appropriate Federal agencies whenever it has reason to believe that the practices of any such
labor

organization or agency violate Title VI or Title VII of the Civil Rights Act of 1964 or other
provision

of Federal law.

[Sec. 207 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 208. The Secretary of Labor, or any agency, officer, or employee in the executive branch
of

the Government designated by rule, regulation, or order of the Secretary, may hold such
hearings,

public or private, as the Secretary may deem advisable for compliance, enforcement, or
educational

purposes.

(b) The Secretary of Labor may hold, or cause to be held, hearings in accordance with
Subsection

of this Section prior to imposing, ordering, or recommending the imposition of penalties and
sanctions under this Order. No order for debarment of any contractor from further Government



contracts under Section 209(6) shall be made without affording the contractor an opportunity for
a
hearing.

Subpart D - Sanctions and Penalties

SEC. 209. In accordance with such rules, regulations, or orders as the Secretary of Labor may
issue
or adopt, the Secretary may:

(1) Publish, or cause to be published, the names of contractors or unions which it has concluded
have complied or have failed to comply with the provisions of this Order or of the rules,
regulations,

and orders of the Secretary of Labor.

(2) Recommend to the Department of Justice that, in cases in which there is substantial or
material

violation or the threat of substantial or material violation of the contractual provisions set forth in
Section 202 of this Order, appropriate proceedings be brought to enforce those provisions,
including

the enjoining, within the limitations of applicable law, of organizations, individuals, or groups
who

prevent directly or indirectly, or seek to prevent directly or indirectly, compliance with the
provisions

of this Order.

(3) Recommend to the Equal Employment Opportunity Commission or the Department of Justice
that appropriate proceedings be instituted under Title VII of the Civil Rights Act of 1964.

(4) Recommend to the Department of Justice that criminal proceedings be brought for the
furnishing
of false information to any contracting agency or to the Secretary of Labor as the case may be.

(5) After consulting with the contracting agency, direct the contracting agency to cancel,
terminate,

suspend, or cause to be cancelled, terminated, or suspended, any contract, or any portion or
portions thereof, for failure of the contractor or subcontractor to comply with equal employment
opportunity provisions of the contract. Contracts may be cancelled, terminated, or suspended
absolutely or continuance of contracts may be conditioned upon a program for future compliance
approved by the Secretary of Labor.

(6) Provide that any contracting agency shall refrain from entering into further contracts, or
extensions or other modifications of existing contracts, with any noncomplying contractor, until
such

contractor has satisfied the Secretary of Labor that such contractor has established and will carry
out



personnel and employment policies in compliance with the provisions of this Order.

(b) Pursuant to rules and regulations prescribed by the Secretary of Labor, the Secretary shall
make

reasonable efforts, within a reasonable time limitation, to secure compliance with the contract
provisions of this Order by methods of conference, conciliation, mediation, and persuasion
before

proceedings shall be instituted under subsection (a)(2) of this Section, or before a contract shall
be

cancelled or terminated in whole or in part under subsection (a)(5) of this Section.

[Sec. 209 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 210. Whenever the Secretary of Labor makes a determination under Section 209, the
Secretary shall promptly notify the appropriate agency. The agency shall take the action directed
by

the Secretary and shall report the results of the action it has taken to the Secretary of Labor
within

such time as the Secretary shall specify. If the contracting agency fails to take the action

directed within thirty days, the Secretary may take the action directly.
[Sec. 210 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p 230]

SEC. 211. If the Secretary shall so direct, contracting agencies shall not enter into contracts with
any

bidder or prospective contractor unless the bidder or prospective contractor has satisfactorily
complied with the provisions of this Order or submits a program for compliance acceptable to
the

Secretary of Labor.

[Sec. 211 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 212. When a contract has been cancelled or terminated under Section 209(a)(5) or a
contractor has been debarred from further Government contracts under Section 209(a)(6) of this
Order, because of noncompliance with the contract provisions specified in Section 202 of this
Order, the Secretary of Labor shall promptly notify the Comptroller General of the United States.

[Sec. 212 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]
Subpart E - Certificates of Merit

SEC. 213. The Secretary of Labor may provide for issuance of a United States Government
Certificate of Merit to employers or labor unions, or other agencies which are or may hereafter
be

engaged in work under Government contracts, if the Secretary is satisfied that the personnel and



employment practices of the employer, or that the personnel, training, apprenticeship,
membership,

grievance and representation, upgrading, and other practices and policies of the labor union or
other

agency conform to the purposes and provisions of this Order.

SEC. 214. Any Certificate of Merit may at any time be suspended or revoked by the Secretary of
Labor if the holder thereof, in the judgment of the Secretary, has failed to comply with the
provisions

of this Order.

SEC. 215. The Secretary of Labor may provide for the exemption of any employer, labor union,
or

other agency from any reporting requirements imposed under or pursuant to this Order if such
employer, labor union, or other agency has been awarded a Certificate of Merit which has not
been

suspended or revoked.

Part III - Nondiscrimination Provisions in Federally Assisted Construction Contracts

SEC. 301. Each executive department and agency, which administers a program involving
Federal

financial assistance shall require as a condition for the approval of any grant, contract, loan,
insurance, or guarantee thereunder, which may involve a construction contract, that the applicant
for

Federal assistance undertake and agree to incorporate, or cause to be

incorporated, into all construction contracts paid for in whole or in part with funds obtained from
the

Federal Government or borrowed on the credit of the Federal Government pursuant to such
grant,

contract, loan, insurance, or guarantee, or undertaken pursuant to any Federal program involving
such grant, contract, loan, insurance, or guarantee, the provisions prescribed for Government
contracts by Section 202 of this Order or such modification thereof, preserving in substance the
contractor's obligations thereunder, as may be approved by the Secretary of Labor, together with
such additional provisions as the Secretary deems appropriate to establish and protect the interest
of

the United States in the enforcement of those obligations. Each such applicant shall also
undertake

and agree (1) to assist and cooperate actively with the Secretary of Labor in obtaining the
compliance of contractors and subcontractors with those contract provisions and with the rules,
regulations and relevant orders of the Secretary, (2) to obtain and to furnish to the Secretary of
Labor such information as the Secretary may require for the supervision of such compliance, (3)
to

carry out sanctions and penalties for violation of such obligations imposed upon contractors and
subcontractors by the Secretary of Labor pursuant to Part II, Subpart D, of this Order, and (4) to



refrain from entering into any contract subject to this Order, or extension or other modification of
such a contract with a contractor debarred from Government contracts under Part II, Subpart D,
of

this Order.

[Sec. 301 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 302. "Construction contract" as used in this Order means any contract for the construction,
rehabilitation, alteration, conversion, extension, or repair of buildings, highways, or other
improvements to real property.

(b) The provisions of Part II of this Order shall apply to such construction contracts, and for
purposes of such application the administering department or agency shall be considered the
contracting agency referred to therein.

(c) The term "applicant" as used in this Order means an applicant for Federal assistance or, as
determined by agency regulation, other program participant, with respect to whom an application
for

any grant, contract, loan, insurance, or guarantee is not finally acted upon prior to the effective
date

of this Part, and it includes such an applicant after he/she becomes a recipient of such Federal
assistance.

SEC. 303. The Secretary of Labor shall be responsible for obtaining the compliance of such
applicants with their undertakings under this Order. Each administering department and agency
is

directed to cooperate with the Secretary of Labor and to furnish the Secretary such information
and

assistance as the Secretary may require in the performance of the Secretary's functions under this
Order.

(b) In the event an applicant fails and refuses to comply with the applicant's undertakings
pursuant to

this Order, the Secretary of Labor may, after consulting with the administering department or
agency, take any or all of the following actions: (1) direct any administering department or
agency to

cancel, terminate, or suspend in whole or in part the agreement, contract or other arrangement
with

such applicant with respect to which the failure or refusal occurred; (2) direct any administering
department or agency to refrain from extending any further assistance to the applicant under the
program with respect to which the failure or refusal occurred until satisfactory assurance of
future

compliance has been received by the Secretary of Labor from such applicant; and (3) refer the
case

to the Department of Justice or the Equal Employment Opportunity Commission for appropriate
law



enforcement or other proceedings.

(c) In no case shall action be taken with respect to an applicant pursuant to clause (1) or (2) of
subsection (b) without notice and opportunity for hearing.

[Sec. 303 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 304. Any executive department or agency which imposes by rule, regulation, or order
requirements of nondiscrimination in employment, other than requirements imposed pursuant to
this

Order, may delegate to the Secretary of Labor by agreement such responsibilities with respect to
compliance standards, reports, and procedures as would tend to bring the administration of such
requirements into conformity with the administration of requirements imposed under this Order:
Provided, That actions to effect compliance by recipients of Federal financial assistance with
requirements imposed pursuant to Title VI of the Civil Rights Act of 1964 shall be taken in
conformity with the procedures and limitations prescribed in Section 602 thereof and the
regulations

of the administering department or agency issued thereunder.

Part IV - Miscellaneous

SEC. 401. The Secretary of Labor may delegate to any officer, agency, or employee in the
Executive branch of the Government, any function or duty of the Secretary under Parts II and III
of

this Order.

[Sec. 401 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230]

SEC. 402. The Secretary of Labor shall provide administrative support for the execution of the
program known as the "Plans for Progress."

SEC. 403. Executive Orders Nos. 10590 (January 19, 1955), 10722 (August 5, 1957), 10925
(March 6, 1961), 11114 (June 22, 1963), and 11162 (July 28, 1964), are hereby superseded and
the President's Committee on Equal Employment Opportunity established by Executive Order
No.

10925 is hereby abolished. All records and property in the custody of the Committee shall be
transferred to the Office of Personnel Management and the Secretary of Labor, as appropriate.

(b) Nothing in this Order shall be deemed to relieve any person of any obligation assumed or
imposed under or pursuant to any Executive Order superseded by this Order. All rules,
regulations,

orders, instructions, designations, and other directives issued by the President's Committee on
Equal

Employment Opportunity and those issued by the heads of various departments or agencies
under or

pursuant to any of the Executive orders superseded by this Order, shall, to the extent that they are



not inconsistent with this Order, remain in full force and effect unless and until revoked or
superseded by appropriate authority. References in such directives to provisions of the
superseded

orders shall be deemed to be references to the comparable provisions of this Order.

[Sec. 403 amended by EO 12107 of Dec. 28, 1978, 44 FR 1055, 3 CFR, 1978 Comp., p, 264]

SEC. 404. The General Services Administration shall take appropriate action to revise the
standard

Government contract forms to accord with the provisions of this Order and of the rules and
regulations of the Secretary of Labor.

SEC. 405. This Order shall become effective thirty days after the date of this Order.



APPENDIX D OF THE SUPPLEMENTARY CONDITIONS

(OSHA) FORMS 300, 300A AND 301
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1.

GENERAL REQUIREMENTS

1.01

DEFINITIONS AND TERMINOLOGY

A. General

1. These Specifications are written to the bidders, prior to
award of the Contract, and to Contractor.

2. Where sentences directing work or other action
appear in the active voice-imperative mood, without a
subject, the subject “bidder” or “Contractor” is
understood. In any other case where the subject is not
clearly understood, Engineer will make a clarification
and final determination as to the subject of the action.

B. Governing Regulations and Standard References

1. The following Standards and Governing Regulations,
as amended by the Contract Documents, are hereby
incorporated by reference:

a. Building Code as set forth in Chapter 8 of the
Code of Miami-Dade County.

b. Public Works Manual of Metropolitan Dade
County (Public Works Manual).

c. United States Department of Justice’s 2010
ADA Standards For Accessible Design

d. Miami-Dade County’s Traffic  Control
Equipment Specifications and Standards for
The Metro Traffic Control System Miami-
Dade County (TCESS).

e. Florida Department of Transportation's
Standard Plans for Road and Bridge
Construction (FDOT Standard Plans).

http://www.fdot.gov/design/standardplans/SPRB
C.shtm

f. Florida Department of Transportation
Standard Specifications for Road and Bridge
Construction (Divisions Il & 1Il), Special
Provisions and Supplemental Specifications

http://www.fdot.gov/programmanagement/Imple
mented/SpecBooks/default.shtm

g. Florida Department of Transportation
Surveying and Mapping Procedure

http://fdotwpl.dot.state.fl.us/Proceduresinformati
onManagementSystemInternet/FormsAndProced
ures/ViewDocument?topicNum=550-030-101

h. Florida Department of Transportation
Drainage Manual

http://www.fdot.gov/roadway/Drainage/Manualsa
ndhandbooks.shtm

i. Florida Department of Transportation Soils
and Foundations Handbook

http://www.fdot.gov/structures/DocsandPubs.sht
m

j-  Florida Department of Transportation
Structures Manual

http://www.fdot.gov/structures/DocsandPubs.sht
m

k. Florida Department of Transportation Current
Structures Design Bulletins

http://www.fdot.gov/structures/Memos/currentbull
etins.shtm

. Manual on Uniform Traffic Control Devices
(MUTCD)

https://mutcd.fhwa.dot.gov/

m. Safe Mobility For Life Program Policy
Statement

http://www.fdot.gov/traffic/TrafficServices/Safetyi

sGolden.shtm

n. Florida Department of Transportation
American with Disabilites Act (ADA)
Compliance

http://www.fdot.gov/roadway/ada/

0. Florida Department of Transportation Florida
Sampling and Testing Methods

http://www.fdot.gov/materials/administration/reso
urces/library/publications/fstm/disclaimer.shtm

p. Florida Department of Transportation
Flexible Pavement Coring and Evaluation
Procedure

http://www.fdot.gov/materials/administration/reso
urces/library/publications/materialsmanual/docu
ments/vl-section32-clean.pdf

g. Florida Department of Transportation Design
Bulletins and Update Memos

http://www.fdot.gov/roadway/Bulletin/
r. Florida Department of Transportation Utility
Accommodation Manual

http://www.fdot.gov/programmanagement/utilities
/default.shtm

s. Florida Department of Transportation
Flexible Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/flexiblepave

mentmanual.pdf

t. Florida Department of Transportation Rigid
Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/rigidpaveme

ntmanual.pdf

u. Florida Department of Transportation
Pavement Type Selection Manual

http://www.fdot.gov/roadway/pm/Publications/PT

SM.pdf

v. Florida Department of Transportation Traffic
Engineering Manual

http://www.fdot.gov/traffic/trafficservices/Studies/
TEM/TEM.shtm

w. Florida Department of Transportation Bicycle
and Pedestrian Policies and Standards

http://www.fdot.gov/roadway/bikeped/default.sht
m

X. Federal Highway Administration Hydraulic
Engineering Circular Number 18 (HEC 18).
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http://www.fdot.gov/design/standardplans/SPRBC.shtm
http://www.fdot.gov/design/standardplans/SPRBC.shtm
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/default.shtm
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/default.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=550-030-101
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=550-030-101
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=550-030-101
http://www.fdot.gov/roadway/Drainage/Manualsandhandbooks.shtm
http://www.fdot.gov/roadway/Drainage/Manualsandhandbooks.shtm
http://www.fdot.gov/structures/DocsandPubs.shtm
http://www.fdot.gov/structures/DocsandPubs.shtm
http://www.fdot.gov/structures/DocsandPubs.shtm
http://www.fdot.gov/structures/DocsandPubs.shtm
http://www.fdot.gov/structures/Memos/currentbulletins.shtm
http://www.fdot.gov/structures/Memos/currentbulletins.shtm
https://mutcd.fhwa.dot.gov/
http://www.fdot.gov/traffic/TrafficServices/SafetyisGolden.shtm
http://www.fdot.gov/traffic/TrafficServices/SafetyisGolden.shtm
http://www.fdot.gov/roadway/ada/
http://www.fdot.gov/materials/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.fdot.gov/materials/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.fdot.gov/materials/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.fdot.gov/materials/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.fdot.gov/materials/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.fdot.gov/roadway/Bulletin/
http://www.fdot.gov/programmanagement/utilities/default.shtm
http://www.fdot.gov/programmanagement/utilities/default.shtm
http://www.fdot.gov/roadway/pm/pcs/flexiblepavementmanual.pdf
http://www.fdot.gov/roadway/pm/pcs/flexiblepavementmanual.pdf
http://www.fdot.gov/roadway/pm/pcs/rigidpavementmanual.pdf
http://www.fdot.gov/roadway/pm/pcs/rigidpavementmanual.pdf
http://www.fdot.gov/roadway/pm/Publications/PTSM.pdf
http://www.fdot.gov/roadway/pm/Publications/PTSM.pdf
http://www.fdot.gov/traffic/trafficservices/Studies/TEM/TEM.shtm
http://www.fdot.gov/traffic/trafficservices/Studies/TEM/TEM.shtm
http://www.fdot.gov/roadway/bikeped/default.shtm
http://www.fdot.gov/roadway/bikeped/default.shtm

https://www.fhwa.dot.gov/engineering/hydraulics/
library listing.cfm
y. Florida Department of Transportation Manual

of Uniform Minimum Standards for Design, ﬁﬁg‘HTO
Construction and Maintenance for Streets
and Highways (Florida Greenbook) ACI
http://www.fdot.gov/roadway/floridagreenbook/fg AGC
b.shtm
z. Florida Department of Transportation Project AGMA
Development and Environment Manual, AlA
Parts 1 and 2 AlSI
http://www.fdot.gov/environment/pubs/pdem ANSI
an/pdemani.shtm APL
. . AREA
aa. Florida Department of Transportation
Contract Compliance Manual. ASCE
https://www.fdot.gov/equalopportunity/contra ASME
ctcompliancemanual.shtm ASTM
bb. Florida Department of Transportation Equal ATSSA
Opportunity Compliance (EOC) System.
https://www.fdot.gov/equalopportunity/eoc.s AWG
htm AWPA
cc. Florida Statutes AWS
http://www.leg.state.fl.us/statutes/ é\'/:VF\{NA
dd. Miami-Dade County and Local Municipal CRSI
Ordinances, unless otherwise is prohibited, DOL
by State or Federal regulations. EASA
2. The above list is not all inclusive and it is the EPA
responsibility of Contractor to comply with all
applicable requirements whether included in this list or F.A.C.
not. Additional project-specific criteria are provided FBC
throughout the Contract Documents FDEP
3. The above referenced Standards are intended to FDOH
supplement, not supersede the requirements set forth FDOT
herein and, unless otherwise noted, the latest revision FHWA
shall apply. Where differences occur between FM
referenced Standards and these Contract Documents,
the more stringent shall apply unless otherwise noted F.S.
in the Contract Documents or directed by Engineer in FSS
writing. IEEE
4. FDOT Standard Specifications. IES
a. FDOT Standard Specifications for Road and IMSA
Bridge Construction (Divisions Il & 1ll), as IPCEA
amended by the Contract Documents, apply
to an Article within these Specifications ISO
when: MDC
1) The applicable FDOT Standard Specification MSTCSD
Section (e.g. FDOT SECTION 415) is NAM
referenced in the title of the Article; or MUTCD
2) The FDOT Standard Specification section, NEC
article, or subarticle is referenced within the NEMA
Article (e.g. FDOT Section 415, FDOT 415-3;
FDOT 415-5.1, etc.) NESC
NFPA
b. Unless otherwise specified, where page NIST
numbers are used in these Specifications to
reference modifications to the FDOT NOAA
Standard  Specifications, it shall be
understood to reference the 2007 edition. NSF
OSHA
C. Abbreviations
Division 01 Rev. 05/22 01 00 00 General Requirements

DTPW Specifications

The following abbreviations, when used in the Contract
Documents, represent the full text shown.
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American Association of Nurserymen, Inc.
American Association of State Highway
and Transportation Officials

American Concrete Institute

The Associated General Contractors of
America, Inc.

American Gear Manufacturers Association
American Institute of Architects.

American Iron and Steel Institute
American National Standards Institute, Inc.
FDOT Approved Product List

American Railway Engineering
Association

American Society of Civil Engineers
American Society of Mechanical Engineers
American Society for Testing and Materials
American  Traffic  Safety  Services
Association

American Wire Gauge

American Wood Preservers Association
American Welding Society

American Water Works Association

Code of Federal Regulations

Concrete Reinforcing Steel Institute

U.S. Department of Labor

Electrical Apparatus Service Association
Environmental Protection Agency of the
United States Government

Florida Administrative Code

Florida Building Code

Florida Department of Environmental
Protection

Florida Department of Health

Florida Department of Transportation
Federal Highway Administration

Florida Method or Florida Sampling and
Testing Method

Florida Statutes

Federal Specifications and Standards
Institute of Electrical and Electronics
Engineers

llluminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers
Association

International Organization for Standards
Miami-Dade County

Minimum Specifications for Traffic Control
Signals and Devices

Negotiated Acceptance Memorandum
Manual on Uniform Traffic Control Devices
National Electrical Code

National Electrical Manufacturers
Association

National Electrical Safety Code

National Fire Protection Association
National Institute for Standards and
Technology

National Oceanic and Atmospheric
Administration

NSF International

Occupational Safety and Health
Administration
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https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
http://www.leg.state.fl.us/statutes/

PCA Portland Cement Association

DTPW Miami-Dade  County Department of
Transportation and Public Works

SAE Society of Automotive Engineers

SBE- Small Business Enterprise-Construction

CONST

Sl International System of Units

SSPC Society of Protective Coatings

TSSQPL  Traffic Signals and Signs Qualified
Products List

UL Underwriters' Laboratories

U.S.C. United States Code

D. Definitions

The following terms, when used in the Specifications,
have the meaning described.

1.

Article. The numbered prime subdivision of a Division
of these Specifications.

Bracing. A temporary structural member(s) placed
between beams, girders, piles columns, etc. to provide
stability during construction activities.

Bridge. A structure, including supports, erected over
a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for
carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of
more than 20 feet between the inside faces of end
supports. A multiple-span box culvert is considered a
bridge, where the length between the extreme ends of
the openings exceeds 20 feet.

Calendar day. Every day shown on the calendar,
ending and beginning at midnight. Unless otherwise
stipulated in the Contract Documents, the term “days”
shall be understood as calendar days. In computing
any period of time prescribed or allowed by this
Contract, the day of the act, event, or default from
which the designated period of time begins to run shall
not be included. The last day of the period so
computed shall be included unless it is a Saturday,
Sunday, or legal holiday, in which event the period
shall run until the end of the next day which is neither
a Saturday, Sunday, or legal holiday. When the period
of time prescribed or allowed is less than 7 days,
intermediate Saturdays, Sundays, and legal holidays
shall be excluded in the computation.

Construction Affecting Public Safety. Construction that
may jeopardize public safety such as structures
spanning functioning vehicular roadways, pedestrian
walkways, railroads, navigation channels of navigable
waterways and walls or other structure foundations
located in embankments immediately adjacent to
functioning roadways. It does not apply to those areas
of the site under Contractor’s control and outside the
limits of normal public access.

Contract. The term “Contract” means the entire and
integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations,
or agreements, either written or oral. The executed
Contract Documents form the Contract between the
Department (on behalf of the County) and Contractor
setting forth the obligations of the parties thereunder,
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including, but not limited to, the performance of the
Work and the basis of payment.

Contract Documents. Consists of those items so
designated in and inclusive of the executed Contract.
Only printed or hard copies of the items listed in the
executed Contract Form are Contract Documents.

Contract Time. The maximum number of calendar
days, including authorized time extensions, allowed for
final completion of all Contract work and requirements.
Also called Contract Duration.

Contract Unit Price. Refers to the Unit Price provided
by the Contract that is fixed at time of Contract award.

Contractor. The individual, firm, joint venture, or
company contracting with the County to perform the
Work pursuant to the Contract.

Contractor’'s Engineer of Record.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing of
components of the permanent structure as
part of a redesign, or for repair designs and
details of the permanent work. Contractor’s
Engineer of Record may also serve as the
Specialty Engineer.

b. Contractor's Engineer of Record must be an
employee of a pre-qualified firm. The firm
shall be pre-qualified in accordance with the
Rule 14-75, F.A.C. Any Corporation or
Partnership offering engineering services
must hold a Certificate of Authorization from
the Florida Board of Professional Engineers.

c. As an alternate to being an employee of a
pre-qualified firm, Contractor's Engineer of
Record may be a pre-qualified Specialty
Engineer. For items of the permanent Work
declared by the FDOT Construction Office to
be "major” or “structural”, the work performed
by a pre-qualified Specialty Engineer must be
checked by another pre-qualified Specialty
Engineer. An individual Engineer may
become pre-qualified in the work groups
listed in Rule 14-75, F.AC., if the
requirements for the Professional Engineer
are met for the individual work groups. Pre-
qualified Specialty Engineers are listed on
the FDOT Construction Office website. Pre-
qualified Specialty Engineers will not be
authorized to perform redesigns of items fully
detailed in the Plans.

Contractor Originated Designs. ltems which the
Contract Documents require Contractor to design,
detail and incorporate into the permanent works.

Controlling Work Items. The activity or work item on
the critical path having the least amount of total float.
The controlling item of work will also be referred to as
a Critical Activity.

County. Miami-Dade County, Florida.

Project No. 20230067



15.

16.

17.

18.

19.

20.

21.

22.

Culverts. Any structure not classified as a bridge that
provides an opening under the roadway.

Department. Miami-Dade County Department of
Transportation and Public Works.

Engineer. The County Engineer, acting directly or
through duly authorized representatives; such
representatives acting within the scope of the duties
and authority assigned to them.

a. Note: In order to avoid cumbersome and
confusing repetition of expressions in these
Specifications, it is provided that whenever
anything is, or is to be done, if, as, or, when,
or where “acceptable, accepted, approval,
approved, authorized, condemned,
considered necessary, contemplated,
deemed necessary, designated, determined,
directed, disapproved, established, given,
indicated, insufficient, ordered, permitted,
rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended,
unacceptable, or unsatisfactory,” it shall be
understood as if the expression were
followed by the words “by Engineer,” “by the
Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record. The Professional Engineer or
Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project,
performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The
Engineer of Record may be Departmental in-house
staff, or a consultant retained by the Department.
Contractor shall not employ the Engineer of Record as
Contractor's Engineer of Record or as a Specialty
Engineer.

Equipment. The machinery and equipment, together
with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus
necessary for the construction and acceptable
completion of the work.

Extra Work. Any “work” which is required by Engineer
to be performed and which is not otherwise covered or
included in the project by the existing Contract
Documents, whether it be in the nature of additional
work, altered work, deleted work, work due to differing
site conditions, or otherwise. This term does not
include a “delay”.

Falsework. Includes any temporary construction work
used to support the permanent structure until it
becomes self-supporting. Falsework includes steel or
timber beams, girders, columns, piles and
foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable
horizontal shoring.

Formwork. Includes any structure or mold used to
retain plastic or fluid concrete in its designated shape
until it hardens. Formwork comprises common
materials such as wood or metal sheets, battens,
soldiers and walers, ties, proprietary forming systems
such as stay-in-place metal forms, and proprietary
supporting bolts, hangers and brackets. Formwork

Division 01 Rev. 05/22
DTPW Specifications

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

01 00 00 General Requirements

may be either permanent formwork requiring a shop
drawing submittal such as stay-in-place metal or
concrete forms, or may be temporary formwork which
requires certification by the Specialty Engineer for
Construction Affecting Public Safety and for Major and
Unusual Structures.

Highway, Street, or Road. A general term denoting a
public way for purposes of vehicular travel, including
the entire area within the right-of-way.

Holidays. Days designated by Miami-Dade County as
holidays, which include, but are not limited to, New
Year’s Day, Martin Luther King’s Birthday, President’s
Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and
the following Friday, and Christmas Day.

Inspector.  An authorized representative of the
Engineer, assigned to make official inspections of the
materials furnished and of the work performed by
Contractor.

Laboratory. The official testing laboratory authorized
by the Department.

Major and Unusual Structures: Bridges of complex
geometry and/or complex design. Generally, this
includes the following types of structures:

a. Bridges with an individual span longer than
300 feet.

b. Structurally continuous superstructures with
spans over 150 feet.

c. Steel box and plate girder bridges.
Steel truss bridges.

e. Concrete segmental and longitudinally post-
tensioned continuous girder bridges.

Cable stayed or suspension bridges.
Arch bridges.
Tunnels.

Movable bridges (specifically electrical and
mechanical components).

j-  Rehabilitation, widening, or lengthening of
any of the above.

@ =~

Major Item of Work. Any item of work having an
original Contract value in excess of 5% of the original
Contract amount.

Materials. Any substances to be incorporated in the
work under the Contract.

Median. The portion of a divided highway or street
separating the traveled ways for traffic moving in
opposite directions.

Permanent Works. All the permanent structures and
parts thereof required of the completed Contract.

Plans. The part of the Contract Documents prepared
or approved by the Engineer, including reproductions
thereof, which graphically shows or supplements the
scope, extent, and character of the Work to be
performed by Contractor. Whenever the word "Plans”
appears in these Contract Documents, it shall include
any related drawings or standard details referenced by
the Contract Documents.

Project No. 20230067
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33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

Right-of-Way. The land that the Department has title
to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the
Department.

Roadbed. The portion of the roadway occupied by the
subgrade and shoulders.

Roadway. The portion of a highway within the limits of
construction.

Scaffolding. An elevated work platform used to support
workmen, materials and equipment, but not intended
to support the structure.

Section. A numbered prime division of these
Specifications.

Shop Drawings. All working, shop and erection
drawings, associated trade literature, calculations,
schedules, manuals and similar documents submitted
by Contractor to define some portion of the Work. The
Work may include both permanent and temporary
works as appropriate to the Project. Shop Drawings
and other contractor submittals are not Plans as so
defined.

Shoring. A component of falsework such as horizontal,
vertical or inclined support members. In this Section,
this term is interchangeable with falsework.

Special Erection Equipment. Includes launching
gantries, beam and winch equipment, form travelers,
stability towers, strong-backs, erection trusses,
launching noses or similar items made purposely for
construction of the structure. It does not apply to
commonly  available  proprietary  construction
equipment such as cranes.

Special Provisions. Project specific clauses adopted
by the Department that add to or revise these
Specifications and  associated  supplemental
specifications, or provide other requirements
applicable to the Contract.

Specialty Engineer.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing
preparation of components, systems, or
installation methods and equipment for
specific temporary portions of the Work or for
special items of the permanent works not fully
detailed in the plans and required to be
furnished by Contractor such as but not
limited to pot bearing designs, non-standard
expansion joints, mechanically stabilized
earth wall designs and other specialty items.
The Specialty Engineer may also provide
designs and details for items of the
permanent work declared by the FDOT
Construction Office to be “minor” or “non-
structural”. The Specialty Engineer may be
an employee or officer of Contractor or a
fabricator, an employee or officer of an entity
providing components to a fabricator, or an
independent consultant.
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b. For items of work not specifically covered by
Rule 14-75, F.A.C., a Specialty Engineer is
qualified if he has the following qualifications:

1) Registration as a Professional Engineer in
the State of Florida.

2) The education and experience necessary to
perform the submitted design as required by
the Florida Board of Professional Engineers.

Specifications. The directions, provisions, and
requirements contained herein, together with all
stipulations contained in the Contract Documents,
setting out or relating to the method and manner of
performing the work, or to the quantities and qualities
of materials and labor to be furnished under the
Contract.

State. State of Florida.

Structure. Any waterworks, drainage works, sewage
works, river works, earthworks or constructions of any
kind, including those of earth or rock, permanent or
temporary, and including bridges, dam, wall, caisson,
mast, tower, pylon, underground tank, earth retaining
elements or assembly of elements, formwork,
falsework, scaffold, fences, poles, buildings, pavings,
inlets, levees, tide gates, spillways, drop structures,
any structure similar to the foregoing, and any other
form of building, construction, arrangement of parts,
elements, or materials found in structures.

Subarticle. A prime subdivision of an Article of these
Specifications.

Subgrade. The portion of the roadbed immediately
below the base course or pavement, including below
the curb and gutter, valley gutter, shoulder and
driveway pavement. The subgrade limits ordinarily
include those portions of the roadbed shown in the
plans to be constructed to a design bearing value or to
be otherwise specially treated. Where no limits are
shown in the plans, the subgrade section extends to a
depth of 12 inches below the bottom of the base or
pavement and outward to 6 inches beyond the base,
pavement, or curb and gutter.

Substantial Completion. The time and date at which
the Work has progressed to the point where, in the
opinion of Engineer, the Work is sufficiently complete,
in accordance with the Contract Documents, so that
the Work can be occupied and/or utilized for the
purposes for which it is intended. Substantial
Completion must occur before the Project is issued a
Certificate of Occupancy (or Completion, if applicable)
by the Department that allows the County to utilize the
entire Project for the purposes for which it is intended.
Substantial completion on roadway projects includes
completion and operation of traffic signals, street
lighting and completion of landscape items.

Substructure. All of that part of a bridge structure
below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent. Contractor's authorized
representative in responsible charge of the work.
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51.

52.

53.

54.

55.

56.

57.

58.

Superstructure. The entire bridge structure above the
substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls
of abutments.

Surety. The corporate body that is bound by the
Contract Bond with and for Contractor and responsible
for the performance of the Contract and for payment of
all legal debts pertaining thereto.

Temporary Works. Any temporary construction work
necessary for the construction of the permanent
works. This includes but is not limited to bracing,
falsework, formwork, scaffolding, shoring, temporary
earthworks, sheeting, cofferdams, and special
erection equipment.

Traveled Way. The portion of the roadway providing
for the movement of vehicles, exclusive of shoulders
and auxiliary lanes.

Traffic Control Signals and Devices.Any signal or
device, manually, electrically or mechanically
operated, by which traffic is alternately directed to stop
and permitted to proceed or controlled in any manner.
Traffic control signals and devices regulate, warn, or
guide traffic on, over or adjacent to a street, highway,
pedestrian facility, or bikeway by authority of a public
agency having jurisdiction. Traffic control signals and
devices include, but are not limited to, controller
assemblies (controller cabinets and their contents);
signal heads including their hanging or mounting
devices; vehicle detection systems (loops, sealant,
amplifier, lead-in wire, or cable); pedestrian detection
systems (push button, push button housing, lead-in
wires, and signal); motorist information systems, video
equipment, network devices, dynamic message signs,
highway advisory radios, cameras, vehicle detection
systems, and other equipment used within a traffic
control system.

Underground Facilities. All underground pipelines,
conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments,
and any encasements containing such facilities,
including those that convey electricity, gases, steam,
liquid petroleum products, telephone or other
communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or
other control systems.

Work. All labor, materials and incidentals required to
execute and complete the requirements of the
Contract including superintendence, use of equipment
and tools, and all services and responsibilities
prescribed or implied.

Working Day. Any calendar day on which Contractor
works or is expected to work in accordance with the
approved work progress schedule.

WORK COVERED BY THE CONTRACT
DOCUMENTS

Intent of Contract and Contract Documents
The intent of the Contract and Contract Documents is

to describe a functionally complete project (or part

Division 01 Rev. 05/22
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thereof) to be constructed, and to provide for the
construction and completion in every detail of the Work
described therein.

The intent of the Contract is for Contractor to provide,
at no additional cost to the County, all labor,
documentation, services, materials, equipment, tools,
transportation, and supplies that are:

a. Necessary to complete the Work in
accordance with the Contract Documents.

b. Reasonably inferred and incidental to the
Work, whether or not specifically called for by
the Contract Documents.

Alteration of Plans or of Character of Work

Engineer reserves the right to make, at any time prior
to or during the progress of the Work, such increases
or decreases in quantities, whether a significant
change or not, and such alterations in the details of
construction, whether a substantial change or not,
including but not limited to alterations in the grade or
alignment of the road or structure or both, as may be
found necessary or desirable by the Engineer. The
term “significant change” applies only when the
Engineer determines that the character of the work, as
altered, differs materially from that involved or included
in the original proposed construction.

Such increases, decreases or alterations shall not
constitute a breach of Contract, shall not invalidate the
Contract, nor release the Surety from any liability
arising out of this Contract or the Surety bond.
Contractor agrees to perform the work, as altered, the
same as if it had been a part of the original Work.

The Department may require work that is not covered
by a price in the Contract if the Department determines
that such work does not constitute a significant change
and is essential to the satisfactory completion of the
Contract within its intended scope. If an adjustment in
price is warranted, Engineer will determine the basis
of payment for such an adjustment in a fair and
equitable amount and authorize the adjustment
through an executed Negotiated Acceptance
Memorandum (NAM) provided by the Department.

In the instance of an alleged significant change,
Engineer will review all pertinent information provided
by Contractor to determine the validity of the
allegation. The determination by Engineer shall be
conclusive and shall not be subject to challenge by
Contractor in any forum, except upon Contractor
establishing by clear and convincing proof that the
determination by Engineer was without any
reasonable and good-faith basis.

Connections to Existing Pavement, Drives and Walks

Adhere to the limits of construction at the beginning
and end of the Project as detailed in the Contract
Documents. However, if Engineer determines that it is
necessary to extend the construction in order to make
suitable connections to existing pavement, Engineer
will authorize such a change.
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For necessary connections to existing pavement,
walks and drives that are not indicated on the Plans,
Engineer will provide direction regarding the proper
connections in accordance with the applicable
Standards.

Differing Site Conditions

During the progress of the Work, if subsurface or latent
physical conditions are encountered at the site
differing materially from those indicated in the Contract
Documents, or if unknown physical conditions of an
unusual nature differing materially from those
ordinarily encountered and generally recognized as
inherent in the work provided for in the Contract are
encountered at the site, the party (County or
Contractor) discovering such conditions shall promptly
notify the other party in writing of the specific differing
conditions before Contractor disturbs the conditions or
performs the affected work.

Upon receipt of written notification of differing site
conditions from Contractor, Engineer will investigate
the conditions. If Engineer determines that the
conditions materially differ and cause an increase or
decrease in the cost or time required for the
performance of any work under the Contract, an
adjustment will be made, excluding loss of anticipated
profits, and the Contract will be modified in writing
accordingly. Engineer will notify Contractor whether or
not an adjustment of the Contract is warranted.

Contractor shall not be entitled to any adjustment in
the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to the County with respect to
Contract Price and Contract Times by the
submission of a Bid; or

b. The existence of such condition could
reasonably have been discovered or
revealed as a result of any examination,
investigation, exploration, test, or study of the
Site and contiguous areas required by the
Bidding Requirements or Contract
Documents to be conducted by or for
Contractor prior to Contractor’'s making a Bid;
or

c. Contractor failed to give the written notice as
required by this Article.

Engineer will not allow a Contract adjustment for a
differing site condition unless Contractor has provided
the required written notice.

Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other
Department or non-Department projects on which
Contractor may be working.

Underground Facilities.

It is generally recognized, and Contractor should
anticipate that information provided by utility owners
during project design, frequently fails to disclose all
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Underground Facilities. The fact that more utility lines
or other Underground Facilities are located in the
Project Site than shown on the Project Plans does not
constitute an unforeseen or differing Site Condition
and such undisclosed Underground Facilities do not
differ materially from the conditions which Contractor
should expect.

Any information and data shown or indicated in the
Contract Documents with respect to existing
Underground Facilities at or contiguous to the Site is
based on information and data furnished to the County
design engineer by the owners of such Underground
Utilities. Additional utilities may exist which are not
shown in the Contract Documents. Unless it is
otherwise expressly stated in the Special Provisions,
the County is not responsible for the accuracy or
completeness of any such information or data
provided

Contractor is responsible for field verification and
location of all Underground Facilities prior to the start
of construction. No field work shall be allowed to start
until Contractor has notified Sunshine State One-Call
of Florida, Inc. and all affected utilities have been
located. In addition, Contractor, without any additional
compensation, must expose and physically locate all
potentially conflicting Underground Facilities prior to
construction and is fully responsible for:

a. Reviewing and checking all Underground
Facilities information and data;

b. Locating and verifying all Underground
Facilities at or contiguous to the Site;

c. Coordination of the Work with the owners of
such Underground Facilities, including the
County, during construction; and

d. The safety and protection of all such
Underground Facilities and repairing any
damage thereto resulting from the Work.

The actual locations of the Underground Facilities
must be compared to locations shown on the Plans
and any required changes in alignment and grade
must be made at the time of construction in
consultation with Engineer.

If an Underground Utilities is uncovered or revealed at
or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents:

a. Identify the owner of such Underground
Facilities and give written notice to that owner
and to Engineer promptly after becoming
aware thereof and before further disturbing
conditions affected thereby or performing any
Work in connection therewith. During such
time, Contractor shall be responsible for the
safety and protection of such Underground
Facility.

b. Engineer will promptly review the
Underground Facilities and determine the
extent, if any, to which a change is required
in the Contract Documents to reflect and
document the consequences of the existence
or location of the Underground Facility. If
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Engineer determines that the conditions
materially differ and cause an increase or
decrease in the cost or time required for the
performance of the Work, an adjustment will
be made, excluding loss of anticipated
profits, and the Contract will be modified in
writing accordingly. Engineer will notify
Contractor whether or not an adjustment of
the Contract is warranted.

Contractor Proposed Changes Affecting Utilities

Contractor is responsible for identifying and assessing
any potential impacts to a utility that may be caused by
the changes proposed by Contractor, and Contractor
must, at the time of making the request for a change,
notify the Department in writing of any such potential
impacts to utilities.

Department approval of a Contractor proposed
change does not relieve Contractor of sole
responsibility for all utility impacts, costs, delays or
damages, whether direct or indirect, resulting from
Contractor initiated changes in the design or
construction activities from those in the original
Contract Specifications, design plans (including traffic
control plans) or other Contract Documents and which
effect a change in utility work different from that shown
in the utility plans, joint project agreements or utility
relocation schedules.

Rights in and Use of Materials Found on the Site of the
Work

Ownership and Disposal of Existing Materials: Unless
otherwise directed by Engineer or elsewhere in the
Contract Documents, take ownership and dispose of
all materials that are not designated as the property of
other parties, in both roadway and structures, found on
the right-of-way, and all material in structures
designated for removal. Such materials do not include
earth or other excavated material required for the
construction of the Project. During construction,
Contractor may use materials from existing structures
that are required to be removed and that are
designated to remain the property of the Department.
Do not cut or otherwise damage such material during
removal unless Engineer gives permission to do so.
Store material in an accessible location as Engineer
directs. The Department is not responsible for the
quality or quantity of any material salvaged.

Ornamental Trees and Shrubs: Take ownership of all
ornamental trees or shrubs existing in the right-of-way
that are required to be removed for the construction
operations and which are not specifically designated
on the Plans to be reset, relocated, or to be removed
by others prior to the construction operations.

Restoration of Property

Take preconstruction videos/pictures of the entire
work zone and adjacent areas.

Public or private property damaged during
construction or removed for convenience of the Work
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must be repaired or replaced at Contractor's expense
in a manner acceptable to Engineer, prior to final
acceptance of the Work or sooner if otherwise required
by the Contract Documents or Engineer. This
includes, but is, not limited to signalization equipment
and miscellaneous hardware removed from the
construction site, signs, driveways, landscaping,
sidewalk, walkways, walls, fences, footings,
underground utilities, etc.

Contractor must comply with the requirements of
Miami-Dade County Code Section 2-103.1 (b),
CONSTRUCTION OF PUBLIC UTILITIES OR
WORKS IN PUBLIC RIGHTS-OF-WAY

a. “Whenever any person, corporation,
partnership, association, County Department
or other legal entity performs any
construction or public work within an existing
right-of-way located within unincorporated
Miami-Dade County, or in right-of-ways of
roads or streets located within municipalities
that are maintained by the County, the right-
of-way, including sidewalks, curbs and
gutters, landscaping and must be restored to
their legally permissible preexisting condition,
including any aesthetic enhancements
thereto and any adjacent private property
damaged during construction, within thirty
(30) days of completion of the construction or
public work in that right of way or within thirty
(30) days of damage to the affected property
or area, whichever occurs first. Prior to the
time such construction work begins, the
contractor, by posting the construction site,
shall inform the local community of the
requirement to restore the right-of-way as
well as any affected adjacent private property
and the fines that could be imposed for each
failure to do so. All work to be done pursuant
to this Section shall be performed in
compliance with the Public Works Manual.
Any entity failing to restore the right-of-way to
its preexisting condition or better within the
time permitted shall be subject to a civil fine
of five hundred dollars ($500.00) per violation
per day until such time as the right-of-way is
restored, as well as five hundred dollars
($500.00) per day for each affected adjacent
private property until it is restored."
Contractor may obtain a complete copy of the
Ordinance from the Clerk of the Board.

b. Post the construction site pursuant to Miami-
Dade County Code Section 2-103 (b). The
Public Notice to be posted is to read as
follows:
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PUBLIC NOTICE
ORDINANCE NO. 03-89

Contractor shall restore the right-of-way as well as
any affected adjacent private property within 30
days of completion of construction or damage to the
affected property or area, whichever occurs first.

Any entity failing to restore the right-of-way to its
pre-existing condition or better within the time
promoted shall be subject to a civil fine of $500 per
violation per day.

Survey monuments.

a. Upon completion of construction activities
and prior to the expiration of the Contract:

1) Coordinate the replacement of any
monument(s) disturbed or destroyed.

2) Submit to Engineer for review and approval,
a survey report that includes all monuments
replaced and all monuments impacted as a
result of construction activities.

b. The replacement of monuments and the
preparation of the survey report must be by a
licensed Florida Surveyor and Mapper and
meet all applicable State Rules, Statutes, and
requirements of the Department. All costs
required for compliance with these
requirements will be included among the
Contract pay items.

Failure to Restore Damaged Property:

a. In case of failure on the part of Contractor to
restore such property, bridge, road or street,
or to make good such damage or injury,
Engineer may, upon 48 hours notice,
proceed to repair, rebuild, or otherwise
restore such property, road, or street as may
be deemed necessary, and the Department
will deduct the cost thereof from any monies
due or which may become due Contractor
under the Contract. Nothing in this clause
prevents the Contractor from receiving
proper compensation for the removal,
damage, or replacement of any public or
private property, not shown on the plans, that
is made necessary by alteration of grade or
alignment. Engineer will authorize such work,
provided that Contractor, or his employees or
agents, have not, through their own fault,
damaged such property.

Work Site Clean-Up:

a. Debris and trash shall be removed from the
site daily. Mow turf or vegetation within the
project limits in accordance with Article 107
of the Construction Specifications.

b. Upon completion of all work specified herein
at each work site and before acceptance and
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payment is made, Contractor shall remove
from each work site all machinery,
equipment, surplus and discarded materials,
rubbish and temporary structures. Material
cleared from site and deposited on adjacent
property will not be considered as having
been disposed of satisfactorily.

Final Cleaning Up of Right-of-Way

Upon completion of the Work, and before the
Department accepts the Work and makes final
payment, remove from the right-of-way and adjacent
property all falsework, equipment, surplus and
discarded materials, rubbish and temporary
structures; restore in an acceptable manner all
property, both public and private, that has been
damaged during the prosecution of the work; and
leave the waterways unobstructed and the roadway in
a neat and presentable condition throughout the entire
length of the work under Contract. Clean all areas
impacted by the Work and remove sedimentation in
drainage structures caused by the construction
activities.

Do not dispose of materials of any character, rubbish
or equipment, on abutting property, with or without the
consent of the property owners. Engineer will allow
Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on a well-kept site owned
or leased by Contractor, adjacent to the Project.
However, do not place or store discarded equipment,
materials, or rubbish on such a site.

Shape, dress and restore areas adjacent to the Project
right-of-way that were used as plant sites, materials
storage areas or equipment yards when they are no
longer needed for such purposes.

CONTROLLING WORK
Plans

Contract Documents: Have one complete copy of the
Contract Documents available on the worksite at all
times.

Department’s Plans: Unless otherwise labeled, all
Items shown on the Plans are considered to be part of
the Work, and must be incorporated into the Work and
included in the established prices.

Alterations in Plans: The Department will issue, in
writing, all authorized alterations affecting the
requirements and information given on the approved
plans.

Typical Details and/or Sketches

Typical details and/or sketches regarding the
proposed work may be provided in addition to the
standard details that are available in the Miami-Dade
County Public Works Manual and the latest edition of
the Florida Department of Transportation's Design
Standards for Design, Construction, Maintenance and
Utility Operations on The State Highway System.
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County through its Engineer shall have the right to
modify the details and/or sketches, to supplement the
sketches with additional plans and/or with additional
information as work proceeds; all of which shall be
considered as plans accompanying these
Specifications herein generally referred to as the
"Plans.” In case of disagreement between the Plans
and Specifications, Engineer will make a final
determination as to which will govern.

Or-Equals and Substitutes

Except where specifically provided, whenever material
or equipment is specified or described in the Contract
Documents by proprietary name or as being available
from a particular supplier, the intent is to establish the
type, function, appearance, and quality required. A
written request to Engineer to authorize an “or-equal”
or “substitute” material or equipment may be submitted
as described below unless the item specified or
described contains or is followed by words reading that
no like, equivalent, or “or-equal” item or no substitution
is permitted.

a. Or-Equal Material or Equipment:

1) Material or equipment proposed by
Contractor may be considered by Engineer
as an “or equal” item if in Engineer's sole
discretion the item proposed is functionally
equal and sufficiently similar to that specified
or described in the Contract Documents and
that no change in related Work will be
required.

2) Contractor has the burden of proving at
Contractor's own cost and expense, to the
satisfaction of Engineer, that the proposed
item is equal to the named item. If Contractor
fails to comply with the provisions of this
Article, or if Engineer determines that the
proposed item is not equal to that named,
Contractor must supply the product named.

3) For the purposes of this Article and at
Engineer’s sole discretion, a proposed item
of material or equipment will be considered
functionally equal to the item specified or
described in the Contract Documents if:

a) In the exercise of reasonable judgment
Engineer determines that the proposed
item is at least equal in materials of
construction, quality, durability,
appearance, strength, and design
characteristics; will reliably perform at
least equally well the function and
achieve the results imposed by the
design concept of the completed Project
as a functioning whole; has a proven
record of performance and availability of
responsive service; and

b) Contractor certifies that, if approved and
incorporated into the Work, there will be
no increase in cost to the County or
increase in Contract Times, and the
proposed item will conform substantially
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to the detailed requirements of the item
named in the Contract Documents.

b. Substitute Material or Equipment:

1) If in Engineer's sole discretion an item of
material or equipment proposed by
Contractor does not qualify as an “or-equal”
item, it may be proposed for consideration as
a substitute item by Contractor submitting
sufficient information as stipulated below to
allow Engineer to determine that the item of
material or equipment proposed is essentially
equivalent to and an acceptable substitute for
that named. Requirements pertaining to a
proposed substitute item request for review
by Engineer will be as set forth in this Atticle,
as supplemented in the Contract Documents,
and as Engineer may decide are appropriate
under the circumstances.

2) Contractor must make written application to
Engineer for review of a proposed substitute
item of material or equipment that Contractor
seeks to furnish or use. The application shall:

a) Certify that the proposed substitute item
will perform adequately the functions
and achieve the results called for by the
general design, be similar in substance
to that specified, and be suited to the
same use as that specified;

b) State the extent, if any, to which the use
of the proposed substitute item will
prejudice Contractor's achievement of
Substantial Completion on time; whether
or not use of the proposed substitute
item in the Work will require a change in
any of the Contract Documents to adapt
the design to the proposed substitute
item; and whether or not incorporation or
use of the proposed substitute item in
connection with the Work is subject to
payment of any license fee or royalty;

c) Identify all variations of the proposed
substitute item from that specified, and

available engineering, sales,
maintenance, repair, and replacement
Services;

d) Contain an itemized estimate of all costs
or credits that will result directly or
indirectly from use of such substitute
item, including costs of redesign and
claims of other contractors affected by
any resulting change.

Substitute Construction Methods or Procedures: If a
specific means, method, technique, sequence, or
procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize
a substitute means, method, technique, sequence, or
procedure of construction approved by Engineer. For
Engineer approval, submit sufficient information to
allow Engineer, in Engineer's sole discretion, to
determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents.
The requirements for review by Engineer will be as set
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forth in this Article, as supplemented in the Contract
Documents, and as Engineer may decide are
appropriate under the circumstances.

Engineer's Evaluation: Engineer will be allowed a
reasonable time within which to evaluate each
proposal or submittal made pursuant to this Article and
will be the sole judge of acceptability. Engineer may
require Contractor to furnish additional data about the
proposed substitute item. No “or equal” or substitute
will be ordered, installed or utilized until Engineer’s
review is complete, which will be evidenced by receipt
from Engineer of either a written approval or Change
order where required for a substitute; or an approved
Shop Drawing or written approval for an “or equal.”
Engineer will advise Contractor in writing of any
negative determination. Contractor shall provide all
data in support of any proposed substitute or “or-
equal” at Contractor's expense. County may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to
any substitute item.

Engineer’'s Cost Reimbursement: Engineer will record
Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to this Article
whether or not Engineer approves a substitute item so
proposed or submitted by Contractor, Contractor shall
reimburse the County for the costs for evaluating each
such proposed substitute. Contractor shall also
reimburse the County for the costs of making changes
in the Contract Documents from the acceptance of
each proposed substitute.

Right Of Way Verification

All Work and improvements shall be performed,
constructed and installed within the limits of the
existing Right-of-Way pursuant to the Contract
Documents.

Obtain all necessary documentation for verifying
rights-of-way and property lines.

Retain a Florida Registered Surveyor and Mapper to
obtain right-of-way and property lines by examining
available rights-of-way maps, plats, occupation, legal
descriptions or other legal documents or means. The
Surveyor will layout the required alignments and
grades and be responsible for their accuracy.

All field notes on this Project must be kept in a
dedicated field book. Submit all field books to
Engineer once the Project is completed or prior to
completion when a field book gets filled.

All costs for complying with these requirements are
included under the several scheduled items of the
overall Contract. Therefore, no separate payment will
be made for this work.

Shop Drawings

Shop Drawings:

a. General. Prepare and submit whatever
detailed working drawings necessary to
fabricate, erect, and construct all parts of the
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Work in conformity with the Plans and
Specifications.  Shop drawings shall be
submitted to Engineer; two sets will be
returned to Contractor approved or showing
the changes or corrections required; if
changes or corrections are required, four
revised copies shall be resubmitted until they
are approved. Payment for shop drawings
and required documents, revisions thereof,
and for all copies furnished, shall be included
in the various items of work bid. Contractor
should allow a minimum of 14 days for the
County's approval of shop drawings. County
is not responsible for errors or minor
discrepancies of Contractor's drawings, even
though approved.

Work Items Requiring Shop Drawings: In
general, the Department requires shop
drawings for items of work not fully detailed in
the plans which require additional drawings
and coordination prior to constructing the
item, including but not limited to:

Bridge components not fully detailed in the
plans

Retaining Wall Systems
Precast Box Culverts

Non-standard lighting, signalization and
signing structures and components

Building structures

Drainage structures, attenuators, and other
nonstructural items

Design and structural details furnished by
Contractor in compliance with the Contract

Temporary Works affecting public safety.

Schedule of Submittals: Prepare and submit
a schedule of submittals that identifies the
work for which shop drawings apply. For
each planned submittal, define the type, and
approximate number of drawings or other
documents that are included and the planned
submittal date, considering the processing
requirements herein. Submit the schedule of
submittals to Engineer at the preconstruction
conference, and prior to the submission of
any shop drawings. Coordinate subsequent
submittals with construction schedules to
allow sufficient time for review, approval, and
re-submittal as necessary.

Style, Numbering, and Material of Submittals:

Drawings: Furnish four clearly legible copies
of all shop drawings that are necessary to
complete the structure in compliance with the
design shown on the Plans. Prepare all shop
drawings using the same units of measure as
those used in the Plans. Use sheets no larger
than 11 by 17 inches unless otherwise
required by Engineer. Consecutively number
each sheet in the submittal series, and
indicate the total number in the series (i.e., 1
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of 12,2 0f 12, .. ., 12 of 12). Include on each
sheet the following items as a minimum
requirement: the Project Number, Bridge
Number(s), drawing title and number, a title
block showing the names of the fabricator or
producer and Contractor for which the work
is being done, the initials of the person(s)
responsible for the drawing, the date on
which the drawing was prepared, the location
of the item(s) within the Project, Contractor’s
approval stamp with date and initials, and,
when applicable, the documents shall be
signed and sealed by the Specialty Engineer
or Contractor's Engineer of Record, as
appropriate. A re-submittal will be requested
when any of the required information is not
included.

Other Documents: Provide four sets of
original documents or clearly legible copies of
documents other than drawings, such as
trade literature, catalogue information,
calculations, and manuals. Provide sheets no
larger than 11 by 17 inches unless otherwise
required by Engineer. Clearly label and
number each sheet in the submittal to
indicate the total number of sheets in the
series (i.e., 1 of 12, 2 of 12, . . ., 12 of 12).
Additional sets of documentation may be
required by Engineer for review of precast
prestressed and structural steel components.

Prepare all documents using the same units
of measure as those used in the Contract
Documents. Bind and submit all documents
with a Table of Contents cover sheet. List on
the cover sheet the total number of pages
and appendices, and include the Project
Number, a title referencing the submittal
item(s), the name of the firm and person(s)
responsible for the preparation of the
document, Contractor’s approval stamp with
date and initials, and, when applicable, the
documents shall be signed and sealed by the
Specialty Engineer or Contractor's Engineer
of Record, as appropriate.

Submit appropriately prepared and checked
calculations and manuals that clearly outline
the design criteria. Include on the internal
sheets the Project Number and the initials of
the person(s) responsible for preparing and
checking the document.

Clearly label trade literature and catalogue
information on the front cover with the title,
Project Number, date and name of the firm
and person(s) responsible for that document.

Submittal Paths and Copies:

General: Submit shop drawings to Engineer
or Engineer’s duly authorized representative.
At the preconstruction conference, the
Department will notify Contractor of any
changes in the submittal path and whether
the Department’s or the Consultant’s review
stamp will signify an officially reviewed shop
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drawing. When the Engineer of Record is a
consultant hired by the Department, submit
shop drawings to the consultant with a copy
to Engineer. For work requiring other
documentation (e.g., catalog data, procedure
manuals, fabrication/welding procedures,
and maintenance and operating manuals),
submit the required number of copies with the
prints. If not shown on the plans, the
Department will furnish the mailing address
of the Consulting Engineer of Record.
Provide copies of material certifications and
material tests to Engineer.

Contractor-Originated Design: Submit shop
drawings and applicable calculations to the
Engineer of Record for review. Ensure that
each sheet of the shop drawings and the
cover sheet of the calculations are signed
and sealed by the Specialty Engineer or
Contractor's Engineer of Record. Transmit
the submittal and copies of the transmittal
letters in accordance with the submittal
requirements stipulated herein.

Temporary Works: For Construction Affecting
Public Safety, submit to the Engineer of
Record shop drawings and the applicable
calculations for the design of special erection
equipment, bracing, falsework, scaffolding,
etc. Ensure that each sheet of the shop
drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies of the transmittal letters
in accordance  with the  submittal
requirements stipulated herein.

Formwork and Scaffolding: Contractor is
solely responsible for the safe installation and
use of all formwork and scaffolding. The
Department does not require any formwork or
scaffolding submittals unless such work
would be classified as Construction Affecting
Public Safety or called for by the Contract
Documents.

Beam and Girder Temporary Bracing:
Contractor is solely responsible for ensuring
stability of beams and girders during all
handling, storage, shipping and erection.
Adequately brace beams and girders to resist
wind, weight of forms and other temporary
loads, especially those eccentric to the
vertical axis of the products, considering
actual beam geometry and support
conditions during all stages of erection and
deck construction. Develop the required
designs following the AASHTO Guide Design
Specifications for Bridge Temporary Works
and Construction Handbook for Bridge
Temporary Works and the Contract
Documents.

For Construction Affecting Public Safety,
submit signed and sealed calculations for
stability for all beams and girders.

Project No. 20230067



7

8)

1)

2)

3)

Division 01 Rev. 05/22

Erection Plan: Submit, for Engineer’s review,
an Erection Plan that meets the specific
requirements of FDOT Sections 450, 452 and
460 and this section. Refer to FDOT Design
Standards Index 600 for construction
activities not permitted over traffic.

Other Miscellaneous Design and Structural
Details Furnished by Contractor in
Compliance with the Contract: Submit to
Engineer any shop drawings and applicable
calculations. Ensure that each sheet of the
shop drawings and the cover sheet of the
applicable calculations is signed and sealed
by the Specialty Engineer. Transmit the
submittal and copies of the transmittal letters
in  accordance  with the  submittal
requirements stipulated herein.

Processing of Shop Drawings:

Contractor Responsibility for Accuracy and
Coordination of Shop Drawings:

a) Coordinate, schedule, and control all
submittals, with a regard for the required
priority, including those of the various
subcontractors, suppliers, and
engineers, to provide for an orderly and
balanced distribution of the work.

b) Submit shop drawings to facilitate
expeditious review. Contractor is
discouraged from transmitting
voluminous submittals of shop drawings
at one time. For submittals transmitted in
this manner, allow for the additional
review time that may result.

c) Only shop drawings distributed that have
been approved by the Department are
valid. Any work that Contractor performs
in advance of approval will be at
Contractor’s risk.

Scope of Review by Engineer: The Engineer
of Record'’s review of the shop drawings is for
conformity to the requirements of the
Contract Documents and to the intent of the
design. The Engineer of Record’s review of
shop drawings which include means,
methods, techniques, sequences, and
construction procedures are limited to the
effects on the permanent works. The
Engineer of Record’'s review of submittals
which include means, methods, techniques,
sequences, and construction procedures
does not include an in-depth check for the
ability to perform the work in a safe or efficient
manner. Review by the Engineer of Record
does not relieve Contractor of responsibility
for dimensional accuracy to ensure field fit
and for conformity of the various components
and details.

Special Review by Engineer of Shop
Drawings for Construction Affecting Public
Safety: For Construction Affecting Public
Safety, the Engineer of Record, or other
Engineer as the Department appoints for this
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purpose, will make an independent review of
all relevant shop drawings and similar
documents. Do not proceed with construction
of the permanent works until receiving the
Engineer of Record’s approval. The review of
these shop drawings is for overall structural
adequacy of the item to support the imposed
loads and does not include a check for
economy, efficiency or ease of construction.

Other Requirements for Shop Drawings for
Bridges:

Shop Drawings for Structural Steel and
Miscellaneous  Metals:  Furnish  shop
drawings  for  structural steel and
miscellaneous metals. Shop drawings shall
consist of working, shop, and erection
drawings, welding procedures, and other
working plans, showing details, dimensions,
sizes of material, and other information
necessary for the complete fabrication and
erection of the metal work.

Shop Drawings for Concrete Structures:
Furnish shop drawings for concrete
components that are not cast-in-place and
are not otherwise exempted from submittal
requirements. Also, furnish shop drawings for
all details that are required for the effective
prosecution of the concrete work and are not
included in the Contract Documents such as:
special erection equipment, masonry layout
diagrams, and diagrams for bending
reinforcing steel, in addition to any details
required for concrete components for the
permanent work.

Shop Drawings for Major and Unusual
Structures: In addition to any other
requirements, within 60 days from the Notice
to Proceed, submit information to Engineer
outlining the integration of the Major and
Unusual Structure into the overall approach
to the project. Where applicable to the
project, include, but do not limit this
information to:

a) The overall construction program for the
duration of the Contract. Clearly show
the Milestone dates.

b) The overall construction sequence. The
order in which individual structures are to
be built, the sequence in which individual
spans of girders or cantilevers are
erected, and the sequence in which
spans are to be made continuous.

c) The general location of any physical
obstacles to construction that might
impose restraints or otherwise affect the
construction, and an outline of how to
deal with such obstacles while building
the structure(s).

d) The approximate location of any special
lifting equipment in relation to the
structure, including clearances required
for the operation of the equipment.
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e) The approximate location of any
temporary falsework, and the conceptual
outine of any special erection
equipment. Provide the precise locations
and details of attachments, fixing
devices, loads, etc. in later detailed
submittals.

f) An outline of the handling,
transportation, and storage of fabricated
components, such as girders or concrete
segments. Provide the precise details in
later detailed submittals.

g) Any other information pertinent to the
proposed scheme or intended approach.

h) Clearly and concisely present the above
information on as few drawings as
possible in order to provide an overall,
integrated summary of the intended
approach to the project. The Department
will use these drawings for information,
review planning, and to assess
Contractor’'s approach in relation to the
intent of the original design. The delivery
to and receipt by Engineer does not
constitute any Department acceptance
or approval of the proposals shown
thereon. Include the details of such
proposals on subsequent detailed shop
drawing submittals. Submit timely
revisions and re-submittals for all
variations from these overall scheme
proposals.

Cost of Shop Drawings: Include the cost of
furnishing shop and working drawings in the
Contract prices for the work requiring the
shop and working drawings. The Department
will  not pay Contractor additional
compensation for such drawings.

2. Certifications:

a.

Division 01 Rev. 05/22

Special Erection Equipment: Prior to its use,
ensure that the Specialty Engineer personally
inspects the special erection equipment and
certifies to Engineer in writing that the
equipment has been fabricated in
accordance with the submitted drawings and
calculations. In addition, after assembly,
ensure that the Specialty Engineer observes
the equipment in use and certifies to
Engineer in writing that it is being used as
intended and in accordance with the
submitted drawings and calculations. In each
case, ensure that the Specialty Engineer also
signs and seals the letter of certification.

Falsework and Shoring Requiring Shop
Drawings: After its erection or installation but
prior to the application of any superimposed
load, ensure that the Specialty Engineer
personally inspects the falsework and
certifies to Engineer in writing that the
falsework has been constructed in
accordance with the materials and details
shown on the submitted drawings and
calculations.  Ensure that the Specialty
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Engineer also signs and seals the letter of
certification.

Temporary Formwork: For Construction
Affecting Public Safety and for Major and
Unusual Structures, prior to the placement of
any concrete, ensure that the Specialty
Engineer inspects the formwork and certifies
to Engineer in writing that the formwork has
been constructed to safely withstand the
superimposed loads to which it will be
subjected. Ensure that the Specialty
Engineer signs and seals the letter of
certification.

Erection: For Construction Affecting Public
Safety, submit an erection plan signed and
sealed by the Specialty Engineer to Engineer
at least four (4) weeks prior to erection
commencing. Include as part of this submittal
signed and sealed calculations and details for
any falsework, bracing or other connection(s)
supporting the structural elements shown in
the erection plan.

At least two (2) weeks prior to beginning
erection, conduct a Preerection meeting with
the Specialty Engineer and Engineer to
review details of the plan.

After erection of the elements but prior to
opening of the roadway below the structure,
ensure that a Specialty Engineer has
personally inspected the erected member(s)
and certified to Engineer that the structure
has been erected in accordance with the
signed and sealed erection plan.

Perform daily inspections of the erected
structural systems. For structures without
temporary supports but with temporary girder
bracing systems, perform inspections until all
the diaphragms and cross frames are in
place. For structures with temporary
supports, perform inspections until the
temporary supports are no longer needed as
indicated in the erection plans. Provide
written documentation of the inspections to
Engineer within 24 hours of the inspection.

3. Corrections for Construction Errors:

a.

01 00 00 General Requirements
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For work that Contractor constructs
incorrectly or does not meet the requirements
of the Contract Documents, Contractor has
the prerogative to submit an acceptance
proposal to Engineer for review and
disposition. The acceptance proposal shall
describe the error or defect and either
describe remedial action for its correction or
propose a method for its acceptance. In
either case, the acceptance proposal shall
address structural integrity, aesthetics,
maintainability, and the effect on Contract
Time. The Department will judge any such
proposal for its effect on these criteria and
also for its effect on Contract Administration.

When Engineer judges that a proposal
infringes on the structural integrity or
maintainability of the structure, Contractor's
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Engineer of Record will perform a technical
assessment and submit it to Engineer for
approval.

c. Do not take any corrective action without
Engineer’s approval. Carry out all approved
corrective construction measures at no
expense to the County.

d. Notwithstanding any disposition of the
compensation aspects of the defective work,
Engineer’s decision on the technical merits of
a proposal is final.

Coordination of Contract Documents

These Specifications, the Plans, Special Provisions,
and all supplementary documents are integral parts of
the Contract; a requirement occurring in one is as
binding as though occurring in all.

All  parts of the Contract Documents are
complementary and describe and provide for a
complete work. In addition to the work and materials
specified in the Specifications as being included in any
specific pay item, include in such pay items additional,
incidental work, not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and
apparent, as being necessary for the proper
completion of the work under such pay item and not
stipulated as being covered under other pay items.

Promptly notify Engineer in writing of any conflict,
error, ambiguity, omission or discrepancy which
Contractor may discover within the Contract
Documents and obtain a written interpretation or
clarification from Engineer before proceeding with any
work affected thereby. The higher quality, greater
quantity, more specific or restrictive, or more
expensive requirement necessary and applicable to
the completed Project, based on Engineer's
interpretation, will take precedence. Engineer's
written decision on the issue will be final and binding.

Conformity of Work with Contract Documents

Perform all work and furnish all materials in conformity
with the lines, grades, cross-sections, dimensions, and
material requirements, including tolerances, as
specified in the Contract Documents.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, but that
Contractor has produced reasonably acceptable work,
Engineer will determine if the Department will accept
the work. In this event, Engineer will document the
basis of acceptance by Contract modification, which
provides for an appropriate reduction in the Contract
price for such work or materials included in the
accepted work as deemed necessary to conform to the
determination based on engineering judgment.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, and
that Contractor has produced an inferior or
unsatisfactory product, Contractor shall remove and

Division 01 Rev. 05/22
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replace or otherwise correct the work or materials at
no expense to the County.

For base and surface courses, the Department will
allow the finished grade to vary as much as 0.1 foot
from the grade shown in the plans, provided that
Contractor's work meets all templates and
straightedge requirements and contains suitable
transitions.

Errors or Omissions in Contract Documents

Do not take advantage of any apparent error or
omission discovered in the Contract Documents, but
immediately notify Engineer of such discovery.
Engineer will then make such corrections and
interpretations as necessary to reflect the actual spirit
and intent of the Contract Documents.

Authority of Engineer

Perform all work to the satisfaction of Engineer.
Engineer will decide all questions, difficulties, and
disputes, of whatever nature, that may arise relative to
the interpretation of the Plans, construction,
prosecution, and fulfillment of the Contract, and as to
the character, quality, amount, and value of any work
done, and materials furnished, under or by reason of
the Contract.

Authority and Duties of Engineer’s Assistants

Engineer's assistants and representatives are
authorized to inspect all work done and all materials
furnished. Such inspection may extend to all or any
part of the work and to the manufacture, preparation,
or fabrication of the materials to be used. Such
assistants and representatives are not authorized to
revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to
the attention of Contractor any failure of the work or
materials to meet the Contract Documents, and have
the authority to reject materials or suspend the work
until any questions at issue can be referred to and
decided by Engineer.

Engineer will immediately notify Contractor in writing
of any such suspension of the work, stating in detail
the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the
responsibility of Contractor.

Engineering and Layout

Control Points Furnished by the Department:

a. Engineer will provide centerline control points
(Begin Project, End Project, Pls, PTs, etc.)
and bench marks at appropriate intervals
along the line of the project to facilitate the
proper layout of the work. Normally, Engineer
will furnish only one bench mark for water
crossings. Preserve all reference points and
bench marks that the Department furnishes.
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4.

As an exception to the above, for projects
where the plans do not show a centerline or
other survey control line for construction of
the work (e.g. resurfacing, safety
modifications, etc.) Engineer will provide only
points marking the beginning and ending of
the project, and all exceptions.

Furnishing of Stake Materials: Furnish all stakes,

templates,

and other materials necessary for

establishing and maintaining the lines and grades
necessary for control and construction of the Work.

Layout of Work:

a.

Utilizing the control points furnished by the
Department, establish all horizontal and
vertical controls necessary to construct the
work in conformity to the Contract
Documents. Perform  all  calculations
required, and set all stakes needed such as
grade stakes, offset stakes, reference point
stakes, slope stakes, and other reference
marks or points necessary to provide lines
and grades for construction of all roadway,
bridge, and miscellaneous items.

When performing utility construction as part
of the project, establish all horizontal and
vertical controls necessary to carry out such
work.

Specific Staking Requirements:

a.

Division 01 Rev. 05/22

When performing new base construction as
part of the Project, set stakes to establish
lines and grades for subgrade, base, curb,
and related items at intervals along the line of
the work no greater than 50 feet on tangents
and 25 feet on curves. Set grade stakes at
locations that Engineer directs to facilitate
checking of subgrade, base, and pavement
elevations in crossovers, intersections, and
irregular shaped areas.

For bridge construction stakes and other
control, set references at sufficiently frequent
intervals to ensure construction of all
components of a structure in accordance with
the lines and grades shown in the plans.

For projects where the plans do not show a
centerline or other survey control line for
construction of the work (resurfacing, safety
modifications, etc.), provide only such stakes
as necessary for horizontal and vertical
control of work items.

For resurfacing and resurfacing-widening
type projects, establish horizontal controls
adequate to ensure that the asphalt mix
added matches with the existing pavement.
In tangent sections, set horizontal control
points at 100 foot intervals by an instrument
survey. In curve sections, set horizontal
control points at 25 foot intervals by locating
and referencing the centerline of the existing
pavement.

Establish by an instrument survey, and mark
on the surface of the finished pavement at 25
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foot intervals, the points necessary for
striping of the finished roadway. As an
exception, for resurfacing and
resurfacing/widening  projects, establish
these points in the same manner as used for
horizontal control of paving operations. Mark
the pavement with white paint. If performing
striping, Engineer may approve an alternate
method for layout of striping provided that
Contractor achieves an alignment equal to or
better than the alignment that would be
achieved using an instrument survey.

For projects that include temporary or
permanent striping of “no passing zones”,
provide the location and length of these
zones as shown in the plans, except projects
where the vertical or horizontal alignment is
new or altered from preconstruction
alignment. For projects that consist of new or
altered vertical or horizontal alignment, the
Department will provide the location and
length of the "no passing zones" during
construction. For these projects, notify
Engineer not less than 21 calendar days prior
to beginning striping.

For all projects, set a station identification
stake at each right-of-way line at 100 foot
intervals and at all locations where a change
in right-of-way width occurs. Mark each of
these stakes with painted numerals, of a size
readable from the roadway, corresponding to
the project station at which it is located. As an
exception to the above, for projects where
plans do not show right-of-way lines, set
station identification stakes at locations and
intervals appropriate to the type of work being
done. For resurfacing and
resurfacing/widening projects, set station
identification stakes at 200 foot intervals.

5. Personnel, Equipment, and Record Requirements:

a.

Employ only competent personnel and use
only suitable equipment in performing layout
work. Do not engage the services of any
person or persons, employed by the
Department, for performance of layout work.

Keep adequate field notes and records while
performing layout work. Make these field
notes and records available for Engineer’s
review as the work progresses, and furnish
copies to Engineer at the time of completion
of the project. Engineer's inspection,
checking, or acceptance of Contractor’s field
notes or layout work does not relieve
Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance of the project, mark,
in a permanent manner on the surface of the
completed work, all horizontal control points
originally furnished by the Department.

6. Payment: Include the cost of performing layout work
as described above in the Contract unit prices for the
various items of work that require layout.

01 00 00 General Requirements
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L. Contractor's Supervision

1. Contractor's Superintendent:

a.

1)

2)

3)

Maintain a competent superintendent at the
Site at all times while work is in progress to
act as Contractor’s agent. The
superintendent must:

Be capable of properly interpreting the
Contract Documents and thoroughly
experienced in the type of work being
performed.

Have full authority to receive instructions
from Engineer and to execute the orders or
directions of the Engineer, including promptly
supplying any materials, tools, equipment,
labor, and incidentals that may be required.

Speak and understand English.

Maintain at least one other responsible
person who speaks and understands
English, on the Project during all working
hours.

Furnish sufficient superintendence and
supervisory personnel commensurate to the
amount and type of work being performed.

2. Supervision for Emergencies:

a.

Provide a responsible person, who speaks
and understands English, and who is
available at or reasonably near the worksite
on a 24 hour basis, seven days a week.
Designate this person as the point of contact
for emergencies and in cases that require
immediate action to maintain traffic or to
resolve any other problem that might arise.

Submit, by certified mail, the phone numbers
and names of personnel designated to be
contacted in cases of emergencies, along
with a description of the project location, to
the Miami-Dade Police and all other local law
enforcement agencies.

M. General Inspection Requirements

1. Cooperation by Contractor:

a.

Division 01 Rev. 05/22

Notify Engineer daily where each of his crews
will be working and what work will be done.
This naotification shall be given each weekday
between 3:00 p.m. and 4:00 p.m. on the prior
day.

Do not perform work or furnish materials
without obtaining inspection by Engineer or
his representative. Furnish Engineer with
every reasonable facility for ascertaining
whether the work performed and materials
used are in accordance with the
requirements and intent of the Contract
Documents.

If Engineer so requests at any time before
final acceptance of the work, remove or
uncover such portions of the finished work as
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directed. After examination, restore the
uncovered portions of the work to the
standard required by the Contract
Documents. If Engineer determines that the
work so exposed or examined is
unacceptable, perform the uncovering or
removal, and the replacing of the covering or
making good of the parts removed, at no
expense to the County. However, if Engineer
determines that the work thus exposed or
examined is acceptable, the County will pay
for the uncovering or removing, and the
replacing of the covering or making good of
the parts removed in accordance with the
terms of the Contract Documents.

Failure of Engineer to Reject Work During
Construction: If, during or prior to construction
operations, Engineer fails to reject defective work or
materials, whether from lack of discovery of such
defect or for any other reason, such initial failure to
reject in no way prevents the later rejection when such
defect is discovered, or obligates the County to final
acceptance. The County is not responsible for losses
suffered due to any necessary removals or repairs of
such defects.

Failure to Remove and Renew Defective Materials and
Work: If Contractor fails or refuses to remove and
renew any defective materials used or work
performed, or to make any necessary repairs in an
acceptable manner and in accordance with the
requirements of the Contract within the time indicated
in writing, the Engineer has the authority to repair,
remove, or renew the unacceptable or defective
materials or work as necessary, all at Contractor's
expense. The Department will obtain payment for any
expense it incurs in making these repairs, removals, or
renewals, that Contractor fails or refuses to make, by
deducting such expenses from any moneys due or
which may become due Contractor, or by charging
such amounts against the Contract bond.

Inspection by State and/or Federal Government:
When the State of Florida and/or the United States
Government pays a portion of the cost of construction,
their representatives may inspect the construction
work as they deem necessary. However, such
inspection(s) will in no way make the State or the
Federal Government a party to the Contract.

Final Inspection

Maintenance until Acceptance: Maintain all Work until
Engineer has given final acceptance in accordance
with the requirements of the Contract Documents.

Inspection for Acceptance:

a. Upon notification that all Contract Work, or all
Contract Work on the portion of the Contract
scheduled for acceptance, has been
completed, Engineer will make an inspection
for acceptance. The inspection will be made
within seven days of the notification. If
Engineer finds that all work has been
satisfactorily completed, the Department will
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consider such inspection as the final
inspection. If any or all of the Work is found
to be unsatisfactory, Engineer will detail the
remedial work required to achieve
acceptance. Immediately perform such
remedial work. Subsequent inspections will
be made on the remedial work until Engineer
accepts all Work.

b. Upon satisfactory completion of the Work, the
Department will provide written notice of
acceptance, either partial or final, to
Contractor.

c. Until final acceptance in accordance with the
requirements of the Contract Documents,
replace or repair any damage to the accepted
Work.

3. Partial Acceptance: At Engineer’'s sole discretion,
Engineer may accept any portion of the Work under
the provisions stipulated above.

4. Conditional Acceptance: Engineer will not make, or
consider requests for conditional acceptance of a
project.

O. Final Acceptance.

a. When, upon completion of the final
construction inspection of the entire Project,
Engineer determines that Contractor has
satisfactorily completed all the Work and
furnished all documents required by the
Contract Documents, Engineer will give
Contractor written notice of final acceptance.
Final Acceptance shall also denote the
beginning of any warranty periods associated
with the Project.

1.04 CONTROLLING MATERIALS
A. Acceptance Criteria

1. General:

a. All materials and equipment, except for
materials specifically called for on the
Contract Documents to be provided by the
County, are to be supplied by the Contractor
who must, as required, obtain shop drawing
approvals and order these items in a timely
fashion so as not to cause any delays in the
approved schedule.

b. Acceptance of materials is based on the
criteria provided herein and elsewhere in the
Contract Documents. All requirements may
not apply to all materials. Use only materials
in the Work that meet the requirements of the
Contract Documents. Engineer may inspect
and test any material, at points of production,
distribution and use.

2. Sampling and Testing:

a. Use sample identification and tracking forms
approved by Engineer to provide related
information and attach the information to
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1

2)

3)

4)

each sample. Restore immediately any site
from which material has been removed for
sampling purposes to the pre-sampled
condition with materials and construction
methods used in the initial construction, at no
additional cost to the County. Ensure that
sufficient material is delivered to allow for
proper sample collection, at no expense to
the County.

Where required:

Pretest by Manufacturers: Submit certified
manufacturer's test results to Engineer for
qualification and use on the Project. Testing
will be as specified in the Contract
Documents. The Department may require
submittal from manufacturers of samples of
materials for independent verification
purposes.

Point of Production Test: Test the material
during production as specified in the Contract
Documents.

Point of Distribution Test: Test the material at
Distribution facilities as specified in the
Contract Documents.

Point of Use Test: Test the material
immediately following placement as specified
in the Contract Documents. After delivery to
the Project, the Department may require the
retesting of materials that have been tested
and accepted at the source of supply, or may
require the testing of materials that are to be
accepted by Producer Certification. The
Department may reject all materials that,
when retested, do not meet the requirements
of the Contract Documents.

3. Certification:

a.
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Manufacturer Material Certification: Submit
material certifications for all materials to
Engineer for approval when required by the
Specifications.  Materials will not be
considered for payment when not
accompanied by a material certification.
Sample material certification forms are
available on the FDOT's website at the
following URL:
http://www.fdot.gov/materials/navigation/doc
uments.shtm

Ensure that the material certification follows

the format of the sample form, is submitted
on the manufacturer’'s letterhead and is
signed by a legally responsible person
employed by the manufacturer.

FDOT Approved Product List (APL): The
Department will limit Contractor's use of
products and materials that require use of
APL items to those listed on the APL effective
at the time of placement.

Traffic Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL):
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1) Only those traffic control equipment and
materials listed in the DTPW Traffic Signals
and Signs (TSS) Division’'s Qualified
Products List (TSSQPL), or submitted to and
approved in writing by the DTPW TSS for
addition to the TSSQPL, are allowed to be
installed  within  Miami-Dade  County.
Equipment or material used in the
performance of the Work, without prior
Departmental approval, must be replaced
with Department approved equipment or
material, at no cost to the County. The
TSSQPL is available at
http://www.miamidade.gov/gpl/Home.aspx

e. Contractor Installation Certification: Provide
installation certifications as required by the
Contract Documents.

Applicable Documented Authorities Other Than
Specifications

General: Details on individual materials are identified
in various material specific Sections of the
Specifications that may refer to other documented
authorities for requirements. When specified, meet the
requirements as defined in such references.

Test Methods: Methods of sampling and testing
materials are in accordance with the Florida Methods
(FM). If a Florida Method does not exist for a particular
test, perform the testing in accordance with the method
specified in the Specification. When test methods or
other standards are referenced in the Specifications
without identification of the specific time of issuance,
use the most current issuance, including interims or
addendums thereto, at the time of bid opening.

Construction Aggregates:

a. Unless otherwise specified in the Contract
Documents:

1) All aggregate products and sources used in
performance of the Work must be approved
by FDOT pursuant to Rule 14-103, F.A.C.
Aggregates and sources used must be
identified in the FDOT “Approved Aggregate
Products from Mines or Terminals” listings
current at the time the aggregate is proposed
for use on the Project.

2) Each truck aggregate load ticket provided
must include the DTPW Project Name and
Number, name of the aggregate source, the
FDOT Source Number, quantity, aggregate
description and corresponding FDOT
material code, producer ticket number, and
statement “CERTIFIED FOR FDOT" or
“CERT. FOR FDOT.”

Storage of Materials and Samples

Method of Storage: Store materials in such a manner
as to preserve their quality and fitness for the work, to
facilitate prompt inspection, and to minimize noise
impacts on sensitive receivers. More detailed
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requirements concerning the storage of specific
materials are prescribed under the applicable
Specifications. The Department may reject improperly
stored materials.

Use of Right-of-Way for Storage: Unless otherwise
stated in the Contract Documents, no Project staging
areas have been provided by the County. If Engineer
allows, Contractor may use a portion of the right-of-
way for temporary storage purposes and for
temporarily placing Contractor’s plant and equipment.
Use only the portion of the right-of-way that is outside
the clear zone, which is the portion not required for
public vehicular or pedestrian travel. When used,
restore the right-of-way to pre-construction condition
at no additional cost to the County or as specified in
the Contract Documents. Provide any additional space
required at no expense to the County.

Responsibility for  Stored Materials:  Accept
responsibility for the protection of stored materials.
The Department is not liable for any loss of materials,
by theft or otherwise, or for any damage to the stored
materials.

Storage Facilities for Samples: Provide facilities for
storage of samples as described in the Contract
Documents and warranted by the test methods and
Specifications.

Defective Materials

Materials not meeting the requirements of the Contract
Documents will be considered defective. Engineer will
reject all such materials, whether in place or not.
Remove all rejected material immediately from the site
of the work and from storage areas, at no expense to
the County.

Do not use material that has been rejected and the
defects corrected, until Engineer has approved the
material’s use. Upon failure to comply promptly with
any order of Engineer made under these provisions,
Engineer will remove and replace defective material
and deduct the cost of removal and replacement from
any moneys due or to become due to Contractor.

As an exception to the above, Contractor may submit,
upon approval of Engineer, an engineering and/or
laboratory analysis to evaluate the effect of defective
in-place materials. A Specialty Engineer, who is an
independent consultant or Contractor’'s Engineer of
Record as stated within each individual Section shall
perform any such analysis. Engineer will determine the
final disposition of the material after review of the
information submitted by Contractor. No additional
monetary compensation or time extension will be
granted for the impact of any such analysis or review.

Products and Source of Supply

Source of Supply—Convict Labor (Federal-Aid
Contracts Only):

a. Do not use materials that were produced
after July 1, 1991, by convict labor for
Federal-aid highway construction projects
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1)

2)

unless the prison facility has been producing
convict-made materials for Federal-aid
highway construction projects before July 1,
1987.

Use materials that were produced prior to
July 2, 1991, by convicts on Federal-aid
highway construction projects free from the
restrictions placed on the use of these
materials by 23 U.S.C. 114. The Department
will limit the use of materials produced by
convict labor for use in Federal-aid highway
construction projects to:

Materials produced by convicts on parole,
supervised release, or probation from a
prison or,

Materials produced in a qualified prison
facility.

The amount of such materials produced for
Federal-aid highway construction during any
12-month period shall not exceed the amount
produced in such facility for use in such
construction during the 12-month period
ending July 1, 1987.

2. Buy American: Contractor must comply with the
requirements of Miami Dade County Code, Section 2-
8.2.6.1, Buy American Iron and Steel Products
Procurement Program:

a.

1)
2)

3)

The Buy American legislation requires that
iron and steel products utilized in certain
Miami-Dade County public improvement
projects be produced in the United States.
This requirement shall not apply if:

The project is federal funded.

iron and steel products are not produced in
the United States in sufficient and reasonably
available quantities or of a satisfactory
quality; or

upon a written recommendation of the
County Mayor approved by a majority vote of
the Board members present, compliance with
this requirement is not consistent with the
best interests of the public.

3. Source of Supply-Steel (Federal-Aid Contracts Only):

a.
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Use steel and iron manufactured in the
United States, in accordance with the Buy
America provisions of 23 CFR 635.410, as
amended. Ensure that all manufacturing
processes for this material occur in the
United States. As used in this specification, a
manufacturing process is any process that
modifies the chemical content, physical
shape or size, or final finish of a product,
beginning with the initial melting and
continuing through the final shaping and
coating. If a steel or iron product is taken
outside the United States for any
manufacturing process, it becomes foreign
source material. When using steel or iron
materials as a component of any prestressed
beams, corrugated steel pipe, etc.), these
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same provisions apply manufactured product
(e.g., concrete pipe. Foreign steel and iron
may be used when the total actual cost of
such foreign materials does not exceed 0.1%
of the total Contract amount or $2,500,
whichever is greater.

b. These requirements are applicable to all steel
and iron materials incorporated into the
finished work, but are not applicable to steel
and iron items that the Contractor uses but
does not incorporate into the finished work.
Submit certification from the manufacturer of
steel or iron, or any product containing steel
or iron, stating that a all steel or iron furnished
or incorporated into the furnished product
was produced and manufactured in the
United States or a statement that the product
was produced within the United States
except for minimal quantities of foreign steel
and iron valued at $ Submit (actual cost).
each such certification to the Engineer prior
to incorporating the material or product into
the project. Prior to the use of foreign steel or
iron materials on a project, document the
actual cost of such material submit invoices
to, and obtain the Engineer’s written approval
prior to incorporating the material into the
project.

4. Contaminated Unfit, Hazardous, and Dangerous
Materials:

a. Do not use any material that, after approval
and/or placement, has in any way become
unfit for use.

b. Do not use materials containing any
substance that has been determined to be
hazardous by the State of Florida
Department of Environmental Protection or
the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious
recognized hazards and to comply with
occupational safety and health standards, as
determined by the U.S. Department of Labor
Occupational Safety and Health
Administration (OSHA).

1.05 LEGAL REQUIREMENTS AND RESPONSIBILITY
TO THE PUBLIC

A. Disaster Preparedness

1. General:

a. During periods in which any portion of Miami-
Dade County is designated by the National
Oceanic and Atmospheric Administration’s
National Hurricane Center as being under a
Tropical Storm Watch or greater, Contractor
shall perform all precautions as necessary to
safeguard the Work and property, including
the removal of all small equipment and
materials from the site, securing all other
equipment and materials to each other and to
rigid construction, and any other safety
measures as may be directed by Engineer.
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4.

B.

1.

Upon Notification of a Tropical Storm or Hurricane
Watch:

a. Engineer will provide formal notification to
Contractor to prepare and submit for
approval a Plan of Action for the specific
actions to be taken on their particular
projects.

Upon Notification of a Tropical Storm or Hurricane
Warning:

a. Engineer will provide formal notification to
Contractor to implement the approved Plan of
Action to protect the Project and the public.

b. For construction projects within the public
right-of-way, Contractor will be notified by
Engineer to suspend his construction
operations. Contractor will backfill all open
trenches, remove all construction equipment
and materials from the right-of-way, remove
unnecessary traffic barricades and signs, and
secure remaining barricades by “half burial”
or “double sand bags.”

Storm or Disaster Services:

a. Contractor, by accepting the award of this
Contract, recognizes and agrees that should
a storm or other severe and catastrophic
natural disaster affect the Miami-Dade-
County area during the performance of the
work, Contractor shall provide services
contracted for during the contract period, at
the Contract unit prices and at the same or
different locations from those covered by this
Contract.

b. For emergency services and conditions not
addressed by this Contract, Contractor
agrees to negotiate reasonable prices and
terms with the County for any disaster-relief
work required by the County. In all instances,
Contractor agrees to negotiate reasonable
time extensions for performance of disaster-
relief work.

Laws to be Observed

General:

a. Become familiar with and comply with all
applicable Federal, State, County, and city
laws, by-laws, ordinances, and regulations
that control the action or operation of those
engaged or employed in the Work or that
affect materials used. Pay particular attention
to the applicable safety regulations
promulgated by the U.S. Department of
Labor, Occupational Safety and Health
Administration (OSHA). In addition, comply
with Chapter 403, F.S. (Florida Statutes),
regarding control of air pollution. Direct
special attention to that portion of Chapter
17-5, F.A.C. (Florida Administrative Code),
pertaining to open burning in land clearing
operations. Where work or structures
included in the Contract are in “Navigable

Division 01 Rev. 05/22
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Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Part 329);
“Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Parts 323 and
328); or “Waters of the State,” (reference Part
4, Chapters 253 and 373 of the Florida
Statutes and Section 62-340, F.A.C.); comply
with the regulatory provisions of Section 404
of the Federal Clean Water Act of 1977,
Sections 9 and 10 of the Federal River and
Harbor Act of 1899; Chapter 161, F.S.; and
any local authority having jurisdiction over
such waters.

b. Obtain certification from the Construction
Industry Licensing Board as required by Part
I, Chapter 489, F.S., regardless of
exemptions allowed by Section 489.103,
F.S., prior to removing underground pollutant
storage tanks. Dispose of tanks and
pollutants in  accordance with the
requirements and regulations of any Federal,
State, or local, agency having jurisdiction.

c. Prior to building construction or renovation,
provide copies of current registrations or
certifications issued by the Florida
Construction Industry Licensing Board in
accordance with Chapter 489, F.S. for the
appropriate category of construction.

d. Corporations must be registered with the
State of Florida, Department of State,
Division of Corporations, and hold a current
State Corporate Charter Number in
accordance with Chapter 607, F.S.

e. Contractor or the authorized subcontractor
applying any roofing material must be
licensed or be an approved dealer and
applicator of the proposed roofing material.

f.  Indemnify, defend, and save harmless the
County and all of its officers, agents, and
employees, in the amount of the Contract
price, against all claims or liability arising from
or based on the violation of any such laws,
by-laws, ordinances, regulations, order, or
decrees; whether by himself or his
employees.

Plant Quarantine Regulations: The U.S. Department of
Agriculture and the Florida Department of Agriculture
and Consumer Services have issued quarantine
regulations pertaining to control of the nematodes of
citrus, Rule 5B-44, Florida Administrative Code, and
other plant pests. Contact the local (or other available)
representatives of the Animal and Plant Health
Inspection Service of the U.S. Department of
Agriculture, and the Division of Plant Industry of the
Florida Department of Agriculture and Consumer
Services to ascertain all current restrictions regarding
plant pests that are imposed by these agencies. Keep
advised of current quarantine boundary lines
throughout the construction period.

a. These restrictions may affect operations in
connection with such items as clearing and
grubbing, earthwork, grassing and mulching,
sodding, landscaping, and other items which
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might involve the movement of materials
containing plant pests across quarantine
lines.

Obtain quarantine regulations and related
information from the following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer
Services

Post Office Box 147100

Gainesville, Florida 32614-7100

3. Introduction or Release of Prohibited Aquatic Plants,
Plant Pests, or Noxious Weeds:

a.

Do not introduce or release prohibited
aquatic plants, plant pests, or noxious weeds
into the project limits as a result of clearing
and grubbing, earthwork, grassing and
mulching, sodding, landscaping, or other
such activities. Immediately notify Engineer
upon discovery of all prohibited aquatic
plants, plant pests, or noxious weeds within
the project limits. Do not move prohibited
aquatic plants, plant pests, or noxious weeds
within the project limits or to locations outside
of the project limits without Engineer's
permission. Maintain all borrow material
brought onto the project site free of prohibited
aquatic plants, plant pests, noxious weeds,
and their reproductive parts. Refer to Rule
16C-52 and Rule 5B-57, F.A.C. for the
definition of prohibited aquatic plants, plant
pests, and noxious weeds.

Furnish Engineer, prior to incorporation into
the Project, with a certification from the
Florida Department of Agriculture and
Consumer Services, Division of Plant
Industry, stating that the sod, hay, straw, and
mulch materials are free of noxious weeds,
including Tropical Soda Apple.

4. Compliance with Federal Endangered Species Act
and other Wildlife Regulations:

a.

Division 01 Rev. 05/22

The Federal Endangered Species Act
requires that the Department investigate the
potential impact to a threatened or
endangered species prior to initiating an
activity performed in conjunction with a
highway construction project. If the
Department’s investigation determines that
there is a potential impact to a protected,
threatened or an endangered species, the
Department will conduct an evaluation to
determine what measures may be necessary
to mitigate such impact. When mitigation
measures and/or special conditions are
necessary, these measures and conditions
will be addressed in the Contract Documents
or in permits as identified in 7-2.1.
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b. In addition, in cases where certain protected,
threatened or endangered species are found
or appear within close proximity to the project
boundaries, the Department has established
guidelines that will apply when interaction
with certain species occurs, absent of any
special mitigation measures or permit
conditions otherwise identified for the project.
These guidelines are posted at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefi
nity/docs/defaultsource/programmanagemen
t/implemented/urlinspecs/files/endangeredwi
Idlifequidelines.pdf?sfvrsn=e27baf3f 2.

Take responsibility to obtain this information
and take all actions and precautions
necessary to comply with the conditions of
these guidelines during all project activities.

c. Prior to establishing any off-project activity in
conjunction with a project, notify the Engineer
of the proposed activity. Covered activities
include but are not necessarily limited to
borrow pits, concrete or asphalt plant sites,
disposal sites, field offices, and material or
equipment storage sites. Include in the
notification the Financial Project ID, a
description of the activity, the location of the
site by township, range, section, county, and
city, a site location map including the access
route, the name of the property owner, and a
person to contact to arrange a site inspection.
Submit this notification at least 30 days in
advance of planned commencement of the
off-site activity, to allow for the Department to
conduct an investigation without delaying job
progress.

d. Do not perform any off-project activity without
obtaining written clearance from the
Engineer. In the event the Department’s
investigation determines a potential impact to
a protected, threatened or endangered
species and mitigation measures or permits
are necessary, coordinate with the
appropriate resource agencies for clearance,
obtain permits and perform mitigation
measures as necessary. Immediately notify
the Engineer in writing of the results of this
coordination with the appropriate resource
agencies. Additional compensation or time
will not be allowed for permitting or mitigation,
associated with Contractor initiated off-
project activities.

5. Occupational Safety and Health Requirements:
Contractor shall take all precautions necessary for the
protection of life, health, and general occupational
welfare of all persons, including employees of both
Contractor and the County, until Contractor has
completed the work required under the Contract.
Comply at all times with applicable Federal, State, and
local laws, provisions, and policies governing safety
and health, including 29 CFR 1926, including all
subsequent revisions and updates.
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6. Discovery of an Unmarked Human Burial: When an
unmarked human burial is discovered, immediately
cease all activity that may disturb the unmarked
human burial and notify Engineer. Do not resume
activity until specifically authorized by Engineer.

7. Insecticides and Herbicides: Use products approved
by the Florida Department of Agriculture for the State

of Florida,

found on the following website

http://state.ceris.purdue.edu/. The use of restricted

products is prohibited. Do not use any products in the
sulfonylurea family of chemicals. Herbicide application
by broadcast spraying is not allowed.

a.

Procure any necessary licenses, pay all
charges and fees, and give all notices
necessary for lawful performance of the work.

Ensure that all employees applying
insecticides and herbicides possess a current
Florida Department of Agriculture
Commercial Applicator license with the
categories of licensure in Right-of-Way Pest
Control and Aquatic Pest Control. Provide a
copy of current certificates upon request, to
Engineer.

Ensure that employees who work with
herbicides comply with all applicable Federal,
State, and local regulations.

Comply with all regulations and permits
issued by any regulatory agency within
whose jurisdiction work is being performed.
Post all permit placards in a protected,
conspicuous location at the work site.

Acquire any permits required for work
performed on the rights-of-way within the
jurisdiction of National Forests in Florida.
Contact the Local National Forest Ranger
District, or the United States Department of
Agriculture (USDA) office for the proper
permits and subsequent approval.

Acquire all permits required for aquatic plant
control as outlined in Chapter 62C-20,
F.A.C., Rules of the Florida Department of
Environmental Protection. Contact the
Regional Field Office of Bureau of Invasive
Plant Management of the Florida Department
of Environmental Protection for proper
permits and subsequent approval. If
application of synthetic organo-auxin
herbicides is necessary, meet the
requirements of Chapter 5E-2, F.A.C.

Fertilizer: Ensure that all employees applying
fertilizer, possess a current Florida
Department of Agriculture and Consumer
Services Commercial Applicator license in
accordance with Section 482.1562, F.S.
Upon request, submit the current certificates
to the Engineer.

8. Compliance with Section 4(f) of the USDOT Act:
(Staging Areas)

a.

Division 01 Rev. 05/22

Section 4(f) of the USDOT Act prohibits the
U. S. Secretary of Transportation from
approving a project which requires the use of
publicly owned land of a public park,

DTPW Specifications

9.

recreation area or a wildlife and waterfowl
refuge, or of any historic site of national,
state, or local significance unless there is no
prudent or feasible alternative to using that
land and the program or project includes all
possible planning to minimize the harm to the
site resulting from the use.

Before undertaking any off-project activity
associated with any federally assisted
undertaking, ensure that the proposed site
does not represent a public park, recreation
area, wildlife or waterfowl refuge, or a historic
site (according to the results of the Cultural
Resources Survey discussed under FDOT
120-6.2). If such a site is proposed, notify the
Engineer and provide a description of the
proposed off-site activity, the location of the
site by township, range, section, a county or
city map showing the site location, including
the access route and the name of the
property. It is the Contractor’'s responsibility
to submit justification for use of Section 4(f)
property that is sufficient for the Florida
Department of Transportation and the
Federal Highway Administration to make a
Section 4(f) determination. Submit this
notification sufficiently in advance of planned
commencement of the off-site activity to allow
areasonable time for the Engineer to conduct
an investigation without delaying job
progress. Do not begin any off-project activity
without obtaining written clearance from the
Engineer

Employment Eligibility Verification

a.

The Contractor shall utlize the U.S.
Department of Homeland Security’s E-Verify
system to verify the employment eligibility of
all new employees hired by the Contractor
during the term of the Contract and shall
expressly require any subcontractors
performing work or providing services
pursuant to the Contract to likewise utilize the
U.S. Department of Homeland Security’s E-
Verify system to verify the employment
eligibility of all new employees hired by the
subcontractor during the Contract term.

Miami-Dade County reserves the right, at any
time, to request supporting documentation,
as evidence of services provided and
demonstration of compliance with the above
requirements.

C. Permits and Licenses

1.

General:

a.
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Except for permits procured by the
Department, as incorporated by Special
Provision to this Contract, if any, procure all
permits and licenses, pay all charges and
fees, and give all notices necessary and
incidental to the due and lawful prosecution
of the Work.
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The Department will also acquire any
modifications or revisions to an original
permit incorporated by Special Provision to
this Contract when Contractor requires such
modifications or revisions to complete the
construction operations specified in the Plans
or Special Provisions and within the right-of-
way limits.

Contractor must obtain all other permits
required for this Project prior to commencing
the Work. This includes permits required by
other municipalities and agencies, permits to
work in the Right-of-Way, and those required
for the removal or relocation of trees.

The actual amount paid for the permits will be
reimbursed to Contractor from a dedicated
allowance established by the County. If no
dedicated allowance is specified the
reimbursement shall be paid from the
Contract’'s Contingency Allowance. Original
receipts must be presented to Engineer for
approval.

Contractor must give all notices, pay all fees
and comply with all laws, rules and
regulations applicable to the Work at no
additional cost.

Acquire all permits for work performed
outside the right-of-way or easements for the
Project.

In carrying out the work in the Contract, when
under the jurisdiction of any environmental
regulatory agency, comply with all
regulations issued by such agencies and with
all general, special, and particular conditions
relating to construction activities of all permits
issued to the Department as though such
conditions were issued to Contractor. Post all
permit placards in a protected location at the
worksite.

In case of a discrepancy between any permit
condition and other Contract Documents, the
more stringent condition shall prevail.

2. Additional Contractor Requirements For Work With
Traffic Control Devices or Street Lighting

a.

1)

2)

Division 01 Rev. 05/22

In addition to the license(s) required of
Contractor, all personnel engaged in
installing, modifying, repairing, removing or
maintaining: roadway street lighting systems;
traffic  signalization; or any other
electrical/electronic traffic control device in
Miami-Dade County must:

Perform work under the direction of a Master
Electrician that is present at the job site or
able to respond within 2 hours of notification
(4 hours for roadway street lighting systems).

Perform all work under the direct supervision
of a Journeyman Electrician. For Traffic
Signalization or Control Devices the
Journeyman Electrician must be certified as
an International Municipal Signal Association
(IMSA) certified Traffic Signal Technician
(TST) Level Il or Level lll. All work related at
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3.

3)

or pertaining to the controller must be
performed by an IMSA certified TST Level Il
(Field).

Have in their possession a wallet size card or
a photocopy of their certifications and
licenses. Failure to provide said documents
will be cause for removal of employee from
the work site, issuance of citations, and
shutdown of the Work by the County.

At the Preconstruction Conference, provide
Engineer and the DTPW, Traffic Signal &
Signs Division (7100 NW 36 Street, Miami,
FL 33166) a signed affidavit affirming that the
personnel performing the work described
herein have all proper and valid licenses and
certifications (County, State, Private or other
Government Agency) required to perform the
Work. Attach a list of employees assigned to
this Project with a description of their duties
and include copies of all of the required
licenses and certifications for the Contractor
and personnel performing the Work.
Changes to authorized personnel must be
approved by the Engineer.

Provide copies of renewed licenses and
certifications prior to their expiration.

Work or Structures in Navigable Waters of the U.S.,
Waters of the U.S., and Waters of the State:

a.

In general, one or more governmental
agencies will exercise regulatory authority
over work or structures, including related
construction operations, in all tidal areas
(Channelward of the mean high water lines);
in the ocean and gulf waters to the outer limits
of the continental shelf; in all rivers, streams,
and lakes to the ordinary high water line; in
marshes and shallows that are periodically
inundated and normally characterized by
aguatic vegetation capable of growth and
reproduction; in all artificially created
channels and canals used for recreational,
navigational, or other purposes that are
connected to navigable waters; and in all
tributaries of navigable waters up to their
headwaters.

Whenever the work under or incidental to the
Contract requires structures or
dredgef/fill/construction activities in
“Navigable Waters of the U.S.,” “Waters of
the U.S.,” and “Waters of the State,” the
Federal, State, county, and local regulatory
agencies may require the Department to
obtain a permit. For such dredgeffill
/construction specified in the plans to be
accomplished within the limits of the project,
or for any dredgeffill/construction within the
limits of Department-furnished borrow areas,
the Department will procure the necessary
permits prior to advertising for bids.

D. Patented Devices, Materials and Processes
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Include all royalties and costs arising from patents,
trademarks, and copyrights, in any way involved in the
work in the Contract price. Whenever using any
design, device, material, or process covered by letters
patent or copyright, obtain the right for such use by
suitable legal agreement with the patentee or owner of
the copyright. File a copy of such agreement with
Engineer. However, whether or not such agreement is
made or filed as noted, Contractor and the surety in all
cases shall indemnify, defend, and save harmless, the
County from all claims for infringement by reason of
the use of any such patented design, device, material,
or process on work under the Contract, and shall
indemnify the County for all costs, expenses, and
damages that it may be obliged to pay by reason of
any such infringement, at any time during the
prosecution or after the completion of the Work.

Right-of-Way Furnished by the Department

Except as otherwise stipulated in these Specifications
or as shown in the Plans, the Department will furnish
all rights-of-way necessary for the proper completion
of the Work at no expense to Contractor.

Sanitary Provisions

Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use
of his employees as are necessary to comply with the
requirements and regulations of the State and local
boards of health. Commit no public nuisance.

Control of Contractor's Equipment

Traffic Interference: Do not allow equipment, while it is
on or traversing a road or street, to unreasonably
interfere with traffic.

Overloaded Equipment: Do not operate on any road or
street any hauling unit or equipment loaded in excess
of (1) the maximum weights specified in the Florida
Uniform Traffic Control Law, or (2) lower weights
legally established for any section of road or bridge by
the State, the Department, or local authorities. The
governmental unit having jurisdiction over a particular
road or bridge may provide exceptions by special
permit under the provisions provided below for
Crossings. This restriction applies to all roads and
bridges inside and outside the Contract limits as long
as these roads and bridges are open for public use.
Contractor may overload roads and bridges which are
to be demolished after they are permanently closed to
the public. Contractor is responsible for all loss or
damages resulting from equipment operated on a
structure permanently closed to the public.

Crossings: Where it is necessary to cross an existing
road or street, including specifically the existing
traveled lanes of a divided highway within the limits of
the Project, obtain permits from the Municipality, the
Department or FDOT depending on the location, for
crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated
points. Engineer may require Contractor to protect the

Division 01 Rev. 05/22
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pavement or Roadway at the crossing by using
lumber, planks, or fill. Provide flagging and watchman
service, or approved signal devices, for the protection
of traffic at all such crossings, in accordance with an
approved written plan for that activity.

Protection from Damage by Tractor-Type Equipment:
Take positive measures to ensure that tractor-type
equipment does not damage the road. If any such
damage should occur, repair it without delay, at no
expense to the County and subject to Engineer’s
approval.

Contractor’'s Equipment on Bridge Structures

The Specialty Engineer shall determine the effect that
equipment loads have on the bridge structure and
develop the procedures for using the loaded
equipment without exceeding the structure’s design
load capacity.

A completed bridge structure is a bridge structure in
which all elemental components comprising the load
carrying assembly have been completed, assembled,
and connected in their final position. The components
to be considered shall also include any related
members transferring load to any bridge structure.

The Specialty Engineer shall analyze the effect of
imposed loads on bridge structures, within the limits of
a construction contract, resulting from the following
operations:

a. Overloaded Equipment as defined above
operating on or crossing over completed or
partially completed bridge structures.

b. Equipment within legal load limits operating
on or crossing over partially completed bridge
structures.

c. Construction cranes operating on completed
or partially completed bridge structures.

Submit to the Department for approval three copies of
design calculations, layout drawings, and erection
drawings showing how the equipment is to be used so
that the bridge structure will not be overstressed. The
Specialty Engineer shall sign and seal one set of the
three copies of the drawings and the cover sheet of
one of the three copies of the calculations for the
Department’s Record Set.

Any pipe culvert(s) or box culvert(s) qualifying as a
bridge by definition is excluded from the requirements
above.

Posting of the Legal Gross Vehicular Weight: Display
the maximum legal gross weight, as specified in the
Florida Uniform Traffic Code, in a permanent manner
on each side of any dump truck or dump type tractor-
trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous
mixture to the project over any public road or street.
Display the weight in a location clearly visible to the
scale operator, in numbers that contrast in color with
the background and that are readily visible and
readable from a distance of 50 feet.
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1.

Structures over Navigable Waters

Compliance with Federal and Other Regulations:

a. Where erecting structures in, adjacent to, or
over, navigable waters, observe all
regulations and instructions of Federal and
other authorities having control over such
waters. Do not obstruct navigation channels
without permission from the proper authority,
and provide and maintain navigation lights
and signals in accordance with the Federal
requirements for the protection of the
structure, of false work, and of navigation.

b. In the event of accidental blocking of the
navigation channel, immediately notify the
U.S. Coast Guard of the blockage and upon
removal of the blockage.

c. When work platforms are indicated in the
permit for construction, submit work platform
construction plans to the appropriate Coast
Guard District for approval. Obtain approval
prior to beginning construction on the
platform.

Maintenance of Channel: Where the work includes the
excavation of a channel or other underwater areas to
a required section, maintain the section from shoaling
or other encroachment until final acceptance of the
project.

Manatee Protection

This Subarticle applies to work in tidal waters, major
canals, bodies of water where manatees have been
recently spotted, or where required by any regulatory
permit applicable to this Project:

a. Instruct all personnel associated with the
Project about the presence of manatees and
manatee speed zones, and the need to avoid
collisions with and injury to manatees.
Advise all construction personnel that there
are civil and criminal penalties for harming,
harassing, or kiling manatees which are
protected under the Marine Mammal
Protection Act, the Endangered Species Act,
and the Florida Manatee Sanctuary Act.

b. Operate all vessels associated with the
construction project at "ldle Speed/No Wake”
at all times while in the immediate area and
while in water where the draft of the vessel
provides less than a four-foot clearance from
the bottom. All vessels will follow routes of
deep water whenever possible.

c. Properly secure and regularly monitored all
siltation or turbidity barriers to avoid manatee
entanglement or entrapment. Barriers must
not impede manatee movement. Siltation or
turbidity barriers must be made of material in
which manatees cannot become entangled.

d. All on-site project personnel are responsible
for observing water-related activities for the
presence of manatee(s). All  in-water
operations, including vessels, must be shut
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down if a manatee(s) comes within 50 feet of
the operation. Activities will not resume until
the manatee(s) has moved beyond the 50-
foot radius of the project operation, or until 30
minutes elapses if the manatee(s) has not
reappeared within 50 feet of the operation.
Animals must not be herded away or
harassed into leaving.

e. Report any collision with or injury to a
manatee immediately to the FWC Hotline at
1-888-404-3922. In addition, report collision
and/or injury to the U.S. Fish and Wildlife
Service in Vero Beach (1-772-562-3909),
and to FWC at
ImperiledSpecies@myFWC.com

f. Post, facing the water, temporary signs
concerning manatees prior to and during all
in-water project activities. One sign which
reads “Caution: Boaters” must be posted. A
second sign measuring at least 8 1/2" by 11"
explaining the requirements for “Idle
Speed/No Wake” and the shutdown of in-
water operations must be posted in a location
prominently visible to all personnel engaged
in water-related activities. Use temporary
signs that have already been approved for
this use by the Florida Fish and Wildlife
Conservation Commission (FWC) must be
used (see MyFWC.com/manatee).
Questions concerning these signs can be
sent to the email address listed above.
Remove all signs upon completion of the
Project.

g. Comply with all manatee protection
requirements of regulatory permits applicable
to this Project.

Forest Protection

Compliance with State and Federal Regulations: In
carrying out work within or adjacent to State or
National forests or parks, comply with all of the
regulations of the State or Federal authority having
jurisdiction, governing the protection of and the
carrying out of work in forests or parks, and observe
all sanitary laws and regulations with respect to the
performance of work in these areas. Keep the areas in
an orderly condition, dispose of all refuse, and obtain
permits for the construction, installation, and
maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, and
other structures; all in accordance with the
requirements of the forest or park official.

Prevention and Suppression of Forest Fires: Take all
reasonable precautions to prevent and suppress forest
fires. Require employees and subcontractors, both
independently and at the request of forest officials, to
do all reasonably within their power to prevent and
suppress forest fires. Assist in preventing and
suppressing forest fires, and make every possible
effort to notify a forest official at the earliest possible
moment of the location and extent of all fires.
Extinguish the fire if practicable.
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L. Preservation of Property

1. General:

a.

Protect all geodetic monuments, horizontal or
vertical, located within the limits of
construction.

All street name signs shall remain in place
during time of construction except those
required to be relocated due to interference
with actual construction. All signs relocated
or damaged by Contractor during the course
of the work shall be re-installed or replaced at
the proper location, as soon as possible at
Contractor’s expense.

Prior to the removal of any traffic control signs
that interfere with the construction,
Contractor shall provide temporary signing or
other provisions to assure a continuous flow
of traffic under at least the same conditions
as previously existed.

All signs that are found to be unserviceable
shall be reported to the Miami-Dade County,
Department of Transportation and Public
Works, Traffic Signals & Signs Division, at
(305) 592-3580, prior to the commencement
of work.

2. Contractor's Use of Streets and Roads:

a.

Division 01 Rev. 05/22

When hauling materials or equipment to the
project over roads and bridges on the State
road system, County road system, or city
street system, and such use causes damage,
immediately, at no expense to the County,
repair such road or bridge to as good a
condition as before the hauling began.

The Department may modify the above
requirement in accordance with any
agreement Contractor might make with the
governmental unit having jurisdiction over a
particular road or bridge, provided that
Contractor submits written evidence of such
agreement  to Engineer prior  to
commencement of the Work.

The use of public streets and alleys shall be
such as to provide a minimum of
inconvenience to the public and to other
traffic.  Contractor shall so conduct his
operations that he shall not close any
thoroughfare nor interfere in any way with
traffic on railway, highways, or on water,
without the written consent of the proper
authorities.

Contractor must immediately remove any
earth or other excavated material spilled from
trucks and clean the streets to the
satisfaction of the governing authority.

The Department has not made any attempt to
define the equipment to be wused in
transporting the excavated material since this
may vary, however, Contractor shall abide by
the following general requirements:

DTPW Specifications
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Transport vehicles must be of the type(s)
approved for this application by the political
jurisdiction involved.

General requirements are that the vehicles
have watertight bodies that they are properly
equipped and fitted with seals and covers to
prohibit material spillage or draining, and that
they are cleaned as often as is necessary to
prevent deposit of material on roadways.

Vehicles must be loaded within all legal
weight limits and operated safely within all
traffic and speed regulations.

The Department will not allow the operation
of equipment or hauling units of such weight
as to cause damage to previously
constructed elements of the project, including
but not necessarily limited to bridges,
drainage structures, base course, and
pavement.

Do not operate hauling units or equipment
loaded in excess of the maximum weights
specified for Overloaded Equipment on
existing pavements that are to remain in
place (including pavement being resurfaced),
cement-treated subgrades and bases,
concrete pavement, any course of asphalt
pavement, and bridges.

Engineer may allow exceptions to these
weight restrictions for movement of
necessary equipment to and from its
worksite, for hauling of offsite fabricated
components to be incorporated into the
Project, and for crossings as specified in the
Contract Documents.

3. Protection of Existing Utility Poles:

a.

Ensure that existing utility poles are properly
protected during installation of pipes and
structures and must coordinate with the utility
pole owner any safeguards necessary to
protect the utility pole, including bracing of
the pole, if necessary. All costs for protection
of utility poles and any costs for the
temporary bracing by the utility pole owner
shall be the responsibility of Contractor and
shall be considered incidental to and included
in the Contract prices.

4. Traffic Signs, Signal Equipment, Highway Lighting and
Guardrail:

a.

01 00 00 General Requirements
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Protect all existing roadside signs, signal
equipment, highway lighting and guardrail,
for which permanent removal is not indicated,
against damage or displacement. Whenever
such signs, signal equipment, highway
lighting or guardrail lie within the limits of
construction, or wherever so directed by
Engineer due to urgency of construction
operations, take up and properly store the
existing roadside signs, signal equipment,
highway lighting and guardrail and
subsequently reset them at their original
locations or, in the case of widened
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5.

6.

pavement or roadbed, at locations

designated by Engineer.

If the Department determines that damage to
such existing or permanent installations of
traffic signs, signal equipment, highway
lighting or guardrail is caused by a third party,
and is not otherwise due to any fault or
activities of Contractor, the Department will,
with the exception of any damage resulting
from vandalism, compensate Contractor for
the costs associated with the repairs. Repair
damage caused by vandalism at no expense
to the County.

Operations Within Railroad Right-of-Way:

a.

Utilities:
a.
1)

2)

Division 01 Rev. 05/22

Notification to the Railroad Company: Notify
the superintendent of the railroad company,
as shown on the Plans, and Engineer at least
72 hours before beginning any operation
within the limits of the railroad right-of-way;
any operation requiring movement of
employees, trucks, or other equipment
across the tracks of the railroad company at
other than an established public crossing;
and any other work that may affect railroad
operations or property.

Contractor's Responsibilities: Comply with
whatever requirements an authorized
representative of the railroad company
deems necessary in order to safeguard the
railroad’s  property and  operations.
Contractor is responsible for all damages,
delays, or injuries and all suits, actions, or
claims brought on account of damages or
injuries  resulting  from  Contractor’s
operations within or adjacent to railroad
company right-of-way.

Watchman or Flagging Services: The railroad
company will furnish protective services (i.e.,
watchman or flagging services) to ensure the
safety of railroad operations during certain
periods of the project. The Department will
reimburse the railroad company for the cost
thereof. Schedule work that affects railroad
operations so as to minimize the need for
protective services by the railroad company.

General:

Contact the Sunshine State One Call of
Florida, Inc. at 1-800-432-4770 and other
affected utility owners at least 48 hours prior
to commencing any trenching or excavation
work on this Project.

Make all necessary arrangements with the
utility companies concerned for maintenance
of their lines during the construction period.
In the event that a relocation of utilities is
required, but has not been accomplished
prior to the effective date of the "Notice to
Proceed," Contractor nevertheless must
commence work under this Contract, and
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3)

1)

2)

3)

01 00 00 General Requirements

must schedule his work to avoid interference
with the utility relocation work.

County will not be liable for any delay or
added expense the Contractor experiences
due to the activities of utility companies, nor
shall the County be held responsible for any
damages to any utilities due to any actions by
Contractor.

Arrangements for Protection or Adjustment:

Do not commence work at points where the
construction operations are adjacent to utility
facilities or other property, until making
arrangements with the utility facilities to
protect against damage that might result in
expense, loss, disruption of service, or other
undue inconvenience to the public or to the
owners. Contractor is solely and directly
responsible to the owners and operators of
such properties for all damages, injuries,
expenses, losses, inconveniences, or delays
caused by Contractor’s operations.

The Department will make the necessary
arrangements with utility owners for removal
or adjustment of utilities where Engineer
determines that such removal or adjustment
is essential to the performance of the
required construction. The Department will
not consider relocation or adjustment
requests based on Contractor’'s proposed
use of a particular method of construction or
a particular type of equipment as essential to
the construction of the Project if Contractor
could use other common methods and
equipment without relocating or adjusting the
utility. Engineer will determine the
responsibility for any such required
adjustments of utilities. Contractor shall make
all requested relocations or adjustments
because of delivery to the job site of
Contractor-furnished  materials, at no
expense to the County.

The Department considers relocations and
adjustments (or other protection) under the
following circumstances as essential to the
construction of the Project:

a) Utilities lying within the vertical and
horizontal construction limits, plus the
reasonably required working room
necessary for operation of equipment
normally used for the particular type of
construction, all as determined by
Engineer (and except as provided in
paragraph (d) below). (In the case of
overhead electrical conductors that carry
more than 400 Volts, a minimum of 10
feet clearance between the conductor
and the nearest possible approach of
any part of the equipment is required,
except where the utility owner effects
safeguards approved by OSHA.)

b) Utilities lying within the horizontal limits
of the project and within 12 inches below
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4)

1)

Division 01 Rev. 05/22

the ground surface or the excavation
surface on which Contractor operates
construction equipment, or within 12
inches below the bottom of any
stabilizing course specified in the Plans.

c) Utilities lying within the normal limits of
excavation for underground drainage
facilities or other structures (except as
provided in paragraph (d) below). Such
normal limits shall extend to side slopes
along the angle of repose, as
established by sound engineering
practice, unless the Contract Documents
require support of the excavation sides
by sheeting or Contractor elects to sheet
such  excavation for his own
convenience.

d) Where utilities cross pipe trenches
transversely within the excavation area,
but not within positions from which
relocation or removal is necessary, the
utility owner is responsible for providing
and effecting all reasonable measures
for their support and protection during
construction operations. Cooperate with
the utility owner in the owner’s effecting
of such support and protective
measures. Contractor is responsible for
all damage to the utility that is caused by
Contractor’'s neglect or failure to
cooperate or to use proper precaution in
performing his work.

In the event that a temporary relocation of a
utility or a particular sequence of timing in the
relocation of a utility is necessary, Engineer
will direct such relocation so as to cause the
least impediment to the overall construction

operations. The Department is not
responsible for utility adjustments or
temporary relocation work, or for the

conditions resulting there from, where such
adjustments are:

a) Not necessitated by the construction of
the Project,

b) Done solely for the benefit or
convenience of the utility owner or its
contractor, or Contractor where the
Department considers his construction
procedures to be other than normal, or

¢) Not shown on the approved plans for the
utility relocation or the construction of the

Project.
Cooperation with Utility Owners:
Cooperate with the owners of all

underground or overhead utility lines in their
removal and rearrangement operations in
order that these operations may progress in
a reasonable manner, that duplication or
rearrangement work may be reduced to a
minimum, and that services rendered by the
utility owners will not be unnecessarily
interrupted.

DTPW Specifications
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In the event of interruption of water or other
utility services as a result of accidental
breakage, exposure, or lack of support,
promptly notify the proper authority and
cooperate with the authority in the prompt
restoration of service. If water service is
interrupted and Contractor is performing the
repair work, Contractor shall work
continuously until the service is restored. Do
not begin work around fire hydrants until the
local fire authority has approved provisions
for continued service.

Utility Adjustments:

Certain utility adjustments and reconstruction
work may be underway during the progress
of the Contract. If known prior to award, the
Department will include in the Contract
documents the utility authorities who are
scheduled to perform utility work on the
Project.

Cooperate with the various utility construction
crews who are maintaining utility service.

Exercise due caution when working adjacent
to relocated utilities. Repair all damage to the
relocated utilities resulting from his
operations at no expense to the County.

Protect utility facilities in accordance with the
requirements of the Contract Documents and
the owner.

Weekly Meetings:

Conduct weekly meetings on the job site with
all the affected utility companies and
Engineer in attendance to coordinate project
construction and utility relocation. Submit a
list of all attendees one week in advance to
Engineer for approval.

Provide the approved Work Progress
Schedule and Work Plan for the Project, as
specified in the Contract Documents, to
document the schedule and plan for road
construction and utility adjustments.

When utility relocations no longer affect
construction activities, Contractor may
discontinue the meetings with Engineer’s
approval.

M. Responsibility for Damages, Claims, etc.

1. Contractor to Provide Indemnification:

a.

01 00 00 General Requirements
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Contractor shall indemnify and hold harmless
the County, its officers and employees from
liabilities, damages, losses and costs,
including, but not limited to, reasonable
attorney’s fees, to the extent caused by the
negligence, recklessness, or intentional
wrongful misconduct of Contractor and
persons employed or utilized by Contractor in
the performance of the construction Contract.
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b. It is specifically agreed between the parties
executing this Contract that it is not intended
by any of the provisions of any part of the
Contract to create in the public or any
member thereof, a third party beneficiary
hereunder, or to authorize anyone not a party
to this Contract to maintain a suit for personal
injuries or property damage pursuant to the
terms or provisions of this Contract.

Guaranty of Payment for Claims: Contractor
guaranties the payment of all just claims for materials,
supplies, tools, or labor and other just claims against
him or any subcontractor, in connection with the
Contract. The Department's final acceptance and
payment does not release Contractor's bond until all
such claims are paid or released.

Contractor’'s Responsibility for Work

Until the Department’s acceptance of the work, take
charge and custody of the work, and take every
necessary precaution against injury or damage to the
work by the action of the elements or from any other
cause whatsoever, arising either from the execution or
from the nonexecution of the work. Rebuild, repair,
restore, and make good, without additional expense to
the Department, all injury or damage to any portion of
the work occasioned by any of the above causes
before its completion and acceptance, except that in
case of extensive or catastrophic damage, the
Department may, at its discretion, reimburse
Contractor for the repair of such damage due to
unforeseeable causes beyond the control of and
without the fault or negligence of Contractor, including
but not restricted to Acts of God, of the public enemy,
or of governmental authorities.

Opening Sections of Roadway to Traffic

Whenever any bridge or section of roadway is in an
acceptable condition for travel, Engineer may direct
Contractor to open it to traffic. The Department’s
direction to open a bridge or roadway does not
constitute an acceptance of the bridge or roadway, or
any part thereof, or waive any Contract provisions.
Perform all necessary repairs or renewals, on any
section of the roadway or bridge thus opened to traffic
under instructions from Engineer, due to defective
material or work or to any cause other than ordinary
wear and tear, pending completion and Engineer's
acceptance of the roadway or bridge, or other work, at
no expense to the County.

Scales for Weighing Materials

Applicable Regulations: When determining the weight
of material for payment, use scales meeting the
requirements of Chapter 531, F.S., pertaining to
specifications, tolerances, and regulations, as
administered by the Bureau of Weights and Measures
of the Florida Department of Agriculture.

Division 01 Rev. 05/22
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Base for Scales: Place such scales on a substantial
horizontal base to provide adequate support and
rigidity and to maintain the level of the scales.

Protection and Maintenance: Maintain all scale parts
in proper condition as to level and vertical alignment,
and fully protect them against contamination by dust,
dirt, and other matter that might affect their operation.

Source of Forest Products

As required by Section 255.20, F.S., where price and
quality are equal, and when available, use only timber,
timber piling, or other forest products that are
produced and manufactured in the State of Florida.
This provision does not apply to Federal-aid projects.

Dust Control

Dust control measures are required as necessary to
prevent the surface and air transport of dust from any
construction activity performed under this contract.
This may include but is not limited to: Pre-watering
deeply before excavation; scheduling thorough and
consistent watering that does not run off the site;
applying best management practices in the loading,
offloading, and transport of soils and miscellaneous
materials; covering or otherwise stabilizing piles when
necessary; and planning schedules so control
measures are available throughout the project.

Ensure that excessive dust is not transported beyond
the limits of construction in populated areas.
Contractor may control dust for embankments or other
cleared or unsurfaced areas by applying water, as
directed by Engineer. When included in the Plans,
install mulch, seed, sod, or temporary paving as early
as practical. Control dust during the storage and
handling of dusty materials by wetting, covering, or
other means as approved by Engineer.

When cutting through concrete, care should be
exercised to prevent dust from becoming air borne.
Contractor must use an engineering control such as
the use of a wet saw or dust collector. Engineer shall
have the final determination when in a particular
circumstance this is not feasible, and the concrete
must be cut dry.

No separate item for dust control measures is included
for payment in this Contract. Contractor must consider
the cost of any dust control measures that is necessary
for the proper construction of the Project as included
in the Contract price for items of work for which dust
control measures are required.

Dredging and Filling

Section 370.033, F.S., requires that all persons, who
engage in certain dredge or fill activities in the State of
Florida, obtain a certificate of registration from the
Florida Department of Environmental Protection,
Tallahassee, Florida 32301, and that they keep
accurate logs and records of all such activities for the
protection and conservation of the natural resources.
Obtain details as to the application of this law from the
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Department of Environmental Protection and contact
local regulatory agencies for additional applicable
requirements.

Contractor’'s Motor Vehicle Registration

Provide the Department with proof that all motor
vehicles operated or caused to be operated by such
Contractor are registered in compliance with Chapter
320, F.S. Submit such proof of registration in the form
of a notarized affidavit to the Department.

The Department will not make payment to Contractor
until the required proof of registration is on file with the
Department.

Compliance with FHWA 1273:

For federally funded projects and when required by
law, comply with the provisions contained in FHWA-
1273.

The FHWA-1273 Electronic version, dated July 5,
2022 is posted on the FDOT's website at the following
URL address:
https://www.fhwa.dot.gov/programadmin/contracts/12

73/1273.pdf.
Take responsibility to obtain this information and

comply with all requirements posted on this website up
through five calendar days before the opening of bids.

If the FDOT website cannot be accessed, contact
FDOT Department's Specifications Office Web
Coordinator at (850) 414-4101.

a. s
PROSECUTION AND PROGRESS
Subletting Or Assigning The Contract

Do not, sell, transfer, assign or otherwise dispose of
the Contract or Contracts or any portion thereof, or of
the right, title, or interest therein, without written
consent of the Department. If the Contractor chooses
to sublet any portion of the Contract, the Contractor
must provide a written request to sublet work on the
Certification of Sublet Work form developed by the
Department for this purpose.

Contractor must perform, with its own organization,
contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the
Contract Documents) of the total original contract
price, excluding any specialty items designated by the
County. Specialty items may be performed by
subcontract and the amount of any such specialty
items performed may be deducted from the total
original contract price before computing the amount of
work required to be performed by the contractor's own
organization.

a. "lts own organization" is construed to include
only workers employed and paid directly by
the prime contractor and equipment owned or
rented by the prime contractor, with or

Division 01 Rev. 05/22
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without operators. Such term does not
include employees or equipment of a
subcontractor, assignee, or agent of the
prime contractor.

b. "Specialty Items" is construed to be limited to
work that requires highly specialized
knowledge, abilities, or equipment not
ordinarily available in the type of contracting
organizations qualified and expected to bid
on the contract as a whole and in general are
to be limited to minor components of the
overall contract.

The contract amount, upon which the requirements set
forth in this Subarticle is computed, includes the cost
of material and manufactured products which are to be
purchased or produced by the Contractor under the
provisions of the Contract. For the purpose of meeting
this requirement the Department will not consider off-
site  commercial production of materials and
manufactured component products that the Contractor
purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the
Department will use only the sublet proportional cost
in determining the percentage of subcontracted
normal work.

Execute all agreements to sublet work in writing and
include all pertinent provisions and requirements of the
Contract. All other agreements must be in writing and
reference all applicable Contract provisions. Upon
request, furnish the Department with a copy of the
subcontract and agreement. The subletting of work
does not relieve the Contractor or the surety of their
respective liabilities under the Contract.

The Department recognizes a subcontractor only in
the capacity of an employee or agent of the Contractor,
and the Engineer may require the Contractor to
remove the subcontractor as in the case of an
employee.

Contractor must furnish:

a. A competent superintendent or supervisor
who is employed by its firm, has full authority
to direct performance of the Work in
accordance with the Contract requirements,
and is in charge of all construction operations
(regardless of who performs the work); and

b. Such other of its own organizational
resources (supervision, management, and
engineering services) as the Engineer
determines is necessary to assure the
performance of the Contract.

Notice to Proceed

Unless otherwise agreed to by the parties, the
Department may issue the Notice to Proceed (NTP)
within 30 Days after all conditions for Contract
execution have been met. The NTP will identify the
date Contractor is to begin the construction and will
start the Contract Time.
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Project Signs

Project Signs will be provided by Miami-Dade County
Internal Services Department (ISD) at no cost to
Contractor.

The type, location, and number of signs required per
each work site shall be at the discretion of Engineer.

No work shall commence until the Project Signs are
secured in place as directed by Engineer.

Maintain and Relocate Project Signs.

a. Maintain and relocate Project Signs
throughout the duration of the Contract, as
directed by Engineer and at no additional
cost to Miami-Dade County.

b. Install relocated Project Signs as required by
Engineer. All materials and work necessary
to secure, brace, mount, place, and maintain
the Project Signs will be provided at
Contractor’s expense.

c. Notify Engineer immediately if at any time,
during the Contract duration, a Project Sign
becomes damaged, defaced, or unreadable.
If Engineer determines that a replacement
sign is required, Engineer will request it from
ISD.

Upon completion of the Contract or at any time as
directed by Engineer, deliver all available Project
Signs to the designated ISD facility.

No separate payment will be made for the activities
described above.

Schedule Of Values

A Schedule of Values is required for any Stipulated
(Lump) sum contract, or for major lump sum items on
Unit price contracts for which Contractor requests
progress payments.

Upon notification of intent to Award and prior to the
Notice to Proceed, submit to Engineer for review and
approval, a preliminary Schedule of Values that:

a. Logically subdivides the Work into
component parts with sufficient detail to
serve as the basis for progress payments
during performance of the Work and
correlates to the Work Progress Schedule.

b. Includes quantities and prices of items for all
of the Work which when added together
equal either the Contract Base Award
Amount for a Stipulated sum contract or the
Contract Price for a major lump sum item in a
Unit price contract.

c. Separately identifies the scope of work to be
performed by any SBE-CONST utilized to
satisfy any SBE-CONST goal in the Contract.
In addition, payment requisitions for the
scope of work of such SBE-CONST shall be
accompanied by the statements of
completion of the work of the SBE-CONST
and shall be accompanied by appropriate

Division 01 Rev. 05/22
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documentation including invoicing and
checks reflecting payment of the SBE-
CONST for the previous construction draw.

The Schedule of Values for a Stipulated sum contract
will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the
Contract Base Award Amount to component parts of
the Work.

When directed by Engineer, submit at least 10 days
prior to the next application for progress payment, a
revised or updated Schedule of Values to address any
changes in the Work.

Preconstruction Conference

A Preconstruction Conference will be held with
Contractor, members of the Department and other
Miami-Dade County Agencies, representative of Utility
Companies, and other municipalities or contractors
affected by the Work. The Department will set the time
and place of this conference.

Submit the following items to Engineer at the
Preconstruction Conference unless otherwise noted:

a. Two copies of the proposed Work Progress
Schedule. (Provide an updated schedule
within 5 days of each Work Order for work
order contracts.)

b. Contractor’s Chain of Authority.

Contractor’s Emergency Telephone
Numbers, during work hours, after hours, and
on weekend, of Prime and MOT Contractor’s
Representatives.

d. Letter naming Contractor's Superintendent
and his qualifications.

e. Letter naming Contractor’'s Work Site Traffic
Supervisor and a copy of their respective
Certification(s).

f.  Letter naming Contractor's MOT Flagmen
and a copy of their training Certification(s).

g. Maintenance of Traffic Plan: Letter outlining
the Specific Maintenance of Traffic Plan or
Plans that will be used during construction. If
the MOT plan is noted in the Construction
Plans, it will be for reference only. Contractor
is responsible to provide his own MOT Plan.
MOT plans must be submitted within 5 days
of the date of each Work Order for work order
contracts.

h. Shop drawing submittal schedule. To be
submitted within 5 days of the date of each
Work Order for work contracts.

i. List of potential subcontractors and rental
agreements.

j-  Letter listing the material providers for this
project, with the respective name and
address; and letter certifying the compliance
of the material with the project requirements.

k. List of equipment to be utilized for
construction; including make, model, year,
name and description of equipment.
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Contractor’'s Erosion Control Plan (ECP)
pursuant to the requirements of the Contract
Documents.

Lighting plan if Contractor intends to perform
any night work.

All other submittal requirements stipulated in
the Contract Documents.

F. Scheduling of the Work

1. Work Progress Schedule.

a.

1)

2)

3)

4)

5)

6)

7

8)

9)

Division 01 Rev. 05/22

Within 21 days after Contract award or at the
Preconstruction Conference, whichever is
earlier, submit to Engineer for approval two
copies of a Work Progress Schedule for this
Project. Engineer will review and respond to
Contractor within 15 days of receipt.

The Work progress Schedule must show the
various activities of work in sufficient detail to
demonstrate a reasonable and workable plan
to initiate, construct, and complete all
requirements of the Contract Documents
within the Contract Duration and must:

Include a projected Project completion,
measured in dollars and time, on a monthly
basis or at each progress payment cutoff
date.

Identify a date for substantial completion with
“sufficient  time” between  substantial
completion and end of Contract Duration for
final inspections, final roadway striping if
required, development of a punch list by the
Engineer, completion of all punch list items
by Contractor, final submittals, and any
remaining  site  restoration  activities.
“Sufficient time,” as it pertains solely to this
requirement, means no less than 60 days
unless otherwise required by the Contract
Documents or approved in writing by
Engineer.

Include the order and interdependence of
activities and the sequence for accomplishing
the Work including phased restoration of
areas impacted by work.

Describe activities in sufficient detail so that
the Engineer can readily identify the Work
and measure the progress of each activity.

Show each activity with a beginning work
date, activity duration, and a monetary value.

Include within the activities the necessary
steps for procurement, fabrication, and
delivery of materials, plant, and equipment.

Include the review time for shop drawings
and submittals.

Include the Critical Path and milestone
activities when milestones are required by
the Contract Documents.

In projects with more than one phase,
adequately identify each phase and its
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substantial completion date, and do not allow
phase specific activities to span more than
one phase.

Submit with the Work Progress Schedule a
narrative report describing current project
schedule status and identifying potential
delays. This report will include a description
of the progress made since the previous
schedule submission and objectives for the
upcoming 30 calendar days. It will be
submitted on 8.5 by 11 inch paper. This
report shall at a minimum include the
following information:

Indicate if the Project is on schedule, ahead
of schedule or behind schedule. If the Project
is ahead of schedule or behind schedule, the
report shall include the specific number of
calendar days. If the Project is behind
schedule, the report shall include a detailed
recovery plan that will put the Project back on
schedule.

The report will describe the current critical
path of the Project and indicate if this has
changed in the last 30 calendar days.
Discuss current successes or problems that
have affected either the critical path’s length
or have caused a shift in the critical path
within the last 30 calendar days. ldentify
specific activities, progress, or events that
may reasonably be anticipated to impact the
critical path within the next 30 calendar days,
either to affect its length or to shift it to an
alternate path.

List all schedule logic or duration changes
that have been made to the schedule since
the previous submission. For each change,
describe the basis for the change and
specifically identify the affected activities by
identification number.

Identify any and all activities, either in
progress or scheduled to occur within the
following 30 days that require County
participation, review, approval, etc.

Submit, with the Work Progress Schedule,
clear documentation demonstrating that all
necessary coordination activities with utility
owners that have facilities within the limits of
construction have been conducted. In
addition, incorporate into the work progress
schedule any utility adjustment schedules
included in the Contract Documents unless
the utility company and the Department
mutually agree to changes to the utility
schedules shown in the Contract.

Engineer will return inadequate schedules to
Contractor for corrections. Resubmit a
corrected schedule within 15 days from the
date of Engineer’s return transmittal.

Submit an updated Work Progress Schedule,
for Engineer's acceptance, if there is a
significant change in the planned order or
duration of an activity. Engineer will review
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the corrected schedule and respond within 7
days of receipt.

By acceptance of the schedule, Engineer
does not endorse or otherwise certify the
validity or accuracy of the activity durations or
sequencing of activities. Engineer will use
the accepted schedule as a baseline against
which to measure the progress.

If Contractor fails to finalize either the initial
or a revised schedule in the time specified,
Engineer will withhold all Contract payments
until Engineer accepts the schedule.

2.  Weekly Work Progress Meetings:

a.

Coordinate weekly meetings to discuss
Contract progress with Engineer including
near term scheduled activities, utility
relocations, and problems and their proposed
solutions.

Submit a Two-Week “Look Ahead” Planning
Schedule at each weekly meeting, showing
the items of work planned for the next two
weeks. Develop the schedule in Bar Chart
format, identifying current and planned
activities and related Contract Schedule work
activities, including subcontractor work.
Designate all activities that are controlling
work items as determined by the currently
accepted Contract Schedule.

A report shall be submitted at each weekly
meeting  identifying  schedule  activity
progress including actual start or finish dates
achieved for any activities.

3. Prosecution of the Work.

a.
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Give the Work the constant attention
necessary to ensure the scheduled progress,
and cooperate fully with Engineer and with
other contractors at work in the vicinity.

Do not commence work under the Contract
until after the Department has issued the
Notice to Proceed. Thereafter, commence
the Work and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer and in accordance
with the approved Work Progress Schedule.

All requirements of the Contract, including
completion of punch list items and final
deliverables, must be completed during the
Contract Duration.

Compliance with Time Requirements:
Commence work in accordance with the
approved Work Progress Schedule and
provide sufficient labor, materials and
equipment to complete all work as
scheduled. Should Contractor fail to furnish
sufficient and suitable equipment, forces, and
materials, as necessary to prosecute the
Work in accordance with the required
schedule, Engineer may withhold all progress
payments that are, or may become due, or
suspend the work until Contractor corrects
such deficiencies.

DTPW Specifications

Provisions for Convenience of Public:
Schedule construction operations so as to
minimize any inconvenience to adjacent
businesses or residences. Where necessary,
Engineer may require Contractor to first
construct the work in any areas along the
Project where inconveniences caused by
construction operations would present a
more serious handicap. In such critical
locations, where there is no assurance of
continuous effective prosecution of the work
once the construction operations are begun,
Engineer may require Contractor to delay
removal of the existing (usable) facilities.

The lack of equipment or unsuitability of said
equipment shall not be an acceptable reason
for falling behind schedule.

If Contractor fails to complete all work under
the Contract, within the time specified in the
"Notice to Proceed" and/or Work Order(s), or
fails to perform the Work with sufficient
personnel and equipment or with sufficient
materials to assure the prompt completion of
the work assigned, or discontinues the
prosecution of the Work, or fails to resume
work which has been discontinued within a
reasonable time after notice to do so, or
becomes insolvent or is declared bankrupt, or
files for reorganization under the bankruptcy
or insolvency code, or for any other cause
whatsoever, fails to carry on the work in an
acceptable manner, or if the surety executing
the bond, becomes unsatisfactory in the
opinion of the County, Engineer will give
notice in writing to Contractor and his surety
of such delay, neglect, or default.
Additionally, the County may opt to not issue
further Work orders and/or to terminate the
Contract in addition to assigning a non-
responsive Contractor Evaluation rating.
Continuous failure by Contractor to complete
work in a timely fashion may result in the
County not issuing further work and/or
cancellation of the Contract.

4. Additional Requirements for Work Order Contracts:

a.

01 00 00 General Requirements
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The completion time for each Work Order will
consist of a reasonable duration determined
by Engineer.

After the “Notice to Proceed” and issuance of
the Work Order(s), Contractor shall
commence the Work on the effective date of
each Work Order and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer.

All activities required to be performed for
each Work Order, including completion of
punch list items and final deliverables, must
be completed during the Work Order Days
provided for each Work Order.

Unless otherwise provided by the Contract
Documents, Engineer may issue subsequent
Work Order(s) any time after Engineer
determines that work under an existing Work
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Order is substantially completed, even if site
restoration or punch list items are pending for
the existing Work Order.

Progress of the Work.

Unless otherwise stipulated herein, progress of the
Work will be evaluated monthly and compared to the
approved Work Progress Schedule.

a. When dollars invoiced by Contractor on the
Project are 15 percent greater than the
estimated dollars for the work scheduled,
Engineer may request in writing, that
Contractor submit a revised Work Progress
Schedule for approval by the next scheduled
monthly submittal date.

b. When the dollars earned by Contractor on the
Project are 15 percent less than the
estimated dollars for the work scheduled,
Engineer may deem the progress of the Work
unsatisfactory and will issue a notice to
Contractor of unsatisfactory performance.

c. In the event a noncritical item becomes
critical as determined by Engineer,
Contractor must submit a revised CPM
schedule.

d. When an activity on the critical path, as
shown on the current approved Work
Progress Schedule, has exceeded its late
start date by 7 Days, Engineer will deem the
progress of Work unsatisfactory and will hold
a meeting with Contractor to address the
schedule within 7 Days of the discovery. If a
resolution cannot be determined within 5
Days, Engineer will issue a notice to
Contractor of unsatisfactory performance.

e. When it becomes apparent that an activity on
the critical path, as shown on the current
approved Work Progress Schedule, has
exceeded its original duration by 10 or more
Days, regardless of the Contract’s definition
of Contract Time, Contractor must submit a
revised Work Progress Schedule for approval
within 5 Days of the discovery and Engineer
will issue a notice of unsatisfactory
performance to the Contractor and identify
the unsatisfactory performance.

The notice of unsatisfactory performance will also
allow a reasonable period of time, as determined by
Engineer but not to exceed 30 Days from receipt of the
notice, for Contractor to bring the progress of the Work
into compliance with the current accepted work
progress schedule or to provide acceptable written
justification for the delay. Contractor must do the
following things within the time specified in the notice
to Contractor of unsatisfactory performance:

a. Submit a revised baseline progress schedule
and recovery plan to Engineer for review and
approval. Demonstrate the proposed method
to complete the Project within the remaining
time specified in the current accepted work
progress schedule; and
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b. If Contractor is unable to provide such a
revised schedule, a late completion schedule
shall be submitted indicating the time
required to complete the Work. The
Department’s approval of the late completion
schedule will not operate as a waiver of the
Department’'s right to assess liquidated
damages;

c. Take all necessary action, subject to
Engineer’s approval, to ensure completion of
the Project at no additional cost to the
Department within the remaining time
specified in the accepted schedule. Actions
may include but not be limited to the
following:

1) Additional overtime;

2) Added work shift;

3) Additional workforce;

4) Extended workweek;

5) Additional Equipment; or

6) A combination of these.
Performance of Work

Give due and adequate notices to those in control of
all properties that may be affected by the construction
activities.

Keep on the job site sufficient plant and equipment to
meet the requirements of the Work. The plant shall be
kept in a satisfactory operating condition and be
capable of safely and efficiently performing the Work
as set forth in the Plans and Specifications. The
equipment and all operations shall be subject to
inspection by Engineer at all times.

Submit for approval by Engineer, a description of the
type of materials and equipment to be used; and the
method of procedure to be used in the performance of
the Work.

Condition of Equipment

a. All equipment used in the performance of the
Work must be in first class operating
condition, including proper mufflers and other
silencing accessories. All equipment must be
properly lubricated on a special maintenance
type schedule to reduce noise, including
tracks, rollers, idlers, sheaves and other
noise producing components. Care must be
taken to prevent oil spillage of any kind or oil
dripping from equipment. All dewatering
pumps and welding machines must be
engine driven or powered by Contractor
furnished generators. The temporary power
source available at the jobsite is not sufficient
to power that type of equipment.

b. If the equipment used proves less than
satisfactory and is unduly or needlessly
disturbing the neighbors, in the opinion of
Engineer, he will have the right to order
Contractor to immediately modify the
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equipment to make it satisfactory, or to
change to other equipment that is satisfactory
at no additional cost to the County.

Saw Cultting:

a. When required in performance of this
Contract, material may be removed by either
saw cutting the slab perpendicular to the long
edge, or by any other means that will produce
a clean neat cut and that is acceptable to
Engineer. All costs for saw cutting and/or any
other necessary means for accomplishing the
bid items listed in this Contract shall be
included in the cost for said item.

Open Excavations:

a. At the close of each workday, Contractor
shall refill all open excavations, or cover open
excavations with steel plates capable of
supporting vehicular traffic at no additional
cost to the County.

Florida Trench Safety Act

a. The Florida Trench Safety Act (Sections
553.60-553.64, Florida Statutes) is hereby
incorporated by reference and made a part of
these Specifications. The purpose and
intention of the State of Florida “Trench
Safety Act” is to provide for increased worker
safety by requiring compliance with sufficient
standards for trench safety and providing
additional specific requirements when the
excavation is in excess of 5 feet deep. By
executing the Contract, Contractor certifies
that he is fully aware of the Trench Safety Act,
and will comply with applicable trench safety
standards.

b. In accordance with Sections 553.60-553.64,
F.S., the bidder acknowledges those
included in the various items of the proposal
and in the total bid price are costs for
complying.

As-Built Drawings

Five (5) sets of complete “As-Built” drawings signed
and sealed by either a Florida Registered Surveyor
and Mapper or a Florida Registered Professional
Engineer, shall be accurately recorded by Contractor
and submitted to Engineer prior to final acceptance of
the Work. As Built drawing required for Federally
Funded Projects must be signed and sealed only by a
Florida Registered Professional Engineer.

The As-Built Drawings must contain detailed
information pertaining to the locations, spans, depths,
and elevations of all significant elements of
construction performed pursuant to the Contract
Documents in addition to all information necessary to
comply with Project permits and regulatory
requirement.

All locations, depths, and elevations shall be taken by
a Florida Registered Surveyor and Mapper and be
shown on the As-Built drawings.
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No separate payment will be made for the As-Built
drawings.

Liguidated Damages

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, the amount stipulated below should
Contractor fail to complete all work specified within the
time stipulated in the Contract for substantial
completion, including extra time granted in writing by
the County. Substantial completion must be achieved
60 days prior to contract final acceptance, unless a
different time is stipulated under contract duration on
the Special Provisions. For Work Order based
Contracts, liquidated damages shall be the amount
stipulated below, computed for each Work Order,
should Contractor fail to complete all work specified
within the time stipulated in the Work Order, including
extra time granted in writing by the County.

Applicable liquidated damages for each day after the
scheduled substantial completion date are the
amounts established in the following schedule:

Total Contract/Work Daily Charge Per
Order Amount Calendar Day
$299,999 and under $980

$300,000 but less than

$2,000,000 $1,699
iza{gogs'?ooooof)ougéess $2,650
s s
ﬁllsﬁogzod?ooooo?ouééess $4,687
$20,000,000 but less $7.625

than $40,000,000

$40,000,000 and over  $10,467 plus 0.00005 of
any amount over $40
million (Round to
nearest whole dollar)

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, 30% of the amount stipulated above under
this Subarticle J.2 should Contractor fail to complete
punch list items and deliver all required documents,
including warranties, necessary to close out the
project within the total time stipulated in the Contract
for final acceptance, including extra time granted in
writing by the County.

Engineer will count default days in calendar days.

County has the right to apply, as payment on such
liquidated damages, any money the County owes
Contractor.

County does not waive its right to liquidated damages
due under the Contract by allowing Contractor to
continue and to finish the work, or any part of it, after
the expiration of the Contract/Work Order Time
including granted time extensions.
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7. The requirements of this Article may not be waived,
compromised or settled without the express written
consent of the Board of County Commissioners.

K. Limitations of Operations

1. General:

a.

Subject to any provision to the contrary
provided in these Contract Documents, Work
must not be carried out during the night or on
Saturdays, Sundays or on County holidays
without prior written approval from Engineer
issued at least 72 hours before these times
so that proper inspection and engineering
services may be scheduled.

Prior written approval from Engineer, as
specified in this Article, is not required for the
performance of work that is necessary for
proper care, maintenance, and protection of
Work already done, or in cases when the
Work would otherwise be endangered or
when hazard to life or property would result,
in which case Contractor must inform
Engineer at the earliest possible opportunity
of the same.

All construction activities, designated by
Engineer as requiring inspection by the
County, must be scheduled to coincide with
the hours of availability of Engineer or
Engineer’'s duly authorized inspector. The
hours of availability are from 7:00 AM until
4:30 PM Monday through Friday; unless
otherwise approved by the Engineer, these
construction activities must be scheduled to
coincide with the aforementioned hours of
availability.

Work performed without the prior written
approval of Engineer and without an
Engineer’s duly authorized inspector may be
declared defective solely on the grounds that
it was not properly inspected.

In the event, that the Engineer approves work
on night or on Saturdays, Sundays or on
County holidays; the Contractor will be
responsible to pay the overtime incurred
during the approved overtime hours at the
current inspector’s hourly rate. Such
payment will be deducted from the monthly
invoice.

Contractor must conform to all applicable
laws, regulations, or ordinances with regard
to labor employed, hours of work and general
operations.

2. Night Work:

a.

Division 01 Rev. 05/22

Night work may be undertaken as a regular
procedure when required by the Contract
Documents or approved in writing by
Engineer. Such approval, however, may be
revoked at any time by Engineer if Contractor
fails to maintain adequate equipment,
lighting, and supervision for the proper
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prosecution and control of the Work at night
pursuant to the requirements herein.

For the purposes of this Article, the term
"night" shall mean the period from 6:00 p.m.
to 7:00 am. Due to traffic interference
concerns, authorized night construction
activities that may be disruptive to traffic flow
can only be performed weekdays between
9:00 p.m. to 5:00 a.m.

Prepare a specific work plan and submit it to
the Engineer for approval at least one week
in advance of the anticipated work. The plan
must include a schedule of all activities of
work and show in detail the special
arrangements that will be made to provide for
all regulatory and Contract requirements
including cordoning off the areas with
sufficient roadwork safety signs; providing
approved MOT; worksite personnel and
citizen safety; necessary lighting; and daily
restoration of the work site.

Obtain and comply with all necessary permits
and authorizations from the applicable
jurisdictions.

Complete all scheduled work and restore the
work site as required in the Engineer's
approval.

Lighting during nighttime operations:

During active nighttime operations, furnish,
place and maintain lighting sufficient to
permit proper workmanship and inspection.
Use lighting with 5 ftecd minimum intensity.
Arrange the lighting to prevent interference
with traffic or produce undue glare to property
owners. Operate such lighting only during
active nighttime construction activities.
Provide a light meter to demonstrate that the
minimum light intensity is being maintained.

Lighting may be accomplished by the use of
portable floodlights, standard equipment
lights, existing street lights, temporary street
lights, or other lighting methods approved by
Engineer.

Submit a lighting plan at the Preconstruction
Conference for review and acceptance by
Engineer. Submit the plan on standard size
plan sheets (not larger than 24 by 36 inch),
and on a scale of either 100 or 50 feet to 1
inch. Do not start night work prior to the
Engineer’s acceptance of the lighting plan.

During active nighttime operations, furnish,
place and maintain variable message signs
to alert approaching motorists of lighted
construction zones ahead. Operate the
variable message signs only during active
construction activities.

Where night work is required by the Contract
Documents, include compensation for
lighting for night work in the Contract prices
for the various items of the Contract. Take
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ownership of all lighting equipment for night
work.

Sequence of Operations: Do not open up work to the
prejudice of work already started. Engineer may
require Contractor to finish a section on which work is
in progress before starting work on any additional
section.

Interference with Traffic:

a. Atalltimes conduct the Work in such manner
and in such sequence as to ensure the least
practicable interference with traffic. Operate
all vehicles and other equipment safely and
without hindrance to the traveling public. Park
all private vehicles outside the clear zone.
Place materials authorized to be stored along
the roadway so as to cause no obstruction to
the traveling public as possible.

b. Where existing pavement is to be widened
and stabilizing is not required, prevent any
open trench from remaining after working
hours by scheduling operations to place the
full thickness of widened base by the end of
each day. Do not construct widening strips
simultaneously on both sides of the road,
except where separated by a distance of at
least 1/4 mile along the road and where either
the work of excavation has not been started
or the base has been completed.

Coordination with other contractors:

a. Sequence the work and dispose of materials
S0 as not to interfere with the operations of
other contractors engaged upon adjacent
work; join the work to that of others in a
proper manner, in accordance with the spirit
of the Contract Documents; and perform the
work in the proper sequence in relation to that
of other contractors; all as may be directed by
Engineer.

b. Contractor is responsible for any damage
done by him or his agents to the work
performed by another contractor.

Drainage: Conduct the operations and maintain the
work in such condition to provide adequate drainage
at all times. Unless otherwise required by the Contract
Documents, do not obstruct existing functioning storm
drains, gutters, ditches, and other run-off facilities.

Fire Hydrants: Keep fire hydrants on or adjacent to the
roadway accessible to fire apparatus at all times, and
do not place any material or obstruction within 15 feet
of any fire hydrant.

Protection of Structures: Do not operate heavy
equipment close enough to pipe headwalls or other
structures to cause their displacement.

Fencing: Erect permanent fence as a first order of
business on all projects that include fencing where
Engineer determines that the fencing is necessary to
maintain the security of livestock on adjacent property,
or for protection of pedestrians who are likely to gain
access to the project from adjacent property.
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10. Contaminated Materials:

a. When the construction operations encounter
or expose any abnormal condition that may
indicate the presence of a contaminated
material, discontinue such operations in the
vicinity of the abnormal condition and notify
Engineer immediately. Be alert for the
presence of tanks or barrels; discolored
earth, metal, wood, ground water, etc.; visible
fumes; abnormal odors; excessively hot
earth; smoke; or other conditions that appear
abnormal as possible indicators of the
presence of contaminated materials. Treat
these conditions with extraordinary caution.

b. Make every effort to minimize the spread of
Contaminated Material into uncontaminated
areas.

c. Do not resume the construction operations
until so directed by Engineer.

d. Dispose of the Contaminated Material in
accordance with the requirements and
regulations of any Local, State, or Federal
agency having jurisdiction. Where Contractor
performs work necessary to dispose of
Contaminated material, and the Contract
does not include pay items for disposal, the
Department will pay for this work as
unforeseeable work.

e. The Department may agree to hold harmless
and indemnify Contractor for damages when
Contractor  discovers or  encounters
Contaminated materials or pollutants during
the performance of services for the
Department when the presence of such
materials or pollutants were unknown or not
reasonably discoverable. Such
indemnification agreements are only effective
if Contractor immediately stops work and
notifies the Department of the Contaminated
material or pollutant problem.

f.  Such indemnification agreement is not valid
for damages resulting from Contractor's
willful, wanton, or intentional conduct or the
operations of Contaminated and Hazardous
Material Contractors.

Qualifications of Contractor's Personnel

Meet the personnel qualifications requirements
stipulated in Article 105 of the DTPW Specifications.

Provide  competent, careful, and reliable
superintendents, foremen, and workmen. Provide
workmen with sufficient skill and experience to
properly perform the work assigned to them. Provide
workmen engaged on special work, or skilled work,
such as bituminous courses or mixtures, concrete
bases, pavements, or structures, or in any trade, with
sufficient experience in such work to perform it
properly and satisfactorily and to operate the
equipment involved. Provide workmen that shall make
due and proper effort to execute the work in the
manner prescribed in the Contract Documents, or
Engineer may take action as prescribed below.
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It is prohibited as a conflict of interest for a Contractor
to subcontract with a Consultant to perform Contractor
Quality Control when the Consultant is under contract
with the Department to perform work on any project
described in Contractor's Contract with the
Department. Prior to approving a Consultant for
Contractor Quality Control, Contractor shall submit to
the Department a Certificate from the proposed
Consultant certifying that no conflict of interest exists.

Whenever Engineer determines that any person
employed by Contractor is incompetent, unfaithful,
intemperate, disorderly, or insubordinate, Engineer will
provide written notice and Contractor shall discharge
the person from the work. Do not employ any
discharged person on the Project without the written
consent of Engineer. If Contractor fails to remove such
person or persons, Engineer may withhold all
payments that are or may become due, or suspend the
work until Contractor complies with such orders.
Protect, defend, indemnify, and hold the County, its
agents, officials, and employees harmless from all
claims, actions, or suite arising from such removal,
discharge, or suspension of employees.

Temporary Suspension of Contractor's Operations

Authority to Suspend Contractor’s Operations:

a. Engineer has the authority to suspend
Contractor's operations, wholly or in part.
Engineer will order such suspension in
writing, giving in detail the reasons for the
suspension. Contract Time will be charged
during all suspensions of Contractor's
operations.

b. Any work in the public right of way may be
temporarily suspended by the roadway
governing authority. If an extension of
Contact time is authorized pursuant to the
requirements of the Contract Documents, it
will be of a non-compensable nature. All
costs associated with temporary suspension
including any demobilization or re-
mobilization costs are the sole responsibility
of the Contractor and no extra compensation
will be allowed.

c. No additional time extension will be granted
to Contractor when the operations are
suspended for the following reasons:

1) Contractor fails to comply with the Contract
Documents.

2) Contractor fails to carry out orders given by
Engineer.

3) Contractor causes conditions considered
unfavorable for continuing the Work.

d. Immediately comply with any suspension
order. Do not resume operations until
authorized to do so by Engineer in writing.
Any operations performed by Contractor, and
otherwise constructed in conformance with
the provisions of the Contract, after the
issuance of the suspension order and prior to
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Engineer's  authorization to  resume
operations will be at no cost to the County.
Further, failure to immediately comply with
any suspension order will also constitute an
act of default by Contractor and is deemed
sufficient basis in and of itself for the
Department to declare Contractor in default,
with the exception that Contractor will not
have ten calendar days to correct the
conditions for which the suspension was
ordered.

Prolonged Suspensions: If Engineer suspends
Contractor’s operations for an indefinite period, store
all materials in such manner that they will not obstruct
or impede the traveling public unnecessarily or
become damaged in any way. Take every reasonable
precaution to prevent damage to or deterioration of the
work performed. Provide suitable drainage of the
roadway by opening ditches, shoulder drains, etc., and
provide any temporary structures necessary for public
travel through the project.

Permission to Suspend Contractor's Operations: Do
not suspend operations or remove equipment or
materials necessary for completing the work without
obtaining Engineer’'s written permission. Submit all
requests for suspension of operations in writing to
Engineer, and identify specific dates to begin and end
the suspension. Contractor is not entitled to any
additional compensation for suspension of operations
during such periods.

Suspension of Contractor’s Operations-Holidays:

a. Unless Contractor submits a written request
to work on a holiday at least ten days in
advance of the requested date and receives
written approval from Engineer, Contractor
must not work on the following days: Martin
Luther King, Jr. Day; President's Day,
Memorial Day; the Saturday and Sunday
immediately preceding Memorial Day;
Independence Day; Labor Day; the Saturday,
and Sunday immediately preceding Labor
Day; Columbus Day, Veterans’ Day;
Thanksgiving Day; the Friday, Saturday and
Sunday immediately following Thanksgiving
Day; and December 24 through January 2,
inclusive. Contract Time will be charged
during these holiday periods regardless of
whether or not Contractor’s operations have
been suspended.

b. During such suspensions, remove all
equipment and materials from the clear zone,
except those required for the safety of the
traveling public and retain sufficient
personnel at the job site to properly meet all
applicable requirements for: (1) Maintenance
of Traffic; and (2) Prevention, Control, and
Abatement of Erosion and Water Pollution.
Contractor is not entitled to any additional
compensation for removal of equipment from
clear zones or for compliance with the
aforementioned requirements during such
holiday periods.
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Computation of Contract Time

Date of Beginning of Contract Time: The Contract
Time begins on the effective start date of the "Notice
to Proceed." Perform the Work fully, entirely, and in
accordance with the Contract Documents within the
Contract Time(s) specified in the Contract Documents,
or as may be extended in accordance with the
provisions herein.

Contract Time Extensions:

a.

1)

2)

3)

Division 01 Rev. 05/22

The Department will consider the delays in
delivery of materials or component
equipment that affect progress on a
controlling item of work as a basis for granting
a time extension if such delays are beyond
the control of Contractor or supplier. Such
delays may include an area-wide shortage,
an industry-wide strike, or a natural disaster
that affects all feasible sources of supply. In
such cases, Contractor shall furnish
substantiating letters from a representative
number of manufacturers of such materials or
equipment clearly confirming that the delays
in delivery were the result of an area-wide
shortage, an industry-wide strike, etc. No
additional compensation will be made for
delays caused by delivery of materials or
component equipment.

The Department will not consider requests for
time extension due to delay in the delivery of
custom manufactured equipment including
traffic signal equipment, highway lighting
equipment, etc., unless Contractor furnishes
documentation that the order for such
equipment was placed in a timely manner,
the delay was caused by factors beyond the
manufacturer’s control, and the lack of such
equipment caused a delay in progress on a
controlling item of work. No additional
compensation will be paid for delays caused
by delivery of custom manufactured
equipment.

The Department will consider the effect of
utility relocation and adjustment work on job
progress as the basis for granting a time
extension only if all the following criteria are
met:

Delays are the result of either utility work that
was not detailed in the plans, or utility work
that was detailed in the plans but was not
accomplished in reasonably close
accordance with the schedule included in the
Contract Documents.

Utility work actually affected progress toward
completion of controlling work items.

Contractor took all reasonable measures to
minimize the effect of utility work on job
progress, including cooperative scheduling of
Contractor’'s operations with the scheduled
utility work at the preconstruction conference
and providing adequate advance notification
to utility companies as to the dates to
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coordinate their operations with Contractor’s
operations to avoid delays.

As a condition precedent to an extension of
Contract Time, Contractor must submit to
Engineer:

A preliminary request for an extension of
Contract Time made in writing to Engineer
within ten calendar days after the
commencement of a delay to a controlling
item of work. If Contractor fails to submit this
required preliminary request for an extension
of Contract Time, Contractor fully,
completely, absolutely and irrevocably
waives any entitlement to an extension of
Contract Time for that delay. In the case of a
continuing delay only a single preliminary
request for an extension of Contract Time will
be required. Each such preliminary request
for an extension of Contract Time shall
include as a minimum the commencement
date of the delay, the cause of the delay, and
the controlling item of work affected by the
delay; and

Further, Contractor must submit to Engineer
a request for a Contract Time extension in
writing within 30 days after the elimination of
the delay to the controlling item of work
identified in the preliminary request for an
extension of Contract Time. Each request for
a Contract Time extension shall include as a
minimum all documentation that Contractor
wishes the Department to consider related to
the delay, and the exact number of days
requested to be added to Contract Time. If
Contractor contends that the delay is
compensable, then Contractor is also
required to submit with the request for a
Contract Time extension a detailed cost
analysis of the requested additional
compensation. If Contractor fails to submit
this required request for a Contract Time
extension, with or without a detailed cost
analysis, depriving Engineer of the timely
opportunity to verify the delay and the costs
of the delay, Contractor waives any
entittement to an extension of Contract Time
or additional compensation for the delay.

Upon timely receipt of the preliminary request
of Contract Time from Contractor, Engineer
will investigate the conditions, and if it is
determined that a controlling item of work is
being delayed for reasons beyond the control
of Contractor, Engineer will take appropriate
action to mitigate the delay and the costs of
the delay. Upon timely receipt of the request
for a Contract Time extension Engineer will
further investigate the conditions, and if it is
determined that there was an increase in the
time or the cost of performance of the
controlling item of work beyond the control of
Contractor, then an adjustment of Contract
Time will be made, and a monetary
adjustment will be made, excluding loss of
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anticipated profits, and the Contract will be
modified in writing accordingly.

The existence of an accepted schedule,
including any required update(s), as required
by the Contract Documents is a condition
precedent to Contractor having any right to
the granting of an extension of contract time
or any monetary compensation arising out of
any delay. Contractor failure to have an
accepted schedule, including any required
update(s), for the period of potential impact,
or in the event the currently accepted
schedule and applicable updates do not
accurately reflect the actual status of the
project or fail to accurately show the true
controlling or non-controlling work activities
for the period of potential impact, will result in
any entitlement determination as to time or
money for such period of potential impact
being limited solely to the Department's
analysis and identification of the actual
controlling or non-controlling work activities.
Further, in such instances, the Department’s
determination as to entitlement as to either
time or compensability will be final.

O. Default and Termination of Contract

1. Determination of Default:

a.

1)

2)

3)

4)

5)

6)

7

Division 01 Rev. 05/22

The following acts or omissions constitute
acts of default and, except as to
subparagraph 10) below, the Department will
give notice, in writing, to Contractor and his
surety for any delay, neglect or default, if
Contractor:

Fails to begin the work under the Contract
within the time specified in the Notice to
Proceed,;

Fails to perform the work with sufficient
workmen and equipment or with sufficient
materials to ensure prompt completion of the
Contract;

Performs the work unsuitably, or neglects or
refuses to remove materials or to perform
anew such work that Engineer rejects as
unacceptable and unsuitable;

Discontinues the prosecution of the work, or
fails to resume discontinued work within a
reasonable time after Engineer notifies
Contractor to do so;

Becomes insolvent or is declared bankrupt,
or files for reorganization under the
bankruptcy code, or commits any act of
bankruptcy or insolvency, either voluntarily or
involuntarily;

Allows any final judgment to stand against
him unsatisfied for a period of ten calendar
days;

Makes an assignment for the benefit of
creditors;
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Fails to comply with Contract requirements
regarding minimum wage payments;

Fails to comply with Engineer's written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order; or

For any other cause whatsoever, fails to carry
on the work in an acceptable manner, or if the
surety executing the bond, for any
reasonable cause, becomes unsatisfactory in
the opinion of the Department.

For a notice based upon reasons stated in
subparagraphs a. 1) through 8) and 10)
above: if Contractor, within a period of ten
calendar days after receiving the notice
described above, fails to correct the
conditions of which complaint is made, the
Department will, upon written certificate from
Engineer of the fact of such delay, neglect, or
default and Contractor’'s failure to correct
such conditions, have full power and
authority, without violating the Contract, to
take the prosecution of the work out of the
hands of Contractor and to declare
Contractor in default.

If Contractor, after having received a prior
notice described above for any reason stated
in subparagraph a. 2), 3), 4), 5), 6) or 8),
commits a second or subsequent act of
default for any reason covered by the same
subparagraph a. 2), 3), 4), 5), 6) or 8) as
stated in the prior notice, and regardless
whether the specific reason is the same,
then, regardless of whether Contractor has
cured the deficiency stated in that prior
notice, the Department will, upon written
certificate from Engineer of the fact of such
delay, neglect or default and Contractor’s
failure to correct such conditions, have full
power and authority, without any prior written
notice to Contractor and without violating the
Contract, to take the prosecution of the work
out of the hands of Contractor and to declare
Contractor in default.

Regarding subparagraph a. 9), if Contractor
fails to comply with Engineer's written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order, the
Department will, upon written certificate from
Engineer of the fact of such delay and
Contractor’s failure to correct that condition,
have full power and authority, without
violating the Contract, to immediately take
the prosecution of the work out of the hands
of Contractor and to declare Contractor in
default.

The Department has no liability for
anticipated profits for unfinished work on a
Contract that the Department has determined
to be in default.

Completion of Work by Department:
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Upon declaration of default, the Department
will have full power to appropriate or use any
or all suitable and acceptable materials and
equipment on the site and may enter into an
agreement with others to complete the work
under the Contract, or may use other
methods to complete the work in an
acceptable manner. The Department will
charge all costs that the Department incurs
because of Contractor’s default, including the
costs of completing the work under the
Contract, against Contractor. If the
Department incurs such costs in an amount
that is less than the sum that would have
been payable under the Contract had the
defaulting Contractor completed the work
then the Department will pay the difference to
the defaulting Contractor. If the Department
incurs such costs in an amount that exceeds
the sum that would have been payable under
the Contract, then Contractor and the surety
shall be liable and shall pay the County the
amount of the excess.

If, after the ten day notice period and prior to
any action by the Department to otherwise
complete the work under the Contract,
Contractor establishes his intent to prosecute
the work in accordance with the
Department's  requirements, then the
Department may allow Contractor to resume
the work, in which case the Department will
deduct from any monies due or that may
become due under the Contract, any costs to
the County incurred by the delay, or from any
reason attributable to the delay.

3. Termination of Contract for Convenience:

a.

Division 01 Rev. 05/22

The Department may terminate the entire
Contract or any portion thereof, if the
Department determines termination is in the
County’s interest. Engineer will deliver to
Contractor a Written Notice of Termination
specifying the extent of termination and the
effective date.

When the Department terminates the entire
Contract, or any portion thereof, before
Contractor completes all items of work in the
Contract, the Department will make payment
for the actual number of units or items of work
that Contractor has completed, at the
Contract unit price, and as approved by
Engineer for items of work partially
completed, and such payments will constitute
full and complete compensation for such
work or items. No payment of any kind or
amount will be made for items of work not
started. The Department will not consider any
claim for loss of anticipated profits, or
overhead of any kind (including home office
and jobsite overhead or other indirect
impacts).

The Department will consider reimbursing
Contractor for actual cost of mobilization
(when not otherwise included in the Contract)
including moving equipment to the job where
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the volume of the work that Contractor has
completed is de minimis and thereby too
small to compensate Contractor for these
expenses under the Contract unit prices.

d. The Department may purchase at actual cost
acceptable materials and supplies procured
for the work, that the Department has
inspected, tested, and approved and that
Contractor has not incorporated in the work.
Submit the proof of actual cost, as shown by
receipted bills and actual cost records, at
such points of delivery as Engineer may
designate.

e. Termination of a contract or a portion thereof,
under the provisions of this Subarticle, does
not relieve Contractor or the surety of its
responsibilities for the completed portion of
the Contract or its obligations for and
concerning any just claims arising out of the
work performed.

Release of Contractor's Responsibility

The Department considers the Contract complete
when Contractor has completed all work and
requirements of the Contract and the Department has
accepted the Work. The Department will then release
Contractor from further obligation except as set forth in
the Contract Bonds, and except as allowed by the
Contract Documents subsequent to Final Payment.

MEASUREMENT AND PAYMENT
Compensation

Compensation provided by the Contract, through the
various scheduled items having awarded Contract Unit
Prices, constitutes full payment for completing the
Work and meeting all requirements of the Contract
Documents. Approved payments will be made only
under items having awarded Contract Unit Prices that
are measured and accepted by Engineer.

The aforementioned compensation includes:

a. Full payment for furnishing any material,
supply, equipment, tool, labor, supervision, or
meeting any requirement that is reasonably
inferred or incidental to the Work whether or
not specifically called for by the Contract
Documents.

b. Items of work that do not have awarded
Contract Unit Prices, even if the items appear
within the Articles of these Specifications or
anywhere else in the Contract Documents.
These items will not be measured separately
for payment. Compensation for performing
any work or meeting any requirement
associated with these items is included in
approved payments made under the various
scheduled items having awarded Contract
Unit Prices.

For Job Order Contracts, the Contract Unit Price,
where referenced anywhere in these Contract
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Documents, is the price which results from the
multiplication of the unit price provided by the County
on the Project Bid Form times the awarded
Contractor’'s percentage factor. All compensation for
services called for in this Contract shall be made on
the basis of the Contract Unit Prices for quantities
based upon the actual work performed and accepted
by Engineer. Such compensation shall be complete
payment for all phases of the operation and no
additional payment shall be made for any reason
whatsoever.

Miami-Dade County offers a payment option that will
expedite County payments to your organization via
Automatic Clearing House transfers instead of the
issuance and mailing of a County check. More
information is available at
http://www.miamidade.gov/finance/vendor-
payment.asp#5 The form can also be found on the
Appendices to the Special Provisions

Contingency Allowance Account

A Contingency Allowance account has been
established for the Work under this Contract. The Total
Contract award amount will include no more than ten
percent (10%) Contingency Allowance Account.
Contractor is not entitled to funds from the
Contingency Allowance Account unless, at the
discretion of Engineer, work is directed to be
performed that is beyond the scope of established pay
items. Contractor shall perform such work only upon
receipt of an executed Miami-Dade-County
Contingency Allowance Account expenditure form
from Engineer.

Florida Power And Light Connection Allowance

County will reimburse Contractor, at invoice cost, for
the services of the Florida Power and Light (FPL)
connection fees required by Engineer. The necessary
invoices shall be submitted to Engineer for inclusion in
the payment requisition. This payment will be made
from the appropriate dedicated allowance. If no
dedicated allowance is provided, then payment shall
be made from the Contingency Allowance Account.

Retainage; Punch List Requirements

Amount of retainage.

a. An amount of 5-percent retainage will be
withheld from each progress payment made
to Contractor.

Project closeout (Punch List).

a. Within 21 days of reaching Substantial
Completion and performance of required
inspection(s), Engineer, with cooperation of
Contractor, will develop a single punch list
subject to the provisions of Section 218.735
(7) of the Florida Statutes (F.S.), listing all
items necessary to render complete,
satisfactory, and acceptable to Engineer all
work and requirements of the Contract.

Division 01 Rev. 05/22
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Contractor will review and comment as
necessary to assist Engineer in the
preparation of the final draft of the list during
the aforementioned timeframe.

b. Engineer will provide Contractor with the
Punch List within 5 days after the List has
been developed and reviewed as provided in
Subarticle 2.a above. Contractor must
immediately work on completion of the items
listed and provide to Engineer within 5 days
of receipt of the Punch List, a final schedule
for the completion of all pending work and
requirements of the Contract. The schedule
must provide for the final completion of all
Contract requirements and acceptance by
the Engineer prior to the expiration of the
Contract.

c. For work order or multiphase projects:

1) Provide a punch list listing all items
necessary to render complete, satisfactory,
and acceptable to Engineer all work and
requirements for each phase or work order as
applicable.

2) All time limitations and requirements
stipulated above apply except that the
timeframe requirements for the individual
punch lists are based on the specific phase
or work order’s substantial completion.

Release of Retainage.

a. Therelease of retainage is subject to Section
218.735 (7), F.S. and may be requested as
follows:

1) Upon completion of all items on the punch list
and their acceptance by Engineer, Contractor
may submit a payment request for all
remaining retainage withheld by the County

2) under this Contract. If a good faith dispute
exists as to whether one or more items
identified on the Punch List have been
completed pursuant to the Contract
requirements, the County may continue to
withhold an amount equal to 150 percent of
the total costs to complete such items.

3) The County is not required to pay or release
any amounts of retainage that are the subject
of a good faith dispute, the subject of a claim
brought pursuant to Section 255.05, F.S., or
otherwise the subject of a claim or demand
by the County or Contractor.

Measurement of Quantities

Measurement Standards: Engineer will measure all
work completed under the Contract in accordance with
the United States Standard Measures.

Method of Measurements: Engineer will take all
measurements horizontally or vertically as applicable.

Determination of Pay Areas:
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a. Final Calculation: When measuring items
paid for on the basis of area of finished work,
where the pay quantity is designated to be
determined by calculation, Engineer will use
lengths and widths in the calculations based
on the station to station dimensions shown on
the plans; the station to station dimensions
actually constructed within the limits
designated by Engineer; or the final
dimensions measured along the surface of
the completed work within the neat lines
shown on the Plans or designated by
Engineer. Engineer will use the method or
combination of methods of measurement that
reflect, with reasonable accuracy, the actual
surface area of the finished work as Engineer
determines.

Construction Outside Authorized Limits: Engineer will
not pay for surfaces constructed over a greater area
than authorized, or for material that Contractor has
moved from outside of slope stakes and lines shown
on the plans, except where Engineer provides written
instruction for Contractor to perform such work.

Truck Requirements: Provide all trucks with numbers
and certify that all trucks used have a manufacturer’s
certification or permanent decal showing the truck
capacity rounded to the nearest tenth of a cubic yard
placed on both sides of the truck. This capacity will
include the truck body only and any side boards added
will not be included in the certified truck body capacity.
Ensure the lettering and numbers are legible for
identification purposes at all times.

Ladders and Instrument Stands for Bridge Projects:

a. On bridge projects, in order to facilitate
necessary measurements, provide
substantial ladders to the tops of piers and
bents, and place and move such ladders as
Engineer directs.

b. For bridge projects crossing water or marshy
areas, supply fixed stands for instrument
mounting and measurements, in accordance
with the details stipulated in the
Specifications for the project.

Fuel Adjustment

DTPW will, in the Contract Documents, provide an
estimated quantity for fuel requirements for diesel to
cover the Work specified in the Contract. Price
adjustments will be made only for the amount of diesel
fuel estimated by the DTPW required to complete the
Contract. The requirement of fuel for each pay item is
estimated by multiplying FDOT’s standard fuel factor
for that pay item by the quantity of that pay item. On
Contracts with an original Contract Time in excess of
120 calendar days, DTPW will make price adjustments
on each applicable progress estimate to reflect
increases or decreases in the price of diesel from
those in effect during the month in which bids were
received. The Contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments for fuel will be made only when the current
fuel price (CFP) varies by more than 5% from the price
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prevailing in the month when bids were received
(BFP), and then only on the portion that exceeds 5%.

Price adjustments will be based on the monthly bulk
average price for diesel as derived by FDOT. These
average indexes shall be determined by averaging
bulk fuel prices on the first day of each month as
quoted by major oil companies that are reasonably
expected to furnish fuel for projects in the State of
Florida. Average price indices for will be available on
FDOT Construction Office website before the 15th of
each month, at the following URL:
https://www.fdot.gov/construction/fuel-bit/fuel-
bit.shtm.

Payment will be based on the quantities shown on the
progress estimate on all items for which established
standard fuel factors are on a file maintained by
DTPW. Payment on progress estimates will be
adjusted to reflect adjustments in the prices for diesel
in accordance with the following:

a. When fuel prices have decreased between
month of bid and month of this progress
estimate:

1) Ai = Fi (Pi - 0.95 Pb) during a period of
decreasing prices.

2) Ai=Total dollar amount - positive or negative
- of the cost adjustment for fuel used by the
Contractor during the month “i.”

3) Fi = Total gallons calculated as being used
during the month.

4) Pi = Average price for fuel prevailing during
month “i.”

5) Pb = Average price for fuel prevailing during
the month “b” when bids were received on
this Contract.

b. When fuel prices have increased between
month of bid and month of this progress
estimate:

1) Ai = Fi (Pi - 1.05 Pb) during a period of
increasing prices.

2) Ai=Total dollar amount - positive or negative
- of the cost adjustment for fuel used by the
Contractor during the month “i.”

3) Fi = Total gallons calculated as being used
during the month.

4) Pi = Average price for fuel prevailing during
month “i.”

5) Pb = Average price for fuel prevailing during
the month “b” when bids were received on
this Contract

Payment will be made on the current progress
estimate to reflect the index difference at the time
Work was performed.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the
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proper proportional part of such adjustment to
subcontractors who perform applicable Work

G. Bituminous Material

a. On Contracts having an original Contract
Time of more than 365 calendar days, or
more than 5,000 tons of asphalt concrete, the
Department will adjust the bid unit price for
bituminous material, excluding cutback and
emulsified asphalt to reflect increases or
decreases in the Asphalt Price Index (API) of
bituminous material from that in effect during
the month in which bids were received.
Contractor will not be given the option of
accepting or rejecting this adjustment.
Bituminous adjustments will be made only
when the current API (CAPI) varies by more
than 5% of the API prevailing in the month
when bids were received (BAPI), and then
only on the portion that exceeds 5%.

b. The Department will use the API determined
by FDOT and available on the FDOT Office

of Construction website L:
https://www.fdot.gov/construction/fuel-
bit/fuelbit.shtm.

c. Payment on progress estimates will be
adjusted to reflect adjustments in the prices
for bituminous materials in accordance with
the following:

1) $ Adjustment = (ID)(Gallons)

2) Where ID = Index Difference = [CAPI -
0.95(BAPI)] when the API has decreased
between the month of bid and month of this
progress estimate.

3) Where ID = Index Difference = [CAPI -
1.05(BAPI)] when the API has increased
between the month of bid and month of this
progress estimate.

4) Payment will be made on the current
progress estimate to reflect the index
difference at the time work was performed.

5) For asphalt concrete items payable by the
ton, the number of gallons will be determined
assuming a mix design with 6.25 percent
liquid asphalt weighing 8.58 Ib/gal.

6) Asphalt concrete items payable by the
square yard will be converted to equivalent
tons assuming a weight of 100 Ib/yd? per
inch.

Non-Duplication of Payment: In cases where the basis
of payment clause in these Specifications relating to
any unit price in the bid schedule requires that the unit
price cover and be considered compensation for
certain work or material essential to the item, the
Department will not measure or pay for this same work
or material under any other pay item that may appear
elsewhere in these Specifications.

Material Adjustments for Aluminum, PVC, and Copper.
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DTPW will make price adjustments for aluminum,
PVC, and copper materials included in the Contract
pay item list in accordance with the following
procedures:

a. Prepare separate Contractor’s Certification of
Quantities for each material invoice month
using the FDOT forms for Material Price
Adjustment.
https://www.fdot.gov/construction/material-
price-adjustment.

b. Submit certifications for materials purchased.
Submit certifications for subsequent estimate
periods as directed by the Engineer, based
on the quantity of each material purchased
within the estimate period. Material
certifications reflecting quantities beyond the
final contract quantity shall not be accepted.
Ensure each certification includes the
Contract Number, Certification Date and
Number, the period the certification
represents, and the quantity represented by
each invoice for each pay item. Submit
material invoices with each certification and
clearly identify the following:

1) Pay Iltem Number

2) Certification Quantity
3) Invoice Number

4) Invoice Date

5) Invoice Quantity

6) Invoice Unit Price

7) Invoice Total

On Contracts with an original Contract Time of more
than 120 days, DTPW will adjust the unit price to
reflect increases or decreases in material costs from
those in effect during the month in which bids were
received. The contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments will be made only when the invoice month
material price index (IMP) varies by more than 5%
from the price index prevailing in the month when the
bids were received (BMP), and then only on the portion
that exceeds 5%.

DTPW will use factors to determine the percentage of
unit price applicable to material only. Price
Adjustments will be based on the USDOL monthly
Producer Price Index (PPI). The Material Price indices
will be available on the FDOT Construction Office
website before the 15th of each month at the following
website:  https://www.fdot.gov/construction/material-

priceadjustment
Payment on progress estimates will be adjusted to

reflect adjustments in the prices for aluminum, PVC,
and copper materials in accordance with the following:

a. $ Adjustment = (quantity)(unit price)(material
factor)(ID)

b. Where ID = Index % Difference = [IMP —
0.95(BMP)] / BMP when the IMP has
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decreased between the month of bid and the
month of material invoice.

c. Where ID = Index % Difference = [IMP —
1.05(BMP)] / BMP when the IMP has
increased between the month of bid and the
month of material invoice.

A line-item adjustment will be made on the last
progress estimate prior to the final estimate to each
applicable pay item to reflect the cumulative value of
all Contractor Certification of Quantities submitted
throughout the duration of the contract.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision for work performed by
a subcontractor shall distribute such adjustment to
subcontractors who perform applicable work.

DTPW reserves the right to audit the Contractor's
records pertaining to the material certifications
submitted for this Contract.

Material Adjustments for Steel Guardrail

DTPW will make price adjustments for steel guardrail
materials included in the Contract pay item list in
accordance with the following procedures:

Prepare separate Contractor's Certification of
Quantities for each material invoice month using the
FDOT form for Material Price Adjustment.
https://www.fdot.gov/construction/material-price-

adjustment.

Submit certifications for materials purchased. Submit
certifications for subsequent estimate periods as
directed by the Engineer, based on the quantity of
each material purchased within the estimate period.
Material certifications reflecting quantities beyond the
final contract quantity shall not be accepted. Ensure
each certification includes the Contract Number,
Certification Date and Number, the period the
certification represents, and the quantity represented
by each invoice for each pay item. Submit material
invoices with each certification and clearly identify the
following:

Pay Iltem Number
Certification Quantity
Invoice Number
Invoice Date

Invoice Quantity

Invoice Unit Price

. Invoice Total
11.

On Contracts with an original Contract Time of more
than 120 days, DTPW will adjust the unit price to
reflect increases or decreases in material costs from
those in effect during the month in which bids were
received. The contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments will be made only when the invoice month
material price index (IMP) varies by more than 5%
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from the price index prevailing in the month when the
bids were received (BMP), and then only on the portion
that exceeds 5%.

DTPW will use factors to determine the percentage of
unit price applicable to material only. Price
Adjustments will be based on the USDOL monthly
Producer Price Index (PPI). The Material Price indices
will be available on the FDOT Construction Office
website before the 15th of each month at the following
website:  https://www.fdot.gov/construction/material-

price-adjustment.
Payment on progress estimates will be adjusted to

reflect adjustments in the prices for aluminum, PVC,
and copper materials in accordance with the following:

a. $ Adjustment = (quantity)(unit price)(material
factor)(ID)

b. Where ID = Index % Difference = [IMP —
0.95(BMP)] / BMP when the IMP has
decreased between the month of bid and the
month of material invoice.

c. Where ID = Index % Difference = [IMP —
1.05(BMP)] / BMP when the IMP has
increased between the month of bid and the
month of material invoice.

: A line-item adjustment will be made on the last
progress estimate prior to the final estimate to each
applicable pay item to reflect the cumulative value of
all Contractor Certification of Quantities submitted
throughout the duration of the contract.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision for work performed by
a subcontractor shall distribute the proper proportional
part of such adjustment to subcontractors who perform
applicable work.

DTPW reserves the right to audit the Contractor's
records pertaining to the material certifications
submitted for this Contract.

Lump Sum Quantities

Error in Lump Sum Quantity: Where the Department
designates the pay quantity for an item to be a lump
sum and the plans show an estimated quantity, the
Department will adjust the lump sum compensation
only in the event that either Contractor submits
satisfactory evidence or the Department determines
from satisfactory evidence that a difference exists
between the original plan quantity and final quantity of
greater than 5 percent.

Authorized Changes in Work: Where the Department
designates the pay quantity for an item to be a lump
sum and the plans show an estimated quantity, the
Department will adjust compensation for that item
proportionately when an authorized plan change is
made which results in an increase or decrease in the
quantity of that item. When the plans do not show an
estimated plan quantity or the applicable specifications
do not provide adjustments for contingencies, the
Department will compensate for any authorized plan
change resulting in an increase or decrease in the cost
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of acceptably completing the item by establishing a
new unit price through a Change Order.

Deleted Work

The Department will have the right to cancel the
portions of the Contract relating to the construction of
any acceptable item therein, by the payment to
Contractor of a fair and equitable amount covering all
items of cost incurred prior to the date that Engineer
cancels the work.

Partial Payments

General:

a. Engineer will make partial payments on
monthly estimates based on the amount of
work that Contractor completes during the
month (including delivery of certain materials,
as specified herein below). Engineer will
make approximate monthly payments, and
the Department will correct all partial
estimates and payments in the subsequent
estimates and in the final estimate and
payment.

b. The Department will base the amount of such
payments on the total value of the work that
Contractor has performed to the date of the
estimate, based on the quantities completed
as determined by Engineer and the Contract
prices, less payments previously made and
less any retainage withheld.

Withholding Payment for Defective Work: If the
Department discovers any defective work or material
prior to the final acceptance, or if the Department has
a reasonable doubt as to the integrity of any part of the
completed work prior to final acceptance, then the
Department will not allow payment for such defective
or questioned work until Contractor has remedied the
defect and removed any causes of doubt.

Partial Payments for Delivery of Certain Materials:
a. General:

1) The Department may allow partial payments
for new materials that will be permanently
incorporated into the Project and are
stockpiled in approved locations in the project
vicinity. Stockpile materials so that they will
not be damaged by the elements.

2) The following conditions apply to all partial
payments for stockpiled materials:

a) There must be reasonable assurance
that the stockpiled material will be
incorporated into the Project.

b) The stockpiled material must be
approved by Engineer as meeting
applicable specifications.

c) The total quantity for which partial
payment is made shall not exceed the
estimated total quantity required to
complete the Project.
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d) Contractor must furnish Engineer with
copies of certified invoices to document
the value of the materials received. The
amount of the partial payment will be
determined from invoices for the material
up to the unit price in the Contract.

e) Delivery charges for materials delivered
to the jobsite will be included in partial
payments if properly documented.

f)  Partial payments will not be made for
materials which were stockpiled prior to
award of the Contract for a project.

b. Partial Payment Amounts: The following
partial payment restrictions apply:

1) Partial payments less than $5,000 for any
one month will not be processed.

2) Partial payments for structural steel and
precast prestressed items will not exceed
85% of the Contract price for the item. Partial
payments for all other items will not exceed
75% of the Contract price of the item in which
the material is to be used.

3) Partial payment will not be made for
aggregate and base course material received
after paving or base construction operations
begin except when a construction sequence
designated by the Department requires
suspension of paving and base construction
after the initial paving operations, partial
payments will be reinstated until the paving
and base construction resumes.

Certification of Payment to Subcontractors:

a. The term “subcontractor,” as used herein,
includes persons or firms furnishing materials
or equipment incorporated into the work or
stockpiled for which the Department has
made partial payment and firms working
under equipment-rental agreements.
Contractor is required to pay all
subcontractors for satisfactory performance
of their Contracts before the Department will
make a further progress (partial) payment.
Contractor shall also return all retainage
withheld to the subcontractors within 30 days
after the subcontractor's work is satisfactorily
complete, as determined by the Department.
Prior to receipt of any progress (partial)
payment, Contractor shall certify that all
subcontractors having an interest in the
Contract were paid for satisfactory
performance of their contracts and that the
retainage is returned to subcontractors within
30 days after satisfactory completion of the

subcontractor’s work. Provide this
certification in the form designated by the
Department.

b. Within 30 days of Contractor’s receipt of the
final progress payment or any other
payments thereafter, except the final
payment, Contractor shall pay all
subcontractors and suppliers having an
interest in the Contract for all work completed
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and materials furnished. The Department will
honor an exception to the above when
Contractor demonstrates good cause for not
making any required payment and furnishes
written notification of any such good cause to
both the Department and the affected
subcontractors or suppliers within said 30-
day period.

Record of Construction Materials

General: For all construction materials used in the
construction of the Project, (except materials for
materially generally classed as non-commercial),
preserve for the Department’s inspection the invoices
and records of the materials for a period of five years
from the date of completion of the Project. Apply this
requirement when subcontractors purchase materials,
and obtain the invoices and other materials records
from the subcontractors. By providing the materials,
Contractor certifies that all invoices will be maintained
for the required period.

Recovery Rights, Subsequent to Final Payment

The Department reserves the right, if it discovers an
error in the partial or final payments, or if it discovers
that Contractor performed defective work or used
defective materials, after the final payment has been
made, to claim and recover from Contractor or his
surety, or both, by process of law, such sums as may
be sufficient to correct the error or make good the
defects in the work and materials.

Retain all records pertaining to the Project for a period
of five years from the date of Engineer's final
acceptance of the Project and final payment, or greater
if required by record retention laws. Upon request,
make all such records available to the Department or
its representative. For the purpose of this Article,
records include all books of account, supporting
documents, and papers that the Department deems
necessary to ensure compliance with the Contract
provisions.

Make all provisions to comply with Florida House Bill
(HB) 1309 comply with public records laws.

a. Keep and maintain public records that
ordinarily and necessarily would be required
by the public agency in order to perform the
service;

b. Provide the public with access to such public
records on the same terms and conditions
that the public agency would provide the
records and at a cost that does not exceed
that provided in chapter 119, F.S., or as
otherwise provided by law;

c. Ensure that public records that are exempt or
that are confidential and exempt from public
record requirements are not disclosed except
as authorized by law; and

d. Meet all requirements for retaining public
records and transfer to the public agency, at
no cost, all public records in possession of
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the contractor upon termination of the
contract and destroy any duplicate public
records that are exempt or confidential and
exempt. All records stored electronically must
be provided to the public agency in a format
that is compatible with the information
technology systems of the agency.
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DIVISION 100

GENERAL CONSTRUCTION

OPERATIONS

101 MOBILIZATION (REV. 03-12-2013)

A. Description.

1.

Perform preparatory work and operations in mobilizing for
beginning work on the Project, including, but not limited
to, those operations necessary for the movement of
personnel, equipment, supplies, and incidentals to the
project site(s) and for the establishment of temporary
offices, buildings, safety equipment and first aid supplies,
and sanitary and other facilities.

Include the costs of bonds and any required insurance
and any other preconstruction expense necessary for the
start of the work, excluding the cost of construction
materials.

B. Basis of Payment.

1.

2.

3.

When No Separate Item for Mobilization is Included in the
Contract:

a. Allwork and incidental costs specified as being covered

under this Article will be included for payment under the
several scheduled items of the overall Contract, and no
separate payment will be made therefore.

When a Separate Pay Item for Mobilization is Included in
the Contract:

a. The work and incidental costs specified as being

covered under this Article will be paid for at the Contract
lump sum price for the Mobilization pay item, after an
executed Notice to Proceed has been issued, by partial
payments made in accordance with the following:

1) For contracts of 120 contract days duration or less,
partial payment will be made at 50% of the bid price
per month for the first two months. For contracts in
excess of 120 contract days duration, partial
payment will be made at 25% of the bid price per
month for the first four months. In no event shall
more than 50% of the bid price be paid prior to
commencing construction on the project site.

2) Total partial payments for Mobilization on any
project, including when more than one project or job
is included in the Contract, will be limited to 10% of
the original Contract amount for that project. Any
remaining amount will be paid upon completion of
all work on the Contract.

3) Retainage, as specified in the Contract Documents,
will be applied to all partial payments.

4) Partial payments made on this Subarticle will in no
way act to preclude or limit any of the provisions for
partial payments otherwise provided for by the
Contract.

Basis of Payment

a. Payment will be made under:
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b. No separate item for mobilization will be provided under

this contract.

102 MAINTENANCE OF TRAFFIC (REV. 12-15-2015)
A. Description.

1. General:

a. Maintain, for the duration of the construction period

including any temporary suspensions of the Work, all
traffic including pedestrian traffic within the limits of the
Project starting the day work begins on the Project or
the first day Contract time is charged, or on the day
work begins on the work order, whichever is earlier .

Construct and maintain detours.

Provide facilities for access to residences, businesses,
etc., along the Project.

Furnish, install and maintain traffic control and safety
devices during construction in accordance with FDOT
Index 600 Series of the FDOT Design Standards, or as
directed by Engineer. MOT includes all facilities,
devices and operations as required for safety and
convenience of the public within the work zone. Provide
pickup, removal and disposal of litter and mow turf or
vegetation within the MOT limits as required by Article
107.

Furnish and install work zone pavement markings for
maintenance of traffic (MOT) in construction areas.

Provide any other special requirements for safe and
expeditious movement of traffic specified in the Plans
or directed by Engineer.

Unless otherwise directed by Engineer or required by the
Contract Documents, do not maintain traffic over those
portions of the Project where no work is to be
accomplished or where construction operations will not
affect existing roads including sidewalks.

Do not obstruct or create a hazard to any traffic during
the performance of the Work, and repair any damage to
existing pavement open to traffic.

. Traffic may be detoured only upon approval by the

County Engineer. Contractor must submit for review and
approval an updated MOT plan prior to closure of any
roads.

. The Department may temporarily suspend all activities,

except traffic, erosion control and such other activities
that are necessary for project maintenance and safety,
for failure to comply with these provisions.

Due to traffic congestion, work hours other than normal
established hours may be required by the Engineer. In
the case of extreme traffic or weather conditions,
Contractor may be required to remove their operation
from the roadway and/or right of way, at the discretion of
the Engineer or the Traffic Control Officer at no additional
compensation.

B. Materials.

1. Meet the following requirements:
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FDOT Section 970
FDOT Section 990

Bituminous Adhesive

Temporary Retroreflective
Pavement Markers

Paint FDOT Section 971
Removable Tape FDOT Section 990
Glass Spheres FDOT Section 971

Temporary Traffic Control FDOT Section 990
Device Materials

Retroreflective and
Nonreflective Sheeting for
Temporary Traffic Control
Devices

FDOT Section 994

2. Temporary Traffic Control Devices: Use only the

materials meeting the requirements of FDOT Section
990, FDOT Section 994, FDOT Design Standards and
the Manual on Uniform Traffic Control Devices (MUTCD).

Detour: Provide all materials for the construction and
maintenance of all detours.

Commercial Materials for Driveway Maintenance:
Provide materials of the type typically used by FDOT for
roadway base construction, including reclaimed asphalt
pavement material, and having stability and drainage
properties that will provide a firm surface under wet
conditions.

C. Worksite Traffic Supervisor.

1. Provide a worksite traffic supervisor meeting the

requirements of Article 105. Provide the worksite traffic
supervisor with all equipment and materials needed to set
up, take down, maintain traffic control, and handle traffic-
related situations.

Ensure that the worksite traffic supervisor performs the
following duties:

On site direction of all traffic control on the Project.

Is on site during all MOT set up and take down, and
performs a drive through inspection immediately after
set up.

Is on site during all nighttime operations to ensure
proper MOT.

Immediately corrects all safety deficiencies and does
not permit minor deficiencies that are not immediate
safety hazards to remain uncorrected for more than 24
hours.

Is available on a 24 hour per day basis and present
within 45 minutes after notification of an emergency
situation and is prepared to positively respond to repair
the work zone traffic control or to provide alternate
traffic arrangements.

Conducts daily daytime and weekly nighttime
inspections of projects with predominately daytime
work activities, and daily nighttime and weekly daytime
inspections of projects with predominantly nighttime
work activities of all traffic control devices, traffic flow,
pedestrian, bicyclist, and business accommodations.
Advise Engineer and the Project personnel of the
schedule of these inspections and give them the
opportunity to join in the inspection as is deemed
necessary.
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3. The Department may disqualify and remove from the

Project a worksite traffic supervisor who fails to comply
with the provisions of this Article.

D. Submittals

1. Traffic Control Plan

a. Submit at Contractor's own expense a Traffic Control

Plan (TCP) for approval by the County when a final TCP
was not provided by the County as part of the original
Contract Documents. Sequence the Work in a manner
that will minimize disruption of vehicular and pedestrian
access through and around the Project’'s construction
area(s).

. The TCP must detail procedures and protective

measures proposed by Contractor to provide for
protection and control of traffic affected by the Work
consistent with the following applicable standards:

1) The Contract Documents;

2) “Manual on Uniform Traffic Control Devices for
Streets and Highways" (MUTCD) and subsequent
revisions and addendums, as published by the U.S.
Department of Transportation, Federal Highway
Administration;

3) The 600 Series indices of the FDOT Design
Standards for Design, Construction, Maintenance
and Utility Operations on the State Highway
System; and

4) The Miami-Dade County Public Works Manual.

All references to the respective agencies in the above
referenced standards shall be construed to also include
more stringent requirements of the jurisdictional
municipality as applicable for this Work.

. The TCP must be signed and sealed by a Professional

Engineer registered in the state of Florida and shall
include proposed locations and time durations of the
following, as applicable:

1) Pedestrian and public vehicular traffic routing.

2) Lane and sidewalk closures, other traffic blockage
and lane restrictions and reductions anticipated to
be caused by construction operations. Show and
describe the proposed location, dates, hours and
duration of closure, vehicular and pedestrian traffic
routing and management, traffic control devices for
implementing pedestrian and vehicular movement
around the closures, and details of barricades.

3) Location, type and method of shoring to provide
lateral support to the side of an excavation or
embankment parallel to an open travel-way.

4) Allowable on-street parking within the immediate
vicinity of worksite.

5) Access to buildings immediately adjacent to
worksite.

6) Driveways blocked by construction operations.

7) Temporary traffic control devices, temporary
pavement striping and marking of streets and
sidewalks affected by construction
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8) Temporary commercial and industrial loading and
unloading zones.

9) Construction vehicle reroutes, travel times, staging
locations, and number and size of vehicles involved.

Obtain and submit prior to erection, or otherwise
impacting traffic, all required permits from all authorities
having jurisdiction, including the Department, if
applicable.

2. Alternative Traffic Control Plan.

a. Where a TCP is provided by the County with the

Contract Documents, Contractor may still propose an
alternative TCP to the plan presented in the Contract
Documents. Prepare the TCP in conformance with the
requirements stipulated in this Specification and in the
form outlined in the current version of FDOT'’s Plans
Preparation Manual. Indicate in the plan a TCP for each
phase of activities. Have Contractor's Engineer of
Record sign and seal the alternative plan. Take
responsibility for identifying and assessing any
potential impacts to a utility that may be caused by the
alternate TCP proposed by Contractor, and notify the
Department in writing of any such potential impacts to
utilities.

Engineer's approval of the alternate TCP does not
relieve Contractor of sole responsibility for all utility
impacts, costs, delays or damages, whether direct or
indirect, resulting from Contractor initiated changes in
the design or construction activities from those in the
original Contract Specifications, Design Plans
(including TCPs) or other Contract Documents and
which effect a change in utility work different from that
shown in the Utility Plans, joint project agreements or
utility relocation schedules.

The Department reserves the right to reject any
alternative TCP. Obtain Engineer’s written approval
before beginning work using an alternate TCP.
Engineer's written approval is required for all
modifications to the TCP. Engineer will only allow
changes to the TCP in an emergency without the proper
documentation.

3. Comprehensive Weekly Report:

a. Submit to Engineer a comprehensive weekly report of

the daily inspections performed and detailing the
condition of all traffic control devices (including
pavement markings) being used.

Include assurances in the report that pedestrians are
accommodated with a safe, accessible travel path
around work sites separated from mainline traffic in
compliance with the Americans with Disabilities Act
(ADA) Standards for Transportation Facilities, that
existing or detoured bicyclist paths are being
maintained satisfactorily throughout the Project limits,
and that existing businesses in work areas are being
provided with adequate entrances for vehicular and
pedestrian traffic during business hours.

When deficiencies are found, the worksite traffic
supervisor is to note such deficiencies and include the
proposed or implemented corrective actions, including
the date corrected.
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d. Have the worksite traffic supervisor sign the report and

certify that all of the above issues are being handled in
accordance with the Contract Documents.

E. Traffic Control.

1. Standards: FDOT Design Standards are the minimum

standards for the use in the development of all TCPs. The
MUTCD, Part VI is the minimum national standard for
traffic control for highway construction, maintenance, and
utility operations. Follow the basic principles and
minimum standards contained in these documents for the
design, application, installation, maintenance, and
removal of all traffic control devices, warning devices and
barriers which are necessary to protect the public and
workers from hazards within the Project limits.

2. Maintenance of Roadway Surfaces:

a. Maintain all lanes that are being used for the MOT,

including those on detours and temporary facilities,
under all weather conditions. Keep the lanes
reasonably free of dust, potholes and rutting. Provide
the lanes with the drainage facilities necessary to
maintain a smooth riding surface under all weather
conditions.

3. Number of Traffic Lanes:

a. Maintain one lane of traffic in each direction.
b. Maintain two lanes of traffic in each direction at existing

four (or more) lane cross roads, where necessary to
avoid undue traffic congestion.

Construct each lane used for MOT at least as wide as
the traffic lanes existing in the area before
commencement of construction.

Do not allow traffic control and warning devices to
encroach on lanes used for MOT.

Engineer may allow Contractor to restrict traffic to one-
way operation for short periods of time provided that
Contractor employs adequate means of traffic control
and does not unreasonably delay traffic. When a
construction activity requires restricting traffic to one-
way operations, locate the flaggers within view of each
other when possible. When visual contact between
flaggers is not possible, equip them with 2-way radios,
official, or pilot vehicles, or use traffic signals.

4. Crossings and Intersections:

a. Provide and maintain adequate accommodations for

intersecting and crossing traffic. Do not block or unduly
restrict any road or street crossing the Project unless
approved by Engineer. Before beginning any
construction, provide Engineer the names and phone
numbers of persons that can be contacted when signal
operation malfunctions.

5. Access for Residences and Businesses: Provide

continuous access to all residences and all places of
business.

Protection of the Work from Injury by Traffic: Where traffic
would be injurious to a base, surface course, or structure
constructed as a part of the work, maintain all traffic
outside the limits of such areas until the potential for injury
no longer exists.
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7. Flagger: Provide trained flaggers in accordance with

Article 105.

8. Conflicting Pavement Markings:

a. Where the lane use or where normal vehicle or
pedestrian paths are altered during construction,
remove all pavement markings (paint, tape,
thermoplastic, raised pavement markers, etc.) that will
conflict with the adjusted vehicle or pedestrian paths.
Use of paint to cover conflicting pavement markings is
prohibited. Remove conflicting pavement markings
using a method that will not damage the surface texture
of the pavement and which will eliminate the previous
marking pattern regardless of weather and light
conditions.

Remove all pavement markings that will be in conflict
with “next phase of operation” vehicle pedestrian paths
as described above, before opening to vehicle traffic or
use by pedestrians.

Cost for removing conflicting pavement markings
(paint, tape, thermoplastic, raised pavement markers,
etc.) to be included in the Project costs for Maintenance
of Traffic (General).

9. Vehicle and Equipment Visibility:

a. Equip all pickups and automobiles used on the Project
with a minimum of one Class 2 amber or white warning
light that meets the Society of Automotive Engineers
Recommended Practice SAE J595, dated November 1,
2008, or SAE J845, dated December 1, 2007, and
incorporated herein by reference. Existing lights that
meet SAE J845, dated March, 1992, or SAE J1318,
dated April, 1986, may be used to its end of service life.
Warning lights shall be a high intensity amber or white
rotating, flashing, oscillating or strobe light. Lights
should be unobstructed by ancillary vehicle equipment
such as ladders, racks or booms. If the light is
obstructed, additional lights will be required. The lights
shall be operating when a vehicle is in a work area
where a potential hazard exists, when operating the
vehicle at less than the average speed for the facility
while performing work activities, making frequent stops
or called for in the Plans or FDOT Design Standards.

Equip all other vehicles and equipment with a minimum
of 4 square feet of retroreflective sheeting or flashing
lights.

To avoid distraction to motorists, do not operate the
lights on the vehicles or equipment when the vehicles
are outside the clear zone or behind a barrier.

10. No Waiver of Liability: Conduct operations in such a

manner that no undue hazard results due to the
requirements of this Article. The procedures and policies
described herein in no way acts as a waiver of any terms
of the liability of Contractor or his surety.

F. Detours.

1. General: Construct and maintain detour facilities

wherever it becomes necessary to divert traffic from any
existing roadway or bridge, or wherever construction
operations block the flow of traffic.

Construction: Plan, construct, and maintain detours for
the safe passage of traffic in all conditions of weather.
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Provide the detour with all facilities necessary to meet this
requirement. Where pedestrian facilities are detoured,
blocked or closed during the work, provide safe alternate
accessible routes through or around the work zone
meeting the requirements of the ADA Standards for
Transportation Facilities.

Construction Methods: Select and use construction
methods and materials that provide a stable and safe
detour facility. Construct the detour facility to have
sufficient durability to remain in good condition,
supplemented by maintenance, for the entire period that
the detour is required.

Removal of Detours: Remove detours when they are no
longer needed and before the Contract is completed.
Take ownership of all materials from the detour and
dispose of them, except for the materials on loan from the
Department with the stipulation that they are returned.

Detours Over Existing Roads and Streets: When the
Department specifies that traffic be detoured over roads
or streets outside the Project area, do not maintain such
roads or streets. However, maintain all signs and other
devices placed for the purpose of the detour.

6. Operation of Existing Movable Bridges:

a. At the pre-construction meeting, the Engineer and the

Contractor will select a date for the County to turn over
the bridge maintenance and operations responsibilities.
In the event that this date is not discussed, the
Contractor will take full responsibility at the NTP date.

In addition to bridge maintenance responsibilities
during the duration of the project, Contractor is
responsible for having qualified and sufficient number
of bridge operators to be able to operate the bridge in
accordance USCG regulations — specifically, Title 33-
Navigation and Navigable Waters, Chapter | - U.S.
Coast Guard, Department of Homeland Security,
Subchapter J-Bridges, Part 117--Drawbridge Operation
Regulations, Subpart B--Specific Requirements §
117.5.

County’s bridge operators are scheduled as follows:

1st Shift: 12am to 8am
2nd Shift: 8am to 4pm
3rd Shift: 4pm to 12am

This allows the bridge to be operational on a 7
days/week, 365 days per year basis.

. When removing bridges: Once the bridge is removed

Contractor is relieved of this responsibility; however,
upon completion of the construction of the new bridge
and until the new bridge is officially returned to the
County, the contractor is obligated to operate the bridge
in accordance with the established USCG regulation.

Make immediate repairs of any damage to such
structures caused by use or operations related to the
work at no expense to the County, but do not provide
routine repairs or maintenance. In the event that use or
operations result in damage to a bridge requiring
repairs, give such repairs top priority to any equipment,
material, or labor available.

Project No. 20230067



G. Traffic Control Officer.

1.

a.

b.

C.

d.

Provide uniformed law enforcement officers, including
marked law enforcement vehicles, to assist in controlling
and directing traffic in the work zone as required by
Engineer and when the following types of work is
necessary on projects:

Directing traffic/overriding the signal in a signalized
intersection.

When FDOT Design Standards, Index No. 655 Traffic
Pacing for overhead work is called for in the Plans or
approved by Engineer.

When pulling conductor/cable above an open traffic
lane on limited access facilities, when called for in the
Plans or approved by Engineer.

When FDOT Design Standards, Index No. 625
Temporary Road Closure 5 Minutes or Less is used.

H. Driveway Maintenance.

1.

2.

a.

b.

General: Ensure that each residence and business has
safe, stable, and reasonable access.

Construction Methods:

Place, level, manipulate, compact, and maintain the
material, to the extent appropriate for the intended use.

As permanent driveway construction is accomplished
at a particular location, Contractor may salvage and
reuse previously placed materials that are suitable for
reuse on other driveways.

I. Temporary Traffic Control Devices.

1.

a.

Installation and Maintenance:

Install and maintain temporary traffic control devices as
detailed in the Plans, Index 600 of the FDOT Design
Standards and when applicable, in accordance with the
approved vendor drawings, as provided on FDOT'’s
Approved Products List (APL) and the TSSQPL. Erect
the required temporary traffic control devices to prevent
any hazardous conditions and in conjunction with any
necessary traffic re-routing to protect the traveling
public, workers, and to safeguard the work area. Use
only those devices that are on the FDOT APL and the
TSSQPL. Immediately remove or cover any devices
that do not apply to existing conditions.

All temporary traffic control devices must meet the
requirements of National Cooperative Highway
Research Program Report 350 (NCHRP 350) or the
Manual for Assessing Safety Hardware 2009 (MASH)
and current FHWA directives.

For devices requiring field assembly or special site
preparation, vendor drawings shall include all field
assembly details and technical information necessary
for proper application and installation and must be
signed and sealed by a Professional Engineer
registered in the State of Florida.

Ensure that the FDOT APL number is permanently
marked on the device at a readily visible location.
Sheeting used on devices is exempt from this marking
requirement.
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e. Notify Engineer of any scheduled operation which will

affect traffic patterns or safety sufficiently in advance of
commencing such operation to permit his review of the
plan for the proposed installation of temporary traffic
control devices.

Ensure an employee is assigned the responsibility of
maintaining the position and condition of all temporary
traffic control devices throughout the duration of the
Contract. Keep Engineer advised at all times of the
identification and means of contacting this employee on
a 24 hour basis.

Keep temporary traffic control devices in the correct
position, properly directed, clearly visible and clean, at
all times. Ensure that all traffic control devices meet
acceptable standards as outlined in American Traffic
Safety Services Association (ATSSA) “Quality
Guidelines for Temporary Traffic Control Devices and
Features”. Immediately repair, replace or clean
damaged, defaced or dirty devices. Traffic control
devices shall not be cleaned while installed/used. Use
of warning lights on any temporary traffic control device
is prohibited.

2. Work Zone Signs:

a. Furnish, install, maintain, remove and relocate signs in

accordance with the Plans and FDOT Design
Standards, Index No. 600. Use signs that meet the
material and process requirements of FDOT Section
994. Use Type IV sheeting for fluorescent orange work
zone signs. Roll-up signs must meet the requirements
of Type VI sheeting. Use Type IV or Type Xl sheeting
for all other work zone signs. Attach the sign to the sign
support using hardware meeting the manufacturer’s
recommendations on the FDOT APL vendor drawings
or as specified in the FDOT Design Standards.

1) Post Mounted Signs:
a) Meet the requirements of FDOT Section 990-8.
2) Portable Signs:

a) Use only approved systems, which includes sign
stands and attachment hardware (nuts, bolts,
clamps, brackets, braces, etc.), meeting the
vendor requirements specified on the FDOT APL
drawings.

b) Provide Federal Highway Administration’s
(FHWA) accepted sign substrate for use with
accepted sign stands on the National Highway
System (NHS) under the provisions of the
NCHRP Report 350 “Recommended Procedures
for the Safety Performance Evaluation of
Highway Features.”

3) Barrier Mounted Signs:

a) When post mounting criteria cannot be achieved
in accordance with FDOT Design Standards,
Index No. 600 and a barrier or traffic railing
exists, use temporary sign criteria provided in
FDOT Design Standards, Index No. 11871.

3. Business Signs:

a. Provide and place signs in accordance with the Plans

and FDOT Design Standards, Index No. 600 series.
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Furnish signs having retroreflective sheeting meeting
the requirements of FDOT Section 990.

4. High Intensity Flashing Lights:

a. Furnish Type B lights in accordance with the Plans and

FDOT Design Standards.

5. Warning/Channelizing Devices:

a. Furnish warning/channelizing devices in accordance

with the Plans and FDOT Design Standards.

b. Retroreflective Collars for Traffic Cones:

1) Use collars for traffic cones listed on the FDOT APL
that meets the requirements of FDOT Section 990.
Use cone collars at night designed to properly fit the
taper of the cone when installed. Place the upper 6
inch collar a uniform 3-1/2 inches distance from the
top of the cone and the lower 4 inch collar a uniform
2 inches distance below the bottom of the upper 6
inch collar. Ensure that the collars are capable of
being removed for temporary use or attached
permanently to the cone in accordance with the
manufacturer's recommendations. Provide a white
sheeting having a smooth outer surface and that
has the property of a retroreflector over its entire
surface.

c. Barrier Wall (Temporary):

1) Furnish, install, maintain, remove and relocate a
temporary barrier wall in accordance with the Plans.
Ensure that temporary concrete barrier wall for use
on roadway sections, complies with FDOT Design
Standards, Index Nos. 412, 415 or 414 as specified
in the Plans. Ensure that temporary concrete barrier
wall for use on bridge and wall sections, complies
with FDOT Design Standards, Index No 414 as
specified in the Plans.

2) Ensure that temporary water filled barrier wall used
on roadway sections meets the NCHRP Report 350
criteria or the MASH and is listed on the FDOT APL.
Barriers meeting the requirements of FDOT Design
Standards, Index Nos. 412, 415 or temporary water
filled barriers on the FDOT APL will not be accepted
as an alternate to barriers meeting the requirements
of FDOT Design Standards, Index No. 414.

3) Trailer mounted barriers listed on the FDOT APL
may be used at the option of the Contractor. Trailer
mounted barriers listed on the FDOT APL must
have an FHWA eligibility letter and be successfully
crash tested in accordance with MASH TL-3 criteria.
All trailer mounted barriers must be equipped with
an FDOT APL listed truck mounted attenuator, an
FDOT APL listed vehicle mounted arrow board and
vehicle warning lights in accordance with this Article

4) Temporary Barrier Wall Meeting the Requirements
of Design Standards, Index Nos. 412 and 414:

a) Ensure the marking requirements of the
respective Index are met.

5) Proprietary Precast Temporary Barrier Wall
Fabricated prior to 2005:

a) Contractor must submit a certification stating that

requirements of the Specifications and the FDOT
Design Standards. Certifications will be project
specific and non-transferable

6) Proprietary Precast Temporary Barrier Wall
Fabricated in 2005 or later:

a) Ensure each wall unit has permanent clear
markings, showing the manufacture date, serial
number, manufacturer's name or symbol, and
the FDOT APL number. Label the markings on a
plate, plaque, or cast in the unit. Proprietary
barrier wall fabricated prior to 2016 and marked
with the “INDX 521" in lieu of the FDOT APL
number will be permitted.

7) Glare Screen (Temporary):

a) Use temporary glare screens listed on the FDOT
APL that meet the requirements of FDOT Section
990. Furnish, install, maintain, remove and
relocate glare screen systems in conjunction with
temporary barrier wall at locations identified in
the Plans.

b) Ensure the anchorage of the glare screen to the
barrier is capable of safely resisting an
equivalent tensile load of 600 pounds per foot of
glare screen, with a requirement to use a
minimum of three fasteners per barrier section.

¢) When glare screen is utlized on temporary
barrier wall, warning lights will not be required.

8) Longitudinal Channelizing Devices (LCDs):

a) Furnish LCDs in accordance with the Plans and
FDOT Design Standards. LCDs are categorized
as vehicular or pedestrian and shall be
interlocked. For LCDs requiring internal
ballasting, an indicator that clearly identifies the
proper ballast level will be required.

b) Use alternating orange and white pattern for solid
color vehicular LCDs. Vehicular LCDs may be
substituted for drums, vertical panels, or
barricades.

6. Temporary Crash Cushion (Redirective/Gating):

a. Furnish, install, maintain and subsequently remove

temporary crash cushions in accordance with the
details and notes shown in the Plans, the FDOT Design
Standards, and requirements of the pre-approved
alternatives listed on the FDOT APL.

Maintain the crash cushions until their authorized
removal. Repair all attachment scars to permanent
structures and pavements after crash cushion removal.
Make necessary repairs due to defective material,
work, or Contractor operations at no cost to the
Department.

Restore crash cushions damaged by the traveling
public within 24 hours after notification as authorized by
Engineer.

7. Guardrail (Temporary):

a. Furnish guardrail (temporary) in accordance with the

Plans and Design Standards. Meet the requirements of
Article 536.

all unmarked barrier wall units meet the 8. Arrow Board:

CONST_SPEC_0118 Specification
Page 6 of 44

Project No. 20230067



a. Furnish arrow boards that meet the requirements of

FDOT Section 990 as required by the Plans and Design
Standards to advise approaching traffic of lane closures
or shoulder work.

Type B arrow boards may be used on low to
intermediate speed (0 mph to 50 mph) facilities or for
maintenance or moving operations on any speed
facility.

Type C arrow boards shall be used for all other
operations on high-speed (50 mph and greater)
facilities and may be substituted for Type B arrow
boards on any speed facility.

9. Portable Changeable Message Sign (PCMS):

a. Furnish PCMSs or truck mounted changeable message

signs that meet the requirements of FDOT Section 990
as required by the Plans and FDOT Design Standards
to supplement other temporary traffic control devices
used in work zones.

10. Portable Regulatory Signs (PRS):
a. Furnish PRSs that meet the requirements of FDOT

Section 990 as required by the Plans and FDOT Design
Standards.

. Activate portable regulatory signs only during active
work activities and deactivate when no work is being
performed.

11. Radar Speed Display Unit (RSDU):
a. Furnish RSDUs that meet the requirements of FDOT

Section 990 as required by the Plans and FDOT Design
Standards to inform motorists of the posted speed and
their actual speed.

. Activate the radar speed display unit only during active
work activities and deactivate when no work is being
performed.

12. Temporary Signalization and Maintenance:

a. Provide temporary signalization and maintenance at

existing, temporary, and new intersections including but
not limited to the following:

1) Installation of temporary poles and span wire
assemblies as shown in the Plans,

2) Temporary portable traffic signals as shown in the
Plans,

3) Adding or shifting signal heads,
4) Trouble calls,

5) Maintaining intersection and coordination timing
and preemption devices.

Restore any loss of operation within 12 hours after
notification.

Provide traffic signal equipment that meets the
requirements of Article 603 of FDOT Design Standards.
Engineer may approve used signal equipment if it is in
acceptable condition. Replacement components for
traffic signal cabinet assemblies will be provided by the
maintaining agency.

13. Temporary Traffic Detection and Maintenance:
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Provide temporary traffic detection and maintenance at
existing, temporary, and new signalized intersections.
Provide temporary traffic detection equipment listed on
the FDOT APL. Restore any loss of detection within 12
hours. Ensure 90% accuracy per signal phase,
measured at the initial installation and after any lane
shifts, by comparing sample data collected from the
detection system with ground truth data collected by
human observation. Collect the sample and ground
truth data for a minimum of five minutes during a peak
and five minutes during an off-peak period with a
minimum three detections for each signal phase.
Perform the test in the presence of Engineer.

14. Truck Mounted Attenuators and Trailer Mounted
Attenuators:
Furnish, install and maintain only those attenuators that

a.

meet the requirements of NCHRP 350 or the MASH.

Use truck mounted attenuators or trailer mounted
attenuators, when called for in the FDOT Design
Standards. Use attenuators listed on the FDOT APL.

When attenuators are called for, use either a truck
mounted attenuator or a trailer mounted attenuator
system designed and installed in accordance with the
manufacturers recommendations.

Equip the attenuator cartridge with lights and reflectors
in compliance with applicable Florida motor vehicle
laws, including turn signals, dual tail lights, and brake
lights. Ensure that lights are visible in both the raised
and lowered positions if the unit is capable of being
raised.

Install either alternating black with yellow or white with
orange sheeting on the rear of trailer mounted
attenuators and on truck mounted attenuators, in both
the operating and raised position. Use Type IIl (work
zone) or Type |V sheeting consisting of 4 or 6 inch wide
stripes installed to form chevrons that point upward. All
sheeting except black shall be retroreflective.

Attenuators will not be paid for separately. Include the
cost of the truck with either a truck mounted attenuator
or a trailer mounted attenuator under Maintenance of
Traffic (General). Payment includes all costs, including
furnishing, maintaining and removal when no longer
required, and all materials, labor, tools, equipment and
incidentals required for attenuator maintenance.

15. Temporary Raised Rumble Strip Sets:

a. When called for in the Plans, furnish, install, maintain,

remove, and reinstall temporary raised rumble strip
sets.

Install the temporary raised rumble strip sets per the
manufacturer's recommendations and in accordance
with FDOT Design Standards, Index No. 603.

The temporary raised rumble strip may be either a
removable polymer striping tape or a molded
engineered polymer material.

16. Automated Flagger Assistance Devices (AFAD):

a. Furnish, install, maintain, remove and relocate AFADs

Specification

in accordance with the Plans and FDOT Design
Standards. Position AFADs where they are clearly
visible to oncoming traffic and out of the lane of traffic.
The devices may be operated either by a single flagger
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at one end of the traffic control zone, from a central
location, or by a separate flagger near each device’s
location.

AFADs may be either a remotely controlled Stop/Slow
AFAD mounted on either a trailer or a movable cart
system, or a remotely controlled Red/Yellow Lens
AFAD.

AFADs will not be paid for separately. AFADs may be
used as a supplement or an alternate to flaggers in
accordance with FDOT Index 603. Include the cost for
AFADs in Maintenance of Traffic (General).

17. Temporary Lane Separator:

a. Furnish, install, maintain, remove and relocate

temporary lane separator in accordance with the Plans
and FDOT Design Standards, Index No 600.

Anchor the portable temporary lane separator with a
removable anchor bolt. Use epoxy on bridge decks
where anchoring is not allowed. Remove the epoxy
from the bridge deck by hydroblasting or other method
approved by Engineer.

J. Work Zone Pavement Marking.

1. Description:

a. Furnish and install work zone pavement markings for

MOT in construction areas and in close conformity with
the lines and details shown in the Plans and FDOT
Design Standards.

Centerlines, lane lines, edge lines, stop bars and turn
arrows will be required in work zones prior to opening
the road to traffic.

The most common types of work zone pavement
markings are painted pavement markings and
removable tape. Other types of work zone pavement
markings may be identified in the Plans.

2. Painted Pavement Markings:

a. General: Use painted pavement markings meeting the

requirements of Article 710. Use standard waterborne
paint unless otherwise identified in the Plans or
approved by Engineer.

3. Removable Tape:

a. General: Use removable tape listed on the FDOT APL

b.

and meeting the requirements of FDOT 990-4.

Application: Apply removable tape with a mechanical
applicator to provide pavement lines that are neat,
accurate and uniform. Equip the mechanical applicator
with a film cut-off device and with measuring devices
that automatically and accumulatively measure the
length of each line placed within an accuracy tolerance
of plus or minus 2%. Ensure removable tape adheres
to the road surface. Removable tape may be placed by
hand on short sections, 500 feet or less, if it is done in
a neat accurate manner.

Retroreflectivity: Apply white and yellow traffic stripes
and markings that will attain an initial retroreflectivity of
not less than 300 mcd/Ix-m2 for white and contrast
markings and not less than 250 mcd/Ix-m2 for yellow
markings. Black portions of contrast tapes and black
masking tapes must be non-reflective and have a
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reflectance of less than 5 mcd/Ix m2. At the end of the
six month service life, the retroreflectance of white and
yellow removable tape shall not be less than 150
mcd/Ix-m2.

Removability: Provide removable tape capable of being
removed from bituminous concrete and portland
cement concrete pavement intact or in substantially
large strips, either manually or by a mechanical roll-up
device, at temperatures above 40°F, without the use of
heat, solvents, grinding or blasting.

4. Temporary Retroreflective Pavement Markers (RPM’s):

Use markers listed on the FDOT APL and meeting the
requirements of FDOT 990-5. Apply all markers in
accordance with the FDOT Design Standards, Index Nos.
600 and 17352, prior to opening the road to traffic.
Replace markers any time after installation when more
than three consecutive markers fail or are missing, at no
expense to the Department, in a timely manner, as
directed by Engineer.

K. Method of Measurement.

1. General:

a. Devices installed/used on the Project on any calendar

day or portion thereof, within the allowable Contract
Time, including time extensions which may be granted,
will be paid for at the Contract unit price for the
applicable pay item, except those paid for as
Maintenance of Traffic (General).

One or more of the following items may appear in a
contract in addition to a direct payment item for
Maintenance of Traffic (Lump Sum). Unless otherwise
stipulated in the Contract Documents, only those items
with an Awarded Unit Price will be considered for direct
payment.

2. Traffic Control Officers:

a. The County will reimburse Contractor for the services

of uniformed law enforcement officers authorized to
serve as traffic control officers for the purpose of
controlling or directing traffic in the work zone as part of
the County approved Traffic Control Plan and
Maintenance of Traffic provided by Contractor pursuant
to the Contract Documents.

The quantity to be paid for will be the invoice unit price
per hour for the actual number of officers certified to be
on the project site, including any law enforcement
vehicles and all other direct and indirect costs.

Payment will be made at invoice cost from an
appropriate dedicated allowance established by the
County.

Payment will be made only for those Traffic Control
Officers specified in the Plans and authorized by the
Engineer. The necessary invoices and documentation
must be submitted to the Engineer along with the
payment request.

3. Special Detours:

a. When a detour facility is specifically detailed in the

Plans, or is otherwise described or detailed as a special
item, and an item for separate payment is included in
the proposal, the work of constructing, maintaining, and

Project No. 20230067



subsequently removing such detour facilities will be
paid for separately. Traffic control devices, warning
devices, barriers, signing, and pavement markings for
special detours will also be paid for separately.

b. When the Plans show more than one detour, each
detour will be paid for separately, at the Contract lump
sum price for each.

c. Where a separate item for a specific detour facility is
included in the proposal, payment will be made under
special detour.

4. Commercial Material for Driveway Maintenance:

a. The quantity to be paid for will be the certified volume,
in cubic yards, of all materials authorized by the
Engineer, acceptably placed, compacted and
maintained for driveway maintenance. The volume,
which is authorized to be reused, and which is
acceptably salvaged, placed, compacted and
maintained in other designated driveways will be
included again for payment.

b. Arrow Board: The quantity to be paid at the contract unit
price will be for the number of arrow boards certified as
installed/used on the project on any calendar day or
portion thereof within the contract time.

5. Work Zone Signs:

a. The number of temporary post-mounted signs
(temporary regulatory, warning and guide) certified as
installed/used on the project will be paid for at the
Contract unit price for work zone signs. When multiple
signs are located on single or multiple posts, each sign
panel will be paid individually. Signs greater than 20
square feet and detailed in the Plans will be paid for
under Maintenance of Traffic (General).

b. Temporary portable signs (excluding mesh signs) and
vehicular mounted signs will be included for payment
under work zone signs, only if used in accordance with
the FDOT Design Standards.

c. The number of temporary barrier mounted signs
(temporary regulatory, warning and guide) certified as
installed/used on the project will be paid for at the
Contract unit price for barrier mounted work zone signs.

6. Business Signs:

a. The number of business signs certified as
installed/used on the project will be paid for at the
Contract unit price for business signs.

7. High Intensity Flashing Lights:

a. The number of high intensity flashing lights (Type B)
certified as installed/used on the project will be paid for
at the Contract unit price for high intensity flashing lights
(temporary - Type B).

8. Channelizing Devices:

a. The number of drums, vertical panels, pedestrian
LCDs, and Type |, Type Il, Type lll, or direction indicator
barricades, certified as installed/used on the project
meeting the requirements of FDOT Design Standards,
Index No. 600 and have been properly maintained will
be paid for at the Contract unit prices for channelizing
device.

CONST_SPEC_0118

Specification
Page 9 of 44

b. Payment for vehicular LCDs will be paid as the length
in feet installed divided by the device spacing for
barricades, vertical panels, and drums and certified as
installed/used on the project meeting the requirements
of FDOT Design Standards, Index No. 600 and have
been properly maintained will be paid for at the Contract
unit price for channelizing device.

c. Payment will not be made for channelizing devices
unsatisfactorily maintained, as determined by the
Engineer.

d. Payment will be made for each channelizing device that
is used to delineate trailer mounted devices.

e. Payment will be made for channelizing devices
delineating portable changeable message signs during
the period beginning 14 working days before Contract
Time begins as authorized by the Engineer.

9. Barrier Wall (Temporary):

a. The Contract unit price for barrier wall (temporary) will
be full compensation for furnishing, installing,
maintaining, and removing the barrier wall. When called
for, the Contract unit price for barrier wall
(temporary/relocate) will be full compensation for
relocating the barrier. The certified quantity to be paid
for will be determined by the number of sections times
the nominal length of each section.

10. Barrier Delineators:

a. The number of barrier delineators, installed on top of
barrier wall, used on the project, meeting the
requirements of FDOT Design Standards and Atrticle
705.

11. Lights, Temporary, Barrier Wall Mount:

a. The number of Type C steady burn lights, mounted on
barrier wall, certified as installed/used on the project,
meeting the requirements of the Design Standards and
have been properly maintained will be paid for at the
Contract unit price for lights temporary, barrier wall
mount.

12. Glare Screen (Temporary):

a. The certified quantity to be paid for will be determined
by the number of sections times the nominal length of
each section.

13. Temporary Crash Cushions:
a. Redirective:

1) The quantity to be paid for will be the number of
temporary crash cushions (redirective) certified as
installed/used and maintained on the project,
including object marker.

b. Gating:

1) The quantity to be paid for will be the number of
temporary crash cushions (gating) certified as
installed/used and maintained on the project,
including object marker.

14. Temporary Guardrail:

a. The quantity to be paid for will be the length, in feet, of
temporary guardrail constructed and certified as
installed/used on the project. The length of a run of
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guardrail will be determined as a multiple of the nominal
panel lengths.

15. Arrow Board:

applied. The length of actual applied line will
depend on the skip ratio of the material used.
Measurement will be the distance from the
beginning of the first stripe to the end of the last
a. The quantity to be paid at the Contract unit price will be stripe with proper deductions made for unpainted
for the number of arrow boards certified as intervals as determined by plan dimensions or
installed/used on the project on any calendar day or stations, subject to the requirements of the Contract
portion thereof within the Contract time. Documents.

2) The net length, in feet, of solid pavement marking
authorized and acceptably applied.

16. Portable Changeable Message Sign:

a. The quantity to be paid at the Contract unit price will be
for the number of portable changeable message signs
or truck mounted changeable message signs certified
as installed/used on the project on any calendar day or
portion thereof within the Contract time.

b. Payment will be made for each portable changeable
message sign that is used during the period beginning
fourteen working days before Contract Time begins as a. The quantity to be paid for will be the number of

authorized by Engineer. temporary raised rumble strip sets certified as
17. Portable Regulatory Signs: installed/used on the project on any calendar day or
portion thereof within the Contract Time.

. The number of strips used must meet the requirements

3) The number of directional arrows or pavement
messages authorized and acceptably applied.

4) The number of temporary RPM’s authorized and
acceptably applied.

22. Temporary Raised Rumble Strips:

a. The quantity to be paid for will be the number of b

portable regulatory signs certified as installed/used on
the project on any calendar day or portion thereof within
the Contract time, will be paid for the Contract unit price
for portable regulatory sign.

of FDOT Design Standards, Index No. 603. No
adjustment will be made to the per day measurement
for the number of strips or sets used, or for the number
of times the sets are relocated.

18. Radar Speed Display Unit: 23. Temporary Lane Separator:

a. The quantity to be paid for will be the number of radar
speed display units certified as installed/used on the
project on any calendar day or portion thereof within the
Contract Time, will be paid for the Contract unit price
for radar speed display unit.

a. The quantity of temporary lane separator to be paid for
will be plan quantity, in feet, including drainage gaps,
completed and accepted.

L. Submittals.
19. Temporary Signalization and Maintenance:

a. For existing intersections, the quantity to be paid for will 1. Submittal Instructions:

be the number of signalized intersections per day for
the full duration of the Contract. For temporary
intersections, the quantity to be paid for will be the
number of signalized intersections per day for the
duration of the temporary intersection. No separate
payment will be made for temporary signalization and
maintenance at new intersections.

a. Prepare a certification of quantities for certified MOT
payment items for each project in the Contract. Submit
the certification of quantities to Engineer. The
Department will not pay for any disputed items until
Engineer approves the certification of quantities.

2. Contractor’s Certification of Quantities:

a. Request payment by submitting a certification of
quantities as directed by Engineer, based on the
amount of work done or completed. Ensure the

20. Temporary Traffic Detection and Maintenance:

a. For existing intersections, the quantity to be paid for will

be the number of signalized intersections per day
beginning the day Contract Time begins and ending the
day the permanent detection is operational and the final
lane configuration is in place. For temporary and new
intersections, the quantity to be paid for will be the
number of signalized intersections per day beginning
the day the temporary detection is functional and
ending the day the permanent detection is operational
and the final lane configuration is in place for a new
intersection; or, when the detection is removed for a

certification consists of the following:

Contract Number, Certification Date and the period that
the certification represents.

The basis for arriving at the amount of the progress
certification, less payments previously made and less
an amount previously retained or withheld. The basis
will include a detail breakdown provided on the
certification of items of payment in accordance with
102-M. After the initial setup of the MOT items and

counts, the interval for recording the counts will be
made weekly on the certification sheet unless there is
a change. This change will be documented on the day
of occurrence. Some items may necessitate a daily
interval of recording the counts.

temporary intersection.
21. Work Zone Pavement Markings:

a. The quantities, furnished and installed, to be paid for
will be the length of skip and solid pavement markings,

and the area of pavement markings placed as follows: )
) ) ) M. Basis of Payment.
1) The total transverse distance, in feet, of skip

pavement marking authorized and acceptably
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1.

a.

Maintenance of Traffic (General):

No Direct Payment Provided: When no item for direct
payment of Maintenance of Traffic (Lump Sum) is
provided by the Contract, the costs for performing all
work and requirements specified under this Article,
except as may be specifically covered for payment
under other items, will be included among the various
scheduled items of the Contract.

Direct Payment Provided: When direct payment for
Maintenance of Traffic (Lump Sum) is provided in the
Contract, the quantity to be paid all work and costs
specified under this Article, except as may be
specifically covered for payment under other items, will
be the lump sum Contract Price.

2. Additional items of Direct Payment. Only those items with

a.

an Awarded Unit Price will be considered for direct
payment.

Traffic Control Officers:

1) Price and payment will be full compensation for the
services of the traffic control officers at invoice cost
as specified under subarticle 102.K.2 above.

Special Detours:

1) Price and payment will be full compensation for
providing all detour facilities shown in the Plans and
all costs incurred in carrying out all requirements of
this Article for general MOT within the limits of the
detour, as shown in the Plans.

Commercial Materials for Driveway Maintenance:

1) Price and payment will be full compensation for all
work and materials specified for this item, including
specifically all required shaping and maintaining of
driveways.

Work Zone Signs:

1) Price and payment will be full compensation for all
work and materials for furnishing signs, supports
and necessary hardware, installation, relocating,
maintaining and removing signs.

Business Signs:

1) Price and payment will be full compensation for all
materials and labor required for furnishing,
installing, relocating, maintaining, and removing the
signs as well as the cost of installing any logos
provided by business owners.

High Intensity Warning Lights:

1) Price and payment will be full compensation for
furnishing, installing, operating, relocating,
maintaining and removing high intensity flashing
lights (Type B).

Channelizing Devices:

1) Prices and payment will be full compensation for
furnishing, installing, relocating, maintaining and
removing the channelizing devices, including the
costs associated with attached warning lights as
required.

Barrier Wall (Temporary):
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1) Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the
barrier. When called for, barrier wall (temporary)
(relocate) will be full compensation for relocating the
barrier.

Lights, Temporary, Barrier Wall Mount:

1) Price and payment will be full compensation for all
work and materials for furnishing, installing and
maintaining the warning lights mounted on barrier
wall. Payment will not be made for lights that are
improperly placed or are not working.

Barrier Delineators:

1) No separate payment will be made for barrier
delineators installed on top of temporary barrier
wall. The cost of furnishing, installing and
maintaining the barrier delineators will be included
in the cost of the temporary barrier wall.

Glare Screen (Temporary):

1) Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the
glare screen certified as installed/used on the
project. When called for, glare screen (relocate) will
be full compensation for relocating the glare screen.

Temporary Crash Cushion (Redirective/Gating):

1) Price and payment will be full compensation for
furnishing, installing, maintaining and subsequently
removing such crash cushions. Payment for
restoring damaged crash cushions will be the
manufacturer’s/distributor’s invoice price for the
new materials/parts plus 20% markup. The 20%
markup is compensation for all necessary work
including; but not limited to, labor, equipment,
supplies and profit, as authorized by Engineer.
Additional MOT required for the repair of the crash
cushion will be paid for under the appropriate MOT
pay item.

. Temporary Guardrail:

1) Price and payment will be full compensation for
furnishing all materials required for a complete
installation, including end anchorage assemblies
and any end connections to other structures and for
installing, maintaining and removing guardrail.

Arrow Board:

1) Price and payment will be full compensation for
furnishing, installing, operating, relocating,
maintaining and removing arrow boards.

Portable Changeable Message Sign:

1) Price and payment will be full compensation for
furnishing, installing, operating, relocating,
maintaining and removing portable changeable
message signs.

Portable Regulatory Signs:

1) Price and payment will be full compensation for
furnishing, installing, relocating, maintaining and
removing a completely functioning system as
described in these Specifications portable
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r.

S.

t.

u.

regulatory signs. Price and payment will be full
compensation for furnishing, installing, operating,
relocating, maintaining and removing portable
regulatory signs.

2) Paymentwill include all labor, materials, incidentals,
repairs and any actions necessary to operate and
maintain the unit at all times that work is being
performed or traffic is being affected by construction
and/or MOT operations.

Radar Speed Display Unit:

1) Price and payment will be made only for a
completely functioning system as described in
these specifications. Payment will include all labor,
hardware, accessories, signs, and incidental items
necessary for a complete system.

2) Payment will include any measurements needed to
insure that the unit conforms to all specification
requirements.

3) Paymentwill include all labor, materials, incidentals,
repairs and any actions necessary to operate and
maintain the unit at all times that work is being
performed or traffic is being affected by construction
and/or MOT operations. Price and payment will be
full  compensation for furnishing, installing,
operating, relocating, maintaining and removing
radar speed display unit.

Temporary Signalization and Maintenance:

1) Price and payment will constitute full compensation
for furnishing, installing, operating, maintaining and
removing temporary traffic control signals including
all equipment and components necessary to
provide an operable traffic signal. Payment will be
withheld for each day at each intersection where the
temporary signalization is not operational within 12
hours after notification.

Temporary Traffic Detection and Maintenance:

1) Price and payment will constitute full compensation
for furnishing, installing, operating, maintaining and
removing temporary traffic detection including all
equipment and components necessary to provide
an acceptable signalized intersection. Take
ownership of all equipment and components.
Payment will be withheld for each day at each
intersection where the temporary detection is not
operational within 12 hours after notification.

Temporary Raised Rumble Strips:

1) Price and payment will be full compensation for all
work and materials described in this Article,
including all cleaning and preparing of surfaces,
disposal of all debris, furnishing of all materials,
application, curing, removal, reinstalling and
protection of all items, protection of traffic,
furnishing of all tools, machines and equipment, and
all incidentals necessary to complete the work.

Work Zone Pavement Markings:

1) Price and payment will be full compensation for all
work specified including, all cleaning and preparing
of surfaces, furnishing of all materials, application,
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curing and protection of all items, protection of
traffic, furnishing of all tools, machines and
equipment, and all incidentals necessary to
complete the work. Final payment will be withheld
until all deficiencies are corrected.

2) Removable tape may be substituted for work zone
paint at no additional cost to the Department.

3) Payment for temporary RPMs used to supplement
line markings will be paid for under temporary
retroreflective pavement markers. Install these
markers as detailed in the Design Standards.

v. Temporary Lane Separator:

1) Price and payment will be full compensation for all
work specified in this Article.

No separate item(s) for Maintenance of Traffic will be
provided under this contract.

PREVENTION, CONTROL, AND ABATEMENT OF

EROSION AND WATER POLLUTION (REV. 01-09-12)

A.

1.

B.

C.

Specification
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Description.

Provide erosion control measures on the Project and in
areas outside the right-of-way where work is
accomplished in conjunction with the Project, so as to
prevent pollution of water, detrimental effects to public or
private property adjacent to the Project right-of-way, and
damage to work on the Project.

Construct and maintain temporary erosion control
features and, as required, construct and maintain
permanent erosion control features as shown in the Plans
or as may be directed by Engineer.

General.

Coordinate the installation of temporary erosion control
features with the construction of the permanent erosion
control features to the extent necessary to ensure
economical, effective, and continuous control of erosion
and water pollution throughout the life of the Contract.

Maintain, at the work site, copies of all documents
referenced by this Specification including: the
Departmental Stormwater Pollution Prevention Plan (if
provided); the approved contractor Erosion Control Plan;
and applicable inspection reports, permits and
certifications. Document compliance with all
requirements pertaining to the aforementioned
documents and this Specification.

Engineer may direct, when warranted by unforeseen
conditions, the use of control features or methods other
than those included in the original Contract. In such
event, the Department will pay for this additional work as
unforeseeable work.

Control of Contractor's Operations Which May Result in
Water Pollution.
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Prevent pollution of streams, canals, lakes, reservoirs,
and other water impoundments with fuels, oils, bitumens,
calcium chloride, or other harmful materials.

Conduct and schedule operations to avoid or otherwise
minimize pollution or siltation of such water
impoundments, and to avoid interference with movement
of migratory fish. Do not dump any residue from dust
collectors or washers into any water body.

Restrict construction operations in rivers, streams, lakes,
tidal waters, reservoirs, canals, and other water
impoundments to those areas where it is necessary to
perform filling or excavation to accomplish the work
shown in the Plans and to those areas which must be
entered to construct temporary or permanent structures.
As soon as conditions permit, promptly clear rivers,
streams, and impoundments of all obstructions placed
therein or caused by construction operations.

Do not frequently ford live streams with construction
equipment. Wherever an appreciable number of stream
crossings are necessary at any one location, use a
temporary bridge or other structure.

Except as necessary and authorized for Project
construction, do not deposit excavated material in rivers,
streams, canals, or impoundments, or in a position close
enough thereto, to be washed away by high water or
runoff.

Where pumps are authorized for use in removing highly
turbid waters from enclosed construction areas such as
cofferdams or forms, treat the water by one or more of
the following methods prior to discharge into State
waters:

a. Pumping into grassed swales or appropriate vegetated

b.

areas or sediment basins.

Confined by an appropriate enclosure such as turbidity
barriers when other methods are not considered
appropriate.

Do not disturb lands or waters outside the limits of
construction as staked, except as authorized by
Engineer.

Obtain Engineer's approval for the location of, and
method of operation in, borrow pits, material pits, and
disposal areas furnished for waste material from the
project (other than commercially operated sources) such
that erosion during and after completion of the work will
not result in probability of detrimental siltation or water
pollution.

D. Materials for Temporary Erosion Control.

1.

Engineer will not require testing of materials used in
construction of temporary erosion control features other
than as provided for geotextile fabric in FDOT 985-3
unless such material is to be incorporated into the
completed Project.

When no testing is required, Engineer will base

acceptance on visual inspection.

Contractor may use new or used materials, subject to
Engineer’s approval, for the construction of temporary silt
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fence, staked turbidity barriers, and floating turbidity
barrier not to be incorporated into the completed Project.

E. Erosion Control Plan.

1.

2.

Prepare the Erosion Control Plan (ECP) in a format
acceptable to the Department and in accordance with the
planned sequence of operations.

At the Preconstruction Conference, submit to the

Department an ECP that:

a. Meets the requirements or conditions of all permits

authorizing construction of the Project. Where no
permits are required or the approved permits do not
contain conditions that specifically addresses erosion
and water pollution, the requirements of the ECP will be
governed by the Contract Documents and all applicable
laws, rules, or regulations.

Accompanies the Department’s Stormwater Pollution
Prevention Plan (SWPPP) when a SWPPP is provided
for the Project.

Includes and describes for each phase of construction
operations or activities the following:

1) Locations of all erosion control devices

2) Types of all erosion control devices

3) Estimated time erosion control devices will be in
operation

4) Monitoring schedules for maintenance of erosion
control devices

5) Methods of maintaining erosion control devices

6) Containment or removal methods for pollutants or
hazardous wastes

7) The name and telephone number of the person
responsible for monitoring and maintaining the
erosion control devices.

Includes procedures to control off-site tracking of soil by
vehicles and construction equipment and a procedure
for cleanup and reporting of non-stormwater
discharges.

Describes all phases of operations, the prevention,
control, and abatement of erosion and water pollution
items or activities necessary for the Project, to include:

1) Types and locations of all erosion control devices

2) Estimated time erosion control devices will be in
operation

3) Monitoring schedules for maintenance of erosion
control devices

4) Methods for maintaining erosion control devices

5) Containment or removal methods for pollution or
hazardous wastes

6) Name and telephone number of the person
responsible for monitoring and maintaining the
erosion control devices.

3. Contractor must obtain Engineer’s written approval of the
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ECP prior to commencing any construction activities.

Project No. 20230067



4.

a.

For project requiring a Florida Department of
Environmental Protection (FDEP) Generic Permit for
Stormwater Discharge from Large and Small
Construction Activities (Generic Permit):

Failure to sign any documents or certification
statements required by the FDEP Generic Permit will
be considered a default of the Contract.

Any soil disturbing activities performed without the
required signed documents or certifications statements
may be considered a violation of the FDEP Generic
Permit.

F. Construction Requirements.

1.

a.

2.

a.

Limitation of Exposure of Erodible Earth:

Engineer may limit the surface areas of unprotected
erodible earth exposed by the construction operation
and may direct Contractor to provide erosion or
pollution control measures to prevent contamination of
any river, stream, lake, tidal waters, reservoir, canal, or
other water impoundments or to prevent detrimental
effects on property outside the Project right-of-way or
damage to the Project.

Limit the area in which excavation and filling operations
are being performed so that it does not exceed the
capacity to keep the finish grading, turf, sod, and other
such permanent erosion control measures current in
accordance with the accepted schedule.

Do not allow the surface area of erodible earth that
clearing and grubbing operations or excavation and
filling operations expose to exceed 750,000 square feet
without specific prior approval by Engineer. This
limitation applies separately to clearing and grubbing
operations and excavation and filling operations.

Engineer may increase or decrease the amount of
surface area the Contractor may expose at any one
time.

Incorporation of Erosion and Sediment Control Features:

Incorporate permanent erosion control features into the
project at the earliest practical time. Use temporary
erosion and sediment control features found in the
State of Florida Erosion and Sediment Control Designer
and Reviewer Manual (E&SC Manual) to correct
conditions that develop during construction which were
not foreseen at the time of design, to control erosion
and sediment prior to the time it is practical to construct
permanent control features, or to provide immediate
temporary control of erosion and sediment that
develops during normal construction operations, which
are not associated with permanent erosion control
features on the project. An electronic version of the
E&SC Manual can be found at the following URL:
http://www.dot.state.fl.us/specificationsoffice/Impleme
nted/URLinSpecs/Files/FLErosionSedimentManual060
709.pdf

Install all sediment control devices in a timely manner
to ensure the control of sediment and the protection of
lakes, streams, gulf or ocean waters, or any wetlands
associated therewith and to any adjacent property
outside the right-of-way as required.
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c. At sites where exposure to such sensitive areas is

prevalent, complete the installation of any sediment
control device prior to the commencement of any
earthwork.

After installation of sediment control devices, repair
portions of any devices damaged at no expense to the
Department.  Engineer may authorize temporary
erosion and sediment control features when finished
soil layer is specified in the Contract and the limited
availability of that material from the grading operations
will prevent scheduled progress of the work or damage
the permanent erosion control features.

3. Scheduling of Successive Operations:

a. Schedule operations such that the area of unprotected

erodible earth exposed at any one time is not larger
than the minimum area necessary for efficient
construction operations, and the duration of exposure
of uncompleted construction to the elements is as short
as practicable.

Schedule and perform clearing and grubbing so that
grading operations can follow immediately thereafter.
Schedule and perform grading operations so that
permanent erosion control features can follow
immediately thereafter if conditions on the project
permit.

4. Details for Temporary Erosion and Sediment Control

Features:

a. General: Use temporary erosion, sediment and water

pollution control features found in the E&SC Manual.
These features consist of, but are not limited to,
temporary turf, rolled erosion control products,
sediment containment systems, runoff control
structures, sediment barriers, inlet protection systems,
silt fences, and turbidity barriers. For design details for
some of these items, refer to the Plans, the FDOT
Design Standards and E&SC Manual.

Temporary Sod: Engineer may designate certain areas
of sod constructed in accordance with the
Specifications as temporary erosion control features.
For areas not defined as sod, constructing temporary
turf by seeding only is not an option for temporary
erosion control under this Article. Engineer may waive
the turf establishment requirements of the
Specifications for areas with temporary sod that will not
be a part of the permanent construction. The work of
placing temporary sod, approved as a temporary
erosion control feature where directed by Engineer and
in accordance with these Specifications, will be paid for
as unforeseeable work.

Runoff Control Structures: Construct runoff control
structures in accordance with the details shown in the
Plans, the E&SC Manual, or as may be approved as
suitable to adequately perform the intended function.

Sediment Containment Systems: Construct sediment
containment systems in accordance with the details
shown in the Plans, the E&SC Manual, or as may be
approved as suitable to adequately perform the
intended function. Clean out sediment containment
systems as necessary in accordance with the Plans or
as directed.

Sediment Barriers: Provide and install sediment
barriers according to details shown in the Plans, as

Project No. 20230067


http://www.dot.state.fl.us/specificationsoffice/Implemented/URLinSpecs/Files/FLErosionSedimentManual060709.pdf
http://www.dot.state.fl.us/specificationsoffice/Implemented/URLinSpecs/Files/FLErosionSedimentManual060709.pdf
http://www.dot.state.fl.us/specificationsoffice/Implemented/URLinSpecs/Files/FLErosionSedimentManual060709.pdf

directed by Engineer, or as shown in the E&SC Manual
to protect against downstream accumulation of
sediment. Sediment Barriers include, but are not limited
to synthetic bales, silt fence, fiber logs and geosynthetic
barriers. Reusable barriers that have had sediment
deposits removed may be reinstalled on the Project as
approved by Engineer.

Silt Fence:

1) General: Furnish, install, maintain, and remove silt
fences, in accordance with the manufacturer's
directions, these Specifications, the details as
shown on the Plans, the FDOT Design Standards,
and the E&SC Manual.

2) Materials and Installation: Use a geotextile fabric
made from woven or nonwoven fabric, meeting the
physical requirements of FDOT Section 985
according to those applications for erosion control.
Choose the type and size of posts, wire mesh
reinforcement (if required), and method of
installation. Do not use products which have a
separate layer of plastic mesh or netting. Provide a
durable and effective silt fence that controls
sediment comparable to the FDOT Design
Standards and the E&SC Manual. Erect silt fence
at upland locations, across ditch lines and at
temporary locations shown on the plans or
approved by Engineer where continuous
construction activities change the natural contour
and drainage runoff. Do not attach silt fence to
existing trees unless approved by Engineer.

3) Inspection and Maintenance: Inspect all silt fences
immediately after each rainfall and at least daily
during prolonged rainfall. Immediately correct any
deficiencies. In addition, make a daily review of the
location of silt fences in areas where construction
activities have changed the natural contour and
drainage runoff to ensure that the silt fences are
properly located for effectiveness. Where
deficiencies exist, install additional silt fences as
directed by Engineer. Remove sediment deposits
when the deposit reaches approximately 1/2 of the
volume capacity of the silt fence or as directed by
Engineer. Dress any sediment deposits remaining
in place after the silt fence is no longer required to
conform with the finished grade, and prepare them
in accordance with the Contract Documents and as
directed by Engineer.

g. Floating Turbidity Barriers and Staked Turbidity

Barriers:

1) Install, maintain, and remove turbidity barriers to
contain turbidity that may occur as the result of
dredging, filling, or other construction activities
which may cause turbidity to occur in the waters of
the State. Contractor may need to deploy turbidity
barriers around isolated areas of concern such as
seagrass beds, coral communities, etc. both within
as well as outside the right-of-way limits. Engineer
will identify such areas. Place the barriers prior to
the commencement of any work that could impact
the area of concern. Install the barriers in
accordance with the details shown in the Plans or
as approved by Engineer. Ensure that the type
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barrier used and the deployment and maintenance
of the barrier will minimize dispersion of turbid
waters from the construction site. Engineer may
approve alternate methods or materials.

2) Operate turbidity barriers in such a manner to avoid
or minimize the degradation of the water quality of
the surrounding waters and minimize damage to
areas where floating barriers installed.

Inlet Protection System: Furnish and install inlet
protection systems as shown in the Plans, FDOT
Design Standards and the E&SC Manual.

Rolled Erosion Control Products (RECPs):

1) General: Install RECPs in locations where
temporary protection from erosion is needed. Two
situations occur that require artificial coverings each
having differing material requirements.

a) Temporary pauses in construction: Use RECPs
composed of natural or synthetic fiber mats,
plastic sheeting, or netting as protection against
erosion, when directed by Engineer, during
temporary pauses in construction caused by
inclement weather or other circumstances.
Remove the material when construction
resumes.

b) Facilitating plant growth: Use RECPs as erosion
control blankets, at locations shown in the plans,
to facilitate plant growth while permanent
grassing is being established. For the purpose
described, use non-toxic, biodegradable, natural
or synthetic woven fiber mats. Install erosion
control blankets capable of sustaining a
maximum design velocity of 6.5 ft/sec as
determined from tests performed by Utah State
University, Texas Transportation Institute or an
independent testing laboratory approved by the
Department. Furnish to Engineer, two certified
copies of manufacturers test reports showing
that the erosion control blankets meet the
requirements of this Specification. Certification
must be attested, by a person having legal
authority to bind the manufacturing company.
Also, furnish two 4 by 8 inch samples for product
identification. The manufacturers test records
shall be made available to the Department upon
request. Leave the material in place, as installed,
to biodegrade.

5. Removal of Temporary Erosion Control Features: In

general, remove or incorporate into the soil any
temporary erosion control features existing at the time of
construction of the permanent erosion control features in
an area of the Project in such a manner that no
detrimental effect will result. Engineer may direct that
temporary features be left in place.

G. Maintenance of Erosion and Sediment Control Features.

1. General: Provide routine maintenance of permanent and

temporary erosion and sediment control features, at no
expense to the Department, until the Project is complete
and accepted. If reconstruction of such erosion and
sediment control features is necessary due to
Contractor’s negligence or carelessness or, in the case
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H.

1.

1.

of temporary erosion and sediment control features,
failure by the Contractor to install permanent erosion
control features as scheduled, Contractor must replace
such erosion control features at no expense to the
Department. If reconstruction of permanent or temporary
erosion and sediment control features is necessary due
to factors beyond the control of Contractor, the
Department will pay for replacement under the
appropriate Contract pay item or items.

Inspect all erosion and sediment control features at least
once every seven calendar days and within 24 hours of
the end of a storm of 0.50 inches or greater. Maintain all
erosion control features as required in the SWPPP,
Contractor's ECP, the E&SC Manual, and as specified in
the State of Florida Department of Environmental
Protection Generic Permit for Stormwater Discharge from
Large and Small Construction Activities.

Protection During Suspension of Contract Time.

If it is necessary to suspend the construction operations
for any appreciable length of time, shape the top of the
earthwork in such a manner to permit runoff of rainwater,
and construct earth berms along the top edges of
embankments to intercept runoff water. Provide
temporary slope drains to carry runoff from cuts and
embankments that are in the vicinity of rivers, streams,
canals, lakes, and impoundments. Locate slope drains
at intervals of approximately 500 feet, and stabilize them
by paving or by covering with waterproof materials.
Should such preventive measures fail, immediately take
such other action as necessary to effectively prevent
erosion and siltation. Engineer may direct Contractor to
perform, during such suspensions of operations, any
other erosion and sediment control work deemed
necessary.

Method of Measurement.

Direct Payment Provided:

a. When separate items for temporary erosion control

features are included in the Contract and have awarded
Contract prices, the quantities to be paid for will be the:

1) Area, in square yards, of Rolled Erosion Control
Products.

2) Length, in feet, of Runoff Control Structures,
measured along the surface of the work
constructed.

3) Number of Sediment Containment Systems
constructed and accepted.
4) Number of Sediment Containment System

Cleanouts accomplished and accepted.
5) Length, in feet, of Sediment Barriers.
6) Length, in feet, of Floating Turbidity Barrier.
7) Length, in feet, of Staked Turbidity Barrier.

8) Number of inlet protection systems.

b. Upon acceptance by the Engineer, the quantity of

floating turbidity barriers, sediment barriers, staked
turbidity barriers, and inlet protection devices will be
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paid for regardless of whether materials are new, used,
or relocated from a previous approved installation on
the Project.

No Direct Payment Provided: Unless otherwise specified,
when no item for direct payment of temporary erosion
control features is provided by the Contract, the costs for
performing all work and meeting the requirements of this
Article will be included among the various scheduled
items of the Contract.

J. Basis of Payment.

1.

6.

Prices and payments will be full compensation for all work
specified in this Article, including construction and routine
maintenance of temporary erosion control features.

Any additional costs resulting from compliance with the
requirements of this Article, other than construction,
routine maintenance, and removal of temporary erosion
control features, will be included in the Contract unit
prices for the item or items to which such costs are
related.

Separate payment will not be made for the cost of
constructing temporary earth berms along the edges of
the roadways to prevent erosion during grading and
subsequent operations. Contractor must include these
costs in the Contract prices for earthwork items.

Additional temporary erosion control features constructed
as directed by Engineer will be paid for as unforeseeable
work.

In case of repeated failure on the part of Contractor to
control erosion, pollution, or siltation, Engineer reserves
the right to employ outside assistance or to use the
Department’s own forces to provide the necessary
corrective measures. Any such costs incurred, including
engineering costs, will be charged to Contractor and
appropriate deductions made from the monthly progress
estimate.

Payment will be made under:

a. No separate item(s) for Prevention, Control, and

Abatement of Erosion and Water Pollution will be
provided under this contract.

105 CONTRACTOR QUALITY CONTROL GENERAL
REQUIREMENTS (REV. 08-23-12)

A. General.

1.

Submit to Engineer a meeting the requirements
stipulated in this Article and that addresses the
transportation, storage, placement, sampling, inspection
of Contract materials and related construction operations;
and to ensure that all work and material incorporated into
the Project meet the requirements of the Contract
Documents.

Comply with all personnel qualification requirements
stipulated in this Article and elsewhere in the Contract
Documents.

B. Guidelines for Development of the CQCP

Specification
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1. Use the following guidelines for developing the CQCP

and include other additional items as necessary.

a. General. Provide detailed policies, methods and
procedures to ensure the specified quality of all
applicable materials and related production and field
operations.

Process control testing. List the material to be tested by
pay item, tests to be conducted, the location of
sampling, and the frequency of testing.

Inspection/control procedures. Address each of the
following subjects in each phase of construction:
1) Preparatory phase.

a) Review all Contract requirements.

b) Ensure compliance of component material to the
Contract requirements.

c) Coordinate all submittals including certifications.

d) Ensure capability of equipment and personnel to
comply with the Contract requirements.

e) Ensure preliminary testing is accomplished.

f) Coordinate surveying and staking of the work.

2) Start-up phase.

a) Review the Contract requirements with
personnel performing the work.

b) Inspect start-up of work.
c) Establish standards of workmanship.
d) Provide training as necessary.

e) Establish detailed testing schedule based on the
production schedule.

3) Production phase.

a) Conduct intermittent or continuous inspection
during construction to identify and correct
deficiencies.

b) Inspect completed work before requesting
Engineer inspection acceptance.

c) Provide feedback and system changes to
prevent repeated deficiencies.

d. Description of records. List the records to be
maintained.

Personnel qualifications.

1) Identify the primary contact that will communicate
with  the Department. Identify roles and
responsibilities of the personnel involved in the
Quality Control (QC) process. Document the name,
authority, relevant experience, and qualifications of
person with overall responsibility for the inspection
system.

2) Document the names, authority, and relevant
experience of all personnel directly responsible for
inspection and testing.

3) Submit the Training Identification Numbers (TINSs)
or any other information which will be traceable to
the certification agency’s training location and dates
for all technicians performing sampling, testing and
inspection for both field and laboratory tests.
Provide the names of the Florida Department of
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Transportation’s ~ Construction  Training and
Qualification Program (CTQP) certifications and
other pertinent certifications held and the expiration
dates for each certification for each technician.
Include employed and subcontracted technicians.

Subcontractors.
1) Include the work of all subcontractors.

2) If a subcontractor is to perform work subject to the
requirements of this Article, detaill how that
subcontractor will interface with Contractor's and
other subcontractor's organizations.

Raw Materials:

1) Source: Identify the sources of raw materials.
Provide locations and plant or mine numbers when
applicable. Include the mailing address, physical
address including county of the plant, telephone
and fax numbers, E-mail address, primary contact
at the plant, responsible person in charge, facility
number provided by the FDOT, Owner information
and Vendor Number and other information as
required.

2) Certification: Describe methods of verifying
compliance of certification with the Specifications.

3) Disposition of Failing Materials: Describe the
system for controlling non-conforming materials,
including procedures for identification, isolation and
disposition.

4) Storage Facilities for Raw Materials: Describe
measures and methods, including bedding details,
for preventing segregation, contamination and
degradation.

5) Describe methods of identifying individual
materials. Where applicable, submit a site plan
showing the locations of various materials.

Production Equipment: Describe calibration
frequencies, maintenance schedule and procedures for
production equipment.

Other Requirements:

1) Copy of Certification: Attach certifications issued by
the plant/Contractor for the products approved by
the FDOT that will be used in the Project.

2) Statement of Compliance: Include a statement of
compliance with all quality requirements set forth by
the Department in the Contract Documents.

3) Information on Producers with Accepted FDOT
Quality Control Programs: All producers of
materials listed herein in Subarticle 105-G.1 must
have FDOT accepted QC Programs and be listed
on the FDOT'’s List of Producers with Accepted QC
Programs. Identify the Producers of materials for
the Project and include the FDOT's Facility Id
number as part of the identification.

4) Describing Documentation Procedure: Identify
location of document storage to enable Department
review. Include QC charts,
qualification/accreditation  records, inspection
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reports, and other pertinent/supporting documents
for an approved CQCP.

Final Manufactured Product - Plant Operations:
Describe inspection schedule and methods for
identifying defects and non-compliance with the
specifications. Describe corrective actions and
methods to resolve them.

1) Storage: When storage of the produced materials is
required and it is not defined in the Contract
Documents, describe the methods and duration for
storage. Include measures and methods for
preventing  segregation, contamination and
degradation during storage.

2) Disposition of Failing Materials: When not described
in the specifications, describe the methods and
measures for identifying and controlling the failing
materials. Include preventive and corrective
measures. Describe disposition of failing materials.

Final Manufactured Product - Field Operations:

1) Transportation: Describe the method of delivery
from the point of production/storage to the point of
placement.

2) Storage: When storage of the produced materials is
required and it is not defined in the Contract
Documents, describe the methods and duration for
storage. Include measures and methods for
preventing  segregation, contamination and
degradation during storage.

3) Placement: Describe the methods and identify the
type of equipment used in incorporation of the
materials into the project.

4) Disposition of Failing Materials: When not described
in the specifications, describe the methods and
measures for identifying and controlling the failing
materials. Include preventive and corrective
measures. Describe disposition of failing materials.

C. Quality Control Plan Submittal.

1. Submit the CQCP to Engineer for approval within 21 days

after the Contract Award or at the Preconstruction
Conference, whichever is sooner. Do not incorporate
materials into the Project or begin any work subject to the
CQCP prior to Engineer’s acceptance of the CQCP.

Modifications or additions may be required to any part of
the CQCP that is not adequately covered. Acceptance of
the CQCP will be based on the inclusion of the required
information. Acceptance does not imply any warranty by
the County that the CQCP will result in consistent
contract compliance. It remains the responsibility of
Contractor to demonstrate such compliance.

If at any time Contractor is not in compliance with the
approved CQCP, or a part thereof, affected portions of
the CQCP will be disapproved. Cease work in the
affected operation(s) and submit a revision to Engineer.
If the CQCP, or a part thereof, must be revised, submit
the revision to Engineer. Engineer will review the revision
and respond within seven calendar days of receipt.
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Continue to work on operations that are still in compliance
with the approved sections of the CQCP.

As work progresses, submit to Engineer for acceptance
supplementary documentation to the CQCP whenever
quality control or quality control personnel changes are
necessary.

D. Quality Control Documentation.

1.
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Maintain complete testing and inspection records by pay
item number and make them accessible to Engineer.
When or where required, submit the record and
certification within one working day of the work being
performed. If the record is incomplete, in error, or
otherwise misleading, a copy of the record will be
returned with corrections noted. When chronic errors or
omissions occur, correct the procedures by which the
records are produced.

Submission of Materials Certification and Reporting Test
Results: Provide certifications prior to placement of
materials. Report test results at completion of the test and
meet the requirements of the applicable Specifications.

Worksheets: Make available to the Department, when
requested, worksheets wused for collecting test
information. Ensure the worksheets at a minimum contain
the following:

Project Identification Number,

Time and Date,

Laboratory Identification and Name,

Training Identification Numbers (TIN) and initials,
Record details as specified within the test method.

Inspections to Assure Compliance with Acceptance
Criteria.

General: The Department is not obligated to make an
inspection of materials at the source of supply,
manufacture, or fabrication.

Quality Control Inspection: Provide all necessary
inspection to assure effective Quality Control of the
operations related to materials acceptance. This
includes but is not limited to sampling and testing,
production, storage, delivery, construction and
placement. Ensure that the equipment used in the
production and testing of the materials provides
accurate and precise measurements in accordance
with the applicable Specifications. Maintain a record of
all inspections, including but not limited to, date of
inspection, results of inspection, and any subsequent
corrective actions taken. Make available to the
Department the inspection records, when requested.

Notification of Placing Order:

1) Order materials sufficiently in advance of their
incorporation in the work to allow time for sampling,
testing and inspection. Notify Engineer, prior to
placing orders for materials.

2) Submit to Engineer a fabrication schedule for all
items requiring commercial inspection, before or at
the preconstruction meeting. These items include,
but are not limited to steel bridge components,
overhead cantilevered sign supports  with
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traffic control devices as described in Article 102
(Maintenance of Traffic) and in the Contract
Documents. Ensure that the Worksite Traffic
Supervisor is certified in the advanced training category
by a FDOT approved training Provider. Approved
Providers will be posted on the FDOT’s website at the
following URL address:

1) http://www.dot.state.fl.us/rddesign/MOT/MOT.shtm

cantilevered arms exceeding 41 feet, moveable
bridge components or any other item identified as
an item requiring commercial inspection in the
Contract Documents.

3) Notify Engineer at least 30 days before beginning
any production and include a production schedule.

E. Contractor Certification of Compliance.

b. Use approved alternate Worksite Traffic Supervisors

1. Provide Engineer with a notarized monthly certification of when necessary.

compliance with the requirements of this Article, to

accompany each progress estimate, on a form 4. Flagger: Provide trained flaggers to direct traffic where

acceptable by Engineer. The Department may not
authorize payment of any progress estimate not
accompanied by an executed certification document.

one-way operation in a single lane is in effect and in other
situations as required. The Worksite Traffic Supervisor or
others as approved by the Department will provide

. . . ) . training for flaggers.
2. Final payment will not be made until a final notarized

certification summarizing all QC exceptions has been
submitted.

5. Earthwork Quality Control Personnel:

a. Earthwork Level I: Ensure the technician who samples
soil and earthwork materials from the roadway project,
takes earthwork moisture and density readings, and
records those data in the Density Log Book holds a
CTQP Earthwork Construction Inspection Level |

a. Provide qualified personnel for sampling, testing and qualification. o )
inspection of materials and construction activities. b. Earthwork Level II: Ensure the technician responsible

F. Personnel Qualifications.

1. General:

Ensure that qualifications are maintained during the
course of sampling, testing and inspection.

Construction operations that require a qualified
technician must not begin until Engineer verifies that
the technician is on the FDOT CTQP list of qualified

for determining the disposition of soil and earthwork
materials on the roadway, and for interpreting and
meeting Contract Document requirements holds a
CTQP Earthwork Construction Inspection Level I
qualification.

technicians.
2. QC Manager:

6. Asphalt Quality Control Personnel:

a. Plant Technicians: For asphalt plant operations,

a. Designate a QC Manager who has full authority to act provide a QC technician, qualified as a CTQP Asphalt

as Contractor's agent to institute any and all actions
necessary for the successful implementation of the
CQCP. The QC Manager must speak and understand
English. The QC Manager must be on-site at the
Project on a daily basis or always available upon four
hours notice to administer the CQCP. This includes
administering, implementing, monitoring, and as
necessary, adjusting the processes to ensure
compliance with the Contract Documents. Ensure that
the QC Manager is qualified as such through the FDOT
CTQP.

Under the direction of the QC Manager, and using
standard forms approved by Engineer, summarize the
daily QC activities including testing and material
sampling. Since erasures are strictly prohibited on all
reports and forms, use blue or colored ink. Do not use
black ink. If manual corrections to original data are
necessary, strike through, correct, and date the entry,
including the initials of the person making the
correction. Make copies of the completed forms
available for the Department to review daily unless
otherwise required in the specifications. Maintain all QC
related reports and documentation for a period of three
years from final acceptance of the Project. Make copies
available for review by the Department upon request.

Plant Level Il technician, available at the asphalt plant
at all times when producing mix for the Department.
Perform all asphalt plant related testing with a CTQP
Asphalt Plant Level | technician. As an exception,
measurements of temperature may be performed by
someone under the supervision of a CTQP Plant Level
Il technician.

Paving Technicians: For paving operations (with the
exception of miscellaneous or temporary asphalt), keep
a qualified CTQP Asphalt Paving Level Il technician on
the roadway at all times when placing asphalt mix for
the Department, and perform all testing with a CTQP
Asphalt Paving Level | technician. As an exception,
measurements of cross-slope, temperature, and yield
(spread rate) can be performed by someone under the
supervision of a CTQP Paving Level Il technician at the
roadway.

Mix Designer: Ensure all mix designs are developed by
individuals who are CTQP qualified as an Asphalt Hot
Mix Designer.

Documentation: Document all QC procedures,
inspection, and all test results and make them available
for review by Engineer throughout the life of the
Contract. ldentify in the asphalt producer's Quality
Control Plan the Quality Control Manager(s) and/or
Asphalt Plant Level Il technician(s) responsible for the

3. Worksite Traffic Supervisor: decision to resume production after a quality control

a. Provide a Worksite Traffic Supervisor who is failure.

responsible for initiating, installing, and maintaining all 7. Concrete QC Personnel:
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a. Concrete Field Technician - Level |: Ensure technicians

performing plastic property testing on concrete for
materials acceptance are qualified CTQP Concrete
Field Technicians Level |. Plastic property testing will
include but not be limited to slump, temperature, air
content,  water-to-cementitious = materials  ratio
calculation, and making and curing concrete cylinders.
Duties will include initial sampling and testing to confirm
specification compliance prior to beginning concrete
placements, ensuring timely placement of initial cure
and providing for the transport of compressive strength
samples to the designated laboratories.

Concrete Field Inspector - Level II: Ensure field
inspectors responsible for the quality of concrete being
placed on major bridge projects are qualified CTQP
Concrete Field Inspectors Level Il. A Level Il Inspector
must be present on the jobsite during all concrete
placements. Prior to the placement of concrete, the
inspector will inspect the element to be cast to ensure
compliance with Contract Documents. A Level I
Inspector's duties may include ensuring that concrete
testing, inspection, and curing in the field are performed
in accordance with the Contract Documents. The QC
Inspector will inform the Verification Inspector of
anticipated concrete placements and LOT sizes.

Concrete Laboratory Technician:

1) Concrete Laboratory Technician - Level I: Ensure
technicians testing cylinders and recording
concrete strength for material acceptance are
qualified CTQP Concrete Laboratory Technicians
Level I. Duties include final curing, compressive
strength testing, and the recording/reporting of all
test data.

2) Concrete Laboratory Technician — Level Il: Ensure
that laboratories providing hardened property test
results to the Department are under the supervision
of a CTQP Concrete Laboratory Technician - Level
1. This person is responsible to ensure that the tests
are performed in accordance with Standard Test
Methods, project specifications and other contract
documents.

8. Supervisory Personnel — Post-Tensioned and Movable

Bridge Structures:

a. General: Provide supervisory personnel meeting the
qualification requirements only for the post-tensioned
and movable bridge types detailed in this Article.
Submit qualifications to Engineer at the pre-
construction conference. Do not begin construction
until the qualifications of supervisory personnel have
been approved by Engineer.

Proof of License or Certification:

1) Submit a copy of the Professional Engineer license
current and in force issued by the state in which
registration is held. The license must be for the field
of engineering that the construction work involves
such as Civil, Electrical or Mechanical. Under
certain circumstances Florida registration may be
required.

2) Submit a copy of the license issued by the State of
Florida for tradesmen that require a license
indicating that the license is in force and is current.
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Submit a copy of the certification issued by the
Instrumentation, Systems and Automation Society
of America for each Certified Control Systems
Technician.

Experience Record: Submit the following information
for supervisory personnel to substantiate their
experience record. The supervisor (project engineer,
superintendent/manager or foreman) seeking approval
must provide a notarized certification statement
attesting to the completeness and accuracy of the
information submitted. Provide the following experience
information for each individual seeking approval as a
supervisor:

1) Project owner’s name and telephone number of an
owner's representative, project identification
number, state, city, county, highway number and
feature intersected.

2) Provide a detailed description of each bridge
construction experience, and the level of
supervisory authority during that experience.
Report the duration in weeks, as well as begin and
end dates, for each experience period.

3) Provide the name, address and telephone number
of an individual that can verify that the experience
being reported is accurate. This individual should
have been an immediate supervisor unless the
supervisor cannot be contacted in which case
another individual with direct knowledge of the
experience is acceptable.

Concrete Post-Tensioned Segmental Box Girder
Construction: Ensure the individuals filling the following
positions meet the minimum requirements as follows:

1) Project Engineer-New Construction: Ensure the
Project Engineer is a registered Professional
Engineer with five years of bridge construction
experience. Ensure a minimum of three years of
experience is in Segmental Box Girder Construction
Engineering and includes a minimum of one year in
segmental casting yard operations and related
surveying, one year in segment erection and related
surveying, including post-tensioning and grouting of
longitudinal tendons and a minimum of one year as
the Project Engineer in responsible charge of
Segmental Box Girder Construction Engineering.
Ensure this individual is present at the site of
construction, at all times while segmental box girder
construction or segment erection is in progress.

2) Project Engineer-Repair and Rehabilitation: Ensure
the Project Engineer is a registered Professional
Engineer with five years of bridge construction
experience. Ensure a minimum of three years of
experience is in Segmental Box Girder Construction
Engineering and includes one year of post-
tensioning and grouting of longitudinal tendons and
a minimum of one year as the Project Engineer in
responsible charge of Segmental Box Girder
rehabilitation engineering or Segmental Box Girder
new construction engineering.

3) Project Superintendent/Manager - New
Construction:
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4)

5)

6)

7

a) Ensure the Project Superintendent/Manager has
a minimum of ten years of bridge construction
experience or is a registered Professional
Engineer with five years of bridge construction
experience. Ensure that a minimum of three
years of experience is in Segmental Box Girder
construction operations and includes a minimum
of one year in the casting yard operations and
related surveying, one year in segment erection
and related surveying including post-tensioning
and grouting of longitudinal tendons and a
minimum of one year as the Project

Superintendent/Manager in responsible charge
of Segmental Box Girder construction
operations. Ensure this individual is present at
the site of construction, at all times while
segmental box girder construction or segment
erection is in progress.

b)

Project  Superintendent/Manager-Repair  and
Rehabilitation: Ensure the Project
Superintendent/Manager has a minimum of five
years of bridge construction experience or is a
registered Professional Engineer with three years of
bridge construction experience. Ensure that a
minimum of two years of experience is in Segmental
Box Girder construction operations and includes a
minimum of one year experience performing post-
tensioning and grouting of longitudinal tendons and
a minimum of one year as the Project
Superintendent/Manager in responsible charge of
Segmental Box Girder rehabilitation operations or
Segmental Box Girder new construction operations.

Foreman-New Construction: Ensure that the
Foreman has a minimum of five years of bridge
construction experience with two years of
experience in Segmental Box Girder Operations
and a minimum of one year as the foreman in
responsible charge of Segmental Box Girder new
construction Operations. Ensure this individual is
present at the site of construction, at all times while
segmental box girder construction or segment
erection is in progress.

Foreman-Repair and Rehabilitation: Ensure the
Foremen has a minimum of five years of bridge
construction experience with two years of
experience in Segmental Box Girder Operations
and a minimum of one year as the foreman in
responsible charge of Segmental Box Girder
rehabilitation operations or Segmental Box Girder
new construction operations.

Geometry Control Engineer/Manager:

a) Ensure that the Geometry Control
Engineer/Manager for construction of cast-in-
place box segments is a registered Professional
Engineer with one year of experience, a non-
registered Engineer with three years of
experience or a Registered Professional Land
Surveyor with three years of experience in
geometry control for casting and erection of cast-
in-place box segments. Credit for experience in
cast-in-place box girder geometry control will be
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given for experience in precast box girder
geometry control but not vice versa.

Ensure that the Geometry Control
Engineer/Manager for precast box segments is a
registered Professional Engineer with one year
of experience or non-registered with three years
of experience in casting yard geometry control of
concrete box segments.

The Geometry Control Engineer/Manager must
be responsible for and experienced at
implementing the method for establishing and
maintaining geometry control for segment
casting yard operations and segment erection
operations and must be experienced with the use
of computer programs for monitoring and
adjusting theoretical segment casting curves and
geometry. This individual must be experienced at
establishing procedures for assuring accurate
segment form setup, post-tensioning duct and
rebar alignment and effective concrete
placement and curing operations as well as for
verifying that casting and erection field survey
data has been properly gathered and recorded.
Ensure this individual is present at the site of
construction, at all times while cast-in-place
segmental box girder construction is in progress
or until casting yard operations and segment
erection is complete.

b)

c)

Surveyor: Ensure that the Surveyor in charge of
geometry control surveying for box segment casting
and/or box segment erection has a minimum of one
year of bridge construction surveying experience.
Ensure this individual is present at the site of
construction, at all times while segmental box girder
construction or segment erection is in progress.

e. Movable Bridge Construction: Ensure the individual
filling the following positions meet the minimum
requirements as follows:

1

2)
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Electrical Journeyman: Ensure the Electrical
Journeyman holds, an active journeyman
electrician’s license and has at least five years
experience in industrial electrical work, or is a
Certified Control Systems Technician. A Certified
Control Systems Technician will not be permitted to
perform electrical power work including, but not
limited to, conduit and wire-way installation or
power conductor connection. Ensure the electrical
journeyman has successfully completed the
installation of one similar movable bridge electrical
system during the last three years.

Control Systems Engineer and Mechanical
Systems Engineer: Ensure the Control Systems
Engineer and Mechanical Systems Engineer are
both registered Professional Engineers with a
minimum of 10 years supervisory experience each
in movable bridge construction. Ensure the
engineers have working knowledge of the movable
bridge leaf motion control techniques, mechanical
equipment and arrangements specified for this
project. Ensure that each Engineer has been in
responsible  control of the design and
implementation of at least three movable bridge
electrical control and machinery systems within the
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f.

past 10 years of which, at least one of the three
bridges was within the last three years. Ensure that
a minimum of one of the three bridge designs
incorporated the same type of leaf motion control
and machinery systems specified for this project.

Concrete Post-Tensioned Other Than Segmental Box
Girder Construction: Ensure the individual filling the
following positions meet the minimum requirements as
follows:

1) Project Engineer: Ensure the Project Engineer is a
registered Professional Engineer with five years of
bridge construction experience. Ensure that a
minimum of three years of experience is in concrete
post-tensioned construction. Ensure that the three
years of experience includes experience in girder
erection, safe use of cranes, stabilization of girders;
design of false work for temporary girder support,
post-tensioning and grouting operations, and a
minimum of one year as the Project Engineer in
responsible charge of post-tensioning related
engineering responsibilities.

2) Project Superintendent/Manager: Ensure the
Project Superintendent/Manager has a minimum of
ten years of bridge construction experience or is a
registered Professional Engineer with five years of
bridge construction experience and has a minimum
of three years of supervisory experience in girder
erection, safe use of cranes, stabilization of girders;
design of falsework for temporary girder support
post-tensioning, grouting operations and a
minimum of one year as the Project
Superintendent/Manager in responsible charge of
post-tensioning related operations.

3) Foreman: Ensure the Foremen has a minimum of
five years of bridge construction experience with
two years of experience in post-tensioning related
operations and a minimum of one year as the
foreman in responsible charge of post-tensioning
related operations.

Post-Tensioning (PT) and Grouting Personnel
Qualifications: Perform all stressing and grouting
operations in the presence of Engineer and with
personnel meeting the qualifications of this article.
Coordinate and schedule all PT and grouting activities
to facilitate inspection by Engineer.

1) Post-Tensioning: Perform all PT field operations
under the direct supervision of a Level Il CTQP
Qualified PT Technician who must be present at the
site of the post-tensioning work during the entire
duration of the operation. For the superstructures of
bridges having concrete post-tensioned box or |
girder construction, provide at least two CTQP
qualified PT technicians, Level | or Il, on the work
crew. The supervisor of the work crew, who must be
a Level Il CTQP Qualified PT Technician, may also
be a work crew member, in which case, the
supervisor shall count as one of the two CTQP
qualified work crew members. For PT operations
other than the superstructures of post-tensioned
box or | girder construction, perform all PT
operations under the direct supervision of a Level I
CTQP Qualified PT Technician who must be
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present at the site of the PT work during the entire
duration of the operation. Work crew members are
not required to be CTQP qualified.

2) Grouting:

a) Perform all grouting field operations under the
direct supervision of a Level Il CTQP Qualified
Grouting Technician who must be present at the
site of the grouting work during the entire
duration of the operation. For the superstructures
of bridges having concrete post-tensioned box or
| girder construction, provide at least two CTQP
qualified grouting technicians, Level | or Il, on the
work crew. The supervisor of the work crew, who
must be a Level Il CTQP Qualified Grouting
Technician, may also be a work crew member, in
which case, the supervisor shall count as one of
two CTQP qualified work crew members.

b) For grouting operations other than the
superstructures of post-tensioned box or | girder
construction, perform all grouting operations
under the direct supervision of a Level Il CTQP
Qualified Grouting Technician who must be
present at the site of the grouting work during the
entire duration of the operation. Work crew
members are not required to be CTQP qualified.

¢) Perform all vacuum grouting operations under
the direct supervision of a crew foreman who has
been trained and has experience in the use of
vacuum grouting equipment and procedures.
Submit the crew foreman's training and
experience records to Engineer prior to
performing any vacuum grouting operation.

h. Failure to Comply with Bridge Qualification

Requirements:

1) Make an immediate effort to reestablish
compliance. If an immediate effort is not put forth as
determined by Engineer, payment for the bridge
construction operations requiring supervisors to be
qualified under this Specification will be withheld up
to 60 days. Cease all bridge construction and
related activities (casting yard, etc.) if compliance is
not met within 60 days, regardless of how much
effort is put forth. Resume bridge construction
operations only after written approval from Engineer
stating that compliance is reestablished.

9. Prestressed Concrete Plant Quality Control Personnel:

a. Ensure each prestressed concrete plant has an onsite

production manager, an onsite Plant Quality Control
Manager, a Plant engineer, and adequate onsite QC
inspectors/technicians to provide complete QC
inspections and testing.

Ensure the Plant Manager for QC has at least five years
of related experience and a current PCI QC personnel
Level Il certification and a certificate of completion of
FDOT Section 450 Specification examination. Ensure
that the QC inspector/technician has current PCI QC
Technician/inspector Level 1l certification and a
certificate of completion of FDOT Section 450
Specification examination.

Ensure that the batch plant operators of the ready
mixed concrete batch plants meet the requirements of
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Section 9.2 of the FDOT Materials Manual. Ensure that construction related experience in the specific work
the batch plant operators of the onsite centrally mixed area.

concrete plants meet the training requirements of
Subarticle 105-F.11.b.4) b) below.

10. Signal Installation Inspector:

4) Additional Requirements for Quality Control
Personnel of Precast Concrete Drainage, Precast
Concrete Box Culvert, and Incidental Precast

. . . g Concrete Manufacturing Facilities:
a. Provide an inspector trained and certified by the g

International Municipal Signal Association (IMSA) as a
Traffic Signal Inspector to perform all signal installation
inspections. Use only Department approved signal Concrete Field Testing Technician-Grade |
inspection report forms during the signal inspection certification. Ensure the personnel performing
activities. laboratory compressive strength testing have

b. Ensure all equipment, materials, and hardware is in ACI Concrete Laboratory Testing Technician-
compliance with Department Specifications and verify Grade 1 certification or ACI Concrete Strength
that all equipment requiring certification is listed on the Testing Technician certification.

PWWM Traffic Signals And Signs Qualified Products b) Batch Plant Operator: Ensure the concrete batch
List (TSSQPL) http://www.miamidade.gov/qpl/. plant operator is qualified as a CTQP Concrete
c. Provide the completed signal inspection report form(s), Batch Plant Operator. As an alternative to CTQP

certified by the IMSA Traffic Signal Inspector to qualification, the Department will accept the

Engineer. Sample forms are available at the FDOT completion of a minimum of a 6-hour, FDOT
webpage address: approved, Batch Plant Operator training course.

http://www.dot.state.fl.us/trafficoperations

a) Testing Personnel: Ensure the personnel
performing plastic property tests have ACI

12. Structural Steel and Miscellaneous Metals Fabrication
Facility Quality Control Personnel:

11.Pipe and Precast Concrete Products Manufacturing

Facilities Quality Control Personnel: a. Ensure each fabrication facility has an onsite

a. General: Obtain personnel certifications from FDOT production manager, an onsite facility manager for QC,

accredited training providers. The list of FDOT
approved courses and their accredited providers is
available on the State Materials Office website.

Precast Concrete Drainage Structures, Precast
Concrete Box Culvert, Precast Concrete Pipe,
Incidental Precast Concrete, and Flexible Pipe
Manufacturing Facilities Quality Control Personnel:

1) Level | Quality Control Inspectors: Ensure that the
Level | Inspectors have completed a minimum of a
12-hour, Department approved, Level | QC
Inspector training course in the respective work
area. As an exception to this, ensure Flexible Pipe
Level I QC Inspectors have completed a minimum
of an 8-hour, Department approved, Level | QC
Flexible Pipe Inspector training course. For
Incidental Precast Concrete, as an alternative to the

a plant engineer, and on site QC inspectors/technicians
to provide complete QC inspections and testing.

Ensure that the Facility Manager for QC and QC
inspectors/technicians meet the certification
requirements set forth in the latest version of
AASHTO/NSBA Steel Bridge Collaboration S 4.1, Steel
Bridge Fabrication QC/QA Guide Specification,
including the years of experience required in Table 105-
1 below. The Facility Manager for QC must meet the
requirements of Table 105-1 for every Structural Steel
Member Type produced by a plant with QC being
managed by the Facility Manager for QC. The Facility
Manager for QC will report directly to the plant manager
or plant engineer and must not be the plant production
manager nor report to or be the subordinate of the plant
production manager. QC inspectors/technicians must
be the employees of, and must report directly to the

completion of the 12-hour training course, the
Department will accept QC personnel meeting the
requirements of Subarticle 105-F.11.b.4)a) below
and CTQP Concrete Field Technician level |
certification or Precast/Prestressed Concrete
Institute (PCI) Quality Control Technician/Inspector
Level Il certification.

Facility Manager for QC.

TABLE 105-1
Experience Requirements for QC Inspectors/Technicians
And Facility Manager for Quality Control
Structural Steel Minimum Years of Experience Required

Member Type QC Facility Manager
Inspector/Technician | for QC

2) Level Il Quality Control Inspectors: Ensure that
Level Il Inspectors have completed FDOT approved
Level I QC Inspector training and a minimum of a 5-
hour, FDOT approved, Level Il QC Inspector

training course in the respective work areas. For Ec_)(ljled beam 1year 3 years
Incidental Precast Concrete, as an alternative to the rdges
completion of the 5-hour training course, the Welded plate 2 years 4 years
Department will accept CTQP Concrete Field girders (I
Technician Level Il or PCI Quality Control Level I sections, box
certifications. sections, etc.)
3) Plant Quality Control Manager: Ensure that QC Complex 3 years > years
Manager has completed FDOT approved Level I structures, such
as trusses,

QC Inspector training and has a minimum of 2 years
arches, cable
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stayed bridges,
and moveable
bridges

Fracture critical

(FC)

3 years 5 years

members

G. FDOT Quality Control Program.

1.

J-
2.

4.

a.

STe@ 0o oo oTp

Producers for the following materials must have an
accepted FDOT Quality Control Program during the
production of materials to be used on Department
projects and be currently listed in the FDOT
Materials/Producer Listings and must meet and maintain
the approved FDOT Quality Control Program
requirements at all times while producing materials that
will be incorporated into the Project
(http://ivww.dot.state.fl.us/statematerialsoffice/quality/pr
ograms/qualitycontrol/materialslistings/postjuly2002.sht
m):

Aggregate

Asphalt Mix

Cementitious Material

Drainage Products

Earthwork

Galvanize Metal Products

Portland Cement Concrete (Structural)
Prestress/Precast Concrete Products
Steel and Miscellaneous Metal

Timber

When accreditation or certification is required, make
supporting documents from the two previous inspections
performed by the accrediting or certifying agency
available to the Department upon request.

Prestressed Concrete Quality Control Program: Ensure
that prestressed concrete plants participating in the
FDOT's Acceptance Program are qualified. Obtaining
qualification requires a current certification from a FDOT
approved precast prestressed concrete plant certification
agency and a FDOT approved Quality Control Plan. The
list of FDOT approved certification agencies is available
on the website of the FDOT State Materials Office.

Steel and Miscellaneous Metals Quality Control Program:

Ensure that the fabricators of Steel and miscellaneous
metal products participating in the FDOT's Quality
Control Acceptance Program are qualified. Obtaining
qualification requires an accepted FDOT Quality
Control Plan. A current American Institute for Steel
Construction (AISC) certification is a requirement for
the Quality Control Acceptance Program of the steel
and miscellaneous metal fabricators, provided that
AISC certification program is available for the category
of the fabrication products.

Steel and Miscellaneous Metal products, including
aluminum, are defined as the metal components of
bridges, including pedestrian and moveable bridges,
overhead and cantilevered sign supports, ladders and
platforms, bearings, end wall grates, roadway gratings,
drainage items, expansion joints, roadway decking,
shear connectors, handrails, galvanized products,
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fencing, guardrail, light poles, high mast light poles,
standard mast arm assemblies and Monotube
assemblies, stay in-place forms, casing pipe, strain
poles, fasteners, connectors and other hardware.

107 LITTER REMOVAL AND MOWING (REV. 11-25-2015)
H. Description.

1. Contractor to be responsible for the work below in areas

where the County or the property owner has restricted or
limited access to maintain the property.

a. Provide pickup, removal and disposal of litter within the

project limits from the outside edge of travel way to the
right of way line. Include the median on divided
highways, from the inside edge of travel way to the
inside edge of travel way. Litter includes; but is not
limited to, bottles, cans, paper, tires, tire pieces, lumber,
vehicle parts, metal junk, and brush debris. Exclude any
inaccessible areas or areas identified in the Plans as
new landscaping in accordance with the Contract
Documents.

Mow turf or vegetation within the project limits. Turf
consists of grasses planted in accordance with FDOT
Section 570. Vegetation consists of planted and natural
grasses, weeds, and other natural vegetation that have
been previously mowed. Exclude any areas identified
in the Plans as new landscaping in accordance with the
Contract Documents.

Operation.

1. Frequency:

a. Remove litter daily from the beginning of the project

until final completion, unless otherwise directed by the
Engineer. Continue litter removal until final acceptance.

Begin mowing when directed by the Engineer and
continue per the frequency agreed, (every month or
less depending of the weather season) unless
otherwise directed by the Engineer. Mow all areas to
obtain a uniform height of 6 inches. Maintain turf and
vegetation height between 6 inches and 12 inches. Do
not include seed stalk or wildflowers when measuring
height. Continue mowing until final acceptance. After
final acceptance perform litter removal and mowing
until new turf is established in accordance with FDOT
570-4 at no cost to the County.

Perform litter removal prior to and in conjunction with
mowing; however, the Engineer may direct litter
pickups in addition to those performed in conjunction
with mowing. Do not mow new turf until a healthy root
system is established. In designated wildflower areas,
avoid cutting wildflowers when in bloom and when re-
seeding.

2. General:

a. Mow shoulders and medians concurrently so that not

more than one mile will be left partially mowed at the
conclusion of the working day. Mow turf and vegetation
on slopes or around appurtenances concurrent with the
mowing operation. In areas saturated with standing
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water, mow or cut to the surface of the water using hand
labor or other specialized equipment when standard
equipment will cause damage. Do not remove turf or
other vegetation cuttings from the right-of-way, or rake
or pick up the cuttings unless the cuttings are in the
traveled ways, bike lanes, or sidewalk; are obstructing
drainage structures; or are the result of cleaning the
equipment.

3. Limitations:

a.

Maintain traffic in accordance with Article 102-
Maintenance of Traffic. When mowing within four feet
of a travel lane, operate the equipment in the same
direction of traffic, unless the adjacent lane is closed to
traffic due to construction operations. Perform all work
during daylight hours.

4. Disposal of Litter and Debris:

a.

During each litter removal cycle, bag and remove all
litter or piles at the end of each working day. Dispose
of litter in accordance with applicable local and state
laws. Do not store or stockpile litter within the project
limits.

J. Method of Measurement.

1. No measure is included for litter removal or mowing.

K. Basis of Payment.

1.

All work and incidental costs specified as being covered
under this Article will be included for payment under the
several scheduled items of the overall Contract, and no
separate payment will be made.

110 CLEARING AND GRUBBING (REV. 05-16-11)

A. General.

Perform all Clearing and Grubbing required by the
Contract Documents or necessary to prepare the Project
site for the proposed construction.

Remove and dispose of all structures, material, product
and debris not required to be salvaged or not required to
complete the construction.

Trim trees and shrubs within the Project right-of-way that
are required by the Contract Documents or necessary for
the construction of the Project.

Perform the work and meet all the requirements for the
miscellaneous operations described in Subarticle B.6
herein.

Protect and do not displace structures which are to
remain in place.

B. Clearing and Grubbing:

1. Standard Clearing and Grubbing.

a.

Perform Standard Clearing and Grubbing within:

1) Right-of-way of the roadway to be constructed.
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2) All Project areas, whether or not shown in the Plans,
that require Clearing and Grubbing including:
a) Areas where excavation is to be done.

b) Areas where roadway embankments will be
constructed.

c) Areas where structures will be constructed or
installed.

. Work includes complete removal and disposal of:

1) All buildings, structures, appurtenances, existing
pavement, trees, plants, vegetation, timber, brush,
stumps, roots, rubbish, debris, and all other
obstructions resting on or protruding through the
surface of the existing ground and the surface of
excavated areas.

2) All other structures and obstructions necessary to
be removed and for which other items of the
Contract do not specify the removal thereof.

3) Any boulders encountered in the roadway
excavation or found on the surface of the ground
unless otherwise permitted by the Contract
Documents

Depths of Removal of Roots, Stumps, and Other
Debris:

1) Completely remove and dispose of all stumps found
within the roadway right-of-way.

2) Remove roots and other debris from all excavated
material to be used in the construction of roadway
embankment.

3) In all areas where excavation is to be performed or
roadway embankments are to be constructed, plow
the surface to a depth of at least 6 inches, and
remove roots and other debris to a depth of 12
inches below the ground surface.

4) Remove all roots and other debris protruding
through or appearing on the surface of the
completed excavation within the roadway area and
for structures, to a depth of at least 12 inches below
the finished excavation surface.

5) In borrow pits, material pits, and lateral ditches,
remove or cut off all stumps, roots, etc. below the
surface of the completed excavation. Do not
perform any clearing or grubbing within 3 feet inside
the right-of-way line in borrow and material pits.

6) Within all other areas where Standard Clearing and
Grubbing is to be performed, remove roots and
other debris projecting through or appearing on the
surface of the original ground to a depth of 12
inches below the surface, but do not plow or harrow
these areas.

. Trees to Remain:

1) As an exception to the above provisions, where so
directed by the Engineer, trim, protect, and leave
standing desirable trees within the Project area.

2) Trim branches of trees extending over the area
occupied by the roadway as directed, to give a clear
height of 16 feet above the roadway.
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2. Selective Clearing and Grubbing.

a. Perform Selective Clearing and Grubbing only in areas

so designated in the Plans or where directed by the
Engineer.

Completely remove and dispose of stumps and remove
and dispose of all vegetation, obstructions, etc., as
required for Standard Clearing and Grubbing except
that, where so elected, the Contractor may cut roots
flush with the ground surface.

Entirely remove undergrowth except in specific areas
designated by the Engineer to remain for aesthetic
purposes.

Trim, protect, and leave standing desirable trees, with
the exception of such trees as the Engineer may
designate to be removed in order to facilitate right-of-
way maintenance. Remove undesirable or damaged
trees as so designated by the Engineer.

3. Removal of Buildings.

a. Completely remove all parts of the buildings, including

b.

utilities, plumbing, foundations, floors, basements,
steps, connecting concrete sidewalks or other
pavement, septic tanks, and any other appurtenances,
by any practical manner which is not detrimental to
other property and improvements. Remove utilities to
the point of connection to the utility authority’s cut-in.

After removing the sewer connections to the point of
cut-in, construct a concrete plug at the cut-in point, as
directed by the Engineer, except where the utility
owners may elect to perform their own plugging.
Contact the appropriate utility companies prior to
removal of any part of the building to ensure
disconnection of services.

Removal by Others: Where buildings within the area to
be cleared and grubbed are so specified to be removed
by others, remove and dispose of any foundations,
curtain walls, concrete floors, basements or other
foundation parts which might be left in place after such
removal of buildings by others.

4. Removal of Existing Structures.

a. Structures to be removed include:

1) Structures, or portions of structures, shown in the
Plans to be removed;

2) Structures, or portions of structures, found within
the areas requiring Clearing and Grubbing, and
directed by the Engineer to be removed;

3) Structures, or portion of structures, which are
necessary to be removed in order to construct new
structures; and

4) All other appurtenances or obstructions which may
be designated in the Contract Documents as to be
included for removal under this Article.

Removal Requirements:
1) General:

a) Remove and dispose of all materials from
existing structures required to be removed.

CONST_SPEC_0118

C.

d.

Specification
Page 26 of 44

b) Remove the structures in a neat manner so as to
leave no obstructions to any proposed new
structures, construction, or to any waterways.

c) Pull, cut off, or break off pilings to the
requirements of the permit or other Contract
Documents, whichever requires the deepest
removal, but not less than 2 feet below the finish
ground line.

d) If Plans indicate channel excavation to be done
by others, consider the finish ground line as the
limits of such excavation.

e) For materials which are to remain the property of
the Department or are to be salvaged for use in
temporary structures, avoid damage to such
materials, and entirely remove all bolts, nails, etc.
from timbers to be so salvaged.

f) Mark structural steel members for identification
as directed.

2) Removal of Steel Members With Hazardous

Coatings:

a) Provide to the Engineer for approval, a copy of
the “Contractor's Lead in Construction
Compliance Program” from the firm actually
removing and disposing of these steel members
before any members are disturbed.

b) Vacuum power tool clean any coated steel
member to bare metal as defined by SSPC-SP11
a minimum of 4 inches either side of any area to
be heated (torch cutting, sawing, grinding, etc.)
in accordance with 29 CFR 1926.354. Abrasive
blasting is prohibited.

¢) Provide air supplied respirators in accordance
with 29 CFR 1926.62 and 29 CFR 1910.134.

Partial Removal of Bridges:

1) For all demolition methods, submit for review and
approval of the Engineer, a demolition plan that
describes the method of removal, equipment to be
used, types of rebar splices or couplers, and
method of straightening or cutting rebars. In
addition, for hydro-demolition, describe the method
for control of water or slurry runoff and measures for
safe containment of concrete fragments that are
thrown out by the hydro-demolition machine.

2) Where concrete is to be removed to neat lines, use
concrete saws or hydro-demolition methods
capable of providing a reasonably uniform cleavage
face. If the equipment used will not provide a
uniform cut without surface spalling, first score the
outlines of the work with small trenches or grooves.

3) On concrete bridges to be partially removed and
widened, remove concrete by manually or
mechanically operated pavement breakers, by
concrete saws, by chipping hammers, or by hydro-
demolition methods. Do not use explosives.

Authority of U.S. Coast Guard: For structures in
navigable waters, when constructing the project under
authority of a U.S. Coast Guard permit, the U.S. Coast
Guard may inspect and approve the work to remove
any existing structures involved therein, prior to
acceptance by the Department.

Project No. 20230067



e. Asbestos Containing Materials (ACM) Not Identified

Prior to the Work:

1) When encountering or exposing any condition
indicating the presence of asbestos, cease
operations immediately in the vicinity and notify the
Engineer.

2) Make every effort to minimize the disturbance of the
ACM. Immediately provide for the health and safety
of all workers at the job site and make provisions
necessary for the health and safety of the public that
may be exposed to any potentially hazardous
conditions. Provisions shall meet all applicable
laws, rules or regulations covering hazardous
conditions and will be in a manner commensurate
with the gravity of the conditions.

3) The Engineer will direct the Prime Contractor when
operations may resume in the affected area.

5. Removal of Existing Concrete Pavement.

a. Remove and dispose of existing rigid portland cement

concrete pavement, sidewalk, slope pavement, ditch
pavement, curb, and curb and gutter etc., where shown
in the plans or ordered by the Engineer to be removed
or where required because of the construction
operations.

The work under Removal of Existing Concrete
Pavement does not include the removal of retaining
walls, drainage structures and flexible asphalt
pavement.

6. Miscellaneous Operations.

a. Water Wells Required to be Plugged:

1) Fill or plug all water wells within the right-of-way,
including areas of borrow pits and lateral ditches
that are not to remain in service, in accordance with
applicable Water Management District rules or the
Department of Environmental Protection
regulations.

2) Cut off the casing of cased wells at least 12 inches
below the ground line or 12 inches below the
elevation of the finished excavation surface,
whichever is lower. Water wells, as referred to
herein, are defined either as artesian or non-
artesian, as follows:

a) An artesian well is an artificial hole in the ground
from which water supplies may be obtained and
which penetrates any water-bearing rock, the
water in which is raised to the surface by natural
flow or which rises to an elevation above the top
of the water-bearing bed. Artesian wells are
further defined to include all holes drilled as a
source of water that penetrate any water-bearing
beds that are a part of the artesian water system
of Florida, as determined by representatives of
the applicable Water Management District.

b) A non-artesian (water-table) well is a well in
which the source of water is an unconfined
aquifer. The water in a non-artesian well does
not rise above the source bed.

b. Landscape Areas: When certain areas of the right-of-

way, outside of the limits of construction, are shown in
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the plans or designated by the Engineer to be
landscaped, either under the construction Contract or
at a later time, remove undesirable trees, stumps,
undergrowth, and vegetation, as directed, and preserve
and trim natural growth and trees as directed by the
Engineer.

Leveling Terrain: Within the areas between the limits
of construction and the outer limits of clearing and
grubbing, fill all holes and other depressions, and cut
down all mounds and ridges. Make the area of a
sufficient uniform contour so that the Department’s
subsequent mowing and cutting operations are not
hindered by irregularity of terrain. Perform this work
regardless of whether the irregularities were the result
of construction operations or existed originally.

Mailboxes: When the Contract Documents require
furnishing and installing mailboxes, permit each owner
to remove the existing mailbox. Work with the Local
Postmaster to develop a method of temporary mail
service for the period between removal and installation
of the new mailboxes. Install the mailboxes in
accordance with the Design Standards.

C. Ownership of Materials.

1.

Except as may be otherwise specified in the Contract
Documents, the Contractor shall take ownership of all
buildings, structures, appurtenances, and other materials
removed by him and shall dispose of them in accordance
with subarticle D below.

D. Disposal of Materials.

1.

a

2.

a.

3.
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General:

. Dispose of all debris, timber, stumps, brush, roots,

rubbish, and other waste material resulting from
clearing and grubbing in areas and by methods meeting
the applicable requirements of all Local, State and
Federal regulations.

Disposal of Treated Wood:

Treated wood, including that which comes from bridge
channel fender systems, must be handled and
disposed of properly during removal.

Treated wood should not be cut or otherwise
mechanically altered in a manner that would generate
dust or particles without proper respiratory and dermal
protection.

Treated wood must be disposed of in at least a lined
solid waste facility or through recycling/reuse.

Treated wood shall not be disposed by burning or
placement in a construction and demolition (C&D)
debris landfill.

All compensation for the cost of removal and disposal
of treated wood will be included in the Cost of Removal
of Existing Structures when an item for direct payment
is provided in the Contract. If an item of direct payment
is not provided in the Contract, the aforementioned cost
is included in the cost for Clearing and Grubbing or
among the other items of work in the Contract.

Hazardous Materials/Waste:
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a. General:

1) Handle, transport and dispose of hazardous
materials in accordance with all Local, State and
Federal requirements including the following:

a) SSPC Guide 7
b) Federal Water Pollution Control Act, and

c) Resource Conservation and Recovery Act
(RCRA).

2) Accept responsibility for the collection, sampling,
classification, packaging, labeling, accumulation
time, storage, manifesting, transportation,
treatment and disposal of hazardous waste, both
solid and liquid. Separate all solid and liquid waste
and collect all liquids used at hygiene stations and
handle as hazardous materials/waste.  Obtain
written approval from the Engineer and required
agencies for all hazardous materials/waste
stabilization methods before implementation.

3) Obtain an EPA/FDEP Hazardous Waste
Identification Number (EPA/FDEP ID Number)
before transporting and/or disposal of any
hazardous materials/waste.

4) List the Department as the generator of all
hazardous materials/waste.

5) Submit the following for the Engineers’ approval
before transporting, treatment or disposal of any
hazardous materials/waste:

a) Name, address and qualifications of the
transporter,

b) Name, address and qualifications of the
treatment facility,

c) Proposed treatment and/or disposal of all
Hazardous Materials/Waste.

6) Transport all hazardous materials/waste in
accordance with applicable 40 CFR 263 Standards.
Provide a copy of all completed Hazardous
Materials/Waste manifest/bills of lading to the
Engineer within 21 days of each shipment.

b. Steel Members With Hazardous Coating:

1) Unless otherwise required by the Contract
Documents, dispose of steel members with
hazardous coating in one of the following manners:

a) Deliver the steel members and other hazardous
waste to a licensed recycling or treatment facility
capable of processing steel members with
hazardous coating.

b) Deliver any other hazardous materials/waste to a
licensed hazardous materials/waste recycling
treatment facility.

2) Dismantle and/or cut steel members to meet the
required dimensions of the recycling facility,
treatment facility or other regulatory agency.

3) All compensation for the cost of removal and
disposal of hazardous materials/waste will be
included in the Cost of Removal of Existing
Structures when an item for direct payment is
provided in the Contract. If an item of direct
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payment is not provided in the Contract, the
aforementioned cost is included in the cost for
Clearing and Grubbing or among the other items of
work in the Contract.

c. Certification of Compliance:

1) Furnish two copies of Certification of Compliance
from the firm actually removing and disposing of the
hazardous  materials/waste  stipulating, the
hazardous materials/waste has been handled,
transported and disposed of in accordance with this
Specification.

2) The Certification of Compliance shall be attested to
by a person having legal authority to bind the
company.

Maintain all records required by this Specification and
ensure they are available to the Department upon
request.

E. Method of Measurement.

1. Clearing and Grubbing:

a. No Direct Payment Provided: When no item for direct

payment of Clearing and Grubbing is provided by the
Contract, the costs for performing all work and meeting
the requirements of this Article will be included among
the various scheduled items of the Contract.

Direct Payment Provided: When direct payment for
Clearing and Grubbing is provided in the Contract, the
quantity to be paid for will be the lump sum quantity.

2. One or more of the following items may appear in a

contract where no direct payment item for Clearing and
Grubbing is provided. Only those items with an Awarded
Unit Price will be considered for direct payment. All other
work of Clearing and Grubbing is included among the
various scheduled items of the Contract.

a. Removal of Existing Structures: When a separate item

for the Removal of Existing Structures is provided for
direct payment in the Contract, the quantity to be paid
for will be the lump sum quantity or actual quantities for
the specific structures removed, as stipulated in the
Contract Documents.

Removal of Existing Concrete Pavement: When a
separate item for Removal of Existing Concrete
Pavement is provided for direct payment in the
Contract, the quantity to be paid for will be the number
of square yards of existing pavement of the types listed
in subarticle B.5 herein, acceptably removed and
disposed of, as specified. The quantity will be
determined by actual measurement along the surface
of the pavement before its removal. Measurements for
appurtenances which have irregular surface
configurations, such as curb and gutter, steps, and
ditch pavement, will be the area as projected to an
approximate horizontal plane. Where the removal of
pavement areas is necessary only for the construction
of box culverts, pipe culverts, storm sewers, french
drains, inlets, manholes, etc., these areas will not be
included in the measurements.

Removal of Trees: When separate items for the
Removal of Trees are provided for direct payment in the
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Contract, trees that are greater than 6 inches in
diameter, will be paid on a per each basis by actual
count by the Engineer of such trees under the
appropriate item provided in the Contract. The
diameter of a tree shall be obtained by measuring its
circumference at 4.5 feet above the ground using a
flexible tape measure and dividing the circumference by
3.14. If the tree is growing on a slope, the
circumference is measured at 4.5 feet from the center
of the slope. If the tree begins to branch below 4.5 feet,
measure at the smallest circumference below the first
branch.

d. Plugging Water Wells: When a separate item for
Plugging of Water Wells is provided for direct payment
in the Contract, the quantity to be paid for will be the
number of water wells plugged, for each type of well
(artesian or non-artesian).

e. Mailboxes: When a separate item is provided in the
Contract for furnishing and installing mailboxes, the
quantity to be paid for will be the number of mailboxes
acceptably furnished and installed.

f. Delivery of Salvageable Material to the Department:
When a separate item is provided in the Contract for the
delivery of salvageable material to the Department, the
quantity to be paid for will be the Lump Sum quantity for
delivery of salvageable materials to the Department as
indicated in the Plans or as directed by the Engineer.

F. Basis of Payment.

1. Clearing and Grubbing:

a. No Direct Payment Provided: When direct payment for
Clearing and Grubbing is not provided in the Contract,
the cost of any work of clearing and grubbing necessary
for the proper construction of the Project and meeting
all requirements of this Article, is included in the
Contract price for the structure or other item of work for
which such clearing and grubbing is required.

b. Direct Payment Provided:

1) Price and payment will be full compensation for all
clearing and grubbing indicated or required for the
construction of the entire Project, including all
necessary  hauling, furnishing  equipment,
equipment operation, furnishing any areas required
for disposal of debris, leveling of terrain and the
landscaping work of trimming, etc., as specified
herein, except for any areas designated to be paid
for separately or to be specifically included in the
costs of other work under the Contract.

2) Unless otherwise provided by the Contract, price
and payment will be full compensation for all work
required by this Article including Removal of
Existing Structures, Removal of Existing Concrete
Pavement, Removal of Trees, Plugging of Water
Wells, Mailboxes, and Delivery of Salvageable
Material to the Department.

3) Where construction easements are specified in the
Plans and the limits of clearing and grubbing for
such easements are dependent upon the final
construction requirements, no adjustment will be
made in the lump sum price and payment, either
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over or under, for variations from the limits of the
easement defined on the Plans.

c. The Contractor shall include the cost of all clearing and
grubbing which might be necessary in pits or areas from
which base material is obtained in the Contract price for
the base in which such material is used.

d. The clearing and grubbing of areas for obtaining
stabilizing materials, where required only for the
purpose of obtaining materials for stabilizing, will not be
paid for separately.

2. Removal of Existing Structures:

a. Price and payment will be full compensation for all work
of removal and disposal of the designated structures.

b. When direct payment for the removal of existing
structures is not provided in the Contract, the cost of
removing all structures is included in the Contract price
for Clearing and Grubbing or, if no item of Clearing and
Grubbing is included, in the compensation for the other
items covering the new structure being constructed.

3. Removal of Existing Concrete Pavement:

a. Price and payment will be full compensation for
performing and completing all the work of removal and
satisfactory disposal including any saw cutting
required.

b. When direct payment for the removal of existing
concrete pavement is not provided in the Contract and
no applicable item of excavation or embankment
covering such work is included in the Contract, the
Contractor shall include the costs of this work in the
Contract price for the item of Clearing and Grubbing or,
if no item of Clearing and Grubbing is included in the
Contract, in any work, pipe or other structure for which
the concrete pavement removal is required.

4. Removal of Trees:

a. Price and payment will be full compensation for
complete removal and disposal of each tree counted by
the Engineer pursuant to these specifications.

b. When direct payment for the removal of trees is not
provided in the Contract, the cost of removing all trees
is included in the Contract price for Clearing and
Grubbing or, if no item of Clearing and Grubbing is
included in the Contract, in the compensation for all
other items in the Contract.

5. Plugging Water Wells:

a. Price and payment will be full compensation for each
type of well acceptably plugged.

b. When direct payment for plugging water wells is not
provided in the Contract, the cost plugging water wells
is included in the Contract price for Clearing and
Grubbing or, if no item of Clearing and Grubbing is
included in the Contract, in the compensation for all
other items in the Contract.

6. Mailboxes:

a. Price and payment will be full compensation for all work

and materials required, including supports and
numbers.
Specification Project No. 20230067
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b. When direct payment for mailboxes is not provided in
the Contract, the cost for all work and materials
required, including supports and numbers, is included
in the Contract price for Clearing and Grubbing or, if no
item of Clearing and Grubbing is included in the
Contract, in the compensation for all other items in the
Contract.

7. Delivery of Salvageable Material to the Department:

a. Price and payment will be full compensation for all work
required for delivery of the materials to the Department.

b. When the Contract does not provide direct payment for
the Delivery of Salvageable Material that is to be
delivered to the County, the cost of Delivery of
Salvageable Material is included in the Contract price
for Clearing and Grubbing or, where no item for
Clearing and Grubbing is included in the Contract, in
the compensation for all other items in the Contract.

8. Payment Items: Payment will be made under:

9. No separate item(s) for Clearing and Grubbing will be
provided under this contract.
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DIVISION 300 BITUMINOUS TREATMENTS SURFACE
COURSES AND CONCRETE PAVEMENT

344 PORTLAND CEMENT CONCRETE (REV. 10-26-11)
A. Description.

1. Use concrete composed of a mixture of Portland cement,

aggregates, and water, with or without chemical or
mineral admixtures. Construct Concrete based on the
type of work as described in the Contract Documents and
the Concrete Work Categories below.

a. Concrete Work Category 1: Includes the construction of
sidewalks, curb and gutter, ditch and slope pavement,
or other non-reinforced cast-in- place or precast
elements.

Concrete Work Category 2: Includes the construction of
precast concrete including concrete barriers, traffic
railing barriers, parapets, sound barriers, inlets,
manholes, junction boxes, pipe culverts, storm sewers,
box culverts, prestressed concrete poles, concrete
bases for light poles, highway sign foundations,
retaining wall systems, traffic separators or other
structural precast elements.

Concrete  Work Category 3: Includes the work
associated with the placement and/or construction of
structural cast-in-place concrete requiring a class of
concrete specified in FDOT Section 346.

B. Materials.

1. General: Certify that all materials used in concrete meet

the following requirements:

FDOT Section 921 except
Portland cements meeting the
requirements of AASHTO M-
85 or ASTM C-150 are
allowed for nonstructural
concrete.

Coarse Aggregate: FDOT Section 901
Fine Aggregate: FDOT Section 902

Portland Cement:

Water: FDOT Section 923
Chemical FDOT Section 924
Admixtures:

Pozzolans and FDOT Section 929

Slag:

2. Admixture Requirements: Chemical admixtures may be

added at the dosage rates recommended by the
manufacturer.

Material Storage: Use a concrete production facility that
meets the following requirements.

a. Cementitious Materials Storage: Provide a separate
and clearly labeled weatherproof facility to store each
brand or type of cementitious material without mixing or
contamination. Different brands of cement, cement of
the same brand from different facilities, or different
types of cement must be stored separately and must
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not be mixed. Provide a suitable, safe and convenient
means of collecting cementitious material samples at
each storage facility.

. Aggregate Storage: Provide suitable bins, stockpiles or

silos to store and identify aggregates without mixing,
segregating or contaminating different grades or types
of materials. Identify aggregate type/gradation. Handle
the aggregates in a manner to minimize segregation
and meet the specification requirements when
recovered from storage. Continuously and uniformly
sprinkle coarse aggregate with water, for 24 hours
preceding introduction into the concrete mix. Timers
may be used to facilitate the sprinkling of aggregate
stockpiles using an alternating on/off method. However,
in no event shall the top surface of the stockpile be
permitted to become dry prior to batching of concrete.
Moisture probes may be used to determine the
moisture content of the aggregate. Ensure that the
accuracy of the probe is certified annually and verified
weekly. Maintain stored aggregates in a well-drained
condition to minimize free water content. Provide
access for the Engineer to sample the aggregates from
the recovery side of the storage facility.

C. Production, Mixing and Delivery of Concrete.

1. Concrete Production Requirements:

a. Use concrete production facilities certified by the

National Ready-Mixed Concrete Association (NRMCA)
and approved by the FDOT.

Produce concrete utilizing equipment that is in good
operating condition and operated in a manner to ensure
a consistent product. When moisture probes are not
used, ensure that the concrete production facility
determines the free moisture for the coarse and fine
aggregates within two hours prior to each day’s
batching. On concrete placements expected to exceed
three hours, perform an additional moisture test
approximately half way through the batching operations
and adjust batch proportions accordingly.

Ensure that the calibration of the measuring devices of
the concrete production facilities meets the
requirements of Chapter 531 of the Florida Statutes,
and are in accordance with Chapter 9.2 of the FDOT
Materials Manual. At least quarterly, ensure that all
scales, meters and other weighing or measuring
devices are checked for accuracy by a qualified
representative of a scale company registered with the
Bureau of Weights and Measures of the Florida
Department of Agriculture. As an alternative, the
producer may have this frequency identified in an
FDOT approved QC plan. The accuracy of admixture
measuring dispensers will be certified annually by the
admixture supplier.

. When Volumetric Mixers are used for Category |

applications, deliver concrete in accordance with the
requirements of Volumetric Mixer Manufacturers
Bureau (VMMB) and ensure that the vehicle has a
VMMB registered rating plate.

2. Classes of Concrete: Classes of concrete to be used on

the Project will be as specified in the Contract Documents
or FDOT Section 346 when applicable.
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3.

4.

a.

5.

Contractors Quality Control: Provide Engineer for
approval a Quality Control (QC) plan to identity to the
Department how quality will be ensured at the project site.
During random inspections Engineer will use this
document to verify that the construction of the Project is
in agreement with the QC plan and the Contract
Documents.

Concrete Mix Design:

Before producing any concrete, submit the proposed
mix design to Engineer on a form provided by the
Department. Otherwise, the Department may accept
applicable mix designs previously described in an
FDOT approved QC plan. In any event, use only
concrete mix designs having prior approval of the
Engineer.

Materials may be adjusted provided that the theoretical
yield requirement of the approved mix design is met.
Show all required original approved design mix data
and batch adjustments and substituted material on a
Department approved concrete delivery ticket.
Engineer may disqualify any concrete production
facility for non-compliance with  specification
requirements.

Delivery:

a. For cast-in-place applications, the maximum allowable

b.

6.

mixing and agitation time of concrete is 90 minutes.

Furnish a delivery ticket on a form approved by the
Department with each batch of concrete before
unloading at the placement site. The delivery ticket
shall be printed. Record material quantities
incorporated into the mix on the delivery ticket. Ensure
that the Batcher responsible for producing the concrete
certifies that the batch was produced in accordance
with these Specifications and signs the delivery ticket.
Contractor must sign the delivery ticket certifying that
the concrete was batched, delivered and placed in
accordance with these Specifications.

The Contractor is responsible for rejecting loads of
concrete that do not meet the plastic properties of the
approved mix design or the minimum compressive
strength requirements.

At the sole option of the Department, the Engineer may
accept concrete at a reduced pay when it is determined
that the concrete will serve its intended function.

Placing Concrete:

a. Concreting in Cold Weather:

1) Do not place concrete when the temperature of the
concrete at placement is below 45°F.

2) Meet the air temperature requirements for mixing
and placing concrete in cold weather as specified in
FDOT Section 346. During the curing period, if
NOAA predicts the ambient temperature to fall
below 35°F for 12 hours or more or to fall below
30°F for more than 4 hours, enclose the structure in
such a way that the concrete and air within the
enclosure can be kept above 60°F for a period of 3
days after placing the concrete or until the concrete
reaches a minimum compressive strength of 1,500

psi.
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3) Assume all risks connected with the placing and
curing of concrete. Although Engineer may give
permission to place concrete, Contractor is
responsible for satisfactory results. If the placed
concrete is determined to be unsatisfactory,
remove, dispose of, and replace the concrete at no
expense to the County.

Concreting in Hot Weather:

1) Meet the temperature requirements and special
measures for mixing and placing concrete in hot
weather as specified in FDOT Section 346.

2) When the temperature of the concrete as placed
exceeds 75°F, incorporate in the concrete mix a
water-reducing retarder or water reducer if allowed
by FDOT Section 346.

Spray reinforcing steel and metal forms with cool fresh
water just prior to placing the concrete in a method
approved by the Engineer.

. Assume all risks connected with the placing and curing

of concrete. Although Engineer may give permission to
place concrete, Contractor is responsible for
satisfactory results. If the placed concrete is determined
to be unsatisfactory, remove, dispose of, and replace
the concrete at no expense to the County.

7. Mixers: Ensure that mixers are capable of combining the

components of concrete into thoroughly mixed and
uniform mass, free from balls or lumps of cementitious
materials, and capable of discharging the concrete
uniformly. Operate concrete mixers at speeds per the
manufacturer’s design. Do not exceed the manufacturer’s
rated capacity for the volume of mixed concrete in the
mixer, mixing drum, or container.

Small Quantities of Concrete: With approval of the
Engineer, small quantities of concrete, less than 3 yd3
placed in one day and less than 0.5 yd3 placed in a single
placement may be accepted using a pre-bagged mixture.
The Department may verify that the pre-bagged mixture
is prepared in accordance with the manufacturer's
recommendations and will meet the requirements of this
Specification.

9. Sampling and Testing:

a. Category 1: Engineer may sample and test the concrete

at his discretion to verify its quality. The minimum 28
day compressive strength requirement for this concrete
is 3,000 psi.

Category 2: Provide a statement of certification from the
manufacturer of the precast element that the element
meets the quality control and inspection testing
requirements of the Contract Documents.

Category 3: The Department will randomly select a
sample from each 200 yd3 or one day’s production to
determine plastic properties and to make three 4 x 8
inch cylinders for testing by the Department at 28 days
to ensure that the design compressive strength has
been met. The Department may, at its discretion, test
additional concrete samples to ensure compliance with
the Specifications.

10. Records: Maintain the following records for review for at

least 3 years after final acceptance of the Project:
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a. Approved concrete mix designs.

b. Materials source (delivery tickets, certifications,
certified mill test reports).

c. A copy of the scale company or testing agency report
showing the observed deviations from quantities
checked during calibration of the scales and meters.

d. A copy of the documentation certifying the admixture
weighing/measuring devices.

e. For non structural concrete, the Department will accept
recent NRMCA, VMMB or FDOT inspection records
certifying the plant or truck can produce concrete. In
addition, documentation will be available at the plant or
in the truck showing that action has been taken to
correct deficiencies noted during the inspections.

D. Acceptance of the Work.

1. Category 1 Work: Category 1 work will be accepted
based upon compliance with Production, Mixing and
Delivery Requirements specified in herein.

2. Category 2 Work: Precast elements will be accepted
based upon certification from the Contractor that the
elements were produced by a production facility on the
FDOT's current approved plant list. In addition, the
producers QC stamp will be displayed on the element.

3. Category 3 Work: Category 3 work shall be in full
compliance with this Specification, and with current
FDOT Specifications, FDOT Section 346 and associated
Contractor Quality Control (QC) specifications governing
cast-in-place concrete. In addition, a Delivery Ticket as
described in Subarticle 344-B.5 will be required for
acceptance of the material at the Project site.

E. Method of Measurement.

1. The quantities to be paid for will be the concrete items
having awarded Contract Prices that are completed and
accepted by Engineer.

F. Basis of Payment.

1. Prices and payments will be full compensation for all work
and materials specified in this Article and the Articles
applicable to the items of work having awarded Contract
Prices measured and approved for payment.
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DIVISION 500

MISCELLANEOUS CONSTRUCTION

519 DRIVEWAY PAVEMENT (REV. 08-23-12)

A. Description

1.

a.

b.

Pursuant to the Contract Documents or as otherwise
directed by the Engineer:

Construct new asphalt concrete driveway approaches
on public right-of-way.

Restore existing asphalt or cement concrete driveways
and approaches that have been authorized to be
disturbed by the performance of the Work; and provide
all other required labor, material and equipment
necessary for complete restoration of the disturbed
area.

B. Materials

1.

Limerock

Concrete

Hot Mix Asphalt (HMA)

Joint Seal

Meet the following requirements:

FDOT Section 911

FDOT Section 350; Class |
(Pavement)

Per Article 334 of these
Specifications

FDOT Section 932

C. Preparation and Construction

1.

a.

General:

Conform to applicable surface slope requirements of
FDOT Index No. 304.

Meet all applicable requirements of the Miami-Dade
County Public Works Manual.

Perform any required clearing and grubbing under
Article 110 of these Specifications.

Remove or add any additional subgrade material
necessary to meet final surface elevation requirements
after construction of a new limerock base and
pavement of the thicknesses specified below.

Provide a new six inch limerock base; or greater if
needed to match existing. Build up in layers not to
exceed three inches and compact each layer to obtain
a minimum density of 98% of modified Proctor
maximum density as determined by FM 1-T 180,
Method D.

Maintain the area of excavation in a safe condition and
level with the surrounding pavement until work is
complete.

Furnish and place all materials; construct all forms,
joints, bracing, expansion joint materials, and
accessories; apply required surface finishes; and all
required clearing and grubbing, excavation and
backfilling.

Remove all remaining excess material, dirt, and other
debris from the roadways immediately after all
construction or restoration of pavement under this
Article has been completed.
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2.

Cement Concrete Pavement:

a. Concrete pavement for driveways, driveway aprons

C.

3.

and sidewalk across driveways must be a minimum
thickness of six inches. Materials and construction
must conform to the requirements of FDOT Section
350.

Form a %2 inch expansion joint between the sidewalk
and the driveway or at fixed objects and driveway
intersections.

Finish surface of concrete to match existing pavement.

Asphalt Concrete Pavement:

a. Construct a minimum one inch thick HMA pavement

4.

layer (Type SP-9.5) meeting the material and
construction requirements of Article 334 of these
Specifications.

Additional Requirements for Restoration of Pavement:

a. Full-depth saw cut a smooth, straight, neat and square

1.

1.

line along the entire width of damaged pavement that is
to be restored. Immediately dispose of all excess
debris properly.

Restore sidewalks across driveways, cut or damaged
by construction, in full sections concrete curb or gutter
to the existing height and cross section in full sections
or lengths between joints.

D. Method of Measurement

The quantity to be paid for will be the area, in square
yards, of approved driveway pavement constructed or
restored in accordance with this Article, as measured and
accepted by the Engineer.

E. Basis of Payment

Price and payment will be full compensation for all work
and materials specified in this Article.

a. No separate pay item(s) for Driveway Pavement will be

A. Page 583, Article 520-1, Description:

provided under this contract

520 CONCRETE GUTTER, CURB ELEMENTS, AND
TRAFFIC SEPARATOR (SECTION 520)

Is expanded to

include the following:

1.

B. Page 583, Article 520-2, Materials:

The work specified under this section includes any type
of curb and /or gutter in accordance with FDOT Design
Standards for Design, Construction, Maintenance and
Utility Operations on the State Highway System 2008 and
the Public Works Manual of Metropolitan Dade County
(Standard Road Details R.14.1 and R.14.2) curb with or
without gutter, driveway curbs, Type “C” median curb and
Type “A” median curb, including the necessary
preparation and compaction of the subgrade in both cut
and fill areas, as well as backfilling, grading, excavation
and final dressing required as directed by the Engineer.

Is amended as

follows:
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1.

C.

522

B.

1.

C.

1.

D.

1.

2.

Class | Concrete shall have a minimum compressive
strength of 3,000 p.s.i. at 28 days.

Page 591 Article 520-12, Basis of Payment: Is deleted in
its entirety and replaced with the following:

The quantity of curb or curb and gutter, shall be paid for
at the Contract unit price for the quantities completed and
accepted by the Engineer and does not include ramp and
sidewalk curb. Such price and payment shall be full
compensation for all work specified under this Section,
including the necessary preparation, limerock or suitable
material and compaction of the subgrade in both, cut and
fill areas, as well as backfilling, grading, excavation and
final dressing required as directed by the Engineer.

No separate pay item(s) for Concrete Gutter, Curb
Elements, and Traffic Separator will be provided under
this contract

CONCRETE SIDEWALK (SECTION 522)

Page 589, Article 522-1, Description: Is expanded to
include the following:

The work specified under this Section consists of the
forming, furnishing, placement, and finishing of concrete
for the construction of concrete sidewalks, pedestrian
ramps and sidewalk curbs (back of sidewalk) utilizing
Class | Concrete. The width, thickness and type shall be
as shown and noted in the Plans. All work will be in
accordance with this Section except as modified herein.

Page 589, Article 522-2, Materials; is amended as follows:

Class | Concrete shall have a minimum compressive
strength of 3,000 p.s.i. at 28 days.

Page 591 Article 522-9, Method of Measurement; is
expanded to include the following:

The quantity to be paid for under this Article shall be the
area in square yards of concrete sidewalk and pedestrian
ramps, measured in place, complete and accepted.
Measurement shall be the final dimensions measured
along the surface of the completed work within the neat
lines shown on the Plans or designated by the Engineer.
No deduction will be made for the area occupied by trees
left within the area of sidewalks or for any area occupied
by manholes, inlets or other drainage or public utility
appurtenances within the sidewalk area.

Page 591 Article 522-10, Basis of Payment; is deleted in
its entirety and replaced with the following:

The quantity, determined as provided above, shall be
paid for at the Contract unit price for the quantities
completed and accepted by the Engineer. Such price
and payment shall be full compensation for all work
specified under this Section.

When curb and gutter is required for the construction of
pedestrian ramps and no specific pay item has been
included for the construction of the curb and gutter, such
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payment shall be included in the pay item for Sidewalk
(including pedestrian ramps and sidewalk curbs).

No separate payment shall be made for the removal of
forms or the filling of excavated area left by removal of
forms. Contractor shall be responsible for any vandalized
sidewalk until it is finally accepted by the Engineer.

No separate pay item(s) for Concrete Sidewalk will be
provided under this contract.

527 DETECTABLE WARNINGS ON WALKING SURFACES

(REV. 12-20-16)

A. Description.

1. Furnish and install Safety Yellow Colored Detectable

Warning devices on newly constructed and/or existing
concrete or asphalt walking surfaces (curb ramps,
sidewalks, shared-use paths, etc.) constructed in
accordance with the FDOT Design Standards Index No.
304 and these specifications, where indicated on the
Plans or directed by the Engineer.

B. Materials.

1. General:

a. Provide Detectable Warnings in accordance with the

Americans with Disabilities Act Standards for
Transportation Facilities, Section 705.

b. Provide only embedded Detectable Warning devices,

set in wet concrete, for all construction except where
retrofit applications of surface applied detectable
warnings have been approved in writing by the
Engineer.

Use Detectable Warnings consisting of materials
intended for exterior use subject to routine pedestrian
traffic and occasional vehicular traffic.

Use Detectable Warnings with size and pattern shown
in the plans comprised of truncated domes aligned in
parallel rows in accordance with the FDOT Design
Standards, Index No. 304. Do not use detectable
warnings with a diagonal pattern.

e. Concrete stamping, field-formed materials, or methods

or products used to form Detectable Warnings in wet
concrete are not permitted.

2. Material Properties:

a. Provide Detectable Warnings that meet the following

minimum material property requirements when tested
in accordance with the indicated Standard appropriate
to the material.

PROPERTY
Slip Resistance

STANDARD
FM 3-C 1028

TEST VALUE

Dry Coefficient
of Friction — 0.8
min.

Wet Coefficient
of Friction —
0.65 min.

(include
recessed areas
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3.

4.

a.

between
truncated
domes)

Wear FM 5-594 Average

Resistance Volume Loss:
no more than
0.06 cm3

Water ASTM D-570 Not to exceed

Absorption* 5%.

Adhesion/Bond | FM 5-589 150 psi min.

Strength** tensile
adhesion
strength

Non- Submit Material | Non-

Hazardous Safety Data Hazardous, per

Classification Sheet (MSDS) RCRA Subtitle
C

* Applies only to plastic materials.

** Applies only to surface-applied materials.

Color/Contrast: Use Safety Yellow colored Detectable
Warnings on concrete or asphalt walking surfaces.
Acceptable Detectable Warnings must maintain a Light
Reflectance Value (LRV) CAP Y of 25 — 45, as measured
with a spectrophotometer, for a minimum duration of
three years.

Approved Products List:

Use Detectable Warnings listed on the FDOT Approved
Products List (APL) and that have been further
evaluated and found acceptable by the Department. At
the option of the Contractor, an “or equal” product
evaluation request, for an equivalent FDOT APL
approved product that meets or exceeds the
specification stipulated herein, may be submitted in
writing to the Engineer for review and acceptance.

The following products, subject to continued listing on
the FDOT APL, have been evaluated by the
Department for use on Department projects:

SURFACE APPLIED DETECTABLE WARNING
DEVICES
Manufacturer Product APL
Number
Engineered Armor-Tile Surface | 527-000-
Plastics, Inc. Applied Inline 006
Dome
TufTile TufTile Polymer 527-000-
(Surface Applied) 045
TufTile TufTile Polymer 527-000-
(Surface Applied) 045-RW
Radius
EMBEDDED DETECTABLE WARNING
DEVICES
Manufacturer Product APL
Number
ADA Solutions, Cast-In-Place 527-000-
Inc. Composite Tactile 003
ADA Solutions, Replaceable Wet 527-000-
Inc. Set Composite 018
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Engineered Armor-Tile 527-000-
Plastics, Inc Replaceable Cast 026
in Place
Engineered Armor-Tile Cast-In- | 527-000-
Plastics, Inc. Place Inline Dome 027
Tile
Cape Fear AlertCast 527-000-
Systems, LLC (Replaceable) 029
Cast-In-Place
Access Products, | Access Tile 527-000-
Inc. Replaceable Cast 033
in Place
StrongGo TekWay Dome Tile | 527-000-
Industries 035
TufTile, Inc TufTile Cast Iron 527-000-
(Wet-set) 044
Replaceable
TufTile TufTile Polymer 527-000-
(Wet Set) 046
Replaceable
TufTile TufTile Polymer 527-000-
(Wet Set) Radius 046-RW

A. Installation Procedures.

1. Surface Preparation and Installation: Prepare the surface
in accordance with the manufacturer’'s recommendations.
Use only products and materials appropriate for the
surface on which they will be applied. Install in
accordance with the manufacturer's instructions, using
materials and equipment recommended and approved by
the manufacturer. For surface-applied tiles or mats, use
adhesives applied over the entire surface and
mechanical fasteners.

B. Method of Measurement.

1. The quantity to be paid for will be the area, in square feet,
of Detectable Warnings furnished and installed pursuant
to these specifications, measured in place and accepted
by the Engineer.

C. Basis of Payment.

1. Price and payment will be full compensation for all work
specified in this Article, including all labor, surface
preparation, materials and incidentals necessary to
complete the work for installation of Detectable Warnings
on walking surfaces.

2. No separate pay item(s) for Detectable Warning On
Walking Surface will be provided under this contract.

575 SODDING

A. Description.
1. Establish a stand of grass within the specified areas, by
furnishing and placing sod, and rolling, watering, and

maintaining the sodded areas to ensure a healthy stand
of grass.
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B. Materials. Meet the following requirements:

1.
2.

Sod
Water

FDOT 981-2
FDOT Section 983

C. Construction Methods.

1.

g.

3.

a.

b.

Preparation of Ground: Scarify or loosen the areas
requiring sod to a depth of 6 inches. On areas where the
soil is sufficiently loose, particularly on shoulders and fill
slopes, the Engineer may authorize the elimination of the
ground preparation. Limit preparation to those areas that
can be sodded within 72 hours after preparation. Prior to
sodding, thoroughly water areas and allow water to
percolate into the soil. Allow surface moisture to dry
before sodding to prevent a muddy soil condition.

Placing Sod: Place sod immediately after ground
preparation. Do not use sod which has been cut for more
than 72 hours. Stack all sod that is not planted within 24
hours after cutting and maintain proper moist condition.

Do not sod when weather and soil conditions are
unsuitable for proper results. Pre-wet the area prior to
placing sod. Do not place sod on eroded or washed out
sites.

Place the sod on the prepared surface, with edges in
close contact, and embed it firmly and smoothly by light
tamping with appropriate tools.

Place the sod to the edge of all the paving and shrub
areas and 1 inch below adjoining pavement with an
even surface and edge. Place rolled sod parallel with
the roadway and cut any exposed netting even with the
sod edge.

Roll using a lightweight turf roller. Provide a true and
even surface without any displacement of the sod or
deformation.

Where sodding in drainage ditches, stagger the setting
of the sod pieces to avoid a continuous seam along the
line of flow. Ensure that the offsets of individual strips
do not exceed 6 inches. Tamp the outer pieces of sod
to produce a featheredge effect.

Peg sod at locations where the sod may slide. Drive
pegs through sod blocks into firm earth, at intervals
approved by the Engineer.

Remove any sod as directed by the Engineer.
Watering: Thoroughly water the sod immediately after
placing. Do not water in excess of 1 inch per week for
establishment. The contractor shall water and maintain
newly sodded areas as needed and adhere to the
following minimum frequencies until final acceptance of
the Project by the County unless otherwise approved by
the Engineer:

Minimum Watering Schedule (3/4” to 1" per watering)

1) Every day for the first 14 days after placement,
followed by

2) Three times per week for next 14 days, followed by

3) Two times per week until final acceptance of the
project.

Mowing Schedule
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1) Minimum bi-weekly after established, and

2) Immediately prior to final acceptance.

D. Maintenance.

1.

Maintain the sodded areas in a satisfactory condition until
final acceptance of the project. Include in such
maintenance the filling, leveling, and repairing of any
washed or eroded areas, as may be necessary. The
Department will pay for resodding necessary due to
factors determined by the Engineer to be beyond the
control of the Contractor.

Monitor placed sod for growth of pest plants and noxious
weeds. If pest plants and/or noxious weeds manifest
themselves within 30 days of placement of the sod, treat
affected areas by means acceptable to the Department
at no expense to the Department. If pest plants and/or
noxious weeds manifest themselves after 30 days from
date of placement of sod, the Engineer, at his sole option,
will determine if treatment is required and whether or not
the Contractor will be compensated for such treatment. If
compensation is provided, payment approved by the
Engineer will be made as unforeseeable work.

Maintenance of sodded areas is required for no less than
thirty (30) days after placement or until the sodded area
is determined to be established and satisfactory by the
Engineer, whichever is greater.

E. Method of Measurement.

1.

The quantities to be paid for will be the area of sodding
measured and accepted by the Engineer.

Measurement for payment shall include only areas of
sodding that have established a satisfactory root system
(i.e. leaf blades break before sod can be pulled from the
soil by hand).

F. Basis of Payment.

1.

1.
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Prices and payments for Sodding will be full
compensation for all work, water, and materials required
to perform the work as specified in this Article, the
satisfactory disposal of excavated material, and the
furnishing and application of the water.

The costs for watering, mowing, and maintaining the sod
in a moist condition for a period of at least two weeks,
shall be included in the Contract unit price for Sodding.

No separate pay item(s) for Sodding will be provided
under this contract

575 RELOCATION OF TREES OR PALMS; AND
PROTECTION OF EXISTING LANDSCAPE

A. Relocation of trees or palms

General

a. Work consists of relocating trees and/or palms within

the existing right of way, within a one (1) mile radius, in
locations indicated in the drawings or as directed by the
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Engineer. Where drainage work is required, minor
adjustments to the system may be necessary to
minimize relocations.

The Contractor shall be cognizant of and comply with
the Miami-Dade County Ordinance regulating the
removal and/or relocation of all trees. Permits required
for tree removal and/or relocation shall be the
responsibility of the Contractor.

2. Material

a.

Water: provide water by a method approved by the
Engineer meeting the requirements of FDOT Section
983.

Backfill Material: the existing material excavated from
the planting pit is to be used as backfill.

3. Pruning

a.

Trees

1) Prior to root pruning, prune tree canopy to ISA
Standards and conform to ANSI A300. The extent
of pruning shall be the minimum needed to reduce
shock resulting from severing of roots.

2) No more than 30 percent of total canopy branches
greater than one inch in diameter may be removed.
Interior sucker growth and dead wood shall be
removed first, followed by selective pruning of
branches and limbs. Limbs that run through the tree
crown shall be removed before other limbs are
removed. Pruning shall not destroy the form of the
tree. All cuts shall be made outside of the branch
collar.

3) Trees shall be root pruned six (6) weeks prior to
relocation. No backhoes or trenchers shall be used
in the process. Backfill trench within 24 hours after
root pruning with coarse sand.

4) Where required by the Engineer or the designated
County arborist, brace and guy the root pruned tree
to support and maintain the tree in a stable vertical
position until relocation.

4. Replanting

a.

Trees

1) The planting pit shall be a minimum of 24" wider
than the diameter of the rootball unless otherwise
directed by the Engineer. The depth of the pit shall
be adjusted so that the top of the rootball will be at
the same elevation or slightly above the existing
ground level. All plants shall be centered in the
hole. Trees shall be watered in during the planting
process to eliminate air pockets in the backfill.

2) Size of the trees will be the trunk diameter
measured at breast height (54 inches above grade).

3) All trees are to be fertilized at the time of planting
with Atlantic Florida East Coast Fertilizer Mixture
(No. 5231) 12-06-08 slow-release fertilizer or
approved equal. This fertilizer is to be spread
evenly over the top of the planting pit after
backfilling. The application rate is 2 Ibs/tree.

Palms
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1) The planting pit shall be a minimum of 24" wider
than the diameter of the rootball unless otherwise
directed by the Engineer. The depth of the pit shall
be adjusted so that the top of the rootball will be at
the same elevation or slightly above the existing
ground level. All plants shall be centered in the
hole. Burlap is to be untied and pulled away from
the top of the ball, unless specified in writing by the
Engineer. Plants are to be watered-in during the
planting process to eliminate all air pockets in the
backfill material.

2) Size of the palm will be determined by measuring
ground level to the topmost portion of the palm.

3) All palms are to be fertilized at time of planting with
Atlantic Florida East Coast Fertilizer Mixture 08-04-
12 slow-release improved palm special fertilizer or
equal. This fertilizer is to be spread evenly over the
top of the planting pit after backfilling. The
application rate of 3 lbs/palm.

5. Mulching:

a.

A planting saucer will be established, the same size as
the diameter of the planting pit and the rim shall be no
higher than 4 inches. The mulch is to be Forestry
Research Products Florimulch (Melaleuca mulch) free
of viable seed and burrowing nematodes and certified
by the Florida Department of Agriculture, or equal, and
is to be spread evenly inside the saucer to a depth of 3
inches.

Remove saucer prior to Project completion or as
directed by the Engineer.

6. Staking and Guying:

a.

b.

This work shall be performed in accordance with the
standard planting detail for trees and/or palms.

Palms shall be staked using the Arborlock Staking
System or equal (with the approval of County
representative).

Trees shall be guyed using Arbor Tie (a flat woven
polypropylene material with 900 Ibs. Break strength)
manufactured by Deep Root Partners, L.P., or equal.

Six (6) month after planting, the Contractor shall return
to the site and remove all materials used for staking and
guying. Atthe discretion of the Engineer, the period for
staking and guying may be extended beyond six (6)
months but for no longer than one (1) year.

7. Watering Schedule:

a.

b.

After replanting trees and palms, they are to be watered
as follows:

1) for the first 4 weeks 3 times/week

2) for the second 4 weeks 2 times/week

3) for the third 4 weeks 1 time/week

Application Rate:

1) Trees and slender trunk palms 6 gal/watering

2) Moderate and heavy trunk palms10 gal/watering

8. Guarantee of Relocated Trees and Palms

Specification
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a.

All trees and palms that are relocated shall be
guaranteed for a period of one year after relocation.

B. Protection of Existing Landscaping

1. Description:

a.

Install tree protection barricades when called for in the
Contract Documents or by the Engineer to protect
existing trees and landscape from damage during
project construction. Place barricades, as directed by
the Engineer, at the drip line of the landscape foliage or
as far from the base of the tree trunk as possible.
Barricades shall consist of Heavy-Duty Construction
(Orange) Barrier Fence (Minimum 4-feet high) attached
to 2-inch by 4-inch by 6-foot long vertical wooden posts
per FDOT Index No. 544 except that 2-inch by 4-inch
horizontal wooden top bars with a maximum 8-foot
spacing between posts shall be used. Barricades shall
be able to withstand bumps by heavy equipment and
trucks. Maintain barricades in good condition.

All trees, shrubbery, and landscaping (on the R/W or
adjacent property) irreparably damaged or destroyed
by the Contractor during construction, as determined by
the Engineer, shall be replaced by and at the
Contractor’'s expense. Trees and shrubbery shall be
replaced with like-sized plants; except for trees or
shrubs removed pursuant to the requirements of the
Contract Documents or at the specific direction of the
Engineer. Replacement plant size shall be determined
by calculating the total diameter at breast height (DBH)
of affected trees, palms, and/or shrubbery, or the total
averaged height of affected trees, palms, and/or
shrubs. All replacement material must be Florida #1
Grade or better.

C. Method of Measurement:

The quantity to be paid for relocation of trees or palms
will be the quantities measured, completed and accepted
by the Engineer, under the items shown in the Contract
Document.

The quantity to be paid for protection of existing
landscape will be the quantity in linear feet of barricade,
completed and accepted, measured by the Engineer.

D. Basis of Payment:

1.

580

Price and payment shall be full compensation for all work
specified in this Section inclusive of all labor, material,
and equipment necessary for the proper relocation of
trees or palms and protection of existing landscape as
required by the Contract Documents.

No separate pay item(s) for Relocation of Trees or Palms;
and Protection of Existing Landscape will be provided
under this contract

LANDSCAPE INSTALLATION

Description.
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Plant trees and shrubs of the species, size, and quality
indicated in the plans.

The Engineer reserves the right to adjust the number and
location of any of the designated types and species to be
used at any of the locations shown, in order to provide for
any unanticipated effects which might become apparent
after the substantial completion of other phases of the
Project, or for other causes.

B. Materials.

1. Plants:

a. Authority for Nomenclature; Species, etc.: For the

designated authority in the identification of all plant
material, refer to two publications of L.H. Bailey: “Hortus
11" and “Manual of Cultivated Plants,” and ensure that
all specimens are true to type, name, etc., as described
therein. For the standard nomenclature, refer to the
publication of the American Joint Committee on
Horticultural Nomenclature, “Standardized Plant
Names.”

Grade Standards and Conformity with Type and
Species: Only use nursery grown plant material except
where specified as Collected Material. Use nursery
grown plant material that complies with all required
inspection, grading standards, and plant regulations in
accordance with the latest edition of the Florida
Department of Agriculture’s “Grades and Standards for
Nursery Plants”.

1) Except where a lesser grade might be specifically
specified in the plans, ensure that the minimum
grade for all trees and shrubs is Florida No. 1.
Ensure that all plants are the proper size and grade
at the time of delivery to the site, throughout the
project construction period and during any
designated plant establishment period.

2) Ensure that plant materials are true to type and
species and that any plant materials not specifically
covered in Florida Department of Agriculture’s
“Grades and Standards for Nursery Plants” conform
in type and species with the standards and
designations in general acceptance by Florida
nurseries.

3) Ensure that plant materials are shipped with tags
stating the botanical and common name of the
plant.

Inspection and Transporting: Move nursery stock in
accordance with all Federal and State regulations and
accompany each shipment with the required inspection
certificates for filing with the Engineer.

2. Water: Water used in landscaping operations may be

obtained from any approved source. Ensure that water
is free of any substance which might be detrimental to
plant growth. The use of effluent water is subject to
approval and must meet all Federal, State and Local
requirements.

C. Specific Requirements for the Various Plant Designations.

1. Balled-and-Burlapped Plants (B&B), and Wired Balled-

and-Burlapped (WB & B):
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a. General: Properly protect the root ball of these plants
until planting them. The Engineer may reject any plant
which shows evidence of having been mishandled.

1) Setthe B&B and WB&B plants then remove the top
2/3 of all wire, rope, and binding surrounding the
plant. Remove the burlap from the top 4 inches [100
mm)] of the root ball. Do not disturb the root ball in
any way. Bare root material is not allowed for
substitution.

2) At least 90 days before digging out B & B and WB
& B plants, root-prune those 1 1/2 inches [38 mm]
or greater in diameter and certify such fact on
accompanying invoices.

b. Provisions for Wiring: For plants grown in soil of a loose
texture, which does not readily adhere to the root
system (and especially in the case of large plants or
trees), the Engineer may require WB & B plants. For
WB & B plants, before removing the plant from the
excavated hole, place sound hog wire around the
burlapped ball, and loop and tension it until the
tightened wire netting substantially packages the
burlapped ball such as to prevent disturbing of the loose
soil around the roots during handling.

Container-Grown Plants (CG): The Engineer will not
accept any CG plants with roots which have become pot-
bound or for which the top system is too large for the size
of the container. Fully cut and open all containers in a
manner that will not damage the root system. Do not
remove CG plants from the container until immediately
before planting to prevent damage to the root system.

Collected Plants (Trees and Shrubs) (C): Use C plants
which have a root ball according to “Florida Grades and
Standards for Nursery Plants”. Do not plant any C plant
before the Engineer’s inspection and acceptance at the
planting site.

Collected Plants (Herbaceous) (HC): The root mass and
vegetative portions of collected herbaceous plants shall
be as large as the specified container-grown equivalent.
Do not plant any collected plant before inspection and
acceptance by the Engineer.

Specimen Plants (Special Grade): When Specimen (or
Special Grade) plants are required, label them as such
on the plant list, and tag the plant to be furnished.

Palms: Wrap the roots of all plants of the palm species
before transporting, except if they are CG plants and
ensure that they have an adequate root ball structure and
mass for healthy transplantation as defined in “Florida
Grades and Standards for Nursery Plants”.

a. The Engineer will not require burlapping if the palm is
carefully dug from marl or heavy soil that adheres to the
roots and retains its shape without crumbling. During
transporting and after arrival, carefully protect root balls
of palms from wind and exposure to the sun. Muck
grown palms are not allowed. After delivery to the job
site, if not planting the palm within 24 hours, cover the
root ball with a moist material. Plant all palms within 48
hours of delivery to the site.

b. Move sabal and coconut palms in accordance with the
“Florida Grades and Standards for Nursery Plants.”
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7. Substitution of Container-Grown (CG) Plants: With the
Engineer's approval, the Contractor may substitute CG
plants for any other root classification types, if he has met
all other requirements of the Contract Documents.

D. Planting Requirements.

1. Layout: Prior to any excavation or planting, mark all
planting beds and individual locations of palms, trees,
large shrubs and proposed art and architectural
structures, as shown in the plans, on the ground with a
common bright orange colored spray paint, or with other
approved methods, within the project limits. Obtain the
Engineer's approval and make necessary utility
clearance requests.

2. Excavation of Plant Holes: Excavate plant holes after an
area around the plant three times the size of the root ball
has been tilled to a depth of the root ball. Ensure that the
plant hole is made in the center of the tilled area only to
the depth of the plant root ball.

a. Where excess material has been excavated from the
plant hole, use the excavated material to backfill to
proper level.

3. Setting of Plants: Center plants in the hole. Lower the
plant into the hole so that it rests on a prepared hole
bottom such that the roots are level with, or slightly
above, the level of their previous growth and so oriented
such as to present the best appearance.

a. Backfill with native soil, unless otherwise specified on
the plans. Firmly rod and water-in the backfill so that
no air pockets remain. Apply a sufficient quantity of
water immediately upon planting to thoroughly moisten
all of the backfilled earth. Keep plants in a moistened
condition for the duration of the planting period.

b. When so directed, form a water ring 6 inches [150 mm]
in width to make a water collecting basin with an inside
diameter equal to the diameter of the excavated hole.
Maintain the water ring in an acceptable condition.

4. Special Bed Preparation: Where multiple or mass
plantings are to be made in extended bedding areas, and
the plans specify Special Bed Preparation, prepare the
planting beds as follows:

a. Remove all vegetation from within the area of the
planting bed and excavate the surface soil to a depth of
6 inches [150 mm]. Backfill the excavated area with
peat, sand, finish soil layer material or other material to
the elevation of the original surface. Till the entire area
to provide a loose, friable mixture to a depth of at least
8 inches [200 mm]. Level the bed only slightly above
the adjacent ground level. Then mulch the entire
bedding area, in accordance with 580 8.

E. Staking and Guying.

1. General: When specified in the plans, or as directed by
the Engineer, stake plants in accordance with the
following.

a. Use wide plastic, rubber or other flexible strapping
materials to support the tree to stakes or ground
anchors that will give as the tree moves in any direction
up to 30 degrees. Do not use rope or wire through a
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2.

4.

hose. Use guy chords, hose or any other thin bracing
or anchorage material which has a minimum 12 inches
[300 mm] length of high visibility flagging tape secured
to guys, midway between the tree and stakes for safety.

Stake trees larger than 1 inch [25 mm] diameter and
smaller than 2 inches [50 mm)] diameter with a 2 by 2
inch [50 by 50 mm] stake, set at least 2 feet [0.6 m] in
the ground and extending to the crown of the plant.
Firmly fasten the plant to the stake with flexible
strapping materials as noted above.

Trees of 2 to 3 1/2 inches [50 to 90 mm] Caliper: Stake
all trees, other than palm trees, larger than 2 inches [50
mm] caliper and smaller than 3 1/2 inches [90 mm] caliper
with two 2 by 4 inch [50 by 100 mm] stakes, 8 feet [2.4 m]
long, set 2 feet [0.6 m] in the ground. Place the tree
midway between the stakes and hold it firmly in place by
flexible strapping materials as noted above.

Large Trees: Guy all trees, other than palm trees, larger
than 3 1/2 inches [90 mm] caliper, from at least three
points, with flexible strapping materials as noted above.

a. Anchor flexible strapping to 2 by 4 by 24 inch [50 by 100

by 600 mm] stakes, driven into the ground such that the
top of the stake is at least 3 inches [75 mm] below the
finished ground.

Special Requirements for Palm Trees: Brace palms
which are to be staked with three 2 by 4 inch [50 by 100
mm] wood braces, toe-nailed to cleats which are securely
banded at two points to the palm, at a point one third the
height of the trunk. Pad the trunk with five layers of burlap
under the cleats. Place braces approximately 120
degrees apart and secure them underground by 2 by 4
by 12 inch [50 by 100 by 300 mm] stake pads.

F. Tree Protection and Root Barriers.

Install tree barricades when called for in the Contract
Documents or by the Engineer to protect existing trees
from damage during project construction. Place
barricades at the drip line of the tree foliage or as far from
the base of the tree trunk as possible. Barricades shall
be able to withstand bumps by heavy equipment and
trucks. Maintain barricades in good condition.

When called for in the Contract Documents, install root
barriers or fabrics in accordance with the details shown.

G. Pruning.

1.

Prune all broken or damaged roots and limbs in
accordance with established arboriculture practices.
When pruning is completed ensure that all remaining
wood is alive. Do not reduce the size or quality of the
plant below the minimum specified.

H. Mulching.

1.

Uniformly apply mulch material, consisting of wood chips
(no Cypress Mulch is allowed), pine straw, compost, or
other suitable material approved by the Engineer, to a
minimum loose thickness of 3 inches [75 mm] over the
entire area of the backfilled hole or bed within two days
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after the planting. Maintain the mulch continuously in
place until the time of final inspection.

Disposal of Surplus Materials and Debris.

Dispose of surplus excavated material from plant holes
by scattering or otherwise as might be directed so that it
is not readily visible or conspicuous to the passing
motorist or pedestrian. Remove all debris and other
objectionable material from the site and clean up the
entire area and leave it in neat condition.

Contractor’'s Responsibility for Condition of the Plantings.

Ensure that the plants are kept watered, that the staking
and guying is kept adjusted as necessary, that all planting
areas and beds are kept free of weeds and undesirable
plant growth and that the plants are maintained so that
they are healthy, vigorous, and undamaged at the time of
acceptance.

Plant Establishment Period.
If the Contract Documents designate a Plant
Establishment Period, assume responsibility for the

proper maintenance, survival and condition of all
landscape items during such period at no additional cost.

Method of Measurement.

. The quantities to be paid for will be the items shown in

the plans, completed and accepted.

. Basis of Payment.

No separate pay item(s) for Landscape Installation will be
provided under this contract.

ROADWAY LIGHTING (REV. 12-31-2015)
Description.

Install a roadway lighting system in accordance with the
details shown in the Plans. Use pole assemblies as
shown in the FDOT Design Standards when standard
aluminum pole assemblies are required by the Contract
Documents. Include in the system the light poles, bases,
luminaires, ballasts, cable, conduit, protective devices,
and control devices; all as specified or required for the
complete facility.

Obtain conventional light pole assemblies from a
fabrication facility that is listed on FDOT's Production
Facility Listing with an Accepted Quality Control Program,
meeting the requirements of FDOT 105-3.

Provide metal lighting poles with internal vibration
damping devices in accordance with FDOT Design
Standard 17515 in all installations on bridges, walls and
concrete median barriers.

When used on bridges, in order to minimize vibration of
light poles due to traffic, locate light poles near
substructure supports.
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B. Shop Drawings and Working Drawings. 1. Concrete Foundations: Provide foundations for light
poles of the sizes and shapes shown in the Plans.
Construct precast or cast-in-place concrete foundations
in accordance with the FDOT Design Standards. Obtain

precast foundations from a plant that is currently on the

1. Submit shop drawings and working drawings with
descriptive specifications and engineering data for the
service main, control panel enclosure, control panel main

disconnect, lighting contactor, electrical panel, FDOT's Production Facility Listing with Accepted FDOT
transformer, in-line fuse holders, surge protective Quality Control Programs.
devices, non-standard light poles (including brackets), 2. Setting Anchor Bolts: Set anchor bolts according to

luminaires, ballast, photo-electric cell, conduit and cable
or any other item requested by Engineer as specified in
the Contract Documents.

manufacturer's templates and adjust to a plumb line,
check for elevation and location, and hold rigidly in
position to prevent displacement while pouring concrete.

C. Materials and Equipment to be installed. 3. Installation:

a. Do not erect roadway light poles until the concrete

1. General: Meet the materials and equipment requirements strength in the cast-in-place foundation is at least 2,500

of FDOT Section 992.

Criterion Designation of Materials and Equipment:
Where a criterion specification is designated for any
material or equipment to be installed, by the name or
catalog number of a specific manufacturer, understand
that such designation is intended only for the purpose of
establishing the  style, quality, performance
characteristics, etc., and is not intended to limit the
acceptability of competitive products. Engineer will

psi. Determine concrete strength from tests on a
minimum of two test cylinders sampled and tested in
accordance with ASTM C31 and ASTM C39 and
verifying test results have been provided to Engineer.

b. Fill the voids around precast concrete foundations

under roadway light poles with flowable fill meeting the
requirements of Article 121 or clean sands placed using
hydraulic methods to a level 6 inches below grade.

consider products of other manufacturers which are G. Pulling Conductors.
approved as similar and equal as equally acceptable.
1. Leave at least 3 feet of conductor where the cable enters
D. Furnishing of Electrical Service. and leaves conduit. Protect conductors pulled into
conduit or ducts against abrasion, kinking, and twisting.
1. Start the system with a weatherhead on a riser on a Locate pull boxes so that the conductors are not
service pole and extend through the required metering subjected to excessive pulling stresses.
equipment of the power company, and through the
lighting system as shown on the Plans. H. Splicing.
The power company will provide service to the areas in ) ) )
the vicinities indicated. Consult and cooperate with the 1. Make all conductor splices in the bases of the light poles,
power company in locating its distribution transformer or in pull boxes designed for the purpose. Do not make
and service pole so that the lines will be as short and any other underground splices.
direct as possible. Bear any line-extension costs up to the 2. Unless otherwise shown in the FDOT Design Standards
first 2,000 feet. Furnish or install only those parts of the or authorized by Engineer, splices must be made with
metering equipment or connections that are customary split bolt connectors. The connector must be sealed in
and required by the power company in the locality silicone gel that easily peels away leaving a clean
involved. connection. The gel will be contained in a closure that
when snapped around the split bolt will provide a
E. Excavation and Backfilling. waterproof connection without the use of tools or taping.
This closure will be UV resistant, impact resistant and
1. General: For excavation and backfiling, meet the abrasion resistant.
requirements of FDOT Section 125, except that when
rock is encountered, carry the excavation 3 inches below |. Conduit and Ducts.
the required level and refill with sand or with selected
earth material, 100% of which passes the 1 inch sieve. 1. Install conduit at the locations shown in the Plans and in
Trenches for Cable: Construct trenches for cable or accordance with FDOT Section 630.
conduit no less than 6 inches in width and deep enough
to provide a minimum cover in accordance with the FDOT J. Erecting Light Poles.
Design Standards.
Piacing Backil fo Cable: For nstalton of e cale, 1 SETSTE 1) he Joft poce 1 the ot s
place an '?'t'al dlayer IOft c? "Ehest th'fk’lo(ljf)’/osi otherwise specifically approved by the Engineer, fasten
vn\:r?i?:iu;)ean;segs’ zag ir?ghsiiit\:/: SZ::e 2: de::lgrﬁpact Othoe b_racket (truss) arms to the pole prior to erection. Do not
remaining material in accordan.ce with FDOT 125-8 field weld on any part of the pole as_sembly. PIL-me the
) poles after erection and use metal shims or leveling nuts
. . if necessary to obtain precise alignment. Use a thin
F. Foundations for Light Poles. cement grout where necessary to eliminate unevenness
or irregularities in the top of the base.
CONST_SPEC_0118 Specification Project No. 20230067
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L.

1.

M.

Adjusting Anchor Bolts and Installing Nuts on Anchor
Bolts: Where poles are to be placed on existing
foundations or bases with anchor bolts in place, furnish
poles with a base which fits the anchor bolt spacing.
Include the cost of any necessary extension of existing
anchor bolts in the price bid for the lighting system. For
high mast light pole bases, install nuts on anchor bolts in
accordance with FDOT 649-5.

Installation of Luminaire: Install the luminaire on the truss
arm in accordance with the manufacturer’s instructions,
and place it so that the light pattern is evenly distributed
along the roadway.

Electrical Connections: Make primary ballast connections
in accordance with manufacturer’'s instructions. Install
sufficient cable to allow all connections to be made
outside the light pole base. Connect the ground
conductor to the ground stud provided.

Identification Plates Stamp the identification plate on the
pole with an identifying number or legend. Number the
poles consecutively, beginning with number 1. Stamp
each light pole number with 3/4 inch figures and stamp
each circuit number with 1/2 inch figures.

. Grounding.

Ground in accordance with the NEC, and local codes
which exceed these Specifications.

Ground each metal light pole, not on a bridge structure,
with an approved rod, 20 feet in length and at least 5/8
inch in diameter.

For poles on bridge structures, bring the grounding
conductors out to a pull box at each end of the structure
and connect them to driven ground rods, 20 feet in length
and at least 5/8 inch in diameter.

The 20 feet length of rod may be either two rods 10 feet
in length connected by a threaded coupling and driven as
a single rod or two rods 10 feet in length separated by at
least 6 feet.

Make all bonds between ground wires and grounding
electrode assemblies or arrays with an exothermic bond
with the following exception: do not exothermically bond
grounding electrode to grounding electrode connections.

The work specified in this Subarticle will not be paid for
directly, but will be considered as incidental work.

Labeling.

Stencil labels on the cases of transformer and panel
board with white oil paint, as designated by Engineer.
Also, mark the correct circuit designations in accordance
with the wiring diagram on the terminal marking strips of
each terminal block and on the card holder in the panel
board.

Markers.

Construct duct, cable, and splice markers as shown in the
Plans, and place them over the ends of underground
ducts and at each change in direction of cable or conduit
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run. Place markers flat on the ground with 1 inch
projecting above finished grade.

N. Tests of Installation.

1.

Upon completion of the work, test the installation to
ensure that the installation is entirely free of ground
faults, short circuits, and open circuits and that it is in
satisfactory working condition. Furnish all labor,
materials, and apparatus necessary for making the
required tests. Remove and replace any defective
material or workmanship discovered as a result of these
tests at no expense to the County, and make subsequent
re-tests to the satisfaction of Engineer.

Make all arrangements with the power supplier for power.
Pay all costs, excluding energy charges, required for the
test period.

Not less than 48 hours prior to the beginning of the test
period, give the power supplier the schedule for such test.

Test the installation under normal operating conditions
during the seven day test period specified in 715-O
below, rather than as a continuous burn test period.

If the work is not open to traffic at the end of the seven
day test period, de-energize the lighting system until the
work is opened.

O. Acceptance of Roadway Lighting.

1.

Engineer may make partial acceptance of the roadway
lighting based on satisfactory performance of all system
for seven consecutive days. The seven day evaluation
period may commence upon written authorization by the
Engineer that roadway lighting is considered ready for
acceptance evaluation. Contract Time will be charged
during the entire roadway lighting evaluation period.
Correct any defects in materials or workmanship which
might appear during the evaluation period at no expense
to the County. Transfer to the County any guarantees on
equipment or materials furnished by the manufacturer
and ensure that the manufacturer includes with such
guarantees the provision that they are subject to such
transfer, and proper validation of such fact. The County’s
written acceptance of roadway lighting and the transfer to
the County of all manufacturer guarantees will be
conditions precedent to final acceptance of all work under
the Contract in accordance with Contract Final
Acceptance.

P. Method of Measurement.

1.

a

b.

Specification
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The quantities to be paid for will be as follows, completed
and accepted:

. Conduit: Payment will be made in accordance with

FDOT Section 630.

Luminaire and Truss Arm: The Contract unit price will
include the truss arm, luminaire with lamp, and all
necessary mounting hardware as indicated in the Plans
and the FDOT Design Standards.

Electrical Power Service Assembly: The Contract unit
price will include the service pole, insulators,
weatherheads, transformers, enclosures, panel boards,

Project No. 20230067



breakers, safety switches, H.O.A. switches, lightning
protectors, fuses, photo electric assembly, meter base,
and all external and internal conduit and conductors for
the service as indicated in the Plans and the PWWM
Traffic Signals and Signs Section 639.

Light Pole Foundation: The Contract unit price will
include the foundation and anchor bolts with lock nuts
and washers as indicated in the Plans and the FDOT
Design Standards.

Luminaire: The Contract unit price will include the
luminaire with lamp and necessary mounting hardware
as indicated in the Plans and the FDOT Design
Standards.

Pull Box: Payment will be made in accordance with
Article 635.

Frangible Base for Light Pole: The Contract unit price
will include the frangible base, attachments, bolts, and
washers as indicated in the Plans and the FDOT
Design Standards.

Photo Electric Control Assembly: The Contract unit
price  will include the photo electric control,
transformers, conduit, and conductors as indicated in
the Plans and the FDOT Design Standards.

Pre-Fab Pilaster: The Contract unit price will include the
pilaster and all mounting hardware as indicated in the
Plans.

Conductor: The length, in feet, as indicated in the
Plans and the FDOT Design Standards.

Lighting Pole Complete: The Contract unit price will
include the pole, internal vibration damping device,
truss arm, luminaire with lamp, anchor bolts with lock
nuts and washers, frangible base and foundation.

Pole Cable Distribution System: The Contract Unit price
will include the surge protector, fuse holders with fuses,
waterproof connectors and the waterproof wiring
connection to the luminaries.

Q. Basis of Payment.

1.

Prices and payments will be full compensation for all work
specified in this Section, including all materials,
equipment and tests.

Prices and payments are listed under the Bid form.
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SPECIAL PROVISIONS



SPECIAL PROVISIONS FOR EMERGENCY RESPONSE FOR STREET LIGHTING
RESTORATION
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1. PROJECT INFORMATION

1.01

1.02

C.

SPECIAL PROVISIONS

These Special Provisions amend or supplement the Miscellaneous Construction Contract (MCC)
CICC 7360-0/08, the MCC 7360 Plan, and other provisions of the Contract Documents as indicated
below. All provisions that are not so amended or supplemented remain in full force and effect. All
requirements of the Contract Documents, or portions thereof, which are not specifically modified,
deleted, or superseded hereby, remain in full effect. Contractor to comply with all requirements of
any emergency relief program, including but not limited to FHWA Emergency Relief Program.

SCOPE OF WORK

Work under this contract includes, but is not limited to the following: Furnishing all supervision,
labor, required materials, equipment, tools and performing all operations necessary, including
Maintenance of Traffic (MOT) to completely perform Emergency Street Lighting Restoration
pursuant to Mayor’s, Governor's, or President Declaration of Emergency (Declaration of
Emergency). The County, at its discretion, may award more than one contract based on the
proposals received and the impacts of events associated with the Declaration of Emergency. If
more than one award is made, award will be based off lowest responsive bid then the next lowest
responsive bid and so forth and activated in the same order based on the Contractors availability
and ability to satisfy the needs of the County at the time contacted. No quantities are guaranteed
and there will be no unit cost adjustment for quantities required over or under the estimated
guantities. For additional Work detail, refer to the Miami-Dade County Roadway Lighting Manual,
the Public Works Manual of Metropolitan Dade County (Public Works Manual), the Florida
Department of Transportation (FDOT) Standard Specifications for Road and Bridge Construction
and the National Electric Code (NEC).

The Street Lighting Restoration may include but not limited to include the following:

1. The repairs/replacement will include returning the street lighting system to its full operation
conditions.

2. Work may entail furnish and install all components associated with the street lighting systems.

3. Contractor must cut, remove and discard any obstacles (trees, fences, etc.) obstructing the
right of way within the limits of street lighting facilities in order to perform the work.

4. Replace sidewalk flags damaged during the storm by any of the street lighting components.
Any sidewalk repairs must be previously approved by the Engineer, and must comply with all
FDOT requirements

5. Measure and certify all work to the Engineer or their designated representative. Take digital
pictures with GPS coordinates embedded on them before and after work is performed and
submit these files/pictures with each daily work log in print and electronic form. Note post
identification, approximate location, severity of damage, and time it took to repaired it.

All work to be performed will be paid by the included pay items. Any work listed under these
provisions without pay item must be included as an incidental to the work repair.
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1.03

1.04

1.05

1.06

Contractor and all subcontractors, under this Contract, are prohibited from performing any work,
other than specified in the Contract and/or directed by the Engineer, within the limits of the project
site, without prior written natification to the Engineer. This includes any work for private or
commercial entities.

LOCATION OF WORK

This is a work order driven contract. The location(s) of work to be performed under the terms of
this Contract will be determined by the Engineer prior to assigning the work.

1. The County will assign work to Contractors, depending on the areas affected.

2. The actual location(s) of work shall be identified in the Work Order(s) issued subsequent to the
Award of the Contract.

TIME FOR COMPLETION

This is a Work order driven Contract. After initial activation, the total Contract duration is 180 days.
Perform each work order fully, entirely, and in accordance with the Contract Documents within the
Contract Time specified in the each Work Order. Time commences to run once the first Work Order
is issued.

Each work order is subject to the requirements of Subarticle 1.06, F, 4, Additional Requirements
for work order contracts and Subatrticle 1.06 J, Liquidated Damages of the General Requirements
(Division 1).

PLANS

There are no Engineering Plans accompanying these Contract Documents. However, typical
details and/or sketches regarding the proposed work may be provided with the Work Order(s).
Additional standard details are available in the Miami-Dade County Public Works Manual and the
latest edition of the Florida Department of Transportation's Design Standards for Design,
Construction, Maintenance and Utility Operations on The State Highway System.

The County through its Engineer shall have the right to modify the details and/or sketches, to
supplement the sketches with additional plans and/or with additional information as work proceeds;
all of which shall be considered as plans accompanying these Specifications herein generally
referred to as the "Plans.” In case of disagreement between the Plans and Specifications, the
Engineer shall make a final determination as to which shall govern.

CONTROLLING WORK

Subarticle 1.03, A, Plans, (DTPW Specifications-General Requirements, page 9) is expanded as
follows:

1. References to “the plans” mean the Design Standards, and revisions thereto current at the time
of contract advertisement, unless otherwise directed in writing by the Engineer. When plans
are included as part of this contract, references in this contract to “the plans” mean such plans
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and the Department’s Design Standards, and revisions thereto current at the time of contract
advertisement, unless otherwise directed in writing by the Engineer.
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2. SPECIAL CONSTRUCTION REQUIEREMENTS

2.01 FIELD OFFICE
A. Alocal field office is not required; however, the Contractor will be required to provide the Engineer

with a local (Miami-Dade County) telephone, cellular or beeper number, where the Contractor may
be contacted 24 hours a day, 7 days a week during the period for which the Contract is in force.
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3. CONSTRUCTION

3.01 ROADWAY LIGHTING RELOCATION

A. Description.

1. Remove and relocate existing roadway lighting pole assembly including but not limited to light
poles, bases, luminaires, ballasts, cable, conduit, protective devices, and control devices as
directed by the Engineer for a complete functioning lighting pole.

2. Provide all work, equipment and any additional material required for the work.

3. Install street lighting in accordance with Miami-Dade County Roadway Lighting Manual and
erect light poles as specified under this Article.

4. Maintain the street lighting circuit at all times during relocation.

5. Submit a relocation request for review and written approval by Engineer to verify available
dedicated right-of-way, required setbacks, and compliance with the required illumination
pattern prior to relocation.

B. Materials.

1. The Contractor shall furnish and install all materials and equipment required for removing and
replacing the existing roadway lighting pole. Electrical Components must meet the
requirements of FDOT Section 992.and Miami-Dade County QPL.

2. Concrete must meet the requirements of DTPW Construction Specification, Articles 344, 520
and 522.

3. Pull boxes, conduit, conductors, grounding in accordance to DTPW Construction Specification

Avrticle 715.

C. Construction Requirements

1.

At the request of Engineer, designated roadway lighting poles must be removed from their
initial location, reinstalled and maintained in their new location.

Contractor will be held responsible for all components damaged or lost by Contractor during
the performance of the work and must replace with new and equal material, acceptable to the
Engineer, at his own expenses. All conductors must be new and must be continuous without
a joint or splice.

Underground conduit runs to match existing, unless new conduit is proposed. Conduit cannot
exceed four quarters of a bend between runs/poles or pull boxes. Conduit must be blown clean
of water, debris or any foreign obstruction, prior to the installation of new conductors.

Contractor may elect to use directional bore in lieu of conventional trenching without additional
compensation.
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When pole is to be relocated in a swale area, Contractor must provide a 5’ X 5’ X 6” minimum
concrete apron encircling the pole base and pull box. Install around the pole base, prior to the
pouring of the concrete, an approved expansion material.

All disturbed areas must be restored to their original condition.

a. Concrete Areas. Make clean cuts to concrete, restore full flags of sidewalk, and provide
expansion material around the concrete pole base prior to the pouring of sidewalks.

b. Sodding. All disturbed areas must be sodded to match existing conditions. Sodding to be
performed in accordance to DTPW Construction Specifications Article 575.

D. Erecting Light Poles.

1.

General: Install the light poles at the locations and in accordance with the details shown in the
Plans. Unless otherwise specifically approved by Engineer, fasten bracket (truss) arms to the
pole prior to erection. Do not field weld on any part of the pole assembly. Plumb the poles after
erection and use metal shims or leveling nuts if necessary to obtain precise alignment. Use a
thin cement grout where necessary to eliminate unevenness or irregularities in the top of the
base.

Adjusting Anchor Bolts and Installing Nuts on Anchor Bolts: Where poles are to be placed on
existing foundations or bases with anchor bolts in place, furnish poles with a base which fits
the anchor bolt spacing. Include the cost of any necessary extension of existing anchor bolts
in the price bid for the lighting system. For high mast light pole bases, install nuts on anchor
bolts in accordance with FDOT 649-5.

Installation of Luminaire: Install the luminaire on the truss arm in accordance with the
manufacturer’s instructions, and place it so that the light pattern is evenly distributed along the
roadway.

Electrical Connections: Make primary ballast connections in accordance with manufacturer’s
instructions. Install sufficient cable to allow all connections to be made outside the light pole
base. Connect the ground conductor to the ground stud provided.

Identification Plates: If required by the Contract Documents, stamp the identification plate on
the pole with an identifying number or legend. Number the poles consecutively, beginning with
number 1. Stamp each light pole number with 3/4 inch figures and stamp each circuit number
with 1/2 inch figures.

E. Method of Measurement.

1.

Roadway Lighting Relocation as indicated in the Plans, removed, relocated and accepted, will
be measured as a unit for all work performed under this Article.

No additional compensation will be made for concrete, sodding, pull boxes, conduit, conductors
and any other incidental work or material necessary to perform the Work.

Roadway Lighting Relocation Work under this Article is separate work from the Roadway
Lighting Maintenance. The work specified under this Article is for relocation specifically
requested by the Engineer. Routine roadway lighting relocation is incidental work to the
Roadway Lighting Maintenance Pay Item.

F. Basis of Payment.
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Price and payment will be full compensation for all equipment, materials, work, tests and
services necessary to comply with the Work requirements.

Payment will be made under:

Item Description Unit

715-99-01 Roadway Lighting EA
Relocation-Complete

3.02 UNDERGROUND ELECTRICAL REPAIRS

A. Description.

1. The work specified under this Article is for the complete repair (pull-box to pull-box) of
underground conduits and conductors that are damaged by hurricane forces. Work under this
Article must be specifically directed by Engineer.

2. When directed by Engineer, repair (pull-box to pull-box) all underground damages to lighting
circuit conduits and conductors caused by a third party. Repairs include replacement of
damaged conduit, conductors, protective devices and any other electrical equipment located
underground necessary to effectuate a complete and acceptable repair of the system.

3. Provide all work, equipment and material required to complete the repairs to applicable
standards and specifications.

4. Install underground electrical components in accordance with the details shown in Miami-Dade
County Roadway Lighting Manual, and as specified under Article 715, Highway Lighting
System.

5. Maintain the street lighting circuit at all times during repairs.

6. Submit a repair request for review and written approval by Engineer to verify available
dedicated right-of-way, required setbacks prior to repairs.

B. Material.

1. Furnish all materials and equipment required for repairing the underground lighting
components. Electrical components must be new and meet the requirements of FDOT Section
992 and the TSSQPL.

2. Concrete must meet the requirements of DTPW Specifications Articles 344 and 520 and 522.

3. Pull boxes, conduit, conductors, grounding in accordance to DTPW Specifications Article 715.

C. Construction Requirements

1. Repair damage by replacing the entire run of conduit and conductors from pull box to pull box.
2. Use only new continuous conductors without a joint or splice.
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Furnish and install conduit and conductors in accordance to Specifications. Conduit must be
blown clean of water, debris or any foreign obstruction, prior to the installation of new
conductors.

Furnish and install all other components necessary to effectuate the repair.

All disturbed areas must be restored to their original condition.

Concrete Areas. Make clean cuts to concrete. Restore full flags of sidewalk. Provide
expansion material around the concrete pole base prior to the pouring of sidewalks.

Sodding. All disturbed areas must be sodded to match existing conditions. Sodding to be
performed in accordance to Article 575 of the DTPW Specifications.

D. Method of Measurement.

1.

The quantity of Underground Electrical Repairs will consist of each complete run (from pull box
to pull box) repaired and completed that is measured and accepted by the Engineer. Multiple
damages within a continuous run will be counted as a single quantity.

E. Basis of Payment.

1.

Price and payment will be full compensation for all equipment, materials, labor, tests and
services necessary to perform the work specified. This includes all concrete, sodding, pull
boxes, conduit, conductors and any other incidental work or material necessary to perform the
work.

Payment will be made under:

Iltem Description Unit

715-99-10 Lighting Repairs, EA
Underground, from pull
box to pull box.

3.03 ELECTRICAL SERVICE POINT RELOCATION

A. Description.

1.

The work specified under this Article consists of electrical service point relocations specifically
directed by the Engineer and that are not otherwise required to be performed any maintenance
contract.

As directed by Engineer, replace existing electrical service points within the roadway lighting
system by furnishing and installing a new electrical service point including the service pole,
insulators, weatherheads, transformers, enclosures, panel boards, breakers, safety switches,
H.O.A. switches, lightning protectors, fuses, photo electric assembly, meter base, and all
external and internal conduit and conductors for the service as indicated in the Plans. Work
includes proper abandonment of the existing service point that is being replaced. The term
Electrical Service Point and Load Center are used interchangeably within this Article.
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3. Install Electrical Service Point in accordance with the details shown in the Miami-Dade County
Roadway Lighting Manual and Article 715, Roadway Lighting.

4. Coordinate the work with the electrical utility company to ensure delivery of power to the new
service point as required. Coordinate with Engineer and electrical utility company before
disconnecting existing service to minimize electrical service down time. Provide maintenance
of the lighting system during the period of the relocation and provide temporary lighting, in the
event of any unforeseen delays associated with the restoration of the lighting system.

5. Submit a relocation request for review and written approval by Engineer to verify available
dedicated right-of-way, required setbacks, and compliance with the required illumination
pattern prior to relocation.

6. Dispose of all removed equipment and materials as stipulated under DTPW Construction
Specifications, Article 715.

B. Materials.

1. All materials needed for a complete installation of Electrical Service Points must be provided
by the Contractor and must be in new condition. The Load Center must be approved by DTPW
and be listed on the FDOT QPL.

2. Concrete must meet the requirements of DTPW Construction Specification Articles 344, 520
and 522.

3. Service Poles:
a. Use Pre-Cast Stub Concrete Pole for the support of the service disconnect and

combination lighting controller. Poles must be a minimum of 16’ in length.

b. Pole for load centers, must be buried one third of its length in graded compacted soil, and
shall be sized so as to maintain an 8 minimum vertical clearance between the bottom of
the load center and the surrounding grade.

c. Pole must be provided with a bare copper conductor for effective bonding with the internal
metallic structure of the pole, and have enough length or “slack” at the bottom of the pole,
to route the conductor to the pull box and connect it, exothermically, to the grounding
system.

4. All other materials to be in accordance with FDOT Section 992
C. Construction Requirements.
1. Atthe request of Engineer, existing electrical service point(s) must be removed from selected
location(s), and new Service Point(s) installed at the new location(s) while maintaining
continuity of service.

2. Replace all components damaged or lost during the performance of the work. Conductors
must be continuous without a joint or splice.

3. Install conduit in accordance to FDOT Section 630. Blow conduit to displace water, clean
debris or any foreign obstruction prior to the installation of new conductors.

4. Load Center
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a. Install integral lighting controls in lieu of a service disconnect where the local electrical
utility company provides energy by a three wire (two pole) system.

5. All disturbed areas must be restored to their original condition.

a. Concrete Areas. Make clean cuts to concrete, restore full flags of sidewalk, and provide
expansion material around the concrete pole base prior to the pouring of sidewalks.

b. Sodding. All disturbed areas must be sodded to match existing conditions. Sodding to be
performed in accordance to DTPW Construction Specifications, Article 575.

6. Grounding as per DTPW Construction Specification Article 715
7. Abandon Existing Load Center.

a. Upon acceptance of new load center, and as directed by Engineer, remove all equipment
and material including, but not limited, conductors, conduit, electrical boxes, pedestals,
poles that no longer are in used as per NEC and dispose of all equipment and material as
per DTPW Construction Specifications Article 715.

D. Locations:

1. Service point must be installed within MDC/DTPW or FDOT ROW; or within an officially
designated Utility Easement.

2. In no event shall the installation of any service point equipment including underground
raceways encroach on private property.

3. Service equipment, including service disconnect, combination lighting controller or load
centers, must be oriented facing the opposite flow of incoming traffic, or in a manner which will
allow the adherences of the working clearances requirements found in NEC article 110.

4. Minimum horizontal clearances within the edge of driveways or adjacent poles shall be 12’;
unless otherwise approved by Engineer.

E. Method of Measurement.

1. Each Electrical Service Point Relocation measured and accepted by Engineer. Includes
furnishing and installing all material and hardware as specified in DTPW Construction
Specifications and FDOT, all labor and equipment necessary to make a complete installation
and perform all work specified in this Article. Payment includes concrete, sodding, pull boxes,
conduit, conductors and any other incidental work or material necessary to complete the work.

F. Basis of Payment.

1. Price and payment will be full compensation for all equipment, materials, work, tests and
services necessary to complete the work specified in this Article.

2. Payment will be made under:

Item Description Unit
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715-99-18 Electrical Service Point Relocation. EA
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APPENDIX “A” TO SPECIAL PROVISIONS
AUTHORIZATION AGREEMENT FOR AUTOMATIC DEPOSIT



ACH AUTHORIZATION AGREEMENT

MIAMI-DADE
FOR AUTOMATIC DIRECT DEPOSIT OF MIAMI-DADE COUNTY WARRANTS

We hereby authorize the Finance Department to initiate credit entries and, if necessary, a debit entry in order to reverse a credit entry made in
error in accordance with NACHA rules.

Original form must be received before we can process your request for ACH deposits. Please refer to page 2 for instructions. Processing of the
form is approximately 15 days from receipt of completed original form. This authority is to remain in effect until revoked in writing and
received by the Finance Department. Account changes must be reported at a minimum fifteen (15) days prior to actual change.

( Section 1 (TO BE COMPLETED BY VENDOR) - ALL FIELDS ARE REQUIRED )
TRANSACTION TYPE: New Change Terminate
FEDERAL IDENTIFICATION NUMBER
(AS PER CURRENT W-9) (FOR INTERNAL USE ONLY)
VENDOR NAME :
DBA (DOING BUSINESS AS) :
TELEPHONE NUMBER :
FISCAL OFFICER NAME AND TITLE :
FISCAL OFFICER'S EMAIL :
ACH NOTIFICATION EMAIL:
(This is the email where payment information will be sent)
ROUTING NUMBER
(FOR INTERNAL USE ONLY)
VENDOR'S BANK ACCOUNT NUMBER
TYPE OF ACCOUNT Checking Savings
AUTHORIZED SIGNATURE DATE :
PRINTED NAME
A VOIDED CHECK OR REDACTED COPY OF A BANK STATEMENT FOR THE ACCOUNT LISTED ABOVE MUST BE PROVIDED. PLEASE REFER TO INSTRUCTIONS FOR
\_ OUR MAILING ADDRESS. SUBMISSION OF YOUR E-MAIL ADDRESS IS MANDATORY IN ORDER TO PARTICIPATE IN THIS PAYMENT OPTION. Y,
( Section 2 (TO BE COMPLETED BY FINANCIAL INSTITUTION) )
FINANCIAL INSTITUTION NAME:
ADDRESS:
BANK OFFICIAL NAME (PRINTED) AND TITLE :
TELEPHONE NUMBER : EMPLOYEE ID NO. :
EMAIL :
[ 1 have verified that the account and routing number provided above is correct and corresponds to vendor noted above.
[ I have also verified that the person signing is an authorized signer on the account specified.
SIGNATURE DATE :
Section 3 (TO BE COMPLETED BY MIAMI-DADE FINANCE DEPARTMENT) ]
Accounts Payable Verifications Cash Management Input/Output
Corp. Officer Name : Verified by: Routing # verified by : ACH Indicator updated by :
A/P Staff:
Corp. Officer Title : Date: Date: Date of Update :
Bank Officer: A/P Supervisor: Verified by : Verified by :
Date: Verification Date: Verification Date:
Page 1 of 2 4/17/20‘18



MIAMI-DADE ACH AUTHORIZATION AGREEMENT
COUNTY FOR AUTOMATIC DIRECT DEPOSIT OF MIAMI-DADE COUNTY WARRANTS

INSTRUCTIONS

Please contact us at (305) 375-5111 or email at FIN-ACHN@miamidade.gov if you have any questions or need assistance with this form.

You may obtain blank copies of this form at : http://www.miamidade.gov/finance/library/ach form.pdf

At our Vendor Payment Inquiry (VPI) website you can obtain payment information as well as status of invoices, payment due date and other
important information. You can reach the VPl site at :

https://w85exp.miamidade.gov/Vinvoice/login.do

Section 1

Transaction Type
New : If vendor is currently not on ACH deposits with Miami-Dade County.
Change : If vendor is currently on ACH deposits with Miami-Dade County and would like to make changes to their information
( example : change of financial institution, account number, etc.)
Terminate : If vendor is currently on ACH deposits with Miami-Dade County and would like to switch to either Check or AP Control

disbursement type )

Federal Identification Number : Enter your Federal Employer Identification Number (FEIN) or Social Security Number (SSN) used to register
you as a vendor with Miami-Dade County. Name and FEIN/SS must be exactly as provided on IRS Form W-9.

Vendor Name : Enter the name of your business or individual name used to register you as a vendor with Miami-Dade County.

DBA (Doing Business As ) : If you have registered a DBA for your business or for you as an individual, please enter it here.

Fiscal Officer Name, Title and E-Mail : Name of Authorized Corporate officer, Title and E-Mail address to be contacted to. Corporate officer
signing this form must be an authorized signatory in the corporate bank account listed on this form.

ACH Notification E-Mail : This is the E-Mail address where payment information will be sent to.

Section 2

This section must be completed in full and legible manner by your banking institution in order to prevent delays in processing change to ACH.

Both acknowledgment statements must be checked off by Bank Official signing and dating the form.

Section 3
This section will be completed by Miami-Dade County Finance Department.
ORIGINAL FORM AND VOIDED CHECK OR REDACTED STATEMENT MUST BE MAILED TO :

Accounts Payable Manager

Miami-Dade County Finance Department
111 NW First Street, Suite 2620

Miami, Florida 33128

Terms and Conditions

Completed form should not contain any changes (scratched off /white out) or altered information; otherwise, form will not be accepted.
Processing time is approximately fifteen (15) days from receipt of complete form and voided check or redacted Bank statement.
Providing account information does not authorize Miami-Dade County to access bank account activity.

ACH deposits can be made into only one (1) bank account. Payments can not be split between multiple accounts.

Notification E-mail providing payment information can be sent to one (1) single E-mail address only.

Proper verification will be conducted by Miami-Dade County Finance Department Staff, via a telephone call to confirm the information
being provided is accurate.

This authorization shall remain in effect until terminated in writing with sufficient notice to Miami-Dade County Finance Department.
Miami-Dade County will not be responsible for any loss that may arise solely by reason of error, mistake or fraud regarding information

provided on this ACH Authorization Agreement Form.
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APPENDIX “B” TO SPECIAL PROVISIONS

SECTION 600-GENERAL PROVISIONS FOR TRAFFIC CONTROL
DEVICES



SECTION 600 GENERAL PROVISIONS FOR TRAFFIC CONTROL DEVICES

PART 1 GENERAL

1.01 DESCRIPTION

A

These Provisions are in addition to all applicable requirements of Division 01 (General
Requirements) of the DTPW Specifications, available from the Department’s Capital
Improvement Division, and are supplementary to requirements of the Miami-Dade County
Traffic Control Equipment Standards and Specifications including all other governing
standards, requirements, and specifications.

All work associated with the installation, modification or repairs of traffic control devices
owned, operated or maintained by Miami-Dade County must conform to the requirements
of these Specifications and the current requirements of the References listed below. The
Engineer of Record and the Contractor performing the work are responsible for complying
with all applicable requirements. Whenever a conflict between these Specification and any
other applicable requirement, Engineer will determine the manner in which the conflict is to
be resolved which in most instances will be based on the more stringent of the applicable
requirements.

1.02 REFERENCES

A

E.

F.

Miami-Dade County Traffic Control Equipment Standards and Specifications including
Division 01 (General Requirements)

Miami-Dade County Traffic Signals and Signs Division’s Qualified Products List (TSSQPL)
FDOT Approved Product List (APL)

Florida Department of Transportation Standard Specifications for Road and Bridge
Construction (Divisions Il & Ill), Special Provisions and Supplemental Specifications

FHWA Manual on Uniform Traffic Control Devices (MUTCD)

National Electrical Code, NFPA 70 (NEC)

1.03 REGULATORY REQUIREMENTS

A.

B.

Permits.

1. DTPW Permit(s) and written authorization from the DTPW Traffic Signals and Signs
(TSS) Division are required before proceeding with any work pertaining to or that may
potentially affect the Miami-Dade County Traffic Control System.  Additional
requirements regarding the performance and acceptance of the Work may be stipulated
by the DTPW TSS Division.

Notification.

1. Provide written and verbal notification to the DTPW TSS Division:

a. Ten business days prior to commencement of any construction, modification or
repair of any component within the Miami-Dade County traffic control system.

REV. 04-09-2021 Section 600 1



Miami-Dade County Traffic Control Equipment Standards and Specifications

b. Five business days prior to the commencement of jobs that include overhead or
underground work conducted as part of construction or maintenance projects within
Miami-Dade County roadways or other roadways within the County whose traffic
control devices are maintained by Miami-Dade County.

2. Notification is provided at:

Department of Transportation and Public Works

Traffic Signals and Signs Division (Attn: WRITTEN NOTIFICATION)
7100 NW 36th Street

Miami, FL 33166

Phone: 305-679-0040

Provide immediate verbal notice followed by written notification to the DTPW TSS

Division upon the discovery of any damage, malfunctions, or irregularities pertaining to
any Miami-Dade County Traffic Control System component.

C. Preliminary Product and Equipment Data Submittals.

1.

Prior to installation or within thirty days after the preconstruction conference, whichever
comes first, submit to Engineer for approval:

a. A completed “Submittal Data — Traffic Control Equipment” form listing, by FDOT
APL numbers, all traffic control signals, devices, and hardware that will be used on
the Project. Only current FDOT APL certified items that have also been approved
and currently listed in the TSSQPL may be used.

b. One copy of the manufacturer's descriptive literature and technical data fully
describing proposed non-structural equipment or material whose category or type
does not require FDOT APL certification or TSSQPL approval.

c. Two copies of the shop drawings signed and sealed by the Specialty Engineer.
Shop drawings are required for all structural support materials and other special
designs, such as non-electrical, non-mechanical, or other fabricated items, which
may not be specifically detailed in the Plans.

D. Transfer of Maintenance Responsibilities.

1.

Fully maintain all traffic control devices located within the Project limits, including any
interconnect, beginning on the date of the Notice to Proceed or the date Contractor has
begun any work on any portion of the Project, whichever is sooner, through and
including the date of Final Acceptance by the County subject to any additional
Contractor Warranty and Burn-in Period requirements. Investigate all inquiries,
complaints or requests made by the County or the Public and immediately initiate all
required repairs.

Notify Engineer of intent to begin any physical construction work on the Project or any
portion thereof. This notification must be a minimum of seven (7) working days prior to
the start of construction to allow sufficient time for Contractor to conduct an inspection
of the existing traffic control device installation(s). In the event any deficiencies are noted
by Contractor, at the County’s option, they are to be repaired by the TSS Division or
documented on the "Transfer of Maintenance" form. If work is started prior to the
inspection, maintenance of the traffic control device(s) will immediately be transferred
to Contractor without an inspection. Contractor is then responsible for repairing or
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SECTION 600: General Provisions for Traffic Control Devices

replacing all equipment that is not operating properly or is damaged at no cost to the
owner of the traffic control device.

For new traffic control devices, partial or final acceptance and inspection must be
scheduled with the County Project Manager before the traffic control device is placed in
normal operational mode. Notification is also required before placing the signal in the
flashing mode.

E. Emergency and Non-Emergency Repairs

1.

Provide Engineer two (2) contact names and (24-hour) telephone numbers. Contractor
must provide sufficient qualified personnel to respond to all notifications of malfunctions
on a round-the-clock basis (24 hours a day, 7 days a week).

Maintain and make available to Engineer a time and date log of each response from the
time of the initial report to the time of final permanent repair.

When a signal malfunction occurs, Contractor must respond within two hours of
notification and repair the traffic signal so that it is operating in a safe manner within four
hours of initial notification. Contractor is responsible for the permanent repair within 24
hours, and must notify the County immediately upon completion of the repairs. If
Contractor fails to respond within two hours, the County reserves the right to either repair
the malfunction or employ alternate personnel and charge all costs incurred by the
County to the Contractor.

Authorized County personnel may, at any time, enter the controller cabinet in order to
modify timing or restore any and all signal equipment to proper operation if the
malfunction or non-function of such equipment poses a hazard or inconvenience to
motorists or pedestrians. Such authorized entry may occur at any time within the period
of the contract, and such authorized entry will in no way relieve the Contractor or
manufacturer of their respective warranties.

Emergency Repairs

a. During the Transfer of Maintenance period, the following will be considered an
Emergency unless otherwise identified by Engineer:

1) Any hazardous condition;
2) Any malfunction of a controller and its accessory equipment; or

3) Any Site condition, equipment malfunctions or damage, which in the opinion of
Engineer constitutes a serious hazard or inconvenience to the public.

b. Contractor must dispatch personnel to undertake each such repair no later than
thirty (30) minutes after the County notifies Contractor of the Emergency. Personnel
responding must arrive within one hour after notification and immediately proceed
to make the site safe.

1.04 LICENSES AND QUALIFICATIONS

A. Qualifications

1.

Contractor license requirement.

a. Contractor must hold either a Miami-Dade County Electrical Contractor License or
a State of Florida Certified Electrical Contractor License, or both.

Minimum qualifications for personnel supervising or performing work involving electrical
Traffic Control Devices and related components or appurtenances.
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a. All work must be performed under the direction of an employee of the Contractor
who is a licensed Miami-Dade County Master Electrician, is present at the job site
or able to respond within 2 hours of notification, and holds a current International
Municipal Signal Association (IMSA) Traffic Signal Field Technician Level Il
certification or higher. The Master electrician is required to attest to the quality and
accuracy of the Work and its compliance with all applicable codes, standards and
specifications; and when required by Miami-Dade County, perform a final
verification inspection of the Work.

b. Minimum qualification requirements for personnel at the job site:

Work Performed Qualification Requirements
Contractor’s 1. Must meet all applicable FDOT and DTPW
Superintendent requirements for a work site superintendent and be
at the job site at all times that work is being
performed;
2. Must hold a current IMSA Traffic Signal
Construction Technician Level Il certification or
higher; and
3. Must be present at the final inspection of the Work
as directed by Miami-Dade County.
All controller cabinet 1. Work must be performed by an employee of the
work including back Contractor that is a licensed Miami-Dade County
panel wiring Journeyman Electrician and that holds a current
terminations; IMSA Traffic Signal Field Technician Level Il
programming; testing; certification or higher; and
turn on; and 2. Must be present at the final inspection of the Work
troubleshooting. as directed by Miami-Dade County.
Electrical traffic control 1. Work must be performed by or in the presence of
device work including and under the responsible charge of an employee
cable and wire of the Contractor that is a licensed Miami-Dade
installation and splices; County Journeyman Electrician and that holds a
signal head installation; current IMSA Traffic Signal Field Technician Level
power service I certification or higher; and
installation; ground rod | 2 Must be present at the final inspection of the Work
testing; cable and wire as directed by Miami-Dade County.
testing; and field wiring
terminations.
Supervision of work that | 1. Must be performed by an employee of the
is non-electrical in Contractor that holds a current IMSA Traffic Signal
nature and exclusively Field Technician Level | certification or higher.
ancillary to the work
described herein

3. Training and Certifications for Temporary Traffic Control

a.

The following certifications from FDOT approved providers are required:

1) Contractor’s designated Worksite Traffic Supervisor must have a current FDOT
MOT Advanced certification. Contractor's IMSA Traffic Signal Construction
Technicians and Traffic Signal Field Technicians described in Paragraph “A.2”
above, including the licensed Journeyman and Master electricians, must have
a current FDOT MOT Intermediate certification or higher.
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SECTION 600: General Provisions for Traffic Control Devices

B.

2) Contractor's designated Flaggers must have a current FDOT MOT Basic
certification.

4. Provide to the DTPW TSS Division for review and approval an updated list of names of
all personnel assigned to perform the work along with current copies of their required
licenses and certification cards, before starting any work. In addition, ensure that these
personnel have copies of their licenses and certifications available at the work site and
ready to make them available to DTPW personnel if requested.

Qualified Technical Representative of the Control Equipment Manufacturer.

1. A qualified technical representative of the control equipment manufacturer is required
to be present at the work site to assist in checking out the operation of the controller
whenever:

a. A Contractor-furnished traffic signal controller is turned on; or
b. An existing Signal is revised requiring Contractor furnished control equipment.

1.05 ACCEPTANCE OF TRAFFIC CONTROL SIGNAL AND DEVICE INSTALLATIONS.

A

Engineer will make inspection for final acceptance of traffic control signal and device
installations as part of all work only after satisfactory completion of all field tests of completed
installations and on the basis of a comprehensive final field inspection of all equipment
installations.

Submit three copies of a completed Submittal Data — Traffic Control Equipment form for
each cabinet location, to Engineer. Engineer will place one copy in the cabinet at each
location.

Transfer warranties and guarantees on equipment to the Department in accordance with
this Section.

For traffic signal installations, submit three completed copies of the Final Acceptance of
Traffic Signal Installation(s) and Transfer of Maintenance form.

Documentation for Electronic Equipment.

1. Required Documentary Items.

Operation Manual

Troubleshooting and Service Manual

Assembly and installation instructions

Pictorial layout of components and schematics for circuit boards
Parts list

Diagram of the field installation wiring (not applicable to the detectors)
Warranty information

@ "0 o0 T oD

2. Prior to final inspection, furnish Engineer with two copies of the aforementioned
documentary items from the manufacturer for the following electronic equipment:
a. Controllers

Vehicle detectors

Load switches

Flasher units

Preemption units

® a0 o
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@ =

J.

k.

Conflict monitors

Special sequence relays

Cameras

Dynamic message signs

Any other equipment which has a logic, timing, or communications function
Other equipment specified in the Contract Documents

F. As-Built Drawings.

1. As a condition precedent to acceptance, provide signed and sealed As-Built Drawings,
either by a State of Florida licensed professional engineer or a professional surveyor
and mapper, and prepared pursuant to Subarticle 1.06.1 of Division 01 (General
Requirements) of the DTPW Specifications. These drawings must show the actual
location of all signal poles, mast arms, traffic control devices, signs, cabinets, service
points and must clearly depict all installations including the depth and location of all
conduits and conductors; and the specific product number installed.

2. Submittal Requirements:

a.

Submit three sets of as-built plans for review by Engineer along with electronic
copies consisting of a separate level/layer within the project design files. Coordinate
the format of electronic as-built files with Engineer. Record all as-built information
using typed text to ensure legibility.

The As-Built plans shall be neat, legible and of the correct size. Bridge projects and
any road projects which include Plan, Profile and Cross-Section Sheets must be full
size (22" X 36”). In general, if the job was let with full size plans, the As-Builts must
be full size. All revisions to the original plans must be delineated in red, located
properly on the drawing, they must be legible and true to scale. Every As-Built Plan,
Profile and Cross-section Sheet must be designated as such by note or stamp “As-
Built” in black.

Signing and pavement marking plan sheets may be used instead of signalization
plan sheets, if a substantial number of changes from the original plans must be
recorded. If, in the opinion of the Engineer, the changes cannot be clearly delineated
on the existing drawings, clearly delineate all changes on 11 inch by 17 inch detail
sheets, enlarged 200% from the reproductions.

Submit fiber optic splicing diagrams detailing all cable splices, terminations,
equipment port assignments, and optical circuits within the communication network.

As-built submittals must include an electronic file with an inventory of all traffic
control signals and devices, and support structures. The inventory must include
horizontal position geographic coordinate data collected using Differential Global
Positioning System (DGPS) equipment. The inventory must include the
manufacturer, model, and serial number for each device or completed assembly.
Provide coordinate data for pull boxes as well as conduit and cable at 100 feet
intervals including changes in direction.

Aerial photographs may be furnished with as-built submittals to provide
supplementary information. The aerials should not include extra features such as
the right of way, baseline, or roadway edges. The aerials may be used as a base
for the as-built plans with mile post and offset dimensions. Make any corrections
resulting from Engineer’s review and resubmit three sets of the completed as-built
plans as a condition precedent to acceptance of the installation.

3. Components: As a minimum, identify all traffic control devices, poles, support structures,
cabinets, pull and splice boxes, hubs, access points, and power services.
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a. Conduit and Cable: Identify all conduit and cable with unique line styles for routing
(overhead, conduit, saw cut, etc.) that are clearly identified in a legend on each
sheet. Identify the type of cable (example - 7 conductor signal cable) and label the
number of conductors, fiber strands or other identifying features of the cable. For
conduit, clearly note conduit size and number of runs.

b. Loops and Detection Zones: Identify the location of all installed loops (including the
distance from the stop bar for the advance loops), the path of each loop to the pull
box, the loop window and the path of the loop lead-in to the controller cabinet.
Identify the device location and the approximate detection area for detection
systems that are not embedded in or under pavement.

c. Pull Boxes: Label unused and out of service pull boxes clearly. Show distances to
each pull box from the nearest edgeline, stop bar, or other permanent feature. If an
edgeline is not near a pull box or would not clearly identify its location; a fixed
monument may be used (example - FDOT pole or structure).

d. Poles: Identify poles from the nearest edgeline of both approaches. If an edgeline
is not near a pole or would not clearly identify its location, a fixed monument may
be used.

e. Signal Heads: As-built plans must show the final location of signal heads. Each
signal head shall be identified by its corresponding movement number.

f. Cabinet: The type of cabinet, date of installation and inventory of internal
components must be documented. Controller manufacturer along with the controller
model number shall be provided for all traffic signal cabinets. A cabinet corner “blow
up” shall be provided detailing pull box locations with all conduit and cable.

1.06 MANUFACTURERS’ WARRANTY PROVISIONS

A. General.

1.

Manufacturer and Contractor costs associated with transferring, providing, and
delivering equipment warranties, requirements, terms, and conditions are part of the
Work and are included in the overall cost of the Work or where available, in the pay item
for the equipment or construction feature utilizing the equipment.

Secure all warranties provided by the equipment manufacturer for the specific
equipment included in the Contract. Ensure that all warranties are fully transferable from
the Contractor to the owner of the equipment within the project limits. Ensure that
warranties cover defects for at least the duration specified in the Contract Documents
from the date of Final Acceptance in accordance with the applicable Contract
Provisions.

Transfer warranties upon Final Acceptance. Document all warranties and warranty
transfers and provide a copy to Engineer.

Contractor’s responsibility for warranty repairs, warranty replacement, troubleshooting,
or other costs associated with repair or replacement of traffic control signals and devices
within the Contract’s project limits will terminate 90 days after Final Acceptance.

B. Terms and Conditions.

1.

Ensure that the terms and conditions of warranties are documented by the manufacturer
for equipment submittals on construction projects. Include terms for a specified service
performance with provisions for repair parts and labor, or for replacement.

Ensure that warranties and guarantees are consistent with those provided as customary
trade practices; or as otherwise specified in the Plans, Standard Specifications,
Supplemental Specifications or Special Provisions.
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3.

When a warranty is available, ensure that a written warranty accompanies the
manufacturer’s billing invoice. Ensure warranties require the manufacturer to furnish
replacements for any part or equipment found to be defective during the manufacturer’'s
warranty period at no cost to the owner of the equipment within the project limits.

Ensure that manufacturer’s and supplier's warranties and guarantees are transferable
to the agency or user that is responsible for traffic signal maintenance, are continuous
throughout their duration and state that they are subject to such transfer.

Ensure the manufacturer will repair any faulty equipment during this period at no charge
to the Department for parts, labor or shipping to and from the factory.

PART 2 PRODUCTS

2.01 EQUIPMENT AND MATERIALS.

A. General.

1.

Ensure that the traffic signal equipment, materials, and work meet the requirements of
the Plans and Specifications. All equipment furnished must be new and meet the
requirements of the following:

Underwriter’s Laboratory Incorporated (UL)

Electronic Industries Association (EIA)

National Electric Code (NEC)

American Society of Testing and Materials (ASTM)

American National Standards Institute (ANSI)

International Municipal Signal Association (IMSA)

g. National Electrical Manufacturers Association (NEMA)

-0 20T

Use only compatible units of any one item of equipment, such as signal heads,
detectors, controllers, cabinets, poles, signal system or interconnection equipment, etc.

Use only new equipment and material.

Provide a complete operable signal installation as specified regardless of any failure of
the Department to discover or note any unsatisfactory material.

Traffic control signals and devices must be currently approved and listed on the FDOT
APL and the DTPW TSSQPL. Contractor may seek acceptance and inclusion of new
traffic control signals and devices in the TSSQPL however; doing so will not exempt
Contractor from meeting all requirements of the Contract Documents including timely
prosecution of the Work.

B. Hardware and Fittings Used for Installation.

1.

Ensure that all assembly hardware, including nuts, bolts, external screws and locking
washers less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel.
Use stainless steel bolts, screws and studs meeting the requirements of ASTM F593.
Use nuts meeting the requirements of ASTM F594. Ensure all assembly hardware
greater than or equal to 5/8 inch in diameter is galvanized. Use bolts, studs, and
threaded rod meeting the requirements of ASTM A307. Use structural bolts meeting the
requirements of ASTM A325.

Use high-strength steel anchor bolts and U-bolts, having a minimum yield strength of
55,000 psi and a minimum ultimate strength of 90,000 psi.
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C. Galvanizing: Meet the requirements of FDOT Section 962 when galvanizing for fittings and

appurtenances for all structural steel (including steel poles).

Environmental Specifications: Ensure system electronics intended for installation outdoors
or within a roadside cabinet perform all required functions during and after being subjected
to the environmental testing described in National Electrical Manufacturers Association
(NEMA) TS2,2.2.7,2.2.8, and 2.2.9.

2.02 DEPARTMENT-FURNISHED EQUIPMENT INSTALLED BY CONTRACTOR.

A. Where the Contract Documents require installation of Department-furnished equipment, the

B.

Department will turn over such equipment to Contractor when the construction progress
allows or as designated in the Contract Documents.

The Department will test and certify the equipment to be in proper condition and ready to
use and will bear the costs of correcting any defects in the equipment prior to pick-up by
Contractor. Engineer will coordinate the pick-up and installation of the equipment.

Maintain the equipment in proper operational condition after pick-up at no cost to the
Department, until either Final Acceptance or the equipment is returned to the Department.

PART 3 EXECUTION (NOT USED)

END OF SECTION 600
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SECTION 630
CONDUIT

PART 1 GENERAL

1.01 SUMMARY

A. Description

1. Furnish and install conduit for traffic control signals and devices, and other electrically
powered or operated devices as shown in the Contract Documents.

B. Method of Measurement

1. Furnish and Install:

a.

The Contract unit price per foot of conduit, furnished and installed, will include
furnishing all hardware and materials and all testing as specified in this Section
and the Contract Documents, and all labor, casings, removal of excavated
materials and spoils, removal and disposal of drilling fluids, locate wire, trenching,
boring, backfilling, flowable fill and restoration materials necessary for a complete
and accepted installation.

Payment for conduit placed underground will be based on the horizontal length of
the trench or bore measured in a straight line between the centers of pull boxes,
cabinets, poles, etc., in linear feet, regardless of the length or number of conduits
installed. No allowance will be made for sweeps or vertical distances below the
ground.

Payment for conduit placed aboveground or bridge mounted will be based on the
actual length of conduit installed.

C. Basis of Payment

1.

REV. 02-01-2017

Price and payment will be full compensation for all work specified in this Section.

Payment for conduit placed under existing turf will be made as open trench.

Payment for conduit placed under existing pavement (roadway, driveways, or
sidewalk) will be made as directional bore. If conduit is being placed under both
existing turf and existing pavement between two pull boxes, payment for the total pull
box-to-pull box length will be made as directional bore. Payment for conduit placed by

jack & bore will be made as jack & bore, for the total pull box to pull box length.

No additional payment will be made for multiple conduits in the same trench.

No payment adjustment will be made if Contractor chooses to use an alternative
method approved by Engineer.

No payment will be made for failed bore paths, injection of excavatable flowable fill,
products taken out of service, or incomplete installations.

Payment will be made under:

630-1



Miami-Dade County Traffic Control Equipment Standards and Specifications (Division 34)

Item No. Description Unit
630-2-11 Conduit, F&I, Open Trench LF
630-2-12 Conduit, F&I, Directional Bore LF

1.02 REFERENCES
A. Miami-Dade County Traffic Signals and Signs Division’s Qualified Product List (TSSQPL)
B. FDOT Approved Product List (APL)
C. American Society for Testing and Materials (ASTM)
D. American Nation Standards Institute (ANSI)

E. National Electric Code (NEC)

F. National Electrical Safety Code (NESC)

PART 2 PRODUCTS

2.01 MATERIALS
A. Conduit.

1. Use materials that have been tested and listed by a Nationally Recognized Testing
Laboratory to the following industry standards:

a. Schedule 40 and 80 Polyvinyl Chloride (PVC)" ........ovoeeeeeeeeeeeeeeeereen. UL 651
b. Fiberglass Reinforced Epoxy2 ...................................................................... UL 2420
. Rigid Galvanized Metal®” ..............oovooeeeeeeeeeeeeeeeeeeee e, UL 6
d. Rigid ATUMINUM® et UL 6A
e. PVC Coated Intermediate Metal”................. ASTM: A135/A135M, ASTM A513,

..................................................................... ASTM A568/A568M; NEMA RN1-2005
f.  Liquid Tight Flexible Metal ...........ccccveiiiiiicc e UL 360
g HDPE SDR 9-11% ...t en e ASTM F2160
h. HDPE SDR 13.5% .....iiiiiiieeeeeeeeeeeeeereseese s ASTM F2160, NEMA TC-7
i. Schedule 40 and 80 HDPE .........coiiiiiiieie et UL 651A

'Use conduit with solvent weld slip-fit plastic couplings unless approved by the
Engineer.

Use conduit having a minimum stiffness value of 250. Ensure that each section has a
duct bell with an integral gasket on one end and a duct spigot on the other end.

Use conduit that is hot-dipped galvanized with a minimum coating of 1.24 ounces per
square foot on both the inside and outside of the conduit. The weight of the zinc
coating shall be determined using ASTM A90.

“Use conduit with both ends reamed and threaded.

®Can be used with preassembled cable and rope-in-conduit.
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B. Locate Wire

1. Ensure that locate wire is a single copper conductor with a minimum gauge of No. 12
AWG. Ensure locate wire is insulated using a 45 mil minimum thickness polyethylene
sheath that is orange in color and marked to identify the manufacturer and the
conductor size.

C. Locate Wire Grounding Unit

1. Ensure that locate wires are attached to a wire grounding unit (WGU) dedicated to
safely dissipate high transient voltages or other foreign electrical surges induced into
the designated system. Ensure the WGU conforms to the following:

a. Allows signals generated by locate system transmitters to pass through the
protection system without going to ground.

b. The protection system automatically resets and passes locate system transmitter
signals after the unit has been grounded to dissipate over-voltages.

c. Is intended for below or above grade applications. Ground the WGU to a driven
rod within 10 feet of the system using a No. 6 AWG single conductor wire with
green insulation. Ensure that the WGU is enclosed for protection from
environmental hazards and is accessible for the connection of portable locate
system transmitters.

d. The WGU system meets the minimum standards listed in Table 1 for surge

protection:
Table 1: Minimum Standards for Surge Protection

Surge Element 3-element maximum duty fail-safe gas tube.

Rating 40,000 A surge capacity (single-cycle, 8 by 20 microsecond
waveform).

Life Minimum 1,000 surges (1000 A to ground).

Fail-Safe Integral fail-shorted device.

g‘;;lsti%r;e 1,000 megohm minimum at 100 volts of direct current (VDC).

Clamp Voltages a. Impulse at 100 volts per microsecond: Typically 500 volts.
b. Direct Current: 300 to 500 volts.

D. Warning Tape

1. Ensure that the buried cable warning tape is flexible, elastic material 3 inches wide, 6
mil thick, intended for burial and use as an underground utility warning notice, and that
the surface of the warning tape is coated and sealed to prevent deterioration caused
by harsh soil elements. Ensure that the warning tape color follows the American Public
Works Association color code for underground utilities and has the repeating message
“CAUTION: MDC TRAFFIC CABLE,” or other wording approved by the Engineer,
permanently printed on its surface. Ensure that the tape material and ink colors do not
change when exposed to acids, alkalis, and other destructive chemical variances
commonly found in Florida soils.

E. Route Markers
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1.

Route markers may be either a standard route marker (SRM) type or an electronic
route marker (ERM) type. Ensure the SRM is a rigid, tubular, driven post used for
location and notification purposes only. Ensure the ERM is physically identical to the
SRM, but also includes a termination board to provide aboveground access to locate
wire buried alongside conduit and cable runs.

Ensure that each SRM is labeled and identified as a MDC Traffic fiber optic cable
marker unless otherwise shown in the Plans. The labels must include the County’s
logo, contact information for the DTPW TSS Division, and a telephone number to call
prior to any excavation in the area. Ensure that the identification information is
permanently imprinted on the top fitting, and will not peel, fade, or deteriorate.

F. Standard Route Marker (SRM)

1.

Ensure that SRM posts are white with an orange top fitting cover with black or white
lettering and graphics. Ensure that the SRM is a tubular configuration, and both the
marker post and the top fitting are made from virgin Type 111 HDPE. Ensure that any
fasteners used with the SRM are constructed of stainless steel.

Ensure that all SRMs have a minimum outside diameter of 3.5 inches with a minimum
wall thickness of 0.125 inches. Ensure that the top fitting cover is a minimum of 1.5
feet long and has an outside diameter of 3.75 inches with a minimum wall thickness of
0.125 inches. Ensure that each SRM provides a tensile strength of 4,200 pounds per
square inch as required in ASTM D638. Ensure that each SRM is manufactured for
use in temperatures range of minus 30° to 165°F in accordance with NEMA TS 2.

Ensure the SRM can withstand an impact force of 70 pounds per foot at 32°F in
accordance with ASTM D2444, before and after UV conditioning for 2,000 hours in
accordance with ASTM G154. Ensure that the control sample of any material tested
maintains a minimum of 70 percent of its original tensile strength.

Ensure that SRMs installed at the minimum 2 foot depth can withstand at least one
impact at 45 miles per hour by a vehicle weighing at least 3,500 pounds and that after
impact, post returns to an upright position within 10 degrees of vertical alignment
within 30 seconds from the time of impact.

G. Electronic Route Marker (ERM)

1.

Ensure ERMs meet the same material and performance requirements as the SRMs
with the following exceptions.

a. Equip each ERM with a removable, top-fitting cover that is black with white
lettering.

b. Ensure that each ERM contains a terminal board equipped with locate wire and
ground connectors.

c. Ensure that the terminal board is made from corrosion-resistant materials and

includes terminal facilities labeled according to function and provides uniform
spacing between connection points.

PART 3 EXECUTION

3.01 INSTALLATION

A. Conduit Installation Requirements
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10.

11.

12.

13.

14.

15.

Install the conduit in accordance with NEC or National Electrical Safety Code (NESC)
requirements and the Design Standards. Consider the locations of conduit as shown in
the Plans as approximate. Construct conduit runs as straight as possible, and obtain
Engineer’s approval for all major deviations in conduit locations from those shown in
the Plans. Include buried cable warning tape with all trenched conduit. Mark the
location of the conduit system with route markers as shown in the Plans and approved
by Engineer. Ensure that all route markers used are new and consistent in
appearance.

For conduit installed by directional bore, install in accordance with FDOT Specification
Section 555. For conduit installed by jack and bore, install in accordance with FDOT
Specification Section 556.

Use only rigid galvanized metal conduit, or rigid aluminum conduit for above-ground
and underground electrical power service installations. Meet the requirements of
FDOT Specification Section 562 for coating all field cut and threaded galvanized pipe.

Use Schedule 80 PVC or fiberglass reinforced epoxy conduit in structural elements in
or on bridge decks.

Use HDPE with an SDR number less than or equal to 11, Schedule 80 PVC or
Schedule 40 PVC for underground installations in earth or concrete for ITS and traffic
control signal applications, except, use only HDPE with an SDR number less than or
equal to 11 for blown fiber optic cable installations on limited access facilities.

Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC, or
Schedule 40 PVC for underground installations of electrical conduit in earth for lighting
applications and landscape irrigation applications.

Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC,
Schedule 40 PVC, or rigid galvanized metal for underground installations of electrical
conduit in concrete for lighting applications.

Do not place more than the equivalent of three quarter bends or 270 degrees of
bends, including the termination bends, between the two points of termination in the
conduit, without a pull box. Obtain Engineer's approval to use corrugated flexible
conduits for short runs of 6 feet or less.

When a conduit installation changes from underground to above-ground, make the
change a minimum of 6 inches below finished grade.

Install a No. 12 AWG pull wire or polypropylene cord inside the full length of all
conduits. Ensure that a minimum of 24 inches of pull wire/cord is accessible at each
conduit termination.

Ensure the conduit includes all required fittings and incidentals necessary to construct
a complete installation.

When earth backfill and tamping is required, place backfill material as per FDOT
Section 120 in layers approximately 12 inches thick, and tamp each layer to a density
equal to or greater than the adjacent soil.

When backfilling trenches in existing pavement, use a flowable fill meeting the
requirements of FDOT Specification Section 121.

Provide a standard clearance between underground control cable and electrical
service cable or another parallel underground electrical service cable that meets
NESC requirements.

Prevent the ingress of water, dirt, sand, and other foreign materials into the conduit
prior to, during, and after construction. Seal the ends of conduit after wiring is
complete with a moisture resistant sealant that is designed for this specific application.
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B. Fiber Optic Cable Conduit

1.

Install the conduit system so the fiber optic cable maintains a minimum bend radius of
20 times the cable diameter. Use approved methods for connecting inner duct or
conduit within or between plowed portions, trenched portions, and bored portions.
Submit the conduit manufacturer’s coupling method and material to Engineer for
approval.

C. Conduit Sizes

1.

Size the conduit to be used on all installations, unless otherwise shown in the Contract
Documents. Use conduit of sufficient size to allow the conductor to be installed without
any damage and meeting NEC requirements. Use conduit that is at least 2 inches in
diameter, with the following exceptions:

a. For conduit protecting the ground wire on the side of a pole, use conduit that is at
least 1/2 inch in diameter.

b. For ITS applications where Contractor chooses to install fiber optic cable by
blowing, use conduit that is at least 1-1/4 inch in diameter.

c. For traffic control signal and device electrical service conduit, use the minimum
conduit size required by the Department and the electrical service provider.

d. Where larger size conduits are required by the Miami-Dade County Traffic Control
Equipment Standards and Specifications.

D. Conduit Joints

1.

Make conduit joints using materials as specified by the manufacturer. When conduit
crosses an expansion joint of a structure and where shown in the Plans, install an
expansion or expansion/deflection fitting as specified by the manufacturer. Certify that
expansion/deflection fittings are rated to accommodate a minimum rotation of 30
degrees and that both the expansion and expansion/deflection fittings are rated to
accommodate the anticipated longitudinal movement (minimum of 2 inches for
deflection fittings and 0.7 inches for expansion/deflection fittings). Ensure that all
installed joints are waterproof. As an exception to the threaded coupling for
intermediate metal conduit, at locations where it is not possible to screw the threaded
coupling properly, Contractor may use a waterproof slip-joint coupling approved by
Engineer. Secure the joint, and tighten threaded connections.

Prior to insertion into the coupling, clean, prime and coat the ends of PVC conduit with
solvent-type cement as specified by the manufacturer.

E. PVC Coating

1.

Apply PVC coating to exposed metal surfaces of the conduit, except for the threads, to
attain a nominal thickness of 40 mils. Ensure that the coating is free of sags and drips.

a. Attach the coupling to the conduit prior to the application of the coating for conduit
of 1 inch diameter or less.

b. Use a coupling with sleeve extensions on conduit larger than 1 inch. Ensure that

the sleeve extensions on all threaded female openings have a length equal to the
diameter of the conduit up to and including size number 53.

F. Conduit Terminations

1.

Fit the terminating ends of all metal conduit and metal conduit sleeves with an
appropriate bushing.
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For conduit to be encased in concrete, wrap with tape or otherwise protect all
terminations to prevent the entrance of concrete.

Connect new underground conduits to existing underground conduits with a pull box.

Install conduit terminating in a concrete strain pole through the cable entry hole and up
the center of the pole to a location approximately 6 inches below the handhole.

Seal conduits terminating in a controller base, pole, pull box, junction box, or pedestal
base with a moisture resistant sealant approved by Engineer.

For a controller base, pole or pedestal base, and junction boxes, terminate conduit
runs into the center of the base or box at least 2 inches above the surface of the base.

Restoration of Trench Areas

1.

Restore the conduit trench construction area to an acceptable condition. Such work
includes repair or replacement of all pavement areas, sidewalks, driveways, curbs,
structures, landscaping, grass areas (including removal of excavated materials and
spoils), removal and disposal of drilling fluids, and backfilling areas disturbed by the
conduit installation.

Above Ground Installation

1.

Use conduit designed and manufactured for use in long-term above-ground
applications with UV stabilization to prevent material deterioration. Securely attach
above-ground conduit installations to the surface of the supporting structure using
conduit straps. As a minimum, use conduit straps located on 5 foot centers. Use
galvanized metal conduit straps when installing intermediate metal conduit, fiberglass
reinforced epoxy conduit, rigid galvanized conduit, rigid aluminum conduit or PVC
coated intermediate metal conduit above ground.

Use the same PVC coating for the metal straps as the conduit, when using PVC
coated intermediate metal conduit.

Elbows

1.

The radius of curvature of the centerline of any bend shall not be less than shown
below:

Size Standard Radius
1/2 inch 4 inches

3/4 inch 4-1/2 inches
linch 5-1/2 inches
1-1/4 inches 7-1/4 inches
1-1/2 inches 8-1/4 inches
2 inches 9-1/2 inches
2-1/2 inches 10-1/2 inches
3inches 13 inches
3-1/2 inches 15 inches

4 inches 16 inches
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Size Standard Radius
5inches 24 inches
6 inches 30 inches

J. Fiber Optic Cable Locate Wire

1.

Install locate wire in the trench or bore with all underground conduits to provide end-to-
end electrical continuity for electronically locating the underground conduit system.
Bury locate wire along the centerline of the top outer surface of installed conduit. Do
not install locate wire in a conduit with fiber optic cable.

Do not run locate wires into field cabinets. Terminate locate wires at the first and last
pull boxes in the conduit run or as shown in the Plans. Ensure that wire termination
occurs in a pull box as shown in the Miami-Dade Conduit Installation Details (N.T.S).

In a trenching operation, install the locate wire no more than 3 inches above the
conduit. Ensure that the locate wire enters all pull and splice boxes, and that a
minimum of 10 feet of slack locate wire is coiled and neatly stored in each box.

In a boring operation, install the locate wire in an encasement, install the conduit
detection wire external to the conduit with no separation between conduit and wire, or
use conduit with integral locate wire. Locate wire may also be placed in the void
between the inner wall of conduit and innerducts contained within the conduit as long
as no other cables are present within the void.

Perform continuity tests and insulation resistance tests on all locate wires and provide
Engineer with all test results. Replace, or repair defective locate wire at no additional
cost.

Make locate wire splices in a flush grade-level box. Ensure that locate wire splices are
waterproof and suitable for direct burial. Ensure that locate wire splices at the pull box
meet NEC requirements. Ensure that locate wire splices are constructed of and in the
following order: a mechanical crimp connection with a butt sleeve, an oxide-preventing
aerosol lacquer, mastic electrical splicing tape, and standard electrical tape. At the
completion of the installation, provide Engineer with as-built drawings that document
all splice locations.

Install WGUs in pull boxes and splice boxes as shown in the Plans or directed by the
Engineer. Mount the device in a location high enough from the bottom of the box to
allow access to terminal facilities without disturbing cables present within the box.
Terminate the locate wires and connect the WGU to ground in accordance with the
manufacturer’s instructions.

Test the locate wire system after installation to ensure that it functions and can be
used to accurately locate the conduit system.

K. Route Markers

1.

Install route markers for fiber optic cable installations as detailed in FDOT
Specification Section 630-3.10.

END OF SECTION 630
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SECTION 635
PULL, SPLICE, AND JUNCTION BOXES

PART 1 GENERAL

1.01 SUMMARY
A. Description
1. Furnish and install pull, splice, and junction boxes as shown in the Plans.
B. Method of Measurement

1. The Contract unit price each for pull, splice, and junction box, furnished and installed,
will consist of the pull, splice, and junction box including all required hardware for the
type of box and location as specified in the Contract Documents, and all labor and
materials necessary for a complete and accepted installation.

C. Basis of Payment
1. Price and payment will be full compensation for all work specified in this Section,

except grounding.

2. No separate payment for embedded junction boxes will be made. The Contractor shall
include the cost of embedded junction boxes in the Contract unit price for the concrete
substructure or superstructure items.

No separate payment will be made for the removal of pull, splice, and junction boxes.

4. Payment will be made under:

Item No. Description Unit
635-2-11 Pull & Splice Box, F&l, 13" X 24" Cover Size EA
635-2-12 Pull & Splice Box, F&l, 24" X 36" Cover Size EA
635-3-11 Junction Boxes, F&I, Aerial EA
635-3-12 Junction Boxes, F&I, Mounted EA

1.02 REFERENCES
A. Miami-Dade County Traffic Signals and Signs Division’s Qualified Product List (TSSQPL)
B. FDOT Approved Product List (APL)

C. American Society for Testing and Materials (ASTM)

D. American Nation Standards Institute (ANSI)

PART 2 PRODUCTS
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2.01 MATERIALS

A. General.

1. Use only pull and splice boxes that meet the requirements of this Specification and are
listed on the FDOT’'s Approved Products List (APL) and the Department’'s Traffic
Signals and Signs Division’s Qualified Products List (TSSQPL).

B. Pull and Splice Boxes

1. General

a.

Manufacturers of concrete pull and splice boxes and covers must meet the
requirements of FDOT Sections 105 and be currently on the FDOT’s Production
Facility Listing and.

b. Ensure box bodies and covers are free of flaws such as cracks, sharp, broken, or
uneven edges, and voids.
c. Ensure in-ground boxes have an open bottom design.
2. Marking

Ensure the following information is permanently cast into the top surface of all pull and
splice box covers:

a.

b.
C.
d.

Unless otherwise shown in the Plans, mark application as follows:
1) “TRAFFIC SIGNAL” for signalized intersections

2) “FIBER OPTIC CABLE" for fiber optic cable

3) “LIGHTING” for highway lighting

4) “ELECTRICAL” for other electrical applications

Manufacturer’'s name or logo
FDOT APL or Miami-Dade County TSSQPL approval number
TIER rating

3. Ensure the date of manufacture (month/day/year, or date code) is permanently located
on the top or bottom of the cover. Ensure the interior of the box body has a permanent
marking that includes the manufacturer part/model number and date of manufacture
near the top of box in a location that is visible after installation when the cover is
removed.

4. Dimensions

a.

Unless otherwise shown in the Plans, provide pull and splice boxes with the
following dimensions.

1) For signalized intersection and lighting applications, provide pull boxes with
nominal cover dimensions of 13 inches wide by 24 inches long or larger and
no less than 12 inches deep. Ensure the inside opening area is a minimum of
240 square inches and no inside dimension is less than 12 inches.

2) For fiber optic cable applications, provide pull boxes with nominal cover
dimensions of 24 inches wide by 36 inches long or larger and no less than 24
inches deep.

3) Provide rectangular splice boxes with nominal cover dimensions of 30 inches
wide by 60 inches long or larger and no less than 36 inches deep. Provide
round splice boxes with a nominal cover diameter of 36 inches or larger and
no less than 36 inches deep.
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5. Fabrication

a. Provide box covers constructed of concrete, polymer concrete or other materials
meeting the requirements of this Section.

b. Provide box covers with lifting slots and a flush-seating lockdown mechanism. Use
penta-head lockdown lag bolts. Ensure lockdown bolts and lifting slots are Type
316, 304, or 302 passivated stainless steel or brass. Ensure lockdown bolt
assembly is designed to prevent seizing and can be removed without damaging
the cover or box body. Ensure the lockdown bolt threaded insert/nut assembly is
field replaceable.

6. Testing Requirements:

For all pull and splice boxes submitted provide test data demonstrating conformance
with the American National Standards Institute/Society of Cable Telecommunications
Engineers (ANSI/SCTE) 77 2013 Specification for Underground Enclosure Integrity for
TIER 15.

C. Junction Boxes

Fabrication.

Provide galvanized steel, aluminum or NEMA 4X non-metallic junction boxes. Ensure
all attachment hardware is Type 316 or 304, passivated stainless steel.

1. Ensure the outside surface has a smooth, uniform finish. Ensure boxes are free of
burrs, pits, sharp corners and dents. Ensure all welds are neatly formed and free of
cracks, blow holes, and other irregularities.

a. Aerial Junction Boxes

Unless otherwise shown in the Plans, provide aerial junction boxes with minimum
inside dimensions of 8 inches wide by 8 inches long and at least 3 inches deep.

b. Mounted Junction Boxes

Provide mounted junction boxes fabricated of 5052 sheet aluminum alloy with a
minimum thickness of 1/8 inch. Ensure all mounted junction boxes have a hinged
door and lock as specified in FDOT Specification Section 676.

Unless otherwise shown in the Plans, provide mounted junction boxes for the
following installations:

1) For pole and cabinet mounted installations, provide junction boxes with
minimum inside dimensions of 13 inches long by 10 inches wide and at least 3
inches deep.

2) For base mounted installations, provide junction boxes with minimum inside
dimensions of 21 inches long by 10 inches wide and at least 8 inches deep.

c. Embedded Junction Boxes

1) Provide weatherproof embedded junction boxes for use in concrete
substructures or superstructures. Include gasketed weatherproof covers made
of the same material as the box and Type 316 or 304, stainless steel, tamper
resistant screws for securing the cover. Fabricate galvanized steel boxes and
their covers from steel meeting the requirements of ASTM A36 and galvanized
in accordance with ASTM A123.

2) For embedded junction boxes not exposed to vehicular impacts, provide the
following types of junction boxes.

1. Where the structure’s environmental classification is slightly or moderately
aggressive, provide a galvanized steel or NEMA 4X (non-metallic) box, as
approved by the Engineer.
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2. Where the structure’s environmental classification is extremely
aggressive, provide a NEMA 4X (non-metallic) box, unless otherwise
directed by the Engineer.

3) For embedded junction boxes exposed to vehicular impacts, provide a
galvanized steel box regardless of the structure’s environmental classification.

2. Barrier Terminal Blocks

a.

Provide a barrier terminal block with a minimum of ten positions and rated at 600
Vc in all aerial and mounted junction boxes. Ensure each terminal block position
has two screws electrically connected by a shorting bar or other Department
approved method. Ensure all terminal block positions are numbered sequentially.

PART 3 EXECUTION

3.01 INSTALLATION

A. General

1. Do not install power and communication cables in the same box unless otherwise
shown in the Plans.

2. When signal or 120 volt (or greater) power is present, ground all metal covers in
accordance with FDOT Specification Section 620.

B. Pull and Splice Boxes

Install pull and splice boxes in accordance with the Miami-Dade Pull Box / Fiber Optic Box
Details (N.T.S), Index. Ensure pull and splice boxes are sized for the amount of cable to
be placed inside. Ensure that the pull or splice box cover is flush with the concrete apron
or sidewalk. Do not install pull or splice boxes in roadways, driveways, parking areas,
ditches or public sidewalk curb ramps. Avoid placing pull and splice boxes in low-lying
locations with poor drainage. Ensure that pull and splice boxes house fiber optic cable
without subjecting the cable to a bend radius less than 14 times the diameter of the cable.

1. Placement and Spacing

Place pull and splice boxes as shown in the Plans and at the following locations,
unless directed otherwise by Engineer:

a.
b.

At all major fiber optic cable and conduit junctions.

Approximately every 2,500 feet for fiber optic cable applications in rural areas with
any continuous section of straight conduit if no fiber optic cable splice is required.

At a maximum of 1,760 feet for fiber optic cable applications in metropolitan areas.
At each end of a tunnel, and on each side of a river or lake crossing.

On each side of an aboveground conduit installation, such as an attachment to a
bridge or wall.

At all turns in the conduit system.
Near the base of a service pole or communication cabinet to provide:

1) A transition point between the fiber optic conduits extending from the fiber
backbone and the conduit feeding the communication cabinet.

2) An assist point for the installation of fiber optic drop cable.

3) Storage of slack fiber optic drop cable.
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SECTION 635: PULL, SPLICE, AND JUNCTION BOXES

2. Electronic Box Marker

Equip all pull and splice boxes buried below finish grade with an electronic box marker
inside the pull or splice box to mark the location. Ensure that the electronic box marker
is a device specifically manufactured to electronically mark and locate underground
facilities. Ensure that the electronic box marker includes circuitry and an antenna
encased in a waterproof polyethylene shell. Ensure that the outer shell is impervious
to minerals, chemicals, and temperature extremes normally found in underground
plant environments. Ensure that the electronic box marker does not require any
batteries or active components to operate. Ensure that electronic box markers used to
mark fiber optic cable and general telecom applications are orange in color and
operate at 101.4 kHz. Ensure that the electronic box marker’s passive circuits produce
an RF field when excited by a marker locator to direct the locator to the marker’s
position. Ensure that the electronic box marker has a minimum operating range of 5
feet from the marker locator.

C. Aerial Junction Boxes
Install aerial junction boxes in accordance with FDOT Design Standards, Index No. 17733.
D. Mounted Junction Boxes

Ensure that the bottom surface of pole mounted junction boxes is a minimum of 4 feet
above the finished grade.

E. Cable Terminations
Make cable terminations in junction boxes in accordance with FDOT Specification Section

632. Route and form the cable to allow access to the terminal screws. Do not cover the
terminal identification numbers with the cable.

END OF SECTION 635
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FIBER OPTIC BOX

Rectangular boxes are depicted. Round fiber
optic splice boxes and lids are allowed.

GENERAL NOTES:

1. MEET THE REQUIREMENTS OF MIAMI-DADE COUNTY TRAFFIC CONTROL
EQUIPMENT STANDARDS AND SPECIFICATIONS SECTION 635
(PULL, SPLICE, AND JUNCTION BOXES)

2. BOXES SHALL NOT BE INSTALLED IN ROADWAYS OR DRIVEWAYS.

3. BOXES SHALL BE ON THE FDOT APPROVED PRODUCT LIST (APL)
AND THE MIAMI-DADE COUNTY QUALIFIED PRODUCT LIST (QPL)

4. BOXES SHALL BE INSTALLED FLUSH WITH THE FINISHED GRADE SURFACE.
5. FIBER OPTIC SPLICE BOXES SHALL BE PROVIDED WITH CABLE HANGER
RACKS DESIGNED TO SUPPORT CABLES AND SPLICE ENCLOSURES.
COST OF RACKS TO BE INCLUDED IN COST OF SPLICE BOX.

6. FIBER OPTIC BOXES SHALL CONTAIN ONLY FIBER OPTIC CABLE, CONDUIT,
AND LOCATE WIRE

7. CONDUIT CENTER LINE SHALL BE ALIGNED TO TOP EDGE OF BOX TO
FACILITATE CABLE PULLING.

8. CONDUIT CENTER LINE SHALL BE ALIGNED TO TOP EDGE OF BOX TO
FACILITATE CABLE PULLING.

9. ALL BOXES SHALL HAVE 1'-0" WIDE (MIN.) CONCRETE APRON. CONCRETE
FOR CONCRETE APRONS SHALL BE CLASS NS WITH A MINIMUM STRENGTH
AT 28 DAYS OF F'C=2.5 KSI. APRONS SHALL BE SLOPED AWAY FROM BOX.
COST OF APRON TO BE INCLUDED IN THE COST OF EACH BOX.

10. PREVENT THE INGRESS OF WATER, DIRT, SAND, AND OTHER FOREIGN
MATERIALS INTO THE CONDUIT PRIOR TO, DURING AND AFTER CONSTRUCTION
USING A FOAM-SEALING MATERIAL, RUBBER PLUG, OR OTHER DEVICE DESIGNED
FOR THIS APPLICATION.

11. WHERE MULTIPLE PULL BOXES ARE PLACED SIDE BY SIDE, MAINTAIN AT LEAST
8" BETWEEN THE PULL BOXES.

LATEST DESCRIPTION:
S

NAME DATE

DRAN™ T7Ravis BREWER | 12-03-16

PULL BOX / FIBER OPTIC BOX DETAILS (N.T.S.)

CHERRED INAHUM FERNANDEZ | 03-22-17

; MENT DTPW TRAFFIC SIGNALS AND SIGNS DIVISION
ATIONS 7100 NW 36th STREET
MIAMI-DADE MIAMI, FLORIDA 33166
03731717 - 305.592.3580

APPROVED BY: FRANK AIRA, P.E.

SHEET
NO.
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APPENDIX “E” TO SPECIAL PROVISIONS

SECTION 639-ELECTRICAL POWER SERVICE ASSEMBLY



PART 1 GENERAL

1.01 SUMMARY

A. Description

SECTION 639
ELECTRICAL POWER SERVICE ASSEMBLY

1. This Section addresses power service assemblies that are utilized for traffic
signalization, ITS, and other traffic related roadway applications.

B. Products Required But Not Supplied Under This Section

1. Concrete strain pole

C. Related Sections

o~ b=

Section 630 Conduit

Section 635 Pull and Junction Boxes

Section 641 Concrete Strain Pole

FDOT Section 562 Repair of Galvanized Surfaces
FDOT Section 620 Grounding

D. Method of Measurement

1. Complete Electrical Power Service Assembly:

a.

Electrical Power Service, Furnish and Install, Underground, Meter Furnished By
Power Company:

1)

The Contract unit price per assembly includes all labor, equipment, material,
and services for a complete and accepted installation as specified and
described herein and in the Contract Documents including the coordination of
service with the electrical power company and connecting to the supplied
power company electrical source. Materials include all conduit, electrical
service wire, pull boxes, meter socket, service disconnect(s), grounding, surge
protective device, and miscellaneous appurtenances needed for a complete
installation. Measurement and payment for concrete strain pole(s) provided
under a separate Contract pay item.

Where site-specific Department authorization and approved Plans allow for
the electrical power company’s service point to exceed 300 feet from the traffic
equipment cabinet; the additional pull boxes, conduit, and service wire
required for the installation beyond the aforementioned 300 feet may be paid
separately if the additional pay items and their respective Contract unit prices
are included in the Contract Documents explicitly for said purpose.

2. For use in maintenance and repair work:

a.

REV. 02-25-2021

Electrical Service Wire:
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Miami-Dade County Traffic Control Equipment Standards and Specifications (Division 34)

1) The Contract unit price per foot of electrical service wire, furnished and
installed, will include furnishing all materials and hardware as specified in the
Contract Documents, and all labor, equipment, and miscellaneous materials
necessary for a complete and accepted installation. Payment for Electrical
Service Wire is based upon the distance of the cable run and includes
payment for all conductors used in the run.

b. Electrical Service Disconnect:

1) The Contract unit price each for electrical service disconnect, furnished and
installed, will include furnishing all materials and hardware as specified in the
Contract Documents, and all labor, equipment, and miscellaneous materials
necessary for a complete and accepted installation.

E. Basis of Payment

1.
2.

Prices and payments will be full compensation for all work specified in this Section.

Payment will be made under:
Item No. Description Unit
639-1-121  Electrical Power Service, F&l, Underground, Meter AS
Furnished By Power Company
(For use in maintenance and repair work)
639-2-1 Electrical Service Wire LF
639-3-11 Electrical Service Disconnect, F&l, Pole Mount EA

1.02 SYSTEM DESCRIPTION

A. Design Requirements

1.

Provide a single concrete strain pole with service disconnect and meter socket in the
right-of-way at a readily accessible location nearest the point of entrance of the
conductors into the traffic equipment cabinet, typically within 15 feet of the cabinet.

Locate the electrical power company service point as close as possible to the traffic
equipment cabinet at a distance not to exceed 300 feet from the cabinet.

A service point location that is greater than 300 feet from the cabinet requires written
Department authorization and is subject to additional requirements including
increasing the size of the conductors and placing a second pole and disconnect near
the service point. When two disconnects are required, the pole closest to the service
point will support the main disconnect and the meter socket.

Voltage drop in feeder or branch circuits must not exceed three percent and the total
combined voltage drop for the entire circuit must be less than five percent. When the
distance from the service point and the controller is greater than 300 feet, increase the
conductor size accordingly to maintain the permissible voltage drop.

A written request for authorization for a service point location greater than 300 feet
from the traffic equipment cabinet must include:

a. A statement of what is being requested with a reference to or a quote of the
specific requirement(s) aimed to address;

b. Engineering rationale explaining why it is not possible to meet the requirement(s)
and documentation of the effort to comply;
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SECTION 639: ELECTRICAL POWER SERVICE ASSEMBLY

c. Proposed engineered alternative(s), solution(s), or maodifications including

increasing the size of the conductors to meet voltage drop requirements; and

d. Supporting documents including voltage drop calculations, signed and sealed by a

State of Florida licensed Professional Engineer, for each traffic equipment
controller whose service point is located at more than 300 feet away. For voltage
drop calculations, assume a load of 12 amp for a typical intersection and 6 amp for
an isolated traffic control device, unless a larger design amperage is needed for a
site-specific design loading.

6. Locate pull boxes so that no conduit runs exceed 250 feet in length.

7. Provide bonding, grounding, and lightning protection pursuant to FDOT Section 620.

PART 2 PRODUCTS

2.01 MATERIALS

A

PART 3

Electrical Conduit: Use conduit meeting the requirements of Section 630. Meet the
requirements of FDOT Section 562 for coating all field cut and threaded galvanized pipe.

1.

Rigid Steel Conduit: Conduit and fittings must meet the requirements of UL 6 and shall
be hot dip galvanized. Each section of conduit must bear the UL label.

Rigid Nonmetallic Conduit: Use Schedule 40 nonmetallic conduit except where
accompanying details call out for Schedule 80. Conduit and fittings must be polyvinyl
chloride heavy wall meeting the requirements of UL 651. Each section of conduit must
bear the UL label.

Electrical Service Wire:

1.

All cables must be single conductor, minimum No. 6 AWG stranded copper wire, Type
RHW-2 with cross-linked polyethylene (XLPE) high heat-resistant, water-resistant
insulation rated at 600 V in dry and wet condition.

Meter Socket: Meter socket must be aluminum, Florida Power and Light listed Category
3/3a with isolated neutral, Landis & Gyr./Talon 41405-025F or approved equal.

Service Disconnect:

1.

Enclosure (Cabinet): Use stainless steel enclosure conforming to National Electrical
Manufacturers Association (NEMA) Standards for Type 4X that is approved and listed
in the TSSQPL. Ensure that the inside dimensions meet NEC requirements.

2. Circuit Breaker: Use a manually resettable circuit breaker which has a current rating
above the current rating of the circuit breaker to which electrical power is provided. Do
not use less than a 40A circuit breaker.

3. Surge Protective Device: Use a lightning arrester rated for a maximum permissible line
to ground voltage of 175 VAC.

4. Attachment Hardware: Use attachment hardware that meets the requirements of
Section 600.

EXECUTION
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Miami-Dade County Traffic Control Equipment Standards and Specifications (Division 34)

3.01

INSTALLATION

A

General: Meet the following requirements for the installation of individual components of
the electrical power service assembly:

1. Use extreme care and caution in the installation of all components of the electrical
power service assembly.

2. Follow installation procedures recommended by NEC and National Electrical Safety
Code (NESC).

3. Consider the location of electrical power service point as shown in the Plans to be
approximate, and coordinate with the appropriate electrical power company authority
to determine the exact locations of each service point.

Provide a 2 inch PVC conduit with a minimum 24 inch bending radius between the
“Electric” pull box and the power company pole to provide for their installation of the DPX
cable. Stub up next to the pole at 6 inches above final grade.

Conduit: Securely attach all conduits to the pole or cabinet with a maximum distance of
three feet between conduit attachment hardware.

Electrical Service Wire:
1. Install the electrical service wire in a manner which will ensure that damage to the
installation will not occur.

Service wire must be continuously run wire. Splices are not permitted.

Ensure that the service wire is of sufficient length after installation in the conduit to
provide for attachment to the power company service and for termination within the
cabinet for which power is required.

Meter Socket: Securely fasten the meter base to the pole. Install pole mounted meter
bases at a minimum height of 5-1/2 feet above grade when measured from the center of
the meter ring.

Service Disconnect:

1. Securely fasten the service disconnect to the pole, and electrically position the service

disconnect between the service meter and the traffic control device cabinet to which
electrical service is being supplied.

2. Install pole mounted service disconnects a minimum of 8 feet above grade when
measured from the bottom of the disconnect.

END OF SECTION 639

(DETAILS ATTACHED AS SHEET 639-5)
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AT TOP OF POLE GROUNDING PIG TAIL
TAIL MUST BE DETACHED.

METER SOCKET BY CONTRACTOR
METER BY UTILITY
EXIST. BARE WIRE #6 INHERENT TO
THE POLE

SERVICE WIRE ENTRANCE

AT BOTTOM THE GRD. (PIG TAIL) TO

BE CONNECTED TO THE GROUND ROD \
2#6 IN 1—1/2" RIGID
GALVANIZED STEEL CONDUIT

PULL BOX (13" X 24" X 127)
COVER MARKED "TRAFFIC SIGNAL”

2"PVC SCHEDULE 80
6"MIN. CONDUIT
STUB UP

PULL BOX (13" X 24" X 127)
COVER MARKED "ELECTRIC”

GRADE

(TYP.)\

UTILITY SERVICE HOOK-UP

5'-6"

CONCRETE POLE PRESTRESS
TYPE P—Il 16" LONG. (SEE NOTE 2)

60 AMPS 120/240 V W/ S.N. ELECTRICAL
SERVICE DISCONNECT TYPE 4X STAINLESS STEEL
HEAVY DUTY W/ 40 AMPS FUSE (SEE NOTE 5)

SURGE PROTECTIVE DEVICE

ELECTRICAL SERVICE

/WRE ENTRANCE LINE SIDE
\ 14 /2" LIQUIDTIGHT FLEXIBLE METAL CONDUIT

P~T———_  CONDUIT CLAM,P (TYP.)
N~ BRANCH CIRCUIT IN 1=1/2" RIGID

KD\X

N

GALVANIZED STEEL CONDUIT 2#6

SIDEWALK SIDE

PULL BOX (13" X 24" X 127)
COVER MARKED "TRAFFIC SIGNAL”

/CONCRETE PAD (TYP.)
% TR

L)

DPX CONNECTION

BY UTILITY 1’—0" BED OF CRUSHED

.
STONE FOR DRAINAGE /
1#6 GRD. IN 27 PVC CONDUIT

5/8 ” DIA. X 20'—0” GRD ROD (TYP)

2#6 IN 2" CONDUIT PVC SCHEDULE 40

[ J
6'=0"min: \2#6 & 1#6 GRD IN
2" CONDUIT PVC SCHEDULE 40

TO CONTROLLER CABINET

TRANSITION FITTING FROM RIGID STEEL
TO PVC AFTER 90° RIGID STEEL ELBOW.

SURGE PROTECTIVE DEVICE

ELECTRICAL SERVICE
WIRE ENTRANCE LINE SIDE

LOAD SIDE
2 #6 IN1-1/2" RIGID
GALVANIZED STEEL CONDUIT

#6 AWG INSULATED COPPER GROUND WIRE
IN 3/4" RIGID GALVANIZED STEEL CONDUIT.

SERVICE DISCONNECT DETAIL
FRONT VIEW

N/TO DISCONNECT SWITCH

ISOLATED NEUTRAL ——| — BOND BUSHING TO METER BASE

P— GROUND WIRE
GROUND LUG —

+ BOND BUSHING TO METER BASE

M\FROM UTILITY

METER SOCKET DETAIL

NOTES

1. CONTRACTOR MUST COORDINATE WITH ELECTRICAL POWER COMPANY (UTILITY) ENGINEERS FOR
THE INSTALLATION OF THE UTILITY RISER.

2. STRUCTURAL CALCULATIONS OF THE POLE INSTALLATION, SIGNED AND SEALED BY A
FLORIDA LICENSED PROFESSIONAL ENGINEER, MAY BE REQUIRED.

3. INTERCONNECT ALL GROUNDING ELECTRODES USING #6 GROUNDING CONDUCTOR.

4. PROVIDE SUPPLEMENTARY GROUNDING ELECTRODE SPACED AT A MINIMUM OF 6FT APART.

5. SERVICE DISCONNECT MUST BE RATED FOR SERVICE ENTRANCE.
LABEL MUST BE FACTORY INSTALLED.

6. SERVICE DISCONNECT TO BE ORIENTED ON CONCRETE POLE SO ITS FACING THE SIDEWALK.

7. METER TO BE ORIENTED ON SIDE OF CONCRETE POLE SO WHEN READING IT YOU ARE FACING
ON—COMING TRAFFIC.

8. PROVIDE 2 FEET OF COILED TERMINATION OF CONDUCTOR IN THE PULLBOX MARKED "ELECTRIC.

9. TERMINATE CONDUITS IN METER SOCKET AND SERVICE DISCONNECT WITH INSULATED GROUNDING
BUSHING WITH SOLDERLESS LUG.

LATEST
REVISION

02/25/21

DESCRIPTION:

TRAFFIC CONTROL EQUIPMENT
STANDARDS AND SPECIFICATIONS MIAMI—-DADE

COUNTY

NAME DATE

TRAFFIC SIGNALS AND SIGNS DIVISION

7100 NW 36th STREET DR HECTOR SANCHEZ 02-13-20

NAHUM FERNANDEZ 02-13-20

MIAMI, FLORIDA 33166 CHEBCYKED

305.592.3580

APPROVED BY: ~ FRANK AIRA, P.E.

ELECTRICAL POWER SERVICE ASSEMBLY
TYPICAL DETAILS (N.T.S.)

SHEET
NO.
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