ELECTRONIC DOCUMENTS DISCLAIMER

Electronic copies of the solicitation documents are made available on this website solely for the
convenience of prospective bidders (whether as a prime contractor or sub-contractor) on the
Project, and are not considered part of the Contract Documents. No representation or warranty is
made, either expressed or implied, with regard to the accuracy or suitability of these electronic
copies for any purpose whatsoever. In the event of discrepancies or conflicts between the
County's originally published document(s) and any other version distributed or submitted by other
parties, the County's original hard copy version shall prevail.

Miami-Dade County Department of Transportation and Public Works (DTPW) does not track or
monitor downloads of Project documents from this website. Therefore, prospective bidders who
choose to use this method of distribution shall also be responsible for monitoring the site and
downloading any applicable addenda or supplemental information. DTPW will distribute hard
copy addenda or supplemental information only to those persons or firms who we have
purchased a hard copy of the original solicitation documents.

Miami-Dade County shall not be responsible for errors and omissions occurring in the
transmission or downloading of any documents or specifications from this website. In the event of
any discrepancy between information obtained from this website and the DTPW hard copy
solicitation documents and specifications, the terms of the hard copy documents will prevail.

Miami-Dade County does not guarantee continuous, uninterrupted or secure access to this or
other related websites. Operation of this website may be affected from time to time by numerous
factors outside of our control. In the event that we are notified of any problems in a timely manner
we will do our best to assist with those problems that fall within our control. For assistance,
contact us at 305-375-2930. Solicitation documents are removed from this website as soon as
possible after the due date.

DTPW does not accept facsimile or electronic bid responses of any kind. All bids must be
submitted in writing, on the forms provided by the County, to the address designated in the bid
package. It is the bidder's responsibility to ensure that their submittals are received at the
designated location, complete and on time. Bids received after the due date will be rejected,
even if the solicitation is still appearing on this site.

With regards to Miscellaneous Construction Contracts (MCC) 7040 Plan Request for Price
Quotations:
a. Only bidders included on the Project’s Bidders List, provided by the Internal Service
Department, Procurement Management Division to the DTPW, can submit a bid.
b. Only timely bids received from bidders included in the Project's Bidders List will be
considered.

These documents shall not be altered in any manner. Utilization or viewing of these electronic
documents shall constitute implicit acknowledgement and acceptance of these provisions. Failure
to comply with these provisions may result in rejection of your bid.
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SECTION 1: INVITATION TO BID



INVITATION TO BID



Department of Transportation and

Public Works

Capital Improvements Division
111 NW 1st Street, Suite 1410

Miami FL 33128

MIAMI-DADE COUNTY, FLORIDA
REQUEST FOR PRICE QUOTATION (RPQ)
Contract No: MCC 7040 Plan - CICC 7040-0/07
RPQ No: 20230220

HMiAMIDADE

[COUNTY|

INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Clerk of the Board Office at 111 N.W. First Street, 17th Floor, Miami, FL 33128 no later than
4/10/2024 at 02:00 PM. If you have any questions, contact DANIEL VIAUD at (305) 375-5309.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7040 Plan.

RPQ DETAILED BREAKDOWN

|Bid Due Date:

|4/10/2024 || Time Due:/[02:00 PM || Submitted Via:|[Sealed Envelopes ||[SBE-Con. Level:|[3

|[Estimated Value:

1$515,000 ||(excluding Contingencies and Dedicated Allowances)

|Project Name:

|Project Location:

||Various

|License Requirements: ||Primary:

|
|
||Traf'fic Signal Loop Detector Repair and Installation |
|
|

||Electrical Contractor

Scope of Work:

(Contractor must obtain and submit all permits prior to performing any work).

The scope of work consists of, but is not limited to, replacement/repair of existing traffic signal
loop detectors and installation of new loop detectors at signalized intersections throughout Miami-
Dade County. Intersections requiring the repair or new installation of loops include locations
damaged by construction projects, locations with end of service-life loop failures, locations with
failing loop systems due to cracked or unstable pavement, locations where the original installation
was poor, locations experiencing loop malfunctions, etc. The Contractor shall provide all
materials, tools, labor, and equipment necessary to perform the work as per the requirements of
Section 660 (Vehicle Detection System) of Miami-Dade County Specifications. Project locations
will be assigned by the Engineer on a work order-driven basis.

Document Pickup:

Contact: DTPW Capital Improvements Phone No:|[3053752930 Date:||3/7/2024

Division

Location: 111 NW 1st. Street, Miami Florida 33128 Suite 1410

|Pre-Bid Meeting:: YES | Mandatory:|[No I Date:||3/19/2024 || Time:|[10:00 AM
| |lLocation: ||Virtual PreBid Meeting-See notes below

|Site Meeting: ||No || Mandatory:“No || Date:“ || Time:“

| ||Location: ||

|Bid shall be submitted to: ||Contact: ||Clerk of the Board Office

||Address: |[111 N.W. First Street, 17th Floor, Miami, FL 33128

||Emai|: ||c|erkbcc@miamidade.gov ||FAX #: ||

|Type of Contract:

||Sing|e Trade || Method of Award:||Lowest Responsible Bidder

|Method of Payment:

|Scheduled Monthly Payments | Insurance Required:||YES

|Additional Insurance Required:

YES | If Yes - Minimum Coverage:|[$1,000,000.00

|Performance & Payment Bond Required: ||YES || Bid Bond Required:“YES
Prevailing Wage Highway Davis Bacon:||NO Maintenance||[NO AIPP:||NO Amount:
Rate Required: Construction Wages:

|SBE—Con. Requirements: ||YES

|| Percentage:||100.00% || SBD Certificate of Assurance Form Required:||YES

|
IDBE Participation: INO || Percentage:/|0.00% I DBE Subcontractor Forms Required:|[NO |
|CWP Requirements: [INO || Percentage:||0.00% I I |
|SBE—S Requirements ||NO || Percentage:||0.00% || || |
|SBE-G Requirements ||NO || Percentage:”0.00% || || |
[Liquidated Damages:  |[YES | $$ Per Day:|[$1,699.00 I I |
|Trade Set-a-side: ||NO || If Yes, Trade = || |




|For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.

|Design Drawing Included:

||NO || Shop Drawing IncIuded:||NO || Specifications IncIuded:||YES

|Anticipated Start Date:

||8/1 2/2024 ||Ca|endar Days for Project Completion: ||73O

Comments:

Pursuant to Section 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user
access fee under the County’s User Access Program (UAP) in the amount of two percent (2%).
All construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
and allowance accounts, of less than five hundred thousand dollars ($500,000.00).

LOCATION OF WORK:

The location(s) of the Work to be performed under the terms of this Contract are along Miami-
Dade County.

The actual location(s) of work shall be identified in the Work Order(s) issued subsequent to the
Award of the Contract. The combined total cost for all work authorized by the Work Order(s) shall
not exceed the Contract Award amount.

LICENSE REQUIREMENTS:

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as an
Electrical Contractor. The specialty contractor shall subcontract with a qualified contractor any
work which is incidental to the specialty but is specified in the aforementioned Code as being the
work of other than that of the Engineering Specialty for which certified; or

b. Certification, as an electrical contractor provided by the State of Florida Electrical Contractors
Licensing Board, pursuant to the provisions of Section 489.511 of the Florida Statutes (F.S.).

Additional Licensing Requirement

Perform all work under the direct supervision of a Journeyman Electrician. For Traffic
Signalization or Control Devices the Journeyman Electrician must be certified as an International
Municipal Signal Association (IMSA) certified Traffic Signal Technician (TST) Level Il or Level Ill.
All work related at or pertaining to the controller must be performed by an IMSA certified TST
Level Il (Field).

EXPERIENCE:

The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

Providing a detailed description of at least three (3) projects similar in detail to the Project’'s Scope
of Work described in these Solicitation Documents and in which the Bidder’s identified personnel
is currently engaged or has completed within the past five years. List and describe the
aforementioned projects and state whether the work was performed for the County, other
government clients, or private entities. The description must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed project

2) The client"s name and address including a contact person and phone number for reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/'was employed by the prime
contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar project




closure documentation issued by the client and available Contractor’s performance evaluations.

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

INDEMNIFICATION AND INSURANCE REQUIREMENTS
The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1. Worker’s Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

2. Commercial General Liability Insurance in an amount not less than $1,000,000 per occurrence,
and $2,000,000 in the aggregate, not to exclude coverage for Products and Completed
Operations. Miami-Dade County must be shown as an additional insured with respect to this
coverage.

3. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

All insurance policies required above shall be issued by companies authorized to do business
under the laws of the State of Florida, with the following qualifications:

The company must be rated no less than “A-" as to management, and no less than “Class VII” as
to financial strength, by Best’s Insurance Guide, published by A.M. Best Company, Oldwick, New
Jersey, or its equivalent, subject to the approval of the County Risk Management Division. or The
company must hold a valid Florida Certificate of Authority as shown in the latest “List of All
Insurance Companies Authorized or Approved to Do Business in Florida” issued by the State of
Florida Department of Financial Services.

BID DOCUMENTS:

Bidding documents may be purchased from the Miami-Dade County Department of
Transportation and Public Works, Capital Improvements Division, 111 NW 1st Street, 14th Floor,
Miami, Florida 33128 for a non-refundable fee of Seventy Five Dollars ($75.00) per each
complete set of documents. Payment shall be in the form of a company check, cashier’s check, or
money order payable to the “Miami-Dade County, Department of Transportation and Public
Works”.

ADDENDUMS - RFI"S

All RFI requests should be e-mailed to jeanbernard.philippeaux@miamidade.gov while copying
the Clerk of the Board clerkbcc@miamidade.gov). The Department of Transportation and Public
Works has made changes with regard to how addendums and requests for information (RFI) will
be sent to document holders. Be advised that all Addendums, RFI’s, and the document holders
list (bidder’s list) are now available to view online at the following web address:

https://www8.miamidade.gov/Apps/ISD/DPMWW)/SolicitationList.aspx

Therefore, during the advertisement period, the Department will not be sending these documents
via certified mail. All document holders must provide a dedicated e-mail address. The Department
will only be sending addendums and RFls by e-mail and posting online at the aforementioned
link. The bidders list will be updated every Friday during the advertisement phase of the contract.
Please be aware that acknowledgment of receipt of all addendums and RFI's remain a
requirement when submitting bids.

VENDOR REGISTRATION:

Due to the new Vendor Registration procedures of the Internal Service Department, Procurement
Management Division, updated definitions along with the “Affirmation of Vendor Affidavits” has
been added to the Bid Submittal Package. The successful bidder must be registered under this
new procedure prior to award.

PRE-BID - BID SUBMITTAL DUE DATE:

Pre-Bid Conference date, time and location: Tuesday, March 19, 2024, at 10:00 A.M., Non-
Mandatory Pre-Bid Meeting will be conducted via teleconference in Microsoft Teams. Those
interested in attending, please use the telephone number and access code below:

Telephone No. 1 786 628 2782
Phone Conference ID: 347 679 573#




Bid Due Date, Opening Time & Location:
Bid Submittal Time and Location: Wednesday, April 10, 2024, 2:00 PM, at 111 NW 1st Street, 17th
Floor, Clerk of the Board Office.

Bid Opening immediately after in the 18 Floor.




DISCLOSURE:

* Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division , 111
NW 1st Street, Suite 1410, Miami FL 33128 , Certificate(s) of Insurance which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers’ Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $300,000 per occurrence, and $600,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $300,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

All 7040 RPQs are 100% Set-aside solicitations - solely for certified Small Business Enterprise-Construction (SBE-Con)
firms registered in the MCC 7040 Plan. Registered SBE-Con firms are invited to bid based on the project’s primary license
requirement, estimated value and the contractors’ certification participation level. The SBE-Con Participation Level will be
stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents. All bidders prime and sub
contractors must be SBE-Con certified.

All Prime Contractors submitting a bid for RPQ/Project with a Small Business Measures (s) MUST submit the Small
Business Development “CERTIFICATE OF ASSURANCE” form properly completed, signed and notarized with their bid
document at the time of Bid Submittal. FAILURE TO SUBMIT THE REQUIRED CERTIFICATE OF ASSURANCE FORM
AT THE TIME OF BID SUBMISSION SHALL RENDER THE BID NON COMPLIANT TO THE CONTRACT
REQUIREMENT AND SECTION 10.33.02 OF THE CODE OF MIAMI-DADE COUNTY.

» 7040 and 7360 RPQs with an estimated project value in excess of $700,000.00 may be assigned a Small Business
Enterprise Goods (SBE-G) or Small Business Services (SBE-S) program goal. The SBE-G or SBE-S goal if applicable will
be will be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

+ All RPQs with an estimated project value $100,000 or above are subject to Responsible Wage Rates. The wage rate will
be stipulated on the RPQ and the Invitation to Bid or in the Project’s Solicitation Documents.

« All Projects, where price (Proposals/Bids) received are in excess of $200,000 will require the submission of the Payment
and Performance Bond as required by State of Florida Statute.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security’s E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded
Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder



may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (http://www.uscis.gov/e-verify) and retain the 1-9 Forms for inspection.

SMALL BUSINESS ENTERPRISE-CONSTRUCTION PROGRAM REQUIREMENTS:

In accordance with Sections 2.25 and 2.33 (E) of CICC 7040-0/07 this Project is considered a single trade or primarily
single trade project. Primary Trade related work shall not be subcontracted. If ancillary (trade) work is required to complete
this Project you may contract with a subcontractor with approval from the contracting Department and the Office of Small
Business Development. All subcontractors must be certified SBE-CONS firms and approval given by SBD prior to any

work beginning.




SECTION 2: SOLICITATION FORMS

All forms and documents contained in this Section shall be completed pursuant to these
Contract Documents and submitted no later than the advertised Bid Submittal Due Date and
Time for this Project.



BID FORM



Bid Form

PROJECT TITLE: Traffic Signal Loop Detector Repair and Installation

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SEVEN HUNDRED THIRTY
(730) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

PROJECT NO: 20230220

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
660-1-109C 100.00 EA. Inductive Loop Detector, F& |
660-2-106 500.00 AS. LOOP ASSEMBLY, F&l, Type F
660-2-106M 10.00 AS. Loop Assembly, F&I, Type F Modified (Bicycle)

the actual work performed, whether greater or less than estimated quantities.

Total:

The bidder understands and agrees that the above total is inclusive of all work necessary to complete the job as described in the
plans and specifications.
Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids submitted. The
County shall not be held responsible if the quantities are not accurate and all computations for compensation shall be based upon

D.C. Certificate of competency No:

Tax Identification Number:

Bidder's Name:

Bidder's telephone Number:

Bidder's address:

CSCCRP_PROJECT_BID_ITEMS
02/28/2024 12:59 PM

Bidder must fill-in completely the next page for the bid to be valid.

Page 1 of 2




Bid Form

PROJECT TITLE: Traffic Signal Loop Detector Repair and Installation PROJECT NO: 20230220

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN SEVEN HUNDRED THIRTY
(730) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*.

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID PRICE
ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE OCTOBER
1st, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
(Description)

oo w >

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CSCCRP_PROJECT_BID_ITEMS

02/28/2024 12:59 PM Bidder must fill-in completely the next page for the bid to be valid. Page 2 of 2



ATTACHMENT 5A



Department of MIAMI-DADE COUNTY, FLORIDA
Transportation and Public M'A""@ REQUEST FOR PRICE QUOTATION (RPQ)
Works EOUFY Contract No: MCC 7040 Plan - CICC 7040-0/07
Capital Improvements Division RPQ No: 20230220

111 NW 1st Street, Suite 1410
Miami FL 33128,

RPQ BID FORM - ATTACHMENT 5A

RPQ Project Name: Traffic Signal Loop Detector Repair and Installation

Price Proposal (Cost to Perform the work must be stated here. State 'No Bid' if not submitting a price
proposal)

Bidder's Company Name:

Company Address:

City: State: Zip:

Telephone No: Fax No: EMail:

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER
TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION
WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE
PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION,
ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH
UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Name of Person Submitting Quote (Print):

Number of Addendums received: (if none' write "None")

Signature: Date:

Note: Quotes must be submitted on this form. Quote envelope must state RPQ Number, date and time due and
the Bidder's Name. Use of any other form for submission of the price quotation shall result in the
rejection of the price quotation. Late bids will not be opened. Low bidder will be notified, in the
Recommendation of Award, of the requirements to submit current copies of insurance certificates in
accordance with the Contract Documents. By signature, the CONTRACTOR agrees to be bound by the
terms set forth in the MCC 7040 Plan.

Appendix 5A



ACKNOWLEDGEMENT OF ADDENDA



MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

PROJECT: Traffic Signal Loop Detector Repair and Installation
Project No. 20230220

ACKNOWLEDGEMENT OF ADDENDA

(Must be completed and submitted with required solicitation documents)

Instructions: Complete Part | or Part Il, as applicable.

PART I: Listed below are the dates of issue for each Addendum received in connection with this

solicitation.

Addendum #1, Dated , 202
Addendum #2, Dated , 202
Addendum #3, Dated , 202
Addendum #4, Dated , 202
Addendum #5, Dated , 202
Addendum #6, Dated , 202
Addendum #7, Dated , 202
Addendum #8, Dated , 202
Addendum #9, Dated , 202
Addendum #10, Dated , 202
PART II:

No Addendum was received in connection with this solicitation.

Authorized Signature: Date:
Print Name: Title:
Firm Name:

DTPW - Rev. 12/6/19



SURETY BID BOND FORM



SURETY BID BOND DATE BOND EXECUTED (must not be later than bid opening date) REV. 0216

DTPW
PRINCIPAL (Full legal name and business address) TYPE OF ORGANIZATION (“X” one)
[ Individual [ Partnership

[ Joint Venture | [] Corporation

SURETY (Name and business address)

Five Percent of the Total amount Bid
PENAL SUM OF BOND

Project No: 20230220 Bid Opening Date:

BID IDENTIFICATION

County Project Name: | Traffic Signal Loop Detector Repair and Installation

OBLIGATION

Principal and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Miami-Dade County,
Florida (herein after County) upon default of Principal the penal sum set forth on the face of this Bond.

Principal and Surety agree that the Penal Sum of the Bond is a liquidated damage reasonably estimated to compensate the County for damages suffered
as a result of the Principal’s default including but not limited to any resulting from delay, reprocurement costs and incremental costs of contracting.

Default of Principal shall occur in the event that the Principal withdraws Bid within 180 days after bid opening (or any extension thereof agreed to in writing
by the Bidder and County); or, after proper notification of intent to Contract from the County, fails to comply with all pre-award requirements including, but
not limited to providing Payment and Performance Bonds with good and sufficient surety and the necessary Insurance Certificates pursuant to the Contract
Documents, and enter into a written Contract with the County, as may be required; all within 10 days after the prescribed forms are presented to Principal
for signature or as otherwise required by the Bidding Documents.

Payment under this Bond will be due and payable upon default of Principal and within 30 calendar days after receipt by Principal and Surety of written
notice of default from County, which notice will be given with reasonable promptness, identifying this Bond and the Project.

Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative
who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.

CONDITIONS
The Principal has submitted the Bid identified above.
THEREFORE

By executing this instrument Surety agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the Principal
may grant to the County. Notice to the Surety of extensions is waived. However, waiver of the notice applies only to extensions aggregating not more than
60 calendar days in addition to the period originally allowed for acceptance of the bid. Any changes in or under the Contract Documents and compliance
or noncompliance with any formalities connected with the Contract or the changes does not affect Surety's obligation under this Bond.

WITNESS

The Principal and Surety executed this Bond and affixed their seals on the above date. Copy of Authorized Agent's current Identification Card as issued
by State of Florida Insurance Commissioner must be attached.

PRINCIPAL

SIGNATURE
Principal’'s Corporate

Seal
NAME AND TITLE (Typed)

SURETY

SIGNATURE OF ATTORNEY-IN-FACT

PRINTED NAME OF ATTORNEY-IN-FACT (Typed) < c
urety’s Corporate

Seal
SIGNATURE OF AUTHORIZED FLORIDA AGENT

PRINTED NAME OF AUTHORIZED FLORIDA
AGENT (Typed)




CERTIFICATE OF ASSURANCE



OFFICE OF SMALL BUSINESS DEVELOPMENT

COUNTY CERTIFICATE OF ASSURANCE(COA)
SMALL BUSINESS PARTICIPATION ON COUNTY PROJECTS

This completed form must be submitted with bid documents by all bidders/proposers on a Miami-Dade County project with Small Business
Enterprise (“SBE”) program measure(s).

Project No.: 20240220 Project Title: Traffic Signal Loop Detector Repair and Installation

Bidder/Proposer: FEIN:

Address: City. State ZIP,

Phone Number: Email address:

The bidder/proposer is committed to meeting the established measure(s) assigned to this project: % SBE-AJE, 100.00%
SBE-Cons, _N Trade Set-aside SBE-Cons, % SBE-G, and/or % SBE-S.

(For Goals, write in the percentage. For Set-aside, put Y or N.)

Print Prime Bidder’s Name & Title Prime Bidder’s Signature Date

To satisfy the requirements for Step 1 - Bid Submittal and Compliance with Small Business Enterprise Program(s), the following are required:

1. Acknowledgement of the SBE-Architecture & Engineering, SBE-Construction, SBE-Good and/or SBE-Service (non-construction, architecture or
engineering) measure(s) established for this project via this Certificate of Assurance.

2. Agree to engage in the solicitation of approved Miami-Dade County Small Business Enterprise firm(s) to achieve the established measure(s) as
indicated in the Project Documents (specifications).

3. Agree to select and submit the names of the certified SBEs to satisfy the measures via Miami-Dade County’s Business Management Workforce
System (“BMWS”) within the specified timeframe, upon email notification from the Office of Small Business Development or BMWS.

To satisfy the requirements for Step 2 — Bid Evaluation and Recommendation for Award, please attest that:

| understand that my company will be deemed non-compliant and not eligible for award if | fail to (1) submit this form with my bid/proposal documents and/or
(2) submit my company’s Utilization Plan which shall list all certified Miami-Dade County Small Business Enterprise firms whom will be subcontracted with to
satisfy the project's established SBE measure(s) via BMWS, within the specified timeframe, upon email notification from SBD or BMWS. Each SBE
subcontractor, subconsultant, and/or sub-vendor will also be required to confirm its contractual relationship via BMWS, within the specified timeframe, for final

approval by SBD.

STATE OF FLORIDA

COUNTY OF MIAMI-DADE

BEFORE ME, an officer duly authorized to administer oaths and take acknowledgement, personally appeared , who being first sworn

deposes and affirms that the provided information statements are true and correct to the best of his/her knowledge information and belief.

Signature of Owner

SWORN TO and subscribed before me this day of , 20

Signature of Notary Public-State of Florida

My Commission Expires:



NON COLLUSION AFFIDAVIT



MIAMI-DADE'
(COUNTY|

NON-COLLUSION AFFIDAVIT
(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

|, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (this Affidavit)
and | am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. |have reviewed the list of respondents attached to this Affidavit. | state that the Bidder/Proposer of this competitive solicitation
(check one):
[] is not related to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

[] is related to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are
identified and listed below:

B. | state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any
other Bidder/Proposer or competitor for the purpose of restricting competition;

2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named;

3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other
person, firm, or corporation to refrain from proposing;

4. has notin any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section
2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract,
such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the
extent of ownership, control and management of such related parties in preparation and submittal of such Bids. Related parties shall
mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner,
parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof
which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the
principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract.
Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be
considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated
for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, | declare that | have read the foregoing Affidavit
and that the facts stated in it are true, accurate, and complete.

Solicitation No.: Solicitation Title:
By: Date: 20
Signature of Affiant
I AT R S R S
Printed Name of Affiant and Title Federal Employer Identification Number

Printed Name of Bidder/Proposer

Address of Bidder/Proposer
Rev. 12072021



AFFIRMATION OF VENDOR AFFIDAVITS



Miami-Dade County

MIAMIDADE

1.1. DEFINITIONS FOR VENDOR REGISTRATION

Bid — shall refer to any offer(s) submitted in response to this solicitation.
Bidder - shall refer to anyone submitting a Bid in response to this solicitation.
Bid Solicitation — shall mean this solicitation documentation, including any and
all addenda.

Bid Submittal Form — defines the requirement of items to be purchased, and
must be completed and submitted with Bid. The Bidder should indicate its name
in the appropriate space on each page.

County - shall refer to Miami-Dade County, Florida

DPM - shall refer to Miami-Dade County’s Department of Procurement
Management.

Enrolled Vendor - shall refer to a firm that has completed the necessary
documentation in order to receive Bid notifications from the County.

Registered Vendor — shall refer to a firm that has completed the Miami-Dade
County Business Entity Registration Application and has satisfied all
requirements to enter into business agreements with the County.

The Vendor Registration Package — shall refer to the Business Entity
Registration Application.

For additional information about on-line vendor enrollment or vendor
registration contact the Vendor Assistance Unit at 111 N.W. 1°' Street, 13"
Floor, Miami, FL 33128, Phone 305-375-5773. Vendors can enroll online and
obtain forms to register by \visiting our web site at
www.miamidade.gov/dpm

1.2. INSTRUCTIONS TO BIDDERS

A. Bidder Qualification

It is the policy of the County to encourage full and open competition among all
available qualified vendors. All vendors regularly engaged in the type of work
specified in the Bid Solicitation are encouraged to submit Bids. Vendors may
enroll with the County to be included on a notification list for selected categories
of goods and services. To be eligible for award of a contract (including small
purchase orders), Bidders must become a Registered Vendor. Only Registered
Vendors can be awarded County contracts. Vendors are required to register with
the County by contacting the Vendor Assistance Unit. The County endeavors to
obtain the participation of all qualified small business enterprises. For information
and to apply for certification, contact the Department of Small Business
Development at 111 N.W. 1 Street, 19" Floor, Miami, FL 33128-1900, or
telephone at 305-375-3111. County employees and board members wishing to
do business with the County are referred to Section 2-11.1 of the Miami-Dade
County Code relating to Conflict of Interest and Code of Ethics.

B. Vendor Registration

To be recommended for award the County requires that vendors complete a
Miami-Dade County Vendor Registration Package. Effective June 1, 2008, a new
Vendor Registration Package, including a Uniform Affidavit Packet (Affidavit
form), must be completed by vendors and returned to the Department of
Procurement Management (DPM), Vendor Assistance Unit, within fourteen (14)
days of notification of the intent to recommend for award. In the event the Vendor
Registration Package is not properly completed and returned within the specified
time, the County may in its sole discretion, award to the next lowest responsive,
responsible Bidder. The Bidder is responsible for obtaining the Vendor
Registration Package, including all affidavits by downloading from the DPM
website at www.miamidade.gov or from the Vendor Assistance Unit at 111 N.W.
1% Street, 13" Floor, Miami, FL 33128.

Bidders are required to affirm that all information submitted with the Vendor
Registration Package is current, complete and accurate, at the time they submit
a response to a Bid Solicitation, by completing the provided Affirmation of Vendor
Affidavit form.

In becoming a Registered Vendor with Miami-Dade County, the vendor confirms
its knowledge of and commitment to comply with the following:

1. Miami-Dade County Ownership Disclosure Affidavit
(Sec. 2-8.1 of the County Code)

2.. Miami-Dade County Employment Disclosure Affidavit
(County Ordinance No. 90-133, amending Section 2.8-1(d)(2)
of the County Code)

3. Miami-Dade Employment Drug-free Workplace Certification
(Section 2-8.1.2(b) of the County Code)

4. Miami-Dade Disability and Nondiscrimination Affidavit
(Article 1, Section 2-8.1.5 Resolution R182-00 Amending
R-385-95)

5. Miami-Dade County Debarment Disclosure Affidavit
(Section 10.38 of the County Code)

6. Miami-Dade County Vendor Obligation to County Affidavit
(Section 2-8.1 of the County Code)

7. Miami-Dade County Code of Business Ethics Affidavit
(Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code
through (6) and (9) of the County Code and County Ordinance No 00-1
amending Section 2-11.1(c) of the County Code)

8. Miami-Dade County Family Leave Affidavit
(Article V of Chapter 11 of the County Code)

5/08,/2008
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9. Miami-Dade County Living Wage Affidavit
(Section 2-8.9 of the County Code)

10. Miami-Dade County Domestic Leave and Reporting Affidavit
(Article 8, Section 11A-60 11A-67 of the County Code)

11.  Subcontracting Practices
(Ordinance 97-35)

12.  Subcontractor /Supplier Listing
(Ordinance 97-104)

13.  Envir lly Acceptable Packaging
Resolution (R-738-92)
14. W-9 and 8109 Forms

The vendor must furnish these forms as required by the Internal Revenue
Service.

15.  Social Security Number

In order to establish a file for your firm, you must provide your firm’s
Federal Employer Identification Number (FEIN). If no FEIN exists, the
Social Security Number of the owner or individual must be provided. This
number becomes your “County Vendor Number”. To comply with Section
119.071(5) of the Florida Statutes relating to the collection of an
individual's Social Security Number, be aware that DPM requests the
Social Security Number for the following purposes:

= Identification of individual account records

= To make payments to individual/vendor for goods and services
provided to Miami-Dade County

= Tax reporting purposes

= To provide a unique identifier in the vendor database that may be
used for searching and sorting departmental records

16.  Office of the Inspector General
Pursuant to Section 2-1076 of the County Code.

17.  Small Business Enterprises
The County endeavors to obtain the participation of all small
business enterprises pursuant to Sections 2-8.2, 2-8.2.3 and 2-8.2.4 of the
County Code and Title 49 of the Code of Federal Regulations.

18. Antitrust Laws
By acceptance of any contract, the vendor agrees to comply with
all antitrust laws of the United States and the State of Florida.

C. PUBLIC ENTITY CRIMES
To be eligble for award of a contract, firms wishing to do
business with the County must comply with the following:

Pursuant to Section 287.133(2)(a) of the Florida Statutes, a person or affiliate
who has been placed on the convicted vendor list following a conviction for a
public entity crime may not submit a Bid on a contract to provide any goods or
services to a public entity, may not submit a Bid on a contract with a public entity
for the construction or repair of a public building or public work, may not submit
Bids on leases of real property to a public entity, may not be awarded or perform
work as a contractor, supplier, subcontractor, or consultant under a contract with
any public entity, and may not transact business with any public entity in excess
of the threshold amount provided in Section 287.017 of the Florida Statutes, for
CATEGORY TWO for a period of 36 months from the date of being placed on the
convicted vendor list.



Miami-Dade County
MIAMIDADE Department of Procurement Management

Affirmation of Vendor Affidavits

In accordance with Ordinance 07-143 amending Section 2-8.1 of the Code of Miami-Dade County, effective June 1, 2008 (for
goods and services) and July 1, 2008 (for design and construction), vendors are required to complete a new Vendor
Registration Package, including a Uniform Affidavit Packet (Vendor Affidavits Form), before being awarded a new contract.
The undersigned affirms that the Vendor Affidavits Form submitted with the Vendor Registration Package is current, complete
and accurate for each affidavit listed below.

Federal Employer
Contract No. : Identification Number (FEIN):

Contract Title:

Affidavits and Legislation/ Governing Body

1. | Miami-Dade County Ownership Disclosure 6. | Miami-Dade County Vendor Obligation to County
Sec. 2-8.1 of the County Code Section 2-8.1 of the County Code
2. | Miami-Dade County Employment Disclosure 7. | Miami-Dade County Code of Business Ethics
County Ordinance No. 90-133, amending Section 2.8-1(d)(2) of Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code through (6)
the County Code and (9) of the County Code and County Ordinance No 00-1 amending
Section 2-11.1(c) of the County Code
3. | Miami-Dade County Employment Drug-free 8. | Miami-Dade County Family Leave
Workplace Certification Article V of Chapter 11, Resolution No. R-183-00 amending
Section 2-8.1.2(b) f the County Code Resolution No. R — 1499-91 of the County Code
4. | Miami-Dade County Disability Non-Discrimination 9. | Miami-Dade County Living Wage
Article 1, Section 2-8.1.5 Resolution R182-00 amending Section 2-8.9 of the County Code
R-385-95
5. | Miami-Dade County Debarment Disclosure 10. | Miami-Dade County Domestic Leave and Reporting
Section 10.38 of the County Code Article 8, Section 11A-60 11A-67 of the County Code
Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me I:‘ or has produced identification I:I

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

5/09/2008



FAIR WAGE AFFIDAVIT



MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-
11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 202
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:




RESPONSIBLE CONTRACTOR/SUBCONTRACTOR AFFIDAVIT
FORM (RFTE 1)



RESPONSIBLE CONTRACTOR/SUBCONTRACTOR AFFIDAVIT
FORM (RFTE 1) DOES NOT APPLY TO THIS PROJECT



CONTRACTOR DUE DILIGENCE AFFIDAVIT



Miami-Dade County
Contractor Due Diligence Affidavit

PerMiami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following
asacondition of award for any contract that exceeds one million dollars ($1,000,000) or that otherwise must be presented to the Board for approval:

(1) Provide alist of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners,
principals and/or board members based on abreach of contract by the firm; include the case name, number and disposition;

(2) Provide alist of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of
the circumstances;

(3) Provide alistofanyinstances inthe five (5) years priorto bid or proposal submittal where the firm has been debarred or received aformal
notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection
Coordinatoroverseeingthissalicitation. The Vendor/Contractor atteststoproviding all ofthe above information, ifapplicable, tothe PCO.

Federal Employer
Contract No. : Identification Number (FEIN):

Contract Title:

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Nameof Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public - State of County of
Subscribedandswornto(or affirmed) before methis ~© — ——— dayof, 20
by Heorsheispersonally knowntome  [] or has produced identification

Type of identification produced

Signature of Notary Public Serial Number

Printor Stamp of Notary Public Expiration Date Notary Public Seal

2/2014
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1. SUPPLEMENTAL BIDDING REQUIREMENTS

1.01 BID FORMS
A. Estimated Quantities.

1. The Bid Form contains estimated quantities that are provided for bidding purposes only. The
actual quantities required to construct the Work may vary from those shown. The County
reserves the right to increase, or decrease the quantities, or to delete any of the items for
which there is no need throughout the length of the Contract.

2. Bid Items which are estimated with a unit quantity of one are anticipated to be use in minimal
quantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the
unit prices awarded as a result of changes to the estimated quantities provided in the Bid
Form. Final quantities shall be as approved by the Engineer.

A. Estimated Quantities.

1. The Bid Form contains estimated quantities that are provided for bidding purposes only. The
quantities shown on the Bid Form are approximate and only represent estimated planned
requirements based on historical or specific project needs. The County reserves the right to
increase, or decrease the quantities, or to delete any of the items for which there is no need
throughout the length of the Contract.

2. The County does not guarantee any maximum or minimum quantity, any range of quantities,
or the exact quantities shown for each bid item. The County’s estimated quantities and the
Contractor’s bid price will be used to calculate a total bid amount. This total bid amount will
then be used to determine the low bidder; however, actual payment under the awarded
contract will be based on actual quantities completed.

Bid Items which are estimated with a unit quantity of one are anticipated to be use in minimal
quantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the
unit prices awarded as a result of changes to the estimated quantities provided in the Bid
Form. Final quantities shall be as approved by the Engineer.

B. Preparation of Proposal.

1. All blank spaces on the Bid Form for bid prices must be filled in ink, in both words and
figures. In the event of any discrepancy in the entries for the price of any item, the unit price
as shown in words shall govern unless both the extension and the unit prices shown in
figures are in agreement with each other, in which case they shall govern over the unit price
shown in words.

2. If the Bid is made by an individual, a sole proprietorship or an individual operating under a
trade name, the name and post office address of the individual or owner must be shown in
each instance. If made by a partnership, the Bid must be signed by one of the partners, and
the names and addresses of the partners must be listed. If made by a corporation, the Bid
must be signed by an authorized officer or agent of the corporation, the corporation must be
clearly identified and the corporate seal must be affixed. In addition, a Bid made by a

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20230220
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1.02

1.03

corporation must also list the name of the state wherein the corporation was chartered and
the business address of the corporation.

3. Bids must be submitted only on the hardcopy Bid form provided with these Contract
Documents unless a revised Bid Form is provided by the County via Addendum, in which
case the latest Bid Form provided by Addendum shall be used.

4. All required forms must be completed and submitted and, all blanks must be filled in.
Rejection of Irregular Proposals.

1. Bids will be considered irregular, and may be rejected, if they show omissions, alterations of
form, additions not called for, conditions or unauthorized alternate bids, or irregularities of any
kind; or if the unit prices are obviously unbalanced either in excess of or below a reasonable
cost analysis value.

Pay Items.

1. Any work not specifically mentioned in the pay items listed in the Proposal, but indicated on
the plans and/or specifications, shall be considered as incidental to one or more of the pay
items, and no claim for additional compensation will be allowed, and it shall be assumed that
the cost therefore is included in the prices for the various items in the Contract.

BID SECURITY

Simultaneously with the delivery of the Bid to the County, on or before the bid due date, the
Bidder must deliver to the County a bid security in the form of a Bid Bond on the form provided in
the Bidding Documents or in Cash, in the form of a Certified Check, Cashier's Check or
Irrevocable Letter of Credit made payable to the Department, for an amount equal to no less than
five percent of the Total amount Bid. Failure to furnish a bid security in the proper form and
amount, with the delivery of the Bid to the County, shall result in the Bid being declared "non-
responsive."

A Bid Bond shall have as the surety thereon only such surety company or companies that are
acceptable to the County and are authorized to write bonds of such character and amount in
accordance with the qualifications established for Payment and Performance Bonds.

The bid security submitted with the Bid becomes payable to the County upon default of the
Bidder. Default of Bidder shall occur in the event that the Bidder withdraws Bid within 180 days
after bid opening (or any extension thereof agreed to in writing by the Bidder and County); or,
after proper notification of intent to Contract from the County, fails to comply with all pre-award
requirements including, but not limited to providing Payment and Performance Bonds with good
and sufficient surety and the necessary Insurance Certificates pursuant to the Contract
Documents, and enter into a written Contract with the County, as may be required; all within 10
days after the prescribed forms are presented to Principal for signature or as otherwise required
by these Bidding Documents.

CERTIFICATION PURSUANT TO ACT RELATING TO SCRUTINIZED COMPANIES

This section shall apply only to the extent permitted under applicable regulations of the United
States Department of State and the United States Department of Treasury.

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20230220
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B. By submitting a bid executed through a duly authorized representative, the bidder certifies that
the bidder is not on the Scrutinized Companies with Activities in Sudan List, Scrutinized
Companies with Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that
boycott Israel List or engaged in a boycott of Israel as those terms are used and defined in
sections 287.135 and 215.473 of the Florida Statutes. In the event that the bidder is unable to
provide such certification but still seeks to be considered for award of this solicitation, the bidder
shall, on a separate piece of paper, clearly state that it is on one or both of the Scrutinized
Companies lists and shall furnish together with its bid a duly executed written explanation of the
facts supporting any exception to the requirement for certification that it claims under Section
287.135 of the Florida Statutes. The bidder agrees to cooperate fully with the County in any
investigation undertaken by the County to determine whether the claimed exception would be
applicable. The County shall have the right to terminate any contract resulting from this
solicitation for default if the bidder is found to have submitted a false certification or to have been
placed on the Scrutinized Companies for Activities in Sudan List, the Scrutinized Companies with
Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that boycott Israel List
or engaged in a boycott of Israel.

1.04 SMALL BUSINESS ENTERPRISE PROGRAM (SBD)
A. Miami-Dade County web-based Business Management Workforce System (BMWS)

1. Bidders must register under Miami-Dade County web-based Business Management
Workforce System (BMWS). BMWS is managed by the Small Business Development (SBD)
Division of the Internal Services Department. BMWS is utilize to apply online for Small
Business Enterprise (SBE) certification, manage County contracts, and track compliance with
SBE Program measures, Workforce Program requirements, and subcontractor payments.

2. The use of this web-based system is mandatory for firms contracting with Miami-Dade
County for the submission and verification of payment information and certified payrolls.
Training for BMWS can be offered at the following web address: https://mdcsbd.gob2g.com/

1. BMWS is accessible, at no charge, to all vendors doing — or interested in doing — business
with Miami-Dade County. Key features include:

a. Online application for Small Business Enterprise (SBE), Disadvantaged Business
Enterprise (DBE) and Local Developing Business (LDB) certification

Online registration for the Equitable Distribution Program (EDP)

Enhanced online SBE, DBE, and LDB Directory, with key-word search capabilities

Electronic submission of subcontractors for fulfilment of SBE requirements

® a0 o

Electronic submission of contractors’ utilization payments and verification of SBE
payments via the web or a mobile device

—h

Automated tracking of progress towards meeting SBE goals

Electronic submission of certified payrolls

s @

Electronic submission of workforce compliance data
i. Automated notifications regarding compliance requirements

j-  Elimination of/or limited paper-based reporting

B. SBE-CONST Make-up Plan

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20230220
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https://mdcsbd.gob2g.com/

A contractor that failed to meet an established Small Business Enterprise-Construction (SBE-
CONST) goal on any contract must submit a SBE-CONST Make-up Plan for approval by the
Miami-Dade County Internal Services Department, Small Business Division (SBD).

The SBE-CONST Make-up Plan along with a corresponding Certificate of Assurance (COA),
located under Section 2 of these Solicitation and Contract Documents must be included with
the Bid submittal at the time of bid. The corresponding COA must identify all SBE-CONST
firms to be utilized to meet the first tier subcontractor goal and the trade designation of work
that each firm will perform in satisfaction of a make-up, in addition to any other goals that may
be applicable.

The Department will forward the Make-up Plan and COA(s) to SBD for compliance review.
Bidders who fail to submit the SBE-CONST Make-up Plan and corresponding COA by the Bid
due date and time will be considered “non-compliant.”

Before the award, bidder must submit via County’s web-based system Business
Management Workforce System (BMWS) its commitment, that if awarded, the contractor, will
fulfill all or a portion of any pending Small Business Enterprise Construction Services makeup
requirements and identify the certified CSBE firm(s) to be utilized to fulfill the make-up
requirements that is excess of any SBE goal(s) required on the project and the percentage
dollar value and description of the work that needs to be made up within the time frame
specified by SBD.

C. Small Business Enterprise-Construction Program Measures

1.

3.

MCC_SI_0419

This Project is Set-Aside for Level I, Il and Ill Small Business Enterprise-Construction
Program (SBE-CONST) participation in accordance with the Code of Miami-Dade County,
Section 2.2 of CICC 7040-0/07, as amended by Ordinance 97-52, Ordinance 14-98, and
Administrative Order 3-22 which are incorporated by reference in this Request for Price
Quotation (RPQ). Only certified SBE-CONST Level I, Il and Il firms meeting the
requirements herein can bid for this Project. Contact the Miami-Dade County Internal
Services Department, Small Business Division (SBD) with any questions pertaining to the
SBE-CONST program.

In accordance with Sections 2.25 and 2.33 (E) of CICC 7040-0/07 this Project is considered a
single trade or primarily single trade project. None of the primary trade related work shall be
subcontracted. Only ancillary work required to complete this Project may be subcontracted
with prior approval from the Department and SBD. All subcontractors must be Certified SBE-
CONST firms. Certified SBE/GS firms can be found at Miami Dade County web-based
Business Management Workforce System (BMWS).

Bidders must:

a. Submit a completed Certificate of Assurance (COA) along with the Bid Submittal
Package;

b. Place the completed COA on top of the bid package so that it can be readily identified by
the Department during the bid opening. By submitting a completed COA, the bidder
acknowledges the Small Business Enterprise (SBE) measures applied to the project and
agrees to submit, upon notification by SBD or the Miami-Dade County Business
Management Workforce System (BMWS), a Utilization Plan via BMWS listing all certified
SBE subcontractor(s) to be utilized to satisfy the measures on the Project, indicating the
percentage of work and the description of the work to be performed (pursuant to the
firm’s certification), within the specified time frame. All SBEs listed in the Utilization Plan
will be required to confirm their subcontractor agreement via BMWS, within the specified
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time frame, before the Utilization Plan may be submitted to SBD for approval. All
subcontractors must be certified SBE-CON firms. Bidders can confirm a SBE-CON
certification via BMWS at http://mdcsbd.gob2g.com/.

4, The Department will forward the COA(s) to SBD for compliance review. Bidders who fail to

submit the Utilization Plan via BMWS within the specified time frame requested by SBD will
be considered “non responsive”.

5. Bidders must:

a. Submit a completed, signed and notarized Certificate of Assurance (COA) along with the
Bid Submittal Package;

b. Place the completed COA on top of the bid package so that it can be readily identified by
the Department during the bid opening. By submitting a completed COA, the bidder
acknowledges the Small Business Enterprise (SBE) measures applied to the project and
agrees to submit, upon notification by SBD or the Miami-Dade County Business
Management Workforce System (BMWS), a Utilization Plan via BMWS listing all certified
SBE subcontractor(s) to be utilized to satisfy the measures on the Project, indicating the
percentage of work and the description of the work to be performed (pursuant to the
firm’s certification), within the specified time frame. All SBEs listed in the Utilization Plan
will be required to confirm their subcontractor agreement via BMWS, within the specified
time frame, before the Utilization Plan may be submitted to SBD for approval. All
subcontractors must be certified SBE-CON firms. Bidders can confirm a SBE-CON
certification via BMWS at http://mdcsbd.gob2g.com/.

6. The Department will forward the COA(s) to SBD for compliance review. Bidders who fail to
submit the Utilization Plan via BMWS within the specified time frame requested by SBD will
be considered “non responsive”.

SITE INVESTIGATION

Examine the Contract Documents and the site of the proposed work, when applicable, carefully
before submitting a proposal for the work contemplated. Investigate the conditions to be
encountered, as to the character, quality, and quantities of work to be performed and materials to
be furnished and as to the requirements of all Contract Documents.

The Department does not guarantee the details pertaining to borings, as shown on the plans, to
be more than a general indication of the materials likely to be found adjacent to holes bored at the
site of the work, approximately at the locations indicated. The Contractor shall examine boring
data, where available, and make his own interpretation of the subsoil investigations and other
preliminary data, and shall base his bid on his own opinion of the conditions likely to be
encountered.

The bidder’'s submission of a proposal is sufficient evidence that the bidder has made an
examination as described in this Article. Therefore:

1. The bidder, by virtue of submitting their bid, acknowledges that they and all their
subcontractors have satisfied themselves as to the nature and location of the Work or
requirements of similar Work to be performed within Miami-Dade County Public Right-of-
Ways. The general and local conditions include, but are not restricted to those bearing upon
transportation and traffic maintenance; the disposal, handling and storage of materials;
access roads to the site; site constraints, restrictions and limitations; the conformation and
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conditions of the work area; and the character of equipment and facilities needed prior to and
during the performance of the Work.

Failure on the part of the bidder to completely or properly evaluate any factors of costs prior
to bidding shall not form a basis for additional compensation if awarded the Contract.

1.06 CONTRACTOR QUALIFICATION REQUIREMENTS

A. Certificate of Competency Requirement:

1.

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-
Dade County, Florida and these Solicitation and Contract Documents, the Bidder must hold a
valid, current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as an
Electrical Contractor. The specialty contractor shall subcontract with a qualified
contractor any work which is incidental to the specialty but is specified in the
aforementioned Code as being the work of other than that of the Engineering Specialty
for which certified; or

b. Certification, as an electrical contractor provided by the State of Florida Electrical
Contractors' Licensing Board, pursuant to the provisions of Section 489.511 of the Florida
Statutes (F.S.).

Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid
from a Bidder that is a duly licensed Contractor in good standing that has been prequalified
and considered eligible by the Florida Department of Transportation (FDOT) under Section
337.14, F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described in
the Contract Documents. Contractors seeking consideration under this Paragraph shall
submit along with the Bid Documents for review and consideration, current copy(ies) of their
FDOT Certificate(s) of Qualification, Certification of Work Underway, and Status of
Contract(s) On Hand. Acceptable FDOT prequalification(s) necessary to perform the Work
specified in the Contract Documents include the Traffic Signal Work Class.

B. Experience Requirement:

1.
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The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in
the Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the
Project’'s Scope of Work described in these Solicitation Documents and in which the
Bidder’s identified personnel is currently engaged or has completed within the past five
years. List and describe the aforementioned projects and state whether the work was
performed for the County, other government clients, or private entities. The description
must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed
project

2) The client name and address including a contact person and phone number for
reference
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Description of work

)
4) Total dollar value of the contract
5) Contract duration
6) Statement or notation of whether Bidder’s referenced personnel is/was employed by

the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations; or

2. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

AWARD OF CONTRACT

The award of the Contract, if it be made in the County's sole discretion, shall be to the lowest
responsive and responsible bidder whose bid complies with all of the material terms of this
solicitation and is determined to be in the best interest of the County.

A fully executed Notice to Proceed (NTP) Letter constitutes a contract with Miami-Dade County.
The County may issue to the Contractor a NTP Letter only when, in the discretion of Miami-Dade
County, all conditions for award have been satisfied including, but not limited to, compliance with
all of the requirements set forth in the Recommendation for Award letter and the expiration of any
applicable protest period. The Contractor must provide the County with the completed and fully
executed NTP Letter prior to the date stated in the letter for commencement of the Work. The
award is final only upon the County’s receipt of a fully executed NTP Letter from the Contractor.

Without limiting the generality of the foregoing, the County may determine that it is in the County's
best interest to award the Contract to the next low bidder when the low bidder's existing
contractual commitments with the County, in the sole discretion of the County (a) could prevent
the timely prosecution of the work requiring competing commitments of site, supervisory or home
office personnel, or (b) could present potential conflicts with billing of similar items under existing
contracts for similar or related work, or (c) could disfavor competition in the contracting industry in
pricing or in the use of personnel or subcontractors.

By submitting a bid, the bidder acknowledges that the County shall have the right to investigate
the existence of these factors in determining whether to award the bid, and to evaluate, without
limitation, the bidder's outstanding commitments on other awarded contracts, its resources to
perform the Work under the Contract, and its past performance.

The County reserves the right to waive any informality in, or to reject any or all bids. Bids from
any person, firm or corporation in default upon any agreement with the County will be rejected.

The Bidders should be qualified by experience, financing, and equipment to do the work
described in the Contract Documents. The County may require from the apparent lowest
responsive and responsible Bidder, as a condition for Award, a list of the major construction
equipment that is available to perform all the work required by the Contract. The list shall include
all equipment required and available including: quantity; condition; make and model; whether
owned or leased; and their present location. Actual proof of ownership (bills of sale or certified
proof of a valid lease in the name of the firm submitting the Bid) of the equipment or the ability to
secure the equipment prior to Contract Award is required. A visual inspection by the County of
the equipment listed shall be facilitated within 10 days of submittal of the aforementioned list.
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Failure to meet the timeframes and conditions stipulated herein or in the Recommendation for
Award may result in the disqualification of the Bidder.

PAYMENT AND PERFORMANCE BONDS

Unless otherwise exempted herein, the successful bidder must submit, within the timeframe
stipulated in the Recommendation for Award, duly executed Payment and Performance Bonds,
meeting the requirements of Section 255.05, F.S., on the forms prescribed by the Department or
in Cash, each in the amount of the total contract price (i.e. the accepted total amount bid plus any
contingency and dedicated allowances attributable to the Contract), as security for the faithful
performance of this Contract and for the payment of all persons performing labor or furnishing
materials in connection therewith. If Cash is used in lieu of the bonds, all terms and conditions
stipulated in the bonds shall be just as applicable.

Exemption. For contracts of $200,000.00 or less for Community Small Business Enterprise
(CSBE) work as either the (i) prime contractor directly contracting with a County department, or
(i) subcontractor of a prime contractor, there shall be no requirement for the CSBE firm entering
into said contract or subcontract to execute and deliver a payment and performance bond as a
condition of executing such contract or subcontract, or performing the work, unless pre-approved
by Small Business Development.

The Performance and Payment Bonds shall have as the surety thereon only such surety
company or companies as are acceptable to the County and are authorized to write bonds of
such character and amount in accordance with the following qualifications:

1. All bonds shall be written through surety insurers authorized to do business in the State of
Florida as surety, with the following qualifications as to management and financial strength
according to the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey:

Bond Amount ($) Best Rating
500,001 to 1,500,000 BV
1,500,001 to 2,500,000 A VI
2,500,001 to 5,000,000 A VI
5,000,000 to 10,000,000 A VI

Over 10,000,000 A IX

2. On contract amounts of $500,000 or less, the bond provisions of Section 287.0935, F.S.
shall be in effect and surety companies not otherwise qualifying with this paragraph may
optionally qualify by:

a. Providing evidence that the Surety has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued.

b. Certifying that the Surety is otherwise in compliance with the Florida Insurance Code,
and;

c. Providing a copy of the currently valid Certificate of Authority issued by the United States
Department of the Treasury under ss. 31 U.S.C. 9304-9308.
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3. Surety insurers shall be listed in the latest Circular 570 of the U.S. Department of the
Treasury entitled "Surety Companies Acceptable on Federal Bonds", published annually.
The bond amount shall not exceed the underwriting limitations as shown in this circular.

4. For contracts in excess of $500,000 the provision of Subarticle 2 above will be adhered to
plus the company must have been listed for at least three consecutive years, or holding a
valid Certificate of Authority of at least 1.5 million dollars and on the Treasury List.

5. Surety Bonds guaranteed through U.S. Government Small Business Administration or
Contractors Training and Development Inc. will also be acceptable.

6. The attorney-in-fact or other officer who signs performance and payment bonds for a surety
company must file with such bond a certified copy of his power of attorney authorizing him to
do so. The performance and payment bonds must be counter signed by the surety's resident
Florida agent.

The Payment and Performance Bonds must be executed on the forms provided by the
Department after the recommendation of award has been made. Failure to do so shall result in
the rescission of the contract award recommendation.

Provide the County with three executed originals of the Payment and Performance Bonds and a
letter from the bonding agent granting Miami-Dade County authorization to date the Bonds.

The Performance Bond or Cash used in lieu of the Performance Bond shall remain in force for
five (5) years from the date of final acceptance of the work to protect the County against losses
resulting from defects in materials or improper performance of work under the Contract; provided
however, that this limitation does not apply to suits seeking damages for latent defects in
materials or workmanship, such actions being subject to the limitations found in Section
95.11(3)(c), Florida Statutes.

The cost of the bond(s) shall be included in the Total Amount Bid. No separate payment for the
cost of said bond(s) shall be made by the County.

The required bond(s) shall be written by or through and countersigned by a licensed Florida agent
of the surety insurer pursuant to Section 624.425, F.S.

In the event the Surety on the bond(s) given by the Contractor becomes insolvent, or is placed in
the hands of a receiver, or has its right to do business in its State of domicile or the State of
Florida suspended or revoked as provided by law, or in the event of cancellation of the required
hands by the Surety, the County shall withhold all payments until the Contractor shall give good
and sufficient bond(s) in lieu of the bond(s) executed by such Surety.

ADDITIONAL INSURANCE TO BE CARRIED BY CONTRACTOR

Subparagraphs 2.11A through 2.11C and 2.11E through 2.11G of the Special Conditions to the
CICC 7040-0/07 Contract are deleted and replaced with the following:

Contractor shall indemnify and hold harmless the County and its officers, employees, agents and
instrumentalities from any and all liability, losses or damages, including attorneys’ fees and costs
of defense, which the County or its officers, employees, agents or instrumentalities may incur as
a result of claims, demands, suits, causes of actions or proceedings of any kind or nature arising
out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all
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claims and losses in connection therewith and shall investigate and defend all claims, suits or
actions of any kind or nature in the name of the County, where applicable, including appellate
proceedings, and shall pay all costs, judgments, and attorney’s fees which may issue thereon.
Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by Contractor shall in no way limit the responsibility to
indemnify, keep and save harmless and defend the County or its officers, employees, agents and
instrumentalities as herein provided.

B. Contractor shall furnish to the Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

1.

Worker's Compensation Insurance for all employees of the Contractor as required by
Florida Statute 440.

Commercial General Liability Insurance in an amount not less than $1,000,000 per
occurrence, and $2,000,000 in the aggregate, not to exclude coverage for Products
and Completed Operations. Miami-Dade County must be shown as an
additional insured with respect to this coverage.

Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

C. All insurance policies required above shall be issued by companies authorized to do business
under the laws of the State of Florida, with the following qualifications:

1.

The company must be rated no less than “A-" as to management, and no less than “Class
VII” as to financial strength, by Best’s Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey, or its equivalent, subject to the approval of the County Risk
Management Division.

or
The company must hold a valid Florida Certificate of Authority as shown in the latest “List of

All Insurance Companies Authorized or Approved to Do Business in Florida” issued by the
State of Florida Department of Financial Services.

NOTE: MIAMI DADE COUNTY CONTRACT NUMBER AND TITLE OF CONTRACT MUST

APPEAR ON EACH CERTIFICATE.
CERTIFICATE HOLDER MUST READ:

MIAMI-DADE COUNTY
111 NW 1t STREET
SUITE 2340
MIAMI, FL 33128

Compliance with the foregoing requirements shall not relieve the Contractor of his liability and
obligation under this section or under any other section of this agreement.
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SAMPLE SURETY PERFORMANCE AND PAYMENT BOND FORM



Project Name: Traffic Signal Loop Detector Repair and Installation
Project No.: 20230220

SURETY PERFORMANCE AND PAYMENT BOND

By this Bond, We , as Principal, whose
principal business address is
, as Contractor under the contract dated , 20 , between Principal and
Miami-Dade County for the construction of
Project No. (herein after referred to as "Contract")

the terms of which Contract are incorporated by reference in its entirety into this Bond and

, a corporation, whose
pr1nc1pal uspess\address is

as Sur und to Miami-Dade County (hereinafter referred to as "County") in the sum of
/. (U.S.
dollars) $ [ fo yment of which we bind ourselves, our heirs, personal representatives,

SUCCESSOrS, anH“/ss I’IS_] mn

THE CONDITION OF TH

1. Performs all the
warranties and the curing of 1
reference, and in the times and 1
damages for delay; and

warranties or to cure latent defects in its work or materials within 5 yea
the work under the Contract; and

4.  Performs the guarantee of all work and materials furnished under the contract for the time
specified in the Contract, including all warranties and curing all latent defects within 5 years
after completion of the work under the Contract; then this bond is void; otherwise it remains in
full force.

If no specific periods of warranty are stated in the Contract for any particular item or work, material
or equipment, the warranty shall be deemed to be a period of one (1) year from the date of final
acceptance by the County. This Bond does not limit the County’s ability to pursue suits directly with the
Principal seeking damages for latent defects in materials or workmanship, such actions being subject to
the limitations found in Section 95.11(3) (¢), Florida Statutes.

Any changes in or under the Contract Documents and compliance or noncompliance with any

formalities connected with the Contract or the changes does not affect Surety's obligation under this
Bond.
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Project Name: Traffic Signal Loop Detector Repair and Installation
Project No.: 20230220
SURETY PERFORMANCE BOND (Cont'd)

IN WITNESS WHEREOF, the above bounden parties have caused this Bond to be executed
by their appropriate officials as of the day of ,20 .

4 CONTRACTOR
@ ; j (Contractor Name)

VYl

(Prew a inig/]l‘a ngror Joint Venture)

(SEAL)

COUNTERSIGNED BY RESIDENT
FLORIDA AGENT OF SURETY: SURETY:

(Copy of Agent's current
Identification Card as issued by
State of Florida Insurance Commissioner must be attached) By:

Attorney-in-Fact

(CORPORATE SEAL)

(Power of Attorney must be attached)
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1.

SUPPLEMENTARY CONDITIONS

1.01 MISCELLANEOUS CONSTRUCTION CONTRACT 7040PLAN)

A. These Supplementary Conditions amend or supplement the Miscellaneous Construction Contract

(MCC) CICC 7040-0/07, the MCC 7040 Plan, and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in full force and
effect. All requirements of the Contract Documents, or portions thereof, which are not specifically
modified, deleted, or superseded hereby, remain in full effect. The MCC Contract and Plan may
also be supplemented elsewhere in the Contract Documents by provisions located in, but not
necessarily limited to, Division 1 (General Requirements) of the Contract Specifications.

1.02 APPLICABLE WAGE RATES

A. Amend Paragraph 2.23 of the CICC 7040-0/07 Miscellaneous Construction Contract by adding the

following:

1. The applicable Standard Industrial Classification (SIC) manual code is SIC 16 Highway
Construction. The Responsible Wages and Benefits Schedule (Construction Type: Highway)
for wages and benefits to be paid for work performed under this Contract will be the schedule
in effect on January 1st of the calendar year in which the work is performed. The Responsible
Wages and Benefits Schedule in effect at the time of Project Solicitation is provided as
Appendix A to these Supplementary Conditions. Updated Responsible Wages and Benefits
Schedules are available at http://www.miamidade.gov/smallbusiness/responsible-wages-and-

benefits.asp

2. When a required classification is not listed as a separate class in the County’s Responsible
Wage rates schedule (e.g. Traffic Signal Technician), Contractor must use Davis-Bacon Wages
for said classification.

3. To ensure that payroll reporting can be done more securely, quickly and efficiently, and to
eliminate paper-based payrolls, the County has adopted LCPtracker, a web-based Certified
Payroll Management System. Use of the system is mandatory and at no additional cost to the
contractor. LCPtracker can be interfaced with contractor’s existing payroll system. For more
information on LCPtracker software or training, please contact Small Business Development
(SBD) Division at 305.375.3111.

1.03 CONTINGENCY ALLOWANCE FOR TIME

A. Paragraph 2.66 of the CICC 7040-0/07 Miscellaneous Construction Contract is hereby amended

to provide a Contingency Allowance for time extension not to exceed ten percent of the original
Contract Duration pursuant to a written request by Contractor for a time extension for an Excusable
Delay, as described in Paragraph 2.66 of the 7040 Miscellaneous Construction Contract, that
affects the critical path schedule of the Contract or any previously approved changes. The request
must be accompanied by written documentation that supports the justification of a time extension,
and is subject to review and concurrence by the department Engineer, or designee. If approved, a
Contract Contingency Allowance Expenditure Authorization will be created for execution by all
parties. Once executed the time extension will adjust the scheduled completion date. The
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cumulative total of all Contingency Allowance time extensions shall not exceed ten percent of the
original Contract Duration rounded off to the next whole number.

1.04 WEATHER DELAYS
A. Schedule of Anticipated Weather Delay Days
1. The following schedule of average climatic range, based on National Oceanic and Atmospheric
Administration (NOAA) normal data (1981-2010 Monthly Normals; GHCN Daily ID:

USwW00012839; MIAMI INTL AP, FL), will be used as the standard baseline for monthly
evaluations of weather delays for this Contract.

Schedule of Anticipated Weather Delay Days
Month
zlo|Z | |2 |z|2]|9|a |20
< < O | O | W
SIE|s|2|s|2|3|2|6|o|z|a
Days |3 |4 |4 |4 |7 |12 |11 113|138 |4 |4

2. The above schedule provides the anticipated number of days each month during which
construction activity exposed to weather conditions is expected to be prevented and suspended
by cause of adverse weather. Suspension of construction activity for the number of days listed
in the schedule, for each month, is included in the Work and is not eligible for extension of
Contract Time. The Work Progress Schedule submitted by Contractor must reflect these
anticipated adverse weather delays in all weather dependent activities.

B. Extension of Contract Time for Adverse Weather Days In Excess of the Standard Baseline

1. If the basis exists, in accordance with the Conditions of the Contract, for a claim for extension
of time, an extension of time on the basis of weather may be granted only for the number of
Weather Delay Days in a month that are in excess of the number of days listed above for that
month in the Schedule of Anticipated Adverse Weather Delay Days.

2. Adverse Weather Day is defined, for the purpose of this Article, as the occurrence of one or
more of the following weather conditions within a twenty-four (24) hour day that prevents
scheduled critical path construction activity exposed to weather conditions:

a. Precipitation in excess of one-tenth inch (0.10").

Temperatures that do not rise above that required for the day's construction activity, if such
temperature requirement is specified or accepted as standard industry practice.

c. Sustained wind in excess of twenty-five (25) miles per hour.

3. Adverse Weather Day may include “dry-out” days, resulting from precipitation that occurs
beyond the Anticipated Weather Delay Days for the month, only if there is a hindrance to site
access or sitework and Contractor has taken all reasonable accommodations to avoid such
hindrance; and, at a rate no greater than 1 make-up day for each precipitation day (or
consecutive days) that total 1.0 inch or more of precipitation.

4. A Weather Delay Day may be counted by the Engineer, if adverse weather prevents work on
the Project for fifty percent (50%) or more of the Contractor’'s normal scheduled work day and
critical path construction activities were included in the day’s schedule, including a weekend
day or holiday approved by the Engineer with construction activity scheduled that day.
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5. No additional compensation will be made for weather delays.
C. Contractor Documentation and Submittals

1. Organize claim to facilitate evaluation by calendar month and submit in accordance with the
claims submittal requirements of the Contract Documents. Documentation is required for each
Adverse Weather Day that results in a Weather Delay. Identify the number if days claimed for
the month that exceeds the Schedule of Anticipated Adverse Weather Delays. Documentation
must include:

a. Daily jobsite work logs showing which and to what extent critical path construction activities
have been affected by adverse weather.

b. Daily weather data, obtained from the nearest NOAA weather station or other
independently verified source approved by Engineer at beginning of the Project, to support
claim for time extension. NOAA Global Historical Climatology Network (GHCN) Daily data
may be obtained from the NOAA website at http://www.ncdc.noaa.gov/cdo-web/search.

2. If an extension of Contract Time is appropriate and approved by the Department, such
extension will be made in accordance with the requirements of the Contract Documents.

1.05 ADDITIONAL FUNDING SOURCE PROVISIONS
A. General Fund Contribution (GF)

This contract is being funded, in whole or in part, through the Miami-Dade County’s General
Fund Contribution (GF) Contractor must comply with the requirements of the funding source
for this contract.

1.06 PROMPT PAYMENTS AND RETAINAGE:

1. In addition to Miami-Dade County Sec. 2-8.1.4. Sherman S. Winn Prompt Payment Ordinance
and Administrative Order No.: 3-19 Prompt Payment, contractors, subcontractors and the
County must also meet the requirements of Title 49 CFR part 26.29 and 26.37 and the Florida
Prompt Pay Act. Prime contractors must pay subcontractors, including DBE’S, for satisfactory
performance of their contracts no later than 30 calendar days after the date on which the
payment request or a “proper invoice” is stamped received. Further, the prime contractor will
return retainage payments to the subcontractor within 30 days of the sub-contractor's
satisfactory completion of work.

2. Proper Invoice means an invoice which conforms to the present requirements of the County’s
finance system, which includes the issuance of a valid purchase order or contract as well as
applicable change orders or amendments, and any rules promulgated from time to time by
Administrative Order of the Mayor. A proper invoice must include a statement by the
vendor/contractor waiving claims for extra direct and indirect costs or time associated with work
preceding the date of the invoice, or a statement in sufficient detail containing all rights reserved
for work already performed. All present requirements or future rules pertaining to the execution
of a proper invoice are available to contractors at the pre-construction meeting.

3. In any case in which an improper invoice is submitted by a contractor, the County will, within
ten (10) days after the improper invoice is received by it, notify the contractor that the invoice
is improper and indicate what corrective action on the part of the vendor is needed to make the
invoice proper.
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4. In the event a dispute occurs between the contractor and the County concerning payment of
an invoice, such disagreement shall be resolved not later than forty-five (45) days after the date
on which the improper invoice was received by the County, and shall be concluded by final
written decision of the Mayor or his or her designee(s), not later than sixty (60) days after the
date on which the improper invoice was received by the County.

5. If the dispute is resolved in favor of the contractor, then interest shall begin to accrue as of the
original date the payment became due.

6. All payments due from the County, and are not made by the appropriate due date as described
above, shall bear interest from thirty (30) days after the appropriate due date at the rate of one
(1) percent per month on the unpaid balance. One (1) month shall constitute a period beginning
on any day of a month and ending on the same day of the following month. Any overdue period
of less than one (1) month shall be considered as one (1) month in computing interest. Unpaid
interest shall compound monthly.

7. The vendor must be responsible for preparing and delivering an invoice to the County for any
interest accrued in order to receive the interest payment. The invoice must include the
following:

a. Date proper invoice received by County, its applicable invoice number and amount.

Date punch list was completed.

c. Date and corresponding reference number of applicable purchase order, requisition or
contract.

d. Payment due date.
e. Date interest commences.

f. Interest due at one percent per month on unpaid balance.

8. Contractor may not hold retainage from its subcontractors and is required to return any
retainage payments to those subcontractors within 30 days after the subcontractor's work
related to this contract is satisfactorily completed or within 30 days after incremental
acceptance of the subcontractor’'s work by the County and contractor’s receipt of the partial
retainage payment related to the subcontractor’s work, whichever comes first.

1.07 COMMUNITY WORKFORCE PROGRAM

A. In accordance with Miami-Dade County Code §2-1701 and amended by Ordinance No. 13-66, this
Contract has a 10.00% Community Workforce Program (CWP) Goal. Contractor is required to
comply with CWP Participation. Additional information is available at the County’s website at
http://www.miamidade.gov/smallbusiness/community-workforce-program.asp.

B. Contractor must submit a Workforce Plan to the Miami-Dade County Internal Service Department,
Small Business Development Division through the Department (via the Engineer) within 15 days
from the Recommendation for Award. The Workforce Plan form along with instructions on how to
complete the Workforce Plan can be obtained in the County’s website at
http://www.miamidade.gov/smallbusiness/business-development-forms.asp.

1.08 CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES
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A. Pursuant to Miami-Dade County Resolution R-1145-99, Contractor must post a notice of job
opportunities with the Miami-Dade County Job Clearinghouse (JCH) within ten (10) business days
of the contract award or no later than five (5) business days after start of construction. If job
opportunities are available, complete all portions of the Notice of Construction Clearinghouse Job
Opportunity form (Form B). If no job opportunities are available, complete a JCH Affidavit- No
Notice(s) of Construction Job Opportunities form (Form C). Submit the completed Form B or C
(with copies to the Engineer) to:

Miami-Dade County Internal Service Department
Small Business Development Division

Project Review and Analysis Section

Attention: Job Clearinghouse

111 NW 1st Street, 19th floor

Miami, Florida 33128

Telephone: (305) 375-3111 Fax (305) 375-3160

B. Job applicants interested in posting an application for employment to be considered by contractors
with job openings may complete a JCH Construction Clearinghouse Job Application (Form A) and
submit it to the address provided in the Form.

C. The necessary forms are provided as Appendix B to these Supplementary Conditions. Additional
information pertaining to the Miami-Dade County Job Clearinghouse is available in the County’s
website at http://www.miamidade.gov/sba/about-us-job-clearinghouse.asp.

1.09 RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE

A. Residence First Training and Employment Program does not apply to this project.

1.10 EMPLOY MIAMI-DADE PROGRAM

A. Employ Miami-Dade Program does not apply to this project.

1.11 ACCEPTANCE TESTS
A. Replace Article 2.99 of the CICC 7040-0/07 Miscellaneous Construction Contract with the following:

B. When Contractor informs Engineer that the Work is ready for inspection and testing, Engineer may
request, from a County approved laboratory, the tests necessary to confirm that the required
material, compaction, or work specifications are met. If the results of the tests reveal that the
applicable specifications have not been met, Contractor, without additional compensation, must
perform, to the satisfaction of Engineer, all work necessary to meet the applicable specifications
and is responsible for the costs of all re-testing required by Engineer and the Contract Documents.

C. The Department will pay the laboratory for the first test (pass or fail); any re-testing will be the
responsibility of Contractor. The Department will only pay for re-testing when authorized, in writing,

by Engineer.
D. Contractor must comply with the conditions of the agreement between Miami-Dade County and
Laboratory.
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1.12 CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT

A. Extra Work shall result in an equitable adjustment (increase or decrease) to the applicable RPQ
representing the reasonable cost or the reasonable financial savings related to the change in Work.
Extra Work may also result in an equitable adjustment in the RPQ schedule for performance for
both the Extra Work and any other Work affected by the Extra Work.

B. The County shall initiate the Extra Work procedure by a notice to Contractor outlining the proposed
Extra Work. Upon receipt of the notice to proceed with the Extra Work, the Contractor is required
to immediately start the Extra Work. The Contactor is required to obtain permission for an extension
to start the Extra Work if it is beyond the Contractor's ability to start within the allotted timeframe.

C. The Contractor is required to provide the Project Manager with a detailed Change Order Proposal,
if an Owner's Representative has been identified, which shall include requested revisions to the
Contract, including but not limited to adjustments in the RPQ price and schedules for performance
for the applicable RPQ. The change to the RPQ shall not exceed $100,000 or 10% of original RPQ,
whichever is less. The Contactor is required to provide sufficient data in support of the cost proposal
demonstrating reasonableness. In furtherance of this obligation, the County may require that the
Contractor submit any or all of the following: a cost breakdown of material costs, labor costs, labor
rates by trade, and Work classification and overhead rates in support of Contractors Change Order
Proposal. The Contractor's Change Order Proposal must include any schedule revisions and an
explanation of the cost and schedule impact of the extra Work on the project. If the Contractor fails
to notify the Project Manager of the schedule changes associated with a Notice of Proposed
Change Order by submitting a revised schedule document, it will be deemed to be an
acknowledgment by Contractor that the proposed Extra Work will not have any scheduling
consequences. The Contractor agrees the Change Order Proposal will in no event include a
combined profit and home office overhead rate in excess of fifteen (15%) percent of the direct labor
and material costs, unless the Project Manager determines that the complexity and risk of the Extra
Work is such that an additional factor is appropriate. The Change Order Proposal may be accepted
or modified by negotiations between the Contractor and the County. If an agreement on the Extra
Work is reached, both parties shall execute the Extra Work order in writing. The execution by the
Contractor of the Extra Work order shall serve as a release of the County from all claims and liability
to the Contractor relating to, or in connection with, the Extra Work, including any impact, and any
prior acts, neglect or default of the County relating to the Extra Work.

1.13 MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP)

A. On November 5, 2013 the Board of County Commissioners adopted Ordinance No. 13-103
eliminating the construction contract exemption to the User Access Program set forth in Section
2-8.10 of the Code of Miami-Dade County with the exception of Miscellaneous Construction
Contract Program contracts with a total contract value of less than $500,000. Ordinance No. 13-
103 retained the other exemptions listed in Section 2-8.10 of the Code including an exemption for
contracts “funded with any funding source, including federal, which prohibits or restricts the
application of the credit to the County effected in the UAP.” As bond funding would be a funding
source “which prohibits or restricts the application” of the UAP, construction contracts funded by
bond proceeds (e.g., General Obligation Bond (GOB), People’s Transportation Plan (PTP))
remain exempt from the application of the County’s User Access Program.

B. UAP applies for this project, Therefore:

C. Ifapplicable, this Contract is subject to a user access fee under the County’s User Access Program
(UAP) in the amount of two percent (2%) pursuant to Miami-Dade County Budget Ordinance No.
03-192. All construction services provided under this contract are subject to the 2% UAP. This
fee applies to all Contract usage whether by County Departments or by any other governmental,
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quasi-governmental or not-for-profit entity. From every payment made to the Contractor under
this contract (including the payment of retainage), the County will deduct the two percent (2%)
UAP fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

1.14 PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF
MIAMI-DADE COUNTY.

A. The Contractor shall comply with the Public Records Laws of the State of Florida, including but not
limited to,:

1. Keeping and maintaining all public records that ordinarily and necessarily would be required by
Miami-Dade County (County) in order to perform the service

2. Providing the public with access to public records on the same terms and conditions that the
County would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law

3. Ensuring that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and

4. Meeting all requirements for retaining public records and transferring, at no cost, to the County
all public records in possession of the Contractor upon termination of the contract and
destroying any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements upon such transfer.

B. In addition, all records stored electronically must be provided to the County in a format that is
compatible with the information technology systems of the County. Failure to meet any of these
provisions or to comply with Florida’s Public Records Laws as applicable shall be a material breach
of the agreement and shall be enforced in accordance with the terms of the agreement.

C. For questions regarding the application of chapter 119, Florida Statutes, to The Contractor’'s Duty
to Provide Public Records relating to this contract, contact the Custodian of Public Records at (305)
375-4735; isd-vss@miamidade.gov; 111 NW 1 Street, suite 1300, Miami, Florida 33128.

1.15 NONDISCRIMINATION

A. During the performance of this Contract, Contractor agrees to not discriminate against any
employee or applicant for employment because of race, color, religion, ancestry, national origin,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender identity or
gender expression, status as victim of domestic violence, dating violence or stalking, or veteran
status, and on housing related contracts the source of income, and will take affirmative action to
ensure that employees and applicants are afforded equal employment opportunities without
discrimination. Such action shall be taken with reference to, but not limited to: recruitment,
employment, termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on the job training.

B. By entering into this Contract, the Contractor attests that it is not in violation of the Americans with
Disabilities Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
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Contractor or any owner, subsidiary or other firm affiliated with or related to the Contractor is found
by the responsible enforcement agency or the County to be in violation of the Act or the Resolution,
such violation shall render this Contract void. This Contract shall be void if the Contractor submits
a false affidavit pursuant to this Resolution or the Contractor violates the Act or the Resolution
during the term of this Contract, even if the Contractor was not in violation at the time it submitted
its affidavit.

1.16 CONTRACTOR DUE DILIGENCE AFFIDAVIT

A. In accordance with Board of County Commissioners Resolution 63-14, Contractor, as a condition
of award, must submit Contractor Due Diligence Affidavit Form on any contract that exceeds $1
million, or that is otherwise subject to Board approval.

1. Affidavit is attached in Section 2 of these Solicitation Documents and must be included in the
solicitation package. Form requires that Contractors attest to the following under oath:

a. All of the lawsuits that have been filed against that entity, its directors, partners, principals,
and/or board members, based on breach of contract by that entity in the five years prior to
bid or proposal submittal, including the case name and number and the disposition of the
case;

b. Any instances in the five years prior to bid or proposal submittal where that entity has been
defaulted and a brief description of the circumstances; and

c. All of the instances in the five years prior to bid or proposal submission where that entity
has been debarred or received a formal notice of non-compliance or non-performance,
such as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

B. It is the responsibility of the Contractor to return the fully executed Affidavit at the time of bid or
proposal submittal. This affidavit will be used as an additional measure of due diligence prior to
award of a contract.

C. In accord with Resolution No. R-828-19, the County reserves the right to request from any bidder
the disclosure of any lawsuits which include allegations of discrimination in the last ten years prior
to date of solicitation, the disposition of such lawsuits, or statement that there are no such lawsuits.

D. As per Miami-Dade County Resolution R-1181-18, Submit OSHA form 300 containing a list of the
company’s work-related injury and illness data; and OSHA inspection data, for the previous three
years, for the contractor and first tier subcontractors. The Department of Labor Occupational and
safety Health Administration (OSHA) Form 300, 300Aand 301 can be found under Appendix C of
these Supplementary Conditions.

1.17 LIQUIDATED DAMAGES.

Expand Subarticle 1.06 J from the DTPW General Requirements as follows:

A. Engineer will issue a Work Order identifying the location, description and amount of work to be
accomplished. Notify Engineer prior to beginning work on the project.

B. Initial Work Order may be issued with the Notice to Proceed. Contractor will be allowed fourteen
(14) calendar days from receipt of the initial Work Order to respond and begin work. The fourteen
(14) calendar days begin on the date the work order is received in person, by fax or by certified mail.
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Contractor will be expected to respond and begin work within five working days of receipt of any
subsequent Work Order. If a start date later than 5 working days is identified in a Work Order,
Contractor will be expected to begin work by the start date identified in the Work Order.

C. Charging of Contract time will begin on the actual day that work begins at the site, but no later than:
1. the 14th calendar day from receipt of the initial Work Order; or
2. the 5th working day from receipt of any subsequent Work Order; or

3. the “start date “ identified in a Work Order (as described above) that is applicable to the specific
Work Order issued.

D. If the Contractor does not begin work by the end of the day provided by the Work Order, or if the
assignment of work on the Work Order is not complete within the number of calendar days specified
on the Work Order, then the County may assess the Contractor, not as a penalty but as liquidated
damages, the amount shown in Subarticle 1.06, J, 2, Liquidated Damages, of the DTPW General
Requirements.

E. All work locations will be described with sufficient particularity that will allow Contractor to proceed
immediately to the location with minimum delay. The County will make every reasonable effort to
plan work locations and develop work documents in systematic and concentrated regions so as to
minimize the Contractor's travel requirements. A Pre-Work Conference may be scheduled prior to
the commencement of work in accordance with DTPW General Requirements.

F. Upon completion of the assigned work of the Work Order, notify Engineer. Certify that the work
quantities and quality were accomplished in accordance with these specifications by signing and
returning the Work Order to the Department. All work completed will be reviewed to verify quantity
and quality prior to approval of the Work Order.

G. Should inclement weather limit or stop the work, notify Engineer of such. Article 1.04 of these
Supplemental Specifications describe Weather Delays adjustments.

Limitation or work stoppage. Schedule work in a manner that prevents delays, stoppages and
rework.

1.18 CLAIMS

A. Amend Paragraph 2.86 of the CICC 7040-0/07 Miscellaneous Construction Contract by adding the
following:

B. Notice of Claims

1. The Contractor will not be entitled to additional time or compensation otherwise payable for
any act or failure to act by the Department, the happening of any event or occurrence, or any
other cause, unless he shall have given the Project manager a written notice of claim therefore
as specified in this article.

2. The Contractor shall provide immediate verbal notification with written confirmation within forty-
eight (48) hours of any potential claims and of the anticipated time and/or cost impacts resulting
thereof. The written notice of claim shall set forth the reasons for which the Contractor believes
additional compensation and/or time will or may be due, the nature of the costs involved and
the approximate amount of the potential claim.
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3. ltis the intention of this article, that differences between the parties arising under and by virtue
of the Contract shall be brought to the attention of the Project Manager at the earliest possible
time in order that such matters may be settled, if possible, or other appropriate action promptly
taken.

4. The notice requirements of this article are in addition to those required in other articles of these
Contract Documents, inclusive of the conditions listed under the MCC Plan.

5. The Contractor shall segregate all costs associated with each individual claim including but not
limited to labor, equipment, material, subcontractor and supplier costs, and all other costs
related to the claim. In the event that the Contractor has multiple claims, the Contractor will
segregate each claim individually including the respective costs associated with each claim.
Failure to segregate claims and their respective costs will be grounds for the Department's
rejection of the claim. No “total cost claims” shall be allowed under this Contract.

6. The Contractor must maintain a cost accounting system as a condition for making a claim
against the Department. The cost accounting system must segregate the costs of the work
under the Contract (non-claims-related) from claims-related and other Contractor costs through
the use of a job cost ledger and be otherwise in compliance with general accounting principles.

7. If the Department decides to pay all or part of a claim for which notice was not timely made,
the Department does not waive the right to enforce the notice requirements in connection with
any other claim.

8. Inasmuch as the notice of claim requirements of this article are intended to enable the Project
Manager to investigate while facts are fresh and to take action to minimize or avoid a claim
which might be filed thereafter, the Contractor's failure to make the required notice on time is
likely to disadvantage the Department. Therefore, a claim that does not comply with the notice
requirements above shall not be considered unless the Contractor submits with his claim proof
showing that the Department has not been prejudiced by the Contractor's failure to so comply
and, in the event the Department has been prejudiced by the Contractor's failure to submit a
timely notice of claim, the Department will reduce any equitable adjustment claimed by the
Contractor to reflect the damage.

C. Claim Submittals

1. Claims or requests for equitable adjustments filed by the Contractor shall be filed in full
accordance with this article no later than 30 calendar days after the act giving rise to the claim
and in sufficient detail to enable the Department to ascertain the basis and amount of said
claims. In the case of continuing or on-going claim events, the Contractor shall be allowed to
periodically amend his claim to more accurately reflect the impact of said claim, until the end
of the claim event. No claims for additional compensation, time extension or for any other relief
under the Contract shall be recognized, processed, or treated in any manner unless the same
is presented in accordance with this Article. Failure to present and process any claim in
accordance with this Article shall be conclusively deemed a waiver, abandonment or
relinquishment of any such claim, it being expressly understood and agreed that the timely
presentation of claims, in sufficient detail to allow proper investigation and prompt resolution
thereof, is essential to the administration of this Contract.

2. The Department will review and evaluate the Contractor's claims. It will be the responsibility of
the Contractor to furnish, when requested by the Project manager, such further information and
details as may be required to determine the facts or contentions involved in his claims. The
cost of claims preparation or Change Order negotiations shall not be reimbursable under this
Contract.
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3. Any work performed by the Contractor prior to Notice-to-Proceed (NTP) shall not be the basis
for a claim from the Contractor of any kind.

4. Each claim must be certified by the Contractor as required by the Miami-Dade Code, False
Claims Act (see Code Section 21-255, et seq.), and accompanied by all materials required by
Miami-Dade County Code Section 21-257. A "certified claim" shall be made under oath by a
person duly authorized by the claimant, and shall contain a statement that:

a.

d.

The claim is made in good faith;

The claim's supporting data is accurate and complete to the best of the person's knowledge
and belief;

The amount of the claim accurately reflects the amount that the claimant believes is due
from the Department; and

The certifying person is duly authorized by the claimant to certify the claim.

5. In order to substantiate time-related claims (delays, disruptions, impacts, etc.), the Contractor
shall, if applicable and as determined by the Department, submit, in triplicate, the following
information:

a.

MCC_SC_1020

Copy of Contractor's notice of claim in accordance with this article. Failure to submit the
notice is sufficient grounds to deny the claim.

The approved, as-planned Schedule in accordance with the applicable section of the
Contract Documents and computer storage media, if applicable.

The as-built Schedule reflecting changes to the approved schedule up to the time of the
impact in question and computer storage media if applicable.

The basis for the duration of the start and finish dates of each impact activity and the reason
for choosing the successor and predecessor events affected in the schedule shall be
explained. Also, the basis for the duration of any lead/lags inserted into the schedule and
the duration in related activity duration shall be explained.

A marked-up as-built Schedule indicating the causes responsible for changes between the
as-planned and as-built schedule and establishing the required cause and effect
relationships.

After indicating specific time related changes on the as-built schedule, the documentation
must be segregated into separate packages with each package documenting a specific
duration change identified previously. This documentation package shall include Change
Orders, Change Notices, Work Orders, written directions, meeting minutes, etc., related to
the change in duration.

Any loss of efficiency, acceleration, disruption and loss of productivity claims shall be
compensated as part of the Liquidated Indirect Costs paid for compensable, excusable
delays and mark-up on Direct Cost of changes as allowed by the Contract. Total cost and
modified total cost claims will not be accepted and the Contractor agrees to waive the right
to seek recovery by these methods. The claimed delay shall not result from a cause
specified in the Contract Documents as a non-excusable delay.

The Contractor assumes all risk for the following items, none of which shall be the subject
of any claim and none of which shall be compensated for except as they may have been
included in the compensation described under Liquidated Indirect Costs:

1) Home office expenses or any Direct Costs incurred allocated from the headquarters of
the Contractor;

2) Loss of anticipated profits on this or any other project;
Supplementary Conditions Project No. 20230220
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3) Loss of bonding capacity or capability;

4) Losses due to other projects not bid upon;

5) Loss of business opportunities;

6) Loss of productivity on this or any other project;

7) Loss of interest income on funds not paid;
8) Costs to prepare, negotiate or prosecute claims and

9) Costs spent to achieve compliance with applicable laws and ordinances (excepting
only sales taxes paid shall be reimbursable expense subject to the provisions of the
Contract Documents).

i. All non-time-related claim items for additional compensation for Direct Costs shall be
properly documented and supported with copies of invoices, time sheets, rental
agreements, crew sheets and the like.

j.  Costinformation shall be submitted in sufficient detail to allow for review. The basis for the
budgeted or actual costs shall include man-hours by trade, labor rates, material and
equipment costs etc. These costs shall be broken down by pay.

k. The documentation for budgeted cost shall, as a minimum, include:
1) Copies of all the Contractor's bid documents, bid quotes, faxed quotes, etc.
2) Copies of all executed subcontracts.
3) Other related budget documents as requested by the Project Manager.
I.  The documentation for actual cost shall, as a minimum, include:
1) Time Sheets.
2) Materials invoices
3) Equipment invoices
4) Subcontractors’ payments
5) Other related documents as required by the Project Manager.
m. The Contractor shall make all his books, employees, work sites and records available to

the Department or its representatives for inspection and audit.

6. No payment shall be made to the Contractor by the Department for loss of anticipated profit(s)
from any deleted work.

7. Asindicated above, the Project Manager and the Field Representative shall be allowed full and
complete access to all personnel, documents, work sites or other information reasonably
necessary to investigate any claim. Within sixty (60) days after a claim has been received, the
claim shall either be rejected with an explanation as to why it was rejected or acknowledged.
Once the claim is acknowledged, the parties shall attempt to negotiate a satisfactory settlement
of the claim, which settlement shall be included in a subsequent Work Order or Change Order.
If the parties fail to reach an agreement on a recognized claim, the Department shall pay to the
Contractor the amount of money it deems reasonable, less any appropriate retention, to
compensate the Contractor for the recognized claim.

8. Failure of the Contractor to make a specific reservation of rights regarding any such disputed
amounts in the body of the Change Order which contains the payment shall be construed as a
waiver, abandonment, or relinquishment of all claims for additional monies resulting from the
claims embodied in said Change Order. However, once the Contractor has properly reserved
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rights to any claim, no further reservations of rights shall be required and the Contractor shall
not be required to repeat the reservation in any subsequent change order. Prior reservation of
rights may however be modified, by express reference, in subsequent change orders.
Notwithstanding the aforementioned, at the time of final payment under the Contract, the
Contractor shall specify all claims which have been denied and all claims for which rights have
been reserved in accordance with this section. Failure to so specify any particular claim shall
be constructed as a waiver, abandonment, or relinquishment of such claim.

1.19 DISPUTES

A

Amend Paragraph 2.89 of the CICC 7040-0/07 Miscellaneous Construction Contract by adding the
following:

Disputes

1.

The following provisions shall govern disputes under this Contract unless the Special
Provisions to this Contract contain the requirement for the use of an alternate dispute resolution
method. For example, for large projects of great complexity, a Dispute Review Board (DRB)
may be employed by the Department to settle disputes in lieu of the Department Director or
Office of the Mayor (OOM) designee as specified below. In this case, the DRB alternative shall
be specified by the Department in the Special Provisions and, if utilized, shall supersede this
dispute provision.

a. In the event the Contractor and the Department are unable to resolve their differences
concerning any determination made by the Project Manager or Department on any dispute
or claim arising under or relating to the Contract (referred to in this Section as a “Dispute”),
either the Contractor or the Department may initiate a dispute in accordance with the
procedure set forth in this article. Exhaustion of these procedures shall be a precondition
to any lawsuit permitted hereunder.

b. For contracts with a value of $5 million or less, all Disputes under this Contract shall be
decided by the Department Director or his designee. For contracts valued at more than $5
million, Disputes shall be decided by a designee appointed by the OOM.

c. As soon as practicable, the Department Director or OOM designee shall adopt a schedule
for the Contractor and the Department to file written submissions stating their respective
positions and the bases therefore. The written submissions shall include copies of all
documents and sworn statements in affidavit form from all witnesses relied on by each
party in support of its position. Within 20 working days of the date on which such written
submissions are filed, the Department Director or OOM designee shall afford each party
an opportunity to present a maximum of one hour of argument. The Department Director
or OOM designee may decide the Dispute on the basis of the affidavits and other written
submissions if, in his opinion, there is no issue of material fact and the party is entitled to
a favorable resolution pursuant to the terms of this Contract. As part of such decision, the
Department Director or OOM designee shall determine the timeliness and sufficiency of
each notice of claim and claim at issue as provided in this article. The Department Director
or OOM designee shall have the authority to rule on questions of law, including disputes
over contract interpretation, and to resolve claims, or portions of claims, via summary
judgment where there are no disputed issues of material fact. Furthermore, the
Department Director or OOM designee is authorized by both parties to strike elements of
claims seeking relief or damages not available under the contract (such as, but not limited
to, claims for lost profits, off-site overhead, loss of efficiency or productivity claims or claim’s
preparation costs) by summary disposition.

MCC_SC_1020 Supplementary Conditions Project No. 20230220
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In the event that the Department Director or OOM designee determines that the affidavits
or other written submissions present issues of material fact, he shall allow the presentation
of evidence in the form of lay or expert testimony directed solely to the issues which he
may specifically identify to require factual resolution. The testimonial portion of the process
shall not exceed one day in duration per side, including opening statements and closing
arguments, if allowed by the Department Director or OOM designee at his reasonable
discretion.

No formal discovery shall be allowed in connection with any proceeding under this article.
Notwithstanding the foregoing, both parties agree that all of the audit, document inspection,
information and documentation requirements set forth elsewhere in this contract shall
remain in force and effect throughout the proceeding. The Department Director or OOM
designee shall not schedule the hearing until both parties have made all their respective
records available for inspection and reproduction and the parties have been afforded
reasonable time to analyze the records. The continued failure of a party to comply with the
document inspection, examination, or submission requirements set forth in this contract
shall constitute a waiver of that party’s claims and/or defenses, as applicable. Hearsay
evidence shall be admissible but shall not form the sole basis for any finding of fact. Failure
of any party to participate on a timely basis, to cooperate in the proceedings, or to furnish
evidence in support or defense of a claim shall be a criteria in determining the sufficiency
and validity of a claim.

The Department Director or OOM designee shall issue a written decision within 15 working
days after conclusion of any testimonial proceeding and, if no testimonial proceeding is
conducted, within 45 days of the filing of the last written submission. This written decision
shall set forth the reasons for the disposition of the claim and a breakdown of any specific
issues or subcontractor claims.

If either party wishes to protest the decision of the Department Director or OOM designee,
such party may commence an action in a court of competent jurisdiction, within the periods
prescribed by law, it being understood that the review of the court shall be limited to the
question of whether or not the Department Director or OOM designee’s determination was
arbitrary and capricious, unsupported by any competent evidence, or so grossly erroneous
to evidence bad faith.

Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with
the performance of the Contract and in accordance with the Department's interpretation.
Any presentation or request by the Contractor under this article will be subject to the same
requirements for Submittal of Claims in this article.

1.20 EXTRA WORK

A. The following Subarticle replaces the following items: Articles 2.92, Extra Work, and portion of
Article 2.94, Change Order Procedure and Basis for Payment of the MCC 7040 Plan:

1. Contractor may be asked to perform extra work, for which there is no price included in the
Proposal, wherever it is deemed necessary or desirable by the Engineer to satisfactorily
complete the Project as contemplated, and such extra work must be performed promptly in
accordance with the Specifications and as directed by the Engineer, provided, however, that
before any extra work is begun, a written order from the Engineer to do the work shall be given
to the Contractor. No extra work will be paid for unless ordered in writing.

2. All changed or added work so authorized shall be performed by the Contractor at the time and
in the manner specified.

3. The Change Order shall include, as a minimum:

MCC_SC_1020
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Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;

The Contract time extension or reduction in contract time in the case of deleted work
required to perform the work to be added, deleted or modified;

Full release of claims associated with the Contract through the date of the change order,
or a reservation of claims identified as to each claim reserved, the scope of the work, the
maximum cost of the work, and the maximum number of days of Contract time requested,
shall be specified.

4. The Work Order shall include, at a minimum:

a
b
c.
d

Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;
The Contract time extension required to perform the work to be added, deleted or modified;

Full release of claims associated with the work order work, or a reservation of claims
identified as to each claim reserved, the scope of the work, the maximum cost of the work,
and the maximum number of days of Contract time requested, shall be specified.

B. Extra Work Payment

1. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.:

2. If Work is ordered, changed, or deleted which is not covered by Unit Prices, then, a NAM must
be executed.

3. Extra work, for a complete job, will be paid for in a lump sum or at unit prices agreed to in
writing by the Engineer and the Contractor before the extra work is ordered for performing the
work. Payment for lump sum work will be based on the following:

a.
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Contractor shall submit to the Engineer an estimated proposal containing a complete
breakdown of costs to perform the work to which shall be added an amount equal to fifteen
(15) percent of such sum for labor and the total thereof will be full compensation to the
Contractor for performing the work which includes overhead and profit, home office
expenses for general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall include their labor
burden costs of social security taxes, unemployment insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations and insurance and Contractor's public liability and property damage insurance
involved in such extra work, based on the wages paid to such labor. Contractor's
documentation of the labor burden costs must be provided upon demand by the Engineer.

For all materials used, Contractor will include the estimate total cost of such materials,
including taxes and freight charges, to which cost will be, added an amount equal to ten
(10) percent thereof; for full compensation that includes overhead, profit and home office
expenses.

For any construction equipment .or special equipment including fuel and lubricant required
for the economical performance of extra work, the Engineer will pay the Contractor a rental
price, for every hour that such construction equipment or special equipment is estimated
to operate on the work. This provision is intended to pay for heavy or special construction
equipment; the County shall therefore not pay for small tools and equipment ordinarily used
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in construction. Where there is a question as to whether payment pursuant to this -section
is valid the Engineer will make the final determination as to the validity of such payment.
The hourly rental price of such construction or special equipment will not exceed 1/176
part of the monthly rate stated for such equipment in the latest edition of the "Compilation
of Rental Rates for Construction Equipment" by Associated Equipment Distributors. In the
event that the equipment is not owned by the Contractor or his companies and the
equipment is rented from a recognized equipment rental company, the Contractor will be
paid the estimated time that the equipment will work at the hourly rental rate to which shall
be added ten (10) percent for fuel, maintenance and lubrication for rented equipment.

4. Contractor is required to include a statement certifying that the proposal is consistent with the
Plans and Specifications and he has reviewed all the costs for extra work and has found them
to be accurate, fair and reasonable. If extra work is ordered, it must be included in the
Contractor's monthly estimate when Allowance Account funds are available in the Contract for
the work actually done. An Allowance Account expenditure form shall be prepared and
executed by all appropriate parties to the Contract. If no allowance account funds are available
a change order will be issued.

5. The performance of any extra work or the furnishing of any extra material which, in the
judgment of the Engineer, is of like character to and susceptible of classification under a unit
price item of the Contract shall, if the order of the Engineer shall so provide, be paid for at the
unit price bid for such item or items, where Allowance Account funds are available in the
Contract with the Contractor's monthly estimate, for the work actually done. Said Allowance
Account funds shall be transferred to the various Proposal payment item funds via the
Allowance Account expenditure form, to allow payment for this extra work without depletion of
the payment item fund.

6. All extra work performed hereunder will be subject to all of the provisions of the Contract.
Whenever, in the judgment of the Engineer, such extra work or such extra material is not of
like character to and susceptible of classification under a unit price item of the Contract, or the
application of the unit price will result in unacceptably high costs to the Department, and it is
impracticable because of the nature of the work, or for any other reason, to fix the price before
the extra work order is issued, extra work and material will be paid for in the following manner:

a. For all labor, including a working foreman in direct charge of the specified operation, the
Contractor will receive a sum equal to the current local rate of wages for every hour that
the labor is actually performed. For a working foreman who performs labor, the Contractor
may charge one hundred (100) percent of his hourly wage rate; for a foreman who only
directs workers in the performance of their work, the Contractor may charge the following:
twenty five (25) percent of the working foreman's salary for directing up to two workers in
their work; fifty (50) percent of sum salary for directing up to four workers in their work;
seventy-five (75) percent for directing five workers in their work; and one hundred (100)
percent for directing six workers or more their work, to which shall be added an amount
equal to fifteen percent of such sum, and the total thereof shall be full compensation to the
Contractor for performing the work, which includes overhead and profit, home office
expenses, general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall be paid their labor
burden costs of social security taxes, unemployment- insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations, and insurance and contractor's public liability and property damage insurance
involved in such extra work, based on the actual wages paid to such labor.

b. For all materials used, the Contractor shall receive the actual cost of such materials,
including freight charges as shown by original receipted bills, to which costs will be added
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an amount equal to ten (10) percent thereof, for full compensation which includes
overhead, profit and home office expenses.

c. Forany construction equipment or special equipment including fuel and lubricants, required
for the economical! Performance of extra work, excluding the small tools and ordinary
equipment as specified above, the Engineer shall allow the Contractor a rental price to be
agreed upon in writing before such work is begun, for every 1 hour that such construction
equipment or special equipment is actually operated on the work. Such hourly rental price
shall not exceed 1/176 part of the monthly rate stated for such equipment in. the latest
edition of the "Compilation of Rental Rates for Construction Equipment" by Associated
Equipment Distributors. In the event that the equipment is not owned by the Contractor or
his companies and the equipment is rented form a recognized equipment rental company,
the Contractor will be paid for every hour that the equipment is actually working at the
hourly rental rate to which will be added ten (10) percent for fuel, maintenance and
lubricants for rented equipment.

7. Contractor's representative and the Counties representative will compare records of extra work
done at the end of each day. Such records will be made in duplicate upon a form provided for
such purpose by the Counties representative, and shall be signed by both the counties
representative and the Contractor's representative, one copy being submitted to the Engineer
and the other being retained by the Contractor.

8. Contractor upon certified statements will submit all claims for extra work done, to which shall
be attached the original receipted bills covering the costs of and freight charges on all materials
used in such work, and such statements, accompanied by copes of the orders authorizing the
performance of the work, shall be submitted to the Engineer for inclusion in the estimate of
month. In which the work was actually done, where allowance account funds are available in
the contract. If no allowance account fund is available, the extra work shall be paid for, subject
to approval of a change order for the work, by the county representative via Expedite Ordinance
or the Board of County Commissioners.

9. If required, the Contractor shall produce any books, vouchers, other records, or memoranda
.that will assist the Engineer in determining the true, necessary cost of work and materials to
be paid for on a cost plus basis.

10. In the event that the Contractor employs a subcontractor to perform his extra work for any
portion of the lump sum work, or for any portion of extra work, material or equipment.
Contractor may charge an additional ten (10) percent for his full compensation for overhead,
profit, home office expenses and general supervision for the portion of work performed by the
.subcontractor.

11. The subcontractor must comply with all the requirements of the Contract for his portion of extra
work and be compensated as permitted within this Section for the extra work.

12. No additional compensation will be paid for overhead, profit, home office expenses or
supervision to any subcontractors working for subcontractors.
1.21 WARRANTY OF CONSTRUCTION
A. For a period of one year, except as provided below, from the date of Final Acceptance, the
Contractor warrants that the Work conforms to the Contract requirements and the RPQ
requirements and is free of any patent and/or latent defect of the material or workmanship.

1. Exception to the above year warranty:
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Where the manufacturer of material provides a warranty in excess of one (1) year, the
Contractor shall provide an assignment of warranty to the County with the manufacturer's
written authorization. Contractors shall be obligated to provide to the County copies of all
manufacturer's warranties and guarantees. Where the County specifies in an RPQ a
warranty greater than one (1) year, such warranty will only be for the specified RPQ.

The warranty hereunder shall be in addition to whatever rights the County may have under
law. The Contractor’s obligation under this warranty shall be at its own cost and expense,
to promptly repair or replace (including cost of removal and installation), that item (or part
of component thereof) which proves defective or fails to comply with the Contract within
the warranty period such that it complies -with the Contract.

In the event the Contractor fails to repair or replace defective Work in accordance with the
terms of the Contract, the RPQ, and this warranty, the County shall have the right to collect
such costs incurred or withhold the cost of the anticipated repairs by offsetting the amount
against any payment due the Contractor under any contract between the County and the
Contractor.

The warranty covering defective Work shall be reinstated for a period of one (1) year
effective as of the date when the defect is remedied. If the defect is found to have a
significant effect on any other part, component or item, the reinstatement of the warranty
shall then be extended to cover the part component, or item so affected as well, and shall
start as of the date the interrelated parts, components and items function properly. The
warranty reinstatement provided for in this paragraph shall apply only to the first
replacement or repair of any such item, part and component and, in the case of a failure
which has a significant effect on another part, component or item, to the first extension of
the said warranty to such affected items, parts and components.

As specified in the construction documents. All guarantees and warranties under the
Contract are fully enforceable by the County acting in its own name.
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APPENDIX A OF THE SUPPLEMENTARY CONDITIONS

RESPONSIBLE WAGES AND BENEFITS



MIAMI-DADE COUNTY, FLORIDA

RESPONSIBLE WAGES AND BENEFITS

SECTION 2-11.16 OF THE CODE OF MIAMI-DADE COUNTY

SUPPLEMENTAL GENERAL CONDITIONS
WAGES AND BENEFITS SCHEDULE

Construction Type: HIGHWAY

Highway Construction projects include the construction, alteration or repair of roads,
streets, highways, runways, taxiways, alleys, trails, paths, parking areas, and other
similar projects not incidental to building or heavy construction.

NOTICE TO EMPLOYEES
FAIR WAGE AFFIDAVIT

LCPTRACKER — CONTRACTOR QUICK START GUIDE
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SUPPLEMENTAL GENERAL CONDITIONS TO BIDDERS

Bidders are advised that the provisions of § 2-11.16 et seq., Code of Miami-Dade County
(the “Code”), pertaining to Responsible Wages on County Construction Contracts, will
apply to any contract awarded pursuant to this bid. By submitting a bid under these
provisions, a bidder agrees to comply with these provisions of the Code and to
acknowledge awareness of the penalties for non-compliance. A copy of the Code may
be obtained from the department issuing the specifications for this bid or online at
http://www.municode.com/resources/gateway.asp?pid=10620&sid=9.

This Supplemental General Conditions is organized with the following sections:

Minimum Wages and Posting of Information

Liability for Unpaid Wages, Liquidated Damages and Withholding
Payrolls Records, Reporting and Inspection of Records
Subcontracts

Complaints, Hearings and Contracts Termination and Debarment
Apprentices

Other State and Federal Wage Laws

NoOORARWON =

1. MINIMUM WAGES AND POSTING OF INFORMATION
A. Minimum Wages

All employees working on the project must be paid the combined dollar value (hourly
rate and benefits) listed in the Wages and Benefits Schedule for the work being
performed. Payment to workers shall be made in the form of a check, money order or
direct deposit and no less than bi-weekly and without subsequent deduction, except for
payroll deductions directed or permitted by law or by a collective bargaining
agreement. Cash payments are not allowed. The rates paid shall be no less than
those contained in the Wages and Benefits Schedule regardless of any contractual
relationship that may exist between the contractor and the workers hired to perform
under the contract. For any classification of workers, the hourly rate paid must equal
the sum of the base rate and the fringe benefit rates listed for that classification in
the Wages and Benefits Schedule. Paying below the base rate is not acceptable,
even if the value of the fringe benefits exceeds the value of the required contribution.
Paying the base wage rate or above and making payments to legitimate fringe benefits
providers on behalf of workers is acceptable.

Wages and benefits listed in the Wages and Benefits Schedule will be reviewed and
increased, if appropriate, once a year, on January 1st. The rates for wages and benefits
to be paid for work performed under this contract and during each subsequent calendar
year will be the rate in effect on January 1st of the year in which the work is performed.



B.  Fringe Benefits

The contractor, or any subcontractor under the contractor, may pay the base rate to the
employee plus pay contributions to employee benefit plans; or pay the base rate plus
the benefit rate in the Wages and Benefits Schedule in the form of check, money order
or direct deposit, but not cash. If the value of the fringe benefits is less than the hourly
amount required in the wage schedule the difference must be paid to the employee as
an increase to their base pay.

Payments made to health insurance companies for hospitalization and medical costs,
to dental insurance companies for dental costs, retirement plans, and life insurance
companies for life insurance are fringe benefits.

Payments made irrevocably to a trustee or third party pursuant to a bona fide fringe
benefit fund, plan or program for health, life, death, and dismemberment, dental,
vision insurance and retirement/pension can be credited towards meeting the required
wages. These payments must be made not less often than quarterly. Annual
payments to a fringe benefit fund, plan or program will not be accepted.

C. More than One Classification

Workers must be paid the appropriate base rate and fringe benefits on the Wages and
Benefits Schedule for the classification of work actually being performed without regard
to skill. Workers performing work in more than one classification may be paid at the rate
listed for each classification for the time they worked; however, the employer's payrolls
must accurately show the time spent in each classification in which work is performed.
This does not apply to workers performing tasks that are incidental to the trade they are
working in, such as handling materials they will be installing or cleaning up the worksite
after they complete their work.

D. Classification Not Listed in the Wage Schedule

If you do not find a wage classification in the Wages and Benefits Schedule that
describes the work actually being done, you must contact the Office of Small Business
Development. Questions concerning the comparability of worker classifications will be
determined by the County.

E. Complaints by Workers
Any complaints of underpayment by the workers should be filed with:

Office of Small Business Development
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV

Neither the contractor nor any subcontractor on the project may terminate an employee
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performing work on the contract because of such employees filing a complaint regarding
underpayment of required wage rates.

F. Posting of Wages

The contractor and all subcontractors must permanently post the Wages and Benefits
Schedule, together with a notice of the fines that may be assessed to the contractor or
subcontractor, for failure to pay the required wage rates, at the site where the contract
work is being performed in a prominent and accessible place where it can be easily seen
by the workers. Failure to post the Wages and Benefits Schedule is a violation.

2. LIABILITY FOR UNPAID WAGES; PENALTIES; WITHHOLDING
A. Compliance by Bidders

In the event of underpayment of the required wage rates, the contractor shall be liable
to the underpaid employee for such underpayment. In addition, the contractor shall pay
a penalty in accordance with the requirements of the Code and section 2B below.
Contractors must pay all back wages and penalties on previous contracts before being
awarded or participating on a new contract.

B. Penalties

In addition to any under payment due to employees, contractors may be fined a penalty
in an amount equal to twenty percent (20%) of the first underpayment; forty percent
(40%) of the amount of the second underpayment; for the third and successive
underpayments, a penalty in an amount equal to sixty percent (60%) of the
underpayment. A fourth underpayment violation within a three (3) year period shall
subject the contractor to debarment to be initiated by SBD in accordance with the
debarment procedures of the County. A fourth underpayment violation shall also
constitute a default of the subject contract and shall be cause for suspension or
termination. If the required payments are not made within the specified period of time,
the non-complying contractor and principal owners thereof shall be prohibited from
bidding on or otherwise participating in County contracts for a period not to exceed three
(3) years.

For violations other than under payment of wages and/or benefits, damages payable to
the County in the amount of five hundred dollars ($500.00) per week for each week in
which the violation remains outstanding.

C. Withholding Contractor Payments

The County may stop payment of monies to the contractor necessary to pay any wages
that are required, and any penalties owed by the contractor or subcontractor. The
withheld monies shall be given to the employee in accordance with the provisions of
Section 5, "Complaints and Hearings; Contract Termination and Debarment".
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3. PAYROLL; BASIC RECORDS; REPORTING
A. Payroll Records

The contractor and all subcontractors must keep accurate written records, signed under
oath as true and correct, showing payment of the required wages. These records must
include the name, social security number of each worker, his or her address, correct
classification, per hour rates of wages paid (including rates of contributions or costs
anticipated for legitimate fringe benefits), and daily and weekly number of hours worked
on this project. Contractors employing apprentices or trainees under approved
programs shall keep records of the registration or apprenticeship programs, the
certification of trainee programs, the registration of the apprentices and trainees, and
wage rates as required by the applicable programs, in accordance with the provisions
of Section 6 “Apprentices and Trainees”.

B. LCPtracker

Each contractor and every low-tier subcontractor are required to submit all
certified payrolls and labor compliance documentation electronically by the 10th of
every month for the previous month using LCPtracker, a web-based Certified Payroll
Management System (www.lcptracker.net). The system is managed by Small Business
Development (“SBD”), a division of the Internal Services Department. The use of
the system is mandatory, pursuant to Miami-Dade County Ordinance No. 18-33.

Each contractor and subcontractor on applicable contracts will be provided with a
username and password to access LCPtracker system. Use of the system will involve
data entry of weekly payroll information including employee name, social security
number, trade classification, total hours, and fractions of hours for every type of trade
classification work performed on the project, and wage and benefits paid. LCPtracker’
s software can also interface with most payroll and accounting software programs
that are capable of generating a CSV (comma delimited file). If your program does
not have this capability, LCPtracker may be able to build an interface to
communicate with your accounting software.

Hands-on training sessions for the LCPtracker system are available. To RSVP,
please visit https://mdcsbd.gob2g.com/events.asp and select the training session
you would like to attend.

If you are not able to attend a training class in person, there are other free training
options available for contractors:

Option 1: Web-Based Training Sessions. Online and live training sessions facilitated
by members of LCPtracker’ s Customer Support Team are offered several times
per month. All you need to participate is a computer with internet access, an email
address, and access to a phone.

* Go to the LCPtracker Website: www.lcptracker.net
« Enter your username/password.
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+ Select “Watch Now” on the Projects tab and register for the Online training
sessions.

Option 2: Computer-Based Training Courses. Pre-recorded videos can be viewed
at any time by logging into the LCPtracker website (www.Icptracker.net) and following

these simple steps:

» Enter your username/password.
» Select the “Training Materials” link located at the top of the page.
» Select Contractor Training Videos

C. Inspection of Records

The contractor or subcontractor must make these records available for inspection and
copying by an authorized representative of the County and shall allow such
representatives to interview employees during working hours on the job. If the contractor
or subcontractor fails to submit the reports or make the records on which they are based
available, the County may, after written notice to the contractor, cause the stoppage of
payments. Also, failure to submit the reports upon request or make the records available
may be a reason for debarment. The prime contractor is responsible for the
submission of the information required and for the maintenance of records and
provisions of access to same by all subcontractors.

4, SUBCONTRACTS

The contractor must insert into any subcontracts the clauses set forth in paragraphs 1
through 6 of this Supplemental General Conditions and a clause reminding their
subcontractors to include these paragraphs in any lower tier subcontract. The prime
contractor will be responsible for compliance by all subcontractors and their lower tier
subcontractors with the clauses set forth in paragraphs 1 through 6 of this Supplemental
General Conditions. In the event of non-payment or underpayment of the required
wages, the prime contractor shall be liable to the underpaid employees of the
subcontractor for each underpayment.

5. COMPLAINTS AND HEARINGS; CONTRACT TERMINATION AND
DEBARMENT

A. Complaints

Upon receipt of a written complaint or identification of a violation pertaining to an
employee wage underpayment of the required overall hourly rates, the County will
investigate the complaint and notify the contractor or subcontractor employing said
workers of the complaint/violation. The notice shall include a brief description of the said
complaint/violation, the dollar amount that the contractor or subcontractor is liable for in
back wages and fines, the required corrective action(s) to be taken and the due date for
payment of back wages and fines or to request a compliance meeting. Failure to comply
or request a compliance meeting within the due date specified shall constitute a waiver
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of the contractor's or subcontractor's right to a compliance meeting, and that such waiver
shall constitute an admission of the complaint/violation. The County may withhold
from the contractor so much accrued payments as may be considered necessary by
the Contracting Officer to pay employees of the contractor or subcontractor under
them for the performance of the contract work, the difference between the
combined overall hourly wage rate and benefits required to be paid by the
contractor/subcontractor to the employee on the work and the amounts received by such
employee where violations have been found.

Any employee of a contractor or subcontractor who performed work on a contract
subject to this section, may instead of adhering to the County administrative procedure,
but not in addition to such procedure, bring an action by filing suit against the contractor
or subcontractor in any court of competent jurisdiction to enforce these provisions and
may be awarded back pay, benefits, attorney's fees, costs. The applicable statute of
limitations of such a claim will be two (2) years as provided in Section 95.11(4)(c), Florida
Statutes, in an action for payment of wages. The court may also impose sanctions on
the employer, including those persons or entities aiding or abetting the employer, to
include wage restitution to the affected employee and damages payable to the covered
employee in the sum of up to five hundred dollars ($500.00) for each week each
employer is found to have violated these provisions.

B. Hearings

A contractor or subcontractor has the right to an administrative hearing to appeal a
determination of non-compliance within (30) days of the notice. To request a hearing
the contractor or subcontractor must file a written request along with a $250.00 non-
refundable filing fee with the County Mayor or his or her designee. Upon timely receipt
of a request for an administrative hearing request, the County Mayor shall appoint a
hearing officer and fix a time for an administrative hearing thereon. A notice of hearing
(together with a copy of SBD's determination of non-compliance) shall be served upon
the contractor (or subcontractor). Upon completion of the hearing, the hearing officer
shall submit proposed written findings and recommendations to the County Mayor within
a reasonable time. The County Mayor or designee will review the findings and
recommendations of the Hearing Officer and decide to accept or reject the
recommendations of the Administrative Hearing Officer either with or without
modifications.

C. Penalties

If the County Mayor or designee determines that the contractor or subcontractor
substantially or repeatedly failed to comply, the non-complying contractor or
subcontractor and the principal owners thereof shall be prohibited from bidding or
otherwise participating in County contracts for the construction, alteration and/or repair,
including painting or decorating, of public buildings or public works for a period of three
years. The County Mayor or designee may order the withheld amount equal to any
underpayment remitted to the employee. In addition, the County Mayor or designee
may order payment of a penalty to the County. If the required payment is not made
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within a reasonable period, the County Mayor or designee may order debarment as
described above.

A breach of the clauses contained in this Supplemental General Conditions shall be
deemed a breach of this contract and may be grounds for termination of the contract,
and for debarment.

6. APPRENTICES
A. Apprentices

Apprentices will be permitted to work at less than the rate listed in the Wages and
Benefits Schedule for the work they perform when they are employed pursuant to and
individually registered in a legitimate apprenticeship program registered with the U. S.
Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a state apprenticeship agency recognized by the
Bureau, or if a person is employed in his or her first 90 days probationary employment
who is not individually registered in the program, but who has been certified by the
Bureau of Apprenticeship and Training or a state apprenticeship agency (where
appropriate) to be eligible for probationary employment as an apprentice. All apprentices
participating on a project must be approved in LCPtracker by SBD. LCPtracker will not
allow a contractor to enter an apprentice on its certified payrolls untii SBD has
received and approved the Apprenticeship Certification, which is only valid for 90 days
after issuance. To obtain SBD’s approval, the Program Sponsor must submit the
Apprenticeship Certification to:

Office of Small Business Development
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV

Any worker listed as an apprentice on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, must be paid not less than the wage
on the Wages and Benefits Schedule for the classification of work actually performed.

B. Apprentice Ratio

A numeric ratio of apprentices to journeyworkers is required to be consistent with
proper training, safety, and continuity of employment. It shall be the responsibility the
employer to ensure that the allowable ratio of apprentices to journeyworkers is
consistently maintained by the employer on each specific job site. The number of
apprentices per employer shall not be greater than the ratio listed in the Wages and
Benefits Schedule. If the number of apprentices working on the project for each
employer is greater than the ratio permitted, the apprentices must be paid the
wage rate on the Wages and Benefits Schedule for the work performed. Where a
contractor is performing construction on a project in a locality other than that in which
its program is registered, the ratios and wage rates (expressed in the percentages
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of the journeyman's hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed. Every apprentice must be paid at least the
rate specified in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeyman hourly rate specified in the applicable
schedule.

C. Apprentice Fringe Benefits

Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage
determination for the applicable apprentice classification; fringe benefits shall be paid in
accordance with that determination. In the event the Bureau of Apprenticeship and
Training, or a state apprenticeship agency recognized by the Bureau, withdraws
approval of an apprenticeship program, the contractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined rate for the work performed
until an acceptable program is provided.

D. Summary of Apprentices

Any worker who is not registered in a training plan approved by the Employment and
Training Administration must be paid not less than the wage rate on the Wages and
Benefits Schedule for the work actually performed without regard to skill. In addition, if
the number of apprentices are in excess of the ratio permitted under the registered
program, then the wages that must be paid are those listed on the Wages and
Benefits Schedule for the work actually performed by the apprentices. If the
Employment and Training Administration cancels approval of an apprenticeship or
training program, the contractor will no longer be permitted to pay the
apprenticeship rate.

7. OTHER STATE AND FEDERAL WAGE LAWS

All Miami-Dade County contracts require contractors to comply with all applicable state
and federal wage laws including payment of overtime. To obtain information regarding
these laws, please visit the U.S. Department of Labor Wage and Hours Division at
www.dol.gov/whd.




MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR | PER HOUR |PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) | BENEFIT VALUE
BRICKLAYERS
Bricklayer $ 2850 $ 570 $ 315 $ 37.35

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st 6 month period $ 18.53 $ 570 $ 315 $ 27.38
2nd 6 month period $ 1995 $ 570 $ 3.15 $ 28.80
3rd 6 month period $ 2138 $ 570 $ 315 $ 30.23
4th 6 month period $ 22.80 $ 570 $ 3.15 $ 31.65
5th 6 month period $ 24.23 % 570 $ 315 $ 33.08
6th 6 month period $ 25.65 $ 570 $ 315 $ 34.50

Apprentice Ratio: There shall be one (1) apprentice for every three (3) journeymen.

Scope of work under this trade includes but is not limited to: all forms of masonry construction, including all brick,
stone, concrete block, marble, cement, plaster, mosaic, tile, terrazzo, terra cotta, glass block, refractory materials, and
pointing-cleaning-caulking. The complete installation of all forms of masonry panels including the on-site fabrication, all
intergral elements of masonry construction and all forms of substitute masonry materials or builiding systems thereto
utlized. Cement Maon, Concrete Finisher and Tile Setter.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
CARPENTERS
Carpenters $ 26.95 $ 565 $ 690 $ 39.50
Foreman (5 or more workers) $ 29.11 % 565 $ 690 $ 41.66
Foreman (12 or more workers) $ 30.18 $ 565 $ 690 $ 42.73
General Foreman (2 or more Foremen) $ 31.26 $ 565 $ 690 $ 43.81

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st 6 month period $ 18.06 $ 565 $ 690 $ 30.61
2nd 6 month period $ 18.06 $ 565 $ 690 $ 30.61
3rd 6 month period $ 1941 $ 565 $ 690 $ 31.96
4th 6 month period $ 20.76 $ 565 $ 690 $ 33.31
5th 6 month period $ 22.10 $ 565 $ 690 $ 34.65
6th 6 month period $ 23.45 $ 565 $ 690 $ 36.00
7th 6 month period $ 24.80 $ 565 $ 690 $ 37.35
8th 6 month period $ 26.15 $ 565 $ 690 $ 38.70

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Forms

The fabrication and re-fabrication of all forms and dismantling of forms when they are to be reused. This includes
removable corrugated metal forming systems and all other patented forming systems. When power rigging is used in
the setting or dismantling of forms, and the necessary false work, all handling, rigging and signaling. The setting,
leveling and aligning of all templates for anchor bolts for structural members, machinery, and the placing, leveling,
bracing, burning and welding for all bolts. The installation of embedded materials where attached to forms and/or
embedded materials for machinery. Framing in connection with the setting of bulkhead; fabrication of screeds and
stakes for floors and form for articles. The handling of lumber, fabricated forms and form hardware installed by
carpenters. The building and moving of all scaffolding for runways and staging. The cutting or framing of openings for
piles, conduit, ducts, when they pass through floors, partitions or forms. All rigging, setting, aligning and hand signaling
when setting up pre-cast units.

Railing

The installation of all construction of temporary guardrails, barricades and /or safety devices. The unloading, handling,
distribution, installation and backing necessary for all aluminum, vinyl, plastic or wood handrails and guardrails.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS
Electrician - Wireman $ 39.81 $ 6.50 $ 597 $ 52.28
Electrician - Cable Splicer $ 4031 $ 6.50 $ 6.05 $ 52.86
Traffic Signal Installer $ 19.07 $ - $ - $ 19.07
Welder $ 4031 $ 6.50 $ 6.05 $ 52.86
Foremen - Rrequired on any job where 3-9 electricians are employed,
one shall be designated foreman. One (1) additional electrician shall be 4379 $ 650 $ 657 $ 56.86
designated foreman if there are 10-14 electricians, and one (1) additional for
15-21 electricians.
General Foreman (22 or more Electricians) $ 4777 $ 6.50 $ 717  $ 61.44

Per Hour Premiums:

$1.00 per hour to the per hour wage rate for electricians working in hazardous locations, above or below ground in
high places such as silos, hangers, beacon lights, or other similar structures where a free fall of 30 feet or more is
possible.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $ 19.84 $ 457 $ 060 $ 25.01
2nd year $ 20.98 $ 457 $ 315 $ 28.70
3rd year $ 23.22 % 457 $ 348 $ 31.27
4th year $ 25.47 $ 457 $ 382 $ 33.86
5th year $ 29.86 $ 457 $ 448 $ 38.91

APPRENTICE RATIO: Two (2) Apprentices to 1-3 Wiremen, Cable Splicer or Welders, four (4) Apprentices
to 4 to 6 Wiremen, Cable Splicer or Welders, six (6) Apprentices to 7 to 9 Wireman, Cable Splicer or
Welders

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: installation, inspection, operation, maintenance,
service, repair, testing or retrofit of all energized and de-energized electrical power and communications conductors,
electrical materials, electrical devices and electrical power distribution equipment, or a part of there which generates,
transmits, transforms or utilize electrical energy in any form AC or DC voltages for heat, light or power used in the
construction, alteration, temporary power, maintenance, service and repair of public and private premises including
building, floating buildings, structures, bridges, street, highway and tunnel work including all signaling, shafts, dams or
levees, river and harbor work, airports, mobile homes, recreational vehicles, yards, lots, parking lots, carnivals,
tradeshows, events and industrial substations, The installations of electrical conductors and electrical distribution
equipment that connect to the supply of electricity, installations used by an electric utility that are not an integral part
of a generating plant, substation or control center and all electrical raceways of whatever form for electrical and
communications conductors and fiber optics.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS, Continued

As related to an electrical system in its entirety, the chasing, channeling, opening and closing of places above and
below ground, placement, installation or temporary installation, erection, inspection, operation, welding, maintenance,
service, repair, testing or connection of any electrical conductors, electrical lighting fixtures, appliances, instrumentation
apparatus, raceway systems, conduit systems , pipe systems, underground systems, cable tray systems, grounding,
bonding systems, lightening protection systems, power-generating green technology systems or other systems of
renewable energy including but not limited to photovoltaic, solar, wind turbine, hydro-generation, geothermal or tidal
systems, electric vehicle technology, electrical power conductors and communications conductors for energy
management systems, electrical power conductors and communications conductors for building automation systems,
railroad, signalman, maintainer and railroad communication, nuclear, or the erection, alteration, repair, modification,
splicing, termination of electric transmission lines on private property, structured cabling systems for transmission of
voice, data, video, notification, warning systems, smoke and fire alarm systems, other life safe safety and security
systems and appurtenances.

The installation of electrical lighting, heating and power equipment, fiber optics, and the installation and connecting of
all electronic equipment, including computing machines and devices, monitoring of radiation hazards where such
monitoring work is not preempted or performed by an electrical utility, the installation of all temporary power and light
wiring, high-voltage cable splicing and terminations, breaker testing and the commission and decommission of electrical
control systems. Clean, service, repair, replace, operate and adjust high and low voltage switchgear; transformers,
conductors, connectors, breakers, fuses and buses. Operations, maintenance and repair of high voltage electrical power
connections, circuit protection devices and associated switchgear. Pre-fabricated parts and materials shall be unloaded,
distributed and installed by employees covered under this trade and working for the electrical contractor. There are no
restrictions on an employers utilization of pre-fabricated or pre-assembled parts, fixtures or other materials when
obtained from a third party supplier, except as set forth above.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

ELECTRICAL WORKERS (ELECTRIC SIGN)

Electrical - Wireman $ 39.81 $ 6.50 $ 597 $ 52.28
Foreman - Required on any job where ten (10) Electricians are $ 43.79 $ 6.50 $ 6.57 $ 56.86

empbloved. one shall be desianated foreman.

Per Hour Premiums:
$2.00 per hour to the per hour wage rate for a Electrician working in high places, seventy-five feet (75') above the
ground floor except safety-guarded swing stage, walkways, or 2 man remote baskets.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st year $  19.84 $ 457 $ 0.60 $ 25.01
2nd year $ 2098 $ 457 ¢ 315 $ 28.70
3rd year $ 2322 $ 457 ¢ 345 $ 31.24
4th year $ 2547 $ 457 $ 382 $ 33.86
5th year $ 2986 $ 457 $ 448 $ 38.91

APPRENTICE RATIO: Two (2) Apprentices to 1-3 Wiremen, four (4) Apprentices to 4 to 6 Wiremen, six
(6) Apprentices to 7 to 9 Wiremen

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: the installation, alteration, dismantling or removing of
all illuminated signs, non illuminated signs or displays, whether luminous tube, light emitting diodes, receptacle, plastic,
reflector type, plaques and panels. The installation of all interior neo tubing and light emitting diodes for lighting or
decorating all secondary conduit work, flashers, timers or other auxiliary equipment, also the steel structures for the
support of signs or displays. In the event of billboards or displays not served from an existing building or group of
buildings and which in itself is an individual entity, having its own service and meter, all such service conduit meter and
secondary conduit. Also covered is the service, maintenance and patrolling of all electrical equipment on signs, displays,
and tube lighting after they have been erected and in operation.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
IRONWORKERS
Ironworkers $ 27.75 $ 6.00 $ 6.27 $ 40.02
Foreman * $ 30.53 $ 6.00 $ 6.27 $ 42.80
General Foreman * $ 33.30 $ 6.00 $ 6.27 $ 45.57

* A foreman is required when two (2) or more Ironworkers are employed by one employer, one shall be a foreman.
When the crew exceeds 12 or more, another foreman is required. A general foreman is required if three (3) or more
Ironworker Foreman are employed on a job.

Per Hour Premiums:
Diving Pay add $40.00 rental plus $5.00 to the Ironworker's wage rate.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months - 800 Hours $ 16.65 $ 6.00 $ - $ 22.65
2nd 6 months - 800 Hours $ 18.04 $ 6.00 $ - $ 24.04
3rd 6 months - 800 Hours $ 1943 $ 6.00 $ - $ 25.43
4th 6 months - 800 Hours $ 20.81 $ 6.00 $ - $ 26.81
5th 6 months - 800 Hours $ 22.20 $ 6.00 $ - $ 28.20
6th 6 months - 800 Hours $ 23.59 $ 6.00 $ - $ 29.59
7th 6 months - 800 Hours $ 2498 $ 6.00 $ - $ 30.98

APPRENTICE RATIO: One (1) Apprentice to four (4) Ironworkers. For ornamental work one (1)
Apprentice to two (2) Ironworkers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: erection and installation of all bridges, structural,
ornamental, reinforcing, and reinforcing ironwork; which includes but is not limited to the following: reinforcing steel
(rebar), post tensioning (cables), structural steel and iron, miscellaneous steel and iron, stairs — joist — decking, curtains
and window walls, storefronts — windows, metal doors (manual and electric), glass doors (manual and electric) glass
slider doors, screens — fences, tilt walls — precast — stone, space frames — skylights, pre-engineered metal buildings,
cladding covers (all types), column covers (all types), towers — cranes — hoists, standing seam metal roofs, handrails —
rails (all types), rigging — welding, conveyors — erectors and maintenance, glazing — caulking — sealants and louvers -
fixed.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

This classification cannot be used for unskilled employees performing work in other trades OR for employees in
other trades that handle their own materials and/or must clean up after their work is performed. Employees
must be paid in accordance with the work they perform without regard to skill.

LABORERS

Laborer $ 20.00 $ 450 $ 386 $ 28.36
Asphalt Laborer: Includes Manual Raker,
Manual Shoveler, Manual Spreader $ 1620 $ ) $ ) $ 16.20

Per Hour Premiums:
Laborer Foreman (For every 4 laborers) - $2.00 per hour on top of the highest paid laborers

General Foreman (15 or more laborers) - $3.00 per hour on top of the highest paid laborers

$2.00 - Mason and Plaster Tenders, Concrete Placement-Patchmen, and Finisher Tenders, Scaffold Builders, Strippers and
Wreckers (demolition), Electric and Air-Hammers, Concrete Grinders, Saws, Coring Machines, Nozzle and Hopper & Mixers,
Cutting Torch, Hydro-Blasting (pressure washing) , Chain Saw.

$3.50 - Sidewalks and curb and gutter form builders and setters, Plaster and Concrete Finish and Repair, Loader, Lulls, Forklifts,
Bobcats, Water Sewer and Storm Drain Pipe layers, Asbestos Removal, Hazardous Waste and Lead Removal, Remediation and
Handling.

Contracts for the inspection of sewer lines for leakage and damage through the use of Closed Circuit T.V. inspections and the simultaneous
sealing of leaks or other damage in the lines as the machine inspects the sewer line is covered under the Responsible Wages and Benefits.
Contracts for inspection only are not covered. Workers performing on a Closed Circuit T. V. crew should be classified and paid as laborer.
The CCTV Operator should receive the $3.00 per hour supplement for Water Sewer & Storm Drain Pipelayers. The rate for the Vactor Trucks
Operator is listed under the Operating Engineers Wage Schedule.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 month period $ 16.00 $ 450 $ 386 $ 24.36
2nd 6 month period $ 17.00 $ 450 $ 386 $ 25.36
3rd 6 month period $ 18.00 $ 450 $ 386 $ 26.36
4th 6 month period $ 19.00 $ 450 $ 386 $ 27.36

APPRENTICE RATIO: After employing one (1) Laborer, the next laborer employed may be an apprentice, after
employing four (4) Laborers, an apprentice shall be employed as the next laborer employed. After the first
apprentice is employed, the ratio of Apprentices to Laborers shall not exceed one (1) Apprentice for three (3)
Laborers.

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work includes tending masons, plasterers, carpenters and other building and construction crafts. Tending
shall consist of preparation of materials and the handling and conveying of materials. Unloading, handling and
distributing of all materials, fixtures, furnishings and appliances from point of delivery to point of installation. Cleaning
and clearing of all debris. Ageing and curing of concrete, mortar and other materials.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

LABORERS, Continued

Scaffolds: The erection, planking and removal of all scaffolds for lathers, plasterers, bricklayers and other
construction trades. Building planking or installation and removal of all staging, swing and hanging scaffolds, including
maintenance thereof up to a height of 14 feet.

Excavations and Foundations, Site Preparation and Clearance, Transportation and Transmissions Lines:
Excavation for building and all other construction, digging of trenches, piers, foundations and holes, digging, lagging,
sheeting, cribbing, bracing and propping of foundations, holes, caissons, cofferdams, dams, dikes, and irrigation
trenches, canals and all handling filling and placing of sand bags connected therewith. All drilling, blasting and scaling
on the site or along the right of way, as well as all access roads, reservoirs, including areas adjacent or pertinent to the
construction site, installation of temporary lines. Preparation and compacting of roadbeds for highway construction and
the preparation of trenches, footings, etc. for cross country transmission or underground lines or cables. On site
preparation and right-of-way clearance, for construction of any structures or the installation of traffic and transportation
facilities such as highways, pipelines, electrical transmission lines, dam sites and reservoir areas, access roads, etc.

Concrete, Bituminous Concrete and Aggregates: Mixing, handling, conveying, pouring, vibrating, gunniting and
otherwise placing concrete or aggregates, whether done by hand or other process. Wrecking, stripping, dismantling
and handling concrete forms and false work. Placing of concrete or aggregates whether poured, pumped, gunnited, or
placed by any other process. All vibrating, grinding, spreading, flowing, puddling, leveling and strike off of concrete
aggregates by floating rodding or screeding, by hand or mechanical means prior to finishing. The filling and patching of
voids, crevices etc. to correct defects in concrete.

Streets, Ways and Bridges: Work in the excavation, preparation, concreting, ramming, curbing, flagging and
surfacing of streets, ways, courts, underpasses, overpasses, bridges, approaches, and slope walls and the grading and
landscaping thereof. Cleaning, grading, fence or guard rail, installation and/or removal for streets, highways,
roadways, apron, runways, sidewalks, parking areas, airports, approaches and other similar installations. Preparation,
construction and maintenance of roadbeds and subgrade for all paving, including excavation, dumping and spreading of
subgrade material, ramming or otherwise compacting, setting, leveling, and securing or bracing of metal or other road
forms and expansion joints, Cutting of concrete for expansion joints. Setting of curb forms and the mixing, pouring,
cutting, flowing and strike-off of concrete used therefor. The setting, leveling and grouting of all pre-cast concrete or
stone curbs sections. Installation of all joints, removal of forms and cleaning, stacking, loading, oiling and handling.
Grading and landscaping in connection with paving work.

Trenches, Manholes, Handling and Distribution of Pipe, etc.: Cutting of streets and ways for laying pipes,
cables or conduits for all purposes; digging of trenches, manholes, etc.; handling and conveying all materials;
concreting, backfilling, grading, and resurfacing and all other labor connected therewith.

Sewers, Drains, Culverts and Multiplate: Unloading, sorting, stockpiling, wrapping, coating, treating, handling,
distribution and lowering or raising of all pipe and multiplate. All digging, driving of sheet piling, lagging, bracing,
shoring and cribbing, breaking of concrete back-filling, tamping, re-surfacing and paving of all ditches in preparation for
the laying of pipe. Pipelaying, leveling and making of the joint of any pipe used for main or side sewers and storm
sewers, and all pipe for drainage.

Underpinning, Lagging, Bracing, Propping and Shoring; Drilling and Blasting; Signal Men; General Excavation and
Grading and Landscaping of all sites for all purposes; and wrecking (demolition).

Construction Cleaners, Janitors, Fire Watchers, Hole Watchers, Material Handlers, Escorts and Equipment Monitors,
Decontamination Workers, Flaggers and Landscapers, Mowers, Guardrail and Fence Erector and Rod Carrier.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

MILLWRIGHTS, MACHINERY ERECTORS & DIVERS
Millwrights, Machinery Erectors $ 33.00 $ 565 $ 13.28 $ 51.93
Foreman - (2 to 10 Millwrights) $ 3531 $ 565 ¢ 1328 $ 54.24
General Foreman - (2 or more Foremen and
can serve as a Crew Foreman) $ 3630 $ 565 ¢ 1328 $ 55.23
Diver - wet dry days (2) $ 39.04 $ 565 ¢ 1328 $ 57.97

Per Hour Premiums:

On wet days, a Diver shall be paid the Diver rate and penetration pay of $2.00 per foot per day in excess of twenty
(20) feet after entering an enclosed structure that has no direct path to the surface.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st Year
2nd Year
3rd Year
4th Year

21.45
24.75
28.05
31.35

& A A

5.65
5.65
5.65
5.65

A A A

13.28
13.28
13.28
13.28

A A A

H h hn

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

(2) Diver classification applies to any Millwright that performs work beneath the water surface.

40.38
43.68
46.98
50.28

Scope of work under this trade includes but is not limited to: installation, assembly, and, when necessary, dismantling

machinery in factories, power plants, and construction sites.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR | PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE
OPERATORS AND TRUCK DRIVERS
OPERATORS
Backhoe/Trackhoe $ 16.24 $ - $ - $ 16.24
Bobcat/Skid Steer $ 2350 $ 450 $ 386 $ 31.86
Boom $ 1895 $ - $ - $ 18.95
Boring Machine $ 16.20 $ - $ - $ 16.20
Broom/Sweeper $ 16.20 $ - $ - $ 16.20
Bulldozer $ 16.77 $ - $ - $ 16.77
Crane $ 2246 $ - $ - $ 22.46
Curb Machine $ 20.74 $ - $ - $ 20.74
Distributor $ 16.20 $ - $ - $ 16.20
Drill $ 16.20 $ - $ - $ 16.20
Excavator $ 16.24 $ - $ - $ 16.24
Forklift /Lull $ 2350 $ 450 $ 386 $ 31.86
Gradall $ 16.20 $ - $ - $ 16.20
Grader/Blade $ 2022 $ 385 $ - $ 24.07
Loader $ 2250 $ 425 $ 341 $ 30.16
Mechanic $ 18.03 $ - $ - $ 18.03
Milling Machine $ 16.20 $ - $ - $ 16.20
Oiler $ 16.32 $ - $ - $ 16.32
Paver (Asphalt Aggregate, and Concrete) $ 16.20 $ - $ - $ 16.20
Post Driver (Guardrail /Fences) $ 16.20 $ - $ - $ 16.20
Roller $ 16.20 $ - $ - $ 16.20
Scraper $ 16.20 $ - $ - $ 16.20
Screed $ 16.20 $ - $ - $ 16.20
Striping Machine $ 16.20 $ - $ - $ 16.20
Spray Nozzleman $ 16.20 $ - $ - $ 16.20
Tractor $ 16.20 $ - $ - $ 16.20
Trencher $ 16.20 $ - $ - $ 16.20
TRUCK DRIVERS
Distributor Truck $ 16.20 $ 2.17 % - $ 18.37
Dump Truck $ 16.20 $ - $ - $ 16.20
Flatbed Truck $ 16.20 $ - $ - $ 16.20
Lowboy Truck $ 16.20 $ - $ - $ 16.20
Slurry Truck $ 16.20 $ - $ - $ 16.20
Vactor Truck $ 16.20 $ - $ - $ 16.20
Water Truck $ 16.20 $ 1.60 $ - $ 17.80

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS

Painter - Commercial $ 18.13 $ 7.06 $ 6.16 $ 31.35
Painter - Industrial $ 2248 $ 7.06 $ 6.16 $ 35.70
Painter - Bridge $ 32.07 $ 7.06 $ 844 $ 47.57
Painter (Highway/Parking Lot Striper) $ 18.13 $ 7.06 $ 6.16 $ 31.35

Per Hour Premiums:

$1.00 Charge person working up to 5 employees

$1.50 Charge person working 6 or more employees

$1.00 General Foreman above highest paid charge person

$1.00 Swing-Stage

$2.00 Thermal-Spray/Metalizing

$ .50 Apprentices - steel, swing/stage, tanks, lead/asbestos abatement, power facilities, catalyzed epoxies,
urethanes, HIPAC coatings

Highway/Parking Lot Striping Only
Operator (Spray Nozzleman) $ 16.20 $ - $ - $ 16.20

Operator (Striping Machine) $ 16.20 $ - $ - $ 16.20

Industrial Rates are used on Water Treatment Plants, Pump Stations, Elevated / Ground Storage Tanks and
Communication Towers.

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see pages 7-8 of
the Supplemental General Conditions for more information.

1st 6 months $ 11.78 ¢ 7.06 $ 1.77  $ 20.61
2nd 6 months $ 12.69 $ 7.06 $ 1.77  $ 21.52
3rd 6 months $ 13.60 $ 7.06 $ 1.77  $ 22.43
4th 6 months $ 1450 $ 7.06 $ 1.77  $ 23.33
5th 6 months $ 1541 $ 7.06 $ 1.77  $ 24.24
6th 6 months $ 16.32 $ 7.06 $ 1.77  $ 25.15
7th and 8th 6 months $ 17.22 ¢ 7.06 $ 1.77  $ 26.05

APPRENTICE RATIO: One (1) Apprentice to three (3) Painters or Wall Covering Installers

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not limited to: preparation, application and removal of all types of
coatings and coating systems in relation to all painting, decorating, protective coatings, coating and staining of concrete
floors and toppings, waterproofing, masonry restoration, fireproofing, fire retarding, metal polishing, refinishing,
sealing, lining, fiber glassing, E-Glass fiberglass, carbon fiber, encapsulating, insulating, metalizing, flame spray, the
application of Exterior Insulating Finishing Systems;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PAINTERS/WALL COVERING INSTALLATIONS, Continued

Each and all such applications, and similar or substitute applications, on all surfaces, interior and exterior, to include,
but not to be limited to: residences; buildings; structures; industrial, power, chemical and manufacturing plants;
bridges; tanks; vats; pipes; stacks; light and high tension poles; parking, traffic and air strip lines; trucks; automobile
and railroad cars; ships; aircraft; and all machinery and equipment;

Any and all material used in preparation, application or removal of any paint, coatings or applications, including, but not
limited to: the handling and use of thinners, dryers, sealers, binders, pigments, primers, extenders, air and vapor
barriers, emulsions, waxes, stains, mastics, plastics, enamels, acrylics, epoxies, epoxy injection and T-Lock welding,
alkalis, sheet rubber, foams, seamless and tile-like coatings, etc.;

All preparation for and removal of any and all materials for finishes, such as deep cleaning, patching, all levels of
finishing, taping/finishing skim coating, pointing, caulking, high pressure water, chemical and abrasive blasting,
environmental blasting, wet/dry vacuum work, chemical stripping, scraping, air tooling, bleaching, steam cleaning,
asbestos and lead abatement/removal; mold remediation and vapor barrier systems;

The inspection of all coatings and/or coating systems during their applications.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS

Piledrivers and Bridge Carpenters $ 26.50 $ 510 $ 730 $ 38.90
Foreman $ 30.00 $ 510 $ 730 $ 42.40
(All piledriving crews shall consist of at least one paid foreman)

Divers (Wet days up to 59' or Dry days) $ 3070 $ 510 ¢ 730 $ 43.10
Diver Tenders $ 30.70 $ 510 $ 730 $ 43.10
Foreman Diver $ 3420 $ 510 $ 730 $ 46.60

Diver Wet Days - The diver and tender must receive the diver rate with a premium pay of $1.00 per hour/ per foot per day for (60'-100"). Over
100" will be negotiated between the diver and the employer.

Foreman Wet Days - The foreman must receive the foremen rate with a premium pay of $2.00 per hour/ per foot per day for (50'-100'). Over
100" will be negotiated between the diver and the employer.

For Effluent Diving (working in hazardous waters such as waste water treatment plant/tanks, sewer pipes or storm water out fall pipes) the
diver and tender must receive 1.5 times the diver and tender base rate and on wet days the diver and tender must also receive a premium pay
of $1.00 per foot per day for (60' - 100") and over 100" will be negotiated between the diver and the employer.

Penetration: $1.00 per foot per day in excess of 20" after entering an enclosed structure that has no direct path to the surface.

Per Hour Premiums:
$0.50 Certified Welders

Apprentices:

NOTE: Apprentices will be permitted to work at these rates when they are employed pursuant to and individually registered in a legitimate
apprenticeship program registered with the U. S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a state apprenticeship agency recognized by the Bureau. In Florida this agency is the Florida Department of Education,
Division of Career and Adult Education, Apprenticeship Section - http://www.fldoe.org/workforce/apprenticeship. Please see page 6 of the
Supplemental General Conditions for more information.

1st year $ 1776  $ 510 $ 730 $ 30.16
2nd year $ 19.88 $ 510 $ 730 $ 32.28
3rd year $ 21.73 % 510 $ 730 $ 34.13
4th year $ 23.85 $ 510 $ 730 $ 36.25

APPRENTICE RATIO: Two (2) Apprentices to three (3) Piledrivers/Bridge Carpenter

(1) Per hour health benefit includes hospitalization, medical, life, vision and dental insurance.

Scope of work under this trade includes but is not be limited to: all work historically related to piledrivers, welders,
drillers, burners, riggers, divers, bridge, deck and wharf builders, signaling, and highway construction. Such work
includes, but is not limited to, the following kinds, classes, or descriptions of work: fabricating, erecting, dismantling,
loading, unloading, moving, spotting, and handling of all piledriving equipment on the jobsite;
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

PILEDRIVERS, BRIDGE CARPENTERS & DIVERS, Continued

Jobsite moving and spotting of barges used in connection with piledriving work; anchoring, bolting, boom-tending,
bracing, building, burning, capping, caulking, cutting, chipping of all types of piles, dismantling, drilling, erecting,
fabricating, fitting, handling, lagging, loading, moving, plumbing, rafting, securing, signaling, spotting, welding,
wrapping, and tying back, unloading and removing, all materials of any kind, make, shape or composition, whether
prestressed or post stressed concrete, pipe, corrugated shell where power rigging is used, sand piles, sheet piles, auger
cast type piling, wood, plastic, fiberglass, steel or any metal or synthetic which is used or installed in, or for, the
building, construction, alteration, maintenance, or repair of wharfs, bridges, docks, piers, bulkheads, trestles, offshore
drilling platforms of oil, gas, or any other purpose, coal docks, cofferdams, tunnels, seawalls, seawall caps, boardwalks,
deck, and temporary flotation devices;

Pilings used in retaining walls, reservoirs, ditches, canals, spillways, cuts, or in any place where retaining walls are
used, made of any kind of material, whether temporary or permanent; weights for piers, caissons, and test piles; Test
piles and other test materials, including the securing of such materials except for independent testing equipment done
by an independent testing laboratory;

Foundation work, including all piling, whether cast-in-place, poured-in-place, driven, jetted, augured, pre-augured or
placed, and all caisson, drilled shaft and vibro-flotation foundations;

The splicing, heading, placing of stringers for frame work, fabrication and placing of wailing, spring and fender lines of
any material described above;

The driving, vibrating, jetting, sinking, or screwing of all materials described above, whether by steam, pneumatic,
hydraulic, electric, diesel, gravity, or vibratory hammer power; All other work in connection with drilling of any holes,
shafts or caissons, for foundation work, spotting, aligning, monitoring, plumbing, and leveling of all drilling equipment
whether the drilling is vertical, diagonal, on land or water, and is performed by equipment mounted on trucks, cranes,
platforms or barges, or any other kind of mounted or self-contained water or land unit; and the handling, loading,
unloading, changing, setting up, repairing, welding, or maintenance of the drilling equipment on the job site.

The fabrication and placing of all decking and guards on all docks, wharfs, and piers on the jobsite. All labor (except the
work of the Operating Engineers and Oilers) employed in the actual operation of Piledriving equipment used from
whatever purpose, including the operation of deck winches. The operation of vibratory hammer controls, hammer
throttle values and panels not permanently fixed to a crane within reach of the Operator work.

Diving: shall be defined as any work performed beneath the water surface, which require individual external life support
systems for safe and efficient performance. All underwater construction and reconstruction and the salvage of, and
removing of, underwater structures; underwater inspection and repair of hulls, docks, bridges and dams, underwater
pipelines, sewages and water systems, underwater suction and discharge lines such as those used at chemical plants,
pull mills, and desalinization plants; inspecting, surveying , removing, rescuing, and recovering of all objects below
water surfaces; all underwater work necessary on offshore oil platforms permanent or temporary, including all offshore
floating drill rights and offshore jack up platforms; all underwater work on pipelines and hookups including oil, gas,
water sewage systems; the laying of under water power and telephone cables; offshore marine mining and dredging
operations using divers in any phase of tier work; all petroleum, fisheries, oceanographic, research and experimental
work, nuclear reactors where the use of divers is necessary; all underwater demolition and blasting work requiring
divers.
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MIAMI-DADE COUNTY
§2-11.16 CODE OF MIAMI-DADE COUNTY
RESPONSIBLE WAGES AND BENEFITS SCHEDULE
2024

"HIGHWAY CONSTRUCTION"

TRADE/WORK LEVEL PER HOUR PER HOUR PER HOUR COMBINED
CLASSIFICATION WAGE RATE HEALTH PENSION DOLLAR
BENEFIT (1) BENEFIT VALUE

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

For any class of laborers or mechanics which is not listed in the wage determination
and which is to be employed under the contract, Small Business Development
for a wage determination.

Questions concerning the comparability of worker classifications or the applicability
of Davis-Bacon classification shall be determined by the County.

Please Contact:

Office of Small Business Development
The Stephen P. Clark Center
111 N.W. 1st Street - 19th Floor
Miami, Florida 33128-1906
Phone Number: (305) 375-3111
Fax Number: (305) 375-3160
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N OTI CE MIAMI-DADE

County Code §2-11.16

NOTICE TO ALL EMPLOYEES WORKING ON
COUNTY CONSTRUCTION PROJECTS

RESPONSIBLE WAGES AND BENEFITS

MINIMUM WAGE

You must be paid not less than the required base hourly rate and benefits listed in the Wages
and Benefits Schedule for every hour worked. You may not be paid below the base rate even
if the value of the fringe benefits provided to you exceeds the value of the health and pension
required in the schedule. Additionally, you must be paid not less than the combined dollar value
(Base Rate + Health + Pension Benefit) listed in the wage and benefits schedule posted with this
notice for the type of work you are performing if benefits are not provided.

OVERTIME
You must be paid time and one-half of your rate of pay for all hours worked in excess of 40 hours
in a week.

APPRENTICES
Apprentices rates apply only to apprentices and trainees properly registered under an approved
Federal or State apprenticeship or training program.

SANCTIONS

Sanctions for a first-time offender are 20% of the amount of underpayment payable to the County.
The sanctions increase to 40% for the second underpayment and 60% for the third underpayment.
Contractors found to have underpaid a fourth time may be subject to suspension or termination
in accordance with the contract terms and debarment in accordance with the debarment
procedures of the County.

COMPLAINTS Written complaints of underpayment should be filed with:

Office of Small Business Development
111 NW 15T Street, 19™ Floor Miami, FL 33128
Telephone: (305) 375-3111 FAX: (305) 375-3160
Email: SBDMAIL@MIAMIDADE.GOV




Office of Small Business Development
MIAMI-DADE 111 NW 1 Street, 19% Floor

COUNTY Miami, Florida 33128

T 305-375-3111 F 305-375-3160

miamidade.gov

FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-

11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 20
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:
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Contractor Quick Start Guide

At LCPtracker (Labor Compliance Program Tracker), we are aware that using a Prevailing
Wage Software may be a new undertaking for many Contractors. We have designed this guide
to explain what LCPtracker is used for and how to start using the software.

The LCPtracker service is a paperless, online system of entering Certified Payroll Reports
(CPRs). Payroll data may be entered directly into the system or uploaded from major
construction accounting systems or payroll programs. This service eliminates the need for
Contractors to submit paper documents and forms while providing an online database that
stores all CPRs.

All contract-specific wage rates, fringe rates and worker crafts/classifications are online within
the system, and Contractors may then select craft/classifications from a drop-down menu.
Potential errors in wage rates or work classification entries can be flagged to Contractors
preemptively, allowing them to submit data with corrections implemented. (This is contingent on
how the Administrator set up their Project validations). Once you have submitted your CPR, an
electronic version will be available, and you will have access to all Contractor reports within
LCPtracker.

It is important to understand that the LCPtracker validation rules operate to assist you in
your compliance process only insofar as the correct classifications are chosen by the
user, and the correct data is entered by the user.

Contacting LCPtracker Support

There is no cost to Contractors for this service or for online training. We have a dedicated
Support staff available Monday through Friday from 5:00am until 5:30pm PST.

Contractors may access the various options for training after receiving a User ID and password,
which will be sent by a “no reply” email address from LCPtracker (i.e.,
NOREPLY@LCPtracker.com). This email, with login instructions, will be sent to Contractors
once they’re assigned to an account in LCPtracker by your Agency or Prime Contractor. Every
Contractor account is created by the Agency or their Prime Contractor. Complete and full
support is offered directly to Contractors by LCPtracker for any technical questions on the use of
the software.

Contact LCPtracker Support:

' Active Insights Contract Compliance Training Materials

+  714-669-0052 option 4; or
+  Support@LCPtracker.com; or
+ Live Chat
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If you send the Support Team an email or prefer to leave a voice message, LCPtracker asks
that you include the information listed below (because of the high number of users stored within
LCPtracker, we cannot look up your account with only your company name or project you are
working on).

*  Your Company Name

* Your UserID

*  Your Name and Phone Number

+  What the Issue is — please be a specific as possible so we can re-create the issue

LCPtracker Training Options

Contractors can access the various options for training after receiving a User ID and password.
An email with login instructions will be sent to Contractors once they are assigned to an account
in LCPtracker. Every Contractor account is created by the Agency or their Prime Contractor.

racker

(A) TESTDATABASE - FEDERAL

Projects 1. Payroll Records 2_Noftices 3. Certification Reports eDocuments Set Up Daily Reporter LCPcertified
WELCOME ABC Roofing Need training? Check out our on-demand fraining videos! ERET s B GG |

Add/Edit Employee

This section is used to enter Contractor employee’s personal information.

To add an employee into system or edit someone already in system, click ‘Set Up’ and then
‘Add/Edit Employee’.

Projects || 1.Payroll Records || 2 Mofices || 3 Certification || Reports | eDocuments |[RSS@NM|| Daily Reporter || LCPeertified

[ owrmemwom | conpaniomaion —— 1 hadesicatnane

Add/Edit Employee Information

Enter the appropriate employee information in the data fields. Tab key or mouse click to move
between fields. Any RED asterisk field(*) is required by the Agency, and the system will not
save unless the information is entered in the required fields.
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Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

This section is known as a ‘time saver'. It is optional to fill in the hourly fringe rates in this
section. This will allow for ease of use when entering payroll records manually, as you will be
able to click the ‘Calculate Fringes’ button on the Payroll Entry screen, and the system will
perform the mathematical calculation of the hourly fringes multiplied by the hours worked.

*If there are any predetermined increases, or your Union updates once a year, you will need to
come back to this section and update your fringes accordingly.

**If you have multiple projects with different fringe rates, built in increases, or everyone has the
same fringes and you only want to enter those dollar values once, skip this section and use the
‘Fringe Benefit Maintenance’ table to enter your hourly fringe rates into system.

Note: Any fringe amount entered in this section will supersede the fringe amount entered in that
time saver section of the employee setup.

+» Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

Vac fHol / Dues  Health & Welfare Pension All Cther Training

Default Other Deductions Notes

Any deduction that is permissible according to the USDOL or your Agency (such as IRS
garnishments, child support, a company loan, etc.) would fall under the ‘other’ deduction
section. Any amount listed in ‘other’ will then dictate that ‘other deduction notes’ are required.

1. Payroll Records Tah

There are five methods of payroll entry available to all Contractors:

Copy Payroll feature in LCPtracker

Upload from a payroll system export file
Upload from the Excel spreadsheet

Direct Payroll Subscription / Interface (DPI)
Manual entry

agbrwON =~

1. Copy Payroll

This option is only available if a week of payroll has been previously completed. In the Payroll
Records tab, click the ‘Copy Previous Payroll’ button, select the project, then select the CPR to
be copied.
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1. Payroll Records 2. Notices i 3. Ceriification ' Reports eDocuments Set Up Daily Reporter LCPcertified

2. Unload from a Payroll System Export File

In the Payroll Records tab, click the ‘Upload Records’ button, then click the ‘Accounting
Systems’ button, you will see a partial list of the payroll companies that we have partnered with
to create a payroll interface, or export file.

To see a complete list of payroll interfaces available, please visit www.lcptracker.com, and click
the ‘Resources’ tab, then select ‘Partners’. If you do not find your payroll company and would
like to see if there is an opportunity to partner, please fill out the informational form listed under
the “Upload Records” section and someone from LCPtracker will contact you.

1. Payroll Records 2. Notices 3. Certification Reports eDocuments Set Up Daily Reporter LCPcertified
vpoadRecoss [ Accounting Systems ]

Select week end date: Click below your accounting system to learn
@ how to access the upload file.

Select a project: 1. California Payroll

| — Select Project - ¥ |

2. Construction Partner
Select a location:

[ Caleulate fringes automatically Use "NOT AVAILABLE

3. Foundation Software

crafts is unmatched 4. Pay-Net Software

Flease note that the Excel Upload Template will
If your file contains more than 200 payroll res

be limited to 200 payroll records per upload. 5. Paychex Software
5, please break up the file into multiple uploads.

Select the file to upload: 6. Paylocity Software

Choose File | No file chog
| Accounting Systems | Upload Download spreadsheet template

Click on the Accounting Systems button to access information regarding accounting / payroll system in

7. Quantum Software

8. Viewpoint Software

9. Dexter + Chaney

1T your accounting system is not listed click here
to request an interface be created.

Click on the name of your payroll company, and a list of directions on how to obtain your export
file will be available, or you will see a request that you contact your payroll company directly for
instructions on how to obtain that export file.
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Once you have the export file, you can use it to upload your CPR using the “Upload Records”
button.

3. Upload from the Excel Spreadsheet

There is an Excel spreadsheet template available for you to download in the same ‘Upload
Records’ section mentioned above. There is a legend as well as instructions available on the
Excel template.

Information can be manually entered into this Excel spreadsheet, or you can confer with your IT
department to see if they can utilize this spreadsheet to create a report out of your existing
payroll system.

1. Payroll Records 2 Nofices 3. Cerfificafion Reports eDocuments SetUp Daily Reporter LCPcertified

Select week end date:

@

Select a project

— Select Project - *

Select a location:

[] Calculate fringes automatically EdUse "NOT AVAILABLE" f crafts is unmatched

Please note that the Excel Upload Template will now be limited o 200 payroll records per upload.
If your file contains more than 200 payroll records, please break up the file into multiple uploads

Select the file to upload:

Choose File | No file chosen
Accounting Systems Upload m Download spreadsheet template |

Click on the Accounting Systems button to access information regarding accounting / payroll system interfaces.

Fle  Home Insert Pagelayout Formulas Data Review View Help Acrobat

1 X cut A 3 A an, 7 I EE
Q! LD [0 = : : ) e : [ A _ Bed
K [ Copy ~ . = , '
paste ) B I U- e oA ] Merge & Center ~ oy Conditional Format a [FSSN
< Format Painter Formatting~  Table ~

Clipboard & ] Alignment. gl Styles cells

5

Neutral = | Insert Delete

LEGEND FOR FIELD COLORS

um Required - we recommend you complete as many
as possible.

REQUIRED in CA, other states may required

Information for hours worked (value could be zero)

Useful for multiple projects in one upload

Not required for upload but may be required by contracting

Revision 0412018 agency. You may wish to provide to avoid manual corrections

Total Fringe Benefit & Voluntary Contribution Amounts — Enter
if Applicable (Note: Only Hourly OR Total is necessary - not
both)

Hourly Fringe Benefit & Voluntary Contribution Amounts -
Enter if Applicable (Note: Only Hourly OR Total is necessary -

not both)
TCPiracker Payroll Entry Form — Colamn
s Description of Data A Column Header Name DESCRIPTION DATATYPE | LENGTH
Finges PadProded 1o [This box is checked  the Fringes Paid/Provided to
o e by e Employee by Employer - Specifically used for Payrolls | CU |  FringesProvidedByEmployer  |Y/N boolsan
ployee by Employe in the State of New York
Entering the Local Union Namber vl populats the LocalUnion # a5
? B
[Sc"g‘ji:;n‘d,;” Union g"‘;"ﬁfgf"uu::d”,:;g;":ﬁ:‘:'fh:as"";‘”g :.fuN:::ank v FringesPaidToUnion el as check the box stating that Fringes Paid to Union? - |Algha numeric
2 P ol V! used for Payrolls in the State of New York 12
Enter accumulative hours smployes ias eamed towards o Enter the year to date sick pay hours an employee has
YD Sick Pay Time sick time o L SickPayTime (Format is ##  accepts up to 999.99) Decimal 6

instructions
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4. Direct Payroll Subscription/Interface (DPI)

This option allows you to choose to have LCPtracker map your existing payroll so that you may
use it (as a PDF or .CSV file) as an upload file. Once you have it, you can use it to upload your
CPR from that ‘Upload Records’ button.

1. Payroll Records

9. Manual Entry

For Manual Entry, in the ‘Enter Records’ tab, you will enter a record each week for every
employee that performs work covered by prevailing wages on their project.

1. Payroll Records 2 Nofices || 3. Certification Reports eDocuments Daily Reporter LCPcertified ;

[ wreoe — JI orcromiuosen — J o Comearorirecns

If your employee works in more than one classification (i.e., they’'ve worked 20 hours as a
Carpenter and 20 hours as a Power Equipment Operator) enter two separate pay records to
show that they are being paid according to the work performed.

Amounts Paid (top section of the Payroll Record Entry Form)

Enter the appropriate amounts in the appropriate sections. Keep in mind this is just a transfer of
historical data from your already existing payroll records.

1. Gross Employee Pay This Project — The amount of basic wages paid for this project
only. This is typically the hourly rate of pay multiplied by the hours worked (it could be
more complex with overtime figured in).

2. Wages Paid-in-Lieu of Fringes — The amount paid to the employee instead of fringe
benefits paid to a plan, fund or program. This amount is sometimes included in the
Gross Employee Pay this Project depending on the accounting system and the agency
reporting requirements. (Whether you are a Union Shop or Open Shop typically
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determines whether you pay these required fringes to an approved plan, fund or
program, or pay them directly to the employee in cash.) This amount would be the rate-
in-lieu of Fringes multiplied by the number of hours worked.

Rate-in-lieu of fringes — The hourly rate paid-in-lieu of fringes. If you pay your employees
directly for the required fringe benefit instead of paying into an approved plan, fund, or
program, please list the hourly rate paid here.

Base Hourly — The hourly rate of pay not including fringes. Some accounting systems
include taxable fringes and fringes paid-in-lieu in this amount, do not include those in this
field.

Overtime Hourly — The hourly rate of pay multiplied by a factor of 1.5. Do not include
fringe benefits in this equation, unless specifically called for by your Agency.

Doubletime Hourly — The hourly rate of pay multiplied by a factor of 2. Do not include
fringe benefits in this equation, unless specifically called for by your Agency.

Project:
Employee:

Week End Date: &/3/2018

[ Is Foreman

Contractor:  Darren's Demo
M59 Realignment Sub To:
DUCK, DOMNALD Contract ID: 5

Is Owner/Operator

1 2 3
Gross Employee| |Wages Paid in Lieu These fields are Hourly rate fields (Usually Mo Fringes) Rate in Lieu of
Pay This Project of Fringes (Total 4 5 Fringes (Cash
(Usually No Cash Fringes) Base Overtime Doubletime Fringes)
Fringes) Hourly Hourly Hourly
0.000 0.000 50.000 0.000 0.000 0.000

Classifications

This section lists the craft and classification that your employee worked on your project and will
be paid for. If you mistakenly choose the wrong classification on the original entry page, you
may change it here by clicking on the Edit button. (Remember that if your employee worked in
more than one classification within this work week, you would need to enter a separate payroll
record for that classification).

= Classifications

Federal Wages |Huron County, MI

Carpenter | Carpenter - Pending USDOL 02/01/2017 | Highway

If you see a duplicate classification without an indicator such as shifts, apprentice

levels/steps/periods, or premium pay, please contact our Support department for clarification

Page 9 of 16

Phone: 714-669-0052 x 4 Email: support@lcptracker.com Web: Icptracker.com | © LCPtracker, Inc. — Confidential.
Do not release or distribute in any way without express written consent of LCPtracker, Inc.




:E:chtracker

Hours Worked Each Day for This Project Only
Enter the hours worked each day.

The first row is for regular time worked(1), the second row is for overtime worked(2) and the
third row for is for double time worked(3).

ONLY enter hours worked on this prevailing wage job for this week. The system will total each
type of hours worked, the days worked and the week under the totals hours column(4).

~ Hours Worked Each Day for This Project Only
4

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
5/28/2018 _ 5/29/2018 _ 5/30/2018 _ 5/31/2018 __ 6/1/2018 6/2/2018 6/3/2018

1 RegularTime  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

2 Overtmeat15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3 Double-Time  |g.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Note: If turned on by the Administrator, you may see an additional field ‘Total Hours All Projects
Worked’ listed in the hours section. If so, this field will require a manual entry for your
employee’s full hours worked that week.

~ Hours Worked Each Day for This Project Only
Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
4/8/2019 4/9/2019 4/10/2019  4/11/2019 4/12/2019  4/13/2019  4/14/2019
Regular 2.00 2.00 2.00 2.00 2.00 0.00 0.00 10.00
Time
Overtime at  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
1.5
Double- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Time
Total 2.00 2.00 2.00 2.00 2.00 0.00 0.00 10.00
Total Hours  40.00
All
Projects
Worked

Fringes/Contributions Paid to Other (Not Employee) for This Project
Only

You may utilize this section in two different ways:

1. Auto calculate
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2. Manual entry

~ Fringes / Contributions paid to others (not employee) for This Project Only (Rate Times the # of Hours Worked)

Voluntary Contributions [J Vae/HolDues Included in Gross Emp. Pay
Vac/Hol/Dues Health & Welf Pension All Other  Training for all Projects [J Some or All Fringes Paid to Employee
0.000 0.000 0.000 0.000 0.000 Pension Medical ] Voluntary Contributions Included in Gross Emp. Pay
More ... Iore ... 0 0 Calculate Fringes

1

Auto Calculate: The first is by simply clicking the ‘Calculate Fringes’ button so that the system
automatically calculates the fringe benefit rates paid.

Manual Entry: This only works if you filled out the hourly fringe benefit rates in the Add/Edit
Employee screen (or the Fringe Benefit Maintenance section, also available in the Set Up tab).
This function multiplies the hours worked times the fringe benefit rate to get the values.

The second way is to manually enter the total amounts paid per section (Vac/Hol/Dues, Health
& Welfare, Pension, etc.) from your payroll register or paystubs. Mark the appropriate check
boxes as required. If they are checked in the Add/Edit Employee setup, then that value carries
over.

Paycheck — Deductions, Payments, and Notes
Values entered in this section apply to all hours worked on all projects during the week.

¥ Paycheck - Deductions, Payments and Notes (For All Projects Waorked This Week)

® Single Paycheck ) Multiple Paychecks

Deductions 1

2
Fed Tax Social Security  Medicare State Tax Local Taxes/SDI | Other Vac/Dues Savings Total Deductions
0.000 + 0.000 + 0.000 + 0.000 + 0.000 + | 0.000 + 0.000 + 0.000 = 0.000

Payments (If included in paycheck)
Traw/Subs 3 || Gross Pay All Projects|| Paycheck Amount || Check Number * 6 Payment Date 7
0.000 0.000 4 || 0.000 5 =

Notes

Other Deduction Notes

1. Deductions - the ‘Total Deductions’ box will add as you enter values in the taxes, other
deductions, Vac/Dues and Savings fields.

2. Other Deduction - this field is for permissible deductions that do not fall into the other
available fields. If you put an amount in the ‘Other’ deductions field, an ‘Other Deduction
Note’ will become required.

3. Trav/Subs - this field is for travel or subsistence paid to your employee. This amount
does figure into the mathematical calculation that the system to ensure that Gross and
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Net pays are correct.

4. Gross Pay All Projects — the gross amount on the paycheck for the week including all
projects worked.

5. Paycheck Amount — this is also referred to as Net pay. This is the actual amount of pay
the employee received.

6. Check Number — you have the option of putting different information in this field. If you
hand out actual checks to your employees, please enter the check number in this field. If
you utilize direct deposit and no check numbers exists, enter ‘DD’.

7. Payment Date — this is the actual date of the paycheck. Not all Agencies require this
field.

8. Notes — this is a section that allows you to communicate anything out of the ordinary that
you would like your Agency to know.

9. Other Deduction Notes — if you entered a permissible deduction in the above-mentioned
field, then you will be required to leave a note describing that deduction. Please
remember to be transparent in your notes entered. We recommend that you list what the
actual deduction is, and not write “other deduction” or “N/A”.

Saving the Payroll Record

When you have completed all the above-mentioned fields, Click Save.

SAVE WITH NO NOTICES [

With a successful save you will get this message: M PO D R R RE

check Notices, then ceriify the data you are
submitting.

The "Ceriification” tab is where you complete
the process to submit your CPR to the Agency

you are reporting to.

Enter another record for a different employee?

e | IEN
SAVE WITH NOTICES
a8

If you do not get this message, look for the RED Wher you re done enterng the payel rocords
message on the screen. You may have to scroll L e

submittin
through the payroll record to see what you have ’
mlssed that may be a requ”-ed fleld The "Certification” tab is where you complete

the process to submit your CPR to the Agency
you are reporting to.

Warning: There is 1 notice

Enter another record for a different employee?

Kl - |
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2. Notices Tah

Once you have entered all payroll records for the week, go to the ‘2. Notices’ tab to check and
see if you have any payroll Notices.

After your records have been saved: there could be issues ranging from forgetting to add an
employee ID or phone number to forgetting to enter the Gross Employee Pay This Project field
at the top of the Payroll Record Entry screen, this will display in the Notices tab.

If an employee is displayed on the notices screen (see below), the notice will need to be

cleared.
Project v
From Date ‘E [include Closed Admin Notices
Payroll Notices (7)
grﬁgléﬂ Herbert Hoover Dam 6/312018 Florida Laborer Laborer: Pipelayer

To clear the notice, click on the Edit button to the right of the employee’s name. This will take
you back into the Payroll Record Entry screen. Scroll down the bottom and you will see detailed
notes on exactly what your notice is.

If you do not understand the notice, there are options on how to get help. You can click on the
Video Assistance ‘Play Now’' button and you will see a video that explains what the notice is and
how to address it, or you can contact our department and they will assist you.

All Notices must be cleared to certify the payroll.

3. Certification Tah

It’'s time to certify your payroll! You will do this for each week beginning when you first start work
on your project until the last week on the project.

There are three options available to you when you certify your payroll:
1. Certify a payroll for a week during which work was performed
2. Certify a payroll for a week during which no work was performed (non-work week

payroll)
3. Certify a payroll for multiple consecutive weeks during which no work was performed
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Certification Wizard - Step 10f 2

Project Last CPR Info: Date 1/28/2018 | Payroll Number 54

To certify your payroll: e -
* Choose your project Work performed this week?
. Choose the type Of payroll you are Certlfylng ® Work activity to be reported for this week

) No work activity to be reported for this week

+  Choose your week ending date (if you
choose multiple consecutive weeks,

() No work activity to be reperted for multiple consecutive weeks

Week End Date

you will enter the start date and the last as/03/2018 |
date) Payroll Number
+ Enter your name as the person certifying your !
payro” Na.me of Person Certifying
+  Enter your title ke tovse
o ; Title
CIICk neXt Payroll Manager

Certification Wizard - Step 2 of 2

The Statement of Compliance (SOC) portion of your certified payroll report will display.

You now need to denote how you pay your fringe benefits (if you do both, you may choose
both):

* 4a - paid into an approved plan, fund, or program
* 4b - paid in cash to the employee
+ 4c — section to note any exceptions you might have, per craft/classification.

If you have any final remarks that you'd like to leave for your Agency, there is a section
available to you to do so. Note: this field is mandatory is you are recertifying a CPR.

You may also click on a checkbox to note if your CPR is a final.

Enter your eSignature and click Save. This completes your CPR, and it will pop up in another
window so long as you have your pop-up blocker turned off. (If you forget your e- Signature, go
back to the Set Up tab, edit your eSignature, and then go back to the Certification Tab and
follow the above procedures again.)

eSignature Password:

You have now completed certifying your payroll.

Your CPRs are electronically sent to your Administrator, and unless otherwise specified, there is
no need to send or print out a hardcopy unless you would like to do so for your own records.

Remember that your CPR’s will always be stored in your account to access at any time, so you
may decide not to print out hardcopies.
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State Specific Uploads
California DIR XML Upload

If you perform work on a California Public Works project, you also need to upload your payroll to
the Department of Industrial Relations (DIR) eCPR system. Once you've certified your payroll,
you can download the DIR XML file to upload.

Instructions to find and upload this file:
+ Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+ Click on the DIR XML button (make sure your pop-up blockers are off)
+ Save this file to your desktop
+ Upload into the DIR eCPR system

Certified Payrolls

Project:
| Palice Station Renovation | BAILEY FENCE COMPANY, INC. | KPB1 v |

0311612018 YES Submitted Edit | Report @ DIR xML | PDetails
03/02/2018 YES UPDATED Edit | Report | DIR}(M] Details |

Page 1

Washington L&l KML Upload

Beginning in January 2020, weekly certified payroll reports are required to be filed online with
Washington State Department of Labor and Industries, or WA L&, at least once a month for all
public works projects. Once you've certified your payroll, you can download the WA L&l XML
file to upload.

Instructions to find and upload this file:
+  Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+  Click on the WA L&l XML button (make sure your pop-up blockers are off)
+ Save this file to your desktop
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+ Upload into the WA State PWIA portal

Certified Payrolls

Project:
WASHINGTON SOUND EXPANSION | Prod11202019 v

lllinois DOL Export Upload

Beginning in September 2020, weekly certified payroll reports are required to be filed online
with the lllinois Department of Labor, or IDOL, by the 15th of each month for all state-funded
public works projects. Once you've certified your payroll, you can download the IL DOL XML
file to upload.

Instructions to find and upload this file:
+  Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+ Click on the IL DOL Export button (make sure your pop-up blockers are off)
+ Save this file to your desktop
+ Make any manual additions/adjustments to the CSV file
+ Upload into the IDOL portal

! 1. Payroll Records I 2. Nolices 3. Certtfication " Reporis _' eDocuments | Set Up Daily F

WELCOME AMERICAN PAVING Need training? Check out our on-demand training videos! SRVEIEIETY

Project:

Help

Date Performing Accept Status Prime Approval

Ve End Dy cept A
04/18/2020 YES UPDATED ((Edi) Dethijs

(£ait) (IC 0oL Export])
03/15/2020 YES Submitted Edit t Details’
01/03/2020 YES Submitted [Edit rt || IL DOL Export || Details
04/20/2019 NO Submitted port Details
0172612019 VES Submitted n‘@n
01/05/2019 YES Resubmitted (Report) | TL DOL Expert il
LAAR2015 XES. LIPDATED: £ Details]

Should you find that you have any further questions, please consult either the Contractor User
Manual or call our Support department.

Page 16 of 16

Phone: 714-669-0052 x 4 Email: support@lcptracker.com Web: Icptracker.com | © LCPtracker, Inc. — Confidential.
Do not release or distribute in any way without express written consent of LCPtracker, Inc.




APPENDIX B OF THE SUPPLEMENTARY CONDITIONS
CLEARINGHOUSE FORMS



MIAMI-DADE COUNTY — DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

CONSTRUCTION CLEARINGHOUSE JOB APPLICATION
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

Section 1. To be completed by Job Applicant. Please print clearly or type

Title of position sought Contract/Project Number (if applicable)
Name: Last First Middle Initial Last 4 digits of Social Security #
Address (Street Name and Number) Apt. Home telephone number:
City State Zip Code Additional Contact Telephone number:
How long have you resided at the above address: [] less than 12 months Address (Street Name and Number) Apt.
[J1-5years []6-10yrs [] more than 10yrs City State Zip Code
Date of Birth I [ Male [ Female Languages spoken [] English [] Spanish [] Creole [[] Other
Languages you are able to read and clearly understand:
[JEnglish  [] Spanish [ Creole [] Other

Current Driver’s license: ~ [] None [] Operator/Class E [J Commercial/Class [ Chauffeur/Class D

Have you ever been employed in the construction industry? [] Yes [ No If yes, indicate the trade and the years of experience in each trade.

[1 General Laborer ____ months/years of experience [ Carpentry ___ months/years of experience ~ [] Electrical ____ months/years of experience

[1 Mechanical ____ months/years of experience [J Plumbing ____ months/years of experience [] Site & Prep Work ___ months/years of experience
[ Equipment Operator ___ months/years of experience [] Painting __ months/years of experience [ Sprinkler fitting __ months/years of experience
[1 Drywall Finishing ____ months/years of experience [J Masonry ____ months/years of experience [ Tile layer ____ months/years of experience

[1 Landscaping ____ months/years of experience [ Pipe Fitting ____ months/years of experience [JTruck Driver ____ months/years of experience
[1Roofing  ___ months/years of experience [ __months/years of experience

What hours are you available to work? [] 6am-2pm  [] 7am-3pm []18am- 4pm [] Any shift [] Other

What construction trades are you interested in? [] Same as indicated above [] Other

Applicant’s signature Date

Sectlon 2 *************FOR SBD USE ON LY*************

Certificates/Licenses:

Job References:

Title of Position Hired: Date of Hire:

Duration of Joh: Job Salary (hourly rate):
Employer/Contractor Contract/Project Number:
Applicant was recruited through: [] Self Recruit [JWDO [JWRO [] WTP

Submit this application to:
Attention: Job Clearinghouse
Miami-Dade County, Department of Small Business Development (SBD)
Project Review and Analysis Division
111 NW 1st Street, 19 floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160




MIAMI-DADE' s
MIAMI-DADE COUNTY

DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

NOTICE OF CONSTRUCTION CLEARINGHOUSE JOB OPPORTUNITY
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

To be completed by Employer/Contractor. Please print clearly or type

EMPLOYER/CONTRACTOR INFORMATION

Business Name: Contract/Project Number
Address (Street Name and Number) Federal ID#

City State Zip Code

Telephone Number Fax Number

Contact Person Email Address

JOB LISTING INFORMATION

Job Title Application Deadline
Job Site Location Number of Openings
Describe Job Duties: Hourly Rate

Specialized Training:

Experience Required (Months/Years):

Specialized machinery or equipment;

Job Duration: [_]Permanent [_]Temporary/If Temporary, how long? __ Fringe Benefits? [ ]Yes []No

Education Required: [ ] None ] H.S Diploma/GED ] AA Degree [ Bachelor's Degree [] Master's Degree

Certifications/License Required: [ ] None [] Yes If Yes, please list

Driver’s license required: [_] None [] Operator/Class E [_] Commercial/Class [] Chauffeur/Class D

Language(s) required: [] English [] Spanish [] Creole  [] Other

APPLICANTS SHOULD CONTACT EMPLOYER BY:

[] Call for Appointment ] Phone Interview [] Send Resume via: [ ] Mail []Fax [] Email

] Apply In Person  Day of the Week: Time: Application Deadline:

Employer/Contractor must submit this form for all job openings.

Attention: Job Clearinghouse
Miami-Dade County Department of Small Business Development
Project Review and Analysis Division
111 NW 1% Street, 19" floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160



HlAr-ll-mna
COUNTY

Deelivering Excellence Every Day

JOB CLEARINGHOUSE AFFIDAVIT
Notice of Construction Job Opportunities

Project / Contract Number:

Pursuant to Miami-Dade County Resolution No. R-1395-05, there are ___ open position(s)

to submit to the Job Clearinghouse for this project at this time. All open positions will be

submitted to South Florida Workforce at https://iapps.careersourcesfl.com/jchcwp/.

(Signature of Affiant)

(Date)

(Printed Name of Affiant, Title, and Firm Name)

(Witness)

Sworn to and subscribed before me this

day of 20

By:

Signature of Notary Public

D Personally Known

D Produced ID

Type of ID produced
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FORMS RTFE 1, RTFE 2, RTF 3, AND RTF 4



RESPONSIBLE CONTRACTOR AFFIDAVIT FORMS RTFE 1, RTFE 2, RFTF 3, AND
RFTE 4 DOES NOT APPLY TO THIS PROJECT
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1. GENERAL REQUIREMENTS

1.01DEFINITIONS AND TERMINOLOGY

A

1.

General

These Specifications are written to the bidders, prior to
award of the Contract, and to Contractor.

Where sentences directing work or other action
appear in the active voice-imperative mood, without a
subject, the subject “bidder” or “Contractor’ is
understood. In any other case where the subject is not
clearly understood, Engineer will make a clarification
and final determination as to the subject of the action.

Governing Regulations and Standard References

The following Standards and Governing Regulations,
as amended by the Contract Documents, are hereby
incorporated by reference:

a. Building Code as set forth in Chapter 8 of the
Code of Miami-Dade County.

b. Public Works Manual of Metropolitan Dade
County (Public Works Manual).

c. United States Department of Justice’s 2010
ADA Standards For Accessible Design

d. Miami-Dade County’s Traffic  Control
Equipment Specifications and Standards for
The Metro Traffic Control System Miami-
Dade County (TCESS).

e. Florida Department of Transportation's
Standard Plans for Road and Bridge
Construction (FDOT Standard Plans).

http://www.fdot.gov/design/standardplans/SPRB
C.shtm

f. Florida Department of Transportation
Standard Specifications for Road and Bridge
Construction (Divisions Il & lllI), Special
Provisions and Supplemental Specifications

http://www.fdot.gov/programmanagement/Imple
mented/SpecBooks/default.shtm

g. Florida Department of Transportation
Surveying and Mapping Procedure

http://fdotwp1.dot.state.fl.us/Proceduresinformati
onManagementSystemInternet/FormsAndProced
ures/ViewDocument?topicNum=550-030-101

h. Florida Department of Transportation
Drainage Manual

http://www.fdot.gov/roadway/Drainage/Manualsa
ndhandbooks.shtm

i. Florida Department of Transportation Soils
and Foundations Handbook

http://www.fdot.gov/structures/DocsandPubs.sht
m

j. Florida Department of Transportation
Structures Manual

http://www.fdot.gov/structures/DocsandPubs.sht
m

k. Florida Department of Transportation Current
Structures Design Bulletins

http://www.fdot.gov/structures/Memos/currentbull
etins.shtm

I.  Manual on Uniform Traffic Control Devices
(MUTCD)

https://mutcd.fhwa.dot.gov/

m. Safe Mobility For Life Program Policy

Statement
http://www.fdot.gov/traffic/TrafficServices/Safetyi
sGolden.shtm

n. Florida Department of Transportation
American with Disabilities Act (ADA)
Compliance

http://www.fdot.gov/roadway/ada/

0. Florida Department of Transportation Florida
Sampling and Testing Methods

http://www.fdot.gov/materials/administration/reso
urces/library/publications/fstm/disclaimer.shtm

p. Florida Department of Transportation
Flexible Pavement Coring and Evaluation
Procedure

http://www.fdot.gov/materials/administration/reso
urces/library/publications/materialsmanual/docu
ments/v1-section32-clean.pdf

g. Florida Department of Transportation Design
Bulletins and Update Memos

http://www.fdot.gov/roadway/Bulletin/

r. Florida Department of Transportation Utility

Accommodation Manual
http://www.fdot.gov/programmanagement/utilities
/default.shtm

s. Florida Department of Transportation
Flexible Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/flexiblepave

mentmanual.pdf

t. Florida Department of Transportation Rigid
Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/rigidpaveme

ntmanual.pdf

u. Florida Department of Transportation
Pavement Type Selection Manual

http://www.fdot.gov/roadway/pm/Publications/PT

SM.pdf

v. Florida Department of Transportation Traffic
Engineering Manual

http://www.fdot.gov/traffic/trafficservices/Studies/

TEM/TEM.shtm

w. Florida Department of Transportation Bicycle
and Pedestrian Policies and Standards

http://www.fdot.gov/roadway/bikeped/default.sht
m

x. Federal Highway Administration Hydraulic
Engineering Circular Number 18 (HEC 18).
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https://www.fhwa.dot.gov/engineering/hydraulics/

library_listing.cfm

y. Florida Department of Transportation Manual
of Uniform Minimum Standards for Design,
Construction and Maintenance for Streets

and Highways (Florida Greenbook) ﬁﬁgHTO
http://www.fdot.gov/roadway/floridagreenbook/fg
b.shtm ACI
z. Florida Department of Transportation Project AGC
Development and Environment Manual,
Parts 1 and 2 AGMA
http://www.fdot.gov/environment/pubs/pdem AlA
an/pdeman1.shtm AlSI
aa. Florida Department of Transportation ANSI
Contract Compliance Manual. APL
https://www.fdot.gov/equalopportunity/contra AREA
ctcompliancemanual.shtm ASCE
bb. Florida Department of Transportation Equal ASME
Opportunity Compliance (EOC) System. ASTM
https://www.fdot.gov/equalopportunity/eoc.s ATSSA
htm
cc. Florida Statutes AWG
http://www.leg.state.fl.us/statutes/ AWPA
dd. Miami-Dade County and Local Municipal QW\?VA
Ordinances, unless otherwise is prohibited, CFR
by State or Federal regulations. CRSI
The above list is not all inclusive and it is the DOL
responsibility of Contractor to comply with all EASA
applicable requirements whether included in this list or EPA
not. Additional project-specific criteria are provided
throughout the Contract Documents EI?CC
The above referenced Standards are intended to FDEP
supplement, not supersede the requirements set forth
herein and, unless otherwise noted, the latest revision FDOH
shall apply.  Where differences occur between FDOT
referenced Standards and these Contract Documents, FHWA
the more stringent shall apply unless otherwise noted FM
in the Contract Documents or directed by Engineer in
writing. FS.
FDOT Standard Specifications. ::ESESE
a. FDOT Standard Specifications for Road and
Bridge Construction (Divisions Il & Ill), as IES
amended by the Contract Documents, apply IMSA
to an Article within these Specifications IPCEA
when:
1 . ISO
) The applicable FDOT  Standard MDC
Specification  Section (e.g. FDOT MSTCSD
SECTION 415) is referenced in the title
of the Article; or NAM
2) The FDOT Standard Specification MUTCD
section, article, or subarticle is NEC
referenced within the Article (e.g. FDOT NEMA
Section 415, FDOT 415-3; FDOT 415-
5.1, etc.) NESC
i ) NFPA
b. Unless otherwise specified, where page NIST
numbers are used in these Specifications to
reference modifications to the FDOT NOAA
Standard  Specifications, it shall be
understood to reference the 2007 edition. NSE
Division 01 Rev. 05/22 01 00 00 General Requirements
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Documents, represent the full text shown.
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American Association of Nurserymen, Inc.
American Association of State Highway
and Transportation Officials

American Concrete Institute

The Associated General Contractors of
America, Inc.

American Gear Manufacturers Association
American Institute of Architects.

American Iron and Steel Institute
American National Standards Institute, Inc.
FDOT Approved Product List

American Railway Engineering
Association

American Society of Civil Engineers
American Society of Mechanical Engineers
American Society for Testing and Materials
American  Traffic  Safety  Services
Association

American Wire Gauge

American Wood Preservers Association
American Welding Society

American Water Works Association

Code of Federal Regulations

Concrete Reinforcing Steel Institute

U.S. Department of Labor

Electrical Apparatus Service Association
Environmental Protection Agency of the
United States Government

Florida Administrative Code

Florida Building Code

Florida Department of Environmental
Protection

Florida Department of Health

Florida Department of Transportation
Federal Highway Administration

Florida Method or Florida Sampling and
Testing Method

Florida Statutes

Federal Specifications and Standards
Institute of Electrical and Electronics
Engineers

llluminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers
Association

International Organization for Standards
Miami-Dade County

Minimum Specifications for Traffic Control
Signals and Devices

Negotiated Acceptance Memorandum
Manual on Uniform Traffic Control Devices
National Electrical Code

National Electrical Manufacturers
Association

National Electrical Safety Code

National Fire Protection Association
National Institute for Standards and
Technology

National Oceanic and Atmospheric
Administration

NSF International

Project No. 20230220


https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
https://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/roadway/floridagreenbook/fgb.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/contractcompliancemanual.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
https://www.fdot.gov/equalopportunity/eoc.shtm
http://www.leg.state.fl.us/statutes/

OSHA Occupational Safety and Health
Administration

PCA Portland Cement Association

DTPW Miami-Dade County Department of
Transportation and Public Works

SAE Society of Automotive Engineers

SBE- Small Business Enterprise-Construction

CONST

Sl International System of Units

SSPC Society of Protective Coatings

TSSQPL  Traffic Signals and Signs Qualified
Products List

UL Underwriters' Laboratories

U.S.C. United States Code

D. Definitions

The following terms, when used in the Specifications,
have the meaning described.

1.

Article. The numbered prime subdivision of a Division
of these Specifications.

Bracing. A temporary structural member(s) placed
between beams, girders, piles columns, etc. to provide
stability during construction activities.

Bridge. A structure, including supports, erected over
a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for
carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of
more than 20 feet between the inside faces of end
supports. A multiple-span box culvert is considered a
bridge, where the length between the extreme ends of
the openings exceeds 20 feet.

Calendar day. Every day shown on the calendar,
ending and beginning at midnight. Unless otherwise
stipulated in the Contract Documents, the term “days”
shall be understood as calendar days. In computing
any period of time prescribed or allowed by this
Contract, the day of the act, event, or default from
which the designated period of time begins to run shall
not be included. The last day of the period so
computed shall be included unless it is a Saturday,
Sunday, or legal holiday, in which event the period
shall run until the end of the next day which is neither
a Saturday, Sunday, or legal holiday. When the period
of time prescribed or allowed is less than 7 days,
intermediate Saturdays, Sundays, and legal holidays
shall be excluded in the computation.

Construction Affecting Public Safety. Construction that
may jeopardize public safety such as structures
spanning functioning vehicular roadways, pedestrian
walkways, railroads, navigation channels of navigable
waterways and walls or other structure foundations
located in embankments immediately adjacent to
functioning roadways. It does not apply to those areas
of the site under Contractor’s control and outside the
limits of normal public access.

Contract. The term “Contract” means the entire and
integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations,
or agreements, either written or oral. The executed
Contract Documents form the Contract between the

Division 01 Rev. 05/22
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Department (on behalf of the County) and Contractor
setting forth the obligations of the parties thereunder,
including, but not limited to, the performance of the
Work and the basis of payment.

Contract Documents. Consists of those items so
designated in and inclusive of the executed Contract.
Only printed or hard copies of the items listed in the
executed Contract Form are Contract Documents.

Contract Time. The maximum number of calendar
days, including authorized time extensions, allowed for
final completion of all Contract work and requirements.
Also called Contract Duration.

Contract Unit Price. Refers to the Unit Price provided
by the Contract that is fixed at time of Contract award.

Contractor. The individual, firm, joint venture, or
company contracting with the County to perform the
Work pursuant to the Contract.

Contractor’s Engineer of Record.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing of
components of the permanent structure as
part of a redesign, or for repair designs and
details of the permanent work. Contractor’s
Engineer of Record may also serve as the
Specialty Engineer.

b. Contractor's Engineer of Record must be an
employee of a pre-qualified firm. The firm
shall be pre-qualified in accordance with the
Rule 14-75, F.A.C. Any Corporation or
Partnership offering engineering services
must hold a Certificate of Authorization from
the Florida Board of Professional Engineers.

c. As an alternate to being an employee of a
pre-qualified firm, Contractor's Engineer of
Record may be a pre-qualified Specialty
Engineer. For items of the permanent Work
declared by the FDOT Construction Office to
be "major” or “structural”, the work performed
by a pre-qualified Specialty Engineer must be
checked by another pre-qualified Specialty
Engineer. An individual Engineer may
become pre-qualified in the work groups
listed in Rule 14-75, F.A.C., if the
requirements for the Professional Engineer
are met for the individual work groups. Pre-
qualified Specialty Engineers are listed on
the FDOT Construction Office website. Pre-
qualified Specialty Engineers will not be
authorized to perform redesigns of items fully
detailed in the Plans.

Contractor Originated Designs. ltems which the
Contract Documents require Contractor to design,
detail and incorporate into the permanent works.

Controlling Work Items. The activity or work item on
the critical path having the least amount of total float.
The controlling item of work will also be referred to as
a Critical Activity.

County. Miami-Dade County, Florida.
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15.

16.

17.

18.

19.

20.

21.

22.

Culverts. Any structure not classified as a bridge that
provides an opening under the roadway.

Department. Miami-Dade County Department of
Transportation and Public Works.

Engineer. The County Engineer, acting directly or
through duly authorized representatives; such
representatives acting within the scope of the duties
and authority assigned to them.

a. Note: In order to avoid cumbersome and
confusing repetition of expressions in these
Specifications, it is provided that whenever
anything is, or is to be done, if, as, or, when,
or where “acceptable, accepted, approval,
approved, authorized, condemned,
considered necessary, contemplated,
deemed necessary, designated, determined,
directed, disapproved, established, given,
indicated, insufficient, ordered, permitted,
rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended,
unacceptable, or unsatisfactory,” it shall be
understood as if the expression were
followed by the words “by Engineer,” “by the
Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record. The Professional Engineer or
Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project,
performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The
Engineer of Record may be Departmental in-house
staff, or a consultant retained by the Department.
Contractor shall not employ the Engineer of Record as
Contractor's Engineer of Record or as a Specialty
Engineer.

Equipment. The machinery and equipment, together
with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus
necessary for the construction and acceptable
completion of the work.

Extra Work. Any “work” which is required by Engineer
to be performed and which is not otherwise covered or
included in the project by the existing Contract
Documents, whether it be in the nature of additional
work, altered work, deleted work, work due to differing
site conditions, or otherwise. This term does not
include a “delay”.

Falsework. Includes any temporary construction work
used to support the permanent structure until it
becomes self-supporting. Falsework includes steel or
timber beams, girders, columns, piles and
foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable
horizontal shoring.

Formwork. Includes any structure or mold used to
retain plastic or fluid concrete in its designated shape
until it hardens. Formwork comprises common
materials such as wood or metal sheets, battens,
soldiers and walers, ties, proprietary forming systems
such as stay-in-place metal forms, and proprietary
supporting bolts, hangers and brackets. Formwork
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may be either permanent formwork requiring a shop
drawing submittal such as stay-in-place metal or
concrete forms, or may be temporary formwork which
requires certification by the Specialty Engineer for
Construction Affecting Public Safety and for Major and
Unusual Structures.

Highway, Street, or Road. A general term denoting a
public way for purposes of vehicular travel, including
the entire area within the right-of-way.

Holidays. Days designated by Miami-Dade County as
holidays, which include, but are not limited to, New
Year’s Day, Martin Luther King’s Birthday, President’s
Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and
the following Friday, and Christmas Day.

Inspector.  An authorized representative of the
Engineer, assigned to make official inspections of the
materials furnished and of the work performed by
Contractor.

Laboratory. The official testing laboratory authorized
by the Department.

Major and Unusual Structures: Bridges of complex
geometry and/or complex design. Generally, this
includes the following types of structures:

a. Bridges with an individual span longer than
300 feet.

b. Structurally continuous superstructures with
spans over 150 feet.

c. Steel box and plate girder bridges.
Steel truss bridges.

e. Concrete segmental and longitudinally post-
tensioned continuous girder bridges.

Cable stayed or suspension bridges.
Arch bridges.
Tunnels.

Movable bridges (specifically electrical and
mechanical components).

j- Rehabilitation, widening, or lengthening of
any of the above.

s a =

Major ltem of Work. Any item of work having an
original Contract value in excess of 5% of the original
Contract amount.

Materials. Any substances to be incorporated in the
work under the Contract.

Median. The portion of a divided highway or street
separating the traveled ways for traffic moving in
opposite directions.

Permanent Works. All the permanent structures and
parts thereof required of the completed Contract.

Plans. The part of the Contract Documents prepared
or approved by the Engineer, including reproductions
thereof, which graphically shows or supplements the
scope, extent, and character of the Work to be
performed by Contractor. Whenever the word "Plans”
appears in these Contract Documents, it shall include
any related drawings or standard details referenced by
the Contract Documents.
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33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

Right-of-Way. The land that the Department has title
to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the
Department.

Roadbed. The portion of the roadway occupied by the
subgrade and shoulders.

Roadway. The portion of a highway within the limits of
construction.

Scaffolding. An elevated work platform used to support
workmen, materials and equipment, but not intended
to support the structure.

Section. A numbered prime division of these
Specifications.
Shop Drawings. All working, shop and erection

drawings, associated trade literature, calculations,
schedules, manuals and similar documents submitted
by Contractor to define some portion of the Work. The
Work may include both permanent and temporary
works as appropriate to the Project. Shop Drawings
and other contractor submittals are not Plans as so
defined.

Shoring. A component of falsework such as horizontal,
vertical or inclined support members. In this Section,
this term is interchangeable with falsework.

Special Erection Equipment. Includes launching
gantries, beam and winch equipment, form travelers,
stability towers, strong-backs, erection trusses,
launching noses or similar items made purposely for
construction of the structure. It does not apply to
commonly  available  proprietary  construction
equipment such as cranes.

Special Provisions. Project specific clauses adopted
by the Department that add to or revise these
Specifications and  associated  supplemental
specifications, or provide other requirements
applicable to the Contract.

Specialty Engineer.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing
preparation of components, systems, or
installation methods and equipment for
specific temporary portions of the Work or for
special items of the permanent works not fully
detailed in the plans and required to be
furnished by Contractor such as but not
limited to pot bearing designs, non-standard
expansion joints, mechanically stabilized
earth wall designs and other specialty items.
The Specialty Engineer may also provide
designs and details for items of the
permanent work declared by the FDOT
Construction Office to be “minor” or “non-
structural”. The Specialty Engineer may be
an employee or officer of Contractor or a
fabricator, an employee or officer of an entity
providing components to a fabricator, or an
independent consultant.
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b. For items of work not specifically covered by
Rule 14-75, F.A.C., a Specialty Engineer is
qualified if he has the following qualifications:

1) Registration as a Professional Engineer
in the State of Florida.

2) The education and  experience
necessary to perform the submitted
design as required by the Florida Board
of Professional Engineers.

Specifications. The directions, provisions, and
requirements contained herein, together with all
stipulations contained in the Contract Documents,
setting out or relating to the method and manner of
performing the work, or to the quantities and qualities
of materials and labor to be furnished under the
Contract.

State. State of Florida.

Structure. Any waterworks, drainage works, sewage
works, river works, earthworks or constructions of any
kind, including those of earth or rock, permanent or
temporary, and including bridges, dam, wall, caisson,
mast, tower, pylon, underground tank, earth retaining
elements or assembly of elements, formwork,
falsework, scaffold, fences, poles, buildings, pavings,
inlets, levees, tide gates, spillways, drop structures,
any structure similar to the foregoing, and any other
form of building, construction, arrangement of parts,
elements, or materials found in structures.

Subarticle. A prime subdivision of an Article of these
Specifications.

Subgrade. The portion of the roadbed immediately
below the base course or pavement, including below
the curb and gutter, valley gutter, shoulder and
driveway pavement. The subgrade limits ordinarily
include those portions of the roadbed shown in the
plans to be constructed to a design bearing value or to
be otherwise specially treated. Where no limits are
shown in the plans, the subgrade section extends to a
depth of 12 inches below the bottom of the base or
pavement and outward to 6 inches beyond the base,
pavement, or curb and gutter.

Substantial Completion. The time and date at which
the Work has progressed to the point where, in the
opinion of Engineer, the Work is sufficiently complete,
in accordance with the Contract Documents, so that
the Work can be occupied and/or utilized for the
purposes for which it is intended. Substantial
Completion must occur before the Project is issued a
Certificate of Occupancy (or Completion, if applicable)
by the Department that allows the County to utilize the
entire Project for the purposes for which it is intended.
Substantial completion on roadway projects includes
completion and operation of traffic signals, street
lighting and completion of landscape items.

Substructure. All of that part of a bridge structure
below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent. Contractor's authorized
representative in responsible charge of the work.
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51.

52.

53.

54.

55.

56.

57.

58.

Superstructure. The entire bridge structure above the
substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls
of abutments.

Surety. The corporate body that is bound by the
Contract Bond with and for Contractor and responsible
for the performance of the Contract and for payment of
all legal debts pertaining thereto.

Temporary Works. Any temporary construction work
necessary for the construction of the permanent
works. This includes but is not limited to bracing,
falsework, formwork, scaffolding, shoring, temporary
earthworks, sheeting, cofferdams, and special
erection equipment.

Traveled Way. The portion of the roadway providing
for the movement of vehicles, exclusive of shoulders
and auxiliary lanes.

Traffic Control Signals and Devices.Any signal or
device, manually, electrically or mechanically
operated, by which traffic is alternately directed to stop
and permitted to proceed or controlled in any manner.
Traffic control signals and devices regulate, warn, or
guide traffic on, over or adjacent to a street, highway,
pedestrian facility, or bikeway by authority of a public
agency having jurisdiction. Traffic control signals and
devices include, but are not limited to, controller
assemblies (controller cabinets and their contents);
signal heads including their hanging or mounting
devices; vehicle detection systems (loops, sealant,
amplifier, lead-in wire, or cable); pedestrian detection
systems (push button, push button housing, lead-in
wires, and signal); motorist information systems, video
equipment, network devices, dynamic message signs,
highway advisory radios, cameras, vehicle detection
systems, and other equipment used within a traffic
control system.

Underground Facilities. All underground pipelines,
conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments,
and any encasements containing such facilities,
including those that convey electricity, gases, steam,
liquid petroleum products, telephone or other
communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or
other control systems.

Work. All labor, materials and incidentals required to
execute and complete the requirements of the
Contract including superintendence, use of equipment
and tools, and all services and responsibilities
prescribed or implied.

Working Day. Any calendar day on which Contractor
works or is expected to work in accordance with the
approved work progress schedule.

1.02WORK COVERED BY THE CONTRACT DOCUMENTS

Intent of Contract and Contract Documents

The intent of the Contract and Contract Documents is
to describe a functionally complete project (or part
thereof) to be constructed, and to provide for the
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construction and completion in every detail of the Work
described therein.

The intent of the Contract is for Contractor to provide,
at no additional cost to the County, all labor,
documentation, services, materials, equipment, tools,
transportation, and supplies that are:

a. Necessary to complete the Work in
accordance with the Contract Documents.

b. Reasonably inferred and incidental to the
Work, whether or not specifically called for by
the Contract Documents.

Alteration of Plans or of Character of Work

Engineer reserves the right to make, at any time prior
to or during the progress of the Work, such increases
or decreases in quantities, whether a significant
change or not, and such alterations in the details of
construction, whether a substantial change or not,
including but not limited to alterations in the grade or
alignment of the road or structure or both, as may be
found necessary or desirable by the Engineer. The
term “significant change” applies only when the
Engineer determines that the character of the work, as
altered, differs materially from that involved or included
in the original proposed construction.

Such increases, decreases or alterations shall not
constitute a breach of Contract, shall not invalidate the
Contract, nor release the Surety from any liability
arising out of this Contract or the Surety bond.
Contractor agrees to perform the work, as altered, the
same as if it had been a part of the original Work.

The Department may require work that is not covered
by a price in the Contract if the Department determines
that such work does not constitute a significant change
and is essential to the satisfactory completion of the
Contract within its intended scope. If an adjustment in
price is warranted, Engineer will determine the basis
of payment for such an adjustment in a fair and
equitable amount and authorize the adjustment
through an executed Negotiated Acceptance
Memorandum (NAM) provided by the Department.

In the instance of an alleged significant change,
Engineer will review all pertinent information provided
by Contractor to determine the validity of the
allegation. The determination by Engineer shall be
conclusive and shall not be subject to challenge by
Contractor in any forum, except upon Contractor
establishing by clear and convincing proof that the
determination by Engineer was without any
reasonable and good-faith basis.

Connections to Existing Pavement, Drives and Walks

Adhere to the limits of construction at the beginning
and end of the Project as detailed in the Contract
Documents. However, if Engineer determines that it is
necessary to extend the construction in order to make
suitable connections to existing pavement, Engineer
will authorize such a change.
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For necessary connections to existing pavement,
walks and drives that are not indicated on the Plans,
Engineer will provide direction regarding the proper
connections in accordance with the applicable
Standards.

Differing Site Conditions

During the progress of the Work, if subsurface or latent
physical conditions are encountered at the site
differing materially from those indicated in the Contract
Documents, or if unknown physical conditions of an
unusual nature differing materially from those
ordinarily encountered and generally recognized as
inherent in the work provided for in the Contract are
encountered at the site, the party (County or
Contractor) discovering such conditions shall promptly
notify the other party in writing of the specific differing
conditions before Contractor disturbs the conditions or
performs the affected work.

Upon receipt of written notification of differing site
conditions from Contractor, Engineer will investigate
the conditions. If Engineer determines that the
conditions materially differ and cause an increase or
decrease in the cost or time required for the
performance of any work under the Contract, an
adjustment will be made, excluding loss of anticipated
profits, and the Contract will be modified in writing
accordingly. Engineer will notify Contractor whether or
not an adjustment of the Contract is warranted.

Contractor shall not be entitled to any adjustment in
the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to the County with respect to
Contract Price and Contract Times by the
submission of a Bid; or

b. The existence of such condition could
reasonably have been discovered or
revealed as a result of any examination,
investigation, exploration, test, or study of the
Site and contiguous areas required by the
Bidding Requirements or Contract
Documents to be conducted by or for
Contractor prior to Contractor's making a Bid;
or

c. Contractor failed to give the written notice as
required by this Article.

Engineer will not allow a Contract adjustment for a
differing site condition unless Contractor has provided
the required written notice.

Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other
Department or non-Department projects on which
Contractor may be working.

Underground Facilities.

It is generally recognized, and Contractor should
anticipate that information provided by utility owners
during project design, frequently fails to disclose all
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Underground Facilities. The fact that more utility lines
or other Underground Facilities are located in the
Project Site than shown on the Project Plans does not
constitute an unforeseen or differing Site Condition
and such undisclosed Underground Facilities do not
differ materially from the conditions which Contractor
should expect.

Any information and data shown or indicated in the
Contract Documents with respect to existing
Underground Facilities at or contiguous to the Site is
based on information and data furnished to the County
design engineer by the owners of such Underground
Utilities. Additional utilities may exist which are not
shown in the Contract Documents. Unless it is
otherwise expressly stated in the Special Provisions,
the County is not responsible for the accuracy or
completeness of any such information or data
provided

Contractor is responsible for field verification and
location of all Underground Facilities prior to the start
of construction. No field work shall be allowed to start
until Contractor has notified Sunshine State One-Call
of Florida, Inc. and all affected utilities have been
located. In addition, Contractor, without any additional
compensation, must expose and physically locate all
potentially conflicting Underground Facilities prior to
construction and is fully responsible for:

a. Reviewing and checking all Underground
Facilities information and data;

b. Locating and verifying all Underground
Facilities at or contiguous to the Site;

c. Coordination of the Work with the owners of
such Underground Facilities, including the
County, during construction; and

d. The safety and protection of all such
Underground Facilities and repairing any
damage thereto resulting from the Work.

The actual locations of the Underground Facilities
must be compared to locations shown on the Plans
and any required changes in alignment and grade
must be made at the time of construction in
consultation with Engineer.

If an Underground Utilities is uncovered or revealed at
or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents:

a. Identify the owner of such Underground
Facilities and give written notice to that owner
and to Engineer promptly after becoming
aware thereof and before further disturbing
conditions affected thereby or performing any
Work in connection therewith. During such
time, Contractor shall be responsible for the
safety and protection of such Underground
Facility.

b. Engineer will promptly review the
Underground Facilities and determine the
extent, if any, to which a change is required
in the Contract Documents to reflect and
document the consequences of the existence
or location of the Underground Facility. If
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Engineer determines that the conditions
materially differ and cause an increase or
decrease in the cost or time required for the
performance of the Work, an adjustment will
be made, excluding loss of anticipated
profits, and the Contract will be modified in
writing accordingly. Engineer will notify
Contractor whether or not an adjustment of
the Contract is warranted.

Contractor Proposed Changes Affecting Utilities

Contractor is responsible for identifying and assessing
any potential impacts to a utility that may be caused by
the changes proposed by Contractor, and Contractor
must, at the time of making the request for a change,
notify the Department in writing of any such potential
impacts to utilities.

Department approval of a Contractor proposed
change does not relieve Contractor of sole
responsibility for all utility impacts, costs, delays or
damages, whether direct or indirect, resulting from
Contractor initiated changes in the design or
construction activities from those in the original
Contract Specifications, design plans (including traffic
control plans) or other Contract Documents and which
effect a change in utility work different from that shown
in the utility plans, joint project agreements or utility
relocation schedules.

Rights in and Use of Materials Found on the Site of the
Work

Ownership and Disposal of Existing Materials: Unless
otherwise directed by Engineer or elsewhere in the
Contract Documents, take ownership and dispose of
all materials that are not designated as the property of
other parties, in both roadway and structures, found on
the right-of-way, and all material in structures
designated for removal. Such materials do not include
earth or other excavated material required for the
construction of the Project. During construction,
Contractor may use materials from existing structures
that are required to be removed and that are
designated to remain the property of the Department.
Do not cut or otherwise damage such material during
removal unless Engineer gives permission to do so.
Store material in an accessible location as Engineer
directs. The Department is not responsible for the
quality or quantity of any material salvaged.

Ornamental Trees and Shrubs: Take ownership of all
ornamental trees or shrubs existing in the right-of-way
that are required to be removed for the construction
operations and which are not specifically designated
on the Plans to be reset, relocated, or to be removed
by others prior to the construction operations.

Restoration of Property

Take preconstruction videos/pictures of the entire
work zone and adjacent areas.

Public or private property damaged during
construction or removed for convenience of the Work
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must be repaired or replaced at Contractor's expense
in @ manner acceptable to Engineer, prior to final
acceptance of the Work or sooner if otherwise required
by the Contract Documents or Engineer. This
includes, but is, not limited to signalization equipment
and miscellaneous hardware removed from the
construction site, signs, driveways, landscaping,
sidewalk, walkways, walls, fences, footings,
underground utilities, etc.

Contractor must comply with the requirements of
Miami-Dade County Code Section 2-103.1 (b),
CONSTRUCTION OF PUBLIC UTILITIES OR
WORKS IN PUBLIC RIGHTS-OF-WAY

a. “Whenever any person, corporation,
partnership, association, County Department
or other legal entity performs any
construction or public work within an existing
right-of-way located within unincorporated
Miami-Dade County, or in right-of-ways of
roads or streets located within municipalities
that are maintained by the County, the right-
of-way, including sidewalks, curbs and
gutters, landscaping and must be restored to
their legally permissible preexisting condition,
including any aesthetic enhancements
thereto and any adjacent private property
damaged during construction, within thirty
(30) days of completion of the construction or
public work in that right of way or within thirty
(30) days of damage to the affected property
or area, whichever occurs first. Prior to the
time such construction work begins, the
contractor, by posting the construction site,
shall inform the local community of the
requirement to restore the right-of-way as
well as any affected adjacent private property
and the fines that could be imposed for each
failure to do so. All work to be done pursuant
to this Section shall be performed in
compliance with the Public Works Manual.
Any entity failing to restore the right-of-way to
its preexisting condition or better within the
time permitted shall be subject to a civil fine
of five hundred dollars ($500.00) per violation
per day until such time as the right-of-way is
restored, as well as five hundred dollars
($500.00) per day for each affected adjacent
private property until it is restored."
Contractor may obtain a complete copy of the
Ordinance from the Clerk of the Board.

b. Post the construction site pursuant to Miami-
Dade County Code Section 2-103 (b). The
Public Notice to be posted is to read as
follows:
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PUBLIC NOTICE
ORDINANCE NO. 03-89

Contractor shall restore the right-of-way as well as
any affected adjacent private property within 30
days of completion of construction or damage to the
affected property or area, whichever occurs first.

Any entity failing to restore the right-of-way to its
pre-existing condition or better within the time
promoted shall be subject to a civil fine of $500 per
violation per day.

Survey monuments.

a. Upon completion of construction activities
and prior to the expiration of the Contract:

1) Coordinate the replacement of any
monument(s) disturbed or destroyed.

2) Submit to Engineer for review and
approval, a survey report that includes
all  monuments replaced and all
monuments impacted as a result of
construction activities.

b. The replacement of monuments and the
preparation of the survey report must be by a
licensed Florida Surveyor and Mapper and
meet all applicable State Rules, Statutes, and
requirements of the Department. All costs
required for compliance with these
requirements will be included among the
Contract pay items.

Failure to Restore Damaged Property:

a. In case of failure on the part of Contractor to
restore such property, bridge, road or street,
or to make good such damage or injury,
Engineer may, upon 48 hours notice,
proceed to repair, rebuild, or otherwise
restore such property, road, or street as may
be deemed necessary, and the Department
will deduct the cost thereof from any monies
due or which may become due Contractor
under the Contract. Nothing in this clause
prevents the Contractor from receiving
proper compensation for the removal,
damage, or replacement of any public or
private property, not shown on the plans, that
is made necessary by alteration of grade or
alignment. Engineer will authorize such work,
provided that Contractor, or his employees or
agents, have not, through their own fault,
damaged such property.

Work Site Clean-Up:

a. Debris and trash shall be removed from the
site daily. Mow turf or vegetation within the
project limits in accordance with Article 107
of the Construction Specifications.
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b. Upon completion of all work specified herein
at each work site and before acceptance and
payment is made, Contractor shall remove
from each work site all machinery,
equipment, surplus and discarded materials,
rubbish and temporary structures. Material
cleared from site and deposited on adjacent
property will not be considered as having
been disposed of satisfactorily.

Final Cleaning Up of Right-of-Way

Upon completion of the Work, and before the
Department accepts the Work and makes final
payment, remove from the right-of-way and adjacent
property all falsework, equipment, surplus and
discarded materials, rubbish and temporary
structures; restore in an acceptable manner all
property, both public and private, that has been
damaged during the prosecution of the work; and
leave the waterways unobstructed and the roadway in
a neat and presentable condition throughout the entire
length of the work under Contract. Clean all areas
impacted by the Work and remove sedimentation in
drainage structures caused by the construction
activities.

Do not dispose of materials of any character, rubbish
or equipment, on abutting property, with or without the
consent of the property owners. Engineer will allow
Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on a well-kept site owned
or leased by Contractor, adjacent to the Project.
However, do not place or store discarded equipment,
materials, or rubbish on such a site.

Shape, dress and restore areas adjacent to the Project
right-of-way that were used as plant sites, materials
storage areas or equipment yards when they are no
longer needed for such purposes.

1.03CONTROLLING WORK

Plans

Contract Documents: Have one complete copy of the
Contract Documents available on the worksite at all
times.

Department’'s Plans: Unless otherwise labeled, all
Items shown on the Plans are considered to be part of
the Work, and must be incorporated into the Work and
included in the established prices.

Alterations in Plans: The Department will issue, in
writing, all authorized alterations affecting the
requirements and information given on the approved
plans.

Typical Details and/or Sketches

Typical details and/or sketches regarding the
proposed work may be provided in addition to the
standard details that are available in the Miami-Dade
County Public Works Manual and the latest edition of
the Florida Department of Transportation's Design
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Standards for Design, Construction, Maintenance and
Utility Operations on The State Highway System.

County through its Engineer shall have the right to
modify the details and/or sketches, to supplement the
sketches with additional plans and/or with additional
information as work proceeds; all of which shall be
considered as plans accompanying these
Specifications herein generally referred to as the
"Plans.” In case of disagreement between the Plans
and Specifications, Engineer will make a final
determination as to which will govern.

Or-Equals and Substitutes

Except where specifically provided, whenever material
or equipment is specified or described in the Contract
Documents by proprietary name or as being available
from a particular supplier, the intent is to establish the
type, function, appearance, and quality required. A
written request to Engineer to authorize an “or-equal”
or “substitute” material or equipment may be submitted
as described below unless the item specified or
described contains or is followed by words reading that
no like, equivalent, or “or-equal” item or no substitution
is permitted.

a. Or-Equal Material or Equipment:

1) Material or equipment proposed by
Contractor may be considered by
Engineer as an “or equal’ item if in
Engineer's sole discretion the item
proposed is functionally equal and
sufficiently similar to that specified or
described in the Contract Documents
and that no change in related Work will
be required.

2) Contractor has the burden of proving at
Contractor's own cost and expense, to
the satisfaction of Engineer, that the
proposed item is equal to the named
item. If Contractor fails to comply with
the provisions of this Article, or if
Engineer determines that the proposed
item is not equal to that named,
Contractor must supply the product
named.

3) For the purposes of this Article and at
Engineer’s sole discretion, a proposed
item of material or equipment will be
considered functionally equal to the item
specified or described in the Contract
Documents if:

a) In the exercise of reasonable
judgment Engineer determines that
the proposed item is at least equal
in materials of construction, quality,
durability, appearance, strength,
and design characteristics; will
reliably perform at least equally well
the function and achieve the results
imposed by the design concept of
the completed Project as a
functioning whole; has a proven
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record of performance and
availability of responsive service;
and

b) Contractor certifies that, if approved
and incorporated into the Work,
there will be no increase in cost to
the County or increase in Contract
Times, and the proposed item will
conform substantially to the detailed
requirements of the item named in
the Contract Documents.

b. Substitute Material or Equipment:

1)

2)

01 00 00 General Requirements

If in Engineer’s sole discretion an item of
material or equipment proposed by
Contractor does not qualify as an “or-
equal” item, it may be proposed for
consideration as a substitute item by
Contractor submitting sufficient
information as stipulated below to allow
Engineer to determine that the item of
material or equipment proposed is
essentially equivalent to and an
acceptable substitute for that named.
Requirements pertaining to a proposed
substitute item request for review by
Engineer will be as set forth in this
Article, as supplemented in the Contract
Documents, and as Engineer may
decide are appropriate under the
circumstances.

Contractor must make  written
application to Engineer for review of a
proposed substitute item of material or
equipment that Contractor seeks to
furnish or use. The application shall:

a) Certify that the proposed substitute
item will perform adequately the
functions and achieve the results
called for by the general design, be
similar in substance to that
specified, and be suited to the same
use as that specified;

b) State the extent, if any, to which the
use of the proposed substitute item
will prejudice Contractor’s
achievement of Substantial
Completion on time; whether or not
use of the proposed substitute item
in the Work will require a change in
any of the Contract Documents to
adapt the design to the proposed
substitute item; and whether or not
incorporation or use of the proposed
substitute item in connection with
the Work is subject to payment of
any license fee or royalty;

c) Identify all variations of the
proposed substitute item from that
specified, and available
engineering, sales, maintenance,
repair, and replacement services;
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d) Contain an itemized estimate of all
costs or credits that will result
directly or indirectly from use of
such substitute item, including costs
of redesign and claims of other
contractors affected by any resulting
change.

Substitute Construction Methods or Procedures: If a
specific means, method, technique, sequence, or
procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize
a substitute means, method, technique, sequence, or
procedure of construction approved by Engineer. For
Engineer approval, submit sufficient information to
allow Engineer, in Engineer's sole discretion, to
determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents.
The requirements for review by Engineer will be as set
forth in this Article, as supplemented in the Contract
Documents, and as Engineer may decide are
appropriate under the circumstances.

Engineer's Evaluation: Engineer will be allowed a
reasonable time within which to evaluate each
proposal or submittal made pursuant to this Article and
will be the sole judge of acceptability. Engineer may
require Contractor to furnish additional data about the
proposed substitute item. No “or equal” or substitute
will be ordered, installed or utilized until Engineer’s
review is complete, which will be evidenced by receipt
from Engineer of either a written approval or Change
order where required for a substitute; or an approved
Shop Drawing or written approval for an “or equal.”
Engineer will advise Contractor in writing of any
negative determination. Contractor shall provide all
data in support of any proposed substitute or “or-
equal” at Contractor’'s expense. County may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to
any substitute item.

Engineer’s Cost Reimbursement: Engineer will record
Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to this Article
whether or not Engineer approves a substitute item so
proposed or submitted by Contractor, Contractor shall
reimburse the County for the costs for evaluating each
such proposed substitute. Contractor shall also
reimburse the County for the costs of making changes
in the Contract Documents from the acceptance of
each proposed substitute.

Right Of Way Verification

All Work and improvements shall be performed,
constructed and installed within the limits of the
existing Right-of-Way pursuant to the Contract
Documents.

Obtain all necessary documentation for verifying
rights-of-way and property lines.

Retain a Florida Registered Surveyor and Mapper to
obtain right-of-way and property lines by examining
available rights-of-way maps, plats, occupation, legal
descriptions or other legal documents or means. The

Division 01 Rev. 05/22
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Surveyor will layout the required alignments and
grades and be responsible for their accuracy.

All field notes on this Project must be kept in a
dedicated field book. Submit all field books to
Engineer once the Project is completed or prior to
completion when a field book gets filled.

All costs for complying with these requirements are
included under the several scheduled items of the
overall Contract. Therefore, no separate payment will
be made for this work.

Shop Drawings

Shop Drawings:

a. General. Prepare and submit whatever
detailed working drawings necessary to
fabricate, erect, and construct all parts of the
Work in conformity with the Plans and
Specifications.  Shop drawings shall be
submitted to Engineer; two sets will be
returned to Contractor approved or showing
the changes or corrections required; if
changes or corrections are required, four
revised copies shall be resubmitted until they
are approved. Payment for shop drawings
and required documents, revisions thereof,
and for all copies furnished, shall be included
in the various items of work bid. Contractor
should allow a minimum of 14 days for the
County's approval of shop drawings. County
is not responsible for errors or minor
discrepancies of Contractor's drawings, even
though approved.

b. Work ltems Requiring Shop Drawings: In
general, the Department requires shop
drawings for items of work not fully detailed in
the plans which require additional drawings
and coordination prior to constructing the
item, including but not limited to:

1) Bridge components not fully detailed in
the plans

2) Retaining Wall Systems
3) Precast Box Culverts

4) Non-standard lighting, signalization and
signing structures and components

5) Building structures

6) Drainage structures, attenuators, and
other nonstructural items

7) Design and structural details furnished
by Contractor in compliance with the
Contract

8) Temporary Works affecting public
safety.

c. Schedule of Submittals: Prepare and submit
a schedule of submittals that identifies the
work for which shop drawings apply. For
each planned submittal, define the type, and
approximate number of drawings or other
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documents that are included and the planned
submittal date, considering the processing
requirements herein. Submit the schedule of
submittals to Engineer at the preconstruction
conference, and prior to the submission of
any shop drawings. Coordinate subsequent
submittals with construction schedules to
allow sufficient time for review, approval, and
re-submittal as necessary.

d. Style, Numbering, and Material of Submittals:

1) Drawings: Furnish four clearly legible
copies of all shop drawings that are
necessary to complete the structure in
compliance with the design shown on
the Plans. Prepare all shop drawings
using the same units of measure as
those used in the Plans. Use sheets no
larger than 11 by 17 inches unless
otherwise required by Engineer.
Consecutively number each sheet in the
submittal series, and indicate the total
number in the series (i.e., 1 of 12, 2 of
12, ..., 12 of 12). Include on each sheet
the following items as a minimum
requirement: the Project Number, Bridge
Number(s), drawing title and number, a
titte block showing the names of the
fabricator or producer and Contractor for
which the work is being done, the initials
of the person(s) responsible for the
drawing, the date on which the drawing
was prepared, the location of the item(s)
within the Project, Contractor’s approval
stamp with date and initials, and, when
applicable, the documents shall be
signed and sealed by the Specialty
Engineer or Contractor's Engineer of
Record, as appropriate. A re-submittal
will be requested when any of the
required information is not included.

2) Other Documents: Provide four sets of
original documents or clearly legible
copies of documents other than
drawings, such as trade literature,
catalogue information, calculations, and
manuals. Provide sheets no larger than
11 by 17 inches unless otherwise
required by Engineer. Clearly label and
number each sheet in the submittal to
indicate the total number of sheets in the
series (i.e., 1 of 12,2 of 12, . . ., 12 of
12). Additional sets of documentation
may be required by Engineer for review
of precast prestressed and structural
steel components.

3) Prepare all documents using the same
units of measure as those used in the
Contract Documents. Bind and submit all
documents with a Table of Contents
cover sheet. List on the cover sheet the
total number of pages and appendices,
and include the Project Number, a title
referencing the submittal item(s), the
name of the firm and person(s)

Division 01 Rev. 05/22 01 00 00 General Requirements
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4)

5)

responsible for the preparation of the
document, Contractor’s approval stamp
with date and initials, and, when
applicable, the documents shall be
signed and sealed by the Specialty
Engineer or Contractor's Engineer of
Record, as appropriate.

Submit appropriately prepared and
checked calculations and manuals that
clearly outline the design criteria. Include
on the internal sheets the Project
Number and the initials of the person(s)
responsible for preparing and checking
the document.

Clearly label trade literature and
catalogue information on the front cover
with the title, Project Number, date and
name of the firm and person(s)
responsible for that document.

Submittal Paths and Copies:

1)

2)

3)

General: Submit shop drawings to
Engineer or Engineer’s duly authorized
representative. At the preconstruction
conference, the Department will notify
Contractor of any changes in the
submittal path and whether the
Department’s or the Consultant’s review
stamp will signify an officially reviewed
shop drawing. When the Engineer of
Record is a consultant hired by the
Department, submit shop drawings to
the consultant with a copy to Engineer.
For work requiring other documentation
(e.g., catalog data, procedure manuals,
fabrication/welding  procedures, and
maintenance and operating manuals),
submit the required number of copies
with the prints. If not shown on the plans,
the Department will furnish the mailing
address of the Consulting Engineer of
Record. Provide copies of material
certifications and material tests to
Engineer.

Contractor-Originated Design: Submit
shop drawings and applicable
calculations to the Engineer of Record
for review. Ensure that each sheet of the
shop drawings and the cover sheet of
the calculations are signed and sealed
by the Specialty Engineer or
Contractor's  Engineer of Record.
Transmit the submittal and copies of the
transmittal letters in accordance with the
submittal requirements stipulated
herein.

Temporary Works: For Construction
Affecting Public Safety, submit to the
Engineer of Record shop drawings and
the applicable calculations for the design
of special erection equipment, bracing,
falsework, scaffolding, etc. Ensure that
each sheet of the shop drawings and the
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cover sheet of the applicable
calculations is signed and sealed by the
Specialty Engineer. Transmit the
submittal and copies of the transmittal
letters in accordance with the submittal
requirements stipulated herein.

Formwork and Scaffolding: Contractor is
solely responsible for the safe
installation and use of all formwork and
scaffolding. The Department does not
require any formwork or scaffolding
submittals unless such work would be
classified as Construction Affecting
Public Safety or called for by the
Contract Documents.

Beam and Girder Temporary Bracing:
Contractor is solely responsible for
ensuring stability of beams and girders
during all handling, storage, shipping
and erection. Adequately brace beams
and girders to resist wind, weight of
forms and other temporary loads,
especially those eccentric to the vertical
axis of the products, considering actual
beam geometry and support conditions
during all stages of erection and deck
construction. Develop the required
designs following the AASHTO Guide
Design  Specifications for  Bridge
Temporary Works and Construction
Handbook for Bridge Temporary Works
and the Contract Documents.

For Construction Affecting Public Safety,
submit signed and sealed calculations
for stability for all beams and girders.

Erection Plan: Submit, for Engineer’s
review, an Erection Plan that meets the
specific requirements of FDOT Sections
450, 452 and 460 and this section. Refer
to FDOT Design Standards Index 600 for
construction activities not permitted over
traffic.

Other Miscellaneous Design and
Structural  Details  Furnished by
Contractor in Compliance with the

Contract: Submit to Engineer any shop
drawings and applicable calculations.
Ensure that each sheet of the shop
drawings and the cover sheet of the
applicable calculations is signed and
sealed by the Specialty Engineer.
Transmit the submittal and copies of the
transmittal letters in accordance with the
submittal requirements stipulated
herein.

Processing of Shop Drawings:

1)

Division 01 Rev. 05/22
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Contractor Responsibility for Accuracy
and Coordination of Shop Drawings:
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all submittals, with a regard for the
required priority, including those of
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2)

3)

the various subcontractors,
suppliers, and engineers, to provide
for an orderly and balanced
distribution of the work.

b) Submit shop drawings to facilitate
expeditious review. Contractor is
discouraged from  transmitting
voluminous submittals of shop
drawings at one time. For submittals
transmitted in this manner, allow for
the additional review time that may
result.

c) Only shop drawings distributed that
have been approved by the
Department are valid. Any work that
Contractor performs in advance of
approval will be at Contractor’s risk.

Scope of Review by Engineer: The
Engineer of Record’s review of the shop
drawings is for conformity to the
requirements of the Contract Documents
and to the intent of the design. The
Engineer of Record’s review of shop
drawings  which include  means,
methods, techniques, sequences, and
construction procedures are limited to
the effects on the permanent works. The
Engineer of Record’s review of
submittals  which include means,
methods, techniques, sequences, and
construction procedures does not
include an in-depth check for the ability
to perform the work in a safe or efficient
manner. Review by the Engineer of
Record does not relieve Contractor of
responsibility for dimensional accuracy
to ensure field fit and for conformity of
the various components and details.

Special Review by Engineer of Shop
Drawings for Construction Affecting
Public Safety: For Construction Affecting
Public Safety, the Engineer of Record, or
other Engineer as the Department
appoints for this purpose, will make an
independent review of all relevant shop
drawings and similar documents. Do not
proceed with construction of the
permanent works until receiving the
Engineer of Record’s approval. The
review of these shop drawings is for
overall structural adequacy of the item to
support the imposed loads and does not
include a check for economy, efficiency
or ease of construction.

Other Requirements for Shop Drawings for
Bridges:

1)

Shop Drawings for Structural Steel and
Miscellaneous Metals: Furnish shop
drawings for structural steel and
miscellaneous metals. Shop drawings
shall consist of working, shop, and
erection drawings, welding procedures,
and other working plans, showing
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details, dimensions, sizes of material,
and other information necessary for the
complete fabrication and erection of the
metal work.

Shop Drawings for Concrete Structures:
Furnish shop drawings for concrete
components that are not cast-in-place
and are not otherwise exempted from
submittal requirements. Also, furnish
shop drawings for all details that are
required for the effective prosecution of
the concrete work and are not included
in the Contract Documents such as:
special erection equipment, masonry
layout diagrams, and diagrams for
bending reinforcing steel, in addition to
any details required for concrete
components for the permanent work.

Shop Drawings for Major and Unusual
Structures: In addition to any other
requirements, within 60 days from the
Notice to Proceed, submit information to
Engineer outlining the integration of the
Major and Unusual Structure into the
overall approach to the project. Where
applicable to the project, include, but do
not limit this information to:

a) The overall construction program for
the duration of the Contract. Clearly
show the Milestone dates.

b) The overall construction sequence.
The order in which individual
structures are to be built, the
sequence in which individual spans
of girders or cantilevers are erected,
and the sequence in which spans
are to be made continuous.

c) The general location of any physical
obstacles to construction that might
impose restraints or otherwise affect
the construction, and an outline of
how to deal with such obstacles
while building the structure(s).

d) The approximate location of any
special lifting equipment in relation
to the  structure, including
clearances required for the
operation of the equipment.

e) The approximate location of any
temporary falsework, and the
conceptual outline of any special
erection equipment. Provide the
precise locations and details of
attachments, fixing devices, loads,
etc. in later detailed submittals.

f) An outline of the handling,
transportation, and storage of
fabricated components, such as
girders or concrete segments.
Provide the precise details in later
detailed submittals.

g) Any other information pertinent to
the proposed scheme or intended
approach.

h) Clearly and concisely present the
above information on as few
drawings as possible in order to
provide an overall, integrated
summary of the intended approach
to the project. The Department will
use these drawings for information,
review planning, and to assess
Contractor’s approach in relation to
the intent of the original design. The
delivery to and receipt by Engineer
does not constitute any Department
acceptance or approval of the
proposals shown thereon. Include
the details of such proposals on
subsequent detailed shop drawing
submittals. Submit timely revisions
and re-submittals for all variations
from these overall scheme
proposals.

Cost of Shop Drawings: Include the cost of
furnishing shop and working drawings in the
Contract prices for the work requiring the
shop and working drawings. The Department
will  not pay Contractor additional
compensation for such drawings.

2. Certifications:

a.
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Special Erection Equipment: Prior to its use,
ensure that the Specialty Engineer personally
inspects the special erection equipment and
certifies to Engineer in writing that the
equipment has been fabricated in
accordance with the submitted drawings and
calculations. In addition, after assembly,
ensure that the Specialty Engineer observes
the equipment in use and certifies to
Engineer in writing that it is being used as
intended and in accordance with the
submitted drawings and calculations. In each
case, ensure that the Specialty Engineer also
signs and seals the letter of certification.

Falsework and Shoring Requiring Shop
Drawings: After its erection or installation but
prior to the application of any superimposed
load, ensure that the Specialty Engineer
personally inspects the falsework and
certifies to Engineer in writing that the
falsework has been constructed in
accordance with the materials and details
shown on the submitted drawings and
calculations.  Ensure that the Specialty
Engineer also signs and seals the letter of
certification.

Temporary Formwork: For Construction
Affecting Public Safety and for Major and
Unusual Structures, prior to the placement of
any concrete, ensure that the Specialty
Engineer inspects the formwork and certifies
to Engineer in writing that the formwork has
been constructed to safely withstand the
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superimposed loads to which it will be
subjected. Ensure that the Specialty
Engineer signs and seals the letter of
certification.

Erection: For Construction Affecting Public
Safety, submit an erection plan signed and
sealed by the Specialty Engineer to Engineer
at least four (4) weeks prior to erection
commencing. Include as part of this submittal
signed and sealed calculations and details for
any falsework, bracing or other connection(s)
supporting the structural elements shown in
the erection plan.

At least two (2) weeks prior to beginning
erection, conduct a Preerection meeting with
the Specialty Engineer and Engineer to
review details of the plan.

After erection of the elements but prior to
opening of the roadway below the structure,
ensure that a Specialty Engineer has
personally inspected the erected member(s)
and certified to Engineer that the structure
has been erected in accordance with the
signed and sealed erection plan.

Perform daily inspections of the erected
structural systems. For structures without
temporary supports but with temporary girder
bracing systems, perform inspections until all
the diaphragms and cross frames are in
place. For structures with temporary
supports, perform inspections until the
temporary supports are no longer needed as
indicated in the erection plans. Provide
written documentation of the inspections to
Engineer within 24 hours of the inspection.

3. Corrections for Construction Errors:

a.

Division 01 Rev. 05/22

For work that Contractor constructs
incorrectly or does not meet the requirements
of the Contract Documents, Contractor has
the prerogative to submit an acceptance
proposal to Engineer for review and
disposition. The acceptance proposal shall
describe the error or defect and either
describe remedial action for its correction or
propose a method for its acceptance. In
either case, the acceptance proposal shall
address structural integrity, aesthetics,
maintainability, and the effect on Contract
Time. The Department will judge any such
proposal for its effect on these criteria and
also for its effect on Contract Administration.

When Engineer judges that a proposal
infringes on the structural integrity or
maintainability of the structure, Contractor’s
Engineer of Record will perform a technical
assessment and submit it to Engineer for
approval.

Do not take any corrective action without
Engineer’s approval. Carry out all approved
corrective construction measures at no
expense to the County.
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d. Notwithstanding any disposition of the
compensation aspects of the defective work,
Engineer’s decision on the technical merits of
a proposal is final.

Coordination of Contract Documents

These Specifications, the Plans, Special Provisions,
and all supplementary documents are integral parts of
the Contract; a requirement occurring in one is as
binding as though occurring in all.

All parts of the Contract Documents are
complementary and describe and provide for a
complete work. In addition to the work and materials
specified in the Specifications as being included in any
specific pay item, include in such pay items additional,
incidental work, not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and
apparent, as being necessary for the proper
completion of the work under such pay item and not
stipulated as being covered under other pay items.

Promptly notify Engineer in writing of any conflict,
error, ambiguity, omission or discrepancy which
Contractor may discover within the Contract
Documents and obtain a written interpretation or
clarification from Engineer before proceeding with any
work affected thereby. The higher quality, greater
quantity, more specific or restrictive, or more
expensive requirement necessary and applicable to
the completed Project, based on Engineer's
interpretation, will take precedence. Engineer’s
written decision on the issue will be final and binding.

Conformity of Work with Contract Documents

Perform all work and furnish all materials in conformity
with the lines, grades, cross-sections, dimensions, and
material requirements, including tolerances, as
specified in the Contract Documents.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, but that
Contractor has produced reasonably acceptable work,
Engineer will determine if the Department will accept
the work. In this event, Engineer will document the
basis of acceptance by Contract modification, which
provides for an appropriate reduction in the Contract
price for such work or materials included in the
accepted work as deemed necessary to conform to the
determination based on engineering judgment.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, and
that Contractor has produced an inferior or
unsatisfactory product, Contractor shall remove and
replace or otherwise correct the work or materials at
no expense to the County.

For base and surface courses, the Department will
allow the finished grade to vary as much as 0.1 foot
from the grade shown in the plans, provided that
Contractor's work meets all templates and
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straightedge requirements and contains suitable
transitions.

Errors or Omissions in Contract Documents

Do not take advantage of any apparent error or
omission discovered in the Contract Documents, but
immediately notify Engineer of such discovery.
Engineer will then make such corrections and
interpretations as necessary to reflect the actual spirit
and intent of the Contract Documents.

Authority of Engineer

Perform all work to the satisfaction of Engineer.
Engineer will decide all questions, difficulties, and
disputes, of whatever nature, that may arise relative to
the interpretation of the Plans, construction,
prosecution, and fulfilment of the Contract, and as to
the character, quality, amount, and value of any work
done, and materials furnished, under or by reason of
the Contract.

Authority and Duties of Engineer’s Assistants

Engineer's assistants and representatives are
authorized to inspect all work done and all materials
furnished. Such inspection may extend to all or any
part of the work and to the manufacture, preparation,
or fabrication of the materials to be used. Such
assistants and representatives are not authorized to
revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to
the attention of Contractor any failure of the work or
materials to meet the Contract Documents, and have
the authority to reject materials or suspend the work
until any questions at issue can be referred to and
decided by Engineer.

Engineer will immediately notify Contractor in writing
of any such suspension of the work, stating in detail
the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the
responsibility of Contractor.

Engineering and Layout

Control Points Furnished by the Department:

a. Engineer will provide centerline control points
(Begin Project, End Project, Pls, PTs, etc.)
and bench marks at appropriate intervals
along the line of the project to facilitate the
proper layout of the work. Normally, Engineer
will furnish only one bench mark for water
crossings. Preserve all reference points and
bench marks that the Department furnishes.

b. As an exception to the above, for projects
where the plans do not show a centerline or
other survey control line for construction of
the work (e.g. resurfacing, safety
modifications, etc.) Engineer will provide only
points marking the beginning and ending of
the project, and all exceptions.

Division 01 Rev. 05/22
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Furnishing of Stake Materials: Furnish all stakes,
templates, and other materials necessary for
establishing and maintaining the lines and grades
necessary for control and construction of the Work.

Layout of Work:

a. Utilizing the control points furnished by the
Department, establish all horizontal and
vertical controls necessary to construct the
work in conformity to the Contract
Documents. Perform  all  calculations
required, and set all stakes needed such as
grade stakes, offset stakes, reference point
stakes, slope stakes, and other reference
marks or points necessary to provide lines
and grades for construction of all roadway,
bridge, and miscellaneous items.

b. When performing utility construction as part
of the project, establish all horizontal and
vertical controls necessary to carry out such
work.

Specific Staking Requirements:

a. When performing new base construction as
part of the Project, set stakes to establish
lines and grades for subgrade, base, curb,
and related items at intervals along the line of
the work no greater than 50 feet on tangents
and 25 feet on curves. Set grade stakes at
locations that Engineer directs to facilitate
checking of subgrade, base, and pavement
elevations in crossovers, intersections, and
irregular shaped areas.

b. For bridge construction stakes and other
control, set references at sufficiently frequent
intervals to ensure construction of all
components of a structure in accordance with
the lines and grades shown in the plans.

c. For projects where the plans do not show a
centerline or other survey control line for
construction of the work (resurfacing, safety
modifications, etc.), provide only such stakes
as necessary for horizontal and vertical
control of work items.

d. For resurfacing and resurfacing-widening
type projects, establish horizontal controls
adequate to ensure that the asphalt mix
added matches with the existing pavement.
In tangent sections, set horizontal control
points at 100 foot intervals by an instrument
survey. In curve sections, set horizontal
control points at 25 foot intervals by locating
and referencing the centerline of the existing
pavement.

e. Establish by an instrument survey, and mark
on the surface of the finished pavement at 25
foot intervals, the points necessary for
striping of the finished roadway. As an
exception, for resurfacing and
resurfacing/widening  projects, establish
these points in the same manner as used for
horizontal control of paving operations. Mark
the pavement with white paint. If performing
striping, Engineer may approve an alternate
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method for layout of striping provided that
Contractor achieves an alignment equal to or
better than the alignment that would be
achieved using an instrument survey.

For projects that include temporary or
permanent striping of “no passing zones”,
provide the location and length of these
zones as shown in the plans, except projects
where the vertical or horizontal alignment is
new or altered from preconstruction
alignment. For projects that consist of new or
altered vertical or horizontal alignment, the
Department will provide the location and
length of the "no passing zones" during
construction. For these projects, notify
Engineer not less than 21 calendar days prior
to beginning striping.

For all projects, set a station identification
stake at each right-of-way line at 100 foot
intervals and at all locations where a change
in right-of-way width occurs. Mark each of
these stakes with painted numerals, of a size
readable from the roadway, corresponding to
the project station at which it is located. As an
exception to the above, for projects where
plans do not show right-of-way lines, set
station identification stakes at locations and
intervals appropriate to the type of work being
done. For resurfacing and
resurfacing/widening projects, set station
identification stakes at 200 foot intervals.

5. Personnel, Equipment, and Record Requirements:

a.

Employ only competent personnel and use
only suitable equipment in performing layout
work. Do not engage the services of any
person or persons, employed by the
Department, for performance of layout work.

Keep adequate field notes and records while
performing layout work. Make these field
notes and records available for Engineer’s
review as the work progresses, and furnish
copies to Engineer at the time of completion
of the project. Engineer's inspection,
checking, or acceptance of Contractor’s field
notes or layout work does not relieve
Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance of the project, mark,
in a permanent manner on the surface of the
completed work, all horizontal control points
originally furnished by the Department.

6. Payment: Include the cost of performing layout work
as described above in the Contract unit prices for the
various items of work that require layout.

L. Contractor’'s Supervision

1. Contractor’'s Superintendent:

a.

Division 01 Rev. 05/22

Maintain a competent superintendent at the
Site at all times while work is in progress to
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act as Contractor’s
superintendent must:

agent. The

1) Be capable of properly interpreting the
Contract Documents and thoroughly
experienced in the type of work being
performed.

2) Have full authority to receive instructions
from Engineer and to execute the orders
or directions of the Engineer, including
promptly supplying any materials, tools,
equipment, labor, and incidentals that
may be required.

3) Speak and understand English.

Maintain at least one other responsible
person who speaks and understands
English, on the Project during all working
hours.

Furnish sufficient superintendence and
supervisory personnel commensurate to the
amount and type of work being performed.

2. Supervision for Emergencies:

a.

Provide a responsible person, who speaks
and understands English, and who is
available at or reasonably near the worksite
on a 24 hour basis, seven days a week.
Designate this person as the point of contact
for emergencies and in cases that require
immediate action to maintain traffic or to
resolve any other problem that might arise.

Submit, by certified mail, the phone numbers
and names of personnel designated to be
contacted in cases of emergencies, along
with a description of the project location, to
the Miami-Dade Police and all other local law
enforcement agencies.

M. General Inspection Requirements

1. Cooperation by Contractor:

a.
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Notify Engineer daily where each of his crews
will be working and what work will be done.
This notification shall be given each weekday
between 3:00 p.m. and 4:00 p.m. on the prior
day.

Do not perform work or furnish materials
without obtaining inspection by Engineer or
his representative. Furnish Engineer with
every reasonable facility for ascertaining
whether the work performed and materials
used are in accordance with the
requirements and intent of the Contract
Documents.

If Engineer so requests at any time before
final acceptance of the work, remove or
uncover such portions of the finished work as
directed. After examination, restore the
uncovered portions of the work to the
standard required by the Contract
Documents. If Engineer determines that the
work so exposed or examined is
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unacceptable, perform the uncovering or
removal, and the replacing of the covering or
making good of the parts removed, at no
expense to the County. However, if Engineer
determines that the work thus exposed or
examined is acceptable, the County will pay
for the uncovering or removing, and the
replacing of the covering or making good of
the parts removed in accordance with the
terms of the Contract Documents.

Failure of Engineer to Reject Work During
Construction: If, during or prior to construction
operations, Engineer fails to reject defective work or
materials, whether from lack of discovery of such
defect or for any other reason, such initial failure to
reject in no way prevents the later rejection when such
defect is discovered, or obligates the County to final
acceptance. The County is not responsible for losses
suffered due to any necessary removals or repairs of
such defects.

Failure to Remove and Renew Defective Materials and
Work: If Contractor fails or refuses to remove and
renew any defective materials used or work
performed, or to make any necessary repairs in an
acceptable manner and in accordance with the
requirements of the Contract within the time indicated
in writing, the Engineer has the authority to repair,
remove, or renew the unacceptable or defective
materials or work as necessary, all at Contractor’s
expense. The Department will obtain payment for any
expense it incurs in making these repairs, removals, or
renewals, that Contractor fails or refuses to make, by
deducting such expenses from any moneys due or
which may become due Contractor, or by charging
such amounts against the Contract bond.

Inspection by State and/or Federal Government:
When the State of Florida and/or the United States
Government pays a portion of the cost of construction,
their representatives may inspect the construction
work as they deem necessary. However, such
inspection(s) will in no way make the State or the
Federal Government a party to the Contract.

Final Inspection

Maintenance until Acceptance: Maintain all Work until
Engineer has given final acceptance in accordance
with the requirements of the Contract Documents.

Inspection for Acceptance:

a. Upon notification that all Contract Work, or all
Contract Work on the portion of the Contract
scheduled for acceptance, has been
completed, Engineer will make an inspection
for acceptance. The inspection will be made
within seven days of the notification. If
Engineer finds that all work has been
satisfactorily completed, the Department will
consider such inspection as the final
inspection. If any or all of the Work is found
to be unsatisfactory, Engineer will detail the
remedial work required to achieve
acceptance. Immediately perform such
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remedial work. Subsequent inspections will
be made on the remedial work until Engineer
accepts all Work.

b. Upon satisfactory completion of the Work, the
Department will provide written notice of
acceptance, either partial or final, to
Contractor.

c. Until final acceptance in accordance with the
requirements of the Contract Documents,
replace or repair any damage to the accepted
Work.

Partial Acceptance: At Engineer's sole discretion,
Engineer may accept any portion of the Work under
the provisions stipulated above.

Conditional Acceptance: Engineer will not make, or
consider requests for conditional acceptance of a
project.

O. Final Acceptance.

a. When, upon completion of the final
construction inspection of the entire Project,
Engineer determines that Contractor has
satisfactorily completed all the Work and
furnished all documents required by the
Contract Documents, Engineer will give
Contractor written notice of final acceptance.
Final Acceptance shall also denote the
beginning of any warranty periods associated
with the Project.

1.04CONTROLLING MATERIALS

A. Acceptance Criteria

General:

a. All materials and equipment, except for
materials specifically called for on the
Contract Documents to be provided by the
County, are to be supplied by the Contractor
who must, as required, obtain shop drawing
approvals and order these items in a timely
fashion so as not to cause any delays in the
approved schedule.

b. Acceptance of materials is based on the
criteria provided herein and elsewhere in the
Contract Documents. All requirements may
not apply to all materials. Use only materials
in the Work that meet the requirements of the
Contract Documents. Engineer may inspect
and test any material, at points of production,
distribution and use.

Sampling and Testing:

a. Use sample identification and tracking forms
approved by Engineer to provide related
information and attach the information to
each sample. Restore immediately any site
from which material has been removed for
sampling purposes to the pre-sampled
condition with materials and construction
methods used in the initial construction, at no
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3.

additional cost to the County. Ensure that
sufficient material is delivered to allow for
proper sample collection, at no expense to
the County.

Where required:

1) Pretest by Manufacturers: Submit
certified manufacturer’s test results to
Engineer for qualification and use on the
Project. Testing will be as specified in
the Contract Documents. The
Department may require submittal from
manufacturers of samples of materials
for independent verification purposes.

2) Point of Production Test: Test the
material during production as specified
in the Contract Documents.

3) Point of Distribution Test: Test the
material at Distribution facilities as
specified in the Contract Documents.

4) Point of Use Test: Test the material
immediately following placement as
specified in the Contract Documents.
After delivery to the Project, the
Department may require the retesting of
materials that have been tested and
accepted at the source of supply, or may
require the testing of materials that are
to be accepted by Producer Certification.
The Department may reject all materials
that, when retested, do not meet the
requirements of the Contract
Documents.

Certification:

a.

Division 01 Rev. 05/22

Manufacturer Material Certification: Submit
material certifications for all materials to
Engineer for approval when required by the
Specifications. Materials will not be
considered for payment when not
accompanied by a material certification.
Sample material certification forms are
available on the FDOT's website at the
following URL:
http://www.fdot.gov/materials/navigation/doc
uments.shtm

Ensure that the material certification follows
the format of the sample form, is submitted
on the manufacturer's letterhead and is
signed by a legally responsible person
employed by the manufacturer.

FDOT Approved Product List (APL): The
Department will limit Contractor's use of
products and materials that require use of
APL items to those listed on the APL effective
at the time of placement.

Traffic Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL):

1) Only those traffic control equipment and
materials listed in the DTPW Traffic
Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL), or

DTPW Specifications

01 00 00 General Requirements
Page 19 of 50

submitted to and approved in writing by
the DTPW TSS for addition to the
TSSQPL, are allowed to be installed
within Miami-Dade County. Equipment
or material used in the performance of
the Work, without prior Departmental
approval, must be replaced with
Department approved equipment or
material, at no cost to the County. The

TSSQPL is available at
http://www.miamidade.gov/gpl/Home.as
px

e. Contractor Installation Certification: Provide
installation certifications as required by the
Contract Documents.

Applicable Documented Authorities Other Than
Specifications

General: Details on individual materials are identified
in various material specific Sections of the
Specifications that may refer to other documented
authorities for requirements. When specified, meet the
requirements as defined in such references.

Test Methods: Methods of sampling and testing
materials are in accordance with the Florida Methods
(FM). If a Florida Method does not exist for a particular
test, perform the testing in accordance with the method
specified in the Specification. When test methods or
other standards are referenced in the Specifications
without identification of the specific time of issuance,
use the most current issuance, including interims or
addendums thereto, at the time of bid opening.

Construction Aggregates:

a. Unless otherwise specified in the Contract
Documents:

1) All aggregate products and sources
used in performance of the Work must
be approved by FDOT pursuant to Rule
14-103, F.A.C. Aggregates and sources
used must be identified in the FDOT
“Approved Aggregate Products from
Mines or Terminals” listings current at
the time the aggregate is proposed for
use on the Project.

2) Each truck aggregate load ticket
provided must include the DTPW Project
Name and Number, name of the
aggregate source, the FDOT Source
Number, quantity, aggregate description
and corresponding FDOT material code,
producer ticket number, and statement
“CERTIFIED FOR FDOT” or “CERT.
FOR FDOT.”

Storage of Materials and Samples

Method of Storage: Store materials in such a manner
as to preserve their quality and fitness for the work, to
facilitate prompt inspection, and to minimize noise
impacts on sensitive receivers. More detailed
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requirements concerning the storage of specific
materials are prescribed under the applicable
Specifications. The Department may reject improperly
stored materials.

Use of Right-of-Way for Storage: Unless otherwise
stated in the Contract Documents, no Project staging
areas have been provided by the County. If Engineer
allows, Contractor may use a portion of the right-of-
way for temporary storage purposes and for
temporarily placing Contractor’s plant and equipment.
Use only the portion of the right-of-way that is outside
the clear zone, which is the portion not required for
public vehicular or pedestrian travel. When used,
restore the right-of-way to pre-construction condition
at no additional cost to the County or as specified in
the Contract Documents. Provide any additional space
required at no expense to the County.

Responsibility for  Stored Materials:  Accept
responsibility for the protection of stored materials.
The Department is not liable for any loss of materials,
by theft or otherwise, or for any damage to the stored
materials.

Storage Facilities for Samples: Provide facilities for
storage of samples as described in the Contract
Documents and warranted by the test methods and
Specifications.

Defective Materials

Materials not meeting the requirements of the Contract
Documents will be considered defective. Engineer will
reject all such materials, whether in place or not.
Remove all rejected material immediately from the site
of the work and from storage areas, at no expense to
the County.

Do not use material that has been rejected and the
defects corrected, until Engineer has approved the
material’s use. Upon failure to comply promptly with
any order of Engineer made under these provisions,
Engineer will remove and replace defective material
and deduct the cost of removal and replacement from
any moneys due or to become due to Contractor.

As an exception to the above, Contractor may submit,
upon approval of Engineer, an engineering and/or
laboratory analysis to evaluate the effect of defective
in-place materials. A Specialty Engineer, who is an
independent consultant or Contractor's Engineer of
Record as stated within each individual Section shall
perform any such analysis. Engineer will determine the
final disposition of the material after review of the
information submitted by Contractor. No additional
monetary compensation or time extension will be
granted for the impact of any such analysis or review.

Products and Source of Supply
Source of Supply—Convict Labor (Federal-Aid
Contracts Only):

a. Do not use materials that were produced
after July 1, 1991, by convict labor for
Federal-aid highway construction projects
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unless the prison facility has been producing
convict-made materials for Federal-aid
highway construction projects before July 1,
1987.

b. Use materials that were produced prior to
July 2, 1991, by convicts on Federal-aid
highway construction projects free from the
restrictions placed on the use of these
materials by 23 U.S.C. 114. The Department
will limit the use of materials produced by
convict labor for use in Federal-aid highway
construction projects to:

1) Materials produced by convicts on
parole, supervised release, or probation
from a prison or,

2) Materials produced in a qualified prison
facility.

c. The amount of such materials produced for
Federal-aid highway construction during any
12-month period shall not exceed the amount
produced in such facility for use in such
construction during the 12-month period
ending July 1, 1987.

Buy American: Contractor must comply with the
requirements of Miami Dade County Code, Section 2-
8.2.6.1, Buy American Iron and Steel Products
Procurement Program:

a. The Buy American legislation requires that
iron and steel products utilized in certain
Miami-Dade County public improvement
projects be produced in the United States.
This requirement shall not apply if:

1) The project is federal funded.

2) iron and steel products are not produced
in the United States in sufficient and
reasonably available quantities or of a
satisfactory quality; or

3) upon a written recommendation of the
County Mayor approved by a majority
vote of the Board members present,
compliance with this requirement is not
consistent with the best interests of the
public.

Source of Supply-Steel (Federal-Aid Contracts Only):

a. Use steel and iron manufactured in the
United States, in accordance with the Buy
America provisions of 23 CFR 635.410, as
amended. Ensure that all manufacturing
processes for this material occur in the
United States. As used in this specification, a
manufacturing process is any process that
modifies the chemical content, physical
shape or size, or final finish of a product,
beginning with the initial melting and
continuing through the final shaping and
coating. If a steel or iron product is taken
outside the United States for any
manufacturing process, it becomes foreign
source material. When using steel or iron
materials as a component of any prestressed
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4.

beams, corrugated steel pipe, etc.), these
same provisions apply manufactured product
(e.g., concrete pipe. Foreign steel and iron
may be used when the total actual cost of
such foreign materials does not exceed 0.1%
of the total Contract amount or $2,500,
whichever is greater.

These requirements are applicable to all steel
and iron materials incorporated into the
finished work, but are not applicable to steel
and iron items that the Contractor uses but
does not incorporate into the finished work.
Submit certification from the manufacturer of
steel or iron, or any product containing steel
oriron, stating that a all steel or iron furnished
or incorporated into the furnished product
was produced and manufactured in the
United States or a statement that the product
was produced within the United States
except for minimal quantities of foreign steel
and iron valued at $ Submit (actual cost).
each such certification to the Engineer prior
to incorporating the material or product into
the project. Prior to the use of foreign steel or
iron materials on a project, document the
actual cost of such material submit invoices
to, and obtain the Engineer’s written approval
prior to incorporating the material into the
project.

Contaminated Unfit, Hazardous, and Dangerous
Materials:

a.

Do not use any material that, after approval
and/or placement, has in any way become
unfit for use.

Do not use materials containing any
substance that has been determined to be
hazardous by the State of Florida
Department of Environmental Protection or
the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious
recognized hazards and to comply with
occupational safety and health standards, as
determined by the U.S. Department of Labor
Occupational Safety and Health
Administration (OSHA).

1.056LEGAL REQUIREMENTS AND RESPONSIBILITY TO

THE PUBLIC

A. Disaster Preparedness

1.

General:

a.

Division 01 Rev. 05/22

During periods in which any portion of Miami-
Dade County is designated by the National
Oceanic and Atmospheric Administration’s
National Hurricane Center as being under a
Tropical Storm Watch or greater, Contractor
shall perform all precautions as necessary to
safeguard the Work and property, including
the removal of all small equipment and
materials from the site, securing all other
equipment and materials to each other and to
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rigid construction, and any other safety
measures as may be directed by Engineer.

2. Upon Naotification of a Tropical Storm or Hurricane
Watch:

a. Engineer will provide formal notification to
Contractor to prepare and submit for
approval a Plan of Action for the specific
actions to be taken on their particular
projects.

3. Upon Natification of a Tropical Storm or Hurricane
Warning:

a. Engineer will provide formal notification to
Contractor to implement the approved Plan of
Action to protect the Project and the public.

b. For construction projects within the public
right-of-way, Contractor will be notified by
Engineer to suspend his construction
operations. Contractor will backfill all open
trenches, remove all construction equipment
and materials from the right-of-way, remove
unnecessary traffic barricades and signs, and
secure remaining barricades by “half burial”
or “double sand bags.”

4. Storm or Disaster Services:

a. Contractor, by accepting the award of this
Contract, recognizes and agrees that should
a storm or other severe and catastrophic
natural disaster affect the Miami-Dade-
County area during the performance of the
work, Contractor shall provide services
contracted for during the contract period, at
the Contract unit prices and at the same or
different locations from those covered by this
Contract.

b. For emergency services and conditions not
addressed by this Contract, Contractor
agrees to negotiate reasonable prices and
terms with the County for any disaster-relief
work required by the County. In all instances,
Contractor agrees to negotiate reasonable
time extensions for performance of disaster-
relief work.

B. Laws to be Observed

1. General:

a. Become familiar with and comply with all
applicable Federal, State, County, and city
laws, by-laws, ordinances, and regulations
that control the action or operation of those
engaged or employed in the Work or that
affect materials used. Pay particular attention
to the applicable safety regulations
promulgated by the U.S. Department of
Labor, Occupational Safety and Health
Administration (OSHA). In addition, comply
with Chapter 403, F.S. (Florida Statutes),
regarding control of air pollution. Direct
special attention to that portion of Chapter
17-5, F.A.C. (Florida Administrative Code),
pertaining to open burning in land clearing
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operations. Where work or structures
included in the Contract are in “Navigable
Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Part 329);
“Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Parts 323 and
328); or “Waters of the State,” (reference Part
4, Chapters 253 and 373 of the Florida
Statutes and Section 62-340, F.A.C.); comply
with the regulatory provisions of Section 404
of the Federal Clean Water Act of 1977;
Sections 9 and 10 of the Federal River and
Harbor Act of 1899; Chapter 161, F.S.; and
any local authority having jurisdiction over
such waters.

b. Obtain certification from the Construction
Industry Licensing Board as required by Part
I, Chapter 489, F.S., regardless of
exemptions allowed by Section 489.103,
F.S., prior to removing underground pollutant
storage tanks. Dispose of tanks and
pollutants in  accordance with the
requirements and regulations of any Federal,
State, or local, agency having jurisdiction.

c. Prior to building construction or renovation,
provide copies of current registrations or
certifications issued by the Florida
Construction Industry Licensing Board in
accordance with Chapter 489, F.S. for the
appropriate category of construction.

d. Corporations must be registered with the
State of Florida, Department of State,
Division of Corporations, and hold a current
State Corporate Charter Number in
accordance with Chapter 607, F.S.

e. Contractor or the authorized subcontractor
applying any roofing material must be
licensed or be an approved dealer and
applicator of the proposed roofing material.

f.  Indemnify, defend, and save harmless the
County and all of its officers, agents, and
employees, in the amount of the Contract
price, against all claims or liability arising from
or based on the violation of any such laws,
by-laws, ordinances, regulations, order, or
decrees; whether by himself or his
employees.

Plant Quarantine Regulations: The U.S. Department of
Agriculture and the Florida Department of Agriculture
and Consumer Services have issued quarantine
regulations pertaining to control of the nematodes of
citrus, Rule 5B-44, Florida Administrative Code, and
other plant pests. Contact the local (or other available)
representatives of the Animal and Plant Health
Inspection Service of the U.S. Department of
Agriculture, and the Division of Plant Industry of the
Florida Department of Agriculture and Consumer
Services to ascertain all current restrictions regarding
plant pests that are imposed by these agencies. Keep
advised of current quarantine boundary lines
throughout the construction period.

a. These restrictions may affect operations in
connection with such items as clearing and
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grubbing, earthwork, grassing and mulching,
sodding, landscaping, and other items which
might involve the movement of materials
containing plant pests across quarantine
lines.

b. Obtain quarantine regulations and related
information from the following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer
Services

Post Office Box 147100

Gainesville, Florida 32614-7100

Introduction or Release of Prohibited Aquatic Plants,
Plant Pests, or Noxious Weeds:

a. Do not introduce or release prohibited
aquatic plants, plant pests, or noxious weeds
into the project limits as a result of clearing
and grubbing, earthwork, grassing and
mulching, sodding, landscaping, or other
such activities. Immediately notify Engineer
upon discovery of all prohibited aquatic
plants, plant pests, or noxious weeds within
the project limits. Do not move prohibited
aquatic plants, plant pests, or noxious weeds
within the project limits or to locations outside
of the project limits without Engineer’s
permission. Maintain all borrow material
brought onto the project site free of prohibited
aquatic plants, plant pests, noxious weeds,
and their reproductive parts. Refer to Rule
16C-52 and Rule 5B-57, F.A.C. for the
definition of prohibited aquatic plants, plant
pests, and noxious weeds.

b. Furnish Engineer, prior to incorporation into
the Project, with a certification from the
Florida Department of Agriculture and
Consumer Services, Division of Plant
Industry, stating that the sod, hay, straw, and
mulch materials are free of noxious weeds,
including Tropical Soda Apple.

Compliance with Federal Endangered Species Act
and other Wildlife Regulations:

a. The Federal Endangered Species Act
requires that the Department investigate the
potential impact to a threatened or
endangered species prior to initiating an
activity performed in conjunction with a
highway construction project. If the
Department’s investigation determines that
there is a potential impact to a protected,
threatened or an endangered species, the
Department will conduct an evaluation to
determine what measures may be necessary
to mitigate such impact. When mitigation
measures and/or special conditions are
necessary, these measures and conditions
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will be addressed in the Contract Documents
or in permits as identified in 7-2.1.

b. In addition, in cases where certain protected,
threatened or endangered species are found
or appear within close proximity to the project
boundaries, the Department has established
guidelines that will apply when interaction
with certain species occurs, absent of any
special mitigation measures or permit
conditions otherwise identified for the project.
These guidelines are posted at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefi
nity/docs/defaultsource/programmanagemen
t/implemented/urlinspecs/files/endangeredwi
Idlifequidelines.pdf?sfvrsn=e27baf3f 2.

Take responsibility to obtain this information
and take all actions and precautions
necessary to comply with the conditions of
these guidelines during all project activities.

c. Prior to establishing any off-project activity in
conjunction with a project, notify the Engineer
of the proposed activity. Covered activities
include but are not necessarily limited to
borrow pits, concrete or asphalt plant sites,
disposal sites, field offices, and material or
equipment storage sites. Include in the
notification the Financial Project ID, a
description of the activity, the location of the
site by township, range, section, county, and
city, a site location map including the access
route, the name of the property owner, and a
person to contact to arrange a site inspection.
Submit this notification at least 30 days in
advance of planned commencement of the
off-site activity, to allow for the Department to
conduct an investigation without delaying job
progress.

d. Do not perform any off-project activity without
obtaining written clearance from the
Engineer. In the event the Department’s
investigation determines a potential impact to
a protected, threatened or endangered
species and mitigation measures or permits
are necessary, coordinate with the
appropriate resource agencies for clearance,
obtain permits and perform mitigation
measures as necessary. Immediately notify
the Engineer in writing of the results of this
coordination with the appropriate resource
agencies. Additional compensation or time
will not be allowed for permitting or mitigation,
associated with Contractor initiated off-
project activities.

Occupational Safety and Health Requirements:
Contractor shall take all precautions necessary for the
protection of life, health, and general occupational
welfare of all persons, including employees of both
Contractor and the County, until Contractor has
completed the work required under the Contract.
Comply at all times with applicable Federal, State, and
local laws, provisions, and policies governing safety
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and health, including 29 CFR 1926, including all
subsequent revisions and updates.

Discovery of an Unmarked Human Burial: When an
unmarked human burial is discovered, immediately
cease all activity that may disturb the unmarked
human burial and notify Engineer. Do not resume
activity until specifically authorized by Engineer.

Insecticides and Herbicides: Use products approved
by the Florida Department of Agriculture for the State
of Florida, found on the following website
http://state.ceris.purdue.edu/. The use of restricted
products is prohibited. Do not use any products in the
sulfonylurea family of chemicals. Herbicide application
by broadcast spraying is not allowed.

a. Procure any necessary licenses, pay all
charges and fees, and give all notices
necessary for lawful performance of the work.

b. Ensure that all employees applying
insecticides and herbicides possess a current
Florida Department of Agriculture
Commercial Applicator license with the
categories of licensure in Right-of-Way Pest
Control and Aquatic Pest Control. Provide a
copy of current certificates upon request, to
Engineer.

c. Ensure that employees who work with
herbicides comply with all applicable Federal,
State, and local regulations.

d. Comply with all regulations and permits
issued by any regulatory agency within
whose jurisdiction work is being performed.
Post all permit placards in a protected,
conspicuous location at the work site.

e. Acquire any permits required for work
performed on the rights-of-way within the
jurisdiction of National Forests in Florida.
Contact the Local National Forest Ranger
District, or the United States Department of
Agriculture (USDA) office for the proper
permits and subsequent approval.

f.  Acquire all permits required for aquatic plant
control as outlined in Chapter 62C-20,
F.A.C., Rules of the Florida Department of
Environmental Protection. Contact the
Regional Field Office of Bureau of Invasive
Plant Management of the Florida Department
of Environmental Protection for proper
permits and subsequent approval. If
application of synthetic organo-auxin
herbicides is necessary, meet the
requirements of Chapter 5E-2, F.A.C.

g. Fertilizer: Ensure that all employees applying
fertilizer, possess a current Florida
Department of Agriculture and Consumer
Services Commercial Applicator license in
accordance with Section 482.1562, F.S.
Upon request, submit the current certificates
to the Engineer.

Compliance with Section 4(f) of the USDOT Act:
(Staging Areas)
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9.

Section 4(f) of the USDOT Act prohibits the
U. S. Secretary of Transportation from
approving a project which requires the use of
publicly owned land of a public park,
recreation area or a wildlife and waterfowl
refuge, or of any historic site of national,
state, or local significance unless there is no
prudent or feasible alternative to using that
land and the program or project includes all
possible planning to minimize the harm to the
site resulting from the use.

Before undertaking any off-project activity
associated with any federally assisted
undertaking, ensure that the proposed site
does not represent a public park, recreation
area, wildlife or waterfowl refuge, or a historic
site (according to the results of the Cultural
Resources Survey discussed under FDOT
120-6.2). If such a site is proposed, notify the
Engineer and provide a description of the
proposed off-site activity, the location of the
site by township, range, section, a county or
city map showing the site location, including
the access route and the name of the
property. It is the Contractor’s responsibility
to submit justification for use of Section 4(f)
property that is sufficient for the Florida
Department of Transportaton and the
Federal Highway Administration to make a
Section 4(f) determination. Submit this
notification sufficiently in advance of planned
commencement of the off-site activity to allow
a reasonable time for the Engineer to conduct
an investigation without delaying job
progress. Do not begin any off-project activity
without obtaining written clearance from the
Engineer

Employment Eligibility Verification

a.

The Contractor shall utilize the U.S.
Department of Homeland Security’s E-Verify
system to verify the employment eligibility of
all new employees hired by the Contractor
during the term of the Contract and shall
expressly require any subcontractors
performing work or providing services
pursuant to the Contract to likewise utilize the
U.S. Department of Homeland Security’s E-
Verify system to verify the employment
eligibility of all new employees hired by the
subcontractor during the Contract term.

Miami-Dade County reserves the right, at any
time, to request supporting documentation,
as evidence of services provided and
demonstration of compliance with the above
requirements.

C. Permits and Licenses

1.

General:

a.

Division 01 Rev. 05/22

Except for permits procured by the
Department, as incorporated by Special
Provision to this Contract, if any, procure all
permits and licenses, pay all charges and
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fees, and give all notices necessary and
incidental to the due and lawful prosecution
of the Work.

The Department will also acquire any
modifications or revisions to an original
permit incorporated by Special Provision to
this Contract when Contractor requires such
modifications or revisions to complete the
construction operations specified in the Plans
or Special Provisions and within the right-of-
way limits.

Contractor must obtain all other permits
required for this Project prior to commencing
the Work. This includes permits required by
other municipalities and agencies, permits to
work in the Right-of-Way, and those required
for the removal or relocation of trees.

The actual amount paid for the permits will be
reimbursed to Contractor from a dedicated
allowance established by the County. If no
dedicated allowance is specified the
reimbursement shall be paid from the
Contract’s Contingency Allowance. Original
receipts must be presented to Engineer for
approval.

Contractor must give all notices, pay all fees
and comply with all laws, rules and
regulations applicable to the Work at no
additional cost.

Acquire all permits for work performed
outside the right-of-way or easements for the
Project.

In carrying out the work in the Contract, when
under the jurisdiction of any environmental
regulatory agency, comply with all
regulations issued by such agencies and with
all general, special, and particular conditions
relating to construction activities of all permits
issued to the Department as though such
conditions were issued to Contractor. Post all
permit placards in a protected location at the
worksite.

In case of a discrepancy between any permit
condition and other Contract Documents, the
more stringent condition shall prevail.

2. Additional Contractor Requirements For Work With
Traffic Control Devices or Street Lighting

a.

01 00 00 General Requirements
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In addition to the license(s) required of
Contractor, all personnel engaged in
installing, modifying, repairing, removing or
maintaining: roadway street lighting systems;
traffic ~ signalization; or any other
electrical/electronic traffic control device in
Miami-Dade County must:

1) Perform work under the direction of a
Master Electrician that is present at the
job site or able to respond within 2 hours
of notification (4 hours for roadway street
lighting systems).

2) Perform all work under the direct
supervision of a Journeyman Electrician.
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For Traffic Signalization or Control
Devices the Journeyman Electrician
must be certified as an International
Municipal Signal Association (IMSA)
certified Traffic Signal Technician (TST)
Level Il or Level Ill. All work related at or
pertaining to the controller must be
performed by an IMSA certified TST
Level Il (Field).

3) Have in their possession a wallet size
card or a photocopy of their certifications
and licenses. Failure to provide said
documents will be cause for removal of
employee from the work site, issuance of
citations, and shutdown of the Work by
the County.

b. At the Preconstruction Conference, provide
Engineer and the DTPW, Traffic Signal &
Signs Division (7100 NW 36 Street, Miami,
FL 33166) a signed affidavit affirming that the
personnel performing the work described
herein have all proper and valid licenses and
certifications (County, State, Private or other
Government Agency) required to perform the
Work. Attach a list of employees assigned to
this Project with a description of their duties
and include copies of all of the required
licenses and certifications for the Contractor
and personnel performing the Work.
Changes to authorized personnel must be
approved by the Engineer.

c. Provide copies of renewed licenses and
certifications prior to their expiration.

Work or Structures in Navigable Waters of the U.S,,
Waters of the U.S., and Waters of the State:

a. In general, one or more governmental
agencies will exercise regulatory authority
over work or structures, including related
construction operations, in all tidal areas
(Channelward of the mean high water lines);
in the ocean and gulf waters to the outer limits
of the continental shelf; in all rivers, streams,
and lakes to the ordinary high water line; in
marshes and shallows that are periodically
inundated and normally characterized by
aquatic vegetation capable of growth and
reproduction; in all artificially created
channels and canals used for recreational,
navigational, or other purposes that are
connected to navigable waters; and in all
tributaries of navigable waters up to their

headwaters.

b. Whenever the work under or incidental to the
Contract requires structures or
dredge/fill/construction activities in

“Navigable Waters of the U.S.,” “Waters of
the U.S.,” and “Waters of the State,” the
Federal, State, county, and local regulatory
agencies may require the Department to
obtain a permit. For such dredgeffill
/construction specified in the plans to be
accomplished within the limits of the project,
or for any dredgeffill/construction within the

Division 01 Rev. 05/22
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limits of Department-furnished borrow areas,
the Department will procure the necessary
permits prior to advertising for bids.

Patented Devices, Materials and Processes

Include all royalties and costs arising from patents,
trademarks, and copyrights, in any way involved in the
work in the Contract price. Whenever using any
design, device, material, or process covered by letters
patent or copyright, obtain the right for such use by
suitable legal agreement with the patentee or owner of
the copyright. File a copy of such agreement with
Engineer. However, whether or not such agreement is
made or filed as noted, Contractor and the surety in all
cases shall indemnify, defend, and save harmless, the
County from all claims for infringement by reason of
the use of any such patented design, device, material,
or process on work under the Contract, and shall
indemnify the County for all costs, expenses, and
damages that it may be obliged to pay by reason of
any such infringement, at any time during the
prosecution or after the completion of the Work.

Right-of-Way Furnished by the Department

Except as otherwise stipulated in these Specifications
or as shown in the Plans, the Department will furnish
all rights-of-way necessary for the proper completion
of the Work at no expense to Contractor.

Sanitary Provisions

Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use
of his employees as are necessary to comply with the
requirements and regulations of the State and local
boards of health. Commit no public nuisance.

Control of Contractor’'s Equipment

Traffic Interference: Do not allow equipment, while it is
on or traversing a road or street, to unreasonably
interfere with traffic.

Overloaded Equipment: Do not operate on any road or
street any hauling unit or equipment loaded in excess
of (1) the maximum weights specified in the Florida
Uniform Traffic Control Law, or (2) lower weights
legally established for any section of road or bridge by
the State, the Department, or local authorities. The
governmental unit having jurisdiction over a particular
road or bridge may provide exceptions by special
permit under the provisions provided below for
Crossings. This restriction applies to all roads and
bridges inside and outside the Contract limits as long
as these roads and bridges are open for public use.
Contractor may overload roads and bridges which are
to be demolished after they are permanently closed to
the public. Contractor is responsible for all loss or
damages resulting from equipment operated on a
structure permanently closed to the public.

Crossings: Where it is necessary to cross an existing
road or street, including specifically the existing
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traveled lanes of a divided highway within the limits of
the Project, obtain permits from the Municipality, the
Department or FDOT depending on the location, for
crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated
points. Engineer may require Contractor to protect the
pavement or Roadway at the crossing by using
lumber, planks, or fill. Provide flagging and watchman
service, or approved signal devices, for the protection
of traffic at all such crossings, in accordance with an
approved written plan for that activity.

Protection from Damage by Tractor-Type Equipment:
Take positive measures to ensure that tractor-type
equipment does not damage the road. If any such
damage should occur, repair it without delay, at no
expense to the County and subject to Engineer’'s
approval.

Contractor’s Equipment on Bridge Structures

The Specialty Engineer shall determine the effect that
equipment loads have on the bridge structure and
develop the procedures for using the loaded
equipment without exceeding the structure’s design
load capacity.

A completed bridge structure is a bridge structure in
which all elemental components comprising the load
carrying assembly have been completed, assembled,
and connected in their final position. The components
to be considered shall also include any related
members transferring load to any bridge structure.

The Specialty Engineer shall analyze the effect of
imposed loads on bridge structures, within the limits of
a construction contract, resulting from the following
operations:

a. Overloaded Equipment as defined above
operating on or crossing over completed or
partially completed bridge structures.

b. Equipment within legal load limits operating
on or crossing over partially completed bridge
structures.

c. Construction cranes operating on completed
or partially completed bridge structures.

Submit to the Department for approval three copies of
design calculations, layout drawings, and erection
drawings showing how the equipment is to be used so
that the bridge structure will not be overstressed. The
Specialty Engineer shall sign and seal one set of the
three copies of the drawings and the cover sheet of
one of the three copies of the calculations for the
Department’s Record Set.

Any pipe culvert(s) or box culvert(s) qualifying as a
bridge by definition is excluded from the requirements
above.

Posting of the Legal Gross Vehicular Weight: Display
the maximum legal gross weight, as specified in the
Florida Uniform Traffic Code, in a permanent manner
on each side of any dump truck or dump type tractor-
trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous
mixture to the project over any public road or street.
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Display the weight in a location clearly visible to the
scale operator, in numbers that contrast in color with
the background and that are readily visible and
readable from a distance of 50 feet.

Structures over Navigable Waters

Compliance with Federal and Other Regulations:

a. Where erecting structures in, adjacent to, or
over, navigable waters, observe all
regulations and instructions of Federal and
other authorities having control over such
waters. Do not obstruct navigation channels
without permission from the proper authority,
and provide and maintain navigation lights
and signals in accordance with the Federal
requirements for the protection of the
structure, of false work, and of navigation.

b. In the event of accidental blocking of the
navigation channel, immediately notify the
U.S. Coast Guard of the blockage and upon
removal of the blockage.

c. When work platforms are indicated in the
permit for construction, submit work platform
construction plans to the appropriate Coast
Guard District for approval. Obtain approval
prior to beginning construction on the
platform.

Maintenance of Channel: Where the work includes the
excavation of a channel or other underwater areas to
a required section, maintain the section from shoaling
or other encroachment until final acceptance of the
project.

Manatee Protection

This Subarticle applies to work in tidal waters, major
canals, bodies of water where manatees have been
recently spotted, or where required by any regulatory
permit applicable to this Project:

a. Instruct all personnel associated with the
Project about the presence of manatees and
manatee speed zones, and the need to avoid
collisions with and injury to manatees.
Advise all construction personnel that there
are civil and criminal penalties for harming,
harassing, or killing manatees which are
protected under the Marine Mammal
Protection Act, the Endangered Species Act,
and the Florida Manatee Sanctuary Act.

b. Operate all vessels associated with the
construction project at "ldle Speed/No Wake”
at all times while in the immediate area and
while in water where the draft of the vessel
provides less than a four-foot clearance from
the bottom. All vessels will follow routes of
deep water whenever possible.

c. Properly secure and regularly monitored all
siltation or turbidity barriers to avoid manatee
entanglement or entrapment. Barriers must
not impede manatee movement. Siltation or
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turbidity barriers must be made of material in
which manatees cannot become entangled.

d. All on-site project personnel are responsible
for observing water-related activities for the
presence of manatee(s). All in-water
operations, including vessels, must be shut
down if a manatee(s) comes within 50 feet of
the operation. Activities will not resume until
the manatee(s) has moved beyond the 50-
foot radius of the project operation, or until 30
minutes elapses if the manatee(s) has not
reappeared within 50 feet of the operation.
Animals must not be herded away or
harassed into leaving.

e. Report any collision with or injury to a
manatee immediately to the FWC Hotline at
1-888-404-3922. In addition, report collision
and/or injury to the U.S. Fish and Wildlife
Service in Vero Beach (1-772-562-3909),
and to FWC at
ImperiledSpecies@myFWC.com

f. Post, facing the water, temporary signs
concerning manatees prior to and during all
in-water project activities. One sign which
reads “Caution: Boaters” must be posted. A
second sign measuring at least 8 1/2" by 11"
explaining the requirements for “Idle
Speed/No Wake” and the shutdown of in-
water operations must be posted in a location
prominently visible to all personnel engaged
in water-related activities. Use temporary
signs that have already been approved for
this use by the Florida Fish and Wildlife
Conservation Commission (FWC) must be
used (see MyFWC.com/manatee).
Questions concerning these signs can be
sent to the email address listed above.
Remove all signs upon completion of the
Project.

g. Comply with all manatee protection
requirements of regulatory permits applicable
to this Project.

Forest Protection

Compliance with State and Federal Regulations: In
carrying out work within or adjacent to State or
National forests or parks, comply with all of the
regulations of the State or Federal authority having
jurisdiction, governing the protection of and the
carrying out of work in forests or parks, and observe
all sanitary laws and regulations with respect to the
performance of work in these areas. Keep the areas in
an orderly condition, dispose of all refuse, and obtain
permits for the construction, installation, and
maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, and
other structures; all in accordance with the
requirements of the forest or park official.

Prevention and Suppression of Forest Fires: Take all
reasonable precautions to prevent and suppress forest
fires. Require employees and subcontractors, both
independently and at the request of forest officials, to
do all reasonably within their power to prevent and
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suppress forest fires. Assist in preventing and
suppressing forest fires, and make every possible
effort to notify a forest official at the earliest possible
moment of the location and extent of all fires.
Extinguish the fire if practicable.

Preservation of Property

General:

a. Protect all geodetic monuments, horizontal or
vertical, located within the limits of
construction.

b. All street name signs shall remain in place
during time of construction except those
required to be relocated due to interference
with actual construction. All signs relocated
or damaged by Contractor during the course
of the work shall be re-installed or replaced at
the proper location, as soon as possible at
Contractor’s expense.

c. Prior to the removal of any traffic control signs
that interfere with the construction,
Contractor shall provide temporary signing or
other provisions to assure a continuous flow
of traffic under at least the same conditions
as previously existed.

d. All signs that are found to be unserviceable
shall be reported to the Miami-Dade County,
Department of Transportation and Public
Works, Traffic Signals & Signs Division, at
(305) 592-3580, prior to the commencement
of work.

Contractor’'s Use of Streets and Roads:

a. When hauling materials or equipment to the
project over roads and bridges on the State
road system, County road system, or city
street system, and such use causes damage,
immediately, at no expense to the County,
repair such road or bridge to as good a
condition as before the hauling began.

b. The Department may modify the above
requirement in accordance with any
agreement Contractor might make with the
governmental unit having jurisdiction over a
particular road or bridge, provided that
Contractor submits written evidence of such
agreement  to Engineer  prior to
commencement of the Work.

c. The use of public streets and alleys shall be
such as to provide a minimum of
inconvenience to the public and to other
traffic.  Contractor shall so conduct his
operations that he shall not close any
thoroughfare nor interfere in any way with
traffic on railway, highways, or on water,
without the written consent of the proper
authorities.

d. Contractor must immediately remove any
earth or other excavated material spilled from
trucks and clean the streets to the
satisfaction of the governing authority.
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The Department has not made any attempt to
define the equipment to be wused in
transporting the excavated material since this
may vary, however, Contractor shall abide by
the following general requirements:

1) Transport vehicles must be of the type(s)
approved for this application by the
political jurisdiction involved.

2) General requirements are that the
vehicles have watertight bodies that they
are properly equipped and fitted with
seals and covers to prohibit material
spillage or draining, and that they are
cleaned as often as is necessary to
prevent deposit of material on roadways.

3) Vehicles must be loaded within all legal
weight limits and operated safely within
all traffic and speed regulations.

The Department will not allow the operation
of equipment or hauling units of such weight
as to cause damage to previously
constructed elements of the project, including
but not necessarily limited to bridges,
drainage structures, base course, and
pavement.

Do not operate hauling units or equipment
loaded in excess of the maximum weights
specified for Overloaded Equipment on
existing pavements that are to remain in
place (including pavement being resurfaced),
cement-treated subgrades and bases,
concrete pavement, any course of asphalt
pavement, and bridges.

Engineer may allow exceptions to these
weight restrictions for movement of
necessary equipment to and from its
worksite, for hauling of offsite fabricated
components to be incorporated into the
Project, and for crossings as specified in the
Contract Documents.

3. Protection of Existing Utility Poles:

a.

Ensure that existing utility poles are properly
protected during installation of pipes and
structures and must coordinate with the utility
pole owner any safeguards necessary to
protect the utility pole, including bracing of
the pole, if necessary. All costs for protection
of utility poles and any costs for the
temporary bracing by the utility pole owner
shall be the responsibility of Contractor and
shall be considered incidental to and included
in the Contract prices.

4. Traffic Signs, Signal Equipment, Highway Lighting and
Guardrail:

a.

Division 01 Rev. 05/22

Protect all existing roadside signs, signal
equipment, highway lighting and guardrail,
for which permanent removal is not indicated,
against damage or displacement. Whenever
such signs, signal equipment, highway
lighting or guardrail lie within the limits of
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construction, or wherever so directed by
Engineer due to urgency of construction
operations, take up and properly store the
existing roadside signs, signal equipment,
highway lighting and guardrail and
subsequently reset them at their original
locations or, in the case of widened
pavement or roadbed, at locations
designated by Engineer.

If the Department determines that damage to
such existing or permanent installations of
traffic signs, signal equipment, highway
lighting or guardrail is caused by a third party,
and is not otherwise due to any fault or
activities of Contractor, the Department will,
with the exception of any damage resulting
from vandalism, compensate Contractor for
the costs associated with the repairs. Repair
damage caused by vandalism at no expense
to the County.

5. Operations Within Railroad Right-of-Way:

6. Utilities:
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a.

a.
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Notification to the Railroad Company: Notify
the superintendent of the railroad company,
as shown on the Plans, and Engineer at least
72 hours before beginning any operation
within the limits of the railroad right-of-way;
any operation requiring movement of
employees, trucks, or other equipment
across the tracks of the railroad company at
other than an established public crossing;
and any other work that may affect railroad
operations or property.

Contractor's Responsibilities: Comply with
whatever requirements an authorized
representative of the railroad company
deems necessary in order to safeguard the
railroad’s  property and  operations.
Contractor is responsible for all damages,
delays, or injuries and all suits, actions, or
claims brought on account of damages or
injuries  resulting  from Contractor’s
operations within or adjacent to railroad
company right-of-way.

Watchman or Flagging Services: The railroad
company will furnish protective services (i.e.,
watchman or flagging services) to ensure the
safety of railroad operations during certain
periods of the project. The Department will
reimburse the railroad company for the cost
thereof. Schedule work that affects railroad
operations so as to minimize the need for
protective services by the railroad company.

General:

1) Contact the Sunshine State One Call of
Florida, Inc. at 1-800-432-4770 and
other affected utility owners at least 48
hours prior to commencing any trenching
or excavation work on this Project.

2) Make all necessary arrangements with
the utility companies concerned for
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3)

maintenance of their lines during the
construction period. In the event that a
relocation of utilities is required, but has
not been accomplished prior to the
effective date of the "Notice to Proceed,"
Contractor nevertheless must
commence work under this Contract,
and must schedule his work to avoid
interference with the utility relocation
work.

County will not be liable for any delay or
added expense the  Contractor
experiences due to the activities of utility
companies, nor shall the County be held
responsible for any damages to any
utilities due to any actions by Contractor.

b. Arrangements for Protection or Adjustment:

1)

Division 01 Rev. 05/22

Do not commence work at points where
the construction operations are adjacent
to utility facilities or other property, until
making arrangements with the utility
facilities to protect against damage that
might result in expense, loss, disruption
of service, or other undue inconvenience
to the public or to the owners. Contractor
is solely and directly responsible to the
owners and operators of such properties
for all damages, injuries, expenses,
losses, inconveniences, or delays
caused by Contractor’s operations.

The Department will make the necessary
arrangements with utility owners for
removal or adjustment of utilities where
Engineer determines that such removal
or adjustment is essential to the
performance of the required
construction. The Department will not
consider relocation or adjustment
requests based on Contractor's
proposed use of a particular method of
construction or a particular type of
equipment as essential to the
construction of the Project if Contractor
could use other common methods and
equipment  without  relocating or
adjusting the utility. Engineer will
determine the responsibility for any such
required adjustments of utilities.
Contractor shall make all requested
relocations or adjustments because of
delivery to the job site of Contractor-
furnished materials, at no expense to the
County.

The Department considers relocations
and adjustments (or other protection)
under the following circumstances as
essential to the construction of the
Project:

a) Utilities lying within the vertical and
horizontal construction limits, plus
the reasonably required working
room necessary for operation of
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4)

equipment normally used for the
particular type of construction, all as
determined by Engineer (and
except as provided in paragraph (d)
below). (In the case of overhead
electrical conductors that carry
more than 400 Volts, a minimum of
10 feet clearance between the
conductor and the nearest possible
approach of any part of the
equipment is required, except
where the utility owner effects
safeguards approved by OSHA.)

b) Utilities lying within the horizontal
limits of the project and within 12
inches below the ground surface or
the excavation surface on which
Contractor operates construction
equipment, or within 12 inches
below the bottom of any stabilizing
course specified in the Plans.

c) Utilities lying within the normal limits
of excavation for underground
drainage  faciliies or  other
structures (except as provided in
paragraph (d) below). Such normal
limits shall extend to side slopes
along the angle of repose, as
established by sound engineering
practice, unless the Contract
Documents require support of the
excavation sides by sheeting or
Contractor elects to sheet such
excavation for his own convenience.

d) Where utilities cross pipe trenches
transversely within the excavation
area, but not within positions from
which relocation or removal is
necessary, the utility owner is
responsible for providing and
effecting all reasonable measures
for their support and protection
during construction operations.
Cooperate with the utility owner in
the owner's effecting of such
support and protective measures.
Contractor is responsible for all
damage to the utility that is caused
by Contractor’'s neglect or failure to
cooperate or to wuse proper
precaution in performing his work.

In the event that a temporary relocation
of a utility or a particular sequence of
timing in the relocation of a utility is
necessary, Engineer will direct such
relocation so as to cause the least
impediment to the overall construction
operations. The Department is not
responsible for utility adjustments or
temporary relocation work, or for the
conditions resulting there from, where
such adjustments are:

a) Not necessitated by the
construction of the Project,
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b) Done solely for the benefit or
convenience of the utility owner or
its contractor, or Contractor where
the Department considers his
construction procedures to be other
than normal, or

c) Not shown on the approved plans
for the utility relocation or the
construction of the Project.

Cooperation with Utility Owners:

1) Cooperate with the owners of all
underground or overhead utility lines in
their removal and rearrangement
operations in order that these operations
may progress in a reasonable manner,
that duplication or rearrangement work
may be reduced to a minimum, and that
services rendered by the utility owners
will not be unnecessarily interrupted.

2) In the event of interruption of water or
other utility services as a result of
accidental breakage, exposure, or lack
of support, promptly notify the proper
authority and cooperate with the
authority in the prompt restoration of
service. If water service is interrupted
and Contractor is performing the repair
work, Contractor shall work continuously
until the service is restored. Do not begin
work around fire hydrants until the local
fire authority has approved provisions for
continued service.

Utility Adjustments:

1) Certain  utility adjustments and
reconstruction work may be underway
during the progress of the Contract. If
known prior to award, the Department
will include in the Contract documents
the utility authorities who are scheduled
to perform utility work on the Project.

2) Cooperate with the various utility
construction crews who are maintaining
utility service.

3) Exercise due caution when working
adjacent to relocated utilities. Repair all
damage to the relocated utilities
resulting from his operations at no
expense to the County.

4) Protect utility facilities in accordance with
the requirements of the Contract
Documents and the owner.

Weekly Meetings:

1) Conduct weekly meetings on the job site
with all the affected utility companies and
Engineer in attendance to coordinate
project construction and utility relocation.
Submit a list of all attendees one week in

2) Provide the approved Work Progress
Schedule and Work Plan for the Project,
as specified in the Contract Documents,
to document the schedule and plan for
road construction and utility
adjustments.

3) When utility relocations no longer affect
construction activities, Contractor may
discontinue the meetings with
Engineer’s approval.

M. Responsibility for Damages, Claims, etc.

Contractor to Provide Indemnification:

a. Contractor shall indemnify and hold harmless
the County, its officers and employees from
liabilities, damages, losses and costs,
including, but not limited to, reasonable
attorney’s fees, to the extent caused by the
negligence, recklessness, or intentional
wrongful misconduct of Contractor and
persons employed or utilized by Contractor in
the performance of the construction Contract.

b. It is specifically agreed between the parties
executing this Contract that it is not intended
by any of the provisions of any part of the
Contract to create in the public or any
member thereof, a third party beneficiary
hereunder, or to authorize anyone not a party
to this Contract to maintain a suit for personal
injuries or property damage pursuant to the
terms or provisions of this Contract.

Guaranty of Payment for Claims: Contractor
guaranties the payment of all just claims for materials,
supplies, tools, or labor and other just claims against
him or any subcontractor, in connection with the
Contract. The Department’s final acceptance and
payment does not release Contractor’s bond until all
such claims are paid or released.

Contractor’s Responsibility for Work

Until the Department’'s acceptance of the work, take
charge and custody of the work, and take every
necessary precaution against injury or damage to the
work by the action of the elements or from any other
cause whatsoever, arising either from the execution or
from the nonexecution of the work. Rebuild, repair,
restore, and make good, without additional expense to
the Department, all injury or damage to any portion of
the work occasioned by any of the above causes
before its completion and acceptance, except that in
case of extensive or catastrophic damage, the
Department may, at its discretion, reimburse
Contractor for the repair of such damage due to
unforeseeable causes beyond the control of and
without the fault or negligence of Contractor, including
but not restricted to Acts of God, of the public enemy,
or of governmental authorities.

advance to Engineer for approval. 0. Opening Sections of Roadway to Traffic

Division 01 Rev. 05/22
DTPW Specifications Page 30 of 50

01 00 00 General Requirements Project No. 20230220



Whenever any bridge or section of roadway is in an
acceptable condition for travel, Engineer may direct
Contractor to open it to traffic. The Department’s
direction to open a bridge or roadway does not
constitute an acceptance of the bridge or roadway, or
any part thereof, or waive any Contract provisions.
Perform all necessary repairs or renewals, on any
section of the roadway or bridge thus opened to traffic
under instructions from Engineer, due to defective
material or work or to any cause other than ordinary
wear and tear, pending completion and Engineer’s
acceptance of the roadway or bridge, or other work, at
no expense to the County.

Scales for Weighing Materials

Applicable Regulations: When determining the weight
of material for payment, use scales meeting the
requirements of Chapter 531, F.S., pertaining to
specifications, tolerances, and regulations, as
administered by the Bureau of Weights and Measures
of the Florida Department of Agriculture.

Base for Scales: Place such scales on a substantial
horizontal base to provide adequate support and
rigidity and to maintain the level of the scales.

Protection and Maintenance: Maintain all scale parts
in proper condition as to level and vertical alignment,
and fully protect them against contamination by dust,
dirt, and other matter that might affect their operation.

Source of Forest Products

As required by Section 255.20, F.S., where price and
quality are equal, and when available, use only timber,
timber piling, or other forest products that are
produced and manufactured in the State of Florida.
This provision does not apply to Federal-aid projects.

Dust Control

Dust control measures are required as necessary to
prevent the surface and air transport of dust from any
construction activity performed under this contract.
This may include but is not limited to: Pre-watering
deeply before excavation; scheduling thorough and
consistent watering that does not run off the site;
applying best management practices in the loading,
offloading, and transport of soils and miscellaneous
materials; covering or otherwise stabilizing piles when
necessary; and planning schedules so control
measures are available throughout the project.

Ensure that excessive dust is not transported beyond
the limits of construction in populated areas.
Contractor may control dust for embankments or other
cleared or unsurfaced areas by applying water, as
directed by Engineer. When included in the Plans,
install mulch, seed, sod, or temporary paving as early
as practical. Control dust during the storage and
handling of dusty materials by wetting, covering, or
other means as approved by Engineer.

When cutting through concrete, care should be
exercised to prevent dust from becoming air borne.

Division 01 Rev. 05/22
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Contractor must use an engineering control such as
the use of a wet saw or dust collector. Engineer shall
have the final determination when in a particular
circumstance this is not feasible, and the concrete
must be cut dry.

No separate item for dust control measures is included
for payment in this Contract. Contractor must consider
the cost of any dust control measures that is necessary
for the proper construction of the Project as included
in the Contract price for items of work for which dust
control measures are required.

Dredging and Filling

Section 370.033, F.S., requires that all persons, who
engage in certain dredge or fill activities in the State of
Florida, obtain a certificate of registration from the
Florida Department of Environmental Protection,
Tallahassee, Florida 32301, and that they keep
accurate logs and records of all such activities for the
protection and conservation of the natural resources.
Obtain details as to the application of this law from the
Department of Environmental Protection and contact
local regulatory agencies for additional applicable
requirements.

Contractor’s Motor Vehicle Registration

Provide the Department with proof that all motor
vehicles operated or caused to be operated by such
Contractor are registered in compliance with Chapter
320, F.S. Submit such proof of registration in the form
of a notarized affidavit to the Department.

The Department will not make payment to Contractor
until the required proof of registration is on file with the
Department.

Compliance with FHWA 1273:

For federally funded projects and when required by
law, comply with the provisions contained in FHWA-
1273.

The FHWA-1273 Electronic version, dated July 5,
2022 is posted on the FDOT’s website at the following
URL address:
https://www.fhwa.dot.gov/programadmin/contracts/12

73/1273.pdf.
Take responsibility to obtain this information and

comply with all requirements posted on this website up
through five calendar days before the opening of bids.

If the FDOT website cannot be accessed, contact
FDOT Department’'s Specifications Office Web
Coordinator at (850) 414-4101.

Sustainable Building / Infrastructure Program (As
Applicable)

Projects that involve the planning, design,
construction, management, renovation, maintenance
and decommissioning of infrastructure or buildings
owned, financed, or operated by the County shall
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comply with the requirements of the County’s
Sustainable Buildings Program. All activity as a result
of this contract shall comply with Chapter 2, Article I,
Sec. 2-1, Rules 5.09 through 5.10, and Chapter 9,
Article Ill, Sec. 9-71 through 9-75, and Implementing
Order(I0) 8-8 of the Code of Miami-Dade County
which established a County policy to incorporate,
wherever practical, Green Building Practices. These
sections of the code, together with the 10, are referred
to as the Sustainable Buildings Program

The primary mechanisms for determining compliance
with the Sustainable Buildings Program shall be the
current LEED rating system (for Buildings) and the
Envision rating system (for Infrastructure), except as
noted elsewhere in 10 8-8. If an alternative rating
system is requested to demonstrate compliance,
substitutions of standard, compliance interpretations,
and exemptions may be sought, as detailed in 10 8-8.
Compliance shall be determined by completing a
formal certification process with the U.S. Green
Building Council, or as otherwise directed by the
County’s Sustainability Manager.

If the project is a building that is a Public Project:

a. For all New Construction Public Projects, the
minimum rating shall be LEED Silver in the
version most recently adopted by USGBC for
all project phases, and the Section VII
Prescriptive Path elements shall be required.
Except as provided in 10 8-8 Section
VI(A)(3).

b. For Public Projects that are not New
Construction but meet LEED prerequisites,
the minimum rating shall be LEED Silver in
the version most recently adopted by USGBC
for all project phases, and the Section VII
Prescriptive Path elements shall be required.
Except as provided in 10 8-8 Section
VI(A)(3).

c. For Public Projects that are not New
Construction and do not meet LEED
prerequisites as determined by the
Sustainability Manager, the Public Project
shall adhere to Maximum Measures, and the
10 8-8 Section VII Prescriptive Path elements
shall be required. Except as provided in 10 8-
8 Section VI(A)(3).

If the project is a for infrastructure that is a Public
Project:

a. For Infrastructure Public Projects that are
subject to this 10 with project costs greater
than two million dollars ($2,000,000), the
minimum rating shall be Envision Silver, per
the version most recently adopted by the
Institute for Sustainable Infrastructure, and
the required Section VII Prescriptive Path
elements in 1.0. 8-8.

b. For Infrastructure Public Projects with project
costs less than two million dollars
($2,000,000), the following requirements
shall be met per 1.0. 8-8:

1) Maximum Measures
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Subletting Or Assigning The Contract

Do not, sell, transfer, assign or otherwise dispose of
the Contract or Contracts or any portion thereof, or of
the right, title, or interest therein, without written
consent of the Department. If the Contractor chooses
to sublet any portion of the Contract, the Contractor
must provide a written request to sublet work on the
Certification of Sublet Work form developed by the
Department for this purpose.

Contractor must perform, with its own organization,
contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the
Contract Documents) of the total original contract
price, excluding any specialty items designated by the
County. Specialty items may be performed by
subcontract and the amount of any such specialty
items performed may be deducted from the total
original contract price before computing the amount of
work required to be performed by the contractor's own
organization.

a. "lts own organization" is construed to include
only workers employed and paid directly by
the prime contractor and equipment owned or
rented by the prime contractor, with or
without operators. Such term does not
include employees or equipment of a
subcontractor, assignee, or agent of the
prime contractor.

b. "Specialty Items" is construed to be limited to
work that requires highly specialized
knowledge, abilities, or equipment not
ordinarily available in the type of contracting
organizations qualified and expected to bid
on the contract as a whole and in general are
to be limited to minor components of the
overall contract.

The contract amount, upon which the requirements set
forth in this Subarticle is computed, includes the cost
of material and manufactured products which are to be
purchased or produced by the Contractor under the
provisions of the Contract. For the purpose of meeting
this requirement the Department will not consider off-
site  commercial production of materials and
manufactured component products that the Contractor
purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the
Department will use only the sublet proportional cost
in determining the percentage of subcontracted
normal work.

Execute all agreements to sublet work in writing and
include all pertinent provisions and requirements of the
Contract. All other agreements must be in writing and
reference all applicable Contract provisions. Upon
request, furnish the Department with a copy of the
subcontract and agreement. The subletting of work
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does not relieve the Contractor or the surety of their
respective liabilities under the Contract.

The Department recognizes a subcontractor only in
the capacity of an employee or agent of the Contractor,
and the Engineer may require the Contractor to
remove the subcontractor as in the case of an
employee.

Contractor must furnish:

a. A competent superintendent or supervisor
who is employed by its firm, has full authority
to direct performance of the Work in
accordance with the Contract requirements,
and is in charge of all construction operations
(regardless of who performs the work); and

b. Such other of its own organizational
resources (supervision, management, and
engineering services) as the Engineer
determines is necessary to assure the
performance of the Contract.

Notice to Proceed

Unless otherwise agreed to by the parties, the
Department may issue the Notice to Proceed (NTP)
within 30 Days after all conditions for Contract
execution have been met. The NTP will identify the
date Contractor is to begin the construction and will
start the Contract Time.

Project Signs

Project Signs will be provided by Miami-Dade County
Internal Services Department (ISD) at no cost to
Contractor.

The type, location, and number of signs required per
each work site shall be at the discretion of Engineer.

No work shall commence until the Project Signs are
secured in place as directed by Engineer.

Maintain and Relocate Project Signs.

a. Maintain and relocate Project Signs
throughout the duration of the Contract, as
directed by Engineer and at no additional
cost to Miami-Dade County.

b. Install relocated Project Signs as required by
Engineer. All materials and work necessary
to secure, brace, mount, place, and maintain
the Project Signs will be provided at
Contractor’s expense.

c. Notify Engineer immediately if at any time,
during the Contract duration, a Project Sign
becomes damaged, defaced, or unreadable.
If Engineer determines that a replacement
sign is required, Engineer will request it from
ISD.

Upon completion of the Contract or at any time as
directed by Engineer, deliver all available Project
Signs to the designated ISD facility.

No separate payment will be made for the activities
described above.

Division 01 Rev. 05/22
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A Schedule of Values is required for any Stipulated
(Lump) sum contract, or for major lump sum items on
Unit price contracts for which Contractor requests
progress payments.

Upon notification of intent to Award and prior to the
Notice to Proceed, submit to Engineer for review and
approval, a preliminary Schedule of Values that:

a. Logically subdivides the Work into
component parts with sufficient detail to
serve as the basis for progress payments
during performance of the Work and
correlates to the Work Progress Schedule.

b. Includes quantities and prices of items for all
of the Work which when added together
equal either the Contract Base Award
Amount for a Stipulated sum contract or the
Contract Price for a major lump sum item in a
Unit price contract.

c. Separately identifies the scope of work to be
performed by any SBE-CONST utilized to
satisfy any SBE-CONST goal in the Contract.
In addition, payment requisitions for the
scope of work of such SBE-CONST shall be
accompanied by the statements of
completion of the work of the SBE-CONST
and shall be accompanied by appropriate
documentation including invoicing and
checks reflecting payment of the SBE-
CONST for the previous construction draw.

The Schedule of Values for a Stipulated sum contract
will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the
Contract Base Award Amount to component parts of
the Work.

When directed by Engineer, submit at least 10 days
prior to the next application for progress payment, a
revised or updated Schedule of Values to address any
changes in the Work.

Preconstruction Conference

A Preconstruction Conference will be held with
Contractor, members of the Department and other
Miami-Dade County Agencies, representative of Utility
Companies, and other municipalities or contractors
affected by the Work. The Department will set the time
and place of this conference.

Submit the following items to Engineer at the
Preconstruction Conference unless otherwise noted:

a. Two copies of the proposed Work Progress
Schedule. (Provide an updated schedule
within 5 days of each Work Order for work
order contracts.)

Contractor’s Chain of Authority.

Contractor’s Emergency Telephone
Numbers, during work hours, after hours, and
on weekend, of Prime and MOT Contractor’s
Representatives.
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Letter naming Contractor's Superintendent
and his qualifications.

Letter naming Contractor's Work Site Traffic
Supervisor and a copy of their respective
Certification(s).

Letter naming Contractors MOT Flagmen
and a copy of their training Certification(s).

Maintenance of Traffic Plan: Letter outlining
the Specific Maintenance of Traffic Plan or
Plans that will be used during construction. If
the MOT plan is noted in the Construction
Plans, it will be for reference only. Contractor
is responsible to provide his own MOT Plan.
MOT plans must be submitted within 5 days
of the date of each Work Order for work order
contracts.

Shop drawing submittal schedule. To be
submitted within 5 days of the date of each
Work Order for work contracts.

List of potential subcontractors and rental
agreements.

Letter listing the material providers for this
project, with the respective name and
address; and letter certifying the compliance
of the material with the project requirements.

List of equipment to be utilized for
construction; including make, model, year,
name and description of equipment.

Contractor's Erosion Control Plan (ECP)
pursuant to the requirements of the Contract
Documents.

Lighting plan if Contractor intends to perform
any night work.

All other submittal requirements stipulated in
the Contract Documents.

F. Scheduling of the Work

1. Work Progress Schedule.

a.
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Within 21 days after Contract award or at the
Preconstruction Conference, whichever is
earlier, submit to Engineer for approval two
copies of a Work Progress Schedule for this
Project. Engineer will review and respond to
Contractor within 15 days of receipt.

The Work progress Schedule must show the
various activities of work in sufficient detail to
demonstrate a reasonable and workable plan
to initiate, construct, and complete all
requirements of the Contract Documents
within the Contract Duration and must:

1) Include a projected Project completion,
measured in dollars and time, on a
monthly basis or at each progress
payment cutoff date.

2) Identify a date for substantial completion
with “sufficient time” between substantial
completion and end of Contract Duration
for final inspections, final roadway
striping if required, development of a
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punch list by the Engineer, completion of
all punch list items by Contractor, final
submittals, and any remaining site
restoration activities. “Sufficient time,”
as it pertains solely to this requirement,
means no less than 60 days unless
otherwise required by the Contract
Documents or approved in writing by
Engineer.

3) Include the order and interdependence
of activites and the sequence for
accomplishing the Work including
phased restoration of areas impacted by
work.

4) Describe activities in sufficient detail so
that the Engineer can readily identify the
Work and measure the progress of each
activity.

5) Show each activity with a beginning work
date, activity duration, and a monetary

value.
6) Include within the activities the
necessary steps for procurement,

fabrication, and delivery of materials,
plant, and equipment.

7) Include the review time for
drawings and submittals.

shop

8) Include the Critical Path and milestone
activities when milestones are required
by the Contract Documents.

9) In projects with more than one phase,
adequately identify each phase and its
substantial completion date, and do not
allow phase specific activities to span
more than one phase.

Submit with the Work Progress Schedule a
narrative report describing current project
schedule status and identifying potential
delays. This report will include a description
of the progress made since the previous
schedule submission and objectives for the
upcoming 30 calendar days. It will be
submitted on 8.5 by 11 inch paper. This
report shall at a minimum include the
following information:

1) Indicate if the Project is on schedule,
ahead of schedule or behind schedule. If
the Project is ahead of schedule or
behind schedule, the report shall include
the specific number of calendar days. If
the Project is behind schedule, the report
shall include a detailed recovery plan
that will put the Project back on
schedule.

2) The report will describe the current
critical path of the Project and indicate if
this has changed in the last 30 calendar
days. Discuss current successes or
problems that have affected either the
critical path’s length or have caused a
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shift in the critical path within the last 30
calendar days. Identify specific activities,
progress, or events that may reasonably
be anticipated to impact the critical path
within the next 30 calendar days, either
to affect its length or to shift it to an
alternate path.

3) List all schedule logic or duration
changes that have been made to the
schedule since the previous submission.
For each change, describe the basis for
the change and specifically identify the
affected activities by identification
number.

4) Identify any and all activities, either in
progress or scheduled to occur within
the following 30 days that require County
participation, review, approval, etc.

Submit, with the Work Progress Schedule,
clear documentation demonstrating that all
necessary coordination activities with utility
owners that have facilities within the limits of
construction have been conducted. In
addition, incorporate into the work progress
schedule any utility adjustment schedules
included in the Contract Documents unless
the utility company and the Department
mutually agree to changes to the utility
schedules shown in the Contract.

Engineer will return inadequate schedules to
Contractor for corrections. Resubmit a
corrected schedule within 15 days from the
date of Engineer’s return transmittal.

Submit an updated Work Progress Schedule,
for Engineer’'s acceptance, if there is a
significant change in the planned order or
duration of an activity. Engineer will review
the corrected schedule and respond within 7
days of receipt.

By acceptance of the schedule, Engineer
does not endorse or otherwise certify the
validity or accuracy of the activity durations or
sequencing of activities. Engineer will use
the accepted schedule as a baseline against
which to measure the progress.

If Contractor fails to finalize either the initial
or a revised schedule in the time specified,
Engineer will withhold all Contract payments
until Engineer accepts the schedule.

2.  Weekly Work Progress Meetings:

a.
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Coordinate weekly meetings to discuss
Contract progress with Engineer including
near term scheduled activities, utility
relocations, and problems and their proposed
solutions.

Submit a Two-Week “Look Ahead” Planning
Schedule at each weekly meeting, showing
the items of work planned for the next two
weeks. Develop the schedule in Bar Chart
format, identifying current and planned
activities and related Contract Schedule work
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activities, including subcontractor work.
Designate all activities that are controlling
work items as determined by the currently
accepted Contract Schedule.

A report shall be submitted at each weekly
meeting identifying  schedule  activity
progress including actual start or finish dates
achieved for any activities.

3. Prosecution of the Work.

a.
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Give the Work the constant attention
necessary to ensure the scheduled progress,
and cooperate fully with Engineer and with
other contractors at work in the vicinity.

Do not commence work under the Contract
until after the Department has issued the
Notice to Proceed. Thereafter, commence
the Work and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer and in accordance
with the approved Work Progress Schedule.

All requirements of the Contract, including
completion of punch list items and final
deliverables, must be completed during the
Contract Duration.

Compliance with Time Requirements:
Commence work in accordance with the
approved Work Progress Schedule and
provide sufficient labor, materials and
equipment to complete all work as
scheduled. Should Contractor fail to furnish
sufficient and suitable equipment, forces, and
materials, as necessary to prosecute the
Work in accordance with the required
schedule, Engineer may withhold all progress
payments that are, or may become due, or
suspend the work until Contractor corrects
such deficiencies.

Provisions for Convenience of Public:
Schedule construction operations so as to
minimize any inconvenience to adjacent
businesses or residences. Where necessary,
Engineer may require Contractor to first
construct the work in any areas along the
Project where inconveniences caused by
construction operations would present a
more serious handicap. In such critical
locations, where there is no assurance of
continuous effective prosecution of the work
once the construction operations are begun,
Engineer may require Contractor to delay
removal of the existing (usable) facilities.

The lack of equipment or unsuitability of said
equipment shall not be an acceptable reason
for falling behind schedule.

If Contractor fails to complete all work under
the Contract, within the time specified in the
"Notice to Proceed" and/or Work Order(s), or
fails to perform the Work with sufficient
personnel and equipment or with sufficient
materials to assure the prompt completion of
the work assigned, or discontinues the
prosecution of the Work, or fails to resume

Project No. 20230220



work which has been discontinued within a
reasonable time after notice to do so, or
becomes insolvent or is declared bankrupt, or
files for reorganization under the bankruptcy
or insolvency code, or for any other cause
whatsoever, fails to carry on the work in an
acceptable manner, or if the surety executing
the bond, becomes unsatisfactory in the
opinion of the County, Engineer will give
notice in writing to Contractor and his surety
of such delay, neglect, or default.
Additionally, the County may opt to not issue
further Work orders and/or to terminate the
Contract in addition to assigning a non-
responsive Contractor Evaluation rating.
Continuous failure by Contractor to complete
work in a timely fashion may result in the
County not issuing further work and/or
cancellation of the Contract.

4. Additional Requirements for Work Order Contracts:

a.

The completion time for each Work Order will
consist of a reasonable duration determined

by Engineer.
After the “Notice to Proceed” and issuance of
the Work Order(s), Contractor shall

commence the Work on the effective date of
each Work Order and continue all work in an
expeditious manner to a conclusion
acceptable to Engineer.

All activities required to be performed for
each Work Order, including completion of
punch list items and final deliverables, must
be completed during the Work Order Days
provided for each Work Order.

Unless otherwise provided by the Contract
Documents, Engineer may issue subsequent
Work Order(s) any time after Engineer
determines that work under an existing Work
Order is substantially completed, even if site
restoration or punch list items are pending for
the existing Work Order.

G. Progress of the Work.

1. Unless otherwise stipulated herein, progress of the
Work will be evaluated monthly and compared to the
approved Work Progress Schedule.

a.
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When dollars invoiced by Contractor on the
Project are 15 percent greater than the
estimated dollars for the work scheduled,
Engineer may request in writing, that
Contractor submit a revised Work Progress
Schedule for approval by the next scheduled
monthly submittal date.

When the dollars earned by Contractor on the
Project are 15 percent less than the
estimated dollars for the work scheduled,
Engineer may deem the progress of the Work
unsatisfactory and will issue a notice to
Contractor of unsatisfactory performance.

In the event a noncritical item becomes
critcal as determined by Engineer,
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Contractor must submit a revised CPM
schedule.

When an activity on the critical path, as
shown on the current approved Work
Progress Schedule, has exceeded its late
start date by 7 Days, Engineer will deem the
progress of Work unsatisfactory and will hold
a meeting with Contractor to address the
schedule within 7 Days of the discovery. If a
resolution cannot be determined within 5
Days, Engineer will issue a notice to
Contractor of unsatisfactory performance.

When it becomes apparent that an activity on
the critical path, as shown on the current
approved Work Progress Schedule, has
exceeded its original duration by 10 or more
Days, regardless of the Contract’s definition
of Contract Time, Contractor must submit a
revised Work Progress Schedule for approval
within 5 Days of the discovery and Engineer
will issue a notice of unsatisfactory
performance to the Contractor and identify
the unsatisfactory performance.

2. The notice of unsatisfactory performance will also
allow a reasonable period of time, as determined by
Engineer but not to exceed 30 Days from receipt of the
notice, for Contractor to bring the progress of the Work
into compliance with the current accepted work
progress schedule or to provide acceptable written
justification for the delay. Contractor must do the
following things within the time specified in the notice
to Contractor of unsatisfactory performance:

a.
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Submit a revised baseline progress schedule
and recovery plan to Engineer for review and
approval. Demonstrate the proposed method
to complete the Project within the remaining
time specified in the current accepted work
progress schedule; and

If Contractor is unable to provide such a
revised schedule, a late completion schedule
shall be submitted indicating the time
required to complete the Work. The
Department’s approval of the late completion
schedule will not operate as a waiver of the

Department’s right to assess liquidated
damages;
Take all necessary action, subject to

Engineer’s approval, to ensure completion of
the Project at no additional cost to the
Department within the remaining time
specified in the accepted schedule. Actions
may include but not be limited to the
following:

1) Additional overtime;

2) Added work shift;

3) Additional workforce;

4) Extended workweek;

5) Additional Equipment; or

6) A combination of these.
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Performance of Work

Give due and adequate notices to those in control of
all properties that may be affected by the construction
activities.

Keep on the job site sufficient plant and equipment to
meet the requirements of the Work. The plant shall be
kept in a satisfactory operating condition and be
capable of safely and efficiently performing the Work
as set forth in the Plans and Specifications. The
equipment and all operations shall be subject to
inspection by Engineer at all times.

Submit for approval by Engineer, a description of the
type of materials and equipment to be used; and the
method of procedure to be used in the performance of
the Work.

Condition of Equipment

a. All equipment used in the performance of the
Work must be in first class operating
condition, including proper mufflers and other
silencing accessories. All equipment must be
properly lubricated on a special maintenance
type schedule to reduce noise, including
tracks, rollers, idlers, sheaves and other
noise producing components. Care must be
taken to prevent oil spillage of any kind or oil
dripping from equipment. All dewatering
pumps and welding machines must be
engine driven or powered by Contractor
furnished generators. The temporary power
source available at the jobsite is not sufficient
to power that type of equipment.

b. If the equipment used proves less than
satisfactory and is unduly or needlessly
disturbing the neighbors, in the opinion of
Engineer, he will have the right to order
Contractor to immediately modify the
equipment to make it satisfactory, or to
change to other equipment that is satisfactory
at no additional cost to the County.

Saw Cutting:

a. When required in performance of this
Contract, material may be removed by either
saw cutting the slab perpendicular to the long
edge, or by any other means that will produce
a clean neat cut and that is acceptable to
Engineer. All costs for saw cutting and/or any
other necessary means for accomplishing the
bid items listed in this Contract shall be
included in the cost for said item.

Open Excavations:

a. At the close of each workday, Contractor
shall refill all open excavations, or cover open
excavations with steel plates capable of
supporting vehicular traffic at no additional
cost to the County.

Florida Trench Safety Act

a. The Florida Trench Safety Act (Sections
553.60-553.64, Florida Statutes) is hereby
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incorporated by reference and made a part of
these Specifications. The purpose and
intention of the State of Florida “Trench
Safety Act” is to provide for increased worker
safety by requiring compliance with sufficient
standards for trench safety and providing
additional specific requirements when the
excavation is in excess of 5 feet deep. By
executing the Contract, Contractor certifies
that he is fully aware of the Trench Safety Act,
and will comply with applicable trench safety
standards.

b. In accordance with Sections 553.60-553.64,
F.S., the bidder acknowledges those
included in the various items of the proposal
and in the total bid price are costs for
complying.

As-Built Drawings

Five (5) sets of complete “As-Built” drawings signed
and sealed by either a Florida Registered Surveyor
and Mapper or a Florida Registered Professional
Engineer, shall be accurately recorded by Contractor
and submitted to Engineer prior to final acceptance of
the Work. As Built drawing required for Federally
Funded Projects must be signed and sealed only by a
Florida Registered Professional Engineer.

The As-Built Drawings must contain detailed
information pertaining to the locations, spans, depths,
and elevations of all significant elements of
construction performed pursuant to the Contract
Documents in addition to all information necessary to
comply with Project permits and regulatory
requirement.

All locations, depths, and elevations shall be taken by
a Florida Registered Surveyor and Mapper and be
shown on the As-Built drawings.

No separate payment will be made for the As-Built
drawings.

Liquidated Damages

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, the amount stipulated below should
Contractor fail to complete all work specified within the
time stipulated in the Contract for substantial
completion, including extra time granted in writing by
the County. Substantial completion must be achieved
60 days prior to contract final acceptance, unless a
different time is stipulated under contract duration on
the Special Provisions. For Work Order based
Contracts, liquidated damages shall be the amount
stipulated below, computed for each Work Order,
should Contractor fail to complete all work specified
within the time stipulated in the Work Order, including
extra time granted in writing by the County.

Applicable liquidated damages for each day after the
scheduled substantial completion date are the
amounts established in the following schedule:
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Total Contract/Work Daily Charge Per
Order Amount Calendar Day

$299,999 and under $980
$300,000 but less than

$2,000,000 $1,699
fhzég%oé?ooooo,bou&;ess $2,650
o &i0.000000 . 83819
?h1a0r; 0$0206f)00000 ’boug(;ess $4,687
$20,000,000 but less $7.625

than $40,000,000

$40,000,000 and over  $10,467 plus 0.00005 of
any amount over $40
million (Round to

nearest whole dollar)

Contractor, or in case of his default the surety, shall
pay to the County, not as a penalty but as liquidated
damages, 30% of the amount stipulated above under
this Subarticle J.2 should Contractor fail to complete
punch list items and deliver all required documents,
including warranties, necessary to close out the
project within the total time stipulated in the Contract
for final acceptance, including extra time granted in
writing by the County.

Engineer will count default days in calendar days.

County has the right to apply, as payment on such
liquidated damages, any money the County owes
Contractor.

County does not waive its right to liquidated damages
due under the Contract by allowing Contractor to
continue and to finish the work, or any part of it, after
the expiration of the Contract/Work Order Time
including granted time extensions.

The requirements of this Article may not be waived,
compromised or settled without the express written
consent of the Board of County Commissioners.

Limitations of Operations

General:

a. Subject to any provision to the contrary
provided in these Contract Documents, Work
must not be carried out during the night or on
Saturdays, Sundays or on County holidays
without prior written approval from Engineer
issued at least 72 hours before these times
so that proper inspection and engineering
services may be scheduled.

b. Prior written approval from Engineer, as
specified in this Article, is not required for the
performance of work that is necessary for
proper care, maintenance, and protection of
Work already done, or in cases when the
Work would otherwise be endangered or
when hazard to life or property would result,
in which case Contractor must inform
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Engineer at the earliest possible opportunity
of the same.

All construction activities, designated by
Engineer as requiring inspection by the
County, must be scheduled to coincide with
the hours of availability of Engineer or
Engineer's duly authorized inspector. The
hours of availability are from 7:00 AM until
4:30 PM Monday through Friday; unless
otherwise approved by the Engineer, these
construction activities must be scheduled to
coincide with the aforementioned hours of
availability.

Work performed without the prior written
approval of Engineer and without an
Engineer’s duly authorized inspector may be
declared defective solely on the grounds that
it was not properly inspected.

In the event, that the Engineer approves work
on night or on Saturdays, Sundays or on
County holidays; the Contractor will be
responsible to pay the overtime incurred
during the approved overtime hours at the
current inspector's hourly rate. Such
payment will be deducted from the monthly
invoice.

Contractor must conform to all applicable
laws, regulations, or ordinances with regard
to labor employed, hours of work and general
operations.

2. Night Work:

a.
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Night work may be undertaken as a regular
procedure when required by the Contract
Documents or approved in writing by
Engineer. Such approval, however, may be
revoked at any time by Engineer if Contractor
fails to maintain adequate equipment,
lighting, and supervision for the proper
prosecution and control of the Work at night
pursuant to the requirements herein.

For the purposes of this Article, the term
"night" shall mean the period from 6:00 p.m.
to 7:00 a.m. Due to traffic interference
concerns, authorized night construction
activities that may be disruptive to traffic flow
can only be performed weekdays between
9:00 p.m. to 5:00 a.m.

Prepare a specific work plan and submit it to
the Engineer for approval at least one week
in advance of the anticipated work. The plan
must include a schedule of all activities of
work and show in detail the special
arrangements that will be made to provide for
all regulatory and Contract requirements
including cordoning off the areas with
sufficient roadwork safety signs; providing
approved MOT; worksite personnel and
citizen safety; necessary lighting; and daily
restoration of the work site.

Obtain and comply with all necessary permits
and authorizations from the applicable
jurisdictions.
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e. Complete all scheduled work and restore the
work site as required in the Engineer’s
approval.

f.  Lighting during nighttime operations:

1) During active nighttime operations,
furnish, place and maintain lighting
sufficient to permit proper workmanship
and inspection. Use lighting with 5 ftecd
minimum intensity. Arrange the lighting
to prevent interference with traffic or
produce undue glare to property owners.
Operate such lighting only during active
nighttime construction activities. Provide
a light meter to demonstrate that the
minimum  light intensity is being
maintained.

2) Lighting may be accomplished by the
use of portable floodlights, standard
equipment lights, existing street lights,
temporary street lights, or other lighting
methods approved by Engineer.

3) Submit a lighting plan at the
Preconstruction Conference for review
and acceptance by Engineer. Submit the
plan on standard size plan sheets (not
larger than 24 by 36 inch), and on a scale
of either 100 or 50 feet to 1 inch. Do not
start night work prior to the Engineer’s
acceptance of the lighting plan.

4) During active nighttime operations,
furnish, place and maintain variable
message signs to alert approaching
motorists of lighted construction zones
ahead. Operate the variable message
signs only during active construction
activities.

5) Where night work is required by the
Contract Documents, include
compensation for lighting for night work
in the Contract prices for the various
items of the Contract. Take ownership of
all lighting equipment for night work.

Sequence of Operations: Do not open up work to the
prejudice of work already started. Engineer may
require Contractor to finish a section on which work is
in progress before starting work on any additional
section.

Interference with Traffic:

a. Atall times conduct the Work in such manner
and in such sequence as to ensure the least
practicable interference with traffic. Operate
all vehicles and other equipment safely and
without hindrance to the traveling public. Park
all private vehicles outside the clear zone.
Place materials authorized to be stored along
the roadway so as to cause no obstruction to
the traveling public as possible.

b. Where existing pavement is to be widened
and stabilizing is not required, prevent any
open trench from remaining after working

hours by scheduling operations to place the
full thickness of widened base by the end of
each day. Do not construct widening strips
simultaneously on both sides of the road,
except where separated by a distance of at
least 1/4 mile along the road and where either
the work of excavation has not been started
or the base has been completed.

5. Coordination with other contractors:

a. Sequence the work and dispose of materials
so as not to interfere with the operations of
other contractors engaged upon adjacent
work; join the work to that of others in a
proper manner, in accordance with the spirit
of the Contract Documents; and perform the
work in the proper sequence in relation to that
of other contractors; all as may be directed by
Engineer.

b. Contractor is responsible for any damage
done by him or his agents to the work
performed by another contractor.

6. Drainage: Conduct the operations and maintain the
work in such condition to provide adequate drainage
at all times. Unless otherwise required by the Contract
Documents, do not obstruct existing functioning storm
drains, gutters, ditches, and other run-off facilities.

7. Fire Hydrants: Keep fire hydrants on or adjacent to the
roadway accessible to fire apparatus at all times, and
do not place any material or obstruction within 15 feet
of any fire hydrant.

8. Protection of Structures: Do not operate heavy
equipment close enough to pipe headwalls or other
structures to cause their displacement.

9. Fencing: Erect permanent fence as a first order of
business on all projects that include fencing where
Engineer determines that the fencing is necessary to
maintain the security of livestock on adjacent property,
or for protection of pedestrians who are likely to gain
access to the project from adjacent property.

10. Contaminated Materials:

a. When the construction operations encounter
or expose any abnormal condition that may
indicate the presence of a contaminated
material, discontinue such operations in the
vicinity of the abnormal condition and notify
Engineer immediately. Be alert for the
presence of tanks or barrels; discolored
earth, metal, wood, ground water, etc.; visible
fumes; abnormal odors; excessively hot
earth; smoke; or other conditions that appear
abnormal as possible indicators of the
presence of contaminated materials. Treat
these conditions with extraordinary caution.

b. Make every effort to minimize the spread of
Contaminated Material into uncontaminated
areas.

c. Do not resume the construction operations
until so directed by Engineer.

d. Dispose of the Contaminated Material in
accordance with the requirements and
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regulations of any Local, State, or Federal
agency having jurisdiction. Where Contractor
performs work necessary to dispose of
Contaminated material, and the Contract
does not include pay items for disposal, the
Department will pay for this work as
unforeseeable work.

e. The Department may agree to hold harmless
and indemnify Contractor for damages when
Contractor  discovers or  encounters
Contaminated materials or pollutants during
the performance of services for the
Department when the presence of such
materials or pollutants were unknown or not
reasonably discoverable. Such
indemnification agreements are only effective
if Contractor immediately stops work and
notifies the Department of the Contaminated
material or pollutant problem.

f.  Such indemnification agreement is not valid
for damages resulting from Contractor’s
willful, wanton, or intentional conduct or the
operations of Contaminated and Hazardous
Material Contractors.

Qualifications of Contractor’'s Personnel

Meet the personnel qualifications requirements
stipulated in Article 105 of the DTPW Specifications.

Provide competent, careful, and reliable
superintendents, foremen, and workmen. Provide
workmen with sufficient skill and experience to
properly perform the work assigned to them. Provide
workmen engaged on special work, or skilled work,
such as bituminous courses or mixtures, concrete
bases, pavements, or structures, or in any trade, with
sufficient experience in such work to perform it
properly and satisfactorily and to operate the
equipment involved. Provide workmen that shall make
due and proper effort to execute the work in the
manner prescribed in the Contract Documents, or
Engineer may take action as prescribed below.

It is prohibited as a conflict of interest for a Contractor
to subcontract with a Consultant to perform Contractor
Quality Control when the Consultant is under contract
with the Department to perform work on any project
described in Contractor's Contract with the
Department. Prior to approving a Consultant for
Contractor Quality Control, Contractor shall submit to
the Department a Certificate from the proposed
Consultant certifying that no conflict of interest exists.

Whenever Engineer determines that any person
employed by Contractor is incompetent, unfaithful,
intemperate, disorderly, or insubordinate, Engineer will
provide written notice and Contractor shall discharge
the person from the work. Do not employ any
discharged person on the Project without the written
consent of Engineer. If Contractor fails to remove such
person or persons, Engineer may withhold all
payments that are or may become due, or suspend the
work until Contractor complies with such orders.
Protect, defend, indemnify, and hold the County, its
agents, officials, and employees harmless from all
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claims, actions, or suite arising from such removal,
discharge, or suspension of employees.

Temporary Suspension of Contractor’'s Operations

Authority to Suspend Contractor’s Operations:

a. Engineer has the authority to suspend
Contractor’s operations, wholly or in part.
Engineer will order such suspension in
writing, giving in detail the reasons for the
suspension. Contract Time will be charged
during all suspensions of Contractor's
operations.

b. Any work in the public right of way may be
temporarily suspended by the roadway
governing authority. If an extension of
Contact time is authorized pursuant to the
requirements of the Contract Documents, it
will be of a non-compensable nature. All
costs associated with temporary suspension
including any demobilization or re-
mobilization costs are the sole responsibility
of the Contractor and no extra compensation
will be allowed.

c. No additional time extension will be granted
to Contractor when the operations are
suspended for the following reasons:

1) Contractor fails to comply with the
Contract Documents.

2) Contractor fails to carry out orders given

by Engineer.

3) Contractor causes conditions
considered unfavorable for continuing
the Work.

d. Immediately comply with any suspension
order. Do not resume operations until
authorized to do so by Engineer in writing.
Any operations performed by Contractor, and
otherwise constructed in conformance with
the provisions of the Contract, after the
issuance of the suspension order and prior to
Engineer's  authorization to  resume
operations will be at no cost to the County.
Further, failure to immediately comply with
any suspension order will also constitute an
act of default by Contractor and is deemed
sufficient basis in and of itself for the
Department to declare Contractor in default,
with the exception that Contractor will not
have ten calendar days to correct the
conditions for which the suspension was
ordered.

Prolonged Suspensions: [If Engineer suspends
Contractor’s operations for an indefinite period, store
all materials in such manner that they will not obstruct
or impede the traveling public unnecessarily or
become damaged in any way. Take every reasonable
precaution to prevent damage to or deterioration of the
work performed. Provide suitable drainage of the
roadway by opening ditches, shoulder drains, etc., and
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provide any temporary structures necessary for public
travel through the project.

Permission to Suspend Contractor's Operations: Do
not suspend operations or remove equipment or
materials necessary for completing the work without
obtaining Engineer’'s written permission. Submit all
requests for suspension of operations in writing to
Engineer, and identify specific dates to begin and end
the suspension. Contractor is not entitled to any
additional compensation for suspension of operations
during such periods.

Suspension of Contractor’'s Operations-Holidays:

a. Unless Contractor submits a written request
to work on a holiday at least ten days in
advance of the requested date and receives
written approval from Engineer, Contractor
must not work on the following days: Martin
Luther King, Jr. Day; President's Day,
Memorial Day; the Saturday and Sunday
immediately preceding Memorial Day;
Independence Day; Labor Day; the Saturday,
and Sunday immediately preceding Labor
Day; Columbus Day, Veterans’ Day;
Thanksgiving Day; the Friday, Saturday and
Sunday immediately following Thanksgiving
Day; and December 24 through January 2,
inclusive. Contract Time will be charged
during these holiday periods regardless of
whether or not Contractor’'s operations have
been suspended.

b. During such suspensions, remove all
equipment and materials from the clear zone,
except those required for the safety of the
traveling public and retain sufficient
personnel at the job site to properly meet all
applicable requirements for: (1) Maintenance
of Traffic; and (2) Prevention, Control, and
Abatement of Erosion and Water Pollution.
Contractor is not entitled to any additional
compensation for removal of equipment from
clear zones or for compliance with the
aforementioned requirements during such
holiday periods.

Computation of Contract Time

Date of Beginning of Contract Time: The Contract
Time begins on the effective start date of the "Notice
to Proceed." Perform the Work fully, entirely, and in
accordance with the Contract Documents within the
Contract Time(s) specified in the Contract Documents,
or as may be extended in accordance with the
provisions herein.

Contract Time Extensions:

a. The Department will consider the delays in
delivery of materials or component
equipment that affect progress on a
controlling item of work as a basis for granting
a time extension if such delays are beyond
the control of Contractor or supplier. Such
delays may include an area-wide shortage,
an industry-wide strike, or a natural disaster
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that affects all feasible sources of supply. In
such cases, Contractor shall furnish
substantiating letters from a representative
number of manufacturers of such materials or
equipment clearly confirming that the delays
in delivery were the result of an area-wide
shortage, an industry-wide strike, etc. No
additional compensation will be made for
delays caused by delivery of materials or
component equipment.

The Department will not consider requests for
time extension due to delay in the delivery of
custom manufactured equipment including
traffic signal equipment, highway lighting
equipment, etc., unless Contractor furnishes
documentation that the order for such
equipment was placed in a timely manner,
the delay was caused by factors beyond the
manufacturer’s control, and the lack of such
equipment caused a delay in progress on a
controlling item of work. No additional
compensation will be paid for delays caused
by delivery of custom manufactured
equipment.

The Department will consider the effect of
utility relocation and adjustment work on job
progress as the basis for granting a time
extension only if all the following criteria are
met:

1) Delays are the result of either utility work
that was not detailed in the plans, or
utility work that was detailed in the plans
but was not accomplished in reasonably
close accordance with the schedule
included in the Contract Documents.

2) Utility work actually affected progress
toward completion of controlling work
items.

3) Contractor took all reasonable measures
to minimize the effect of utility work on
job progress, including cooperative
scheduling of Contractor's operations
with the scheduled utility work at the
preconstruction conference and
providing adequate advance notification
to utility companies as to the dates to
coordinate  their  operations  with
Contractor’s operations to avoid delays.

As a condition precedent to an extension of
Contract Time, Contractor must submit to
Engineer:

1) A preliminary request for an extension of
Contract Time made in writing to
Engineer within ten calendar days after
the commencement of a delay to a
controlling item of work. If Contractor
fails to submit this required preliminary
request for an extension of Contract
Time, Contractor fully, completely,
absolutely and irrevocably waives any
entittement to an extension of Contract
Time for that delay. In the case of a
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continuing delay only a single
preliminary request for an extension of
Contract Time will be required. Each
such preliminary request for an
extension of Contract Time shall include
as a minimum the commencement date
of the delay, the cause of the delay, and
the controlling item of work affected by
the delay; and

2) Further, Contractor must submit to
Engineer a request for a Contract Time
extension in writing within 30 days after
the elimination of the delay to the
controlling item of work identified in the
preliminary request for an extension of
Contract Time. Each request for a
Contract Time extension shall include as
a minimum all documentation that
Contractor wishes the Department to
consider related to the delay, and the
exact number of days requested to be
added to Contract Time. If Contractor
contends that the delay is compensable,
then Contractor is also required to
submit with the request for a Contract
Time extension a detailed cost analysis

of the requested additional
compensation. If Contractor fails to
submit this required request for a

Contract Time extension, with or without
a detailed cost analysis, depriving
Engineer of the timely opportunity to
verify the delay and the costs of the
delay, Contractor waives any entitlement
to an extension of Contract Time or
additional compensation for the delay.

Upon timely receipt of the preliminary request
of Contract Time from Contractor, Engineer
will investigate the conditions, and if it is
determined that a controlling item of work is
being delayed for reasons beyond the control
of Contractor, Engineer will take appropriate
action to mitigate the delay and the costs of
the delay. Upon timely receipt of the request
for a Contract Time extension Engineer will
further investigate the conditions, and if it is
determined that there was an increase in the
time or the cost of performance of the
controlling item of work beyond the control of
Contractor, then an adjustment of Contract
Time will be made, and a monetary
adjustment will be made, excluding loss of
anticipated profits, and the Contract will be
modified in writing accordingly.

The existence of an accepted schedule,
including any required update(s), as required
by the Contract Documents is a condition
precedent to Contractor having any right to
the granting of an extension of contract time
or any monetary compensation arising out of
any delay. Contractor failure to have an
accepted schedule, including any required
update(s), for the period of potential impact,
or in the event the currently accepted

schedule and applicable updates do not
accurately reflect the actual status of the
project or fail to accurately show the true
controlling or non-controlling work activities
for the period of potential impact, will result in
any entitlement determination as to time or
money for such period of potential impact
being limited solely to the Department’s
analysis and identification of the actual
controlling or non-controlling work activities.
Further, in such instances, the Department’s
determination as to entitlement as to either
time or compensability will be final.

O. Default and Termination of Contract

1. Determination of Default:
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The following acts or omissions constitute
acts of default and, except as to
subparagraph 10) below, the Department will
give notice, in writing, to Contractor and his
surety for any delay, neglect or default, if
Contractor:

1) Fails to begin the work under the
Contract within the time specified in the
Notice to Proceed;

2) Fails to perform the work with sufficient
workmen and equipment or with
sufficient materials to ensure prompt
completion of the Contract;

3) Performs the work unsuitably, or
neglects or refuses to remove materials
or to perform anew such work that
Engineer rejects as unacceptable and
unsuitable;

4) Discontinues the prosecution of the
work, or fails to resume discontinued
work within a reasonable time after
Engineer notifies Contractor to do so;

5) Becomes insolvent or is declared
bankrupt, or files for reorganization
under the bankruptcy code, or commits
any act of bankruptcy or insolvency,
either voluntarily or involuntarily;

6) Allows any final judgment to stand
against him unsatisfied for a period of
ten calendar days;

7) Makes an assignment for the benefit of

creditors;

8) Fails to comply with Contract
requirements regarding minimum wage
payments;

9) Fails to comply with Engineer’s written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order;
or

10) For any other cause whatsoever, fails to
carry on the work in an acceptable
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manner, or if the surety executing the
bond, for any reasonable cause,
becomes unsatisfactory in the opinion of
the Department.

For a notice based upon reasons stated in
subparagraphs a. 1) through 8) and 10)
above: if Contractor, within a period of ten
calendar days after receiving the notice
described above, fails to correct the
conditions of which complaint is made, the
Department will, upon written certificate from
Engineer of the fact of such delay, neglect, or
default and Contractor's failure to correct
such conditions, have full power and
authority, without violating the Contract, to
take the prosecution of the work out of the
hands of Contractor and to declare
Contractor in default.

If Contractor, after having received a prior
notice described above for any reason stated
in subparagraph a. 2), 3), 4), 5), 6) or 8),
commits a second or subsequent act of
default for any reason covered by the same
subparagraph a. 2), 3), 4), 5), 6) or 8) as
stated in the prior notice, and regardless
whether the specific reason is the same,
then, regardless of whether Contractor has
cured the deficiency stated in that prior
notice, the Department will, upon written
certificate from Engineer of the fact of such
delay, neglect or default and Contractor’s
failure to correct such conditions, have full
power and authority, without any prior written
notice to Contractor and without violating the
Contract, to take the prosecution of the work
out of the hands of Contractor and to declare
Contractor in default.

Regarding subparagraph a. 9), if Contractor
fails to comply with Engineer's written
suspension of work order within the time
allowed for compliance and which time is
stated in that suspension of work order, the
Department will, upon written certificate from
Engineer of the fact of such delay and
Contractor’s failure to correct that condition,
have full power and authority, without
violating the Contract, to immediately take
the prosecution of the work out of the hands
of Contractor and to declare Contractor in
default.

The Department has no liability for
anticipated profits for unfinished work on a
Contract that the Department has determined
to be in default.

2. Completion of Work by Department:

a.
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Upon declaration of default, the Department
will have full power to appropriate or use any
or all suitable and acceptable materials and
equipment on the site and may enter into an
agreement with others to complete the work
under the Contract, or may use other
methods to complete the work in an
acceptable manner. The Department will
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charge all costs that the Department incurs
because of Contractor’s default, including the
costs of completing the work under the
Contract, against Contractor. If the
Department incurs such costs in an amount
that is less than the sum that would have
been payable under the Contract had the
defaulting Contractor completed the work
then the Department will pay the difference to
the defaulting Contractor. If the Department
incurs such costs in an amount that exceeds
the sum that would have been payable under
the Contract, then Contractor and the surety
shall be liable and shall pay the County the
amount of the excess.

If, after the ten day notice period and prior to
any action by the Department to otherwise
complete the work under the Contract,
Contractor establishes his intent to prosecute
the work in accordance with the
Department’'s  requirements, then the
Department may allow Contractor to resume
the work, in which case the Department will
deduct from any monies due or that may
become due under the Contract, any costs to
the County incurred by the delay, or from any
reason attributable to the delay.

3. Termination of Contract for Convenience:

a.
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The Department may terminate the entire
Contract or any portion thereof, if the
Department determines termination is in the
County’s interest. Engineer will deliver to
Contractor a Written Notice of Termination
specifying the extent of termination and the
effective date.

When the Department terminates the entire
Contract, or any portion thereof, before
Contractor completes all items of work in the
Contract, the Department will make payment
for the actual number of units or items of work
that Contractor has completed, at the
Contract unit price, and as approved by
Engineer for items of work partially
completed, and such payments will constitute
full and complete compensation for such
work or items. No payment of any kind or
amount will be made for items of work not
started. The Department will not consider any
claim for loss of anticipated profits, or
overhead of any kind (including home office
and jobsite overhead or other indirect
impacts).

The Department will consider reimbursing
Contractor for actual cost of mobilization
(when not otherwise included in the Contract)
including moving equipment to the job where
the volume of the work that Contractor has
completed is de minimis and thereby too
small to compensate Contractor for these
expenses under the Contract unit prices.

The Department may purchase at actual cost
acceptable materials and supplies procured
for the work, that the Department has
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inspected, tested, and approved and that
Contractor has not incorporated in the work.
Submit the proof of actual cost, as shown by
receipted bills and actual cost records, at
such points of delivery as Engineer may
designate.

e. Termination of a contract or a portion thereof,
under the provisions of this Subarticle, does
not relieve Contractor or the surety of its
responsibilities for the completed portion of
the Contract or its obligations for and
concerning any just claims arising out of the
work performed.

Release of Contractor's Responsibility

The Department considers the Contract complete
when Contractor has completed all work and
requirements of the Contract and the Department has
accepted the Work. The Department will then release
Contractor from further obligation except as set forth in
the Contract Bonds, and except as allowed by the
Contract Documents subsequent to Final Payment.

1.07MEASUREMENT AND PAYMENT

A

Compensation

Compensation provided by the Contract, through the
various scheduled items having awarded Contract Unit
Prices, constitutes full payment for completing the
Work and meeting all requirements of the Contract
Documents. Approved payments will be made only
under items having awarded Contract Unit Prices that
are measured and accepted by Engineer.

The aforementioned compensation includes:

a. Full payment for furnishing any material,
supply, equipment, tool, labor, supervision, or
meeting any requirement that is reasonably
inferred or incidental to the Work whether or
not specifically called for by the Contract
Documents.

b. Items of work that do not have awarded
Contract Unit Prices, even if the items appear
within the Articles of these Specifications or
anywhere else in the Contract Documents.
These items will not be measured separately
for payment. Compensation for performing
any work or meeting any requirement
associated with these items is included in
approved payments made under the various
scheduled items having awarded Contract
Unit Prices.

For Job Order Contracts, the Contract Unit Price,
where referenced anywhere in these Contract
Documents, is the price which results from the
multiplication of the unit price provided by the County
on the Project Bid Form times the awarded
Contractor’s percentage factor. All compensation for
services called for in this Contract shall be made on
the basis of the Contract Unit Prices for quantities
based upon the actual work performed and accepted
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by Engineer. Such compensation shall be complete
payment for all phases of the operation and no
additional payment shall be made for any reason
whatsoever.

Miami-Dade County offers a payment option that will
expedite County payments to your organization via
Automatic Clearing House transfers instead of the
issuance and mailing of a County check. More
information is available at
http://www.miamidade.gov/finance/vendor-
payment.asp#5 The form can also be found on the
Appendices to the Special Provisions

Contingency Allowance Account

A Contingency Allowance account has been
established for the Work under this Contract. The Total
Contract award amount will include no more than ten
percent (10%) Contingency Allowance Account.
Contractor is not entitled to funds from the
Contingency Allowance Account unless, at the
discretion of Engineer, work is directed to be
performed that is beyond the scope of established pay
items. Contractor shall perform such work only upon
receipt of an executed Miami-Dade-County
Contingency Allowance Account expenditure form
from Engineer.

Florida Power And Light Connection Allowance

County will reimburse Contractor, at invoice cost, for
the services of the Florida Power and Light (FPL)
connection fees required by Engineer. The necessary
invoices shall be submitted to Engineer for inclusion in
the payment requisition. This payment will be made
from the appropriate dedicated allowance. If no
dedicated allowance is provided, then payment shall
be made from the Contingency Allowance Account.

Retainage; Punch List Requirements

Amount of retainage.

a. An amount of 5-percent retainage will be
withheld from each progress payment made
to Contractor.

Project closeout (Punch List).

a. Within 21 days of reaching Substantial
Completion and performance of required
inspection(s), Engineer, with cooperation of
Contractor, will develop a single punch list
subject to the provisions of Section 218.735
(7) of the Florida Statutes (F.S.), listing all
items necessary to render complete,
satisfactory, and acceptable to Engineer all
work and requirements of the Contract.
Contractor will review and comment as
necessary to assist Engineer in the
preparation of the final draft of the list during
the aforementioned timeframe.

b. Engineer will provide Contractor with the
Punch List within 5 days after the List has
been developed and reviewed as provided in
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Subarticle 2.a above. Contractor must
immediately work on completion of the items
listed and provide to Engineer within 5 days
of receipt of the Punch List, a final schedule
for the completion of all pending work and
requirements of the Contract. The schedule
must provide for the final completion of all
Contract requirements and acceptance by
the Engineer prior to the expiration of the
Contract.

c. For work order or multiphase projects:

1) Provide a punch list listing all items
necessary to render complete,
satisfactory, and acceptable to Engineer
all work and requirements for each
phase or work order as applicable.

2) All time limitations and requirements
stipulated above apply except that the
timeframe  requirements for the
individual punch lists are based on the
specific phase or work order's
substantial completion.

Release of Retainage.

a. The release of retainage is subject to Section
218.735 (7), F.S. and may be requested as
follows:

1) Upon completion of all items on the
punch list and their acceptance by
Engineer, Contractor may submit a
payment request for all remaining
retainage withheld by the County

2) under this Contract. If a good faith
dispute exists as to whether one or more
items identified on the Punch List have
been completed pursuant to the Contract
requirements, the County may continue
to withhold an amount equal to 150
percent of the total costs to complete
such items.

3) The County is not required to pay or
release any amounts of retainage that
are the subject of a good faith dispute,
the subject of a claim brought pursuant
to Section 255.05, F.S., or otherwise the
subject of a claim or demand by the
County or Contractor.

Measurement of Quantities

Measurement Standards: Engineer will measure all
work completed under the Contract in accordance with
the United States Standard Measures.

Method of Measurements: Engineer will take all
measurements horizontally or vertically as applicable.

Determination of Pay Areas:

a. Final Calculation: When measuring items
paid for on the basis of area of finished work,
where the pay quantity is designated to be
determined by calculation, Engineer will use
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lengths and widths in the calculations based
on the station to station dimensions shown on
the plans; the station to station dimensions
actually constructed within the limits
designated by Engineer; or the final
dimensions measured along the surface of
the completed work within the neat lines
shown on the Plans or designated by
Engineer. Engineer will use the method or
combination of methods of measurement that
reflect, with reasonable accuracy, the actual
surface area of the finished work as Engineer
determines.

Construction Outside Authorized Limits: Engineer will
not pay for surfaces constructed over a greater area
than authorized, or for material that Contractor has
moved from outside of slope stakes and lines shown
on the plans, except where Engineer provides written
instruction for Contractor to perform such work.

Truck Requirements: Provide all trucks with numbers
and certify that all trucks used have a manufacturer’s
certification or permanent decal showing the truck
capacity rounded to the nearest tenth of a cubic yard
placed on both sides of the truck. This capacity will
include the truck body only and any side boards added
will not be included in the certified truck body capacity.
Ensure the lettering and numbers are legible for
identification purposes at all times.

Ladders and Instrument Stands for Bridge Projects:

a. On bridge projects, in order to facilitate
necessary measurements, provide
substantial ladders to the tops of piers and
bents, and place and move such ladders as
Engineer directs.

b. For bridge projects crossing water or marshy
areas, supply fixed stands for instrument
mounting and measurements, in accordance
with  the details stipulated in the
Specifications for the project.

Fuel Adjustment

DTPW will, in the Contract Documents, provide an
estimated quantity for fuel requirements for diesel to
cover the Work specified in the Contract. Price
adjustments will be made only for the amount of diesel
fuel estimated by the DTPW required to complete the
Contract. The requirement of fuel for each pay item is
estimated by multiplying FDOT’s standard fuel factor
for that pay item by the quantity of that pay item. On
Contracts with an original Contract Time in excess of
120 calendar days, DTPW will make price adjustments
on each applicable progress estimate to reflect
increases or decreases in the price of diesel from
those in effect during the month in which bids were
received. The Contractor will not be given the option of
accepting or rejecting these adjustments. Price
adjustments for fuel will be made only when the current
fuel price (CFP) varies by more than 5% from the price
prevailing in the month when bids were received
(BFP), and then only on the portion that exceeds 5%.
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Price adjustments will be based on the monthly bulk
average price for diesel as derived by FDOT. These
average indexes shall be determined by averaging
bulk fuel prices on the first day of each month as
quoted by major oil companies that are reasonably
expected to furnish fuel for projects in the State of
Florida. Average price indices for will be available on
FDOT Construction Office website before the 15th of
each month, at the following URL:
https://www.fdot.gov/construction/fuel-bit/fuel-
bit.shtm.

Payment will be based on the quantities shown on the
progress estimate on all items for which established
standard fuel factors are on a file maintained by
DTPW. Payment on progress estimates will be
adjusted to reflect adjustments in the prices for diesel
in accordance with the following:

a. When fuel prices have decreased between
month of bid and month of this progress
estimate:

1) Ai = Fi (Pi - 0.95 Pb) during a period of
decreasing prices.

2) Ai = Total dollar amount - positive or
negative - of the cost adjustment for fuel
used by the Contractor during the month

W on

3) Fi = Total gallons calculated as being
used during the month.

4) Pi = Average price for fuel prevailing

during month “.

5) Pb = Average price for fuel prevailing
during the month “b” when bids were
received on this Contract.

b. When fuel prices have increased between
month of bid and month of this progress
estimate:

1) Ai=Fi (Pi- 1.05 Pb) during a period of
increasing prices.

2) Ai = Total dollar amount - positive or
negative - of the cost adjustment for fuel
used by the Contractor during the month

w o

3) Fi = Total gallons calculated as being
used during the month.

4) Pi = Average price for fuel prevailing

during month “i.

5) Pb = Average price for fuel prevailing
during the month “b” when bids were
received on this Contract

Payment will be made on the current progress
estimate to reflect the index difference at the time
Work was performed.

Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the
proper proportional part of such adjustment to
subcontractors who perform applicable Work
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G. Bituminous Material

a. On Contracts having an original Contract
Time of more than 365 calendar days, or
more than 5,000 tons of asphalt concrete, the
Department will adjust the bid unit price for
bituminous material, excluding cutback and
emulsified asphalt to reflect increases or
decreases in the Asphalt Price Index (API) of
bituminous material from that in effect during
the month in which bids were received.
Contractor will not be given the option of
accepting or rejecting this adjustment.
Bituminous adjustments will be made only
when the current APl (CAPI) varies by more
than 5% of the API prevailing in the month
when bids were received (BAPI), and then
only on the portion that exceeds 5%.

b. The Department will use the API determined
by FDOT and available on the FDOT Office

of Construction website L:
https://www.fdot.gov/construction/fuel-
bit/fuelbit.shtm.

c. Payment on progress estimates will be
adjusted to reflect adjustments in the prices
for bituminous materials in accordance with
the following:

1) $ Adjustment = (ID)(Gallons)

2) Where ID = Index Difference = [CAPI -
0.95(BAPI)] when the APl has
decreased between the month of bid and
month of this progress estimate.

3) Where ID = Index Difference = [CAPI -
1.05(BAPI)] when the API has increased
between the month of bid and month of
this progress estimate.

4) Payment will be made on the current
progress estimate to reflect the index
difference at the time work was
performed.

5) For asphalt concrete items payable by
the ton, the number of gallons will be
determined assuming a mix design with
6.25 percent liquid asphalt weighing 8.58
Ib/gal.

6) Asphalt concrete items payable by the
square yard will be converted to
equivalent tons assuming a weight of
100 Ib/yd? per inch.

Non-Duplication of Payment: In cases where the basis
of payment clause in these Specifications relating to
any unit price in the bid schedule requires that the unit
price cover and be considered compensation for
certain work or material essential to the item, the
Department will not measure or pay for this same work
or material under any other pay item that may appear
elsewhere in these Specifications.

Material Adjustments for Aluminum, PVC, and Copper.

Project No. 20230220


https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm
https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm
https://www.fdot.gov/construction/fuel-bit/fuelbit.shtm
https://www.fdot.gov/construction/fuel-bit/fuelbit.shtm

DTPW will make price adjustments for aluminum, decreased between the month of bid and the

PVC, and copper materials included in the Contract month of material invoice.
pay item list in accordance with the following c. Where ID = Index % Difference = [IMP —
procedures: 1.05(BMP)] / BMP when the IMP has
a. Prepare separate Contractor’s Certification of increased between the month of bid and the
Quantities for each material invoice month month of material invoice.
using the FDOT forms for Material Price 5. A line-item adjustment will be made on the last
Adjus_.tment. . . progress estimate prior to the final estimate to each
https://www.fdot.gov/construction/material- applicable pay item to reflect the cumulative value of
price-adjustment. all Contractor Certification of Quantities submitted
b. Submit certifications for materials purchased. throughout the duration of the contract.

Submit certifications for subsequent estimate
periods as directed by the Engineer, based
on the quantity of each material purchased
within  the estimate period. Material
certifications reflecting quantities beyond the
final contract quantity shall not be accepted.

6. Adjustments will be paid or charged to the Prime
Contractor only. Any Contractor receiving an
adjustment under this provision for work performed by
a subcontractor shall distribute such adjustment to
subcontractors who perform applicable work.

Ensure each certification includes the 7. DTPW reserves the right to audit the Contractor's
Contract Number, Certification Date and records pertaining to the material certifications
Number, the period the certification submitted for this Contract.

represents, and t