ELECTRONIC DOCUMENTS DISCLAIMER

Electronic copies of the solicitation documents are made available on this website solely for the
convenience of prospective bidders (whether as a prime contractor or sub-contractor) on the
Project, and are not considered part of the Contract Documents. No representation or warranty is
made, either expressed or implied, with regard to the accuracy or suitability of these electronic
copies for any purpose whatsoever. In the event of discrepancies or conflicts between the
County's originally published document(s) and any other version distributed or submitted by other
parties, the County's original hard copy version shall prevail.

Miami-Dade County Department of Transportation and Public Works (DTPW) does not track or
monitor downloads of Project documents from this website. Therefore, prospective bidders who
choose to use this method of distribution shall also be responsible for monitoring the site and
downloading any applicable addenda or supplemental information. DTPW will distribute hard
copy addenda or supplemental information only to those persons or firms who we have
purchased a hard copy of the original solicitation documents.

Miami-Dade County shall not be responsible for errors and omissions occurring in the
transmission or downloading of any documents or specifications from this website. In the event of
any discrepancy between information obtained from this website and the DTPW hard copy
solicitation documents and specifications, the terms of the hard copy documents will prevail.

Miami-Dade County does not guarantee continuous, uninterrupted or secure access to this or
other related websites. Operation of this website may be affected from time to time by numerous
factors outside of our control. In the event that we are notified of any problems in a timely manner
we will do our best to assist with those problems that fall within our control. For assistance,
contact us at 305-375-2930. Solicitation documents are removed from this website as soon as
possible after the due date.

DTPW does not accept facsimile or electronic bid responses of any kind. All bids must be
submitted in writing, on the forms provided by the County, to the address designated in the bid
package. It is the bidder's responsibility to ensure that their submittals are received at the
designated location, complete and on time. Bids received after the due date will be rejected,
even if the solicitation is still appearing on this site.

These documents shall not be altered in any manner. Ultilization or viewing of these electronic
documents shall constitute implicit acknowledgement and acceptance of these provisions. Failure
to comply with these provisions may result in rejection of your bid.
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SECTION 1: INVITATION TO BID



INVITATION TO BID



Department of Transportation and

Public Works

Capital Improvements Division

MIAMI-DADE COUNTY, FLORIDA
%mne REQUEST FOR PRICE QUOTATION (RPQ)
Contract No: MCC 7360 Plan

111 NW 1 St Suite 1410 RPQ No: 20240203

Miami 33128

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Clerck of the Board at 111 NW 1st Street, 1710 no later than 2/26/2025 at 02:00 PM. If you

INVITATION TO BID

have any questions, contact Alicia Arce at 3053751907.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.

RPQ DETAILED BREAKDOWN

|Bid Due Date:

|2/26/2025 || Time Due:|[02:00 PM || Submitted Via:||Sealed Envelopes ||

[Estimated Value:

$444,597  ||(excluding Contingencies and Dedicated Allowances)

|Project Name:

||Sidewa|k Improvements

|Project Location:

||See Comments Section

|License Requirements: “Primary: ||Paving; Concrete Engineering

Scope of Work:

(Contractor must obtain and submit all permits prior to performing any work).

Work under this Contract includes furnishing of all supervision, labor, materials, tools, equipment
and performing all operations required to construct the Work in accordance with the Contract
Documents.

Work includes construction of new sidewalks, sidewalk connectors, driveway approaches, curb
ramps, curbs and/or gutters; reconstruction and/or repair of existing sidewalks, sidewalk
connectors, driveway approaches, curb ramps, curbs and/or gutters; removal and disposal of
various existing pavements, trees, tree roots and debris; grading and preparation of subgrade and
sodding; and adjustment of existing utility valve covers to new finished grade. One or a
combination of more than one of the work described herein may be required to be performed at
any given site pursuant to the requirements of the Work Order governing the site.

If any changes are required due to conflict of design and or field conditions, the Engineer will
make the final determination.

The Contractor and all subcontractors, under this Contract, are prohibited from performing any
work, other than specified in the Contract and/or directed by the Engineer, within the limits of the
project site, without prior written notification to the Engineer. This includes any work for private or
commercial entities.

|Document Pickup:

|[Contact: |[Capital Improvements Division || Phone No:|[3053751907 | Date:||1/30/2025 |

Location: |[111 NW 1 Street, Suite 1410

|Pre-Bid Meeting:: YES | Mandatory:|[No I Date:|[2/19/2025 || Time:||10:00 AM
| |lLocation: ||Virtual Meeting -See notes below

|Site Meeting: ||No || Mandatory:HNo || Date:|| || Time:||

| ||Location: ||

|Bid shall be submitted to: ||Contact: ||Clerck of the Board

|Address: [[111 NW 1st Street, 1710

| |Email: || FAx#: ||

|Type of Contract: ||Sing|e Trade || Method of Award:||Lowest Responsible Bidder
|Method of Payment: ||Scheduled Monthly Payments || Insurance Required:”YES

|Additional Insurance Required: IYES I If Yes - Minimum Coverage:|[$1,000,000.00

|Performance & Payment Bond Required: ||YES || Bid Bond Required:||YES

|Davis Bacon: ||NO || Maintenance Wages:||NO || AIPP:||NO “ Amount:“

IDBE Participation: INO ||  Percentage:||0.00% | DBE Subcontractor Forms Required:|[NO
|SBE—S Requirements ||NO || Percentage:||0.00% || ||

|SBE-G Requirements

||NO || Percentage:”0.00% || ||




|Liquidated Damages: IYES ||  $$ PerDay:[$1,685.00 || |
|For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs. |
|
|

|Design Drawing Included: ||NO || Shop Drawing Included:||NO || Specifications IncIuded:||YES
|Anticipated Start Date: 14/30/2025 |Calendar Days for Project Completion:  [365
Comments: Pursuant to Section 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user

access fee under the County’s User Access Program (UAP) in the amount of two percent (2%).
All construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
and allowance accounts, of less than five hundred thousand dollars ($500,000.00).

This Project is considered a single trade or primarily single trade project. Primary Trade related
work shall not be subcontracted. If ancillary (trade) work is required to complete this Project you
may contract with a subcontractor with approval from the contracting Department and the Office
of Small Business Development. All subcontractors must be certified SBE-CONS firms and
approval given by the Office of Small Business Development prior to any work beginning.

LOCATION OF WORK:
A. This is a work order driven contract.

NW 199 St from NW 57 Ave to NW 67 Ave,
NW 95 St from NW 7 Ave to NW 17 Ave,
NW 32 Ave from NW 62 St to NW 95 St
NE 2 Ave from NE 103 St to NE 115 St

LICENSE REQUIREMENTS:

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

A-Certificate of Competency from the County’s Construction Trades Qualifying Board as a
Specialty Engineering Contractor, commensurate to the requirements of the Scope of Work, in
one or more engineering crafts to include paving engineering contractor or concrete-work
engineering contractor. The specialty contractor shall subcontract with a qualified contractor any
work which is incidental to the specialty but is specified in the aforementioned Code as being the
work of other than that of the Engineering Specialty for which certified.

B-Experience Requirement:

1. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project's Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a. Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s identified
personnel is currently engaged or has completed within the past five years. List and describe the
aforementioned projects and state whether the work was performed for the County, other
government clients, or private entities. The description must identify for each project:

1) The identified personnel and their assigned role and responsibilities for the listed project

2) The client name and address including a contact person and phone number for reference

) Description of work

) Total dollar value of the contract

) Contract duration

) Statement or notation of whether Bidder’s referenced personnel is/was employed by the prime
contractor or subcontractor, and

3
4
5
6




7)For completed projects, provide letters of certification of final acceptance or similar project
closure documentation issued by the client and available Contractor’s performance evaluations;
or

b. Pursuant to Section 255.20, F.S., the County may consider a bid from a Bidder in good
standing, meeting the license requirements above, that has been prequalified and considered
eligible by the Florida Department of Transportation (FDOT) under Section 337.14, F.S. and
Chapter 14-2, Florida Administrative Code, to perform the work described in the Contract
Documents. Contractors seeking consideration under this Paragraph shall submit along with the
Bid Documents for review and consideration, current copy(ies) of their FDOT Certificate(s) of
Qualification in the Sidewalk Work Class, Certification of Work Underway, and Status of
Contract(s) On Hand.

INDEMNIFICATION AND INSURANCE REQUIREMENTS
The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

- Worker’s Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

- Commercial General Liability Insurance on a comprehensive basis in an amount not less than
$1,000,000 per occurrence and $2,000,000 in aggregate . Miami-Dade County must be shown as
an additional insured with respect to this coverage.

- Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

BID DOCUMENTS:

Bidding documents may be purchased from the Miami-Dade County Department of
Transportation and Public Works, Capital Improvements Division, 111 NW 1st Street, 14th Floor,
Miami, Florida 33128 for a non-refundable fee of seventy five dollars ($75.00) per each complete
set of documents. Payment shall be in the form of a company check, cashier’s check, or money
order payable to “Miami-Dade County, Department of Transportation and Public Works.”

ADDENDUMS - RFI"S

The Department of Transportation and Public Works has made changes with regard to how
addendums and requests for information (RFI) will be sent to document holders. Be advised that
all Addendums, RFI’s, and the document holders list (bidder’s list) are now available to view
online at the following web address:

https://www8.miamidade.gov/Apps/ISD/DPMWW/SolicitationList.aspx

Therefore, during the advertisement period, the Department will not be sending these documents
via certified mail. All document holders must provide an e-mail address. The Department will only
be sending addendums and RFIs by e-mail and posting online at the aforementioned link. The
bidders list will be updated every Friday during the advertisement phase of the contract. Please
be aware that acknowledgment of receipt of all addendums and RFI’s remain a requirement when
submitting bids. All RFI request should be emailed to Alicia.Arce@miamidade.gov while copying
the Clerk of the Board (clerkbcc@miamidade.gov).

Vendor Registration:

Due to the new Vendor Registration procedures of the Internal Services Department,
Procurement Management Division, updated definitions along with the “Affirmation of Vendor
Affidavits” has been added to the Bid Submittal Package. The successful bidder must be
registered under this new procedure prior to award.

PRE BID - BID SUBMITTAL DUE DATE:

Pre-Bid Conference date, time and location: Wednesday, February 19, 2025, at 10:00 a.m., Non-
mandatory Pre-bid Meeting will be conducted via teleconference in Teams. Those interested in
attending, please use the telephone number and access code below:

Microsoft Teams meeting
Join the meeting now
Meeting ID: 218 292 110 029
Passcode: FY3w8Ei2

Dial in by phone




+1 786-628-2782,,964200731# United States, Miami
Find a local number
Phone conference ID: 964 200 731#

Bid Due Date, Opening Time & Location:

Bid Submittal Time and Location: Wednesday, February 26, 2025, 2:00 P.M. at 111 NW 1 Street,
17th Floor, Clerk of the Board Office.

Bid Opening immediately after Bid Submittal in the 18 Floor.




DISCLOSURE:

* Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division, 111
NW 1 St Suite 1410, Miami 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

A. Worker’s Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers’ Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $300,000 per occurrence, and $600,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $300,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at

Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security’s E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded
Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder
may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (http://www.uscis.gov/e-verify) and retain the 1-9 Forms for inspection.



http://www.uscis.gov/e-verify

SECTION 2: SOLICITATION FORMS

All forms and documents contained in this Section shall be completed
pursuant to these Contract Documents and submitted no later than the
advertised Bid Submittal Due Date and Time for this Project.



BID FORM



Bid Form

PROJECT TITLE: Sidewalk Improvements
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN THREE HUNDRED SIXTY

FIVE (365) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*

PROJECT NO: 20240203

Item No Quantity Unit Description Written Unit Amount Unit Total
Price

102-74-1 10,816.0| EA/DAY | BARRICADES ( TEMPORARY- TYPE I, II, VP &
DRUM).

102-60A 1,102.0] EA/DAY | WORK ZONE SIGNS

102-76A 100.0| EA/DAY | ADVANCE WARNING ARROW P ANEL

110-4-1-1 560. LF. REMOVAL AND DISPOSAL OF EXISTING CURB
AND GUTTER

110-4-2H 3,800.00 S.Y. REMOVAL AND DISPOSAL OF EXISTING
CONCRETE SIDEWALK ( up to 8" thick)

200-2-1 3,800. S.Y. BASE PREPARATION FOR NEW SIDEWALK
CONSTRUCTION

331-72-21 271. S.Y. Driveway Transition - Asphalt (HMA)

422-6-1G 22. EA. REPLACE WATER METER BOX - Single or Dual
Services (Cost for supplying and installing new
meter box)

422-6-1H S. EA REPLACE WATER METER VAULT 2'X4' (Cost for
supplying and installing new vault)

520-1 620. LF. CONCRETE CURB AND GUTTER (ANY TYPE)

522-1(1) 4,850.00 S.Y. CONCRETE SIDEWALK [4" THICK, 3,000 P.S.L
CONCRETE AT 28 DAYS (Includes the cost of]
pedestrian ramps and sidewalk curbs)

522-1-4 37. S.Y. Driveway Transition - Concrete

CSCCRP_PROJECT BID_ITEMS
12/30/2024 02:14 PM

Bidder must fill-in completely the next page for the bid to be valid.

Page 1 of3




Bid Form

PROJECT TITLE: Sidewalk Improvements
IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN THREE HUNDRED SIXTY

FIVE (365) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*

PROJECT NO: 20240203

Item No Quantity Unit Description Written Unit Amount Unit Total
Price
522-2 1,250.0f S.Y. CONCRETE SIDEWALK (6" Thick, 3000 P.S.L
concrete at 28 days) (including pedestrian ramps
and sidewalk curbs)
527-2 340. S.F. DETECTABLE = WARNING ON  WALKING
SURFACE
575-2A 1,070.0f S.Y. SODDING-St Augustine, or match existing,
includes watering and maintenance. Contingent
item based on field conditions, may be increased,
or decreased by the engineer.
635-2-11 17. EA. PULL & SPLICE BOX, Furnish & Install, 13" x 24"
COVER
SIZE
700-46-22 11. EA RESET EXISTING POST AND SIGN
721-74-3 3. EA. Relocate or Reset Bus Stop Trash Can (any type,
includes reattaching to concrete if necessary)
721-75-4 2. EA. Relocate or Reset Bus Stop Bench (any type,
includes reattaching to concrete if necessary)
Total:

The bidder understands and agrees that the above total is inclusive of all work necessary to complete the job as described in the

plans and specifications.

Quantities are established and are included only for the purpose of facilitating the uniform comparison of bids submitted. The
County shall not be held responsible if the quantities are not accurate and all computations for compensation shall be based upon

the actual work performed, whether greater or less than estimated quantities.

D.C. Certtificate of competency No:

Bidder's telephone Number:

CSCCRP_PROJECT BID_ITEMS

12/30/2024 02:14 PM

Tax Identification Number:

Bidder's Name:

Bidder's address:

Bidder must fill-in completely the next page for the bid to be valid.

Page 2 of 3




PROJECT NO: 20240203

Bid Form
PROJECT TITLE: Sidewalk Improvements

IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT WITHIN THREE HUNDRED SIXTY
FIVE (365) CALENDAR DAYS AFTER THE EFFECTIVE DATE ESTABLISHED IN THE *NOTICE TO PROCEED WITH CONTRACT WORK*

BIDDER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE PROPOSAL AND IN THE TOTAL BID PRICE
ARE COSTS FOR COMPLYING WITH THE FLORIDA TRENCH SAFETY ACT (90-96), LAWS OF FLA. EFFECTIVE OCTOBER
Ist, 1990. THE BIDDER FURTHER IDENTIFIES THE COSTS TO BE SUMMARIZED BELOW:

Trench Safety Units of Measure Unit Unit Extended
Measure (LF, SY) (Quantity) Cost Cost
(Description)

°© o w >

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE

CSCCRP_PROJECT_BID_ITEMS
12/30/2024 02:14 PM Bidder must fill-in completely the next page for the bid to be valid. Page 3 of3
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Department of MIAMI-DADE COUNTY, FLORIDA
Transportation and Public M'A""@ REQUEST FOR PRICE QUOTATION (RPQ)
Works UL Contract No: MCC 7360 Plan

Capital Improvements Division RPQ No: 20240203

111 NW 1 St Suite 1410
Miami, 33128

RPQ BID FORM — ATTACHMENT 5A

RPQ Project Name: Sidewalk Improvements

Price Proposal (Cost to Perform the work must be stated here. State 'No Bid' if not submitting a price
proposal)

Bidder's Company Name:

Company Address:

City: State: Zip:

Telephone No: Fax No: EMail:

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER
TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION
WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE
PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION,
ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH
UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Name of Person Submitting Quote (Print):

Number of Addendums received: (if none' write "None")

Signature: Date:

Note: Quotes must be submitted on this form. Quote envelope must state RPQ Number, date and time due and
the Bidder's Name. Use of any other form for submission of the price quotation shall result in the
rejection of the price quotation. Late bids will not be opened. Low bidder will be notified, in the
Recommendation of Award, of the requirements to submit current copies of insurance certificates in
accordance with the Contract Documents. By signature, the CONTRACTOR agrees to be bound by the
terms set forth in the MCC 7360 Plan.

Appendix 5A



ACKNOWLEDGEMENT OF ADDENDA



MIAMI-DADE COUNTY
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW)

PROJECT: Sidewalk Improvements
Project No. 20240203

ACKNOWLEDGEMENT OF ADDENDA

(Must be completed and submitted with required solicitation documents)

Instructions: Complete Part | or Part Il, as applicable.

PART I: Listed below are the dates of issue for each Addendum received in connection with this

solicitation.

Addendum #1, Dated , 202
Addendum #2, Dated , 202
Addendum #3, Dated , 202
Addendum #4, Dated , 202__
Addendum #5, Dated , 202
Addendum #6, Dated , 202
Addendum #7, Dated , 202
Addendum #8, Dated . 202__
Addendum #9, Dated . 202
Addendum #10, Dated , 202
PART II:

No Addendum was received in connection with this solicitation.

Authorized Signature: Date:
Print Name: Title:
Firm Name:

DTPW - Rev. 12/6/19



SURETY BID BOND FORM



SURETY BID BOND DATE BOND EXECUTED (must not be later than bid opening date) REV. 0216

DTPW
PRINCIPAL (Full legal name and business address) TYPE OF ORGANIZATION (“X” one)
[ Individual [ Partnership

[ Joint Venture | [] Corporation

SURETY (Name and business address)

PENAL SUM OF BOND Five Percent of the Total amount Bid

Project No: 20240203 Bid Opening Date:

BID IDENTIFICATION

County Project Name: | Sidewalk Improvements

OBLIGATION

Principal and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Miami-Dade County,
Florida (herein after County) upon default of Principal the penal sum set forth on the face of this Bond.

Principal and Surety agree that the Penal Sum of the Bond is a liquidated damage reasonably estimated to compensate the County for damages suffered
as a result of the Principal’s default including but not limited to any resulting from delay, reprocurement costs and incremental costs of contracting.

Default of Principal shall occur in the event that the Principal withdraws Bid within 180 days after bid opening (or any extension thereof agreed to in writing
by the Bidder and County); or, after proper notification of intent to Contract from the County, fails to comply with all pre-award requirements including, but
not limited to providing Payment and Performance Bonds with good and sufficient surety and the necessary Insurance Certificates pursuant to the Contract
Documents, and enter into a written Contract with the County, as may be required; all within 10 days after the prescribed forms are presented to Principal
for signature or as otherwise required by the Bidding Documents.

Payment under this Bond will be due and payable upon default of Principal and within 30 calendar days after receipt by Principal and Surety of written
notice of default from County, which notice will be given with reasonable promptness, identifying this Bond and the Project.

Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative
who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.

CONDITIONS
The Principal has submitted the Bid identified above.
THEREFORE

By executing this instrument Surety agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the Principal
may grant to the County. Notice to the Surety of extensions is waived. However, waiver of the notice applies only to extensions aggregating not more than
60 calendar days in addition to the period originally allowed for acceptance of the bid. Any changes in or under the Contract Documents and compliance
or noncompliance with any formalities connected with the Contract or the changes does not affect Surety's obligation under this Bond.

WITNESS

The Principal and Surety executed this Bond and affixed their seals on the above date. Copy of Authorized Agent's current Identification Card as issued
by State of Florida Insurance Commissioner must be attached.

PRINCIPAL

SIGNATURE
Principal’'s Corporate

Seal
NAME AND TITLE (Typed)

SURETY

SIGNATURE OF ATTORNEY-IN-FACT

PRINTED NAME OF ATTORNEY-IN-FACT (Typed) < c
urety’s Corporate

Seal
SIGNATURE OF AUTHORIZED FLORIDA AGENT

PRINTED NAME OF AUTHORIZED FLORIDA
AGENT (Typed)




NON-COLLUSION AFFIDAVIT



MIAMI-DADE'
(COUNTY|

NON-COLLUSION AFFIDAVIT
(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

|, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (this Affidavit)
and | am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. 1have reviewed the list of respondents attached to this Affidavit. | state that the Bidder/Proposer of this competitive solicitation
(check one):
[] is not related to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

[] is related to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are
identified and listed below:

B. | state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any
other Bidder/Proposer or competitor for the purpose of restricting competition;

2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named;

3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other
person, firm, or corporation to refrain from proposing;

4. has notin any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section
2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract,
such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the
extent of ownership, control and management of such related parties in preparation and submittal of such Bids. Related parties shall
mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner,
parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof
which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the
principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract.
Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be
considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated
for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, | declare that | have read the foregoing Affidavit
and that the facts stated in it are true, accurate, and complete.

Solicitation No.: Solicitation Title:
By: Date: 20
Signature of Affiant
S SRR RN SN S S S
Printed Name of Affiant and Title Federal Employer Identification Number

Printed Name of Bidder/Proposer

Address of Bidder/Proposer
Rev. 12072021



AFFIRMATION OF VENDOR AFFIDAVITS



Miami-Dade County
MIAMIDADE Department of Procurement Management

Affirmation of Vendor Affidavits

In accordance with Ordinance 07-143 amending Section 2-8.1 of the Code of Miami-Dade County, effective June 1, 2008 (for
goods and services) and July 1, 2008 (for design and construction), vendors are required to complete a new Vendor
Registration Package, including a Uniform Affidavit Packet (Vendor Affidavits Form), before being awarded a new contract.
The undersigned affirms that the Vendor Affidavits Form submitted with the Vendor Registration Package is current, complete
and accurate for each affidavit listed below.

Federal Employer
Contract No. : Identification Number (FEIN):

Contract Title:

Affidavits and Legislation/ Governing Body

1. | Miami-Dade County Ownership Disclosure 6. | Miami-Dade County Vendor Obligation to County
Sec. 2-8.1 of the County Code Section 2-8.1 of the County Code
2. | Miami-Dade County Employment Disclosure 7. | Miami-Dade County Code of Business Ethics
County Ordinance No. 90-133, amending Section 2.8-1(d)(2) of Article 1, Section 2-8.1(i) and 2-11(b)(1) of the County Code through (6)
the County Code and (9) of the County Code and County Ordinance No 00-1 amending
Section 2-11.1(c) of the County Code
3. | Miami-Dade County Employment Drug-free 8. | Miami-Dade County Family Leave
Workplace Certification Article V of Chapter 11, Resolution No. R-183-00 amending
Section 2-8.1.2(b) f the County Code Resolution No. R — 1499-91 of the County Code
4. | Miami-Dade County Disability Non-Discrimination 9. | Miami-Dade County Living Wage
Article 1, Section 2-8.1.5 Resolution R182-00 amending Section 2-8.9 of the County Code
R-385-95
5. | Miami-Dade County Debarment Disclosure 10. | Miami-Dade County Domestic Leave and Reporting
Section 10.38 of the County Code Article 8, Section 11A-60 11A-67 of the County Code
Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Name of Firm Date
Address of Firm State Zip Code

Notary Public Information

Notary Public - State of County of
Subscribed and sworn to (or affirmed) before me this day of, 20
by He or she is personally known to me I:‘ or has produced identification I:I

Type of identification produced

Signature of Notary Public Serial Number

Print or Stamp of Notary Public Expiration Date Notary Public Seal

5/09/2008



FAIR WAGE AFFIDAVIT



MIAMI-DADE Internal Services Department
Small Business Development
111 NW 1 Street, 19t Floor
Miami, Florida 33128

COUNTY

miamidade.gov T 305-375-3111 F 305-375-3160
FAIR WAGE AFFIDAVIT
Before me, the undersigned authority appeared the
(PRINT NAME)
of ,
(PRINT TITLE) (PRINT NAME OF BIDDER OR PROPOSER)
who attests that shall pay workers on

(PRINT NAME OF BIDDER OR PROPOSER)
the project minimum wage rates in accordance with Responsible Wages and Benefits, Section 2-

11.16 of the Code of Miami-Dade County and the Labor Provisions of the contract documents.

State of FLORIDA
County of Miami-Dade

Sworn to (or affirmed) and subscribed before me this day of , 202
Personally, known or produced identification.
(Signature of Notary Public - State of Florida) (Print, Type, or Stamp Commissioned Name of Notary Public)

Type of identification produced:




CONTRACTOR DUE DILIGENCE AFFIDAVIT



Miami-Dade County

Contractor Due Diligence Affidavit

PerMiami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following
as acondition of award for any contract that exceeds one million dollars ($1,000,000) or that otherwise must be presented to the Board for approval:

(1) Provide a list of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners,
principals and/or board members based on abreach of contract by the firm; include the case name, number and disposition;

(2)

the circumstances;

(3)

Provide alist of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of

Provide alistof any instances in the five (5) years prior to bid or proposal submittal where the firm has been debarred or received aformal

notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether

relatedto Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection
Coordinator overseeing thissolicitation. The Vendor/Contractor attests to providing allofthe above information, ifapplicable, tothe PCO.

Contract No.:

Contract Title:

Federal Employer
Identification Number (FEIN):

Printed Name of Affiant Printed Title of Affiant Signature of Affiant
Nameof Firm Date
Address of Firm State Zip Code
Notary Public Information
Notary Public - State of County of
Subscribed andswornto (oraffirmed) before methis S — dayof, 20

by

He or she is personally known to me

O

or has produced identification

Type of identification produced

Signature of Notary Public

Serial Number

Printor Stamp of Notary Public

2/2014

Expiration Date Notary PublicSeal
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1.

SUPPLEMENTAL BIDDING REQUIREMENTS

1.01

A

BID FORMS

Estimated Quantities.

a.

The Bid Form contains estimated quantities that are provided for bidding purposes only. The
actual quantities required to construct the Work may vary from those shown. The County
reserves the right to increase, or decrease the quantities, or to delete any of the items for which
there is no need throughout the length of the Contract.

Bid ltems which are estimated with a unit quantity of one are anticipated to be use in minimal
quantities, if any, as approved by the Engineer. Any Contract provisions pertaining to
adjustments in item prices shall not apply. Therefore, no adjustment shall be made to the unit
prices awarded as a result of changes to the estimated quantities provided in the Bid Form.
Final quantities shall be as approved by the Engineer.

Preparation of Proposal.

a.

d.

All blank spaces on the Bid Form for bid prices must be filled in ink, in both words and figures.
In the event of any discrepancy in the entries for the price of any item, the unit price as shown
in words shall govern unless both the extension and the unit prices shown in figures are in
agreement with each other, in which case they shall govern over the unit price shown in words.

If the Bid is made by an individual, a sole proprietorship or an individual operating under a trade
name, the name and post office address of the individual or owner must be shown in each
instance. If made by a partnership, the Bid must be signed by one of the partners, and the
names and addresses of the partners must be listed. If made by a corporation, the Bid must
be signed by an authorized officer or agent of the corporation, the corporation must be clearly
identified and the corporate seal must be affixed. In addition, a Bid made by a corporation must
also list the name of the state wherein the corporation was chartered and the business address
of the corporation.

Bids must be submitted only on the hardcopy Bid form provided with these Contract Documents
unless a revised Bid Form is provided by the County via Addendum, in which case the latest
Bid Form provided by Addendum shall be used.

All required forms must be completed and submitted and, all blanks must be filled in.

Rejection of Irregular Proposals.

a.

Bids will be considered irregular, and may be rejected, if they show omissions, alterations of
form, additions not called for, conditions or unauthorized alternate bids, or irregularities of any
kind; or if the unit prices are obviously unbalanced either in excess of or below a reasonable
cost analysis value.

Pay Items.

a.

Any work not specifically mentioned in the pay items listed in the Proposal, but indicated on the
plans and/or specifications, shall be considered as incidental to one or more of the pay items,
and no claim for additional compensation will be allowed, and it shall be assumed that the cost
therefore is included in the prices for the various items in the Contract.

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20240203

002213 -1



1.02

1.03

1.04

BID SECURITY

Simultaneously with the delivery of the Bid to the County, on or before the bid due date, the Bidder
must deliver to the County a bid security in the form of a Bid Bond on the form provided in the
Bidding Documents or in Cash, in the form of a Certified Check, Cashier's Check or Irrevocable
Letter of Credit made payable to the Department, for an amount equal to no less than five percent
of the Total amount Bid. Failure to furnish a bid security in the proper form and amount, with the
delivery of the Bid to the County, shall result in the Bid being declared "non-responsive."

A Bid Bond shall have as the surety thereon only such surety company or companies that are
acceptable to the County and are authorized to write bonds of such character and amount in
accordance with the qualifications established for Payment and Performance Bonds.

The bid security submitted with the Bid becomes payable to the County upon default of the Bidder.
Default of Bidder shall occur in the event that the Bidder withdraws Bid within 180 days after bid
opening (or any extension thereof agreed to in writing by the Bidder and County); or, after proper
notification of intent to Contract from the County, fails to comply with all pre-award requirements
including, but not limited to providing Payment and Performance Bonds with good and sufficient
surety and the necessary Insurance Certificates pursuant to the Contract Documents, and enter
into a written Contract with the County, as may be required; all within 10 days after the prescribed
forms are presented to Principal for signature or as otherwise required by these Bidding
Documents.

CERTIFICATION PURSUANT TO ACT RELATING TO SCRUTINIZED COMPANIES

This section shall apply only to the extent permitted under applicable regulations of the United
States Department of State and the United States Department of Treasury.

By submitting a bid executed through a duly authorized representative, the bidder certifies that the
bidder is not on the Scrutinized Companies with Activities in Sudan List, Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List, Scrutinized Companies that boycott Israel
List or engaged in a boycott of Israel as those terms are used and defined in sections 287.135 and
215.473 of the Florida Statutes. In the event that the bidder is unable to provide such certification
but still seeks to be considered for award of this solicitation, the bidder shall, on a separate piece
of paper, clearly state that it is on one or both of the Scrutinized Companies lists and shall furnish
together with its bid a duly executed written explanation of the facts supporting any exception to
the requirement for certification that it claims under Section 287.135 of the Florida Statutes. The
bidder agrees to cooperate fully with the County in any investigation undertaken by the County to
determine whether the claimed exception would be applicable. The County shall have the right to
terminate any contract resulting from this solicitation for default if the bidder is found to have
submitted a false certification or to have been placed on the Scrutinized Companies for Activities
in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List,
Scrutinized Companies that boycott Israel List or engaged in a boycott of Israel.

SMALL BUSINESS ENTERPRISE PROGRAM (SBD)
Considering the passing of HB 705, effective July 1, 2024, the following prohibitions exist:

The County’s Community Workforce Program requirements will not be applied to the County’s
capital construction projects, including design-build projects, awarded after July 1, 2024

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20240203
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1.05

1.06

SITE INVESTIGATION

Examine the Contract Documents and the site of the proposed work, when applicable, carefully
before submitting a proposal for the work contemplated. Investigate the conditions to be
encountered, as to the character, quality, and quantities of work to be performed and materials to
be furnished and as to the requirements of all Contract Documents.

The Department does not guarantee the details pertaining to borings, as shown on the plans, to be
more than a general indication of the materials likely to be found adjacent to holes bored at the site
of the work, approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoil investigations and other preliminary
data, and shall base his bid on his own opinion of the conditions likely to be encountered.

The bidder's submission of a proposal is sufficient evidence that the bidder has made an
examination as described in this Article. Therefore:

a. The bidder, by virtue of submitting their bid, acknowledges that they and all their subcontractors
have satisfied themselves as to the nature and location of the Work or requirements of similar
Work to be performed within Miami-Dade County Public Right-of-Ways. The general and local
conditions include but are not restricted to those bearing upon transportation and traffic
maintenance; the disposal, handling and storage of materials; access roads to the site; site
constraints, restrictions and limitations; the conformation and conditions of the work area; and
the character of equipment and facilities needed prior to and during the performance of the
Work.

b. Failure on the part of the bidder to completely or properly evaluate any factors of costs prior to
bidding shall not form a basis for additional compensation if awarded the Contract.

CONTRACTOR QUALIFICATION REQUIREMENTS
Certificate of Competency Requirement:

At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade
County, Florida and these Solicitation and Contract Documents, the Bidder must hold a valid,
current, and active:

a. Certificate of Competency from the County’s Construction Trades Qualifying Board as a
General Engineering Contractor or as a Specialty Engineering Contractor, commensurate to
the requirements of the Scope of Work, in one or more engineering crafts to include paving
engineering contractor or concrete engineering contractor. The specialty contractor shall
subcontract with a qualified contractor any work which is incidental to the specialty but is
specified in the aforementioned Code as being the work of other than that of the Engineering
Specialty for which certified; or

b. Certification, as a general contractor provided by the State of Florida Construction Industry
Licensing Board, pursuant to the provisions of Section 489.511 of the Florida Statutes (F.S.).
or;

Pursuant to Section 255.20, F.S. and in lieu of the above, the County may consider a bid from a
Bidder that is a duly licensed Contractor in good standing that has been prequalified and considered
eligible by the Florida Department of Transportation (FDOT) under Section 337.14, F.S. and
Chapter 14-2, Florida Administrative Code, to perform the work described in the Contract
Documents. Contractors seeking consideration under this Paragraph shall submit along with the

MCC_SI_0419 Supplementary Instructions to Bidders Project No. 20240203
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Bid Documents for review and consideration, current copy(ies) of their FDOT Certificate(s) of
Qualification, Certification of Work Underway, and Status of Contract(s) On Hand. Acceptable
FDOT prequalification(s) necessary to perform the Work specified in the Contract Documents
include the Pavement Marking Work Class.

B. Experience Requirement:

a. The Bidder must demonstrate that it has full-time personnel with the necessary experience to
perform the Project's Scope of Work. This experience shall include work in successfully
completed projects performed by the identified personnel whose bulk of work performed in the
Public Right-of-Way is similar in detail to the Project’s Scope of Work described in these
Solicitation Documents. Demonstrate the experience requirement by:

a.

Providing a detailed description of at least three (3) projects similar in detail to the Project’s
Scope of Work described in these Solicitation Documents and in which the Bidder’s
identified personnel is currently engaged or has completed within the past five years. List
and describe the aforementioned projects and state whether the work was performed for
the County, other government clients, or private entities. The description must identify for
each project:

1) The identified personnel and their assigned role and responsibilities for the listed

project

2) The client's name and address including a contact person and phone number for
reference

3) Description of work

4) Total dollar value of the contract

5) Contract duration

6) Statement or notation of whether Bidder’s referenced personnel is/was employed by
the prime contractor or subcontractor, and

7) For completed projects, provide letters of certification of final acceptance or similar
project closure documentation issued by the client and available Contractor's
performance evaluations; or

Pursuant to Section 255.20, F.S., the County may consider a bid from a Bidder in good
standing, meeting the license requirements above, that has been prequalified and
considered eligible by the Florida Department of Transportation (FDOT) under Section
337.14, F.S. and Chapter 14-2, Florida Administrative Code, to perform the work described
in the Contract Documents. Contractors seeking consideration under this Paragraph shall
submit along with the Bid Documents for review and consideration, current copy(ies) of
their FDOT Certificate(s) of Qualification in the Sidewalk Work Class, Certification of Work
Underway, and Status of Contract(s) On Hand.

b. The County reserves the right to request additional information and/or contact listed persons
pertaining to bidder’s experience.

1.07 AWARD OF CONTRACT

A. The award of the Contract, if it be made in the County's sole discretion, shall be to the lowest
responsive and responsible bidder whose bid complies with all of the material terms of this
solicitation and is determined to be in the best interest of the County.

MCC_SI_0419
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1.08

A fully executed Notice to Proceed (NTP) Letter constitutes a contract with Miami-Dade County.
The County may issue to the Contractor a NTP Letter only when, in the discretion of Miami-Dade
County, all conditions for award have been satisfied including, but not limited to, compliance with
all of the requirements set forth in the Recommendation for Award letter and the expiration of any
applicable protest period. The Contractor must provide the County with the completed and fully
executed NTP Letter prior to the date stated in the letter for commencement of the Work. The
award is final only upon the County’s receipt of a fully executed NTP Letter from the Contractor.

Without limiting the generality of the foregoing, the County may determine that it is in the County's
best interest to award the Contract to the next low bidder when the low bidder's existing contractual
commitments with the County, in the sole discretion of the County (a) could prevent the timely
prosecution of the work requiring competing commitments of site, supervisory or home office
personnel, or (b) could present potential conflicts with billing of similar items under existing
contracts for similar or related work, or (c) could disfavor competition in the contracting industry in
pricing or in the use of personnel or subcontractors.

By submitting a bid, the bidder acknowledges that the County shall have the right to investigate the
existence of these factors in determining whether to award the bid, and to evaluate, without
limitation, the bidder's outstanding commitments on other awarded contracts, its resources to
perform the Work under the Contract, and its past performance.

The County reserves the right to waive any informality in, or to reject any or all bids. Bids from any
person, firm or corporation in default upon any agreement with the County will be rejected.

The Bidders should be qualified by experience, financing, and equipment to do the work described
in the Contract Documents. The County may require from the apparent lowest responsive and
responsible Bidder, as a condition for Award, a list of the major construction equipment that is
available to perform all the work required by the Contract. The list shall include all equipment
required and available including quantity; condition; make and model; whether owned or leased;
and their present location. Actual proof of ownership (bills of sale or certified proof of a valid lease
in the name of the firm submitting the Bid) of the equipment or the ability to secure the equipment
prior to Contract Award is required. A visual inspection by the County of the equipment listed shall
be facilitated within 10 days of submittal of the aforementioned list. Failure to meet the timeframes
and conditions stipulated herein or in the Recommendation for Award may result in the
disqualification of the Bidder.

PAYMENT AND PERFORMANCE BONDS

Unless otherwise exempted herein, the successful bidder must submit, within the timeframe
stipulated in the Recommendation for Award, duly executed Payment and Performance Bonds,
meeting the requirements of Section 255.05, F.S., on the forms prescribed by the Department or
in Cash, each in the amount of the total contract price (i.e. the accepted total amount bid plus any
contingency and dedicated allowances attributable to the Contract), as security for the faithful
performance of this Contract and for the payment of all persons performing labor or furnishing
materials in connection therewith. If Cash is used in lieu of the bonds, all terms and conditions
stipulated in the bonds shall be just as applicable.

Exemption. For contracts of $200,000.00 or less for Community Small Business Enterprise (CSBE)
work as either the (i) prime contractor directly contracting with a County department, or (ii)
subcontractor of a prime contractor, there shall be no requirement for the CSBE firm entering into
said contract or subcontract to execute and deliver a payment and performance bond as a condition
of executing such contract or subcontract, or performing the work, unless pre-approved by Small
Business Development.
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A. The Performance and Payment Bonds shall have as the surety thereon only such surety company

or co

mpanies as are acceptable to the County and are authorized to write bonds of such character

and amount in accordance with the following qualifications:

a. All bonds shall be written through surety insurers authorized to do business in the State of
Florida as surety, with the following qualifications as to management and financial strength
according to the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey:

Bond Amount ($) Best Rating
500,001 to 1,500,000 BV
1,500,001 to 2,500,000 A VI
2,500,001 to 5,000,000 A VI
5,000,000 to 10,000,000 A VI
Over 10,000,000 A IX

b. On contract amounts of $500,000 or less, the bond provisions of Section 287.0935, F.S. shall
be in effect and surety companies not otherwise qualifying with this paragraph may optionally
qualify by:

a. Providing evidence that the Surety has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued.

b. Certifying that the Surety is otherwise in compliance with the Florida Insurance Code, and;

c. Providing a copy of the currently valid Certificate of Authority issued by the United States
Department of the Treasury under ss. 31 U.S.C. 9304-9308.

c. Surety insurers shall be listed in the latest Circular 570 of the U.S. Department of the Treasury
entitled "Surety Companies Acceptable on Federal Bonds", published annually. The bond
amount shall not exceed the underwriting limitations as shown in this circular.

d. For contracts in excess of $500,000 the provision of Subarticle 2 above will be adhered to
plus the company must have been listed for at least three consecutive years, or holding a valid
Certificate of Authority of at least 1.5 million dollars and on the Treasury List.

e. Surety Bonds guaranteed through U.S. Government Small Business Administration or
Contractors Training and Development Inc. will also be acceptable.

f. The attorney-in-fact or other officer who signs performance and payment bonds for a surety

company must file with such bond a certified copy of his power of attorney authorizing him to
do so. The performance and payment bonds must be counter signed by the surety's resident
Florida agent.

B. The Payment and Performance Bonds must be executed on the forms provided by the Department

after

the recommendation of award has been made. Failure to do so shall result in the rescission

of the contract award recommendation.

C. Provide the County with three executed originals of the Payment and Performance Bonds and a
letter from the bonding agent granting Miami-Dade County authorization to date the Bonds.
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1.09

The Performance Bond or Cash used in lieu of the Performance Bond shall remain in force for five
(5) years from the date of final acceptance of the work to protect the County against losses resulting
from defects in materials or improper performance of work under the Contract; provided however,
that this limitation does not apply to suits seeking damages for latent defects in materials or
workmanship, such actions being subject to the limitations found in Section 95.11(3)(c), Florida
Statutes.

The cost of the bond(s) shall be included in the Total Amount Bid. No separate payment for the
cost of said bond(s) shall be made by the County.

The required bond(s) shall be written by or through and countersigned by a licensed Florida agent
of the surety insurer pursuant to Section 624.425, F.S.

In the event the Surety on the bond(s) given by the Contractor becomes insolvent, or is placed in
the hands of a receiver, or has its right to do business in its State of domicile or the State of Florida
suspended or revoked as provided by law, or in the event of cancellation of the required hands by
the Surety, the County shall withhold all payments until the Contractor shall give good and sufficient
bond(s) in lieu of the bond(s) executed by such Surety.

ADDITIONAL INSURANCE TO BE CARRIED BY CONTRACTOR

Subparagraphs 2.9A through 2.9C and 2.9E through 2.9G of the Special Conditions to the CICC
7360-0/08 Contract are deleted and replaced with the following:

Contractor shall indemnify and hold harmless the County and its officers, employees, agents and
instrumentalities from any and all liability, losses or damages, including attorneys’ fees and costs
of defense, which the County or its officers, employees, agents or instrumentalities may incur as a
result of claims, demands, suits, causes of actions or proceedings of any kind or nature arising out
of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims
and losses in connection therewith and shall investigate and defend all claims, suits or actions of
any kind or nature in the name of the County, where applicable, including appellate proceedings,
and shall pay all costs, judgments, and attorney’s fees which may issue thereon. Contractor
expressly understands and agrees that any insurance protection required by this Agreement or
otherwise provided by Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein
provided.

Contractor shall furnish to the Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

a. Worker’'s Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

b. Commercial General Liability Insurance in an amount not less than $1,000,000 each
occurrence, $2,000,000 aggregate, not to exclude Explosion Collapse and Underground
Hazards and Products and Completed Operations. Miami-Dade County must be shown as
an additional insured with respect to this coverage.

c. Automobile Liability Insurance covering all owned, non-owned and hired vehicles, in an
amount not less than $1,000,000 combined single limit per occurrence for bodily injury and
property damage.
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d.

Umbrella providing excess coverage over underlying(s) B and C for a minimum $3,000,000
each occurrence/aggregate.

All insurance policies required above shall be issued by companies authorized to do business under
the laws of the State of Florida, with the following qualifications:

MCC_SI_0419

The company must be rated no less than “A-" as to management, and no less than “Class
VII” as to financial strength, by Best's Insurance Guide, published by A.M. Best Company,

Oldwick, New Jersey, or its equivalent, subject to the approval of the County Risk
Management Division.

or

The company must hold a valid Florida Certificate of Authority as shown in the latest “List of
All Insurance Companies Authorized or Approved to Do Business in Florida” issued by the
State of Florida Department of Financial Services.

NOTE: CERTIFICATE HOLDER MUST READ:  MIAMI-DADE COUNTY

111 NW 1t STREET
SUITE 2340
MIAMI, FL 33128
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SECTION 4: SUPPLEMENTAL INFORMATION



SAMPLE SURETY PERFORMANCE AND PAYMENT BOND



Project Name: Sidewalk Improvements
Project No.: 20240203

SURETY PERFORMANCE AND PAYMENT BOND

By this Bond, We , as Principal, whose
principal business address is
, as Contractor under the contract dated , 20 , between Principal and
Miami-Dade County for the construction of
Project No. (herein after referred to as "Contract")

the terms of which Contract are incorporated by reference in its entirety into this Bond and

, a corporation, whose
principal business address is
as Surety, are bound to Miami-Dade County (hereinafter referred to as "County") in the sum of

(U.S.
dollars) $ , for payment of which we bind ourselves, our heirs, personal representatives,
successors, and assigns, jointly and severally.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs all the work under the Contract, including but not limited to guarantees,
warranties and the curing of latent defects, said Contract being made a part of this bond by
reference, and in the times and in the manner prescribed in the Contract, including any and all
damages for delay; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida
Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by
Principal in the prosecution of the work provided for in the contract; and

3. Pays County all losses, damages, including damages for delay, expenses, costs and
attorney's fees, including appellate proceedings, that County sustains because of a default by
Principal under the Contract, including but not limited to a failure to honor all guarantees and
warranties or to cure latent defects in its work or materials within 5 years after completion of
the work under the Contract; and

4.  Performs the guarantee of all work and materials furnished under the contract for the time
specified in the Contract, including all warranties and curing all latent defects within 5 years
after completion of the work under the Contract;

then this bond is void; otherwise it remains in full force.

If no specific periods of warranty are stated in the Contract for any particular item or work, material
or equipment, the warranty shall be deemed to be a period of one (1) year from the date of final
acceptance by the County. This Bond does not limit the County’s ability to pursue suits directly with the
Principal seeking damages for latent defects in materials or workmanship, such actions being subject to
the limitations found in Section 95.11(3) (¢), Florida Statutes.

Any changes in or under the Contract Documents and compliance or noncompliance with any
formalities connected with the Contract or the changes does not affect Surety's obligation under this
Bond.
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Project Name: Sidewalk Improvements
Project No.: 20240203

SURETY PERFORMANCE BOND (Cont'd)

IN WITNESS WHEREOF, the above bounden parties have caused this Bond to be executed

by their appropriate officials as of the day of ,20 .
CONTRACTOR
(Contractor Name)
BY:

(President) (Managing Partner or Joint Venture)

(SEAL)

COUNTERSIGNED BY RESIDENT
FLORIDA AGENT OF SURETY: SURETY:

(Copy of Agent's current
Identification Card as issued by
State of Florida Insurance Commissioner must be attached) By:

Attorney-in-Fact

(CORPORATE SEAL)

(Power of Attorney must be attached)
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1. SUPPLEMENTARY CONDITIONS

1.01

A

1.02

1.03

1.04

MISCELLANEOUS CONSTRUCTION CONTRACT (7360 PLAN)

These Supplementary Conditions amend or supplement the Miscellaneous Construction Contract
(MCC) CICC 7360-0/08 the MCC, 7360 Plan, and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in full force and
effect. All requirements of the Contract Documents, or portions thereof, which are not specifically
modified, deleted, or superseded hereby, remain in full effect. The MCC Contract and Plan may
also be supplemented elsewhere in the Contract Documents by provisions located in, but not
necessarily limited to, Division 1 (General Requirements) of the Contract Specifications.

APPLICABLE WAGE RATES

Amend Paragraph 2.17 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

On May 28, 2024, the Governor signed into law House Bill (“HB”) 705. Prior to the adoption of HB
705, section 255.0992 of the Florida Statutes generally prohibited Miami-Dade County (the
“County”), from requiring a contractor, subcontractor, or supplier to pay or provide a predetermined
amount of wages or benefits to its employees or recruit or hire employees from a designated or
restricted source in construction projects paid for with any state-appropriated funds. Additionally,
under the same statute, the County could not apply small business measures or limit bidding among
Small Business Enterprise-Construction (“SBE-Con”) firms for construction projects paid for with
any state funds. However, for contracts funded solely with County funds, prior to the adoption of
HB 705, section 255.0992 did not limit the application of the County’s SBE-Con program,
responsible wages, or workforce requirements.

No RESPONSIBLE WAGES AND BENEFITS apply for this project.

CONTINGENCY ALLOWANCE FOR TIME

Paragraph 2.58 of the CICC 7360-0/08 Miscellaneous Construction Contract is hereby amended
to provide a Contingency Allowance for time extension not to exceed ten percent of the original
Contract Duration pursuant to a written request by Contractor for a time extension for an Excusable
Delay, as described in Paragraph 2.58 of the 7360 Miscellaneous Construction Contract, that
affects the critical path schedule of the Contract or any previously approved changes. The request
must be accompanied by written documentation that supports the justification of a time extension
and is subject to review and concurrence by the department Engineer, or designee. If approved, a
Contract Contingency Allowance Expenditure Authorization will be created for execution by all
parties. Once executed the time extension will adjust the scheduled completion date. The
cumulative total of all Contingency Allowance time extensions shall not exceed ten percent of the
original Contract Duration rounded off to the next whole number.

WEATHER DELAYS
Schedule of Anticipated Weather Delay Days

1. The following schedule of average climatic range, based on National Oceanic and Atmospheric
Administration (NOAA) normal data (1981-2010 Monthly Normals; GHCN Daily ID:
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USWO00012839; MIAMI INTL AP, FL), will be used as the standard baseline for monthly
evaluations of weather delays for this Contract.

Schedule of Anticipated Weather Delay Days
Month
z|lo ||l |2 |z|a|Q|a k|20
< < OO | uW
SIE|=s|%|s|23|3|2|6|o|z]|0
Days |3 |4 |4 |4 |7 |12 |11 |13 |13 |8 |4 |4

2. The above schedule provides the anticipated number of days each month during which
construction activity exposed to weather conditions is expected to be prevented and suspended
by cause of adverse weather. Suspension of construction activity for the number of days listed
in the schedule, for each month, is included in the Work and is not eligible for extension of
Contract Time. The Work Progress Schedule submitted by Contractor must reflect these
anticipated adverse weather delays in all weather dependent activities.

B. Extension of Contract Time for Adverse Weather Days In Excess of the Standard Baseline

1. If the basis exists, in accordance with the Conditions of the Contract, for a claim for extension
of time, an extension of time on the basis of weather may be granted only for the number of
Weather Delay Days in a month that are in excess of the number of days listed above for that
month in the Schedule of Anticipated Adverse Weather Delay Days.

2. Adverse Weather Day is defined, for the purpose of this Article, as the occurrence of one or
more of the following weather conditions within a twenty-four (24) hour day that prevents
scheduled critical path construction activity exposed to weather conditions:

a. Precipitation in excess of one-tenth inch (0.10").

Temperatures that do not rise above that required for the day's construction activity, if such
temperature requirement is specified or accepted as standard industry practice.

c. Sustained wind in excess of twenty-five (25) miles per hour.

3. Adverse Weather Day may include “dry-out” days, resulting from precipitation that occurs
beyond the Anticipated Weather Delay Days for the month, only if there is a hindrance to site
access or sitework and Contractor has taken all reasonable accommodations to avoid such
hindrance; and, at a rate no greater than 1 make-up day for each precipitation day (or
consecutive days) that total 1.0 inch or more of precipitation.

4. A Weather Delay Day may be counted by the Engineer, if adverse weather prevents work on
the Project for fifty percent (50%) or more of the Contractor’s normal scheduled work day and
critical path construction activities were included in the day’s schedule, including a weekend
day or holiday approved by the Engineer with construction activity scheduled that day.

5. No additional compensation will be made for weather delays.
C. Contractor Documentation and Submittals

1. Organize claim to facilitate evaluation by calendar month and submit in accordance with the
claims submittal requirements of the Contract Documents. Documentation is required for each
Adverse Weather Day that results in a Weather Delay. Identify the number if days claimed for
the month that exceeds the Schedule of Anticipated Adverse Weather Delays. Documentation
must include:
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1.05

1.06

1.07

2.

a. Daily jobsite work logs showing which and to what extent critical path construction activities
have been affected by adverse weather.

b. Daily weather data, obtained from the nearest NOAA weather station or other
independently verified source approved by Engineer at beginning of the Project, to support
claim for time extension. NOAA Global Historical Climatology Network (GHCN) Daily data
may be obtained from the NOAA website at http://www.ncdc.noaa.gov/cdo-web/search.

If an extension of Contract Time is appropriate and approved by the Department, such
extension will be made in accordance with the requirements of the Contract Documents.

ADDITIONAL FUNDING SOURCE PROVISIONS

1.

2.

SEC and GGIF

Contractor must comply with all requirements of the funding sources(s) for work issued under
this Contract. This contract is being funded, in whole or in part, with Miami-Dade County funding
sources including SEC and GGIF.

ADDITIONAL SBE-CONST CONTRACT MEASURE REQUIREMENTS

Considering the passing of HB 705, effective July 1, 2024, the following prohibitions exist:

The County’s Community Workforce Program requirements will not be applied to the County’s
capital construction projects, including design-build projects, awarded after July 1, 2024.

PROMPT PAYMENTS AND RETAINAGE:

1.

In addition to Miami-Dade County Sec. 2-8.1.4. Sherman S. Winn Prompt Payment Ordinance
and Administrative Order No.: 3-19 Prompt Payment, contractors, subcontractors and the
County must also meet the requirements of Title 49 CFR part 26.29 and 26.37 and the Florida
Prompt Pay Act. Prime contractors must pay subcontractors, including DBE’S, for satisfactory
performance of their contracts no later than 30 calendar days after the date on which the
payment request or a “proper invoice” is stamped received. Further, the prime contractor will
return retainage payments to the subcontractor within 30 days of the sub-contractor's
satisfactory completion of work.

Proper Invoice means an invoice which conforms to the present requirements of the County’s
finance system, which includes the issuance of a valid purchase order or contract as well as
applicable change orders or amendments, and any rules promulgated from time to time by
Administrative Order of the Mayor. A proper invoice must include a statement by the
vendor/contractor waiving claims for extra direct and indirect costs or time associated with work
preceding the date of the invoice, or a statement in sufficient detail containing all rights reserved
for work already performed. All present requirements or future rules pertaining to the execution
of a proper invoice are available to contractors at the pre-construction meeting.

In any case in which an improper invoice is submitted by a contractor, the County will, within
ten (10) days after the improper invoice is received by it, notify the contractor that the invoice
is improper and indicate what corrective action on the part of the vendor is needed to make the
invoice proper.
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1.09

4. In the event a dispute occurs between the contractor and the County concerning payment of
an invoice, such disagreement shall be resolved not later than forty-five (45) days after the date
on which the improper invoice was received by the County and shall be concluded by final
written decision of the Mayor or his or her designee(s), not later than sixty (60) days after the
date on which the improper invoice was received by the County.

5. If the dispute is resolved in favor of the contractor, then interest shall begin to accrue as of the
original date the payment became due.

6. All payments due from the County and are not made by the appropriate due date as described
above, shall bear interest from thirty (30) days after the appropriate due date at the rate of one
(1) percent per month on the unpaid balance. One (1) month shall constitute a period beginning
on any day of a month and ending on the same day of the following month. Any overdue period
of less than one (1) month shall be considered as one (1) month in computing interest. Unpaid
interest shall compound monthly.

7. The vendor must be responsible for preparing and delivering an invoice to the County for any
interest accrued in order to receive the interest payment. The invoice must include the
following:

a. Date proper invoice received by County, its applicable invoice number and amount.

Date punch list was completed.

c. Date and corresponding reference number of applicable purchase order, requisition or
contract.

d. Payment due date.
e. Date interest commences.

f. Interest due at one percent per month on unpaid balance.

8. Contractor may not hold retainage from its subcontractors and is required to return any
retainage payments to those subcontractors within 30 days after the subcontractor's work
related to this contract is satisfactorily completed or within 30 days after incremental
acceptance of the subcontractor’'s work by the County and contractor’s receipt of the partial
retainage payment related to the subcontractor’s work, whichever comes first.

COMMUNITY WORKFORCE PROGRAM
Considering the passing of HB 705, effective July 1, 2024, the following prohibitions exist:

The County’s Community Workforce Program requirements will not be applied to the County’s
capital construction projects, including design-build projects, awarded after July 1, 2024.

CLEARINGHOUSE FOR POSTING NOTICE OF JOB OPPORTUNITIES

Pursuant to Miami-Dade County Resolution R-1145-99, Contractor must post a notice of job
opportunities with the Miami-Dade County Job Clearinghouse (JCH) within ten (10) business days
of the contract award or no later than five (5) business days after start of construction. If job
opportunities are available, complete all portions of the Notice of Construction Clearinghouse Job
Opportunity form (Form B). If no job opportunities are available, complete a JCH Affidavit- No
Notice(s) of Construction Job Opportunities form (Form C). Submit the completed Form B or C
(with copies to the Engineer) to:
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Miami-Dade County Internal Service Department
Small Business Development Division

Project Review and Analysis Section

Attention: Job Clearinghouse

111 NW 1st Street, 19th floor

Miami, Florida 33128

Telephone: (305) 375-3111 Fax (305) 375-3160

Job applicants interested in posting an application for employment to be considered by contractors
with job openings may complete a JCH Construction Clearinghouse Job Application (Form A) and
submit it to the address provided in the Form.

The necessary forms are provided as Appendix “A” to these Supplementary Conditions. Additional
information pertaining to the Miami-Dade County Job Clearinghouse is available in the County’s
website at http://www.miamidade.gov/sba/about-us-job-clearinghouse.asp.

RESIDENTS FIRST TRAINING AND EMPLOYMENT PROGRAM COMPLIANCE
Considering the passing of HB 705, effective July 1, 2024, the following prohibitions exist:

The County’s Residence First Training and Employment Program requirements will not be applied
to the County’s capital construction projects, including design-build projects, awarded after July 1,
2024.

EMPLOY MIAMI-DADE PROGRAM
Considering the passing of HB 705, effective July 1, 2024, the following prohibitions exist:

The County’s Employ Miami-Dade Program requirements will not be applied to the County’s capital
construction projects, including design-build projects, awarded after July 1, 2024.

ACCEPTANCE TESTS
Replace Article 2.89 of the CICC 7360-0/08 Miscellaneous Construction Contract with the following:

When Contractor informs Engineer that the Work is ready for inspection and testing, Engineer may
request, from a County approved laboratory, the tests necessary to confirm that the required
material, compaction, or work specifications are met. If the results of the tests reveal that the
applicable specifications have not been met, Contractor, without additional compensation, must
perform, to the satisfaction of Engineer, all work necessary to meet the applicable specifications
and is responsible for the costs of all re-testing required by Engineer and the Contract Documents.

The Department will pay the laboratory for the first test (pass or fail); any re-testing will be the
responsibility of Contractor. The Department will only pay for re-testing when authorized, in writing,
by Engineer.

Contractor must comply with the conditions of the agreement between Miami-Dade County and
Laboratory.
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1.14

CHANGE ORDER PROCEDURES AND BASIS FOR PAYMENT

Extra Work shall result in an equitable adjustment (increase or decrease) to the applicable RPQ
representing the reasonable cost or the reasonable financial savings related to the change in Work.
Extra Work may also result in an equitable adjustment in the RPQ schedule for performance for
both the Extra Work and any other Work affected by the Extra Work.

The County shall initiate the Extra Work procedure by a notice to Contractor outlining the proposed
Extra Work. Upon receipt of the notice to proceed with the Extra Work, the Contractor is required
to immediately start the Extra Work. The Contactor is required to obtain permission for an extension
to start the Extra Work if it is beyond the Contractor's ability to start within the allotted timeframe.

The Contractor is required to provide the Project Manager with a detailed Change Order Proposal,
if an Owner's Representative has been identified, which shall include requested revisions to the
Contract, including but not limited to adjustments in the RPQ price and schedules for performance
for the applicable RPQ. The change to the RPQ shall not exceed $100,000 or 10% of original RPQ,
whichever is less. The Contactor is required to provide sufficient data in support of the cost proposal
demonstrating reasonableness. In furtherance of this obligation, the County may require that the
Contractor submit any or all of the following: a cost breakdown of material costs, labor costs, labor
rates by trade, and Work classification and overhead rates in support of Contractors Change Order
Proposal. The Contractor's Change Order Proposal must include any schedule revisions and an
explanation of the cost and schedule impact of the extra Work on the project. If the Contractor fails
to notify the Project Manager of the schedule changes associated with a Notice of Proposed
Change Order by submitting a revised schedule document, it will be deemed to be an
acknowledgment by Contractor that the proposed Extra Work will not have any scheduling
consequences. The Contractor agrees the Change Order Proposal will in no event include a
combined profit and home office overhead rate in excess of fifteen (15%) percent of the direct labor
and material costs, unless the Project Manager determines that the complexity and risk of the Extra
Work is such that an additional factor is appropriate. The Change Order Proposal may be accepted
or modified by negotiations between the Contractor and the County. If an agreement on the Extra
Work is reached, both parties shall execute the Extra Work order in writing. The execution by the
Contractor of the Extra Work order shall serve as a release of the County from all claims and liability
to the Contractor relating to, or in connection with, the Extra Work, including any impact, and any
prior acts, neglect or default of the County relating to the Extra Work.

MIAMI-DADE COUNTY’S USER ACCESS PROGRAM (UAP).

A. On November 5, 2013 the Board of County Commissioners adopted Ordinance No. 13-103

eliminating the construction contract exemption to the User Access Program set forth in Section
2-8.10 of the Code of Miami-Dade County with the exception of Miscellaneous Construction
Contract Program contracts with a total contract value of less than $500,000. Ordinance No. 13-
103 retained the other exemptions listed in Section 2-8.10 of the Code including an exemption for
contracts “funded with any funding source, including federal, which prohibits or restricts the
application of the credit to the County effected in the UAP.” As bond funding would be a funding
source “which prohibits or restricts the application” of the UAP, construction contracts funded by
bond proceeds (e.g., General Obligation Bond (GOB), People’s Transportation Plan (PTP))
remain exempt from the application of the County’s User Access Program.

UAP does apply for this project, Therefore:

This Contract is subject to a user access fee under the County’s User Access Program (UAP) in
the amount of two percent (2%) pursuant to Miami-Dade County Budget Ordinance No. 03-192.
All construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
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1.15

governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
fee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

PUBLIC RECORDS AND CONTRACTS FOR SERVICES PERFORMED ON BEHALF OF

MIAMI-DADE COUNTY.

A.

The Contractor shall comply with the Public Records Laws of the State of Florida, including but not
limited to,:

1. Keeping and maintaining all public records that ordinarily and necessarily would be required by
Miami-Dade County (County) in order to perform the service

2. Providing the public with access to public records on the same terms and conditions that the
County would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law

3. Ensuring that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and

4. Meeting all requirements for retaining public records and transferring, at no cost, to the County
all public records in possession of the Contractor upon termination of the contract and
destroying any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements upon such transfer.

In addition, all records stored electronically must be provided to the County in a format that is
compatible with the information technology systems of the County. Failure to meet any of these
provisions or to comply with Florida’s Public Records Laws as applicable shall be a material breach
of the agreement and shall be enforced in accordance with the terms of the agreement.

For questions regarding the application of chapter 119, Florida Statutes, to The Contractor’s Duty
to Provide Public Records relating to this contract, contact the Custodian of Public Records at (305)
375-4735; isd-vss@miamidade.gov; 111 NW 1 Street, suite 1300, Miami, Florida 33128.

NONDISCRIMINATION

During the performance of this Contract, Contractor agrees to not discriminate against any
employee or applicant for employment because of race, color, religion, ancestry, national origin,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender identity or
gender expression, status as victim of domestic violence, dating violence or stalking, or veteran
status, and on housing related contracts the source of income, and will take affirmative action to
ensure that employees and applicants are afforded equal employment opportunities without
discrimination. Such action shall be taken with reference to, but not limited to: recruitment,
employment, termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on the job training.

By entering into this Contract, the Contractor attests that it is not in violation of the Americans with
Disabilities Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
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Contractor or any owner, subsidiary or other firm affiliated with or related to the Contractor is found
by the responsible enforcement agency or the County to be in violation of the Act or the Resolution,
such violation shall render this Contract void. This Contract shall be void if the Contractor submits
a false affidavit pursuant to this Resolution or the Contractor violates the Act or the Resolution
during the term of this Contract, even if the Contractor was not in violation at the time it submitted
its affidavit.

1.17 CONTRACTOR DUE DILIGENCE AFFIDAVIT

A. In accordance with Board of County Commissioners Resolution 63-14, Contractor, as a condition
of award, must submit Contractor Due Diligence Affidavit Form on any contract that exceeds $1
million, or that is otherwise subject to Board approval.

1. Affidavit is attached in Section 2 of these Solicitation Documents and must be included in the
solicitation package. Form requires that Contractors attest to the following under oath:

a. All of the lawsuits that have been filed against that entity, its directors, partners, principals,
and/or board members, based on breach of contract by that entity in the five years prior to
bid or proposal submittal, including the case name and number and the disposition of the
case;

b. Any instances in the five years prior to bid or proposal submittal where that entity has been
defaulted and a brief description of the circumstances; and

c. All of the instances in the five years prior to bid or proposal submission where that entity
has been debarred or received a formal notice of non-compliance or non-performance,
such as a notice to cure or a suspension from participating or bidding for contracts, whether
related to Miami-Dade County or not.

B. It is the responsibility of the Contractor to return the fully executed Affidavit at the time of bid or
proposal submittal. This affidavit will be used as an additional measure of due diligence prior to
award of a contract.

1.18 CLAIMS

A. Amend Paragraph 2.78 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

B. Notice of Claims
1. The Contractor will not be entitled to additional time or compensation otherwise payable for

any act or failure to act by the Department, the happening of any event or occurrence, or any

other cause, unless he shall have given the Project manager a written notice of claim therefore
as specified in this article.

2. The Contractor shall provide immediate verbal notification with written confirmation within forty-
eight (48) hours of any potential claims and of the anticipated time and/or cost impacts resulting
thereof. The written notice of claim shall set forth the reasons for which the Contractor believes
additional compensation and/or time will or may be due, the nature of the costs involved and
the approximate amount of the potential claim.

3. ltis the intention of this article, that differences between the parties arising under and by virtue
of the Contract shall be brought to the attention of the Project Manager at the earliest possible
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time in order that such matters may be settled, if possible, or other appropriate action promptly
taken.

4. The notice requirements of this article are in addition to those required in other articles of these
Contract Documents, inclusive of the conditions listed under the MCC Plan.

5. The Contractor shall segregate all costs associated with each individual claim including but not
limited to labor, equipment, material, subcontractor and supplier costs, and all other costs
related to the claim. In the event that the Contractor has multiple claims, the Contractor will
segregate each claim individually including the respective costs associated with each claim.
Failure to segregate claims and their respective costs will be grounds for the Department's
rejection of the claim. No “total cost claims” shall be allowed under this Contract.

6. The Contractor must maintain a cost accounting system as a condition for making a claim
against the Department. The cost accounting system must segregate the costs of the work
under the Contract (non-claims-related) from claims-related and other Contractor costs through
the use of a job cost ledger and be otherwise in compliance with general accounting principles.

7. If the Department decides to pay all or part of a claim for which notice was not timely made,
the Department does not waive the right to enforce the notice requirements in connection with
any other claim.

8. Inasmuch as the notice of claim requirements of this article are intended to enable the Project
Manager to investigate while facts are fresh and to take action to minimize or avoid a claim
which might be filed thereafter, the Contractor's failure to make the required notice on time is
likely to disadvantage the Department. Therefore, a claim that does not comply with the notice
requirements above shall not be considered unless the Contractor submits with his claim proof
showing that the Department has not been prejudiced by the Contractor's failure to so comply
and, in the event the Department has been prejudiced by the Contractor's failure to submit a
timely notice of claim, the Department will reduce any equitable adjustment claimed by the
Contractor to reflect the damage.

C. Claim Submittals

1. Claims or requests for equitable adjustments filed by the Contractor shall be filed in full
accordance with this article no later than 30 calendar days after the act giving rise to the claim
and in sufficient detail to enable the Department to ascertain the basis and amount of said
claims. In the case of continuing or on-going claim events, the Contractor shall be allowed to
periodically amend his claim to more accurately reflect the impact of said claim, until the end
of the claim event. No claims for additional compensation, time extension or for any other relief
under the Contract shall be recognized, processed, or treated in any manner unless the same
is presented in accordance with this Article. Failure to present and process any claim in
accordance with this Article shall be conclusively deemed a waiver, abandonment or
relinquishment of any such claim, it being expressly understood and agreed that the timely
presentation of claims, in sufficient detail to allow proper investigation and prompt resolution
thereof, is essential to the administration of this Contract.

2. The Department will review and evaluate the Contractor's claims. It will be the responsibility of
the Contractor to furnish, when requested by the Project manager, such further information and
details as may be required to determine the facts or contentions involved in his claims. The
cost of claims preparation or Change Order negotiations shall not be reimbursable under this
Contract.

3. Any work performed by the Contractor prior to Notice-to-Proceed (NTP) shall not be the basis
for a claim from the Contractor of any kind.
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4. Each claim must be certified by the Contractor as required by the Miami-Dade Code, False
Claims Act (see Code Section 21-255, et seq.), and accompanied by all materials required by
Miami-Dade County Code Section 21-257. A "certified claim" shall be made under oath by a
person duly authorized by the claimant, and shall contain a statement that:

a.

d.

The claim is made in good faith;

The claim's supporting data is accurate and complete to the best of the person's knowledge
and belief;

The amount of the claim accurately reflects the amount that the claimant believes is due
from the Department; and

The certifying person is duly authorized by the claimant to certify the claim.

5. In order to substantiate time-related claims (delays, disruptions, impacts, etc.), the Contractor
shall, if applicable and as determined by the Department, submit, in triplicate, the following
information:

a.
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Copy of Contractor's notice of claim in accordance with this article. Failure to submit the
notice is sufficient grounds to deny the claim.

The approved, as-planned Schedule in accordance with the applicable section of the
Contract Documents and computer storage media, if applicable.

The as-built Schedule reflecting changes to the approved schedule up to the time of the
impact in question and computer storage media if applicable.

The basis for the duration of the start and finish dates of each impact activity and the reason
for choosing the successor and predecessor events affected in the schedule shall be
explained. Also, the basis for the duration of any lead/lags inserted into the schedule and
the duration in related activity duration shall be explained.

A marked-up as-built Schedule indicating the causes responsible for changes between the
as-planned and as-built schedule and establishing the required cause and effect
relationships.

After indicating specific time related changes on the as-built schedule, the documentation
must be segregated into separate packages with each package documenting a specific
duration change identified previously. This documentation package shall include Change
Orders, Change Notices, Work Orders, written directions, meeting minutes, etc., related to
the change in duration.

Any loss of efficiency, acceleration, disruption and loss of productivity claims shall be
compensated as part of the Liquidated Indirect Costs paid for compensable, excusable
delays and mark-up on Direct Cost of changes as allowed by the Contract. Total cost and
modified total cost claims will not be accepted and the Contractor agrees to waive the right
to seek recovery by these methods. The claimed delay shall not result from a cause
specified in the Contract Documents as a non-excusable delay.

The Contractor assumes all risk for the following items, none of which shall be the subject
of any claim and none of which shall be compensated for except as they may have been
included in the compensation described under Liquidated Indirect Costs:

1) Home office expenses or any Direct Costs incurred allocated from the headquarters of
the Contractor;

2) Loss of anticipated profits on this or any other project;
3) Loss of bonding capacity or capability;
4) Losses due to other projects not bid upon;
Supplementary Conditions Project No. 20240203
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5) Loss of business opportunities;

6) Loss of productivity on this or any other project;

7) Loss of interest income on funds not paid;

8) Costs to prepare, negotiate or prosecute claims and

9) Costs spent to achieve compliance with applicable laws and ordinances (excepting

only sales taxes paid shall be reimbursable expense subject to the provisions of the
Contract Documents).

i. All non-time-related claim items for additional compensation for Direct Costs shall be
properly documented and supported with copies of invoices, time sheets, rental
agreements, crew sheets and the like.

j.  Costinformation shall be submitted in sufficient detail to allow for review. The basis for the
budgeted or actual costs shall include man-hours by trade, labor rates, material and
equipment costs etc. These costs shall be broken down by pay.

k. The documentation for budgeted cost shall, as a minimum, include:
1) Copies of all the Contractor's bid documents, bid quotes, faxed quotes, etc.
2) Copies of all executed subcontracts.
3) Other related budget documents as requested by the Project Manager.
I.  The documentation for actual cost shall, as a minimum, include:
1) Time Sheets.
2) Materials invoices
3) Equipment invoices
4) Subcontractors’ payments
5) Other related documents as required by the Project Manager.

m. The Contractor shall make all his books, employees, work sites and records available to
the Department or its representatives for inspection and audit.

6. No payment shall be made to the Contractor by the Department for loss of anticipated profit(s)
from any deleted work.

7. Asindicated above, the Project Manager and the Field Representative shall be allowed full and
complete access to all personnel, documents, work sites or other information reasonably
necessary to investigate any claim. Within sixty (60) days after a claim has been received, the
claim shall either be rejected with an explanation as to why it was rejected or acknowledged.
Once the claim is acknowledged, the parties shall attempt to negotiate a satisfactory settlement
of the claim, which settlement shall be included in a subsequent Work Order or Change Order.
If the parties fail to reach an agreement on a recognized claim, the Department shall pay to the
Contractor the amount of money it deems reasonable, less any appropriate retention, to
compensate the Contractor for the recognized claim.

8. Failure of the Contractor to make a specific reservation of rights regarding any such disputed
amounts in the body of the Change Order which contains the payment shall be construed as a
waiver, abandonment, or relinquishment of all claims for additional monies resulting from the
claims embodied in said Change Order. However, once the Contractor has properly reserved
rights to any claim, no further reservations of rights shall be required and the Contractor shall
not be required to repeat the reservation in any subsequent change order. Prior reservation of
rights may however be modified, by express reference, in subsequent change orders.

MCC_SC_0419 Supplementary Conditions Project No. 20240203
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Notwithstanding the aforementioned, at the time of final payment under the Contract, the
Contractor shall specify all claims which have been denied and all claims for which rights have
been reserved in accordance with this section. Failure to so specify any particular claim shall
be constructed as a waiver, abandonment, or relinquishment of such claim.

DISPUTES

Amend Paragraph 2.81 of the CICC 7360-0/08 Miscellaneous Construction Contract by adding the
following:

Disputes

1.

The following provisions shall govern disputes under this Contract unless the Special
Provisions to this Contract contain the requirement for the use of an alternate dispute resolution
method. For example, for large projects of great complexity, a Dispute Review Board (DRB)
may be employed by the Department to settle disputes in lieu of the Department Director or
Office of the Mayor (OOM) designee as specified below. In this case, the DRB alternative shall
be specified by the Department in the Special Provisions and, if utilized, shall supersede this
dispute provision.

a. In the event the Contractor and the Department are unable to resolve their differences
concerning any determination made by the Project Manager or Department on any dispute
or claim arising under or relating to the Contract (referred to in this Section as a “Dispute”),
either the Contractor or the Department may initiate a dispute in accordance with the
procedure set forth in this article. Exhaustion of these procedures shall be a precondition
to any lawsuit permitted hereunder.

b. For contracts with a value of $5 million or less, all Disputes under this Contract shall be
decided by the Department Director or his designee. For contracts valued at more than $5
million, Disputes shall be decided by a designee appointed by the OOM. Decisions
rendered by the Department Director or OOM designee shall not be binding but shall be
admissible in a court of competent jurisdiction.

c. As soon as practicable, the Department Director or OOM designee shall adopt a schedule
for the Contractor and the Department to file written submissions stating their respective
positions and the bases therefore. The written submissions shall include copies of all
documents and sworn statements in affidavit form from all witnesses relied on by each
party in support of its position. Within 20 working days of the date on which such written
submissions are filed, the Department Director or OOM designee shall afford each party
an opportunity to present a maximum of one hour of argument. The Department Director
or OOM designee may decide the Dispute on the basis of the affidavits and other written
submissions if, in his opinion, there is no issue of material fact and the party is entitled to
a favorable resolution pursuant to the terms of this Contract. As part of such decision, the
Department Director or OOM designee shall determine the timeliness and sufficiency of
each notice of claim and claim at issue as provided in this article. The Department Director
or OOM designee shall have the authority to rule on questions of law, including disputes
over contract interpretation, and to resolve claims, or portions of claims, via summary
judgment where there are no disputed issues of material fact. Furthermore, the
Department Director or OOM designee is authorized by both parties to strike elements of
claims seeking relief or damages not available under the contract (such as, but not limited
to, claims for lost profits, off-site overhead, loss of efficiency or productivity claims or claim’s
preparation costs) by summary disposition.

d. In the event that the Department Director or OOM designee determines that the affidavits
or other written submissions present issues of material fact, he shall allow the presentation
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of evidence in the form of lay or expert testimony directed solely to the issues which he
may specifically identify to require factual resolution. The testimonial portion of the process
shall not exceed one day in duration per side, including opening statements and closing
arguments, if allowed by the Department Director or OOM designee at his reasonable
discretion.

No formal discovery shall be allowed in connection with any proceeding under this article.
Notwithstanding the foregoing, both parties agree that all of the audit, document inspection,
information and documentation requirements set forth elsewhere in this contract shall
remain in force and effect throughout the proceeding. The Department Director or OOM
designee shall not schedule the hearing until both parties have made all their respective
records available for inspection and reproduction and the parties have been afforded
reasonable time to analyze the records. The continued failure of a party to comply with the
document inspection, examination, or submission requirements set forth in this contract
shall constitute a waiver of that party’s claims and/or defenses, as applicable. Hearsay
evidence shall be admissible but shall not form the sole basis for any finding of fact. Failure
of any party to participate on a timely basis, to cooperate in the proceedings, or to furnish
evidence in support or defense of a claim shall be a criteria in determining the sufficiency
and validity of a claim.

The Department Director or OOM designee shall issue a written decision within 15 working
days after conclusion of any testimonial proceeding and, if no testimonial proceeding is
conducted, within 45 days of the filing of the last written submission. This written decision
shall set forth the reasons for the disposition of the claim and a breakdown of any specific
issues or subcontractor claims. As indicated previously, the decision of the Department
Director or OOM designee is not binding on the parties, but will be admissible in a court of
competent jurisdiction.

If either party wishes to protest the decision of the Department Director or OOM designee,
such party may commence an action in a court of competent jurisdiction, within the periods
prescribed by law, it being understood that the review of the court shall be limited to the
question of whether or not the Department Director or OOM designee’s determination was
arbitrary and capricious, unsupported by any competent evidence, or so grossly erroneous
to evidence bad faith.

Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with
the performance of the Contract and in accordance with the Department's interpretation.
Any presentation or request by the Contractor under this article will be subject to the same
requirements for Submittal of Claims in this article.

1.20 EXTRA WORK

A. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

1. Contractor may be asked to perform extra work, for which there is no price included in the
Proposal, wherever it is deemed necessary or desirable by the Engineer to satisfactorily
complete the Project as contemplated, and such extra work must be performed promptly in
accordance with the Specifications and as directed by the Engineer, provided, however, that
before any extra work is begun, a written order from the Engineer to do the work shall be given
to the Contractor. No extra work will be paid for unless ordered in writing.

2. All changed or added work so authorized shall be performed by the Contractor at the time and
in the manner specified.

3. The Change Order shall include, as a minimum:
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Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;

The Contract time extension or reduction in contract time in the case of deleted work
required to perform the work to be added, deleted or modified;

Full release of claims associated with the Contract through the date of the change order,
or a reservation of claims identified as to each claim reserved, the scope of the work, the
maximum cost of the work, and the maximum number of days of Contract time requested,
shall be specified.

4. The Work Order shall include, at a minimum:

a
b
c.
d

Scope of work to be added, deleted or modified;
Cost of work to be added, deleted or modified;
The Contract time extension required to perform the work to be added, deleted or modified;

Full release of claims associated with the work order work, or a reservation of claims
identified as to each claim reserved, the scope of the work, the maximum cost of the work,
and the maximum number of days of Contract time requested, shall be specified.

B. Extra Work Payment

1. The following Subarticle replaces the following items: Article 2.83, Extra Work and Payment
Therefore, of the Special Conditions of the MCC 7360 Plan.

2. If Work is ordered, changed, or deleted which is not covered by Unit Prices, then, a NAM must
be executed.

3. Extra work, for a complete job, will be paid for in a lump sum or at unit prices agreed to in
writing by the Engineer and the Contractor before the extra work is ordered for performing the
work. Payment for lump sum work will be based on the following:

a.
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Contractor shall submit to the Engineer an estimated proposal containing a complete
breakdown of costs to perform the work to which shall be added an amount equal to fifteen
(15) percent of such sum for labor and the total thereof will be full compensation to the
Contractor for performing the work which includes overhead and profit, home office
expenses for general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall include their labor
burden costs of social security taxes, unemployment insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations and insurance and Contractor's public liability and property damage insurance
involved in such extra work, based on the wages paid to such labor. Contractor's
documentation of the labor burden costs must be provided upon demand by the Engineer.

For all materials used, Contractor will include the estimate total cost of such materials,
including taxes and freight charges, to which cost will be, added an amount equal to ten
(10) percent thereof; for full compensation that includes overhead, profit and home office
expenses.

For any construction equipment .or special equipment including fuel and lubricant required
for the economical performance of extra work, the Engineer will pay the Contractor a rental
price, for every hour that such construction equipment or special equipment is estimated
to operate on the work. This provision is intended to pay for heavy or special construction
equipment; the County shall therefore not pay for small tools and equipment ordinarily used
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in construction. Where there is a question as to whether payment pursuant to this -section
is valid the Engineer will make the final determination as to the validity of such payment.
The hourly rental price of such construction or special equipment will not exceed 1/176
part of the monthly rate stated for such equipment in the latest edition of the "Compilation
of Rental Rates for Construction Equipment" by Associated Equipment Distributors. In the
event that the equipment is not owned by the Contractor or his companies and the
equipment is rented from a recognized equipment rental company, the Contractor will be
paid the estimated time that the equipment will work at the hourly rental rate to which shall
be added ten (10) percent for fuel, maintenance and lubrication for rented equipment.

4. Contractor is required to include a statement certifying that the proposal is consistent with the
Plans and Specifications and he has reviewed all the costs for extra work and has found them
to be accurate, fair and reasonable. If extra work is ordered, it must be included in the
Contractor's monthly estimate when Allowance Account funds are available in the Contract for
the work actually done. An Allowance Account expenditure form shall be prepared and
executed by all appropriate parties to the Contract. If no allowance account funds are available
a change order will be issued.

5. The performance of any extra work or the furnishing of any extra material which, in the
judgment of the Engineer, is of like character to and susceptible of classification under a unit
price item of the Contract shall, if the order of the Engineer shall so provide, be paid for at the
unit price bid for such item or items, where Allowance Account funds are available in the
Contract with the Contractor's monthly estimate, for the work actually done. Said Allowance
Account funds shall be transferred to the various Proposal payment item funds via the
Allowance Account expenditure form, to allow payment for this extra work without depletion of
the payment item fund.

6. All extra work performed hereunder will be subject to all of the provisions of the Contract.
Whenever, in the judgment of the Engineer, such extra work or such extra material is not of
like character to and susceptible of classification under a unit price item of the Contract, or the
application of the unit price will result in unacceptably high costs to the Department, and it is
impracticable because of the nature of the work, or for any other reason, to fix the price before
the extra work order is issued, extra work and material will be paid for in the following manner:

a. For all labor, including a working foreman in direct charge of the specified operation, the
Contractor will receive a sum equal to the current local rate of wages for every hour that
the labor is actually performed. For a working foreman who performs labor, the Contractor
may charge one hundred (100) percent of his hourly wage rate; for a foreman who only
directs workers in the performance of their work, the Contractor may charge the following:
twenty five (25) percent of the working foreman's salary for directing up to two workers in
their work; fifty (50) percent of sum salary for directing up to four workers in their work;
seventy-five (75) percent for directing five workers in their work; and one hundred (100)
percent for directing six workers or more their work, to which shall be added an amount
equal to fifteen percent of such sum, and the total thereof shall be full compensation to the
Contractor for performing the work, which includes overhead and profit, home office
expenses, general supervision and for furnishing and repairing small tools and ordinary
equipment used in doing the extra work. In addition, the Contractor shall be paid their labor
burden costs of social security taxes, unemployment- insurance, worker's compensation,
fringe benefits, inclusive of life and health insurance, union dues, pension, pension plans,
vacations, and insurance and contractor's public liability and property damage insurance
involved in such extra work, based on the actual wages paid to such labor.

b. For all materials used, the Contractor shall receive the actual cost of such materials,
including freight charges as shown by original receipted bills, to which costs will be added
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10.

11.

12.

-an amount equal to ten (10) percent thereof, for full compensation which includes
overhead, profit and home office expenses.

c. Forany construction equipment or special equipment including fuel and lubricants, required
for the economical! Performance of extra work, excluding the small tools and ordinary
equipment as specified above, the Engineer shall allow the Contractor a rental price to be
agreed upon in writing before such work is begun, for evety1hour that such construction
equipment or special equipment is actually operated on the work. Such hourly rental price
shall not exceed 1/176 part of the monthly rate stated for such equipment in. the latest
edition of the "Compilation of Rental Rates for Construction Equipment" by Associated
Equipment Distributors. In the event that the equipment is not owned by the Contractor o
his companies and the equipment is rented form a recognized equipment rental company,
the Contractor will be paid for every hour that the equipment is actually working at the
hourly rental rate to which will be added ten (10) percent for fuel, maintenance and
lubricants for rented equipment.

Contractor's representative and the Counties representative will compare records of extra work
done at the end of each day. Such records will be made in duplicate upon a form provided for
such purpose by the Counties representative, and shall be signed by both the counties
representative and the Contractor's representative, one copy being submitted to the Engineer
and the other being retained by the Contractor.

Contractor upon certified statements will submit all claims for extra work done, to which shall
be attached the original receipted bills covering the costs of and freight charges on all materials
used in such work, and such statements, accompanied by copes of the orders authorizing the
performance of the work, shall be submitted to the Engineer for inclusion in the estimate of
month. In which the work was actually done, where allowance account funds are available in
the contract. If no allowance account fund is available, the extra work shall be paid for, subject
to approval of a change order for the work, by the county representative via Expedite Ordinance
or the Board of County Commissioners.

If required, the Contractor shall produce any books, vouchers, other records, or memoranda
that will assist the Engineer in determining the true, necessary cost of work and materials to be
paid for on a cost plus basis.

In the event that the Contractor employs a subcontractor to perform his extra work for any
portion of the lump sum work, or for any portion of extra work, material or equipment.
Contractor may charge an additional ten (10) percent for his full compensation for overhead,
profit, home office expenses and general supervision for the portion of work performed by the
subcontractor.

The subcontractor must comply with all the requirements of the Contract for his portion of extra
work and be compensated as permitted within this Section for the extra work.

No additional compensation will be paid for overhead, profit, home office expenses or
supervision to any subcontractors working for subcontractors.

WARRANTY OF CONSTRUCTION

For a period of one year, except as provided below, from the date of Final Acceptance, the
Contractor warrants that the Work conforms to the Contract requirements and the RPQ
requirements and is free of any patent and/or latent defect of the material or workmanship.

1.

Exception to the above year warranty:
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Where the manufacturer of material provides a warranty in excess of one (1) year, the
Contractor shall provide an assignment of warranty to the County with the manufacturer's
written authorization. Contractors shall be obligated to provide to the County copies of all
manufacturer's warranties and guarantees. Where the County specifies in an RPQ a
warranty greater than one (1) year, such warranty will only be for the specified RPQ.

The warranty hereunder shall be in addition to whatever rights the County may have under
law. The Contractor’s obligation under this warranty shall be at its own cost and expense,
to promptly repair or replace (including cost of removal and installation), that item (or part
of component thereof) which proves defective or fails to comply with the Contract within
the warranty period such that it complies -with the Contract.

In the event the Contractor fails to repair or replace defective Work in accordance with the
terms of the Contract, the RPQ, and this warranty, the County shall have the right to collect
such costs incurred or withhold the cost of the anticipated repairs by offsetting the amount
against any payment due the Contractor under any contract between the County and the
Contractor.

The warranty covering defective Work shall be reinstated for a period of one (1) year
effective as of the date when the defect is remedied. If the defect is found to have a
significant effect on any other part, component or item, the reinstatement of the warranty
shall then be extended to cover the part component, or item so affected as well, and shall
start as of the date the interrelated parts, components and items function properly. The
warranty reinstatement provided for in this paragraph shall apply only to the first
replacement or repair of any such item, part and component and, in the case of a failure
which has a significant effect on another part, component or item, to the first extension of
the said warranty to such affected items, parts and components.

As specified in the construction documents. All guarantees and warranties under the
Contract are fully enforceable by the County acting in its own name.
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Contractor Quick Start Guide

At LCPtracker (Labor Compliance Program Tracker), we are aware that using a Prevailing
Wage Software may be a new undertaking for many Contractors. We have designed this guide
to explain what LCPtracker is used for and how to start using the software.

The LCPtracker service is a paperless, online system of entering Certified Payroll Reports
(CPRs). Payroll data may be entered directly into the system or uploaded from major
construction accounting systems or payroll programs. This service eliminates the need for
Contractors to submit paper documents and forms while providing an online database that
stores all CPRs.

All contract-specific wage rates, fringe rates and worker crafts/classifications are online within
the system, and Contractors may then select craft/classifications from a drop-down menu.
Potential errors in wage rates or work classification entries can be flagged to Contractors
preemptively, allowing them to submit data with corrections implemented. (This is contingent on
how the Administrator set up their Project validations). Once you have submitted your CPR, an
electronic version will be available, and you will have access to all Contractor reports within
LCPtracker.

It is important to understand that the LCPtracker validation rules operate to assist you in
your compliance process only insofar as the correct classifications are chosen by the
user, and the correct data is entered by the user.

Contacting LCPtracker Support

There is no cost to Contractors for this service or for online training. We have a dedicated
Support staff available Monday through Friday from 5:00am until 5:30pm PST.

Contractors may access the various options for training after receiving a User ID and password,
which will be sent by a “no reply” email address from LCPtracker (i.e.,
NOREPLY@LCPtracker.com). This email, with login instructions, will be sent to Contractors
once they’re assigned to an account in LCPtracker by your Agency or Prime Contractor. Every
Contractor account is created by the Agency or their Prime Contractor. Complete and full
support is offered directly to Contractors by LCPtracker for any technical questions on the use of
the software.

Contact LCPtracker Support:

' Active Insights Contract Compliance Training Materials

+  714-669-0052 option 4; or
+  Support@LCPtracker.com; or
+ Live Chat
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If you send the Support Team an email or prefer to leave a voice message, LCPtracker asks
that you include the information listed below (because of the high number of users stored within
LCPtracker, we cannot look up your account with only your company name or project you are
working on).

*  Your Company Name

* Your UserID

*  Your Name and Phone Number

+  What the Issue is — please be a specific as possible so we can re-create the issue

LCPtracker Training Options

Contractors can access the various options for training after receiving a User ID and password.
An email with login instructions will be sent to Contractors once they are assigned to an account
in LCPtracker. Every Contractor account is created by the Agency or their Prime Contractor.

racker

(A) TESTDATABASE - FEDERAL

Projects 1. Payroll Records 2_Noftices 3. Certification Reports eDocuments Set Up Daily Reporter LCPcertified
WELCOME ABC Roofing Need training? Check out our on-demand fraining videos! ERET s B GG |

Add/Edit Employee

This section is used to enter Contractor employee’s personal information.

To add an employee into system or edit someone already in system, click ‘Set Up’ and then
‘Add/Edit Employee’.

Projects || 1.Payroll Records || 2 Mofices || 3 Certification || Reports | eDocuments |[RSS@NM|| Daily Reporter || LCPeertified

[ owrmemwom | conpaniomaion —— 1 hadesicatnane

Add/Edit Employee Information

Enter the appropriate employee information in the data fields. Tab key or mouse click to move
between fields. Any RED asterisk field(*) is required by the Agency, and the system will not
save unless the information is entered in the required fields.
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Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

This section is known as a ‘time saver'. It is optional to fill in the hourly fringe rates in this
section. This will allow for ease of use when entering payroll records manually, as you will be
able to click the ‘Calculate Fringes’ button on the Payroll Entry screen, and the system will
perform the mathematical calculation of the hourly fringes multiplied by the hours worked.

*If there are any predetermined increases, or your Union updates once a year, you will need to
come back to this section and update your fringes accordingly.

**If you have multiple projects with different fringe rates, built in increases, or everyone has the
same fringes and you only want to enter those dollar values once, skip this section and use the
‘Fringe Benefit Maintenance’ table to enter your hourly fringe rates into system.

Note: Any fringe amount entered in this section will supersede the fringe amount entered in that
time saver section of the employee setup.

+» Default Hourly Paid Fringes (As paid to Fund on behalf of employee)

Vac fHol / Dues  Health & Welfare Pension All Cther Training

Default Other Deductions Notes

Any deduction that is permissible according to the USDOL or your Agency (such as IRS
garnishments, child support, a company loan, etc.) would fall under the ‘other’ deduction
section. Any amount listed in ‘other’ will then dictate that ‘other deduction notes’ are required.

1. Payroll Records Tah

There are five methods of payroll entry available to all Contractors:

Copy Payroll feature in LCPtracker

Upload from a payroll system export file
Upload from the Excel spreadsheet

Direct Payroll Subscription / Interface (DPI)
Manual entry

agbrwON =~

1. Copy Payroll

This option is only available if a week of payroll has been previously completed. In the Payroll
Records tab, click the ‘Copy Previous Payroll’ button, select the project, then select the CPR to
be copied.

Page 5 of 16

Phone: 714-669-0052 x 4 Email: support@lcptracker.com Web: Icptracker.com | © LCPtracker, Inc. — Confidential.
Do not release or distribute in any way without express written consent of LCPtracker, Inc.



mailto:support@lcptracker.com
http://www.lcptracker.com/

:ﬁ:LCPtracker

1. Payroll Records 2. Notices i 3. Ceriification ' Reports eDocuments Set Up Daily Reporter LCPcertified

2. Unload from a Payroll System Export File

In the Payroll Records tab, click the ‘Upload Records’ button, then click the ‘Accounting
Systems’ button, you will see a partial list of the payroll companies that we have partnered with
to create a payroll interface, or export file.

To see a complete list of payroll interfaces available, please visit www.lcptracker.com, and click
the ‘Resources’ tab, then select ‘Partners’. If you do not find your payroll company and would
like to see if there is an opportunity to partner, please fill out the informational form listed under
the “Upload Records” section and someone from LCPtracker will contact you.

1. Payroll Records 2. Notices 3. Certification Reports eDocuments Set Up Daily Reporter LCPcertified
vpoadRecoss [ Accounting Systems ]

Select week end date: Click below your accounting system to learn
@ how to access the upload file.

Select a project: 1. California Payroll

| — Select Project - ¥ |

2. Construction Partner
Select a location:

[ Caleulate fringes automatically Use "NOT AVAILABLE

3. Foundation Software

crafts is unmatched 4. Pay-Net Software

Flease note that the Excel Upload Template will
If your file contains more than 200 payroll res

be limited to 200 payroll records per upload. 5. Paychex Software
5, please break up the file into multiple uploads.

Select the file to upload: 6. Paylocity Software

Choose File | No file chog
| Accounting Systems | Upload Download spreadsheet template

Click on the Accounting Systems button to access information regarding accounting / payroll system in

7. Quantum Software

8. Viewpoint Software

9. Dexter + Chaney

1T your accounting system is not listed click here
to request an interface be created.

Click on the name of your payroll company, and a list of directions on how to obtain your export
file will be available, or you will see a request that you contact your payroll company directly for
instructions on how to obtain that export file.
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Once you have the export file, you can use it to upload your CPR using the “Upload Records”
button.

3. Upload from the Excel Spreadsheet

There is an Excel spreadsheet template available for you to download in the same ‘Upload
Records’ section mentioned above. There is a legend as well as instructions available on the
Excel template.

Information can be manually entered into this Excel spreadsheet, or you can confer with your IT
department to see if they can utilize this spreadsheet to create a report out of your existing
payroll system.

1. Payroll Records 2 Nofices 3. Cerfificafion Reports eDocuments SetUp Daily Reporter LCPcertified

Select week end date:

@

Select a project

— Select Project - *

Select a location:

[] Calculate fringes automatically EdUse "NOT AVAILABLE" f crafts is unmatched

Please note that the Excel Upload Template will now be limited o 200 payroll records per upload.
If your file contains more than 200 payroll records, please break up the file into multiple uploads

Select the file to upload:

Choose File | No file chosen
Accounting Systems Upload m Download spreadsheet template |

Click on the Accounting Systems button to access information regarding accounting / payroll system interfaces.

Fle  Home Insert Pagelayout Formulas Data Review View Help Acrobat

1 X cut A 3 A an, 7 I EE
Q! LD [0 = : : ) e : [ A _ Bed
K [ Copy ~ . = , '
paste ) B I U- e oA ] Merge & Center ~ oy Conditional Format a [FSSN
< Format Painter Formatting~  Table ~

Clipboard & ] Alignment. gl Styles cells

5

Neutral = | Insert Delete

LEGEND FOR FIELD COLORS

um Required - we recommend you complete as many
as possible.

REQUIRED in CA, other states may required

Information for hours worked (value could be zero)

Useful for multiple projects in one upload

Not required for upload but may be required by contracting

Revision 0412018 agency. You may wish to provide to avoid manual corrections

Total Fringe Benefit & Voluntary Contribution Amounts — Enter
if Applicable (Note: Only Hourly OR Total is necessary - not
both)

Hourly Fringe Benefit & Voluntary Contribution Amounts -
Enter if Applicable (Note: Only Hourly OR Total is necessary -

not both)
TCPiracker Payroll Entry Form — Colamn
s Description of Data A Column Header Name DESCRIPTION DATATYPE | LENGTH
Finges PadProded 1o [This box is checked  the Fringes Paid/Provided to
o e by e Employee by Employer - Specifically used for Payrolls | CU |  FringesProvidedByEmployer  |Y/N boolsan
ployee by Employe in the State of New York
Entering the Local Union Namber vl populats the LocalUnion # a5
? B
[Sc"g‘ji:;n‘d,;” Union g"‘;"ﬁfgf"uu::d”,:;g;":ﬁ:‘:'fh:as"";‘”g :.fuN:::ank v FringesPaidToUnion el as check the box stating that Fringes Paid to Union? - |Algha numeric
2 P ol V! used for Payrolls in the State of New York 12
Enter accumulative hours smployes ias eamed towards o Enter the year to date sick pay hours an employee has
YD Sick Pay Time sick time o L SickPayTime (Format is ##  accepts up to 999.99) Decimal 6

instructions
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4. Direct Payroll Subscription/Interface (DPI)

This option allows you to choose to have LCPtracker map your existing payroll so that you may
use it (as a PDF or .CSV file) as an upload file. Once you have it, you can use it to upload your
CPR from that ‘Upload Records’ button.

1. Payroll Records

9. Manual Entry

For Manual Entry, in the ‘Enter Records’ tab, you will enter a record each week for every
employee that performs work covered by prevailing wages on their project.

1. Payroll Records 2 Nofices || 3. Certification Reports eDocuments Daily Reporter LCPcertified ;

[ wreoe — JI orcromiuosen — J o Comearorirecns

If your employee works in more than one classification (i.e., they’'ve worked 20 hours as a
Carpenter and 20 hours as a Power Equipment Operator) enter two separate pay records to
show that they are being paid according to the work performed.

Amounts Paid (top section of the Payroll Record Entry Form)

Enter the appropriate amounts in the appropriate sections. Keep in mind this is just a transfer of
historical data from your already existing payroll records.

1. Gross Employee Pay This Project — The amount of basic wages paid for this project
only. This is typically the hourly rate of pay multiplied by the hours worked (it could be
more complex with overtime figured in).

2. Wages Paid-in-Lieu of Fringes — The amount paid to the employee instead of fringe
benefits paid to a plan, fund or program. This amount is sometimes included in the
Gross Employee Pay this Project depending on the accounting system and the agency
reporting requirements. (Whether you are a Union Shop or Open Shop typically
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determines whether you pay these required fringes to an approved plan, fund or
program, or pay them directly to the employee in cash.) This amount would be the rate-
in-lieu of Fringes multiplied by the number of hours worked.

Rate-in-lieu of fringes — The hourly rate paid-in-lieu of fringes. If you pay your employees
directly for the required fringe benefit instead of paying into an approved plan, fund, or
program, please list the hourly rate paid here.

Base Hourly — The hourly rate of pay not including fringes. Some accounting systems
include taxable fringes and fringes paid-in-lieu in this amount, do not include those in this
field.

Overtime Hourly — The hourly rate of pay multiplied by a factor of 1.5. Do not include
fringe benefits in this equation, unless specifically called for by your Agency.

Doubletime Hourly — The hourly rate of pay multiplied by a factor of 2. Do not include
fringe benefits in this equation, unless specifically called for by your Agency.

Project:
Employee:

Week End Date: &/3/2018

[ Is Foreman

Contractor:  Darren's Demo
M59 Realignment Sub To:
DUCK, DOMNALD Contract ID: 5

Is Owner/Operator

1 2 3
Gross Employee| |Wages Paid in Lieu These fields are Hourly rate fields (Usually Mo Fringes) Rate in Lieu of
Pay This Project of Fringes (Total 4 5 Fringes (Cash
(Usually No Cash Fringes) Base Overtime Doubletime Fringes)
Fringes) Hourly Hourly Hourly
0.000 0.000 50.000 0.000 0.000 0.000

Classifications

This section lists the craft and classification that your employee worked on your project and will
be paid for. If you mistakenly choose the wrong classification on the original entry page, you
may change it here by clicking on the Edit button. (Remember that if your employee worked in
more than one classification within this work week, you would need to enter a separate payroll
record for that classification).

= Classifications

Federal Wages |Huron County, MI

Carpenter | Carpenter - Pending USDOL 02/01/2017 | Highway

If you see a duplicate classification without an indicator such as shifts, apprentice

levels/steps/periods, or premium pay, please contact our Support department for clarification
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Hours Worked Each Day for This Project Only
Enter the hours worked each day.

The first row is for regular time worked(1), the second row is for overtime worked(2) and the
third row for is for double time worked(3).

ONLY enter hours worked on this prevailing wage job for this week. The system will total each
type of hours worked, the days worked and the week under the totals hours column(4).

~ Hours Worked Each Day for This Project Only
4

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
5/28/2018 _ 5/29/2018 _ 5/30/2018 _ 5/31/2018 __ 6/1/2018 6/2/2018 6/3/2018

1 RegularTime  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

2 Overtmeat15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3 Double-Time  |g.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Note: If turned on by the Administrator, you may see an additional field ‘Total Hours All Projects
Worked’ listed in the hours section. If so, this field will require a manual entry for your
employee’s full hours worked that week.

~ Hours Worked Each Day for This Project Only
Monday Tuesday Wednesday Thursday Friday Saturday Sunday Total Hours
4/8/2019 4/9/2019 4/10/2019  4/11/2019 4/12/2019  4/13/2019  4/14/2019
Regular 2.00 2.00 2.00 2.00 2.00 0.00 0.00 10.00
Time
Overtime at  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
1.5
Double- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Time
Total 2.00 2.00 2.00 2.00 2.00 0.00 0.00 10.00
Total Hours  40.00
All
Projects
Worked

Fringes/Contributions Paid to Other (Not Employee) for This Project
Only

You may utilize this section in two different ways:

1. Auto calculate
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2. Manual entry

~ Fringes / Contributions paid to others (not employee) for This Project Only (Rate Times the # of Hours Worked)

Voluntary Contributions [J Vae/HolDues Included in Gross Emp. Pay
Vac/Hol/Dues Health & Welf Pension All Other  Training for all Projects [J Some or All Fringes Paid to Employee
0.000 0.000 0.000 0.000 0.000 Pension Medical ] Voluntary Contributions Included in Gross Emp. Pay
More ... Iore ... 0 0 Calculate Fringes

1

Auto Calculate: The first is by simply clicking the ‘Calculate Fringes’ button so that the system
automatically calculates the fringe benefit rates paid.

Manual Entry: This only works if you filled out the hourly fringe benefit rates in the Add/Edit
Employee screen (or the Fringe Benefit Maintenance section, also available in the Set Up tab).
This function multiplies the hours worked times the fringe benefit rate to get the values.

The second way is to manually enter the total amounts paid per section (Vac/Hol/Dues, Health
& Welfare, Pension, etc.) from your payroll register or paystubs. Mark the appropriate check
boxes as required. If they are checked in the Add/Edit Employee setup, then that value carries
over.

Paycheck — Deductions, Payments, and Notes
Values entered in this section apply to all hours worked on all projects during the week.

¥ Paycheck - Deductions, Payments and Notes (For All Projects Waorked This Week)

® Single Paycheck ) Multiple Paychecks

Deductions 1

2
Fed Tax Social Security  Medicare State Tax Local Taxes/SDI | Other Vac/Dues Savings Total Deductions
0.000 + 0.000 + 0.000 + 0.000 + 0.000 + | 0.000 + 0.000 + 0.000 = 0.000

Payments (If included in paycheck)
Traw/Subs 3 || Gross Pay All Projects|| Paycheck Amount || Check Number * 6 Payment Date 7
0.000 0.000 4 || 0.000 5 =

Notes

Other Deduction Notes

1. Deductions - the ‘Total Deductions’ box will add as you enter values in the taxes, other
deductions, Vac/Dues and Savings fields.

2. Other Deduction - this field is for permissible deductions that do not fall into the other
available fields. If you put an amount in the ‘Other’ deductions field, an ‘Other Deduction
Note’ will become required.

3. Trav/Subs - this field is for travel or subsistence paid to your employee. This amount
does figure into the mathematical calculation that the system to ensure that Gross and
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Net pays are correct.

4. Gross Pay All Projects — the gross amount on the paycheck for the week including all
projects worked.

5. Paycheck Amount — this is also referred to as Net pay. This is the actual amount of pay
the employee received.

6. Check Number — you have the option of putting different information in this field. If you
hand out actual checks to your employees, please enter the check number in this field. If
you utilize direct deposit and no check numbers exists, enter ‘DD’.

7. Payment Date — this is the actual date of the paycheck. Not all Agencies require this
field.

8. Notes — this is a section that allows you to communicate anything out of the ordinary that
you would like your Agency to know.

9. Other Deduction Notes — if you entered a permissible deduction in the above-mentioned
field, then you will be required to leave a note describing that deduction. Please
remember to be transparent in your notes entered. We recommend that you list what the
actual deduction is, and not write “other deduction” or “N/A”.

Saving the Payroll Record

When you have completed all the above-mentioned fields, Click Save.

SAVE WITH NO NOTICES [

With a successful save you will get this message: M PO D R R RE

check Notices, then ceriify the data you are
submitting.

The "Ceriification” tab is where you complete
the process to submit your CPR to the Agency

you are reporting to.

Enter another record for a different employee?

e | IEN
SAVE WITH NOTICES
a8

If you do not get this message, look for the RED Wher you re done enterng the payel rocords
message on the screen. You may have to scroll L e

submittin
through the payroll record to see what you have ’
mlssed that may be a requ”-ed fleld The "Certification” tab is where you complete

the process to submit your CPR to the Agency
you are reporting to.

Warning: There is 1 notice

Enter another record for a different employee?

Kl - |
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2. Notices Tah

Once you have entered all payroll records for the week, go to the ‘2. Notices’ tab to check and
see if you have any payroll Notices.

After your records have been saved: there could be issues ranging from forgetting to add an
employee ID or phone number to forgetting to enter the Gross Employee Pay This Project field
at the top of the Payroll Record Entry screen, this will display in the Notices tab.

If an employee is displayed on the notices screen (see below), the notice will need to be

cleared.
Project v
From Date ‘E [include Closed Admin Notices
Payroll Notices (7)
grﬁgléﬂ Herbert Hoover Dam 6/312018 Florida Laborer Laborer: Pipelayer

To clear the notice, click on the Edit button to the right of the employee’s name. This will take
you back into the Payroll Record Entry screen. Scroll down the bottom and you will see detailed
notes on exactly what your notice is.

If you do not understand the notice, there are options on how to get help. You can click on the
Video Assistance ‘Play Now’' button and you will see a video that explains what the notice is and
how to address it, or you can contact our department and they will assist you.

All Notices must be cleared to certify the payroll.

3. Certification Tah

It’'s time to certify your payroll! You will do this for each week beginning when you first start work
on your project until the last week on the project.

There are three options available to you when you certify your payroll:
1. Certify a payroll for a week during which work was performed
2. Certify a payroll for a week during which no work was performed (non-work week

payroll)
3. Certify a payroll for multiple consecutive weeks during which no work was performed
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Certification Wizard - Step 10f 2

Project Last CPR Info: Date 1/28/2018 | Payroll Number 54

To certify your payroll: e -
* Choose your project Work performed this week?
. Choose the type Of payroll you are Certlfylng ® Work activity to be reported for this week

) No work activity to be reported for this week

+  Choose your week ending date (if you
choose multiple consecutive weeks,

() No work activity to be reperted for multiple consecutive weeks

Week End Date

you will enter the start date and the last as/03/2018 |
date) Payroll Number
+ Enter your name as the person certifying your !
payro” Na.me of Person Certifying
+  Enter your title ke tovse
o ; Title
CIICk neXt Payroll Manager

Certification Wizard - Step 2 of 2

The Statement of Compliance (SOC) portion of your certified payroll report will display.

You now need to denote how you pay your fringe benefits (if you do both, you may choose
both):

* 4a - paid into an approved plan, fund, or program
* 4b - paid in cash to the employee
+ 4c — section to note any exceptions you might have, per craft/classification.

If you have any final remarks that you'd like to leave for your Agency, there is a section
available to you to do so. Note: this field is mandatory is you are recertifying a CPR.

You may also click on a checkbox to note if your CPR is a final.

Enter your eSignature and click Save. This completes your CPR, and it will pop up in another
window so long as you have your pop-up blocker turned off. (If you forget your e- Signature, go
back to the Set Up tab, edit your eSignature, and then go back to the Certification Tab and
follow the above procedures again.)

eSignature Password:

You have now completed certifying your payroll.

Your CPRs are electronically sent to your Administrator, and unless otherwise specified, there is
no need to send or print out a hardcopy unless you would like to do so for your own records.

Remember that your CPR’s will always be stored in your account to access at any time, so you
may decide not to print out hardcopies.
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State Specific Uploads
California DIR XML Upload

If you perform work on a California Public Works project, you also need to upload your payroll to
the Department of Industrial Relations (DIR) eCPR system. Once you've certified your payroll,
you can download the DIR XML file to upload.

Instructions to find and upload this file:
+ Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+ Click on the DIR XML button (make sure your pop-up blockers are off)
+ Save this file to your desktop
+ Upload into the DIR eCPR system

Certified Payrolls

Project:
| Palice Station Renovation | BAILEY FENCE COMPANY, INC. | KPB1 v |

0311612018 YES Submitted Edit | Report @ DIR xML | PDetails
03/02/2018 YES UPDATED Edit | Report | DIR}(M] Details |

Page 1

Washington L&l KML Upload

Beginning in January 2020, weekly certified payroll reports are required to be filed online with
Washington State Department of Labor and Industries, or WA L&, at least once a month for all
public works projects. Once you've certified your payroll, you can download the WA L&l XML
file to upload.

Instructions to find and upload this file:
+  Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+  Click on the WA L&l XML button (make sure your pop-up blockers are off)
+ Save this file to your desktop
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+ Upload into the WA State PWIA portal

Certified Payrolls

Project:
WASHINGTON SOUND EXPANSION | Prod11202019 v

lllinois DOL Export Upload

Beginning in September 2020, weekly certified payroll reports are required to be filed online
with the lllinois Department of Labor, or IDOL, by the 15th of each month for all state-funded
public works projects. Once you've certified your payroll, you can download the IL DOL XML
file to upload.

Instructions to find and upload this file:
+  Click on the Projects tab
+  Click on the Certified Payrolls tab
+ Locate the week ending payroll file you need
+ Click on the IL DOL Export button (make sure your pop-up blockers are off)
+ Save this file to your desktop
+ Make any manual additions/adjustments to the CSV file
+ Upload into the IDOL portal

! 1. Payroll Records I 2. Nolices 3. Certtfication " Reporis _' eDocuments | Set Up Daily F

WELCOME AMERICAN PAVING Need training? Check out our on-demand training videos! SRVEIEIETY

Project:

Help

Date Performing Accept Status Prime Approval

Ve End Dy cept A
04/18/2020 YES UPDATED ((Edi) Dethijs

(£ait) (IC 0oL Export])
03/15/2020 YES Submitted Edit t Details’
01/03/2020 YES Submitted [Edit rt || IL DOL Export || Details
04/20/2019 NO Submitted port Details
0172612019 VES Submitted n‘@n
01/05/2019 YES Resubmitted (Report) | TL DOL Expert il
LAAR2015 XES. LIPDATED: £ Details]
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APPENDIX C OF THE SUPPLEMENTARY CONDITIONS

NOTICE OF CONSTRUCTION CLEARING HOUSE FORMS A, B AND C



MIAMI-DADE COUNTY — DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

CONSTRUCTION CLEARINGHOUSE JOB APPLICATION
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

Section 1. To be completed by Job Applicant. Please print clearly or type

Title of position sought Contract/Project Number (if applicable)
Name: Last First Middle Initial Last 4 digits of Social Security #
Address (Street Name and Number) Apt. Home telephone number:
City State Zip Code Additional Contact Telephone number:
How long have you resided at the above address: [] less than 12 months Address (Street Name and Number) Apt.
[J1-5years []6-10yrs [] more than 10yrs City State Zip Code
Date of Birth I [ Male [ Female Languages spoken [] English [] Spanish [] Creole [[] Other
Languages you are able to read and clearly understand:
[JEnglish  [] Spanish [ Creole [] Other

Current Driver’s license: ~ [] None [] Operator/Class E [J Commercial/Class [ Chauffeur/Class D

Have you ever been employed in the construction industry? [] Yes [ No If yes, indicate the trade and the years of experience in each trade.

[1 General Laborer ____ months/years of experience [ Carpentry ___ months/years of experience ~ [] Electrical ____ months/years of experience

[1 Mechanical ____ months/years of experience [J Plumbing ____ months/years of experience [] Site & Prep Work ___ months/years of experience
[ Equipment Operator ___ months/years of experience [] Painting __ months/years of experience [ Sprinkler fitting __ months/years of experience
[1 Drywall Finishing ____ months/years of experience [J Masonry ____ months/years of experience [ Tile layer ____ months/years of experience

[1 Landscaping ____ months/years of experience [ Pipe Fitting ____ months/years of experience []Truck Driver _____ months/years of experience
[1Roofing  ___ months/years of experience [ __months/years of experience

What hours are you available to work? [] 6am-2pm  [] 7am-3pm []18am- 4pm [] Any shift [] Other

What construction trades are you interested in? [] Same as indicated above [] Other

Applicant’s signature Date

Sectlon 2 *************FOR SBD USE ON LY*************

Certificates/Licenses:

Job References:

Title of Position Hired: Date of Hire:

Duration of Joh: Job Salary (hourly rate):
Employer/Contractor Contract/Project Number:
Applicant was recruited through: [] Self Recruit [JWDO [JWRO ] WTP

Submit this application to:
Attention: Job Clearinghouse
Miami-Dade County, Department of Small Business Development (SBD)
Project Review and Analysis Division
111 NW 1st Street, 19 floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160




MIAMI-DADE' LS
MIAMI-DADE COUNTY

DEPARTMENT OF SMALL BUSINESS DEVELOPMENT
Job Clearinghouse (JCH)

NOTICE OF CONSTRUCTION CLEARINGHOUSE JOB OPPORTUNITY
Governed by Miami-Dade County Code section 2-1701 and R-1395-05

To be completed by Employer/Contractor. Please print clearly or type

EMPLOYER/CONTRACTOR INFORMATION

Business Name: Contract/Project Number
Address (Street Name and Number) Federal ID#

City State Zip Code

Telephone Number Fax Number

Contact Person Email Address

JOB LISTING INFORMATION

Job Title Application Deadline
Job Site Location Number of Openings
Describe Job Duties: Hourly Rate

Specialized Training:

Experience Required (Months/Years):

Specialized machinery or equipment;

Job Duration: [_]Permanent [_]Temporary/If Temporary, how long? _ Fringe Benefits? [ ]Yes [ No

Education Required: [_] None [ H.S Diploma/GED ] AA Degree [ Bachelor's Degree [] Master's Degree

Certifications/License Required: [ ] None [] Yes If Yes, please list

Driver's license required: [_] None [] Operator/Class E [] Commercial/Class [] chauffeur/Class D

Language(s) required: [] English [ Spanish [ Creole  [] Other

APPLICANTS SHOULD CONTACT EMPLOYER BY:

[ Call for Appointment ] Phone Interview [ Send Resume via: [ Mail [] Fax [] Email

1 Apply In Person  Day of the Week: Time: Application Deadline:

Employer/Contractor must submit this form for all job openings.

Attention: Job Clearinghouse
Miami-Dade County Department of Small Business Development
Project Review and Analysis Division
111 NW 1% Street, 19" floor
Miami, Florida 33128
Telephone: (305) 375-3111 Fax (305) 375-3160



HlAr-ll-mna
COUNTY

Deelivering Excellence Every Day

JOB CLEARINGHOUSE AFFIDAVIT
Notice of Construction Job Opportunities

Project / Contract Number:

Pursuant to Miami-Dade County Resolution No. R-1395-05, there are ___ open position(s)

to submit to the Job Clearinghouse for this project at this time. All open positions will be

submitted to South Florida Workforce at https://iapps.careersourcesfl.com/jchcwp/.

(Signature of Affiant)

(Date)

(Printed Name of Affiant, Title, and Firm Name)

(Witness)

Sworn to and subscribed before me this

day of 20

By:

Signature of Notary Public

D Personally Known

D Produced ID

Type of ID produced


https://iapps.southfloridaworkforce.com/jchcwp/
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1. GENERAL REQUIREMENTS

1.01DEFINITIONS AND TERMINOLOGY

A

1.

General

These Specifications are written to the bidders, prior to
award of the Contract, and to Contractor.

Where sentences directing work or other action
appear in the active voice-imperative mood, without a
subject, the subject “bidder” or “Contractor’ is
understood. In any other case where the subject is not
clearly understood, Engineer will make a clarification
and final determination as to the subject of the action.

Governing Regulations and Standard References

The following Standards and Governing Regulations,
as amended by the Contract Documents, are hereby
incorporated by reference:

a. Building Code as set forth in Chapter 8 of the
Code of Miami-Dade County.

b. Public Works Manual of Metropolitan Dade
County (Public Works Manual).

c. United States Department of Justice’s 2010
ADA Standards For Accessible Design

d. Miami-Dade County’s Traffic  Control
Equipment Specifications and Standards for
The Metro Traffic Control System Miami-
Dade County (TCESS).

e. Florida Department of Transportation's
Standard Plans for Road and Bridge
Construction (FDOT Standard Plans).

http://www.fdot.gov/design/standardplans/SPRB
C.shtm

f. Florida Department of Transportation
Standard Specifications for Road and Bridge
Construction (Divisions Il & lllI), Special
Provisions and Supplemental Specifications

http://www.fdot.gov/programmanagement/Imple
mented/SpecBooks/default.shtm

g. Florida Department of Transportation
Surveying and Mapping Procedure

http://fdotwp1.dot.state.fl.us/Proceduresinformati
onManagementSystemInternet/FormsAndProced
ures/ViewDocument?topicNum=550-030-101

h. Florida Department of Transportation
Drainage Manual

http://www.fdot.gov/roadway/Drainage/Manualsa
ndhandbooks.shtm

i. Florida Department of Transportation Soils
and Foundations Handbook

http://www.fdot.gov/structures/DocsandPubs.sht
m

j. Florida Department of Transportation
Structures Manual

http://www.fdot.gov/structures/DocsandPubs.sht
m

k. Florida Department of Transportation Current
Structures Design Bulletins

http://www.fdot.gov/structures/Memos/currentbull
etins.shtm

I.  Manual on Uniform Traffic Control Devices
(MUTCD)

https://mutcd.fhwa.dot.gov/

m. Safe Mobility For Life Program Policy

Statement
http://www.fdot.gov/traffic/TrafficServices/Safetyi
sGolden.shtm

n. Florida Department of Transportation
American with Disabilities Act (ADA)
Compliance

http://www.fdot.gov/roadway/ada/

0. Florida Department of Transportation Florida
Sampling and Testing Methods

http://www.fdot.gov/materials/administration/reso
urces/library/publications/fstm/disclaimer.shtm

p. Florida Department of Transportation
Flexible Pavement Coring and Evaluation
Procedure

http://www.fdot.gov/materials/administration/reso
urces/library/publications/materialsmanual/docu
ments/v1-section32-clean.pdf

g. Florida Department of Transportation Design
Bulletins and Update Memos

http://www.fdot.gov/roadway/Bulletin/

r. Florida Department of Transportation Utility

Accommodation Manual
http://www.fdot.gov/programmanagement/utilities
/default.shtm

s. Florida Department of Transportation
Flexible Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/flexiblepave

mentmanual.pdf

t. Florida Department of Transportation Rigid
Pavement Design Manual

http://www.fdot.gov/roadway/pm/pcs/rigidpaveme

ntmanual.pdf

u. Florida Department of Transportation
Pavement Type Selection Manual

http://www.fdot.gov/roadway/pm/Publications/PT

SM.pdf

v. Florida Department of Transportation Traffic
Engineering Manual

http://www.fdot.gov/traffic/trafficservices/Studies/

TEM/TEM.shtm

w. Florida Department of Transportation Bicycle
and Pedestrian Policies and Standards

http://www.fdot.gov/roadway/bikeped/default.sht
m

x. Federal Highway Administration Hydraulic
Engineering Circular Number 18 (HEC 18).

Division 01 Rev. 05/22 01 00 00 General Requirements Project No. 20240203
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https://www.fhwa.dot.gov/engineering/hydraulics/

library_listing.cfm

y. Florida Department of Transportation Manual
of Uniform Minimum Standards for Design,
Construction and Maintenance for Streets

and Highways (Florida Greenbook) ﬁﬁgHTO
http://www.fdot.gov/roadway/floridagreenbook/fg
b.shtm ACI
z. Florida Department of Transportation Project AGC
Development and Environment Manual,
Parts 1 and 2 AGMA
http://www.fdot.gov/environment/pubs/pdem AlA
an/pdeman1.shtm AlSI
aa. Florida Department of Transportation ANSI
Contract Compliance Manual. APL
https://www.fdot.gov/equalopportunity/contra AREA
ctcompliancemanual.shtm ASCE
bb. Florida Department of Transportation Equal ASME
Opportunity Compliance (EOC) System. ASTM
https://www.fdot.gov/equalopportunity/eoc.s ATSSA
htm
cc. Florida Statutes AWG
http://www.leg.state.fl.us/statutes/ AWPA
dd. Miami-Dade County and Local Municipal QW\?VA
Ordinances, unless otherwise is prohibited, CFR
by State or Federal regulations. CRSI
The above list is not all inclusive and it is the DOL
responsibility of Contractor to comply with all EASA
applicable requirements whether included in this list or EPA
not. Additional project-specific criteria are provided
throughout the Contract Documents EI?CC
The above referenced Standards are intended to FDEP
supplement, not supersede the requirements set forth
herein and, unless otherwise noted, the latest revision FDOH
shall apply.  Where differences occur between FDOT
referenced Standards and these Contract Documents, FHWA
the more stringent shall apply unless otherwise noted FM
in the Contract Documents or directed by Engineer in
writing. FS.
FDOT Standard Specifications. ::ESESE
a. FDOT Standard Specifications for Road and
Bridge Construction (Divisions Il & Ill), as IES
amended by the Contract Documents, apply IMSA
to an Article within these Specifications IPCEA
when:
1 . ISO
) The applicable FDOT  Standard MDC
Specification  Section (e.g. FDOT MSTCSD
SECTION 415) is referenced in the title
of the Article; or NAM
2) The FDOT Standard Specification MUTCD
section, article, or subarticle is NEC
referenced within the Article (e.g. FDOT NEMA
Section 415, FDOT 415-3; FDOT 415-
5.1, etc.) NESC
i ) NFPA
b. Unless otherwise specified, where page NIST
numbers are used in these Specifications to
reference modifications to the FDOT NOAA
Standard  Specifications, it shall be
understood to reference the 2007 edition. NSE
Division 01 Rev. 05/22 01 00 00 General Requirements
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C. Abbreviations

The following abbreviations, when used in the Contract
Documents, represent the full text shown.
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American Association of Nurserymen, Inc.
American Association of State Highway
and Transportation Officials

American Concrete Institute

The Associated General Contractors of
America, Inc.

American Gear Manufacturers Association
American Institute of Architects.

American Iron and Steel Institute
American National Standards Institute, Inc.
FDOT Approved Product List

American Railway Engineering
Association

American Society of Civil Engineers
American Society of Mechanical Engineers
American Society for Testing and Materials
American  Traffic  Safety  Services
Association

American Wire Gauge

American Wood Preservers Association
American Welding Society

American Water Works Association

Code of Federal Regulations

Concrete Reinforcing Steel Institute

U.S. Department of Labor

Electrical Apparatus Service Association
Environmental Protection Agency of the
United States Government

Florida Administrative Code

Florida Building Code

Florida Department of Environmental
Protection

Florida Department of Health

Florida Department of Transportation
Federal Highway Administration

Florida Method or Florida Sampling and
Testing Method

Florida Statutes

Federal Specifications and Standards
Institute of Electrical and Electronics
Engineers

llluminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers
Association

International Organization for Standards
Miami-Dade County

Minimum Specifications for Traffic Control
Signals and Devices

Negotiated Acceptance Memorandum
Manual on Uniform Traffic Control Devices
National Electrical Code

National Electrical Manufacturers
Association

National Electrical Safety Code

National Fire Protection Association
National Institute for Standards and
Technology

National Oceanic and Atmospheric
Administration

NSF International

Project No. 20240203
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OSHA Occupational Safety and Health
Administration

PCA Portland Cement Association

DTPW Miami-Dade County Department of
Transportation and Public Works

SAE Society of Automotive Engineers

SBE- Small Business Enterprise-Construction

CONST

Sl International System of Units

SSPC Society of Protective Coatings

TSSQPL  Traffic Signals and Signs Qualified
Products List

UL Underwriters' Laboratories

U.S.C. United States Code

D. Definitions

The following terms, when used in the Specifications,
have the meaning described.

1.

Article. The numbered prime subdivision of a Division
of these Specifications.

Bracing. A temporary structural member(s) placed
between beams, girders, piles columns, etc. to provide
stability during construction activities.

Bridge. A structure, including supports, erected over
a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for
carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of
more than 20 feet between the inside faces of end
supports. A multiple-span box culvert is considered a
bridge, where the length between the extreme ends of
the openings exceeds 20 feet.

Calendar day. Every day shown on the calendar,
ending and beginning at midnight. Unless otherwise
stipulated in the Contract Documents, the term “days”
shall be understood as calendar days. In computing
any period of time prescribed or allowed by this
Contract, the day of the act, event, or default from
which the designated period of time begins to run shall
not be included. The last day of the period so
computed shall be included unless it is a Saturday,
Sunday, or legal holiday, in which event the period
shall run until the end of the next day which is neither
a Saturday, Sunday, or legal holiday. When the period
of time prescribed or allowed is less than 7 days,
intermediate Saturdays, Sundays, and legal holidays
shall be excluded in the computation.

Construction Affecting Public Safety. Construction that
may jeopardize public safety such as structures
spanning functioning vehicular roadways, pedestrian
walkways, railroads, navigation channels of navigable
waterways and walls or other structure foundations
located in embankments immediately adjacent to
functioning roadways. It does not apply to those areas
of the site under Contractor’s control and outside the
limits of normal public access.

Contract. The term “Contract” means the entire and
integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations,
or agreements, either written or oral. The executed
Contract Documents form the Contract between the
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Department (on behalf of the County) and Contractor
setting forth the obligations of the parties thereunder,
including, but not limited to, the performance of the
Work and the basis of payment.

Contract Documents. Consists of those items so
designated in and inclusive of the executed Contract.
Only printed or hard copies of the items listed in the
executed Contract Form are Contract Documents.

Contract Time. The maximum number of calendar
days, including authorized time extensions, allowed for
final completion of all Contract work and requirements.
Also called Contract Duration.

Contract Unit Price. Refers to the Unit Price provided
by the Contract that is fixed at time of Contract award.

Contractor. The individual, firm, joint venture, or
company contracting with the County to perform the
Work pursuant to the Contract.

Contractor’s Engineer of Record.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing of
components of the permanent structure as
part of a redesign, or for repair designs and
details of the permanent work. Contractor’s
Engineer of Record may also serve as the
Specialty Engineer.

b. Contractor's Engineer of Record must be an
employee of a pre-qualified firm. The firm
shall be pre-qualified in accordance with the
Rule 14-75, F.A.C. Any Corporation or
Partnership offering engineering services
must hold a Certificate of Authorization from
the Florida Board of Professional Engineers.

c. As an alternate to being an employee of a
pre-qualified firm, Contractor's Engineer of
Record may be a pre-qualified Specialty
Engineer. For items of the permanent Work
declared by the FDOT Construction Office to
be "major” or “structural”, the work performed
by a pre-qualified Specialty Engineer must be
checked by another pre-qualified Specialty
Engineer. An individual Engineer may
become pre-qualified in the work groups
listed in Rule 14-75, F.A.C., if the
requirements for the Professional Engineer
are met for the individual work groups. Pre-
qualified Specialty Engineers are listed on
the FDOT Construction Office website. Pre-
qualified Specialty Engineers will not be
authorized to perform redesigns of items fully
detailed in the Plans.

Contractor Originated Designs. Items which the
Contract Documents require Contractor to design,
detail and incorporate into the permanent works.

Controlling Work Items. The activity or work item on
the critical path having the least amount of total float.
The controlling item of work will also be referred to as
a Critical Activity.

County. Miami-Dade County, Florida.
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15.

16.

17.

18.

19.

20.

21.

22.

Culverts. Any structure not classified as a bridge that
provides an opening under the roadway.

Department. Miami-Dade County Department of
Transportation and Public Works.

Engineer. The County Engineer, acting directly or
through duly authorized representatives; such
representatives acting within the scope of the duties
and authority assigned to them.

a. Note: In order to avoid cumbersome and
confusing repetition of expressions in these
Specifications, it is provided that whenever
anything is, or is to be done, if, as, or, when,
or where “acceptable, accepted, approval,
approved, authorized, condemned,
considered necessary, contemplated,
deemed necessary, designated, determined,
directed, disapproved, established, given,
indicated, insufficient, ordered, permitted,
rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended,
unacceptable, or unsatisfactory,” it shall be
understood as if the expression were
followed by the words “by Engineer,” “by the
Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record. The Professional Engineer or
Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project,
performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The
Engineer of Record may be Departmental in-house
staff, or a consultant retained by the Department.
Contractor shall not employ the Engineer of Record as
Contractor's Engineer of Record or as a Specialty
Engineer.

Equipment. The machinery and equipment, together
with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus
necessary for the construction and acceptable
completion of the work.

Extra Work. Any “work” which is required by Engineer
to be performed and which is not otherwise covered or
included in the project by the existing Contract
Documents, whether it be in the nature of additional
work, altered work, deleted work, work due to differing
site conditions, or otherwise. This term does not
include a “delay”.

Falsework. Includes any temporary construction work
used to support the permanent structure until it
becomes self-supporting. Falsework includes steel or
timber beams, girders, columns, piles and
foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable
horizontal shoring.

Formwork. Includes any structure or mold used to
retain plastic or fluid concrete in its designated shape
until it hardens. Formwork comprises common
materials such as wood or metal sheets, battens,
soldiers and walers, ties, proprietary forming systems
such as stay-in-place metal forms, and proprietary
supporting bolts, hangers and brackets. Formwork
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may be either permanent formwork requiring a shop
drawing submittal such as stay-in-place metal or
concrete forms, or may be temporary formwork which
requires certification by the Specialty Engineer for
Construction Affecting Public Safety and for Major and
Unusual Structures.

Highway, Street, or Road. A general term denoting a
public way for purposes of vehicular travel, including
the entire area within the right-of-way.

Holidays. Days designated by Miami-Dade County as
holidays, which include, but are not limited to, New
Year’s Day, Martin Luther King’s Birthday, President’s
Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and
the following Friday, and Christmas Day.

Inspector.  An authorized representative of the
Engineer, assigned to make official inspections of the
materials furnished and of the work performed by
Contractor.

Laboratory. The official testing laboratory authorized
by the Department.

Major and Unusual Structures: Bridges of complex
geometry and/or complex design. Generally, this
includes the following types of structures:

a. Bridges with an individual span longer than
300 feet.

b. Structurally continuous superstructures with
spans over 150 feet.

c. Steel box and plate girder bridges.
Steel truss bridges.

e. Concrete segmental and longitudinally post-
tensioned continuous girder bridges.

Cable stayed or suspension bridges.
Arch bridges.
Tunnels.

Movable bridges (specifically electrical and
mechanical components).

j- Rehabilitation, widening, or lengthening of
any of the above.

s a =

Major ltem of Work. Any item of work having an
original Contract value in excess of 5% of the original
Contract amount.

Materials. Any substances to be incorporated in the
work under the Contract.

Median. The portion of a divided highway or street
separating the traveled ways for traffic moving in
opposite directions.

Permanent Works. All the permanent structures and
parts thereof required of the completed Contract.

Plans. The part of the Contract Documents prepared
or approved by the Engineer, including reproductions
thereof, which graphically shows or supplements the
scope, extent, and character of the Work to be
performed by Contractor. Whenever the word "Plans”
appears in these Contract Documents, it shall include
any related drawings or standard details referenced by
the Contract Documents.
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33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

Right-of-Way. The land that the Department has title
to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the
Department.

Roadbed. The portion of the roadway occupied by the
subgrade and shoulders.

Roadway. The portion of a highway within the limits of
construction.

Scaffolding. An elevated work platform used to support
workmen, materials and equipment, but not intended
to support the structure.

Section. A numbered prime division of these
Specifications.
Shop Drawings. All working, shop and erection

drawings, associated trade literature, calculations,
schedules, manuals and similar documents submitted
by Contractor to define some portion of the Work. The
Work may include both permanent and temporary
works as appropriate to the Project. Shop Drawings
and other contractor submittals are not Plans as so
defined.

Shoring. A component of falsework such as horizontal,
vertical or inclined support members. In this Section,
this term is interchangeable with falsework.

Special Erection Equipment. Includes launching
gantries, beam and winch equipment, form travelers,
stability towers, strong-backs, erection trusses,
launching noses or similar items made purposely for
construction of the structure. It does not apply to
commonly  available  proprietary  construction
equipment such as cranes.

Special Provisions. Project specific clauses adopted
by the Department that add to or revise these
Specifications and  associated  supplemental
specifications, or provide other requirements
applicable to the Contract.

Specialty Engineer.

a. A Professional Engineer registered in the
State of Florida, other than the Engineer of
Record or his subcontracted consultant, who
undertakes the design and drawing
preparation of components, systems, or
installation methods and equipment for
specific temporary portions of the Work or for
special items of the permanent works not fully
detailed in the plans and required to be
furnished by Contractor such as but not
limited to pot bearing designs, non-standard
expansion joints, mechanically stabilized
earth wall designs and other specialty items.
The Specialty Engineer may also provide
designs and details for items of the
permanent work declared by the FDOT
Construction Office to be “minor” or “non-
structural”. The Specialty Engineer may be
an employee or officer of Contractor or a
fabricator, an employee or officer of an entity
providing components to a fabricator, or an
independent consultant.
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b. For items of work not specifically covered by
Rule 14-75, F.A.C., a Specialty Engineer is
qualified if he has the following qualifications:

1) Registration as a Professional Engineer
in the State of Florida.

2) The education and  experience
necessary to perform the submitted
design as required by the Florida Board
of Professional Engineers.

Specifications. The directions, provisions, and
requirements contained herein, together with all
stipulations contained in the Contract Documents,
setting out or relating to the method and manner of
performing the work, or to the quantities and qualities
of materials and labor to be furnished under the
Contract.

State. State of Florida.

Structure. Any waterworks, drainage works, sewage
works, river works, earthworks or constructions of any
kind, including those of earth or rock, permanent or
temporary, and including bridges, dam, wall, caisson,
mast, tower, pylon, underground tank, earth retaining
elements or assembly of elements, formwork,
falsework, scaffold, fences, poles, buildings, pavings,
inlets, levees, tide gates, spillways, drop structures,
any structure similar to the foregoing, and any other
form of building, construction, arrangement of parts,
elements, or materials found in structures.

Subarticle. A prime subdivision of an Article of these
Specifications.

Subgrade. The portion of the roadbed immediately
below the base course or pavement, including below
the curb and gutter, valley gutter, shoulder and
driveway pavement. The subgrade limits ordinarily
include those portions of the roadbed shown in the
plans to be constructed to a design bearing value or to
be otherwise specially treated. Where no limits are
shown in the plans, the subgrade section extends to a
depth of 12 inches below the bottom of the base or
pavement and outward to 6 inches beyond the base,
pavement, or curb and gutter.

Substantial Completion. The time and date at which
the Work has progressed to the point where, in the
opinion of Engineer, the Work is sufficiently complete,
in accordance with the Contract Documents, so that
the Work can be occupied and/or utilized for the
purposes for which it is intended. Substantial
Completion must occur before the Project is issued a
Certificate of Occupancy (or Completion, if applicable)
by the Department that allows the County to utilize the
entire Project for the purposes for which it is intended.
Substantial completion on roadway projects includes
completion and operation of traffic signals, street
lighting and completion of landscape items.

Substructure. All of that part of a bridge structure
below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent. Contractor's authorized
representative in responsible charge of the work.
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51.

52.

53.

54.

55.

56.

57.

58.

Superstructure. The entire bridge structure above the
substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls
of abutments.

Surety. The corporate body that is bound by the
Contract Bond with and for Contractor and responsible
for the performance of the Contract and for payment of
all legal debts pertaining thereto.

Temporary Works. Any temporary construction work
necessary for the construction of the permanent
works. This includes but is not limited to bracing,
falsework, formwork, scaffolding, shoring, temporary
earthworks, sheeting, cofferdams, and special
erection equipment.

Traveled Way. The portion of the roadway providing
for the movement of vehicles, exclusive of shoulders
and auxiliary lanes.

Traffic Control Signals and Devices.Any signal or
device, manually, electrically or mechanically
operated, by which traffic is alternately directed to stop
and permitted to proceed or controlled in any manner.
Traffic control signals and devices regulate, warn, or
guide traffic on, over or adjacent to a street, highway,
pedestrian facility, or bikeway by authority of a public
agency having jurisdiction. Traffic control signals and
devices include, but are not limited to, controller
assemblies (controller cabinets and their contents);
signal heads including their hanging or mounting
devices; vehicle detection systems (loops, sealant,
amplifier, lead-in wire, or cable); pedestrian detection
systems (push button, push button housing, lead-in
wires, and signal); motorist information systems, video
equipment, network devices, dynamic message signs,
highway advisory radios, cameras, vehicle detection
systems, and other equipment used within a traffic
control system.

Underground Facilities. All underground pipelines,
conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments,
and any encasements containing such facilities,
including those that convey electricity, gases, steam,
liquid petroleum products, telephone or other
communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or
other control systems.

Work. All labor, materials and incidentals required to
execute and complete the requirements of the
Contract including superintendence, use of equipment
and tools, and all services and responsibilities
prescribed or implied.

Working Day. Any calendar day on which Contractor
works or is expected to work in accordance with the
approved work progress schedule.

1.02WORK COVERED BY THE CONTRACT DOCUMENTS

Intent of Contract and Contract Documents

The intent of the Contract and Contract Documents is
to describe a functionally complete project (or part
thereof) to be constructed, and to provide for the
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construction and completion in every detail of the Work
described therein.

The intent of the Contract is for Contractor to provide,
at no additional cost to the County, all labor,
documentation, services, materials, equipment, tools,
transportation, and supplies that are:

a. Necessary to complete the Work in
accordance with the Contract Documents.

b. Reasonably inferred and incidental to the
Work, whether or not specifically called for by
the Contract Documents.

Alteration of Plans or of Character of Work

Engineer reserves the right to make, at any time prior
to or during the progress of the Work, such increases
or decreases in quantities, whether a significant
change or not, and such alterations in the details of
construction, whether a substantial change or not,
including but not limited to alterations in the grade or
alignment of the road or structure or both, as may be
found necessary or desirable by the Engineer. The
term “significant change” applies only when the
Engineer determines that the character of the work, as
altered, differs materially from that involved or included
in the original proposed construction.

Such increases, decreases or alterations shall not
constitute a breach of Contract, shall not invalidate the
Contract, nor release the Surety from any liability
arising out of this Contract or the Surety bond.
Contractor agrees to perform the work, as altered, the
same as if it had been a part of the original Work.

The Department may require work that is not covered
by a price in the Contract if the Department determines
that such work does not constitute a significant change
and is essential to the satisfactory completion of the
Contract within its intended scope. If an adjustment in
price is warranted, Engineer will determine the basis
of payment for such an adjustment in a fair and
equitable amount and authorize the adjustment
through an executed Negotiated Acceptance
Memorandum (NAM) provided by the Department.

In the instance of an alleged significant change,
Engineer will review all pertinent information provided
by Contractor to determine the validity of the
allegation. The determination by Engineer shall be
conclusive and shall not be subject to challenge by
Contractor in any forum, except upon Contractor
establishing by clear and convincing proof that the
determination by Engineer was without any
reasonable and good-faith basis.

Connections to Existing Pavement, Drives and Walks

Adhere to the limits of construction at the beginning
and end of the Project as detailed in the Contract
Documents. However, if Engineer determines that it is
necessary to extend the construction in order to make
suitable connections to existing pavement, Engineer
will authorize such a change.
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For necessary connections to existing pavement,
walks and drives that are not indicated on the Plans,
Engineer will provide direction regarding the proper
connections in accordance with the applicable
Standards.

Differing Site Conditions

During the progress of the Work, if subsurface or latent
physical conditions are encountered at the site
differing materially from those indicated in the Contract
Documents, or if unknown physical conditions of an
unusual nature differing materially from those
ordinarily encountered and generally recognized as
inherent in the work provided for in the Contract are
encountered at the site, the party (County or
Contractor) discovering such conditions shall promptly
notify the other party in writing of the specific differing
conditions before Contractor disturbs the conditions or
performs the affected work.

Upon receipt of written notification of differing site
conditions from Contractor, Engineer will investigate
the conditions. If Engineer determines that the
conditions materially differ and cause an increase or
decrease in the cost or time required for the
performance of any work under the Contract, an
adjustment will be made, excluding loss of anticipated
profits, and the Contract will be modified in writing
accordingly. Engineer will notify Contractor whether or
not an adjustment of the Contract is warranted.

Contractor shall not be entitled to any adjustment in
the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to the County with respect to
Contract Price and Contract Times by the
submission of a Bid; or

b. The existence of such condition could
reasonably have been discovered or
revealed as a result of any examination,
investigation, exploration, test, or study of the
Site and contiguous areas required by the
Bidding Requirements or Contract
Documents to be conducted by or for
Contractor prior to Contractor's making a Bid;
or

c. Contractor failed to give the written notice as
required by this Article.

Engineer will not allow a Contract adjustment for a
differing site condition unless Contractor has provided
the required written notice.

Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other
Department or non-Department projects on which
Contractor may be working.

Underground Facilities.

It is generally recognized, and Contractor should
anticipate that information provided by utility owners
during project design, frequently fails to disclose all
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Underground Facilities. The fact that more utility lines
or other Underground Facilities are located in the
Project Site than shown on the Project Plans does not
constitute an unforeseen or differing Site Condition
and such undisclosed Underground Facilities do not
differ materially from the conditions which Contractor
should expect.

Any information and data shown or indicated in the
Contract Documents with respect to existing
Underground Facilities at or contiguous to the Site is
based on information and data furnished to the County
design engineer by the owners of such Underground
Utilities. Additional utilities may exist which are not
shown in the Contract Documents. Unless it is
otherwise expressly stated in the Special Provisions,
the County is not responsible for the accuracy or
completeness of any such information or data
provided

Contractor is responsible for field verification and
location of all Underground Facilities prior to the start
of construction. No field work shall be allowed to start
until Contractor has notified Sunshine State One-Call
of Florida, Inc. and all affected utilities have been
located. In addition, Contractor, without any additional
compensation, must expose and physically locate all
potentially conflicting Underground Facilities prior to
construction and is fully responsible for:

a. Reviewing and checking all Underground
Facilities information and data;

b. Locating and verifying all Underground
Facilities at or contiguous to the Site;

c. Coordination of the Work with the owners of
such Underground Facilities, including the
County, during construction; and

d. The safety and protection of all such
Underground Facilities and repairing any
damage thereto resulting from the Work.

The actual locations of the Underground Facilities
must be compared to locations shown on the Plans
and any required changes in alignment and grade
must be made at the time of construction in
consultation with Engineer.

If an Underground Utilities is uncovered or revealed at
or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents:

a. Identify the owner of such Underground
Facilities and give written notice to that owner
and to Engineer promptly after becoming
aware thereof and before further disturbing
conditions affected thereby or performing any
Work in connection therewith. During such
time, Contractor shall be responsible for the
safety and protection of such Underground
Facility.

b. Engineer will promptly review the
Underground Facilities and determine the
extent, if any, to which a change is required
in the Contract Documents to reflect and
document the consequences of the existence
or location of the Underground Facility. If
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Engineer determines that the conditions
materially differ and cause an increase or
decrease in the cost or time required for the
performance of the Work, an adjustment will
be made, excluding loss of anticipated
profits, and the Contract will be modified in
writing accordingly. Engineer will notify
Contractor whether or not an adjustment of
the Contract is warranted.

Contractor Proposed Changes Affecting Utilities

Contractor is responsible for identifying and assessing
any potential impacts to a utility that may be caused by
the changes proposed by Contractor, and Contractor
must, at the time of making the request for a change,
notify the Department in writing of any such potential
impacts to utilities.

Department approval of a Contractor proposed
change does not relieve Contractor of sole
responsibility for all utility impacts, costs, delays or
damages, whether direct or indirect, resulting from
Contractor initiated changes in the design or
construction activities from those in the original
Contract Specifications, design plans (including traffic
control plans) or other Contract Documents and which
effect a change in utility work different from that shown
in the utility plans, joint project agreements or utility
relocation schedules.

Rights in and Use of Materials Found on the Site of the
Work

Ownership and Disposal of Existing Materials: Unless
otherwise directed by Engineer or elsewhere in the
Contract Documents, take ownership and dispose of
all materials that are not designated as the property of
other parties, in both roadway and structures, found on
the right-of-way, and all material in structures
designated for removal. Such materials do not include
earth or other excavated material required for the
construction of the Project. During construction,
Contractor may use materials from existing structures
that are required to be removed and that are
designated to remain the property of the Department.
Do not cut or otherwise damage such material during
removal unless Engineer gives permission to do so.
Store material in an accessible location as Engineer
directs. The Department is not responsible for the
quality or quantity of any material salvaged.

Ornamental Trees and Shrubs: Take ownership of all
ornamental trees or shrubs existing in the right-of-way
that are required to be removed for the construction
operations and which are not specifically designated
on the Plans to be reset, relocated, or to be removed
by others prior to the construction operations.

Restoration of Property

Take preconstruction videos/pictures of the entire
work zone and adjacent areas.

Public or private property damaged during
construction or removed for convenience of the Work
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must be repaired or replaced at Contractor's expense
in @ manner acceptable to Engineer, prior to final
acceptance of the Work or sooner if otherwise required
by the Contract Documents or Engineer. This
includes, but is, not limited to signalization equipment
and miscellaneous hardware removed from the
construction site, signs, driveways, landscaping,
sidewalk, walkways, walls, fences, footings,
underground utilities, etc.

Contractor must comply with the requirements of
Miami-Dade County Code Section 2-103.1 (b),
CONSTRUCTION OF PUBLIC UTILITIES OR
WORKS IN PUBLIC RIGHTS-OF-WAY

a. “Whenever any person, corporation,
partnership, association, County Department
or other legal entity performs any
construction or public work within an existing
right-of-way located within unincorporated
Miami-Dade County, or in right-of-ways of
roads or streets located within municipalities
that are maintained by the County, the right-
of-way, including sidewalks, curbs and
gutters, landscaping and must be restored to
their legally permissible preexisting condition,
including any aesthetic enhancements
thereto and any adjacent private property
damaged during construction, within thirty
(30) days of completion of the construction or
public work in that right of way or within thirty
(30) days of damage to the affected property
or area, whichever occurs first. Prior to the
time such construction work begins, the
contractor, by posting the construction site,
shall inform the local community of the
requirement to restore the right-of-way as
well as any affected adjacent private property
and the fines that could be imposed for each
failure to do so. All work to be done pursuant
to this Section shall be performed in
compliance with the Public Works Manual.
Any entity failing to restore the right-of-way to
its preexisting condition or better within the
time permitted shall be subject to a civil fine
of five hundred dollars ($500.00) per violation
per day until such time as the right-of-way is
restored, as well as five hundred dollars
($500.00) per day for each affected adjacent
private property until it is restored."
Contractor may obtain a complete copy of the
Ordinance from the Clerk of the Board.

b. Post the construction site pursuant to Miami-
Dade County Code Section 2-103 (b). The
Public Notice to be posted is to read as
follows:
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PUBLIC NOTICE
ORDINANCE NO. 03-89

Contractor shall restore the right-of-way as well as
any affected adjacent private property within 30
days of completion of construction or damage to the
affected property or area, whichever occurs first.

Any entity failing to restore the right-of-way to its
pre-existing condition or better within the time
promoted shall be subject to a civil fine of $500 per
violation per day.

Survey monuments.

a. Upon completion of construction activities
and prior to the expiration of the Contract:

1) Coordinate the replacement of any
monument(s) disturbed or destroyed.

2) Submit to Engineer for review and
approval, a survey report that includes
all  monuments replaced and all
monuments impacted as a result of
construction activities.

b. The replacement of monuments and the
preparation of the survey report must be by a
licensed Florida Surveyor and Mapper and
meet all applicable State Rules, Statutes, and
requirements of the Department. All costs
required for compliance with these
requirements will be included among the
Contract pay items.

Failure to Restore Damaged Property:

a. In case of failure on the part of Contractor to
restore such property, bridge, road or street,
or to make good such damage or injury,
Engineer may, upon 48 hours notice,
proceed to repair, rebuild, or otherwise
restore such property, road, or street as may
be deemed necessary, and the Department
will deduct the cost thereof from any monies
due or which may become due Contractor
under the Contract. Nothing in this clause
prevents the Contractor from receiving
proper compensation for the removal,
damage, or replacement of any public or
private property, not shown on the plans, that
is made necessary by alteration of grade or
alignment. Engineer will authorize such work,
provided that Contractor, or his employees or
agents, have not, through their own fault,
damaged such property.

Work Site Clean-Up:

a. Debris and trash shall be removed from the
site daily. Mow turf or vegetation within the
project limits in accordance with Article 107
of the Construction Specifications.
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b. Upon completion of all work specified herein
at each work site and before acceptance and
payment is made, Contractor shall remove
from each work site all machinery,
equipment, surplus and discarded materials,
rubbish and temporary structures. Material
cleared from site and deposited on adjacent
property will not be considered as having
been disposed of satisfactorily.

Final Cleaning Up of Right-of-Way

Upon completion of the Work, and before the
Department accepts the Work and makes final
payment, remove from the right-of-way and adjacent
property all falsework, equipment, surplus and
discarded materials, rubbish and temporary
structures; restore in an acceptable manner all
property, both public and private, that has been
damaged during the prosecution of the work; and
leave the waterways unobstructed and the roadway in
a neat and presentable condition throughout the entire
length of the work under Contract. Clean all areas
impacted by the Work and remove sedimentation in
drainage structures caused by the construction
activities.

Do not dispose of materials of any character, rubbish
or equipment, on abutting property, with or without the
consent of the property owners. Engineer will allow
Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on a well-kept site owned
or leased by Contractor, adjacent to the Project.
However, do not place or store discarded equipment,
materials, or rubbish on such a site.

Shape, dress and restore areas adjacent to the Project
right-of-way that were used as plant sites, materials
storage areas or equipment yards when they are no
longer needed for such purposes.

1.03CONTROLLING WORK

Plans

Contract Documents: Have one complete copy of the
Contract Documents available on the worksite at all
times.

Department’'s Plans: Unless otherwise labeled, all
Items shown on the Plans are considered to be part of
the Work, and must be incorporated into the Work and
included in the established prices.

Alterations in Plans: The Department will issue, in
writing, all authorized alterations affecting the
requirements and information given on the approved
plans.

Typical Details and/or Sketches

Typical details and/or sketches regarding the
proposed work may be provided in addition to the
standard details that are available in the Miami-Dade
County Public Works Manual and the latest edition of
the Florida Department of Transportation's Design
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Standards for Design, Construction, Maintenance and
Utility Operations on The State Highway System.

County through its Engineer shall have the right to
modify the details and/or sketches, to supplement the
sketches with additional plans and/or with additional
information as work proceeds; all of which shall be
considered as plans accompanying these
Specifications herein generally referred to as the
"Plans.” In case of disagreement between the Plans
and Specifications, Engineer will make a final
determination as to which will govern.

Or-Equals and Substitutes

Except where specifically provided, whenever material
or equipment is specified or described in the Contract
Documents by proprietary name or as being available
from a particular supplier, the intent is to establish the
type, function, appearance, and quality required. A
written request to Engineer to authorize an “or-equal”
or “substitute” material or equipment may be submitted
as described below unless the item specified or
described contains or is followed by words reading that
no like, equivalent, or “or-equal” item or no substitution
is permitted.

a. Or-Equal Material or Equipment:

1) Material or equipment proposed by
Contractor may be considered by
Engineer as an “or equal’ item if in
Engineer's sole discretion the item
proposed is functionally equal and
sufficiently similar to that specified or
described in the Contract Documents
and that no change in related Work will
be required.

2) Contractor has the burden of proving at
Contractor's own cost and expense, to
the satisfaction of Engineer, that the
proposed item is equal to the named
item. If Contractor fails to comply with
the provisions of this Article, or if
Engineer determines that the proposed
item is not equal to that named,
Contractor must supply the product
named.

3) For the purposes of this Article and at
Engineer’s sole discretion, a proposed
item of material or equipment will be
considered functionally equal to the item
specified or described in the Contract
Documents if:

a) In the exercise of reasonable
judgment Engineer determines that
the proposed item is at least equal
in materials of construction, quality,
durability, appearance, strength,
and design characteristics; will
reliably perform at least equally well
the function and achieve the results
imposed by the design concept of
the completed Project as a
functioning whole; has a proven
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record of performance and
availability of responsive service;
and

b) Contractor certifies that, if approved
and incorporated into the Work,
there will be no increase in cost to
the County or increase in Contract
Times, and the proposed item will
conform substantially to the detailed
requirements of the item named in
the Contract Documents.

b. Substitute Material or Equipment:

1)

2)

01 00 00 General Requirements

If in Engineer’s sole discretion an item of
material or equipment proposed by
Contractor does not qualify as an “or-
equal” item, it may be proposed for
consideration as a substitute item by
Contractor submitting sufficient
information as stipulated below to allow
Engineer to determine that the item of
material or equipment proposed is
essentially equivalent to and an
acceptable substitute for that named.
Requirements pertaining to a proposed
substitute item request for review by
Engineer will be as set forth in this
Article, as supplemented in the Contract
Documents, and as Engineer may
decide are appropriate under the
circumstances.

Contractor must make  written
application to Engineer for review of a
proposed substitute item of material or
equipment that Contractor seeks to
furnish or use. The application shall:

a) Certify that the proposed substitute
item will perform adequately the
functions and achieve the results
called for by the general design, be
similar in substance to that
specified, and be suited to the same
use as that specified;

b) State the extent, if any, to which the
use of the proposed substitute item
will prejudice Contractor’s
achievement of Substantial
Completion on time; whether or not
use of the proposed substitute item
in the Work will require a change in
any of the Contract Documents to
adapt the design to the proposed
substitute item; and whether or not
incorporation or use of the proposed
substitute item in connection with
the Work is subject to payment of
any license fee or royalty;

c) Identify all variations of the
proposed substitute item from that
specified, and available
engineering, sales, maintenance,
repair, and replacement services;
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d) Contain an itemized estimate of all
costs or credits that will result
directly or indirectly from use of
such substitute item, including costs
of redesign and claims of other
contractors affected by any resulting
change.

Substitute Construction Methods or Procedures: If a
specific means, method, technique, sequence, or
procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize
a substitute means, method, technique, sequence, or
procedure of construction approved by Engineer. For
Engineer approval, submit sufficient information to
allow Engineer, in Engineer's sole discretion, to
determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents.
The requirements for review by Engineer will be as set
forth in this Article, as supplemented in the Contract
Documents, and as Engineer may decide are
appropriate under the circumstances.

Engineer's Evaluation: Engineer will be allowed a
reasonable time within which to evaluate each
proposal or submittal made pursuant to this Article and
will be the sole judge of acceptability. Engineer may
require Contractor to furnish additional data about the
proposed substitute item. No “or equal” or substitute
will be ordered, installed or utilized until Engineer’s
review is complete, which will be evidenced by receipt
from Engineer of either a written approval or Change
order where required for a substitute; or an approved
Shop Drawing or written approval for an “or equal.”
Engineer will advise Contractor in writing of any
negative determination. Contractor shall provide all
data in support of any proposed substitute or “or-
equal” at Contractor’'s expense. County may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to
any substitute item.

Engineer’s Cost Reimbursement: Engineer will record
Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to this Article
whether or not Engineer approves a substitute item so
proposed or submitted by Contractor, Contractor shall
reimburse the County for the costs for evaluating each
such proposed substitute. Contractor shall also
reimburse the County for the costs of making changes
in the Contract Documents from the acceptance of
each proposed substitute.

Right Of Way Verification

All Work and improvements shall be performed,
constructed and installed within the limits of the
existing Right-of-Way pursuant to the Contract
Documents.

Obtain all necessary documentation for verifying
rights-of-way and property lines.

Retain a Florida Registered Surveyor and Mapper to
obtain right-of-way and property lines by examining
available rights-of-way maps, plats, occupation, legal
descriptions or other legal documents or means. The

Division 01 Rev. 05/22
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Surveyor will layout the required alignments and
grades and be responsible for their accuracy.

All field notes on this Project must be kept in a
dedicated field book. Submit all field books to
Engineer once the Project is completed or prior to
completion when a field book gets filled.

All costs for complying with these requirements are
included under the several scheduled items of the
overall Contract. Therefore, no separate payment will
be made for this work.

Shop Drawings

Shop Drawings:

a. General. Prepare and submit whatever
detailed working drawings necessary to
fabricate, erect, and construct all parts of the
Work in conformity with the Plans and
Specifications.  Shop drawings shall be
submitted to Engineer; two sets will be
returned to Contractor approved or showing
the changes or corrections required; if
changes or corrections are required, four
revised copies shall be resubmitted until they
are approved. Payment for shop drawings
and required documents, revisions thereof,
and for all copies furnished, shall be included
in the various items of work bid. Contractor
should allow a minimum of 14 days for the
County's approval of shop drawings. County
is not responsible for errors or minor
discrepancies of Contractor's drawings, even
though approved.

b. Work ltems Requiring Shop Drawings: In
general, the Department requires shop
drawings for items of work not fully detailed in
the plans which require additional drawings
and coordination prior to constructing the
item, including but not limited to:

1) Bridge components not fully detailed in
the plans

2) Retaining Wall Systems
3) Precast Box Culverts

4) Non-standard lighting, signalization and
signing structures and components

5) Building structures

6) Drainage structures, attenuators, and
other nonstructural items

7) Design and structural details furnished
by Contractor in compliance with the
Contract

8) Temporary Works affecting public
safety.

c. Schedule of Submittals: Prepare and submit
a schedule of submittals that identifies the
work for which shop drawings apply. For
each planned submittal, define the type, and
approximate number of drawings or other
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documents that are included and the planned
submittal date, considering the processing
requirements herein. Submit the schedule of
submittals to Engineer at the preconstruction
conference, and prior to the submission of
any shop drawings. Coordinate subsequent
submittals with construction schedules to
allow sufficient time for review, approval, and
re-submittal as necessary.

d. Style, Numbering, and Material of Submittals:

1) Drawings: Furnish four clearly legible
copies of all shop drawings that are
necessary to complete the structure in
compliance with the design shown on
the Plans. Prepare all shop drawings
using the same units of measure as
those used in the Plans. Use sheets no
larger than 11 by 17 inches unless
otherwise required by Engineer.
Consecutively number each sheet in the
submittal series, and indicate the total
number in the series (i.e., 1 of 12, 2 of
12, ..., 12 of 12). Include on each sheet
the following items as a minimum
requirement: the Project Number, Bridge
Number(s), drawing title and number, a
titte block showing the names of the
fabricator or producer and Contractor for
which the work is being done, the initials
of the person(s) responsible for the
drawing, the date on which the drawing
was prepared, the location of the item(s)
within the Project, Contractor’s approval
stamp with date and initials, and, when
applicable, the documents shall be
signed and sealed by the Specialty
Engineer or Contractor's Engineer of
Record, as appropriate. A re-submittal
will be requested when any of the
required information is not included.

2) Other Documents: Provide four sets of
original documents or clearly legible
copies of documents other than
drawings, such as trade literature,
catalogue information, calculations, and
manuals. Provide sheets no larger than
11 by 17 inches unless otherwise
required by Engineer. Clearly label and
number each sheet in the submittal to
indicate the total number of sheets in the
series (i.e., 1 of 12,2 of 12, . . ., 12 of
12). Additional sets of documentation
may be required by Engineer for review
of precast prestressed and structural
steel components.

3) Prepare all documents using the same
units of measure as those used in the
Contract Documents. Bind and submit all
documents with a Table of Contents
cover sheet. List on the cover sheet the
total number of pages and appendices,
and include the Project Number, a title
referencing the submittal item(s), the
name of the firm and person(s)
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4)

5)

responsible for the preparation of the
document, Contractor’s approval stamp
with date and initials, and, when
applicable, the documents shall be
signed and sealed by the Specialty
Engineer or Contractor's Engineer of
Record, as appropriate.

Submit appropriately prepared and
checked calculations and manuals that
clearly outline the design criteria. Include
on the internal sheets the Project
Number and the initials of the person(s)
responsible for preparing and checking
the document.

Clearly label trade literature and
catalogue information on the front cover
with the title, Project Number, date and
name of the firm and person(s)
responsible for that document.

Submittal Paths and Copies:

1)

2)

3)

General: Submit shop drawings to
Engineer or Engineer’s duly authorized
representative. At the preconstruction
conference, the Department will notify
Contractor of any changes in the
submittal path and whether the
Department’s or the Consultant’s review
stamp will signify an officially reviewed
shop drawing. When the Engineer of
Record is a consultant hired by the
Department, submit shop drawings to
the consultant with a copy to Engineer.
For work requiring other documentation
(e.g., catalog data, procedure manuals,
fabrication/welding  procedures, and
maintenance and operating manuals),
submit the required number of copies
with the prints. If not shown on the plans,
the Department will furnish the mailing
address of the Consulting Engineer of
Record. Provide copies of material
certifications and material tests to
Engineer.

Contractor-Originated Design: Submit
shop drawings and applicable
calculations to the Engineer of Record
for review. Ensure that each sheet of the
shop drawings and the cover sheet of
the calculations are signed and sealed
by the Specialty Engineer or
Contractor's  Engineer of Record.
Transmit the submittal and copies of the
transmittal letters in accordance with the
submittal requirements stipulated
herein.

Temporary Works: For Construction
Affecting Public Safety, submit to the
Engineer of Record shop drawings and
the applicable calculations for the design
of special erection equipment, bracing,
falsework, scaffolding, etc. Ensure that
each sheet of the shop drawings and the
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cover sheet of the applicable
calculations is signed and sealed by the
Specialty Engineer. Transmit the
submittal and copies of the transmittal
letters in accordance with the submittal
requirements stipulated herein.

Formwork and Scaffolding: Contractor is
solely responsible for the safe
installation and use of all formwork and
scaffolding. The Department does not
require any formwork or scaffolding
submittals unless such work would be
classified as Construction Affecting
Public Safety or called for by the
Contract Documents.

Beam and Girder Temporary Bracing:
Contractor is solely responsible for
ensuring stability of beams and girders
during all handling, storage, shipping
and erection. Adequately brace beams
and girders to resist wind, weight of
forms and other temporary loads,
especially those eccentric to the vertical
axis of the products, considering actual
beam geometry and support conditions
during all stages of erection and deck
construction. Develop the required
designs following the AASHTO Guide
Design  Specifications for  Bridge
Temporary Works and Construction
Handbook for Bridge Temporary Works
and the Contract Documents.

For Construction Affecting Public Safety,
submit signed and sealed calculations
for stability for all beams and girders.

Erection Plan: Submit, for Engineer’s
review, an Erection Plan that meets the
specific requirements of FDOT Sections
450, 452 and 460 and this section. Refer
to FDOT Design Standards Index 600 for
construction activities not permitted over
traffic.

Other Miscellaneous Design and
Structural  Details  Furnished by
Contractor in Compliance with the

Contract: Submit to Engineer any shop
drawings and applicable calculations.
Ensure that each sheet of the shop
drawings and the cover sheet of the
applicable calculations is signed and
sealed by the Specialty Engineer.
Transmit the submittal and copies of the
transmittal letters in accordance with the
submittal requirements stipulated
herein.

Processing of Shop Drawings:

1)

Division 01 Rev. 05/22
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01 00 00 General Requirements

Page 13 of 50

2)

3)

the various subcontractors,
suppliers, and engineers, to provide
for an orderly and balanced
distribution of the work.

b) Submit shop drawings to facilitate
expeditious review. Contractor is
discouraged from  transmitting
voluminous submittals of shop
drawings at one time. For submittals
transmitted in this manner, allow for
the additional review time that may
result.

c) Only shop drawings distributed that
have been approved by the
Department are valid. Any work that
Contractor performs in advance of
approval will be at Contractor’s risk.

Scope of Review by Engineer: The
Engineer of Record’s review of the shop
drawings is for conformity to the
requirements of the Contract Documents
and to the intent of the design. The
Engineer of Record’s review of shop
drawings  which include  means,
methods, techniques, sequences, and
construction procedures are limited to
the effects on the permanent works. The
Engineer of Record’s review of
submittals  which include means,
methods, techniques, sequences, and
construction procedures does not
include an in-depth check for the ability
to perform the work in a safe or efficient
manner. Review by the Engineer of
Record does not relieve Contractor of
responsibility for dimensional accuracy
to ensure field fit and for conformity of
the various components and details.

Special Review by Engineer of Shop
Drawings for Construction Affecting
Public Safety: For Construction Affecting
Public Safety, the Engineer of Record, or
other Engineer as the Department
appoints for this purpose, will make an
independent review of all relevant shop
drawings and similar documents. Do not
proceed with construction of the
permanent works until receiving the
Engineer of Record’s approval. The
review of these shop drawings is for
overall structural adequacy of the item to
support the imposed loads and does not
include a check for economy, efficiency
or ease of construction.

Other Requirements for Shop Drawings for
Bridges:

1)

Shop Drawings for Structural Steel and
Miscellaneous Metals: Furnish shop
drawings for structural steel and
miscellaneous metals. Shop drawings
shall consist of working, shop, and
erection drawings, welding procedures,
and other working plans, showing
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details, dimensions, sizes of material,
and other information necessary for the
complete fabrication and erection of the
metal work.

Shop Drawings for Concrete Structures:
Furnish shop drawings for concrete
components that are not cast-in-place
and are not otherwise exempted from
submittal requirements. Also, furnish
shop drawings for all details that are
required for the effective prosecution of
the concrete work and are not included
in the Contract Documents such as:
special erection equipment, masonry
layout diagrams, and diagrams for
bending reinforcing steel, in addition to
any details required for concrete
components for the permanent work.

Shop Drawings for Major and Unusual
Structures: In addition to any other
requirements, within 60 days from the
Notice to Proceed, submit information to
Engineer outlining the integration of the
Major and Unusual Structure into the
overall approach to the project. Where
applicable to the project, include, but do
not limit this information to:

a) The overall construction program for
the duration of the Contract. Clearly
show the Milestone dates.

b) The overall construction sequence.
The order in which individual
structures are to be built, the
sequence in which individual spans
of girders or cantilevers are erected,
and the sequence in which spans
are to be made continuous.

c) The general location of any physical
obstacles to construction that might
impose restraints or otherwise affect
the construction, and an outline of
how to deal with such obstacles
while building the structure(s).

d) The approximate location of any
special lifting equipment in relation
to the  structure, including
clearances required for the
operation of the equipment.

e) The approximate location of any
temporary falsework, and the
conceptual outline of any special
erection equipment. Provide the
precise locations and details of
attachments, fixing devices, loads,
etc. in later detailed submittals.

f) An outline of the handling,
transportation, and storage of
fabricated components, such as
girders or concrete segments.
Provide the precise details in later
detailed submittals.

g) Any other information pertinent to
the proposed scheme or intended
approach.

h) Clearly and concisely present the
above information on as few
drawings as possible in order to
provide an overall, integrated
summary of the intended approach
to the project. The Department will
use these drawings for information,
review planning, and to assess
Contractor’s approach in relation to
the intent of the original design. The
delivery to and receipt by Engineer
does not constitute any Department
acceptance or approval of the
proposals shown thereon. Include
the details of such proposals on
subsequent detailed shop drawing
submittals. Submit timely revisions
and re-submittals for all variations
from these overall scheme
proposals.

Cost of Shop Drawings: Include the cost of
furnishing shop and working drawings in the
Contract prices for the work requiring the
shop and working drawings. The Department
will  not pay Contractor additional
compensation for such drawings.

2. Certifications:

a.
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Special Erection Equipment: Prior to its use,
ensure that the Specialty Engineer personally
inspects the special erection equipment and
certifies to Engineer in writing that the
equipment has been fabricated in
accordance with the submitted drawings and
calculations. In addition, after assembly,
ensure that the Specialty Engineer observes
the equipment in use and certifies to
Engineer in writing that it is being used as
intended and in accordance with the
submitted drawings and calculations. In each
case, ensure that the Specialty Engineer also
signs and seals the letter of certification.

Falsework and Shoring Requiring Shop
Drawings: After its erection or installation but
prior to the application of any superimposed
load, ensure that the Specialty Engineer
personally inspects the falsework and
certifies to Engineer in writing that the
falsework has been constructed in
accordance with the materials and details
shown on the submitted drawings and
calculations.  Ensure that the Specialty
Engineer also signs and seals the letter of
certification.

Temporary Formwork: For Construction
Affecting Public Safety and for Major and
Unusual Structures, prior to the placement of
any concrete, ensure that the Specialty
Engineer inspects the formwork and certifies
to Engineer in writing that the formwork has
been constructed to safely withstand the
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superimposed loads to which it will be
subjected. Ensure that the Specialty
Engineer signs and seals the letter of
certification.

Erection: For Construction Affecting Public
Safety, submit an erection plan signed and
sealed by the Specialty Engineer to Engineer
at least four (4) weeks prior to erection
commencing. Include as part of this submittal
signed and sealed calculations and details for
any falsework, bracing or other connection(s)
supporting the structural elements shown in
the erection plan.

At least two (2) weeks prior to beginning
erection, conduct a Preerection meeting with
the Specialty Engineer and Engineer to
review details of the plan.

After erection of the elements but prior to
opening of the roadway below the structure,
ensure that a Specialty Engineer has
personally inspected the erected member(s)
and certified to Engineer that the structure
has been erected in accordance with the
signed and sealed erection plan.

Perform daily inspections of the erected
structural systems. For structures without
temporary supports but with temporary girder
bracing systems, perform inspections until all
the diaphragms and cross frames are in
place. For structures with temporary
supports, perform inspections until the
temporary supports are no longer needed as
indicated in the erection plans. Provide
written documentation of the inspections to
Engineer within 24 hours of the inspection.

3. Corrections for Construction Errors:

a.

Division 01 Rev. 05/22

For work that Contractor constructs
incorrectly or does not meet the requirements
of the Contract Documents, Contractor has
the prerogative to submit an acceptance
proposal to Engineer for review and
disposition. The acceptance proposal shall
describe the error or defect and either
describe remedial action for its correction or
propose a method for its acceptance. In
either case, the acceptance proposal shall
address structural integrity, aesthetics,
maintainability, and the effect on Contract
Time. The Department will judge any such
proposal for its effect on these criteria and
also for its effect on Contract Administration.

When Engineer judges that a proposal
infringes on the structural integrity or
maintainability of the structure, Contractor’s
Engineer of Record will perform a technical
assessment and submit it to Engineer for
approval.

Do not take any corrective action without
Engineer’s approval. Carry out all approved
corrective construction measures at no
expense to the County.
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d. Notwithstanding any disposition of the
compensation aspects of the defective work,
Engineer’s decision on the technical merits of
a proposal is final.

Coordination of Contract Documents

These Specifications, the Plans, Special Provisions,
and all supplementary documents are integral parts of
the Contract; a requirement occurring in one is as
binding as though occurring in all.

All parts of the Contract Documents are
complementary and describe and provide for a
complete work. In addition to the work and materials
specified in the Specifications as being included in any
specific pay item, include in such pay items additional,
incidental work, not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and
apparent, as being necessary for the proper
completion of the work under such pay item and not
stipulated as being covered under other pay items.

Promptly notify Engineer in writing of any conflict,
error, ambiguity, omission or discrepancy which
Contractor may discover within the Contract
Documents and obtain a written interpretation or
clarification from Engineer before proceeding with any
work affected thereby. The higher quality, greater
quantity, more specific or restrictive, or more
expensive requirement necessary and applicable to
the completed Project, based on Engineer's
interpretation, will take precedence. Engineer’s
written decision on the issue will be final and binding.

Conformity of Work with Contract Documents

Perform all work and furnish all materials in conformity
with the lines, grades, cross-sections, dimensions, and
material requirements, including tolerances, as
specified in the Contract Documents.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, but that
Contractor has produced reasonably acceptable work,
Engineer will determine if the Department will accept
the work. In this event, Engineer will document the
basis of acceptance by Contract modification, which
provides for an appropriate reduction in the Contract
price for such work or materials included in the
accepted work as deemed necessary to conform to the
determination based on engineering judgment.

In the event that Engineer finds that Contractor has
used material or produced a finished product that is
not in conformity with the Contract Documents, and
that Contractor has produced an inferior or
unsatisfactory product, Contractor shall remove and
replace or otherwise correct the work or materials at
no expense to the County.

For base and surface courses, the Department will
allow the finished grade to vary as much as 0.1 foot
from the grade shown in the plans, provided that
Contractor's work meets all templates and
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straightedge requirements and contains suitable
transitions.

Errors or Omissions in Contract Documents

Do not take advantage of any apparent error or
omission discovered in the Contract Documents, but
immediately notify Engineer of such discovery.
Engineer will then make such corrections and
interpretations as necessary to reflect the actual spirit
and intent of the Contract Documents.

Authority of Engineer

Perform all work to the satisfaction of Engineer.
Engineer will decide all questions, difficulties, and
disputes, of whatever nature, that may arise relative to
the interpretation of the Plans, construction,
prosecution, and fulfilment of the Contract, and as to
the character, quality, amount, and value of any work
done, and materials furnished, under or by reason of
the Contract.

Authority and Duties of Engineer’s Assistants

Engineer's assistants and representatives are
authorized to inspect all work done and all materials
furnished. Such inspection may extend to all or any
part of the work and to the manufacture, preparation,
or fabrication of the materials to be used. Such
assistants and representatives are not authorized to
revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to
the attention of Contractor any failure of the work or
materials to meet the Contract Documents, and have
the authority to reject materials or suspend the work
until any questions at issue can be referred to and
decided by Engineer.

Engineer will immediately notify Contractor in writing
of any such suspension of the work, stating in detail
the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the
responsibility of Contractor.

Engineering and Layout

Control Points Furnished by the Department:

a. Engineer will provide centerline control points
(Begin Project, End Project, Pls, PTs, etc.)
and bench marks at appropriate intervals
along the line of the project to facilitate the
proper layout of the work. Normally, Engineer
will furnish only one bench mark for water
crossings. Preserve all reference points and
bench marks that the Department furnishes.

b. As an exception to the above, for projects
where the plans do not show a centerline or
other survey control line for construction of
the work (e.g. resurfacing, safety
modifications, etc.) Engineer will provide only
points marking the beginning and ending of
the project, and all exceptions.

Division 01 Rev. 05/22
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Furnishing of Stake Materials: Furnish all stakes,
templates, and other materials necessary for
establishing and maintaining the lines and grades
necessary for control and construction of the Work.

Layout of Work:

a. Utilizing the control points furnished by the
Department, establish all horizontal and
vertical controls necessary to construct the
work in conformity to the Contract
Documents. Perform  all  calculations
required, and set all stakes needed such as
grade stakes, offset stakes, reference point
stakes, slope stakes, and other reference
marks or points necessary to provide lines
and grades for construction of all roadway,
bridge, and miscellaneous items.

b. When performing utility construction as part
of the project, establish all horizontal and
vertical controls necessary to carry out such
work.

Specific Staking Requirements:

a. When performing new base construction as
part of the Project, set stakes to establish
lines and grades for subgrade, base, curb,
and related items at intervals along the line of
the work no greater than 50 feet on tangents
and 25 feet on curves. Set grade stakes at
locations that Engineer directs to facilitate
checking of subgrade, base, and pavement
elevations in crossovers, intersections, and
irregular shaped areas.

b. For bridge construction stakes and other
control, set references at sufficiently frequent
intervals to ensure construction of all
components of a structure in accordance with
the lines and grades shown in the plans.

c. For projects where the plans do not show a
centerline or other survey control line for
construction of the work (resurfacing, safety
modifications, etc.), provide only such stakes
as necessary for horizontal and vertical
control of work items.

d. For resurfacing and resurfacing-widening
type projects, establish horizontal controls
adequate to ensure that the asphalt mix
added matches with the existing pavement.
In tangent sections, set horizontal control
points at 100 foot intervals by an instrument
survey. In curve sections, set horizontal
control points at 25 foot intervals by locating
and referencing the centerline of the existing
pavement.

e. Establish by an instrument survey, and mark
on the surface of the finished pavement at 25
foot intervals, the points necessary for
striping of the finished roadway. As an
exception, for resurfacing and
resurfacing/widening  projects, establish
these points in the same manner as used for
horizontal control of paving operations. Mark
the pavement with white paint. If performing
striping, Engineer may approve an alternate
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method for layout of striping provided that
Contractor achieves an alignment equal to or
better than the alignment that would be
achieved using an instrument survey.

For projects that include temporary or
permanent striping of “no passing zones”,
provide the location and length of these
zones as shown in the plans, except projects
where the vertical or horizontal alignment is
new or altered from preconstruction
alignment. For projects that consist of new or
altered vertical or horizontal alignment, the
Department will provide the location and
length of the "no passing zones" during
construction. For these projects, notify
Engineer not less than 21 calendar days prior
to beginning striping.

For all projects, set a station identification
stake at each right-of-way line at 100 foot
intervals and at all locations where a change
in right-of-way width occurs. Mark each of
these stakes with painted numerals, of a size
readable from the roadway, corresponding to
the project station at which it is located. As an
exception to the above, for projects where
plans do not show right-of-way lines, set
station identification stakes at locations and
intervals appropriate to the type of work being
done. For resurfacing and
resurfacing/widening projects, set station
identification stakes at 200 foot intervals.

5. Personnel, Equipment, and Record Requirements:

a.

Employ only competent personnel and use
only suitable equipment in performing layout
work. Do not engage the services of any
person or persons, employed by the
Department, for performance of layout work.

Keep adequate field notes and records while
performing layout work. Make these field
notes and records available for Engineer’s
review as the work progresses, and furnish
copies to Engineer at the time of completion
of the project. Engineer's inspection,
checking, or acceptance of Contractor’s field
notes or layout work does not relieve
Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance of the project, mark,
in a permanent manner on the surface of the
completed work, all horizontal control points
originally furnished by the Department.

6. Payment: Include the cost of performing layout work
as described above in the Contract unit prices for the
various items of work that require layout.

L. Contractor’'s Supervision

1. Contractor’'s Superintendent:

a.

Division 01 Rev. 05/22

Maintain a competent superintendent at the
Site at all times while work is in progress to
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act as Contractor’s
superintendent must:

agent. The

1) Be capable of properly interpreting the
Contract Documents and thoroughly
experienced in the type of work being
performed.

2) Have full authority to receive instructions
from Engineer and to execute the orders
or directions of the Engineer, including
promptly supplying any materials, tools,
equipment, labor, and incidentals that
may be required.

3) Speak and understand English.

Maintain at least one other responsible
person who speaks and understands
English, on the Project during all working
hours.

Furnish sufficient superintendence and
supervisory personnel commensurate to the
amount and type of work being performed.

2. Supervision for Emergencies:

a.

Provide a responsible person, who speaks
and understands English, and who is
available at or reasonably near the worksite
on a 24 hour basis, seven days a week.
Designate this person as the point of contact
for emergencies and in cases that require
immediate action to maintain traffic or to
resolve any other problem that might arise.

Submit, by certified mail, the phone numbers
and names of personnel designated to be
contacted in cases of emergencies, along
with a description of the project location, to
the Miami-Dade Police and all other local law
enforcement agencies.

M. General Inspection Requirements

1. Cooperation by Contractor:

a.
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Notify Engineer daily where each of his crews
will be working and what work will be done.
This notification shall be given each weekday
between 3:00 p.m. and 4:00 p.m. on the prior
day.

Do not perform work or furnish materials
without obtaining inspection by Engineer or
his representative. Furnish Engineer with
every reasonable facility for ascertaining
whether the work performed and materials
used are in accordance with the
requirements and intent of the Contract
Documents.

If Engineer so requests at any time before
final acceptance of the work, remove or
uncover such portions of the finished work as
directed. After examination, restore the
uncovered portions of the work to the
standard required by the Contract
Documents. If Engineer determines that the
work so exposed or examined is
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unacceptable, perform the uncovering or
removal, and the replacing of the covering or
making good of the parts removed, at no
expense to the County. However, if Engineer
determines that the work thus exposed or
examined is acceptable, the County will pay
for the uncovering or removing, and the
replacing of the covering or making good of
the parts removed in accordance with the
terms of the Contract Documents.

Failure of Engineer to Reject Work During
Construction: If, during or prior to construction
operations, Engineer fails to reject defective work or
materials, whether from lack of discovery of such
defect or for any other reason, such initial failure to
reject in no way prevents the later rejection when such
defect is discovered, or obligates the County to final
acceptance. The County is not responsible for losses
suffered due to any necessary removals or repairs of
such defects.

Failure to Remove and Renew Defective Materials and
Work: If Contractor fails or refuses to remove and
renew any defective materials used or work
performed, or to make any necessary repairs in an
acceptable manner and in accordance with the
requirements of the Contract within the time indicated
in writing, the Engineer has the authority to repair,
remove, or renew the unacceptable or defective
materials or work as necessary, all at Contractor’s
expense. The Department will obtain payment for any
expense it incurs in making these repairs, removals, or
renewals, that Contractor fails or refuses to make, by
deducting such expenses from any moneys due or
which may become due Contractor, or by charging
such amounts against the Contract bond.

Inspection by State and/or Federal Government:
When the State of Florida and/or the United States
Government pays a portion of the cost of construction,
their representatives may inspect the construction
work as they deem necessary. However, such
inspection(s) will in no way make the State or the
Federal Government a party to the Contract.

Final Inspection

Maintenance until Acceptance: Maintain all Work until
Engineer has given final acceptance in accordance
with the requirements of the Contract Documents.

Inspection for Acceptance:

a. Upon notification that all Contract Work, or all
Contract Work on the portion of the Contract
scheduled for acceptance, has been
completed, Engineer will make an inspection
for acceptance. The inspection will be made
within seven days of the notification. If
Engineer finds that all work has been
satisfactorily completed, the Department will
consider such inspection as the final
inspection. If any or all of the Work is found
to be unsatisfactory, Engineer will detail the
remedial work required to achieve
acceptance. Immediately perform such
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remedial work. Subsequent inspections will
be made on the remedial work until Engineer
accepts all Work.

b. Upon satisfactory completion of the Work, the
Department will provide written notice of
acceptance, either partial or final, to
Contractor.

c. Until final acceptance in accordance with the
requirements of the Contract Documents,
replace or repair any damage to the accepted
Work.

Partial Acceptance: At Engineer's sole discretion,
Engineer may accept any portion of the Work under
the provisions stipulated above.

Conditional Acceptance: Engineer will not make, or
consider requests for conditional acceptance of a
project.

O. Final Acceptance.

a. When, upon completion of the final
construction inspection of the entire Project,
Engineer determines that Contractor has
satisfactorily completed all the Work and
furnished all documents required by the
Contract Documents, Engineer will give
Contractor written notice of final acceptance.
Final Acceptance shall also denote the
beginning of any warranty periods associated
with the Project.

1.04CONTROLLING MATERIALS

A. Acceptance Criteria

General:

a. All materials and equipment, except for
materials specifically called for on the
Contract Documents to be provided by the
County, are to be supplied by the Contractor
who must, as required, obtain shop drawing
approvals and order these items in a timely
fashion so as not to cause any delays in the
approved schedule.

b. Acceptance of materials is based on the
criteria provided herein and elsewhere in the
Contract Documents. All requirements may
not apply to all materials. Use only materials
in the Work that meet the requirements of the
Contract Documents. Engineer may inspect
and test any material, at points of production,
distribution and use.

Sampling and Testing:

a. Use sample identification and tracking forms
approved by Engineer to provide related
information and attach the information to
each sample. Restore immediately any site
from which material has been removed for
sampling purposes to the pre-sampled
condition with materials and construction
methods used in the initial construction, at no
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3.

additional cost to the County. Ensure that
sufficient material is delivered to allow for
proper sample collection, at no expense to
the County.

Where required:

1) Pretest by Manufacturers: Submit
certified manufacturer’s test results to
Engineer for qualification and use on the
Project. Testing will be as specified in
the Contract Documents. The
Department may require submittal from
manufacturers of samples of materials
for independent verification purposes.

2) Point of Production Test: Test the
material during production as specified
in the Contract Documents.

3) Point of Distribution Test: Test the
material at Distribution facilities as
specified in the Contract Documents.

4) Point of Use Test: Test the material
immediately following placement as
specified in the Contract Documents.
After delivery to the Project, the
Department may require the retesting of
materials that have been tested and
accepted at the source of supply, or may
require the testing of materials that are
to be accepted by Producer Certification.
The Department may reject all materials
that, when retested, do not meet the
requirements of the Contract
Documents.

Certification:

a.
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Manufacturer Material Certification: Submit
material certifications for all materials to
Engineer for approval when required by the
Specifications. Materials will not be
considered for payment when not
accompanied by a material certification.
Sample material certification forms are
available on the FDOT's website at the
following URL:
http://www.fdot.gov/materials/navigation/doc
uments.shtm

Ensure that the material certification follows
the format of the sample form, is submitted
on the manufacturer's letterhead and is
signed by a legally responsible person
employed by the manufacturer.

FDOT Approved Product List (APL): The
Department will limit Contractor's use of
products and materials that require use of
APL items to those listed on the APL effective
at the time of placement.

Traffic Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL):

1) Only those traffic control equipment and
materials listed in the DTPW Traffic
Signals and Signs (TSS) Division’s
Qualified Products List (TSSQPL), or
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submitted to and approved in writing by
the DTPW TSS for addition to the
TSSQPL, are allowed to be installed
within Miami-Dade County. Equipment
or material used in the performance of
the Work, without prior Departmental
approval, must be replaced with
Department approved equipment or
material, at no cost to the County. The

TSSQPL is available at
http://www.miamidade.gov/gpl/Home.as
px

e. Contractor Installation Certification: Provide
installation certifications as required by the
Contract Documents.

Applicable Documented Authorities Other Than
Specifications

General: Details on individual materials are identified
in various material specific Sections of the
Specifications that may refer to other documented
authorities for requirements. When specified, meet the
requirements as defined in such references.

Test Methods: Methods of sampling and testing
materials are in accordance with the Florida Methods
(FM). If a Florida Method does not exist for a particular
test, perform the testing in accordance with the method
specified in the Specification. When test methods or
other standards are referenced in the Specifications
without identification of the specific time of issuance,
use the most current issuance, including interims or
addendums thereto, at the time of bid opening.

Construction Aggregates:

a. Unless otherwise specified in the Contract
Documents:

1) All aggregate products and sources
used in performance of the Work must
be approved by FDOT pursuant to Rule
14-103, F.A.C. Aggregates and sources
used must be identified in the FDOT
“Approved Aggregate Products from
Mines or Terminals” listings current at
the time the aggregate is proposed for
use on the Project.

2) Each truck aggregate load ticket
provided must include the DTPW Project
Name and Number, name of the
aggregate source, the FDOT Source
Number, quantity, aggregate description
and corresponding FDOT material code,
producer ticket number, and statement
“CERTIFIED FOR FDOT” or “CERT.
FOR FDOT.”

Storage of Materials and Samples

Method of Storage: Store materials in such a manner
as to preserve their quality and fitness for the work, to
facilitate prompt inspection, and to minimize noise
impacts on sensitive receivers. More detailed
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requirements concerning the storage of specific
materials are prescribed under the applicable
Specifications. The Department may reject improperly
stored materials.

Use of Right-of-Way for Storage: Unless otherwise
stated in the Contract Documents, no Project staging
areas have been provided by the County. If Engineer
allows, Contractor may use a portion of the right-of-
way for temporary storage purposes and for
temporarily placing Contractor’s plant and equipment.
Use only the portion of the right-of-way that is outside
the clear zone, which is the portion not required for
public vehicular or pedestrian travel. When used,
restore the right-of-way to pre-construction condition
at no additional cost to the County or as specified in
the Contract Documents. Provide any additional space
required at no expense to the County.

Responsibility for  Stored Materials:  Accept
responsibility for the protection of stored materials.
The Department is not liable for any loss of materials,
by theft or otherwise, or for any damage to the stored
materials.

Storage Facilities for Samples: Provide facilities for
storage of samples as described in the Contract
Documents and warranted by the test methods and
Specifications.

Defective Materials

Materials not meeting the requirements of the Contract
Documents will be considered defective. Engineer will
reject all such materials, whether in place or not.
Remove all rejected material immediately from the site
of the work and from storage areas, at no expense to
the County.

Do not use material that has been rejected and the
defects corrected, until Engineer has approved the
material’s use. Upon failure to comply promptly with
any order of Engineer made under these provisions,
Engineer will remove and replace defective material
and deduct the cost of removal and replacement from
any moneys due or to become due to Contractor.

As an exception to the above, Contractor may submit,
upon approval of Engineer, an engineering and/or
laboratory analysis to evaluate the effect of defective
in-place materials. A Specialty Engineer, who is an
independent consultant or Contractor's Engineer of
Record as stated within each individual Section shall
perform any such analysis. Engineer will determine the
final disposition of the material after review of the
information submitted by Contractor. No additional
monetary compensation or time extension will be
granted for the impact of any such analysis or review.

Products and Source of Supply
Source of Supply—Convict Labor (Federal-Aid
Contracts Only):

a. Do not use materials that were produced
after July 1, 1991, by convict labor for
Federal-aid highway construction projects
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unless the prison facility has been producing
convict-made materials for Federal-aid
highway construction projects before July 1,
1987.

b. Use materials that were produced prior to
July 2, 1991, by convicts on Federal-aid
highway construction projects free from the
restrictions placed on the use of these
materials by 23 U.S.C. 114. The Department
will limit the use of materials produced by
convict labor for use in Federal-aid highway
construction projects to:

1) Materials produced by convicts on
parole, supervised release, or probation
from a prison or,

2) Materials produced in a qualified prison
facility.

c. The amount of such materials produced for
Federal-aid highway construction during any
12-month period shall not exceed the amount
produced in such facility for use in such
construction during the 12-month period
ending July 1, 1987.

Buy American: Contractor must comply with the
requirements of Miami Dade County Code, Section 2-
8.2.6.1, Buy American Iron and Steel Products
Procurement Program:

a. The Buy American legislation requires that
iron and steel products utilized in certain
Miami-Dade County public improvement
projects be produced in the United States.
This requirement shall not apply if:

1) The project is federal funded.

2) iron and steel products are not produced
in the United States in sufficient and
reasonably available quantities or of a
satisfactory quality; or

3) upon a written recommendation of the
County Mayor approved by a maijority
vote of the Board members present,
compliance with this requirement is not
consistent with the best interests of the
public.

Source of Supply-Steel (Federal-Aid Contracts Only):

a. Use steel and iron manufactured in the
United States, in accordance with the Buy
America provisions of 23 CFR 635.410, as
amended. Ensure that all manufacturing
processes for this material occur in the
United States. As used in this specification, a
manufacturing process is any process that
modifies the chemical content, physical
shape or size, or final finish of a product,
beginning with the initial melting and
continuing through the final shaping and
coating. If a steel or iron product is taken
outside the United States for any
manufacturing process, it becomes foreign
source material. When using steel or iron
materials as a component of any prestressed
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4.

beams, corrugated steel pipe, etc.), these
same provisions apply manufactured product
(e.g., concrete pipe. Foreign steel and iron
may be used when the total actual cost of
such foreign materials does not exceed 0.1%
of the total Contract amount or $2,500,
whichever is greater.

These requirements are applicable to all steel
and iron materials incorporated into the
finished work, but are not applicable to steel
and iron items that the Contractor uses but
does not incorporate into the finished work.
Submit certification from the manufacturer of
steel or iron, or any product containing steel
oriron, stating that a all steel or iron furnished
or incorporated into the furnished product
was produced and manufactured in the
United States or a statement that the product
was produced within the United States
except for minimal quantities of foreign steel
and iron valued at $ Submit (actual cost).
each such certification to the Engineer prior
to incorporating the material or product into
the project. Prior to the use of foreign steel or
iron materials on a project, document the
actual cost of such material submit invoices
to, and obtain the Engineer’s written approval
prior to incorporating the material into the
project.

Contaminated Unfit, Hazardous, and Dangerous
Materials:

a.

Do not use any material that, after approval
and/or placement, has in any way become
unfit for use.

Do not use materials containing any
substance that has been determined to be
hazardous by the State of Florida
Department of Environmental Protection or
the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious
recognized hazards and to comply with
occupational safety and health standards, as
determined by the U.S. Department of Labor
Occupational Safety and Health
Administration (OSHA).

1.056LEGAL REQUIREMENTS AND RESPONSIBILITY TO

THE PUBLIC

A. Disaster Preparedness

1.

General:

a.

Division 01 Rev. 05/22

During periods in which any portion of Miami-
Dade County is designated by the National
Oceanic and Atmospheric Administration’s
National Hurricane Center as being under a
Tropical Storm Watch or greater, Contractor
shall perform all precautions as necessary to
safeguard the Work and property, including
the removal of all small equipment and
materials from the site, securing all other
equipment and materials to each other and to
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rigid construction, and any other safety
measures as may be directed by Engineer.

2. Upon Naotification of a Tropical Storm or Hurricane
Watch:

a. Engineer will provide formal notification to
Contractor to prepare and submit for
approval a Plan of Action for the specific
actions to be taken on their particular
projects.

3. Upon Natification of a Tropical Storm or Hurricane
Warning:

a. Engineer will provide formal notification to
Contractor to implement the approved Plan of
Action to protect the Project and the public.

b. For construction projects within the public
right-of-way, Contractor will be notified by
Engineer to suspend his construction
operations. Contractor will backfill all open
trenches, remove all construction equipment
and materials from the right-of-way, remove
unnecessary traffic barricades and signs, and
secure remaining barricades by “half burial”
or “double sand bags.”

4. Storm or Disaster Services:

a. Contractor, by accepting the award of this
Contract, recognizes and agrees that should
a storm or other severe and catastrophic
natural disaster affect the Miami-Dade-
County area during the performance of the
work, Contractor shall provide services
contracted for during the contract period, at
the Contract unit prices and at the same or
different locations from those covered by this
Contract.

b. For emergency services and conditions not
addressed by this Contract, Contractor
agrees to negotiate reasonable prices and
terms with the County for any disaster-relief
work required by the County. In all instances,
Contractor agrees to negotiate reasonable
time extensions for performance of disaster-
relief work.

B. Laws to be Observed

1. General:

a. Become familiar with and comply with all
applicable Federal, State, County, and city
laws, by-laws, ordinances, and regulations
that control the action or operation of those
engaged or employed in the Work or that
affect materials used. Pay particular attention
to the applicable safety regulations
promulgated by the U.S. Department of
Labor, Occupational Safety and Health
Administration (OSHA). In addition, comply
with Chapter 403, F.S. (Florida Statutes),
regarding control of air pollution. Direct
special attention to that portion of Chapter
17-5, F.A.C. (Florida Administrative Code),
pertaining to open burning in land clearing
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operations. Where work or structures
included in the Contract are in “Navigable
Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Part 329);
“Waters of the U.S.,” (reference 33 of the
Code of Federal Regulations, Parts 323 and
328); or “Waters of the State,” (reference Part
4, Chapters 253 and 373 of the Florida
Statutes and Section 62-340, F.A.C.); comply
with the regulatory provisions of Section 404
of the Federal Clean Water Act of 1977;
Sections 9 and 10 of the Federal River and
Harbor Act of 1899; Chapter 161, F.S.; and
any local authority having jurisdiction over
such waters.

b. Obtain certification from the Construction
Industry Licensing Board as required by Part
I, Chapter 489, F.S., regardless of
exemptions allowed by Section 489.103,
F.S., prior to removing underground pollutant
storage tanks. Dispose of tanks and
pollutants in accordance with the
requirements and regulations of any Federal,
State, or local, agency having jurisdiction.

c. Prior to building construction or renovation,
provide copies of current registrations or
certifications issued by the Florida
Construction Industry Licensing Board in
accordance with Chapter 489, F.S. for the
appropriate category of construction.

d. Corporations must be registered with the
State of Florida, Department of State,
Division of Corporations, and hold a current
State Corporate Charter Number in
accordance with Chapter 607, F.S.

e. Contractor or the authorized subcontractor
applying any roofing material must be
licensed or be an approved dealer and
applicator of the proposed roofing material.

f.  Indemnify, defend, and save harmless the
County and all of its officers, agents, and
employees, in the amount of the Contract
price, against all claims or liability arising from
or based on the violation of any such laws,
by-laws, ordinances, regulations, order, or
decrees; whether by himself or his
employees.

Plant Quarantine Regulations: The U.S. Department of
Agriculture and the Florida Department of Agriculture
and Consumer Services have issued quarantine
regulations pertaining to control of the nematodes of
citrus, Rule 5B-44, Florida Administrative Code, and
other plant pests. Contact the local (or other available)
representatives of the Animal and Plant Health
Inspection Service of the U.S. Department of
Agriculture, and the Division of Plant Industry of the
Florida Department of Agriculture and Consumer
Services to ascertain all current restrictions regarding
plant pests that are imposed by these agencies. Keep
advised of current quarantine boundary lines
throughout the construction period.

a. These restrictions may affect operations in
connection with such items as clearing and
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grubbing, earthwork, grassing and mulching,
sodding, landscaping, and other items which
might involve the movement of materials
containing plant pests across quarantine
lines.

b. Obtain quarantine regulations and related
information from the following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer
Services

Post Office Box 147100

Gainesville, Florida 32614-7100

Introduction or Release of Prohibited Aquatic Plants,
Plant Pests, or Noxious Weeds:

a. Do not introduce or release prohibited
aquatic plants, plant pests, or noxious weeds
into the project limits as a result of clearing
and grubbing, earthwork, grassing and
mulching, sodding, landscaping, or other
such activities. Immediately notify Engineer
upon discovery of all prohibited aquatic
plants, plant pests, or noxious weeds within
the project limits. Do not move prohibited
aquatic plants, plant pests, or noxious weeds
within the project limits or to locations outside
of the project limits without Engineer’s
permission. Maintain all borrow material
brought onto the project site free of prohibited
aquatic plants, plant pests, noxious weeds,
and their reproductive parts. Refer to Rule
16C-52 and Rule 5B-57, F.A.C. for the
definition of prohibited aquatic plants, plant
pests, and noxious weeds.

b. Furnish Engineer, prior to incorporation into
the Project, with a certification from the
Florida Department of Agriculture and
Consumer Services, Division of Plant
Industry, stating that the sod, hay, straw, and
mulch materials are free of noxious weeds,
including Tropical Soda Apple.

Compliance with Federal Endangered Species Act
and other Wildlife Regulations:

a. The Federal Endangered Species Act
requires that the Department investigate the
potential impact to a threatened or
endangered species prior to initiating an
activity performed in conjunction with a
highway construction project. If the
Department’s investigation determines that
there is a potential impact to a protected,
threatened or an endangered species, the
Department will conduct an evaluation to
determine what measures may be necessary
to mitigate such impact. When mitigation
measures and/or special conditions are
necessary, these measures and conditions
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will be addressed in the Contract Documents
or in permits as identified in 7-2.1.

b. In addition, in cases where certain protected,
threatened or endangered species are found
or appear within close proximity to the project
boundaries, the Department has established
guidelines that will apply when interaction
with certain species occurs, absent of any
special mitigation measures or permit
conditions otherwise identified for the project.
These guidelines are posted at the following
URL address:
https://fdotwww.blob.core.windows.net/sitefi
nity/docs/defaultsource/programmanagemen
t/implemented/urlinspecs/files/endangeredwi
Idlifequidelines.pdf?sfvrsn=e27baf3f 2.

Take responsibility to obtain this information
and take all actions and precautions
necessary to comply with the conditions of
these guidelines during all project activities.

c. Prior to establishing any off-project activity in
conjunction with a project, notify the Engineer
of the proposed activity. Covered activities
include but are not necessarily limited to
borrow pits, concrete or asphalt plant sites,
disposal sites, field offices, and material or
equipment storage sites. Include in the
notification the Financial Project ID, a
description of the activity, the location of the
site by township, range, section, county, and
city, a site location map including the access
route, the name of the property owner, and a
person to contact to arrange a site inspection.
Submit this notification at least 30 days in
advance of planned commencement of the
off-site activity, to allow for the Department to
conduct an investigation without delaying job
progress.

d. Do not perform any off-project activity without
obtaining written clearance from the
Engineer. In the event the Department’s
investigation determines a potential impact to
a protected, threatened or endangered
species and mitigation measures or permits
are necessary, coordinate with the
appropriate resource agencies for clearance,
obtain permits and perform mitigation
measures as necessary. Immediately notify
the Engineer in writing of the results of this
coordination with the appropriate resource
agencies. Additional compensation or time
will not be allowed for permitting or mitigation,
associated with Contractor initiated off-
project activities.

Occupational Safety and Health Requirements:
Contractor shall take all precautions necessary for the
protection of life, health, and general occupational
welfare of all persons, including employees of both
Contractor and the County, until Contractor has
completed the work required under the Contract.
Comply at all times with applicable Federal, State, and
local laws, provisions, and policies governing safety
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and health, including 29 CFR 1926, including all
subsequent revisions and updates.

Discovery of an Unmarked Human Burial: When an
unmarked human burial is discovered, immediately
cease all activity that may disturb the unmarked
human burial and notify Engineer. Do not resume
activity until specifically authorized by Engineer.

Insecticides and Herbicides: Use products approved
by the Florida Department of Agriculture for the State
of Florida, found on the following website
http://state.ceris.purdue.edu/. The use of restricted
products is prohibited. Do not use any products in the
sulfonylurea family of chemicals. Herbicide application
by broadcast spraying is not allowed.

a. Procure any necessary licenses, pay all
charges and fees, and give all notices
necessary for lawful performance of the work.

b. Ensure that all employees applying
insecticides and herbicides possess a current
Florida Department of Agriculture
Commercial Applicator license with the
categories of licensure in Right-of-Way Pest
Control and Aquatic Pest Control. Provide a
copy of current certificates upon request, to
Engineer.

c. Ensure that employees who work with
herbicides comply with all applicable Federal,
State, and local regulations.

d. Comply with all regulations and permits
issued by any regulatory agency within
whose jurisdiction work is being performed.
Post all permit placards in a protected,
conspicuous location at the work site.

e. Acquire any permits required for work
performed on the rights-of-way within the
jurisdiction of National Forests in Florida.
Contact the Local National Forest Ranger
District, or the United States Department of
Agriculture (USDA) office for the proper
permits and subsequent approval.

f.  Acquire all permits required for aquatic plant
control as outlined in Chapter 62C-20,
F.A.C., Rules of the Florida Department of
Environmental Protection. Contact the
Regional Field Office of Bureau of Invasive
Plant Management of the Florida Department
of Environmental Protection for proper
permits and subsequent approval. If
application of synthetic organo-auxin
herbicides is necessary, meet the
requirements of Chapter 5E-2, F.A.C.

g. Fertilizer: Ensure that all employees applying
fertilizer, possess a current Florida
Department of Agriculture and Consumer
Services Commercial Applicator license in
accordance with Section 482.1562, F.S.
Upon request, submit the current certificates
to the Engineer.

Compliance with Section 4(f) of the USDOT Act:
(Staging Areas)
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9.

Section 4(f) of the USDOT Act prohibits the
U. S. Secretary of Transportation from
approving a project which requires the use of
publicly owned land of a public park,
recreation area or a wildlife and waterfowl
refuge, or of any historic site of national,
state, or local significance unless there is no
prudent or feasible alternative to using that
land and the program or project includes all
possible planning to minimize the harm to the
site resulting from the use.

Before undertaking any off-project activity
associated with any federally assisted
undertaking, ensure that the proposed site
does not represent a public park, recreation
area, wildlife or waterfowl refuge, or a historic
site (according to the results of the Cultural
Resources Survey discussed under FDOT
120-6.2). If such a site is proposed, notify the
Engineer and provide a description of the
proposed off-site activity, the location of the
site by township, range, section, a county or
city map showing the site location, including
the access route and the name of the
property. It is the Contractor’s responsibility
to submit justification for use of Section 4(f)
property that is sufficient for the Florida
Department of Transportaton and the
Federal Highway Administration to make a
Section 4(f) determination. Submit this
notification sufficiently in advance of planned
commencement of the off-site activity to allow
a reasonable time for the Engineer to conduct
an investigation without delaying job
progress. Do not begin any off-project activity
without obtaining written clearance from the
Engineer

Employment Eligibility Verification

a.

The Contractor shall utilize the U.S.
Department of Homeland Security’s E-Verify
system to verify the employment eligibility of
all new employees hired by the Contractor
during the term of the Contract and shall
expressly require any subcontractors
performing work or providing services
pursuant to the Contract to likewise utilize the
U.S. Department of Homeland Security’s E-
Verify system to verify the employment
eligibility of all new employees hired by the
subcontractor during the Contract term.

Miami-Dade County reserves the right, at any
time, to request supporting documentation,
as evidence of services provided and
demonstration of compliance with the above
requirements.

C. Permits and Licenses

1.

General:

a.
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Except for permits procured by the
Department, as incorporated by Special
Provision to this Contract, if any, procure all
permits and licenses, pay all charges and
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fees, and give all notices necessary and
incidental to the due and lawful prosecution
of the Work.

The Department will also acquire any
modifications or revisions to an original
permit incorporated by Special Provision to
this Contract when Contractor requires such
modifications or revisions to complete the
construction operations specified in the Plans
or Special Provisions and within the right-of-
way limits.

Contractor must obtain all other permits
required for this Project prior to commencing
the Work. This includes permits required by
other municipalities and agencies, permits to
work in the Right-of-Way, and those required
for the removal or relocation of trees.

The actual amount paid for the permits will be
reimbursed to Contractor from a dedicated
allowance established by the County. If no
dedicated allowance is specified the
reimbursement shall be paid from the
Contract’s Contingency Allowance. Original
receipts must be presented to Engineer for
approval.

Contractor must give all notices, pay all fees
and comply with all laws, rules and
regulations applicable to the Work at no
additional cost.

Acquire all permits for work performed
outside the right-of-way or easements for the
Project.

In carrying out the work in the Contract, when
under the jurisdiction of any environmental
regulatory agency, comply with all
regulations issued by such agencies and with
all general, special, and particular conditions
relating to construction activities of all permits
issued to the Department as though such
conditions were issued to Contractor. Post all
permit placards in a protected location at the
worksite.

In case of a discrepancy between any permit
condition and other Contract Documents, the
more stringent condition shall prevail.

2. Additional Contractor Requirements For Work With
Traffic Control Devices or Street Lighting

a.
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In addition to the license(s) required of
Contractor, all personnel engaged in
installing, modifying, repairing, removing or
maintaining: roadway street lighting systems;
traffic ~ signalization; or any other
electrical/electronic traffic control device in
Miami-Dade County must:

1) Perform work under the direction of a
Master Electrician that is present at the
job site or able to respond within 2 hours
of notification (4 hours for roadway street
lighting systems).

2) Perform all work under the direct
supervision of a Journeyman Electrician.
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For Traffic Signalization or Control
Devices the Journeyman Electrician
must be certified as an International
Municipal Signal Association (IMSA)
certified Traffic Signal Technician (TST)
Level Il or Level Ill. All work related at or
pertaining to the controller must be
performed by an IMSA certified TST
Level Il (Field).

3) Have in their possession a wallet size
card or a photocopy of their certifications
and licenses. Failure to provide said
documents will be cause for removal of
employee from the work site, issuance of
citations, and shutdown of the Work by
the County.

b. At the Preconstruction Conference, provide
Engineer and the DTPW, Traffic Signal &
Signs Division (7100 NW 36 Street, Miami,
FL 33166) a signed affidavit affirming that the
personnel performing the work described
herein have all proper and valid licenses and
certifications (County, State, Private or other
Government Agency) required to perform the
Work. Attach a list of employees assigned to
this Project with a description of their duties
and include copies of all of the required
licenses and certifications for the Contractor
and personnel performing the Work.
Changes to authorized personnel must be
approved by the Engineer.

c. Provide copies of renewed licenses and
certifications prior to their expiration.

Work or Structures in Navigable Waters of the U.S,,
Waters of the U.S., and Waters of the State:

a. In general, one or more governmental
agencies will exercise regulatory authority
over work or structures, including related
construction operations, in all tidal areas
(Channelward of the mean high water lines);
in the ocean and gulf waters to the outer limits
of the continental shelf; in all rivers, streams,
and lakes to the ordinary high water line; in
marshes and shallows that are periodically
inundated and normally characterized by
aquatic vegetation capable of growth and
reproduction; in all artificially created
channels and canals used for recreational,
navigational, or other purposes that are
connected to navigable waters; and in all
tributaries of navigable waters up to their

headwaters.

b. Whenever the work under or incidental to the
Contract requires structures or
dredge/fill/construction activities in

“Navigable Waters of the U.S.,” “Waters of
the U.S.,” and “Waters of the State,” the
Federal, State, county, and local regulatory
agencies may require the Department to
obtain a permit. For such dredgeffill
/construction specified in the plans to be
accomplished within the limits of the project,
or for any dredgeffill/construction within the
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limits of Department-furnished borrow areas,
the Department will procure the necessary
permits prior to advertising for bids.

Patented Devices, Materials and Processes

Include all royalties and costs arising from patents,
trademarks, and copyrights, in any way involved in the
work in the Contract price. Whenever using any
design, device, material, or process covered by letters
patent or copyright, obtain the right for such use by
suitable legal agreement with the patentee or owner of
the copyright. File a copy of such agreement with
Engineer. However, whether or not such agreement is
made or filed as noted, Contractor and the surety in all
cases shall indemnify, defend, and save harmless, the
County from all claims for infringement by reason of
the use of any such patented design, device, material,
or process on work under the Contract, and shall
indemnify the County for all costs, expenses, and
damages that it may be obliged to pay by reason of
any such infringement, at any time during the
prosecution or after the completion of the Work.

Right-of-Way Furnished by the Department

Except as otherwise stipulated in these Specifications
or as shown in the Plans, the Department will furnish
all rights-of-way necessary for the proper completion
of the Work at no expense to Contractor.

Sanitary Provisions

Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use
of his employees as are necessary to comply with the
requirements and regulations of the State and local
boards of health. Commit no public nuisance.

Control of Contractor’'s Equipment

Traffic Interference: Do not allow equipment, while it is
on or traversing a road or street, to unreasonably
interfere with traffic.

Overloaded Equipment: Do not operate on any road or
street any hauling unit or equipment loaded in excess
of (1) the maximum weights specified in the Florida
Uniform Traffic Control Law, or (2) lower weights
legally established for any section of road or bridge by
the State, the Department, or local authorities. The
governmental unit having jurisdiction over a particular
road or bridge may provide exceptions by special
permit under the provisions provided below for
Crossings. This restriction applies to all roads and
bridges inside and outside the Contract limits as long
as these roads and bridges are open for public use.
Contractor may overload roads and bridges which are
to be demolished after they are permanently closed to
the public. Contractor is responsible for all loss or
damages resulting from equipment operated on a
structure permanently closed to the public.

Crossings: Where it is necessary to cross an existing
road or street, including specifically the existing
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traveled lanes of a divided highway within the limits of
the Project, obtain permits from the Municipality, the
Department or FDOT depending on the location, for
crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated
points. Engineer may require Contractor to protect the
pavement or Roadway at the crossing by using
lumber, planks, or fill. Provide flagging and watchman
service, or approved signal devices, for the protection
of traffic at all such crossings, in accordance with an
approved written plan for that activity.

Protection from Damage by Tractor-Type Equipment:
Take positive measures to ensure that tractor-type
equipment does not damage the road. If any such
damage should occur, repair it without delay, at no
expense to the County and subject to Engineer’'s
approval.

Contractor’s Equipment on Bridge Structures

The Specialty Engineer shall determine the effect that
equipment loads have on the bridge structure and
develop the procedures for using the loaded
equipment without exceeding the structure’s design
load capacity.

A completed bridge structure is a bridge structure in
which all elemental components comprising the load
carrying assembly have been completed, assembled,
and connected in their final position. The components
to be considered shall also include any related
members transferring load to any bridge structure.

The Specialty Engineer shall analyze the effect of
imposed loads on bridge structures, within the limits of
a construction contract, resulting from the following
operations:

a. Overloaded Equipment as defined above
operating on or crossing over completed or
partially completed bridge structures.

b. Equipment within legal load limits operating
on or crossing over partially completed bridge
structures.

c. Construction cranes operating on completed
or partially completed bridge structures.

Submit to the Department for approval three copies of
design calculations, layout drawings, and erection
drawings showing how the equipment is to be used so
that the bridge structure will not be overstressed. The
Specialty Engineer shall sign and seal one set of the
three copies of the drawings and the cover sheet of
one of the three copies of the calculations for the
Department’s Record Set.

Any pipe culvert(s) or box culvert(s) qualifying as a
bridge by definition is excluded from the requirements
above.

Posting of the Legal Gross Vehicular Weight: Display
the maximum legal gross weight, as specified in the
Florida Uniform Traffic Code, in a permanent manner
on each side of any dump truck or dump type tractor-
trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous
mixture to the project over any public road or street.
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Display the weight in a location clearly visible to the
scale operator, in numbers that contrast in color with
the background and that are readily visible and
readable from a distance of 50 feet.

Structures over Navigable Waters

Compliance with Federal and Other Regulations:

a. Where erecting structures in, adjacent to, or
over, navigable waters, observe all
regulations and instructions of Federal and
other authorities having control over such
waters. Do not obstruct navigation channels
without permission from the proper authority,
and provide and maintain navigation lights
and signals in accordance with the Federal
requirements for the protection of the
structure, of false work, and of navigation.

b. In the event of accidental blocking of the
navigation channel, immediately notify the
U.S. Coast Guard of the blockage and upon
removal of the blockage.

c. When work platforms are indicated in the
permit for construction, submit work platform
construction plans to the appropriate Coast
Guard District for approval. Obtain approval
prior to beginning construction on the
platform.

Maintenance of Channel: Where the work includes the
excavation of a channel or other underwater areas to
a required section, maintain the section from shoaling
or other encroachment until final acceptance of the
project.

Manatee Protection

This Subarticle applies to work in tidal waters, major
canals, bodies of water where manatees have been
recently spotted, or where required by any regulatory
permit applicable to this Project:

a. Instruct all personnel associated with the
Project about the presence of manatees and
manatee speed zones, and the need to avoid
collisions with and injury to manatees.
Advise all construction personnel that there
are civil and criminal penalties for harming,
harassing, or killing manatees which are
protected under the Marine Mammal
Protection Act, the Endangered Species Act,
and the Florida Manatee Sanctuary Act.

b. Operate all vessels associated with the
construction project at "ldle Speed/No Wake”
at all times while in the immediate area and
while in water where the draft of the vessel
provides less than a four-foot clearance from
the bottom. All vessels will follow routes of
deep water whenever possible.

c. Properly secure and regularly monitored all
siltation or turbidity barriers to avoid manatee
entanglement or entrapment. Barriers must
not impede manatee movement. Siltation or
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turbidity barriers must be made of material in
which manatees cannot become entangled.

d. All on-site project personnel are responsible
for observing water-related activities for the
presence of manatee(s). All in-water
operations, including vessels, must be shut
down if a manatee(s) comes within 50 feet of
the operation. Activities will not resume until
the manatee(s) has moved beyond the 50-
foot radius of the project operation, or until 30
minutes elapses if the manatee(s) has not
reappeared within 50 feet of the operation.
Animals must not be herded away or
harassed into leaving.

e. Report any collision with or injury to a
manatee immediately to the FWC Hotline at
1-888-404-3922. In addition, report collision
and/or injury to the U.S. Fish and Wildlife
Service in Vero Beach (1-772-562-3909),
and to FWC at
ImperiledSpecies@myFWC.com

f. Post, facing the water, temporary signs
concerning manatees prior to and during all
in-water project activities. One sign which
reads “Caution: Boaters” must be posted. A
second sign measuring at least 8 1/2" by 11"
explaining the requirements for “Idle
Speed/No Wake” and the shutdown of in-
water operations must be posted in a location
prominently visible to all personnel engaged
in water-related activities. Use temporary
signs that have already been approved for
this use by the Florida Fish and Wildlife
Conservation Commission (FWC) must be
used (see MyFWC.com/manatee).
Questions concerning these signs can be
sent to the email address listed above.
Remove all signs upon completion of the
Project.

g. Comply with all manatee protection
requirements of regulatory permits applicable
to this Project.

Forest Protection

Compliance with State and Federal Regulations: In
carrying out work within or adjacent to State or
National forests or parks, comply with all of the
regulations of the State or Federal authority having
jurisdiction, governing the protection of and the
carrying out of work in forests or parks, and observe
all sanitary laws and regulations with respect to the
performance of work in these areas. Keep the areas in
an orderly condition, dispose of all refuse, and obtain
permits for the construction, installation, and
maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, a