Department of Transportation and Public Works

111 NW 15t eStreet Suite 1410
MlAMI'MDE Miami, Florida 33128-1970
COUNTY T 305-375-2930. F 305-375-2931
miamidade.gov

June 20, 2025

RESPONSE LETTER NO. 3 TO REQUEST FOR INFORMATION

Project Title: Green Line Rail Component Replacement
Project No.: TP-0000027116-R '

A. Email from Mr. Dionisio De La Rosa, from Gonzalez & Sons Equipment, Inc; on June
18, 2025, at 05:55 PM (Email Attached).

Question No.1: In the original Invitation To Bid, that we received months ago, it stated that
we had 730 Calendar Days for Project Completion, while in this new Re-
Advertisement for the Invitation To Bid, it states that we only have 180
Calendar Days for Project Completion, even though the Scope of Work is
the same for both ITBs.

a. The Scope of Work for both ITBs, states “consisting of forty
(40) miles lineal or twenty (20) track miles of Running Rail
115LB RE.” Therefore, our question is as follows:

i. If the quantity of work is still the same, why did the
Calendar Days for Project Completion change from
730 to 180 Calendar Days?

Answer No.1: The estimated completion for the entire project is two years (approx. 730
days) for 90 track miles. The project has been broken into 4 phases,
making each phase 180 days.

Question No.2: We state this, because we feel as if 180 Calendar Days, with the 54-hour
work window on the weekends and the 3-hour work windows during the
week, Monday to Thursday, is not sufficient enough time to complete this
scope, while 730 Calendar Days would allow us more time to complete the

work.
Answer No.2: Each phase must be completed in 180 days.
Question No.3: We were told that, this might potentially be because the project itself was

changed into different phases.

a) But, then why did the scope of work, or at least the quantity,
forty (40) miles lineal or twenty (20) track miles, stay the
same?



Answer No.3:

Question No.4:

Answer No.4:

Question No.5:

Answer No.5:

Question No.6:

Answer No.6:

Question No.7:

Answer No.7:

Each phase consists of 20 track miles.

Could it be, because the actual amount of work that will need to be done in
this phase, is actually less than forty (40) miles lineal or twenty (20) track
miles?
b) If so, may you please reflect that in some written, official
documentation.

Each phase is 20 track miles.

Almost everything, from both ITBs stayed the same, except for the amount
of Calendar Days for Project Completion. Including things, such as:

a) Estimated Value: $3,524,600
b) Scope of Work: Forty (40) miles lineal or twenty (20) track
miles of Running Rail 115LB RE.
¢) Liquidated Damages: $2,042.37
d) Etc.
a. [f the amount of time to complete the work decreases,
the shouldn’t the Estimated Value go up in order to
reflect the loss of available days to do the work?

No.

We were of the impression that the Metrorail Green Line, that connects
from the Dadeland South Station to the Palmetto Station, itself was 24
miles long.

a) “Opened in 1984, it its Florida's only rapid transit metro system,
and is currently composed of two lines of 23 stations on 24.4
miles (39.3 km) of standard gauge track.”

a. This comes from The Official Website of Greater Miami
& Miami Beach

b. Therefore, if the Scope of Work for this entire phase is
20 track miles, what could the other phases even be?

The entire project is 90 miles. Each phase is 20 miles.

In the original ITB, we were provided with a list of available Working Hours.

a) Therefore, we would also like to ask if we could please be
provided with an official, written out version of the available
Working Hours that we might have for this ITB?

b) See attached files at the end of this package.

Available working hours remain the same.



B. Email from Mr. Chris Kaase, from Railworks Track Systems, LLC; on June 19, 2025, at

12:13 PM (Email Attached).

Question No.1: We have members of the RailWorks group interested in the Greenline
Component Replacement RPQ. Is an extension of the bid date to after

July 4th a possibility?

Answer No.1: No.

END OF REQUEST FOR INFORMATION No. 3

Sincerely,

KW

Tiondra Wright
Chief, Capital Improvement Division

Department of Transportation and Public Works (DTPW)

AM: tw

cc:
Marco Movilla, DTPW
Alvin Lee, DTPW

Laurie Johnson, SBD

Caesar Suarez, SBD
Agdanamai Luis, DTPW
Katrina Hernandez, DTPW

Katherine Fernandez, DTPW
Eric Walker, DTPW
Eric Perez, SBD

Orlando Martinez, DTPW
Clerk of the Board
Project File



GREEN LINE RAIL COMPONENT
REPLACEMENT

RPQ No. TP-0000027116-R

Request for Information No.3
(RFT)

E-MAILS ATTACHED



From: Dionisio De La Rosa

To: Rodriguez, Bryan (DTPW)

Cc: Wright, Tiondra (DTPW); Fernandez, Katherine (DTPW); Movilla, Marco (DTPW); Lee, Alvin C. (DTPW); Walker,
Agdanamai (DTPW); i ; Casti ; Idolidio Pozo; Enrigue Suao;
Movilla, Marco (DTPW); Clerk of the Board (COC)

Subject: RE: TP-0000027116-R Green Line Rail Component Replacement

Date: Wednesday, June 18, 2025 5:37:38 PM

Attachments: image002,pnq
image003.png
MDC - DTPW Green Line Rail Component Replacement - RFI - 06.18.2025.pdf
TP-0000027116 Invitation To Bid.pdf

EMAIL RECEIVED FROM EXTERNAL
SOURCE

Good evening Bryan,

We hope our email finds you well. We would first like to thank you for providing us with the
responses to our RFI questions, we greatly appreciate it. However, we do have some follow-up
questions in regards to those responses. In this email, we have attached our latest RFl. We
have also attached all of the documents, associated with this RFIl, onto the email for your
refence. We look forward to your response. Thank you, and have a great day.

Deésaisio De La Rooa
Progect Eotimaton

GONZALEZ & SONS EQUIPMENT,
INC.

14450 NW 102 Ave (33018)

P.0. Box 126370 (33012)
Hialeah, Florida

Office: 305-822-5455 Ext. 236
Mobile: 561-696-768.

dionisio.r@gonzale

From: Rodriguez, Bryan (DTPW) <Bryan.Rodriguez3@miamidade.gov>

Sent: Wednesday, June 18, 2025 2:38 PM

To: Dionisio De La Rosa <dionisio.r@gonzalezandsons.net>

Cc: Wright, Tiondra (DTPW) <Tiondra.Wright@miamidade.gov>; Fernandez, Katherine (DTPW)
<Katherine.Fernandez@miamidade.gov>; Movilla, Marco (DTPW)
<Marco.Movilla@miamidade.gov>; Lee, Alvin C. (DTPW) <Alvin.Lee@miamidade.gov>; Walker, Eric
(DTPW) <Eric.Walker@miamidade.gov>; Johnson, Laurie (SPD) <Laurie.Johnson@miamidade.gov>;
Perez, Eric (SPD) <Eric.Perez@miamidade.gov>; Suarez, Caesar (SPD)
<Ceasar.Suarez@miamidade.gov>; Martinez, Orlando (DTPW) <Orlando.Martinez@miamidade.gov>;
Luis, Agdanamai (DTPW) <Agdanamai.Luis@miamidade.gov>; Hernandez, Katrina (DTPW)
<Katrina.Hernandez@miamidade.gov>; Castillo, Amanda (DTPW)
<Amanda.Castillo2@miamidade.gov>



Subject: TP-0000027116-R Green Line Rail Component Replacement

I O External (bryan.rodriguez3@miamidade.gov)

Good afternoon,
Please see RFI No. 2 for the above-mentioned project.

Thank you,

Bryan J. Rodriguez, cierk 4

Capital Improvements Division
Department of Transportation and Public Works

. s .
. 7,

@summm




Miami-Dade County — Department of Transportation and Public
Works
Green Line Rail Component Replacement

Gonzalez and Sons Eiuiiment, Inc.

Request For Information (RFI)
June 18", 2025
Questions:

1- In the original Invitation To Bid, that we received months ago, it stated that we had 730
Calendar Days for Project Completion, while in this new Re-Advertisement for the
Invitation To Bid, it states that we only have 180 Calendar Days for Project
Completion, even though the Scope of Work is the same for both ITBs.

a. The Scope of Work for both ITBs, states “consisting of forty (40) miles lineal or
twenty (20) track miles of Running Rail 115LB RE.” Therefore, our question, is
as follows:

i. If the quantity of work is still the same, why did the Calendar Days
for Project Completion change from 730 to 180 Calendar Days?

ii. We state this, because we feel as if 180 Calendar Days, with the 54-hour
work window on the weekends and the 3-hour work windows during the
week, Monday to Thursday, is not sufficient enough time to complete this
scope, while 730 Calendar Days would allow us more time to complete
the work.

2- We were told that, this might potentially be because the project itself was changed into
different phases.

a. But, then why did the scope of work, or at least the quantity, forty (40) miles
lineal or twenty (20) track miles, stay the same?

()
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Miami-Dade County — Department of Transportation and Public
Works
Green Line Rail Component Replacement

Gonzalez and Sons Eiuiiment, Inc.

b. Could it be, because the actual amount of work that will need to be done in
this phase, is actually less than forty (40) miles lineal or twenty (20) track
miles?

i. If so, may you please reflect that in some written, official
documentation.

3- Almost everything, from both ITBs stayed the same, except for the amount of Calendar
Days for Project Completion. Including things, such as:

a. Estimated Value: $3,524,600

b. Scope of Work: Forty (40) miles lineal or twenty (20) track miles of Running
Rail 115LB RE.

c¢. Liquidated Damages: $2,042.37

d. Etc.

i. If the amount of time to complete the work decreases, then shouldn’t
the Estimated Value go up in order to reflect the loss of available days
to do the work?

4- We were of the impression that the Metrorail Green Line, that connects from the
Dadeland South Station to the Palmetto Station, itself was 24 miles long.

a. “Opened in 1984, it its Florida’s only rapid transit metro system, and is currently
composed of two lines of 23 stations on 24.4 miles (39.3 km) of standard gauge
track.”

i. This comes from The Official Website of Greater Miami & Miami Beach

(2]
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Miami-Dade County — Department of Transportation and Public
Works
Green Line Rail Component Replacement

Gonzalez and Sons Eiuiiment, Inc.

P INTEGRITY

b. Therefore, if the Scope of Work for this entire phase is 20 track miles, what
could the other phases even be?
5- In the original ITB, we were provided with a list of available Working Hours.
a. Therefore, we would also like to ask if we could please be provided with an
official, written out version of the available Working Hours that we might

have for this ITB?

RPQ No.: TP-0000027116

()
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Miami-Dade County — Department of Transportation and Public
Works ,

Green Line Rail Component Replacement

Gonzalez and Sons Equipment, Inc.

P INTEGRITY

Department of Transportation and MIAMI-DADE COUNTY, FLORIDA
Public Works REQUEST FOR PRICE QUOTATION (RPQ)
Capltal Improvements Division Contract No: MCC 7360 Plan

111 NW 1st Street, Suite 1410 RPQ No: IP-0000027116
Mlami, FL 33128 33128

INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Office of the Clerk of the Board at 111 NW 1st ST. 17th Floor. Miami, FI. 33128 - Clerk of the
Board Office no laler than 2/5/2026 at 02:00 PM. If you have any questions, contact Marco Movilia at (305) 375-3267.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.

RPQ DETAILED BREAKDOWN
}r Bid Dus Date: 2/512025 Time Due:[02:00 PM || _Submitted Via:|[Sealed Envelopes || I
([Estimated Value: {1$3.524,600 {{excluding Contingencies and Dedicated Allowances)
([Project Name: Groen Line Rail Componant Replacement
||Project Location: Various Locations
![License Requirements: ||Primary: ||Electrical Contractor; General Building Contractor; General Engineering
||Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).
|

The Department of Transportation and Public Works (DTPW) will provide all the required
materials, consisting of (orty (40) miles lineal or twenty (20) track miles of Running Rail 115LB
RE.

DTPW will also provide the flagman to assist the contractor while work is being performed on the
track. Key actvities of the project can be broken down as follow:

1) Third rail will be de-energized prior to work commencing.

2) The project consists of removing and replacing 40 miles lineal or 20 track miles of Running
Rall. The 40 miles lineal or 20 track miles of Running Rall will need to be welded to achieve
Contentious Welded Rail (CWR).

3) Contractor will provide the joint bars, nuls & bolts to connect each installed piece of running rail
- each joint set will consist of 4 bolts completely tightened for safe service prepared for welding to
achieve Contentious Welded Rail (CWR).

4) DTPW will set up single tracking service to accommodale the contractors working on the
system. Contractor responsible for providing their employees with all necessary Personal
Protective Equipment (PPE).

5) DTPW will provide any necessary track drawings as required to perform the work.

6) DTPW will provide contractors with Track & Guideway Safety Training, including Power Safety
Training.

7) Contractor to mark and inform DTPW supervisors of any mismatch of rail that they encounter
during installation that exceed 1/18 of an inch. Speed Restriction may be introduced in the event.
8) Contractor will be responsible for securing the Running Rail to the fasteners at the end each
shift for safe service.

9) DTPW Track Supervisors will inspect the area worked prior to tracks going back in service
each moring before 4:00 AM.

10) Contractor will provide all necessary unloading, handling, and disposal of old 40 miles lineal
or 20 track mitles of Running Rail and relaled processes necessary for the proper performance of
this scope of work.

| 11) Contractor will be equipped with the ability to transport rail from the PYD yard to the mainline,
if needed.

12) Contractor will ensure thal the completely installed running rail is de-stressed to DTPW
standards.

13) Contractor wilt be responsible for any rental or maintenance equipment, fuel needed prior,

during, and after along with operator and riggers for the completion of project as well as

! "lmnsmnauon and setup.

[Document Pickup: ntact:  |[DTPW Capital Improvements Phone No:||(305) 375-2930 Date:|[12/19/2024
l ||Division l | l I

jlLocation: (111 NW 1st Street. Suite# 1410. Miami, Fi. 33128 -

Pre-Bid Mesting:: lives ]l Mandatory:| INo | Date: Hualzozs || Tme 1 ooo ]

[
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Miami-Dade County — Department of Transportation and Public
Works

Green Line Rail Component Replacement

Gonzalez and Sons Equipment, Inc.

P INTEGRITY

| "Localion' "See Info. Below in Comments I
[Site Meeting: |j—lw B | Mandatory: |No | __Date: |1/s/2025 I Time: |1000

[Location |iSee Info. Below in Comments

Bid shall be submitted lo: ||[Contact: ||Office of the Clerk of the Board
||Address: [[111 NW 1st ST. 17th Floor. Miami, FI. 33128 - Clerk of the Board Office

[ |[Email: lerkbbc@miamidade.gov |FAX #: I305-375-2931
[Type of Contract: ||Single Trade Method of Award:||Lowest Rasponsible Bidder

_|Method of Payment: “Scheduled Monthly Payments Insurance Required: |YES
e e e

I dtlional Insurance Required: d|N0 o It Yes - Minimum Coverage: i}
|Performance & Payment Bond Requured | I Bid Bond Required || YES
[Davis Bacon N0 ]Mamlenanoe Wages [NO Il AIPP |INO i Amount||

|DBE Participation. |N0 Percentage.||0.00% DBE Subcontractor Forms Required |[NO
ISBE-S Requirements [ves Percentage: [2.00%

|SBE-G Requirements iINnO Percentage:[|0.00%

[Liquidated Damages.  |[YES $S Per Day: ]|$2 042. 37

|[For RPQ's less than $10.000. if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.
| NHGUOTLLS. |
| Design Drawing Included:  [[YES ]| Shop Drawing Included: |N0 II Specifications Included:| YES

Anticipated Start Date 12/20/2025 {Calendar Days for Project Completion: (730

[{Comments: Pursuant to Sectlion 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user
laccess fee under the County's User Access Program (UAP) in the amount of two percent (2%).
All construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
igovernmental or not-for-profit entity. From every payment made to the Contractor under this
icontract (including the payment of retainage). the County will deduct the two percent (2%) UAP
fee provided in the ordinance and the Contractor will accept such reduced amount as full
icompensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency.
rand allowance accounts, of less than five hundred thousand dollars ($500,000.00).

LOCATION OF WORK:

iThe location of work to be performed under the terms of this Contract shall be as follows:

1) Dadeland South Station to Palmetto Station Tk#1 & 2 of the Metrorail System — Earlington
Helghts to MIC and all Pocket Track sections of the Metrorail will not be included in these phases
iof the project.

PROJECT DURATION.
.-;I'he estimated time to complete this project is 730 calendar days with the contractor providing the!
Jabor.

Y Y Y Y Y Y Y Y Y Y X Y Y X Y Y Y Y Y XY Y XY XX XY XXX
rkNORKlNG HOURS:

\Work to be completed for this project may proceed after revenue service or otherwise specified
during single tracking hours or track availability. seven (7) days a week.

1) Alter Revenue Service hours are 12:30am to 3:30am

2) Single Tracking hours are 9pm to 3:30 am

3) Single Tracking Weekend 54-haur work window are Friday night 9pm to Monday moming
I 3:30am

4) DTPW controls all working hours

AN ANAANAANAAILAAAAININIAIAININ AN AN AN A

()
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Miami-Dade County — Department of Transportation and Public
Works
Green Line Rail Component Replacement

Gonzalez and Sons Eiuiiment, Inc.

£ o
PP INTEGRITY

RPQ No.: TP-0000027116-R

(s )
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Miami-Dade County — Department of Transportation and Public
Works

Green Line Rail Component Replacement

Gonzalez and Sons Equipment, Inc.

Department of Transportation and MIAMI-DADE COUNTY, FLORIDA
Public Works REQUEST FOR PRICE QUOTATION (RPQ)
Capital Improvements Division Contract No: MCC 7360 Plan

111 NW 1st Street, Suite 1410 RPQ No: IP-0000027116-R.

Miami FL 33128
INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Office of the Clerk of the Board at 111 NW 1st ST. 17th Floor. Miami, FI. 33128 - Clerk of the
Board Office no later than 6/25/2025 at 02:00 PM. If you have any questions, contact Marco Movilla at (305) 375-3267.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.

RPQ OETAILED BREAKDOWN
Bid Due Date: {[6725/2025 | Time Due:/[02:00 PM || Submitted Via:|[Sealed Envelopes || [
Estimated Value: {[$3,524,600 ||(excluding Contingencies and Dedicated Allowances)
Project Name: |Green Line Rail Component Replacement
Project Location: Various-Locations (See Comments below)
License Requirements: |{Primary: ||Railroad Construction; General Engineenng
Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).

The Department of Transportation and Public Works (DTPW) will provide the required materials
and support as follows:

1.Matenals Provided by DTPW:
a. Forty (40) miles lineal or twenty (20) track miles of Running Rail 115L8 RE.

2.0TPW Support:

a. A flagman to assist the contractor duning work on the track.

b. Necessary track drawings required for the work.

c. Track & Guideway Safety Training, including Power Safety Training.

d. De-energization of the third rail prior to work commencing.

e. Implementation of single tracking service to accommodate contractor operations.

f. Inspection of the area worked prior to the tracks going back into service each morning before
4:00 AM.

3. Key Activites of the Project:

A. Rail Removal and Replacement:

a. Remove and raplace 40 miles lineal or 20 track miles of Running Rail.

b. Weld the replaced Running Rall {o achieve Continuous Welded Rait (CWR).

B. Contractor Responsibilities:

a. Provide joint bars, nuts, and bolts to connect each installed piece of running rail. Each joint set
will consist of four (4) bolts fully

tightened for safe service and prepared for welding to achieve CWR.

b. Supply all necessary Personal Protective Equipment (PPE) for employees.

c. Secure the Running Rail to the fasteners at the end of each shift to ensure safe service

d. Mark and inform DTPW supervisors of any rail mismatches exceeding 1/18 of an inch dunng
installation. Speed restrictions may

be introduced if required.

e. Handle unloading, handling, and disposal of old 40 miles lineal or 20 track miles of Running
Rail.

f. Ensure proper transport of rail from the PYD yard to the maintine if needed.

g. Ensure the completely installed Running Rail is de-stressed to DTPW standards.

C. Equipment and Pemits:

a. Provide and maintain all necessary rental or maintenance equipment, fuel, operators, and
riggers for the completion of the project,

including transportation and setup.

b. Obtain all necessary permils to complete the work in compliance with focal, state, and federal
regulations and bear all associated

costs.

4. Safety and Compliance:
A DTPW Safety Measures:
a. Provide Track & Guideway Safety Training and Power Safety Training to contractors.

()
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Miami-Dade County — Department of Transportation and Public
Works

Green Line Rail Component Replacement

Gonzalez and Sons Equipment, Inc.

P INTEGRITY

B. Inspection and Approval:

|la. DTPW Track Supervisors will inspect the completed work area daily before tracks are returmed
to service.

C. Safety Standards:

a. The contractor must ensure that all employees follow safely prolocols and are always equipped

with proper PPE.
Document Pickup: lConlacl: I DTPW Capital improvements Phone No: “(305) 375-2930 Date;“5115/2025
Division
| Location: [111 NW 1st Streel. Suite# 1410. Miami, Fl. 33128
— ]
Pre-8id Meeting:: IPES ]| Mandalory:!]No || Dale:]|5/28/2025 | Tlme:||10:00 AM
| |{Location: |[See Info. Below in Comments

|Slte Meeting: [YES I[ " Mandatory:{No [ Date:|[5/28/2025 || Time:'|10:00AM

il Location: |[see Info. Betow in Comments
[Bid shall be submited to: |[Contact: |[Office of the Clerk of the Board

|Address: |[111 NW 1st ST. 17th Fioor. Miami, FI. 33128 - Clerk of the Board Office

[Email:__|[Clerkbbc@miamidade.gov |[FAX #: [[305-375-2931
WW— | Method of AwardqlLowesl Responsible Bidder
[Method of Payment. ||Scheduled Monthly Payments Insurance Requlred ][YES
(mlr e
mn: iNO | Maintenance Wages:|NO EINO_IE":]

[[0BE Participation: [[NO [ Percentage[0.00% ||  DBE Subcontractor Forms Required:[NO |
[|SBE-S Requirements [nO Percentage:|[0.00%

|[SBE-Services Commodity Set-Aside  |[NO || If Yes, Service = ||

||SBE-G Requirements NO Percentage:|{0.00% | I
(ISBE-Goods Commodity Set-Aside NO If Yes, Goods = | |
{[Liquidated Damages: \YeES| $3 Per Day‘EZ 042.37 | ]

([Design Drawing Included:  |[YES || Shop Drawing Included:[NO |~ Specifications Included:[NO I

[1For RPQ's less than $10.000, ifno LD rate 8 specvﬁed the County reserves the right to assess actual damages in lieu of LDs.

{|Anticipated Start Date: 13202026 l[calendar Days for Project Completion:  1[180
Comments Pursuant to Section 2-8.10 of the Code of Miami-Dade Counly, this Contract is subject to a user,

ccess fee under the County’s User Access Program (UAP) in the amount of two percent (2%).
| construction services provided under this contract are subject to the 2% UAP. This fee applies)
o all Contract usage whether by County Departments or by any other govemmaental, quasi-
overnmental or not-for-profit entity. From every payment made to the Contractor under this|
ntract {(including the payment of retainage), the County will deduct the two percent (2%) UAP,
ee provided in the ordinance and the Contractor will accept such reduced amount as full
mpensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
rticipation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
nd aliowance accounts, of less than five hundred thousand dollars ($500,000.00).

LOCATION OF WORK:
e location of work to be performed under the terms of this Contract shall be as foliows:

1) Dadeland South Station to Palmetto Station Tk#1 & 2 of the Metrorail System ~ Earlington
Heights to MIC and ali Pocket Track sections of the Metrorall will not be included in these phases
f the project.

. LICENSE REQUIREMENTS:
t the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami- Dade
ounly, Florida, and these Solicitalion and Contract Documents, the Bidder must have
xperiance in the installation or the replacement of running rails, continuous welded rail (CWR),

(=)
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Miami-Dade County — Department of Transportation and Public

Works
Green Line Rail Component Replacement

Gonzalez and Sons EiuiimentI Inc.

P INTEGRITY
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Miami-Dade County — Department of Transportation and Public
Works
Green Line Rail Component Replacement
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The Metrorall system Is a 25-mile dual track, elevated rapid transit system that provides service to Miaml interational Mhﬂm@
Alrport (MIA) and runs trom Kendall through South Miami, Coral Gables, and downtown Miami, to the Civic m
Centet/Jackson Memorial Hospital area; and to Brownsville, Liberty City, Hialeah, and Medley in northwest Mlami Dade, - L "6“'
with connections to Broward and Palm Beach counties at the Tri-RaMetrorall transfer station. The system currently (e %
uses 136 rain cars. The 23 accossibio Melrorail stations aro about one mile apan, providing easy access for bus riders, ; N2

pedestrians, and passengers who ate dropped off and picked up. ' = et st 2
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Public Works

Department of Transportation and MIAMI-DADE COUNTY, FLORIDA
MtAME REQUEST FOR PRICE QUOTATION (RPQ)

Capital Improvements Division

Contract No: MCC 7360 Plan

111 NW 1st Street, Suite 1410 RPQ No: TP-0000027116
Miami, FL 33128 33128

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Office of the Clerk of the Board at 111 NW 1st ST. 17th Floor. Miami, FI. 33128 - Clerk of the

INVITATION TO BID

Board Office no later than 2/5/2025 at 02:00 PM. If you have any questions, contact Marco Movilla at (305) 375-3267.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.

RPQ DETAILED BREAKDOWN

Bid Due Date: [[2/5/2025 Time Due:|[02:00 PM Submitted Via:|[Sealed Envelopes

Estimated Value: ||$3,524,600 (excluding Contingencies and Dedicated Allowances)

Project Name: Green Line Rail Component Replacement

Project Location: Various Locations

License Requirements: |([Primary: ||Electrical Contractor; General Building Contractor; General Engineering

Scope of Work: (Contractor must obtain and submit all permits prior to performing any work).
The Department of Transportation and Public Works (DTPW) will provide all the required
materials, consisting of forty (40) miles lineal or twenty (20) track miles of Running Rail 115LB
RE.
DTPW will also provide the flagman to assist the contractor while work is being performed on the
track. Key activities of the project can be broken down as follow:
1) Third rail will be de-energized prior to work commencing.
2) The project consists of removing and replacing 40 miles lineal or 20 track miles of Running
Rail. The 40 miles lineal or 20 track miles of Running Rail will need to be welded to achieve
Contentious Welded Rail (CWR).
3) Contractor will provide the joint bars, nuts & bolts to connect each installed piece of running rail
- each joint set will consist of 4 bolts completely tightened for safe service prepared for welding to
achieve Contentious Welded Rail (CWR).
4) DTPW will set up single tracking service to accommodate the contractors working on the
system. Contractor responsible for providing their employees with all necessary Personal
Protective Equipment (PPE).
5) DTPW will provide any necessary track drawings as required to perform the work.
6) DTPW will provide contractors with Track & Guideway Safety Training, including Power Safety
Training.
7) Contractor to mark and inform DTPW supervisors of any mismatch of rail that they encounter
during installation that exceed 1/18 of an inch. Speed Restriction may be introduced in the event.
8) Contractor will be responsible for securing the Running Rail to the fasteners at the end each
shift for safe service.
9) DTPW Track Supervisors will inspect the area worked prior to tracks going back in service
each morning before 4:00 AM.
10) Contractor will provide all necessary unloading, handling, and disposal of old 40 miles lineal
or 20 track miles of Running Rail and related processes necessary for the proper performance of
this scope of work.
11) Contractor will be equipped with the ability to transport rail from the PYD yard to the mainline,
if needed.
12) Contractor will ensure that the completely installed running rail is de-stressed to DTPW
standards.
13) Contractor will be responsible for any rental or maintenance equipment, fuel needed prior,
during, and after along with operator and riggers for the completion of project as well as
transportation and setup.

Document Pickup: Contact: DTPW Capital Improvements _[I Phone No: |(305) 375-2930 Date:|([12/19/2024

Division

| Location:

[Pre-Bid Meeting::

[111 NW 1st Street. Suite# 1410. Miami, Fi. 33128 |
[ves [ Mandatory:|[No | Date[1/8/2025 || Time:|[10:00AM |




|

|ILocation: ||See Info. Below in Comments
[Site Meeting: YES [ Mandatory:|[No [ “Date[17/8/2025 || Time:[10:00AM |
Location: ||See Info. Below in Comments |

Bid shall be submitted to: ||[Contact: |[Office of the Clerk of the Board
Address: |{[111 NW 1st ST. 17th Floor. Miami, Fl. 33128 - Clerk of the Board Office
Email: Clerkbbc@miamidade.gov ]FAX #: l 305-375-2931

[Typeof Contract.  |[SingleTrade || _ Method of Award:|[Lowest Responsible Bidder |
Method of Payment: |Scheduled Monthly Payments | Insurance Required:||YES
M"NO | If Yes - Minimum Coverage:":|
[Performance & Payment Bond Required: _|[YES
[Davisbacon ___JNo || MaimenancoWages]No__ ]| APPINO || Amwoum |

L

DBE Padicipation:ﬁmlmlw—l DBE Subcontractor Forms Required:|[NO
SBE-S Requirements I[YES ||  Percentage:|{2.00% [

SBE-G Requirements NO Percentage:||0.00% L
Liquidated Damages: YES $$ Per Day:|[$2,042.37 [
For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.
|Design Drawing IE;ded: YES || Shop Drawing Included:||NO j Specifications Included:||YES
Anticipated Start Date: 12/20/2025 Calendar Days for Project Completion: 730

Comments: Pursuant to Section 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user

access fee under the County’s User Access Program (UAP) in the amount of two percent (2%).
Il construction services provided under this contract are subject to the 2% UAP. This fee applies|
to all Contract usage whether by County Departments or by any other governmental, quasi-
governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
ee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
and allowance accounts, of less than five hundred thousand dollars ($500,000.00).

LOCATION OF WORK:
The location of work to be performed under the terms of this Contract shall be as follows:
1) Dadeland South Station to Palmetto Station Tk#1 & 2 of the Metrorail System — Earlington

Heights to MIC and all Pocket Track sections of the Metrorail will not be included in these phases
of the project.

PROJECT DURATION:

The estimated time to complete this project is 730 calendar days with the contractor providing the
labor.

WORKING HOURS:

Work to be completed for this project may proceed after revenue service or otherwise specified
during single tracking hours or track availability, seven (7) days a week.

1) After Revenue Service hours are 12:30am to 3:30am

2) Single Tracking hours are 9pm to 3:30 am

3) Single Tracking Weekend 54-hour work window are Friday night 9pm to Monday morning
3:30am

4) DTPW controls all working hours




A. LICENSE REQUIREMENTS:

1) All Contractors must hold a current valid Certificate of Competency for Electrical Contractor, as
required by the Florida Building Code, for the types of Work covered by the Contract at the time of]
RPQ submission and maintain same throughout the duration of the project. The certificate(s) is to
be issued by:

a. The State of Florida Construction Industry Licensing Board, pursuant to the provisions of]
Section 489.115 of the Florida Statute and registered with the Miami-Dade County, Building
Department or,

b. The Dade County Construction Trades Qualifying Board, pursuant to the provisions of Section
10-3(a) of the County Code. Holders of Miami-Dade County Certificates of Competency must also
hold Certificates of Registration issued by the State of Florida Construction Licensing Board,
pursuant to the provisions of Section 489.115 or Section 489.117 of the Florida Statutes.

2) Proof of such Certificate(s) must be submitted at the time of initial response and maintained
current throughout the contract period. The County may request proof of continued certification at
any time during the contract period. Failure to provide such proof within five (5) working days from
notification by the County shall result in the removal from the contract and the rejection of any
current or future RPQ bid submissions.

B. EXPERIENCE REQUIREMENTS:

1) Have a minimum of (5) years of experience under its current business name performing
railroad maintenance services.

2) Have verifiable experience with the installation or the replacement of rail, welding rail,
continuous welded rail, and other rail components.

3) Provide list detailing services performed with this or other transit agencies.

C. INDEMNIFICATION AND INSURANCE REQUIREMENTS:

The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Florida
Statute 440.

B. Commercial General Liability Insurance in an amount not less than $1,000,000 per occurrence,
and $2,000,000 in the aggregate not to exclude Products & Completed Operations and Railroad
Protective Liability. Miami-Dade County must be shown as an additional insured with respect to
this coverage.

i. If 1ISO CG2417 Contractual Liability - Railroads Endorsement (or equivalent) cannot be
endorsed onto the General Liability policy a standalone policy, as listed below, will be accepted.

C. Railroad Protective Liability $2,000,000 per occurrence $6,000,000 in the aggregate. Miami-
Dade County must be shown as a Named Insured with respect to this coverage.

D. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in
connection with the work, in an amount not less than $1,000,000 combined single limit per
occurrence for bodily injury and property damage.

i. Excess/Umbrella Liability may be used to supplement minimum liability coverage requirements.
Follow form basis is required if providing Excess Liability.

All insurance policies required above shall be issued by companies authorized to do business
under the laws of the State of Florida, with the following qualifications:

The company must be rated no less than “A-" as to management, and no less than “Class VII" as
to financial strength, by Best's Insurance Guide, published by A.M. Best Company, Oldwick, New|
Jersey, or its equivalent, subject to the approval of the County Risk Management Division.




or
The company must hold a valid Florida Certificate of Authority as shown in the latest “List of All

Insurance Companies Authorized or Approved to Do Business in Florida” issued by the State of]
Florida Department of Financial Services.

D. BID DOCUMENTS:

Bidding documents may be purchased from the Department of Transportation and Public Works,
Capital Improvements Division, 111 NW 1st Street, 14th Floor, Miami, Florida 33128 for a non-
refundable fee of one hundred twenty-five Dollars ($125.00) per each complete set of documents.
Payment shall be in the form of a company check, cashier’s check, or money order payable to the
“Department of Transportation and Public Works.” Bid Documents can also be downloaded for
tee at the following link: https://www8.miamidade.gov/Apps/ISD/DPMWW/SalicitationList.aspx.,
and the project number TP-0000027116.

E. ADDENDUMS - RFI'S:

Il RFI requests should be e-mailed to marco.movilla@miamidade.gov while copying the Clerk of|
the Board (clerkbcc@miamidade.gov).
ddendums and requests for information (RFI) will be sent to contractors who pick up documents
at 111 NW 1st Street. Contractors who wish to download the solicitation and contract documents
will be responsible for downloading the Addendums and RFI's. All Addendums, RFI's, and the
document holders list (bidder’s list) are available to view online at the following web address:
https://www8.miamidade.gov/Apps/ISD/DPMWW/SalicitationList.aspx

The Department will only be sending addendums and RFI's by e-mail and posting online at the
aforementioned link. The bidders list will be updated every Friday during the advertising phase of|
the contract. Please be aware that acknowledgment of receipt of all addendums and RFI's remain
a requirement when submitting bids.

F. VENDOR REGISTRATION:
Due to the new Vendor Registration procedures of Miami-Dade County, updated definitions along

with the “Affirmation of Vendor Affidavits” have been added to the Bid Submittal Package. The
successful bidder must be registered under this new procedure prior to the award.

G. PRE-BID MEETING AND SITE VISIT MEETING:

Pre-Bid Meeting and Site Visit Meeting will be held on Wednesday, 10:00 A.M., January 8th,
2025, at the meeting point, which it will be held at:

Meeting Point Location: Dadeland South Metrorail Station, 9150 Dadeland Boulevard, Miami, FL
33156

Site Visit will be held immediately after the Pre-Bid meeting.

Additional site visit meetings may be scheduled based on the number of RSVPs received. ff]
additional site visit meetings are scheduled, DTPW will notify the prospective bidders in writing.

H. BID SUBMITTAL DUE DATE:

Bid Submittal Time and Location: Wednesday, 2:00 P.M., February 5th, 2025, at 111 NW 1 Street,
17th Floor, Clerk of the Board Office.
Bid Opening immediately after Bid Submittal in the 18 Floor.

The project has an SBE/Goods & Service Subcontractor Goal of 2.0% in the commodity/service
area of:




* (NIGIP 909.76) Site Work (Incl. Site Clean-Up)
* (NIGP 962 39) HAULING SERVICES




DISCLOSURE:

« Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney’s fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division, 111
NW 1st Street, Suite 1410, Miami, FL 33128 33128, Certificate(s) of Insurance which indicate that insurance coverage
has been obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers' Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $1,000,000 per occurrence, and $2,000,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $1,000,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security's E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded
Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder
may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (http://www.uscis,gov/e-verify) and retain the I-9 Forms for inspection.



Public Works

REQUEST FOR PRICE QUOTATION (RPQ)

Department of Transportation and Mmma MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Division

Contract No: MCC 7360 Plan

111 NW 1st Street, Suite 1410 RPQ No: TP-0000027116-R

Miami FL 33128

INVITATION TO BID

A RPQ has been issued for the work identified below. If you are interested in submitting a bid for this project, please submit your
bid via Sealed Envelopes, attention to Office of the Clerk of the Board at 111 NW 1st ST. 17th Floor. Miami, FI. 33128 - Clerk of the
Board Office no later than 6/25/2025 at 02:00 PM. If you have any questions, contact Marco Movilla at (305) 375-3267.

This RPQ is issued under the terms and conditions of the Miscellaneous Construction Contracts (MCC) Program MCC 7360 Plan.

RPQ DETAILED BREAKDOWN

Bid Due Date:

[6/25/2025 |[ Time Due:][02:00 PM Submitted Via:|[Sealed Envelopes ]

Estimated Value:

|1$3,524,600 |{(excluding Contingencies and Dedicated Allowances)

Project Name:

Green Line Rail Component Replacement

Project Location:

Various-Locations (See Comments below)

License Requirements:

Primary: ||Rai|road Construction; General Engineering

Scope of Work:

(Contractor must obtain and submit all permits prior to performing any work).

The Department of Transportation and Public Works (DTPW) will provide the required materials
and support as follows:

1.Materials Provided by DTPW:
a. Forty (40) miles lineal or twenty (20) track miles of Running Rail 115LB RE.

2.DTPW Support:

a. A flagman to assist the contractor during work on the track.

b. Necessary track drawings required for the work.

c. Track & Guideway Safety Training, including Power Safety Training.

d. De-energization of the third rail prior to work commencing.

e. Implementation of single tracking service to accommodate contractor operations.

f. Inspection of the area worked prior to the tracks going back into service each morning before
4:00 AM.

3. Key Activities of the Project:

A. Rail Removal and Replacement:

a. Remove and replace 40 miles lineal or 20 track miles of Running Rail.

b. Weld the replaced Running Rail to achieve Continuous Welded Rail (CWR).

B. Contractor Responsibilities:

a. Provide joint bars, nuts, and bolts to connect each installed piece of running rail. Each joint set
will consist of four (4) bolts fully

tightened for safe service and prepared for welding to achieve CWR.

b. Supply all necessary Personal Protective Equipment (PPE) for employees.

c. Secure the Running Rail to the fasteners at the end of each shift to ensure safe service.

d. Mark and inform DTPW supervisors of any rail mismatches exceeding 1/18 of an inch during
installation. Speed restrictions may

be introduced if required.

e. Handle unloading, handling, and disposal of old 40 miles lineal or 20 track miles of Running
Rail.

f. Ensure proper transport of rail from the PYD yard to the mainline if needed.

g. Ensure the completely installed Running Rail is de-stressed to DTPW standards.

C. Equipment and Permits:

a. Provide and maintain all necessary rental or maintenance equipment, fuel, operators, and
riggers for the completion of the project,

including transportation and setup.

b. Obtain all necessary permits to complete the work in compliance with local, state, and federal
regulations and bear all associated

costs.

4. Safety and Compliance:
A. DTPW Safety Measures:
a. Provide Track & Guideway Safety Training and Power Safety Training to contractors.




B. Inspection and Approval:

a. DTPW Track Supervisors will inspect the completed work area daily
to service.

C. Safety Standards:

with proper PPE.

a. The contractor must ensure that all employees follow safety protocols and are always equipped

— |
Document Pickup: Contact: IIDTPW Capital Improvements ” Phone No: ”(305) 375-2930 | Date: |5/1 5/2025
Division

before tracks are returned

Location: ||[111 NW 1st Street. Suite# 1410. Miami, Fi. 33128

e ———————— e e e e e ———————————
Pre-Bid Meeting:: “YES " Mandatory:”No ” Date:||5/28/2025 " Time: |1 0:00 AM

|Location: ||See Info. Below in Comments I

ISite Meeting: [YEs || Mandatory:”No I Date:”528/2025

[ Time][10:00AM ]

| Location: See Info. Below in Comments

Bid shall be submitted to: |[Contact: [|Office of the Clerk of the Board

I Address: |[111 NW 1st ST. 17th Floor. Miami, Fl. 33128 - Clerk of the Board Office

| Email: Clerkbbc@miamidade.gov |FAX #: I 305-375-2931
|Type of Contract: ||Sing|e Trade Method of Award:||Lowest Responsible Bidder

IMethod of Payment: ||Scheduled Monthly Payments Insurance Required: ||YE |

‘DBE Participation:

Additional Insurance Required: ” || If Yes - Minimum Coverage: |
erformance & Payment Bond Reqmred' _ Bid Bond Requnred' YES

Percentage 0.00% DBE Subcontractor Forms Required: _

SBE-S Requirements

NO Percentage:|[0.00% |

SBE-Services Commodity Set-Aside NO If Yes, Service =

SBE-G Requirements NO Percentage:||0.00% I | ]
SBE-Goods Commodity Set-Aside NO If Yes, Goods =

|Liquidated Damages: [[YES || $$ Per Day:|[$2,042.37 | L]
For RPQ's less than $10,000, if no LD rate is specified, the County reserves the right to assess actual damages in lieu of LDs.
Design Drawing Included: YES | Shop Drawing Included:{{NO [ Specifications Included:||[NO

Anticipated Start Date: 3/20/2026 Calendar Days for Project Completion: 180

Comments:

Pursuant to Section 2-8.10 of the Code of Miami-Dade County, this Contract is subject to a user
access fee under the County’'s User Access Program (UAP) in the amount of two percent (2%).

Il construction services provided under this contract are subject to the 2% UAP. This fee applies
to all Contract usage whether by County Departments or by any other governmental, quasi-
governmental or not-for-profit entity. From every payment made to the Contractor under this
contract (including the payment of retainage), the County will deduct the two percent (2%) UAP
ee provided in the ordinance and the Contractor will accept such reduced amount as full
compensation for any and all deliverables under the contract. The County shall retain the 2%
UAP for use by the County to help defray the cost of its procurement program. Contractor|
participation in this pay request reduction portion of the UAP is mandatory.

Provided, however, UAP shall not be applicable for total contract values, inclusive of contingency
and allowance accounts, of less than five hundred thousand dollars ($500,000.00).

LOCATION OF WORK:
The location of work to be performed under the terms of this Contract shall be as follows:

1) Dadeland South Station to Palmetto Station Tk#1 & 2 of the Metrorail System — Earlington
Heights to MIC and all Pocket Track sections of the Metrorail will not be included in these phases
of the project.

. LICENSE REQUIREMENTS:

t the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami- Dade
County, Florida, and these Solicitation and Contract Documents, the Bidder must have
experience in the installation or the replacement of running rails, continuous welded rail (CWR),




and other rail components, and is preferred to hold a valid, current, and active:

1. Certificate of Competency from the County’s Construction Trades Qualifying Board as a
Railroad Construction Contractor, appropriate to the requirements of the Scope of Work, or

2. Certification, as a General Engineering Contractor, or Specialty Engineering Contractor
provided by the State of Florida Construction Industry Licensing Board, pursuant to the provisions
of Section 489.115 of the Florida Statutes (F.S.).

B. EXPERIENCE REQUIREMENTS:

1. Railroad Production Experience:

a. A minimum of five (5) years of experience under the current business name performing railroad
overhaul services, including the installation of up to % to 1 mile of rail at one time.

b. A minimum of five (5) years of experience under the current business name performing railroad
overhaul services in the presence of an active 3rd rail (electrified rail system). The experience
must demonstrate proficiency in working safely and effectively around electrified rail systems,
adhering to all applicable safety standards and operational requirements.

2. Specialized Expertise:
a. Verifiable experience in the installation or replacement of rail, rail welding, continuous welded
rail, distressing rail, and other rail components.

3. Rail Distressing Specifications:

a. Proven ability and experience in distressing rail to meet the following specifications:

i. When laying continuous welded rail, the rail must be heated or cooled before final anchoring to
achieve a temperature of 100 degrees Fahrenheit, with an allowable variance of +5 degrees or
-10 degrees.

4. Service Documentation:
a. A detailed list of services performed for this or other agencies, including relevant project
descriptions.

5. Client References:

a. Three (3) reference letters from previous clients verifying the successful completion off
comparable projects. Each reference must include specific details about the project scope,
timeline, and quality of work performed.

b. Providing a detailed description of at least three (3) projects similar in detail to the Project's
Scope of Work described in these Solicitation Documents and in which the Bidder is currently
engaged or has completed within the past five years. List and describe the aforementioned
projects and state whether the work was performed for the County, other government clients, or
similar size private entities. The description should identify for each project (1) The client, (2)
Description of work, (3) Total dollar value of the contract, (4) Contract duration, (5) Customer
contact person and phone number for reference, (6) Statement or notation of whether Bidder
is/was the prime contractor or subcontractor, and (7) The results of the project; provide letters of]
certification of final acceptance or similar project closure documentation and/or Contractor’s
evaluation/performance.

All submitted documentation must clearly demonstrate the bidder's ability to meet the specified
requirements and successfully execute the contract

C. INDEMNIFICATION AND INSURANCE REQUIREMENTS:

The Contractor shall furnish to Department of Transportation and Public Works, 111 NW 1 Street,
Miami Florida 33128, Certificate(s) of Insurance which indicate that insurance coverage has been
obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Chapter
440, Florida Statutes.

B. Commercial General Liability Insurance in an amount not less than $1,000,000 per occurrence,
and $2,000,000 in the aggregate not to exclude Products & Completed Operations. Policy must
be endorsed to include Contractual Liability-Railroads coverage via ISO endorsement CG2417 (or
equivalent) for work on or within 50 feet of railroad property, including Metrorail and Metromover.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Railroad Protective Liability Insurance in an amount not less than $2,000,000 per occurrence,
and $6,000,000 in the aggregate. Miami-Dade County must be shown as a Named Insured with
respect to this coverage.




D. Automobile Liability Insurance covering all owned, non-owned and hired vehicles, in an amount
not less than $1,000,000 combined single limit per occurrence for bodily injury and property
damage.

E. Umbrella Liability or Excess Liability Insurance in an amount not less than $5,000,000 per
occurrence, and $5,000,000 in the aggregate. NOTE: If Excess Liability insurance is provided,
must be follow-form to the underlying Commercial General Liability and Automobile Liability
policies.

Excess/Umbrella Liability insurance may be used to supplement minimum liability coverage
requirements. Follow form basis is required if providing Excess Liability.

All insurance policies required above shall be issued by companies authorized to do business
under the laws of the State of Florida, with the following qualifications:

The company must be rated no less than “A-" as to management, and no less than “Class VII" as
to financial strength, by Best's Insurance Guide, published by A.M. Best Company, Oldwick, New
Jersey, or its equivalent, subject to the approval of the County Risk Management Division.

or
The company must hold a valid Florida Certificate of Authority as shown in the latest “List of All

Insurance Companies Authorized or Approved to Do Business in Florida” issued by the State of]
Florida Department of Financial Services.

Miami-Dade County reserves the right, upon reasonable notice, to request and examine the
policies of insurance (including but not limited to policies, binders, amendments, exclusions or
riders, etc.)

NOTE: CERTIFICATE HOLDER MUST READ:
MIAMI-DADE COUNTY

111 NW 1st STREET

SUITE 2340

MIAMI, FL 33128

D. BID DOCUMENTS:

Bidding documents may be purchased from the Department of Transportation and Public Works,
Capital Improvements Division, 111 NW 1st Street, 14th Floor, Miami, Florida 33128 for a non-
refundable fee of one hundred twenty-five dollars ($125.00) per each complete set of documents.
Payment shall be in the form of a company check, cashier's check, or money order payable to the
“Department of Transportation and Public Works.” Bid Documents can also be downloaded for,
ree at the following link: https://www8.miamidade.gov/Apps/ISD/DPMWW/SolicitationList.aspx. ,
and the project number TP-0000027116-R.

E. ADDENDUMS - RFI'S:
Il RFI requests should be e-mailed to Marco.Movilla@miamidade.gov while copying the Clerk of
the Board (clerkbcc@miamidade.gov).

The Department of Transportation and Public Works has made changes regarding how
addendums and requests for information (RFI) will be sent to document holders. Be advised that
Solicitation Documents, Addendums, RFI's, and the document holders list (bidder's list) are now
available to view online at the following web address:

https://www.miamidade.gov/apps/isd/StratProc/Home/CurrentSolicitations

Therefore, during the advertising period, the Department will not be sending these documents via
certified mail. All document holders must provide an e-mail address. The Department will only be
sending addendums and RFI's by e-mail and posting online at the aforementioned link. The
bidders list will be updated every Friday during the advertising phase of the contract. Please be
aware that acknowledgment of receipt of all addendums and RFI's remain a requirement when
submitting bids.

F. VENDOR REGISTRATION:

Due to the new Vendor Registration procedures of the Internal Services Department,
Procurement management Division, updated definitions along with the “Affirmation of Vendor
ffidavits”" has been added to the Bid Submittal Package. The successful bidder must be




registered under this new procedure prior to the award.

G. PRE-BID & SITE VISIT MEETING:
Pre-Bid and Site Visit Meeting will be held on Wednesday, 10:00 A.M., May 28th, 2025.

Location, meeting site: Dadeland South Metrorail Station, 1st Floor. (non-mandatory)

Site Visit: Train Ride from Dadeland South to Palmetto Station.

As part of the pre-bid meeting, a guided train ride will be conducted from Dadeland South Station
to Palmetto Station, allowing bidders to observe and assess key areas along the route. Notable

stops and areas of interest include:

1. Dadeland South — Starting point and briefing.

2. Government Center — Transit hub and downtown connectivity.
3. Earlington Heights — Transfer point to Miami Intermodal Center.
4. Palmetto Station — End point and final briefing.

Site Visit will be held immediately after the Pre-Bid meeting.

Additional site visit meetings may be scheduled based on the number of RSVPs received. If|
radditional site visit meetings are scheduled, DTPW will notify the prospective bidders in writing.

H. BID SUBMITTAL DUE DATE:
Bid Submittal Time and Location: Wednesday, 2:00 P.M., June 25th, 2025, at 111 NW 1 Street,
17th Floor, Clerk of the Board Office.

lBid Opening immediately after Bid Submittal in the 18 Floor.




DISCLOSURE:

+ Contractor shall indemnify and hold harmless the County and its officers, employees, agents and instrumentalities from
any and all liability, losses or damages, including attorneys’ fees and costs of defense, which the County or its officers,
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to or resulting from the performance of this Agreement by the Contractor or its
employees, agents, servants, partners principals or subcontractors. Contractor shall pay all claims and losses in
connection therewith and shall investigate and defend all claims, suits or actions of any kind or nature in the name of the
County, where applicable, including appellate proceedings, and shall pay all costs, judgments, and attorney's fees which
may issue thereon. Contractor expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by the Contractor shall in no way limit the responsibility to indemnify, keep and save
harmless and defend the County or its officers, employees, agents and instrumentalities as herein provided.

The Contractor shall furnish to Department of Transportation and Public Works, Capital Improvements Division, 111
NW 1st Street, Suite 1410, Miami FL 33128, Certificate(s) of Insurance which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

A. Worker's Compensation Insurance for all employees of the Contractor as required by Florida Statute 440.
a. If applicable should include coverage required under the U.S. Longshoremen and Harbor Workers' Act (USL&H)
and/or Jones Act for any activities on or about navigable water.

B. Commercial General Liability in an amount not less than $1,000,000 per occurrence, and $2,000,000 in the aggregate.
Miami-Dade County must be shown as an additional insured with respect to this coverage.

C. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in
an amount not less than $1,000,000 combined single limit per occurrence for bodily injury and property damage.

*Under no circumstances are Contractors permitted on the Aviation Department, Aircraft Operating Airside (A.O.A) at
Miami International Airport without increasing automobile coverage to $5 million. Only vehicles owned or leased by a
company will be authorized. $1 million limit applies at all other airports.

VERIFICATION OF EMPLOYMENT ELIGIBILITY (E-VERIFY):

By entering the Contract, the Awarded Bidder becomes obligated to comply with the provisions of Section 448.095, Florida
Statute, titled "Verification of Employment Eligibility." This includes but is not limited to utilization of the U.S. Department of
Homeland Security's E-Verify System to verify the employment eligibility of all newly hired employees by the Awarded
Bidder effective, January 1, 2021, and requiring all Subcontractors to provide an affidavit attesting that the Subcontractor
does not employ, contract with, or subcontract with, an unauthorized alien. Failure to comply may lead to termination of
this Awarded Bidder, or if a Subcontractor knowingly violates the statute, the subcontract must be terminated immediately.
Any challenge to termination under this provision must be filed in the Circuit Court no later than twenty (20) calendar days
after the date of termination. If this Contract is terminated for a violation of the statute by the Awarded Bidder, the Awarded
Bidder may not be awarded a public contract for a period of one year after the date of termination, and the Awarded Bidder
may be liable for any additional costs incurred by the County resulting from the termination of the Contract. Public and
private employers must enroll in the E-Verify System (hitp://www,uscis.gov/e-verify) and retain the 1-9 Forms for inspection.



From: Kaase, Chris

To: Movilla, Marco (DTPW)
Subject: TP-00000271163-R Greenline Component Replacement
Date: Thursday, June 19, 2025 12:12:56 PM

EMAIL RECEIVED FROM EXTERNAL

SOURCE

Marco,

We have members of the RailWorks group interested in the Greenline Component Replacement
RPQ. Is an extension of the bid date to after July 4t q possibility?

Regards,

Chris Kaase
Senior Estimator

RailWorks Track Systems LLC
1600 West 13th Street

Deer Park, TX 77536

Phone: 1-713-815-7821

Mobile: 1-281-948-9626

ckaase@railworks.com

AAILWORKSMART / RAILWORKSAFE

efthe environment before printing this email.

This email and any files transmitted with it are confidential and intended solely for the use of the designated individual or entity to whom they
are addressed. It is not intended for transmission to, or receipt by, any unauthorized person. The use, distribution, transmittal or re-
transmittal by an unintended recipient of this communication is strictly prohibited without our approval in writing or by email. If you are not the
intended recipient of this email, please delete it from your system without copying it and notify the above sender so that our email address
may be corrected. Any views or opinions presented in this email are solely those of the author and do not necessarily represent those of
RailWorks Corporation. RailWorks Corporation accepts no liability for any damage caused by any virus transmitted by this email.



