WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
No S-915 $28,273,088 3/08/2019 Invitation to 5/02/2019 Cancelled - | N/A TBD COoSs
Commission Review Item Bid to the New Date
District 7 964120 Approved lowest TBD Bid Due Date
(Consent Decree Wastewater SBE/CONS — | responsive, Postponed Until
Project) Treatment 10.70% responsible Further Notice.
CD 2.15(3) Plants - Consent | SBE/GOODS | bidder
CDWWTP - Plant 2 | Decree —-1.50% Bid was
Cluster 3 Digester CWP-N/A cancelled and
Upgrades will be rebid.
Yes S-948 $14,233,434.80 | 3/27/2020 Invitation to 6/04/2020 6/15/2020 N/A TBD COSs
Commission Review Item Bid to the
District 8 964120 Approved lowest 7/31/2020
CD 1.10 Odor Wastewater SBE/CONS — | responsive, Bids Received
Control Scrubber Treatment 7.61% responsible
Buildings S0606 Plants - Consent | SBE/GOODS | bidder
And S0608 Decree —2.00%
Upgrade CWP- N/A
Yes W-943 $10,091,210.94 | 7/22/2019 Invitation to 2/21/2020 3/04/2020 N/A TBD COSs
Commission Review Item Bid to the
District 12 967190 Approved lowest 4/23/2020
Furnish and Install | Water —Pipes & | SBE/CONS — | responsive, Bids Received
36-Inch D.I. Water | Infrastructure 15.65% responsible
Main along NW SBE/G&S - bidder
106 St. from NW 4.00%
107 Ave. to NW CWP-N/A

South River Dr.

11/24/2020




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
4 Yes E19-WASD-02 $18,7000 2/7/2020 Request for 3/09/2020 3/17/2020 6/25/2020 TBD COS
Commission review item Qualifications
District 7 962670-Outfall approved /Negotiations 4/09/2020
Design and Legislation sbe/ale — 7/15/2020 Proposals Due
Engineering 16.00%

Services for
Tertiary Treatment
at the Central
District Wastewater
Treatment Plant

9/08/2020
Approved
Negotiation
Memorandum
with Carollo
Engineers, Inc.

10/26/2020
Negotiation
meeting.

Pending
contract award
recommendation
approval.

Summary of Minimum Experience & Qualifications:

The Prime is highly preferred to have successfully designed in the last ten (10) years at least one (1) new or upgraded Wastewater Treatment Plant(s) (WWTP) with at
least one (1) being a high purity oxygen WWTP with a capacity of fifty (50) million gallons per day (MGD) or greater and one (1) being a WWTP with filtration and
disinfection of secondary effluent to meet all applicable Federal, State and Local regulations including Florida Department Environment Protection High Level Disinfection

standards
5 Yes E19-WASD-03 $10,560,000 2/26/2020 Request for 5/22/2020 5/29/2020 | 8/19/2020 TBD COSs
Commission Review Item Qualifications
District 4 964350 Needs | Approved /Negotiations 5/22/2020
Design and Assessment SBE/A/E — Project
Engineering Projects 17.00% Advertised
2

11/24/2020




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &

Services (G/S)

Services for the

Electrical 9/15/2020
Distribution Second Tier
Building and Its Meeting
Appurtenant
Facilities at the 10/21/2020
North District Approved
Wastewater Negotiation
Treatment Plant Memorandum
with Hazen and
Sawyer PC
11/17/2020
Negotiation
Meeting No. 1

Summary of Minimum Experience & Qualifications:

The Prime and/or Subconsultants (Team) are highly preferred to be experienced in the design, permitting, engineering services during construction of an electrical
distribution building at a large regional wastewater treatment plant.

The Lead electrical engineer should have successfully designed, constructed, and currently operating at least one (1) electrical distribution building of 20 MVA or greater.
The Team should also have experience with design and commissioning (start up, testing, and operator training) of the electrical distribution building of similar scope and
complexity.

11/24/2020 3




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Yes S-944 $27,275,401.54 | 6/3/2019 Invitation to 4/22/2020 5/04/2020 N/A TBD COS
Commission Review Item Bid to the
District 4 Approved lowest 6/12/2020
60-Inch Force Main | 9652101 SBE/CONS — | responsive, Bids Received
(NL-1A) Between North Miami 6.83% responsible
the Intersections of | Dade - SBE/G&S - bidder
NE 151 Street & Wastewater 1.98%
Biscayne Blvd and | Transmission CWP-10%
NE 163 Street & Mains And
NE 8 Avenue Pump Stations
Yes S-945 $25,108,874.19 | 2/4/2020 Invitation to 5/22/2020 6/09/2020 N/A TBD COSs
Commission Review Item Bid to the
District 4 9652101 Approved lowest 7/30/2020
60-Inch Force Main | North Miami SBE/CONS — | responsive, Bids Received
(NL-1A) (West Dade - 4.73% responsible
Segment) along Wastewater SBE/GOODS | bidder
NW 162 Street Transmission —0.56%
from NW 6 Avenue | Mains And SBE/SERV —
to NE 8 Avenue Pump Stations 0.45%
CWP- N/A

11/24/2020




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Commission
Districts &
Project Description

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AIE),
Construction,
Goods &
Services (G/S)

Proposed
Method
off Award

Advertisement
Date
Cos
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second
Tier/Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

Licenses: General Engineering Contractor, State Underground Utility and Excavation, Pipeline and/or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code.
In addition to licensing requirements, Bidders shall submit proof, along with their bid, that their firm (which can include the experience of key supervisory employees that
would man the project) has successfully completed at least three (3) comparable projects in the last ten (10) years meeting the following criteria:
*For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date.

*Each project shall be for a minimum of 48-inch nominal inside diameter or larger.

*At least two (2) projects shall be for the installation of a concrete water or sanitary sewer main of at least 1,000 feet each of a minimum of 48-inch inside diameter pipe or

larger.

11/24/2020




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Yes DB20-WASD-01 $32,000,000 Resubmittal Step1- 9/04/2020 9/10/2020 10/16/2020 | TBD COS
Commission Review Item Evaluation of
District 6 9654031- North | Sent 9/2/2020 | Qualifications 10/23/2020 9/10/2020
Design-Build Miami-Dade- and Step 1 Project
Services for the Water Received Step 2 — Briefing
Installation of a 54- | Transmission 9/4/2020 Evaluation of
inch Diameter Main 24% SBE A/E | Technical 9/22/2020
Water Improvements 10.% Constr. and Price Proposals
Transmission Main 0.5% G/S Proposal Received
near Red Road (lowest
from John E. adjusted bid 10/06/2020
Preston Treatment First Step 1
Plant to West 53 Evaluation
Street Meeting
10/22/2020
Step 2 Project
Briefing
11/13/2020
Step 2
Proposals
Received
11/24/2020
Step 2
Evaluation
Meeting
11/24/2020 6




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience and Qualifications:

*The construction firm performing the open cut installation work must have a minimum of five (5) years total industry experience as of the date of the solicitation

*The Lead Designer firm performing the design of the water transmission main installation must have a minimum of five (5) years total industry experience.

*The construction firm or specialty subcontractor performing the shaft construction shall have successfully constructed at least one (1) deep shaft(s) that was at least 25-
foot deep (below grade).

9 Yes E20-WASD-06 $10,000,000 Review Item Request for 10/22/2020 | 10/29/2020 | TBD TBD COS

Various sent Quialifications

Commission 962670-Outfall 7/28/2020 /Negotiations 9/17/2020 RTA

Districts Legislation Proposing Stamped by the

Hydrogeologic and 12% A/E Clerk of the

Engineering 8/14/2020 Board. Pending

Services for Recv. advertisement

Injection Well 16% A/E

Infrastructure 10/22/2020

relating to the State Advertised by

of Florida Ocean the Internal

Outfall Legislation Services
Department
10/29/2020
Project Briefing
Meeting
11/23/2020
Proposals
Received

11/24/2020 7




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Commission
Districts &
Project Description

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AIE),
Construction,
Goods &
Services (G/S)

Proposed
Method
off Award

Advertisement
Date
Cos
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second
Tier/Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience and Qualifications:

Provide qualifications to demonstrate the Prime and/or Subconsultant has the following preferred experience of:
Five (5) years of experience providing professional hydrogeologic/engineering services well and injection well design/construction services in Florida.

Three (3) projects in Florida showing deep well experience in the design, permitting, and construction management of either Class | Boulder Zone Injection Wells.
One (1) project in Florida showing experience in the design, permitting, and construction management of UIC Class | Injection Wells and Class V Exploratory
Wells into the Boulder Zone, but preferred experience with Cretaceous formations below the Lower Floridan Aquifer.
One (1) project showing experience in well casing collapse, including assessment of damaged casing, field supervision of attempted well casing removal,
recovery/mitigation schedule and reconstruction of replacement well including required FDEP correspondence.

10 Yes E20-WASD-07 $6,000,000 Review Item Request for 10/22/2020 | 10/29/2020 | TBD TBD COS
Various sent Qualifications
Commission 9653411 North 7128/2020 /Negotiations 9/17/2020 RTA
Districts Districts Proposing Stamped by the
Hydrogeologic and | Upgrades 12% A/E Clerk of the
Engineering 8/14/2020 Board. Pending
Services for 9655481 South Recv. advertisement
Comprehensive District 16% A/E
Water Resource Wastewater 10/22/2020
Projects including Treatment Plant Advertised by
Injection, Expansion the Internal
Production, Services
Monitoring Wells 9654061 Safe Department
and Aquifer Drinking Water
Storage and Act 10/29/2020
Recovery Wells Modifications Project Briefing
Meeting
967190 Water
Pipes And 11/23/2020
Infrastructure Proposals
Projects Received
11/24/2020 8




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary Of Minimum Experience And Qualifications:
Provide Qualifications To Demonstrate The Prime And/Or Subconsultant Has The Following Preferred Experience Of:
e Five (5) Years Of Experience Providing Professional Hydrogeologic/Engineering Services, Potable Water Well, ASR And Injection Well Design Services In South
Florida.
e Three (3) Projects In Florida Requiring Potable Water System Hydrogeologic Groundwater Flow And Solute Transport Modeling Experience On Systems Equal
Or Greater Than 10 MGD.
e Three (3) Projects In Florida Providing Potable Water System Design, Permitting, And Construction Experience On Systems Equal Or Greater Than 10 MGD.
e Three (3) Projects In Florida Showing Deep Well Experience In The Design, Permitting, And Construction Management Of Either Class | Boulder Zone Injection
Wells Or Class V Aquifer Storage And Recovery Wells.
e One (1) Project In Florida Showing Experience In The Design, Permitting, And Construction Management Of UIC Class I Injection Wells And Class V Exploratory
Wells Into The Boulder Zone, But Preferred Experience With Cretaceous Formations Below The Lower Floridan Aquifer.
e One (1) Project Showing Experience In Biscayne Aquifer Groundwater Modeling For Wellfield And Aquifer Optimization.

11/24/2020 9



WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
11 Yes E20-WASD-04A (4) Contracts 100% Set- Request for 9/25/2020 10/02/2020 | TBD TBD COS
Various each for Aside Qualifications
Commission $2,000,000 /Negotiations 9/14/2020 RTA
Districts Stamped by the

Construction
Management and
Inspection Services

Various Funding
Sources

Clerk of the
Board

9/25/2020
Advertised by
the Internal
Services
Department

10/02/2020
Project Briefing
Meeting

11/03/2020
Proposals
Received

Summary of Minimum Experience and Qualifications:

The Prime and Subconsultants should have experience performing CIS, for minimum of two (2) projects with a construction cost greater than $1,000,000, within
the last ten (10) years related to water and wastewater work.

11/24/2020

10




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
12 Yes E20-WASD-04B (3) Contracts Proposing Request for 9/25/2020 10/02/2020 | TBD TBD COoSs
Various each for 20% A/E Qualifications
Commission $4,000,000 /Negotiations 9/14/2020 RTA
Districts Stamped by the

Construction
Management and
Inspection Services

Various Funding
Sources

Clerk of the
Board.

9/25/2020
Advertised by
the Internal
Services
Department

10/02/2020
Project Briefing
Meeting

11/03/2020
Proposals
Received

Summary of Minimum Experience and Qualifications:

The Prime and Subconsultants should have experience performing CIS, for minimum of three (3) projects with a construction cost greater than $1,000,000, within
the last ten (10) years related to water and wastewater work.

13 Yes E20-WASD-01A (4) Contracts 100% Set- Request for 11/12/020 11/19/2020 | TBD TBD COSs

Various each for Aside Quialifications

Commission $500,000 /Negotiations 9/24/2020 RTA
Districts Stamped by the
Surveying and Various Funding Clerk of the
Mapping Services Sources Board. Pending

Advertisement
11/24/2020 11




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &

Services (G/S)

11/12/2020
Advertised by
the Internal
Services
Department

11/19/2020
Project Briefing
Meeting

Summary of Minimum Experience and Qualifications:

Land Surveying:
Performed as built/record, boundary, right-of-way, and topographic surveys. Preference will be given to firms that have Certified Survey Technician(s) in their

team. The Prime should provide five (5) reference projects with at least three (3) projects in water/wastewater infrastructure.

Underground Utility Locations:

Performed Subsurface Utility Engineering (SUE) in accordance with the American Society of Civil Engineers ASCE CI-38-02. The Prime should have geophysical
sensing equipment for identifying, designating, location, and mapping existing and abandoned utility infrastructure, i.e. magnetic, sonic, and acoustic, ground
penetrating radar, radio frequency detection, and vacuum excavation equipment.

COS

14 Yes E20-WASD-01B (2) Contracts Proposing Request for 11/12/2020 11/19/2020 | TBD TBD

Various each for 20% A/E Quialifications

Commission $2,000,000 /Negotiations 9/24/2020 RTA

Districts Stamped by the

Surveying and Various Funding Clerk of the

Mapping Services Sources Board. Pending
Advertisement.
11/12/2020
Advertised by
the Internal

12

11/24/2020




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Services
Department
11/19/2020
Project Briefing
Meeting

Summary of Minimum Experience and Qualifications:

Land Surveying:

o Performed as built/record, boundary, right-of-way, and topographic surveys. Preference will be given to firms that have Certified Survey Technician(s) in their
team. The Prime should provide five (5) reference projects with at least three (3) projects in water/wastewater infrastructure.
Underground Utility Locations:

e Performed Subsurface Utility Engineering (SUE) in accordance with the American Society of Civil Engineers ASCE CI-38-02. The Prime should have geophysical
sensing equipment for identifying, designating, location, and mapping existing and abandoned utility infrastructure, i.e. magnetic, sonic, and acoustic, ground
penetrating radar, radio frequency detection, and vacuum excavation equipment.

15 Yes E20-WASD-02A $2,000,000 100% Set- Request for TBD TBD TBD TBD 9/17/2020 RTA
Various Aside Qualifications Stamped by the
Commission Various Funding /Negotiations Clerk of the
Districts Sources Board.
Geotechnical
Services

Summary of Minimum Experience and Qualifications:

e The Prime consultant is highly preferred to be a full service geotechnical/ materials testing engineering firm experienced in similar facilities. Qualified firms are
preferred to have proven successful experience with quality assurance/quality control, testing and inspection work, condition evaluation and special structural
assessment, threshold building inspections, special inspections and with proven history of performance.

e The Subconsultants should also provide a description of at least two (2) projects that are relevant to the scope of work that they will be performing under this

PSA. The descriptions shall include the client (i.e., municipality or agency).

11/24/2020 13



WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
16 Yes E20-WASD-02B (2) Contracts Proposing Request for TBD TBD TBD TBD 9/17/2020 RTA
Various each for 20% A/E Qualifications Stamped by the
Commission $4,000,000 /Negotiations Clerk of the
Districts Board. Pending
Geotechnical Various Funding Advertisement
Services Sources

Summary of Minimum Experience and Qualifications:

The Prime consultant is highly preferred to be a full service geotechnical/ materials testing engineering firm experienced in similar facilities. Qualified firms are
preferred to have proven successful experience with quality assurance/quality control, testing and inspection work, condition evaluation and special structural

assessment, threshold building inspections, special inspections and with proven history of performance.
The Subconsultants should also provide a description of at least two (2) projects that are relevant to the scope of work that they will be performing under this
PSA. The descriptions shall include the client (i.e., municipality or agency).

17 Yes DB20-WASD-02 $101,828,740 Resubmittal Step 1 - 10/22/2020 | 10/29/2020 | TBD TBD COS

Commission Review Item Evaluation of

District 4 964120 Sent TBD Quialifications 10/14/2020 RTA

Design-Build Wastewater and Stamped by the

Services for the Treatment Plant | 14.30% SBE Step 2 — Clerk of the

Construction of the | Consent Decree | A&E Evaluation of Board. Pending

North District Projects 5.15% SBE Technical Advertisement

Wastewater Construction and Price

Treatment Plant 1.0% SBE Proposal 10/22/2020

Oxygen Trains and G&S (lowest Advertised by
adjusted bid the Internal

11/24/2020 14




WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Commission
Districts &
Project Description

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AIE),
Construction,
Goods &
Services (G/S)

Proposed
Method
off Award

Advertisement
Date
Cos
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second
Tier/Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Oxygen Production
Facility

Services
Department

10/29/2020
Step 1 Project
Briefing

Summary of Minimum Experience and Qualifications:

» The Design-Builder shall demonstrate that it has performed and/or managed as a Prime Contractor or Design-Builder in a lead/prime role, or in a Joint Venture (JV) or
other contractual relationship (e.qg., limited liability corporation (LLC)) for the construction of at least two (2) large wastewater infrastructure improvement, expansion

projects, valued at not less than $50 million each.
» The Lead Designer on the Design-Build Team must have designed at least one (1) high purity oxygen (e.g., Cryogenic and Vacuum Pressure Swing Adsorption or VP SA)
wastewater treatment process project with a rated capacity of not less than fifty (50) million gallons per day (mgd) of comparable complexity.
» The Design-Build Team shall demonstrate successful completion of at least one (1) project involving each of the main project elements of the scope of services (identified

in Section 1.3 of this RDBS). One or more experience project(s) may be necessary to demonstrate experience in all of the project elements.

UPCOMING PROJECTS

18

Yes

E20-WASD-08
Various
Commission
Districts

Integrated Master
Plan and
Engineering
Technical Support
Services

$12,000,000

Various Funding
Sources

Proposing
20% AJE

Request for
Quialifications
/Negotiations

TBD

TBD

TBD

TBD

TBD

11/24/2020
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WASD TRANSPARENCY REPORT - EXHIBIT A

Water & Sewer Infrastructure Projects in Procurement. NOVEMBER 2020

Accelerate ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Commission Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Districts & & OMB Project (Small off Award COS Submittal Selection Meeting Comments
14-77 Project Description No. Business Begins Conference * Projects Under
Enterprise) (Project Second BCC the Cone of
Architectural/ Briefing) Tier/Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &

Services (G/S)

Summary of Minimum Experience and Qualifications:

The Prime Consultant must demonstrate completion of at least two (2) similar Master Planning efforts for utilities comparable in size to WASD within the last
ten (10) years from the date of this solicitation.
The Prime Consultant is requested to demonstrate experience with Innovyze Infoworks CS wastewater hydraulic modeling software with a minimum of fifty
(50) pump stations, one thousand (1,000) pressure links, three thousand (3,000) gravity links, and Innovyze Infowater version 11.5 software with fifty
thousand (50,000) links minimum. Experience is defined for hydraulic models described as original model construction, model calibration and/or operation of
model for the analysis of networks associated master plans for at least two (2) water and two (2) wastewater models of the sizes indicated.
The Prime and/or Subconsultant is requested to demonstrate experience with groundwater numerical modeling including MODFLOW and pre-and post-MODFLOW

processors; experience with supervision and geological evaluations of drilling water supply production wells, monitoring wells, and deep injection wells; water quality
sampling and analysis.

The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp

Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp

for industry review and comments prior to advertisement.

WASD Awarded Projects are posted at WASD’s webpage at https://www8.miamidade.gov/global/water/transparency-report.page
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