

PORT OF MIAMI CONSTRUCTION PROJECTS TO BE ADVERTISED

PROJECT NAME	PROJECT DESCRIPTION	CURRENT STATUS	PROJECTED CONSTRUCTION ADVERTISE DATE	PROJECTED CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
Pilot Station Rip Rap Repairs	Upgrade and improvements of existing Rip-Rap at the east tip of the Port.	DESIGN	February-10	April-10	\$1,500,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via Marine Services Contract.
Wharf Access Gates for Pedestrians & Vehicles (Round 7 Grant)	Installation of wharf access gates for pedestrians and vehicles.	DESIGN	January-10	March-10	\$879,500	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
CT B&C Canopy for Median, Entrance, & Crew Entrance	Installation of entrance canopies for each entrance at terminals B&C, two crossover canopies to median, and a canopy along the median.	DESIGN	December-09	February-10	\$900,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Supplemental Guide Sign	Removal and installation of new overhead structure.	DESIGN	December-09	February-10	\$250,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Crane Electrification @ Wharf 1 and 2	Electrification of Cranes 7-10	DESIGN	February-10	April-10	\$1,500,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Cruise Terminal B&C 9 East Runway	Construction of concrete runways and tie downs for new passenger boarding bridge.	DESIGN	December-09	February-10	\$550,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Cruise Terminal B & C #9-East Support Structure	Architectural, electrical and structural modifications to the existing boarding bridge to accommodate a new Passenger Boarding Bridge.	DESIGN	January-10	March-10	\$500,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
MDFR Boat Dock	Furnish and install floating dock.	DESIGN	January-10	March-10	\$500,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.