


IT Governance 2005 Project Updates

Web Services Infrastructure




Web Services Infrastructure

Build a web services infrastructure to include tools for the production support, change management and monitoring of both internally and externally consumed web services.



Project Timeline

- Pilot UDDI server to catalog web services (*completed*)
- Acquire hardware to implement test and production UDDI infrastructure (*procurement initiated*)
- Develop and publish policies and best practices (*preliminary procedures completed*)
- Define requirements and acquire hardware for web services management software that will be procured via competitive bid process (*completed by 4th quarter FY 04-05*)



Project Allocation / Funding Breakdown

In FY 04-05, this project is funded via a capital outlay.

	Funded	Used
Capital <input type="checkbox"/> Hardware Infrastructure <input type="checkbox"/> Software	\$150,000	\$8000 (currently under procurement for hardware)
Operating <input type="checkbox"/> Not applicable	\$ 0	\$ 0