
M I A M b m  
Memorandum mm;> 

Date: O c t o b e r  6, 2009 

To: Honorable Chairman Dennis C. Moss 
and Members, Board of County Commissioners 

From: George M. Burges 
County Manager 

Subject: Resolution Relatin lopment Program, Project No. HO1 OA, 
at Miami lnternational Airport, approving Change Order No. 9 to the Contract between 

A g e n d a  I t e m  No. 8 (A) ( 1 ) ( B) I 
Parsons-Odebrecht J.V. (POJV) and ~ i a m i - ~ a d e  County for a Value of Zero 
Additional Dollars 

RECOMMENDATION 
It is recommended that the Board approve the attached Charrge Order No. 9 to the Contract between 
Parsons-Odebrecht J.V. (POJV) and Miami-Dade County relating to the South Terminal Development 
Project at Miami lnternational Airport for a value of zero additional dollars. This Change Order transfers 
remaining funds from within existing allowance accounts for the purpose of settling all claims that have 
been or could have been brought by POJV in connection with the South Terminal Program. This change 
order also provides for a non-compensable milestone time adjustment for Phase I from June 19, 2007 
to September 19, 2007 and for Phase II from November 15, 2008 to May 14, 2009 and modifies various 
contract terms. 

CHANGE ORDER NO.: Nine (9) 

PROJECT: South Terminal CM at Risk 

PROJECT NO.: HOl OA 

CONTRACT NO.: HOl OA 

PROJECT LOCATION: Miami International Airport 

PROJECT DESCRIP'TION: The South Terminal Program is a major expansion to the 
present terminal configuration. This program provides for 
additional Terminal space in excess of one million square 
feet, additions to and remodelirlg of Concourse H, a new 
Concourse J and extensive renovation and expansion, 
additional swing gates, added curb space, additional 
Federal Inspection Services (FIS) facilities, major 
concession space, MIA tenant office space, domestic and 
international bus stations, increased aircraft parking, 
extensive utility expansion and a Gate Control Tower to 
direct aircraft to gates on Concourses H and J. 

PROJECT LOCATION: Miami International Airport 

PRIMARY COMMISSION DISTRICT: This project is located within Commission District 6. 
However, the impact of this item is countywide in nature as 
Miami lnternational Airport is a regional asset. 

APPROVAL PATH: Board of County Commissioners 

USING DEPARTMENT: Miami-Dade Aviation Department (MDAD) 

MANAGING DEPARTMENT: Miami-Dade Aviation Department (MDAD) 

Resolution No. R-1130-09
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DELEGATION OF AUTHORITY: Authorizes the Mayor or his designee to execute the 
Change Order on behalf of the County and to perform all 
necessary actions, including the filing of litigation, to 
enforce its terms; Contingent upon this Board acting in the 
future to increase the MDAD Capital Improvement 
Program Budget as necessary, authorizes and delegates 
to the Mayor or his designee, solely in the event there is a 
judgment against POJV in the case of Hensel Phelps v. 
Zurich, etal, Case No. 08-50457 CA 40, in the 1 'lth Judicial 
Circuit in and for Miami-Dade County, and after all the 
exhaustion and conclusion of all appeals, to pay to POJV 
up to the maximum amount of $13.06 million in addition to 
the change order amount; and authorizes the County to 
be substituted for POJV and its joint venture partners, or 
included as an additional defendant, in the lawsuit of 
Zurich American Insurance Group v. Parsons 
Transportation Group, Inc., etal., Case No. 08-78361 CA 
31 in the I l t h  Judicial Circuit in and for Miami Dade 
County, Florida. 

FISCAL IMPACTIFUNDING SOURCE 

CHANGE ORDER FUNDING SOURCE: The amount authorized for full and final settlement of all 
claims associated with this project is $33,000,000, minus 
$220,000 which had already been paid to resolve the 
Everett Painting claim, resulting in a total final settlement of 
$32,780,000 which is funded from the remaining balances 
in the project's existing allowance accounts 2, 3, and 7 and 
will be transferred to the General Allowance Account 1. All 
unexpended amounts in Allowance Account 1 remaining 
after payment of the obligations set forth in this Change 
Order No. 9 shall remain the property of the County and 
shall be retained by the County. The funding source is 
through General Aviation Revenue Bonds Proceeds, 
FDOT Grant Revenues, AIP Grant Revenues, and TSA 
Grant Revenues. 

Balance 
Previous This Change Current After Change 

Oriainal Contract Adjustments Order Values Totals Total Paid Order 

Base: 

Contingency: 1 

Dedicated: 2 

Dedicated: 3 

Dedicated: 7 

Dedicated: 8 

Dedicated: 9 

Dedicated: 10 

Dedicated: 1 1 
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PTP FUNDING: No 

GOB FUNDING: No 

CHANGE ORDER DESCRIP'TION: 1) Settles all claims that have been or could have been 
brought by POJV in connection with the South Terminal 
Program, in consideration of MDAD's final payment to 
POJV of $33,000,000, minus $220,000 already paid to 
resolve the Everett Painting claim. 

2) Adjusts the Phase I substantial completion date from 
June 19, 2007 to September 19, 2007, and adjusts the 
Phase II substantial completion date from November 15, 
2008 to May 14,2009. 

3) Sets a credit to MDAD in the amount as set forth in 
Attachment A for defined scopes of work that will not be 
completed by POJV. 

4) Sets the final agreed punch-list for the contract and the 
amount of retainage to be withheld until completion of the 
punch-list, sets the requirement that all punch-list items be 
completed by November 16, 2009, and provides for an 
expedited arbitration process to resolve any outstanding 
disputes regarding the appropriate amount to be deducted 
from POJV's final retainage payment for any punch-list 
items not completed by November 16, 2009. 

5) Clarifies that the claim of a sub-subcontractor, Everett 
Painting, has been paid and the amount of $220,000 shall 
be deducted from the settlement amount to be paid to 
POJV resulting in a total final settlement of $32,780,000. 

6) Establishes a process for finalizing all pending Work 
Orders, reconciling the unearned balances on completed 
Work Orders, and paying for work required under Work 
Orders in process. 

7) Establishes the date of Final Acceptance as November 
16, 2009. 

8) Recognizes and defines MDAD's responsibility with 
respect to a lawsuit by Zurich American Insurance 
Company against POJV regarding the payment of builders 
risk insurance premiums. The County will attempt to 
substitute itself for POJV as a party defendant in that case, 
or to be added as an additional defendant. Zurich is 
claiming approximately $4 million in unpaid premiums for 
this coverage, plus interest still accruing; the County is 
paying the undisputed amount of $620,749. 

9) Clarifies MDAD's responsibility to pay for any additional 
insurance premiums and bond premiums. 
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10) Clarifies POJV's responsibilities with respect to 
certification of as-built drawings and demobilization. 

11) Establishes POJV's final release and waiver of all 
claims, subject to certain reservations, and POJV's 
indemnity obligations with respect to the released claims. 

12) Establishes NIDAD's final release and waiver of all 
claims, subject to certain reservations. 

13) Allocates a portion of POJV's final payment 
($24,400,000) that is attributable to Hensel Phelps 
Construction Company (HPCC) for its claims, recognizes 
that the litigation commenced by HPCC against POJV is 
still pending and confirms that neither POJV nor IWDAD 
believe that HPCC is entitled to any more than 
$24,400,000 and 

14) Creates an obligation on the part of MDAD to pay to 
POJV an additional amount, but only in the event POJV is 
obligated under court order to pay HPCC in excess of 
$24,400,000, and defines the terms under which MDAD 
agrees to pay a portion of that excess amount, up to a 
maximum amount payable of $13,060,000. 

BACKGROUND 

The South Terminal Program (Program) is a major expansion to the present terrr~inal configuration. This 
Program provides for additional terminal space of approximately 1,300,000 square feet, additions to 
and extensive remodeling of Concourse H, a new Concourse J, additional swing gates, added curb 
space, additional Federal Inspection Services (FIS) facilities, major concession space, tenant office 
space, domestic and international bus stations, increased aircraft parking, extensive utility expansion 
and a Gate Control Tower to direct aircraft to gates on Concourses H and J. 

The South Terminal Program is now substantially completed. However in June of 2007, POJV gave 
notice to MDAD that several of its trade contractors on the South Terminal Program had submitted 
claims to POJV seeking additional compensation and time extensions resulting from events occurring 
after May 5, 2006. After POJV had completed its evaluation of the trade contractors claims, POJV 
submitted to NlDAD a certified claim in the total amount of $65.2 million. 

MDAD reviewed and evaluated the certified claims of POJV and its trade contractors and agreed that 
POJV and its trade contractors were likely due an equitable adjustment, but MDAD did not agree that it 
was responsible for all the claimed damages to the extent certified by POJV. MDAD determined it 
would be best to address certified claim individually on its merits and negotiate bi-lateral settlements 
with POJV regarding the individual trade contractors. This approach served to reduce the volume of 
claimants, minimize the damage awards, and avoid costly litigation with multiple claimants. The claim 
settlements associated with this item have been under negotiations for over a year. Moving forward at 
this time with the recommended resolution is in the best interest of all the subcontractors and Miami- 
Dade County. In addition, POJV believes that approval of this change order will allow them to better 
defend its position in the HPCC litigation and eliminates the need for the County to be added as a 
defendant in the lawsuit. 
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HPCC v. POJV Litigation 

In August 2008, HPCC sued POJV and its bonding companies asserting, essentially, that POJV 
breached its contract with HPCC for failing to pay HPCC's claimed additional costs. Although MDAD is 
not named in the lawsuit, the allegations contend that POJV and MDAD caused HPCC to incur 
additional costs in the amount of $55 million. 

After months of analysis and negotiation, MDAD and POJV reached a proposed agreement to settle the 
remaining claims for the amount of $33,000,000 million, which included $24.4 million allocated for 
HPCC and $8.6 million allocated between Jervis Webb and POJV. Jervis Webb is pursuing POJV for 
its claim in the amount of $4.5 million. MDAD understands that POJV offered the $24.4 million to HPCC 
to settle which HPCC would not accept. POJV and MDAD considered to be reasonable and good faith 
attempts to compromise and reach an acceptable settlement. As a result, the HPCC-POJV litigation is 
still pending. 

As the HPCC-POJV litigation moves forward, WIDAD and POJV have agreed to share the risk if HPCC 
is awarded more than $24.4 million (85% of the first $3.6 million plus 50% of the next $20 million, up to 
a maximum amount of $13.06 million). Also, if HPCC is awarded less than $24.4 million, MDAD will 
receive a credit equal to the benefit of the reduced award minus POJV legal costs. Furthermore, POJV 
will release its claims against MDAD and indemnify County for any award to HPCC for an amount 
greater than $48 million. 

Zurich -- Builders Risk Litigation 

Under the MDAD-POJV CM-at-Risk Contract, POJV was obligated to procure the builders risk 
insurance for the project and MDAD was to reimburse POJV for the premiums. POJV procured the 
insurance from Zurich. During the course of the project, a dispute arose regarding the amount of the 
premium due and payable to Zurich. MDAD and POJV attempted to resolve the dispute with Zurich, 
and when those negotiations failed, Zurich sued POJV in an action styled as Zurich American 
Insurance Company v. Parsons Transportation Group, Inc., et al. Case Number: 08-78361CA31, in the 
Eleventh Judicial Circuit Court in and for Miami-Dade County for additional premiums of approximately 
$4 million plus interest. Because MDAD acknowledges it is ultimately responsible for the premiums to 
be paid to Zurich, Change Order No. 9 includes provisions that require the County to attempt to 
substitute itself as the defendant in the litigation and to be responsible for the litigation costs and any 
judgment in the action. NlDAD is processing a work order to Zurich for the undisputed amount of this 
claim in the amount of $620,749. 

Please note that the maximum exposure by the County of $13.06 million in the HPCC litigation and the 
County's responsibility for any potential litigation and judgment cost as it relates to the Zurich case are 
not currently budgeted and may require the Board acting in the future to increase the IVlDAD Capital 
Improvement Program Budget. 

TIME JUSTIFICATION 

As part of the overall settlements contained in this item, Change Order No. 9 also adjusts the Phase I 
substantial completion date from June 19, 2007 to September 19, 2007, the Phase II substantial 
completion date from November 15, 2008 to May 14, 2009, and set the date of Final Acceptance as 
November 16, 2009. 

Original Previous 
Contract Adjustments to This Change 
Duration Duration Order Duration Current Totals 

Phase I Duration 900 890 92 1882 
Phase II Duration 64 1 763 182 
Contingency 0 0 0 
Total Duration 1541 763 5 182 
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INITIATING FACTORE) FOR CHANGE ORDER 

Reason 
Regulatory Change 
Other Agency Requested Change 
Design Errors Change 
Design Omissions Change 
County Requested Change 
UnforeseenIUnforeseeable Change 
Other * 
Total 

Cost - 
$0.00 

Duration 

* Global Settlement that resolves all outstanding issues and claims at no additional increase to  
the current Contract value 

Track RecordIMonitor 

PRIME CONTRACTOR: Parsons-Odebrecht J.V. 

CONIPANY PRINCIPAL(S): Jim Singer 
Luis Augusto Rocha 

COMPANY QUALIFIER(S): Carlos Nunez (GC 01 6551) 

COMPANY EMAlL ADDRESS: calmeida@odebrecht.com 

CONIPANY STREET ADDRESS: 7600 Corporate Center Dr., Suite 500 

COMPANY CITY-STATE-ZIP: Miami, Florida 331 26 

YEARS IN BUSINESS: 8 years 

PREVIOUS EXPERIENCE WITH 
COUNTY IN THE LAST FIVEYEARS: Based on the Firm History Report provided by the 

Department of Small Business Development, POJV has 
been awarded four (4) contracts with the County for a total 
value of $944,273,997.58. There have been a total of eight 
(8) change orders issued among the contracts totaling 
$645,559,466.00. The total value of the contracts and 
change orders is $1,589,833,463.58. 

SUBCONTRACTORSAND 
SLIPPLIERS (SECTION 10-34 
MIAMI-DADE COUNTY CODE): Hensel Phelps Construction Company 

Jervis B. Webb 
Enclos Corporation 
Permasteelisa 
Kiewit Southern Company 
ADF International, Inc. 
Havens Steel Company 
Thyssenkrupp Aviation Systems, Inc. 
Solares Electric Services, Inc. 
BCL Company 
Bostic Steel, Inc. Cp 
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CSBE MEASURE AT AWARD: 7% ($4,821,225) (CM at Risk management poltion of the 
work; goals for other portions set by Trade Package.) 

CURRENT CSBE STATUS: 10% ($6,878,567) (CM at Risk Agreement portion.) 

CONTRACTOR PERFORMANCE: Performance on existing contracts is satisfactory per the 
project manager, Max Fajardo, Deputy Aviation Director. 

COMPLIANCE DATA: 

CONTRACT MANAGER 
NAMEIPHONEIEMAIL: 

PROJECT MANAGER 
NAMEIPHONEIEMAIL: 

A review of the History of Violations provided by the 
Department of Small Business development shows that as 
of September 17, 2009, POJV had had one violation 
related to deviation from the Schedule of Intent. The 
violation was closed on 1 1/21/2006. 

Max Fajardo - (305) 876-7129 
mfajardoamiami-airport.com 

Max Fajardo - (305) 876-7129 
mfajardoamiami-airport.com 

Assistant County Manager, 



DEPARTMENT OF 
ausINEsS DEVELOPMENT 

MIAMI DADE COUNTY 
Department of Small Business Development 

Firm History Report 

From: NIA To: NIA 
FIRM NAME: PARSONSIODEBRECHT JOINT VENTURE 

P.0 Box 996940 
Miami, FL 33299-6940 

PRIMES 

AWARD AWARD 
PROJECT # CONTRACT DEPT. MEASURE DATE AMOUNT 

RFQ-MDAD-STE (MDAD H010A) 1 AV-STP GOALCSBE 7% 

SOUTH TERMINAL EXPANSION PROGRAM (SIC 15) 

Change Order # 2 MAY-06-03 

Change Order # 3 JUN-03-03 $0.00 

Change Order # 4 JUL-13-04 $2,199,750.00 

Change Order # 5 FEB-07-06 $0.00 

Change Order # 6 JUN-06-06 $34.500.000.00 

Change Order # 7 JUL-18-06 $56,400,000.00 

Change Order # 8 MAR-22-07 134 days 

* R-738-05 1 AV-AA NO MEASURE 

NORTH TERMINAL DEVELOPMENT CONSOLIDATION PROGRAM FIMANAGING 
GENERAL CONTRACTOR 

7476 (SC-00068) 

A-B INFILL SHELL AND INTERIOR 

Change Order # 2 MAY-22-07 393 days 

(RFP) MDAD#JlO4A (BUILD) 

MIA MOVER (SIC 15) 

1 AV NO MEASURE 

1 AV GOAL CBE 1 81 % 

GOAL CSBE 11.54% 

Indicates closed or expired contracts DBDRO~IO-E 
Disclaimer: Payments shown may not reflect current information Page 1 

Friday, September 18,2009 Ver: 1 



DEPARTMENT OF 
BUSINESS DEVELOPMEN1 

MIAMI DADE COUNTY 
Department of Small Business Development 

Firm History Report 

From: NIA To: NIA 
FIRM NAME: PARSONSIODEBRECHT JOINT VENTURE 

P.0 Box 996940 
Miami, FL 33299-6940 

PRIMES 

* Indicates closed or expired contracts 
Disclaimer: Payments shown may not reflect current information Page 2 

DBDR0210-E 

Ver: 1 Friday, September 18,2009 



MEMORANDUM 
(Revised) 

TO: Honorable Chairman Dennis C. P.loss DATE: October 6 ,  2009 
and Members, Board of County Commissioners 

FROM: R. A. Cuevas, SUBJECT: Agenda Item No. 8 ( ~ )  (1) (B) 
County Attorney 

Please note any items checked. 

"3-Day Rule" for committees applicable if raised 

6 weeks required between first reading and publichearing 

4 weeks notification to municipal officials required prior to public 
hearing 

Decreases revenues or increases expenditures without balancing budget 

Budget required 

Statement of fiscal impact required 

Ordinance creating a new board requires detailed County Manager's 
report for public hearing 

No committee review 

Applicable legislation requires more than a majority vote (i.e., 213's , 
315's , unanimous ) to approve 

Current information regarding funding source, index code and available 
balance, and available capacity.(if debt is contemplated) required 



Approved Mayor 

Veto 

Override 

Agenda Item No. 8 (A) ( 1 ) ( B) 

10-6-09 

RESOLUTION NO. 

RESOLUTION RELATING TO SOUTH TERMINAL 
DEVELOPMENT PROJECT NO. HOlOA AT MIAMI 
INTERNATIONAL AIRPORT, APPROVING CHANGE 
ORDER 9 TO THE CONTRACT BETWEEN PARSONS- 
ODEBRECHT J.V. (POJV) AND MIAMI-DADE COUNTY 
FOR A VALUE OF ZERO ADDITIONAL DOLLARS, 
PROVIDING FOR A NON-COMPENSABLE TIME 
EXTENSION, AND MODIFYING VARIOUS CONTRACT 
TERMS; AUTHORIZING THE COUNTY MAYOR OR HIS 
DESIGNEE TO EXECUTE THE CHANGE ORDER AND TO 
PERFORM ALL NECESSARY ACTIONS TO ENFORCE 
ITS TERMS; DELEGATING TO THE MAYOR OR HIS 
DESIGNEE TO, SOLELY IN THE EVENT OF A COURT 
JUDGMENT AGAINST POJV BY HENSEL PHELPS 
CONSTRUCTION CO., PAY POJV UP TO THE MAXIMUM 
ADDITIONAL AMOUNT OF $13.06 MILLION; AND 
AUTHORIZING THE SUBSTITUTION OR INCLUSION OF 
COUNTY AS PARTY DEFENDANT TO LAWSUIT BY 
ZURICH AGAINST POJV 

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying 

memorandum and documents, copies of which are incorporated herein by reference, 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby (1) 

approves Change Order No. 9 to Project No. HOlOA for South Terminal Development Program at 

Miami International Airport, with Parsons Odebrecht Joint Venture ("POJV"), in substantially the 

form attached hereto, for a value of zero additional dollars, which Change Order, among other 

things, provides for a non-compensable time extension, modifies various contract terms, all as more 

particularly set forth in the accompanying memorandum from the County Manager; and authorizes 

R-1130-09
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the Mayor or his designee to execute the same on behalf of the County and to perform all necessary 

actions, including the filing of litigation, to enforce its terms; (2) this Board delegates to the Mayor 

or his designee, solely in the event there is a judgment against POJV in the case of Hensel Phelps v. 

Zurich, etal, Case No. 08-50457 CA 40, in the 1 1 th Judicial Circuit in and for Miami-Dade County, 

and after the exhaustion and conclusion of all appeals, as more particularly described in the attached 

memorandum, the authority to pay to POJV up to the maximum amount of $13.06 million in 

addition to the change order amount, provided any such amount is then currently available within the 

Aviation Department budget; and (3) this Board authorizes the County to be substituted for POJV 

and its joint venture partners, or included as an additional defendant, in the lawsuit of Zurich 

American Insurance Group v. Parsons Transportation Group, Inc., etal., Case No. 08-7836 1 CA 3 1 

in the 1 lth Judicial Circuit in and for Miami-Dade County, Florida, and to defend POJV and pay any 

judgment . 

The foregoing resolution was offered by Commissioner 

its adoption. The motion was seconded by Commissioner 

put to a vote, the vote was as follows: 

Dennis C. Moss, Chairman 
Jose "Pepe" Diaz, Vice-Chairman 

Bruno A. Barreiro Audrey M. Edmonson 
Carlos A. Gimenez Sally A. Heyman 
Barbara J. Jordan Joe A. Martinez 
Dorrin D. Rolle Natacha Seijas 
Katy Sorenson Rebeca Sosa 
Sen. Javier D. Souto 

, who moved 

and upon being 
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The Chairperson thereupon declared the resolution duly passed and adopted this 6th day 

of October, 2009. This resolution shall become effective ten (10) days after the date of its 

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an 

override by this Board. 

MIAMI-DADE COUNTY, FLORIDA 
BY ITS BOARD OF 
COUNTY COMMISSIONERS 

HARVEY RUVIN, CLERK 

By: 
Deputy Clerk 

Approved by County Attorney +s 
to form and legal sufficiency. YV\ 

--j%Li 
Deborah Bovarnick Mastin 



MIAMI - DADE COUNTY 
CHANGE ORDER TO O R I G I N A L  CONTRACT 

CHANGE ORDER NO 9 PROJECT NO.  HOlOP. D A T E :  9 1  1 5 / 2 0 0 9  

PROJECT NAME: MIA SCUTH TERMINAL P R C G W  CM @ R I S K  

TO CONTRACTOR: PARSONS- ODEBRECRT, Z . V .  

ITEM NO. DESCRIPTION 

0 1 See A t t a c h m e n t  

AMOUNT 
0.00 

S U M M A R Y  OF C O N T R A C T  A M O U N T  

ORIGINAL CONTRACT AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 6 5 8 , 7 0 0 , 0 0 0 . 0 0  

I<I.;ASC)K FOR CHAYGE: COST OF CONSTRUCTION CR.-IGES PREVIOUSLY ORDERED. . . .  SlE : ,  600,000.00 
. Iteyit:awn riiail~c ADJUSTED CCNTRACT AMOU3!'I' PRIOR TO T H I S  CHANGE OF.!lEE $ 8 4  0, T-C ,000.00 

Oilhc, ,\:,C<K\ R q u r r i c d  Cilnnyc COST OF CONSTRUCTION CHANGES T H I S  ORDER . . . . . . . . . . . . . . . . . . . . . . .  -s! - 

~ o , p  tr:ars (h;fir.fr ADJUSTED COI‘ITRACT AVOUNT INCLUDING T H I S  CHANGE CRDERS $64  0,500, OOC .0G 
D w ~ n  O~nl r r ia~ i  C h a n p  PER CENT INCREASE,  T H I S  CHANGE ORDER . . . . . . . .  0 % 

Cauit!~ kcqucr!ud I hanu'  TCTAIl  PER CENT ZNCREASE TO DATE . . . . . . . . . . . . . . . .  27.6% 
l . ' ~ ~ l ' c r v ~ c v ~ ~  or L~:fo~e>cc;\hl< CI>aopc EXTENSION O F  TIME ALLOWED BY THIS CHANGE (See Attachment) 1 .62  CALENCAR DAYS 

for P h a s e  1 1  '1'0 May 14, 2009 (See Attachment) 

CEI<'IITYIK(; STAIEh,lEh'T, 1 hrreb.ccrr!h~ :Irui 11:c srqy)orrirlg cusr daro iiiclrrdetf IJ, i t1  ti!). cor~siderrd opiilroil, occr~l-orc-, rlrnr rhr prrcrs qlrorcd arc /or, 
oiid rco.roncrhlc und rr! /.lro/)er- rurro ro rllp rosr qfrlre or.r,qi!l~il 11 ork conrrucrrd/or rirlr1er b t n t : f i ~  CONI/>PIII IY~ h!ddi~r,e 

DEPAI<TX!ENT , \ \ F,LiX~)NL!DGElEDCO&E~ . . .  

ACCEPTEDBY .. APPRO\*U _ 
HLID(;EI I ) IRHC~I~OI I  

/ \IIAMI.DADF IO(!\T?' Flurlda 

R Y  
CCIIIII\ h i i : ~ . . ~ ~ c r  ll:\'l E 

,\l i t 5 1  
DEFT. R1:SIHFSS DEVELOPRILPT 

L r  Ai t  Con~uIl;inl(s),Conrrac~r:r. h4-11 Cap1131 Inlpro\:cmcn!.;Co~~dinalor, GSA Rlsh Mal,a:c~nrn!. Cor : s~ i l~~n~  Etlgineel ( I  lKTl\), S ~ l r c n  h,fDhDCIP ('ontrncl., 
R1L)AI) C:onlracls Adminlh~r;~~lon (Rldg 5Ai .  h l D n n  f'ln;lnce$4DAll I'r~!lrc! i \ l ; ~ n a s c r ,  h4DAII S ; I I > I ~  Insuril~~cv R4L)AD Prc~,r'c~ ( ' ~ r~ i ro l s  \311)~lL> 
Properrlrs. Doculnrn~ C:onlrol 

$[Xi-c;\\y:,e L ~ \ i ; i i i ~ i i .  

~ f i , : ~  Y ,, i* .-\n-(;Jt\ r a y .  
f rI;ii. i ,  nfid ~ ~ - ~ ~ i i k  ici!,;yn L \  qny,~j/ri i i j  

-< 
.A- i '. 

.- L. ct, Aut,yi.\ w y j  . ~ ~ \ S ~ ~ ~ ; ~ ; ~ ~ I L C  ~.-<: , ;~, lf i t \~. i  ' i  

FDS 115 ?0!08 



Power of Attorney 
FIDELITY AND DEPOSIT COMPANY OF MARYLAND 

KNOW ALL MEN DY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY O F  MARY LAND, a 
corporation of the State o f  Maryland. by WILLIAM J. MILLS, Vice President, and EKIC D. BARNES, Assistant Secretary, 

set forth on the 
nominate, constittlte 
. PIETRANCELO, 
d deliver, for, and on 

on of such bonds o r  
and amply, to all intents and 

The said Assrstant s ~ e ~ b v y ~ c e r t i f y  that the extract set forth on the reverse side hereof is a true copy of Article VI, 
Section 2, of the By- ompany, and is now in force. 

IN WITNESS WHEREOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and 
affixed the Corporate Seal o f  the said FIDELITY AND DEPOSIT COMPANY O F  MARYLAND, this 1st day o f  July, A.D. 
2008. 

ATTEST: FIDELITY AND DEPOSIT COMPANY OF MARYLAND 

Eric I ) .  Burt les /I .ssisloni Secr-eiuiy Wi//i(;rr~ .I ,bfi//.s Vrcc President 

Stale o f  Maryland 
City o f  Haltinlore 

On this 1st d a y  of  July; A.D. 2008, before the subscriber, a Notary Public of the State of Maryland, duly comn>issioned 
and qualified, came WILLIAM J.  MILLS, Vice President, and ERJC 1). BARNES, Assistant Secretary o f  the FII)EI,ITY 
AND DEPOSIT COMPANY O F  MARYLAND, to me personally known to be the individuals and officers described in and 
who executed the preceding instrument, and they each acknowledged the execution o f  the same, and being by me duly sworn, 
severally and each for himself deposeth and saith, that they are the said officers of the Company aforesaid, and that the seal 
affixed to the preceding instrun~ent is the Corporate Seal o f  said Company, and that the said Corporate Seal and their 
signatures as  such officers were duly affixed and subscribed to the said instrument by the authority and direction o f  the said 
Corpor-ation. 

M TESTIMONY WHEREOF, 1 have hereunto set my hand and affixed niy Official Seal the day and year first above 
written. 

Xfuria U. Arlarnski ;Voroty Pzlbl~c 
My Com~nission Expires. July 8; 201 I 

POA-F 031 -2075 



EXTRACT FROM BY-LAWS OF FIDELITY AND DEPOSIT COMPANY OF MARYLAND 

"Article VI, Section 2. The Chairman of the Board, or the President, or any Executive Vice-President, or any of the Senior 
Vice-Presidents or Vice-Presidents specially authorized s o  to d o  by the Board of Directors or by the Executive Committee, 
shall have power, by and with the concurrence o f  the Secretary or any one of the Assistant Secrelaries, to appoint Resident 
Vice-Presidents, Assistant Vice-Presidents and Attorneys-in-Fact as  the business of the Company may require, or to 
authorize any person or persons to execute on behalf of the Company any bonds. undertaking, recognizances, stipi~lations, 
policies, contracts, agreements, deeds, and releases and assignments of judgements, decrees, mortgages and instruments in 
the nature of mortgages, ... and to affix the seal o f  the Company thereto." 

CERTIFICATE 

I, the undersigned, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY O F  MARYIAND,  do hereby certify 
that the foregoing Power of Attorney is still in full force and effcct on the date of this certificate: and I do  further certify that 
the Vice-President who executed the said Power o f  Attorney was  one of the additional Vice-Presidents specially authorized 
by the Board of Directors to appoint any Attorney-in-Fact as provided in Article VI, Section 2. of the By-Laws o f  the 
FIDELITY AND DEPOSIT COMPANY O F  MARY LAND. 

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution o f  the 
Board of Directors of the FIL)EI,ITY AND DEPOSIT COMPANY O F  MARYLAND at a meeting duly called and held on 
the loth day of May, 1990. 

KESO1,VEU: "That thc facsimile or mechanically reproduced seal o f  the company and facsimile or mechanically 
rcproduced signature o f  any Vice-president, Secretary, or Assistant Secretary o f  the Company, whether made heretofore or 
hereafter, whercvcr appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and 
binding upon the Company with the same force and effect as though manually affixed." 

IN TESTIMONY WI-IEREOF, I have hereunto subscribed my name and attixed the corporate seal of the said Company, 

\ ? ," .:- ;, z.\ ?> 
this ' \  . - day of . . zA!{-.p.~.,~$fj~.p,J: , d::!.:.:: I-. 



ZORICH AMERICAN INSURANCE COMPANY 

POWER O F  ATTORNEY 
KNOW ALL MEN BY THESE PRESENTS, that the ZURICH AMERICAN INSIJRANCE COMPANY. a corporation createtl by and existing 
undcr the laws of the State of New York docs hereby nominate. constitute and appoint Paul RODRIGUEZ, Claudette ALEXANDER, 
Caroline K. LAMARRE and Joseph M. PIEI'KAIVGELO, all of Miami, Florida, EACH its true and laivf111 Attorneys-In-Fact with power 
and authority hereby conferred to sign, scal. and execute in its bchalf. during thc period beginning with the,,&;@Yiss~~ar~ce of  this powcr, : 
any and  all bonds and  undertakings. recognizances o r  other written obligations in the narur5thare@%&~&,$.&d ZIIRICII AMERICAN 
INSURANCE COMPANY thereby, and t i l l  of the nets of stlid Atklrnsy[s]-in-F;io pursz~li'gP&~p~&drtthe .qbflatilicd and confirmed . 
This Power o l  Attorney is mndc and executed pursuant to and by the a u t h ~ r i ~ ~ ~ ~ & ~ ~ d ~ ~ ~ ~ @ ~ ~ i t w ~ ~  r4 7 [: a,q (: f l q G 1 h c  Board of Directors 
nfthe Company which Hy-Ca\v has not been amended or rescinded; +L~?: 'x&- '.'-,iG$;-x'Ljp2 

Article Vl, Scction 5. "....l.he f'residcnt or a Vice ~ ~ r c s j d e ~ ~ ' i ; ? r ; ~ ~ ; ; l i ~ j d s ~ ~ i ~ a ~ ~ ~ i ~ ~ b ~ ; i . ~ ~ c ' t a r y  or arl Assistant Secretar). may 
appoint tiny person Altorney-In-Fact irilh p ~ ~ ~ ~ ~ t ~ ~ ~ ~ ~ ~ ~ e ! ~ ~ t Y - Y ~ ~ ~ a ~ ,  u $ & h t & ~ t h e  C o n ~ p a m  m d  other fornlrl u~~deruri t ing 
contracts in  rel'ercnce thereto an+r$n5ii$@y ? & ! ~ K c n t s ~ ~ ~ $ \ t \ ~  ~ ~ \ $ ' d i a i ~ ~ ) l i c c s  and bonds of all kinds and attach thc corporate 
scal. Ally such oflicers rnp+'&c& p~nverssge@&~hk$h 8mt .y- In-hc t . "  ' "'- 

i s  o r  of Attorney is s ~ ~ ~ l i e n d e r  and hy the authority of' the following Kesolution adopted by the Board of 
Ilircctors of  the ZIJRICH A ~ @ & Q ~ ~ ~ s ~ ~ ' P ; N c E  COMPANY by ~ ~ n a n i m a u s  consent in lieu of ;I special meeting dated December 15. 
I 908 

, h! 'a ! \  - 
\, <' L/' -' 
>A 

" RESOI.VEI), that the stgnature of the f'rcsident or a Vice President and the attesting sign;itnrc of a Sccrctary or an Assistant 
Secrcr;iry and the seal of the Company niay be ;il'li?tcd by facsimile on any Powcr of Attorney pursuant to Article VI, Section 5 o f t h c  
By-Laws. and the signature of'a Secretary or an Assistant Secretant and the scal of'ihe C'ornpany may be :~ftisetl by Jbcsimilc to any 
certificate of any such powcr. Any such power or any certificate thcreof with such Facsimile signature and scal shall hc valid and 
b~nding on the Company. Furthermore. such power so executed. sealed and ccrtilicd by ccrtificatt: so csccutcd and scaled shall. with 
respect to any bond or undertaking to which it is attached, shall continue to be valid and binding on the Company." 

IN Wl'lNESS WIIEREOF. the %UI<ICII AMERICAN MSllRANCE COMPANY has caused tlicsc presents to bc esc.ct~ted in its nnrnc and on 
its bchalf and its Corporatc Seal to be hcreunto affixed and attested by its ofliccrs thercunlo duly authorized, this 15th day of July, A.D. 2009 
This power  o f  attorney revokes that issued on behalf of Joseph M. PIETRANGELO,  Olga IGLESIAS, Gicelle P A J O N ,  dated 
April 4, 2006 

4> ::05 .:. n =, - :0: 
: n z  ZURICH AMERICAN INSURANCE COMPANY = x i  . - -  

;9.... I W  .;gj 
?6 .. . .>.. ......,... --;...> 

'4 '* 5b, ,~) . , .> .9*- '  

STA I-E 01- MARYLAND) ... BY: 
CITY OF H A I , T I M O R E ~  :IJJ' Gerald F. ffolqy Sc~o.einty Fr-cmk E hlurit~i .Jr. Vice Presidcni 

On the 15th day of July. A.D. 2009. heforc the subscriber, a Notary Public of thc State of Maryland. duly com~nissioned and qualified. came 
the above nnmed Vice President and Secretar). of ZLIRICH AMERICt\N lNSUKANCE COMPANY. to me personally known to be the 
individuals and officers described in and who executed the preceding instrument and they each ackno\vlcdged the esecutio~l of thz same and 
being by rile duly sworn. they ,everally and each for h~msclf'deposed and said that they respectively hold the officcs in said C:orpori~tion as 
indicated, that the Scal ailiscd to the prcccding instrument is the Corporate Seal of said Corporation. and th;lt the said C:orportlte Scal. and their 
rcspcctivr signature as such oflicers, \\'ere duly anixcd and s~lbscribcd to the saicl instrument pursuaJ:t to all due corporate author~zation. 
TN W I T N E S S  WHEREOF,  I have  hereunto set my hand and affixed my Official Scal the day and year first above.  

h'nta~y Ptrhlic My Co~nmission Expires: Jull 14, 201 1 
Ihi.; Power of Attorney lin~its lhc: acts of those nanied therein to the bonds and undertaking specifically named therein. and thcy hiwe no 
author~ly to bind the Cornpany cxcepl in the manner and to the cxtcnt herem stated. 

CERTIFICATE 
1. llic untlcrsiglcd, a Secretary ol' the %URIC:II AM1':KICAN 1NSCIKANC:IJ COMPANY, do hereby certify that the foregoing Power ol' 
t\tlornr) is still in full force and effect. and fiirtlier certify that Article V I ,  Scction 5 of the By-Laus of'thc Corl~pany arld the H~soii~rion of the 
Uoartl of!lirectors set forth in said Power of Attorney are st111 in force. ,,,,.. e*.,:., 

\r(sb'Q 
IN TESTlMONY WIIEREOF I have hereto subscribed ~ n y  nonle and affixed Ihc sci~l of said C'ompany =,.$',?. . , -. . . .... vG. 

: V, .. 'o*Po%, .. 0 * .a;" %.;rl"- -. - :0: 
;r; ! 0: 
59 . .  1098 j$: 
>-& '.. *,.>- ....... ;.-. .;$,,r' 

Eric 1). B ~ r n r s  Secrerop *. 
'a*. .,,. llf ,... , ...' 

POA-Z ZA 031-2075A Ser~al  Number KE2009July1 5ZA 031-2075A 
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POWER OF ATTORNEY 

American Home Assurance Company Power No. !&&? 
Nationel Union Fire Insurance Company of Pittsburgh, PA. 

P r ~ n c ~ p a l  Bond Office 175 Water Street Ne\v York, N Y  10038 
No. 83-B06975 

KYOW A L L  &lEY BY THESE PRESENTS: 

That Amerrcm Home r2ssurance Cornpan!. a Nelr YorL corporatlon. and Wartonal L n ~ o n  r ~ r e  Instlranc Cornpany of Plusburgh PA. e Pennsylvania 
corporatlon, does each hereby appolnr 

---Joseph &I P~etrangelo, Claudette Ale.tander. Carollne K Lamarre. Pdul 5 Rodr~gttez of V13mi Florida--- 

11s true and lalvful Atromey(s)-~n-Fact, v,tth t i l l  author~l) toeRecure on 11s behalf bonds, undertakrngs. recognizances and other conlracts of lrldemnlty and 
aTltlIlgS obligatory In the nature tlicreof ~sstled In the course of 11s busmess, and to blnd !he respectlvc Lompany thcrcby 

JYIi ' IThESS MHEREOF.  Amerlcan Honie Assurance Company and Nat~onal L n ~ o n  rlre Insurance Cornpafly oiPtttsbllr&, PA have each executed 
tliese presents 

t h ~ s  8th day of  Apr11.2009 

Anthony Rol~lano, Vtce President 

STATE OF WEW YORK ) 

COUNTY O F  NEW 'LORK ) ss. 

On t l i~s  8th day of Aprrl 2009 hefore me came the abovc named 
officcr of  Amcrlcan Home A~surancc Company arid Nat~onal Unton Flre 
Insurance Company of Pittsburgh. PA to me personally Lnolbn ro be the 

JUUANA HALLENBECK 
~ f U k . S ! s l e d ~ a * K w &  

t ndn~dua l  and officcr dcscr~bcd herem, and acAnowlrdgcd th it he e~ecured  the No O I H n e t E 6 7 l  
loregolng Insturnlent and allixed the zeals of satd corpordtlons thereto by ~ * I ~ ~ ~ ~  

authority of h ~ s  oftice ~ ~ E ~ P B s * . P T ) ~ ~ z o ~ ~  

CERTIFICATE 
LIierpls ol' Rcsolut~o~ls adoptcd by the Boards of D~rectors o l ' h e r t c a n  H o n ~  Assurance Cornpany and National I Jn~on  Fire lnsu~ance Company of Pittsburgh, 
PA on May 18. 1976 

"RESOLVED, that the Cha~rrn.tn ot the Board, the Prcsrdcnl, or any V ~ c e  Presrdent be, and hereby IS. iluthortzed to appolnt A1torne)s-111-Fact to represent 
and act for and o r  behalfofrhe Cornpany to execute hotgds, undertaklngb, recognizances and other contracts of  tndemlty and \\ritlngs obilgatory in rhe nalure 
Ihereol, and to arracli Il~creto the LorPorare heal of rlie Con~pdn), m the transaLtlon of 11s surety busrnesq. 

"RESOLI'ED, lhat tlie stgnarures and attestations ofsuch olficers and the seal of the Company may be alioted lo any such Poaer ofAttorney or to dny 
certllicate re'at~ng thereto hv lacsun~le and any suc i  Poucr or' Atromey or cert~ficare be;lrtns S ~ I C I ~  t'ae\~rn~le slgnalures or Incs~rn~lt .  seal shall be valld and 
blndlng upon tlle Company \rhcrl so dlfixed u l r l~  rapzct  to any bond undzrlahlng, recogr1iLmlce and other colrtract ok ~ n d e r ~ m r ~  and irrlllng oblrgator) In the 
naturc therrof. 

"RESOLVED, that dnq such ilttorne\ In \.act dchvsr~ng a sscrciariai cenrficatlo~~ that the Ibrego~ng resolul~on, still Ix rn effect may Insert In sticb 
ccrt~licdtlon thc dare thereof. >aid date to be not later than the dnte ot del~ber). thereof by sucli Attorney-~n-Fact " 

I. I3llz,tbetIi M 1 uck. Secretary ol Anierlcan Iiolnc Arsuei~lce Company and of har~onal Un~on rtrc Insurance Corllpany of P~tl$burgh. PA d0 herebv cert~ly 
that the foregoing L\erpts or Resolutions adopted h! tht 130,irds ol D~rectors ol'thc5e corporatroils, and the Powers of Attorney iss~rcd punuant thereto, arc true 
and correct, arid that boll1 the Re~olut~ons  and 1i.e Powers df Attorney arc. 111 full f o r ~ e  and ellccr 

1N IYIThESS \I IIEHEOF, I h a ~ c  hcreunto bet ni) hand .tnd affixed the fac?ln~lle seal ol'eacll corporatlon 

El~zabetk M Tuck, Secretary 



MIAMI - DADE COUNTY 
CHANGE ORDER TO ORIGINAL CONTRACT 

CHANGE ORDER NO 9 PROJECT NO. HOI bA 

PROJECT NAME: YIIZ  SOUTH T E R M I N A L  PROGRAM CM @ R I S K  

TO CONTRACTOR: PARSONS-  ODEBRECHT,  J . V .  

DATE: 0 9 / 1 5 / 2 0 0 9  

ITEM NO. DESCRIPTION AMOUNT 

Item 1: Claim settlement $33,000,000 

In settlement of the Claims asserted by POJV, Miami-Dade County ("Owner") grants a non-compensable time extension 
to May 14,2009 for Substantial Completion of Phase II of the Project. Owner shall pay POJV the amount of $33 million 
("Settlement Payment"), and POJV accepts the payment and the time granted, subject to the terms set out herein, as 
full and final settlement and full accord and satisfaction of all claims that have been or could have been brought in 
connection with South Terminal Program - Project No. HOlOA ("Project"), including but not limited to Phases I and II, for 
events occurring prior to effective date of this Change Order which shall be the date of the approval by the Board of 
County Commissioners and the Mayor of Miami-Dade County ("Approval Date"). The Substantial Completion date of 
Phase I is extended from June 19, 2007 to September 19, 2007. The parties disagree about the extent of the 
compensability of the time extension for Substantial Completion of Phase I and have entered this Change Order on a 
non-admission basis. Owner agrees that Substantial Completion for Phase I was achieved on September 19,2007 and 
that Substantial Completion for Phase II was achieved on May 14, 2009. Owner represents that it will not order any 
extra work after the execution of this Change Order by POJV. 

Item 2: Credits to Owner <$805,387> 

2.1 Owner and POJV agree that the items of work on Attachment A will not be completed and that Owner 
shall receive a credit against the earned contract amount in the amount shown for the aggregate of all 
items on Attachment A. 

ltem 3: Retention Payments 

Owner and POJV agree that the items listed on Attachments 61  and 6 2  are Owner's final punchlists 
for the Project, both Phases I and II. POJV is obligated to perform the items on Attachment 61  by 
November 16,2009. POJV will have until November 16,2009 to complete the items on Attachment 
62  that POJV desires to complete. The values on Attachments 6 1  and 6 2  are Owner's values which 
have not been accepted by POJV. Owner will provide sufficient resources to allow for the timely 
inspection and closure of the items which POJV completes, including, without limitation, providing 
inspections of these items of work within 72 hours of POJV's request for inspection. Subject to 
Owner's reservations in ltem 5.13 in regards to warranty, latent defects and guarantees, Owner 
agrees that all issues concerning punchlist items, incomplete work, non-conforming work, deleted work 
or work not performed, other than those on Attachments 61  and B2, are closed. 

3.2 Owner shall withhold from POJV's retainage the amounts of the items on Attachments B1 and B2. 
The balance of the currently withheld retainage shall be paid by Owner to POJV after the Approval Date, 
and within 21 days of POJV submitting an appropriate and complete pay application, including all releases 
or consents of surety and other supporting documentation required by the Contract Documents, prior to the 
Approval Date. POJV and its sureties commit to complete each of the items listed on Attachment 01, and 
agree that in the event that it fails to complete any of the items on Attachment 61, the Owner shall be 
entitled to compel specific performance; provided however, POJV shall in no instance be obligated/to 
perform any work which is not required by the Contract. 

FD5 115 10108 . 19 



3.3 On or before November 20,2009, Owner shall specify in writing the items on Attachments B1 and B2 
which Owner believes have been completed and shall issue a revised list of the items believed to be 
outstanding ("The November 20 List"). Owner shall further reduce the retainage being withheld by the 
amounts on Attachments B1 and 8 2  for the work which was completed by Noverr~ber 16, 2009 and 
Owner shall make the corresponding payment !o POJV by December 8,2009, as long as POJV provides a 
pay requisition by November 27, 2009. 

3.4 Owner and POJV shall attempt to agree on the values for the items listed on Attachments B1 and 
82; provided, however, should agreement not be reached by November 25,2009, Owner and POJV shall 
submit to final and binding arbitration the discrete dispute as to whether the items listed on The November 
20 List have been completed and if not, the appropriate amount to be deducted from POJV's final 
retainage payment, and the issue described below in 3.4.10. The arbitration: 

Shall be conducted by a single arbitrator selected by Owner and POJV, with such 
selection taking place no later than November 30, 2009 (if the parties are unable to 
select an arbitrator, then the matter shall be submitted to the American Arbitration 
Association in Miami, Florida); 

The arbitration hearing shall commence in Miami, Florida within 60 days of the 
appointment of the arbitrator; 

The arbitration award shall not be confidential; 
Within 15 days of the appointment of the arbitrator, Owner shall provide to POJV and 

the arbitrator its position paper setting forth the items listed on the November 20 List 
which Owner asserts have not been completed and the appropriate amount Owner 
seeks to deduct from POJV's final retainage payment, including all estimates and 
expert opinions which Owner will be permitted to use at the hearing (under no 
circumstance shall Owner or the arbitrator be entitled to withhold from POJV's final 
retainage payment for any item more than the Owner's value listed on Attachments B1 
or 8 2  to this Change Order for that particular item which is included within 
Attachments B1 or B2); 

Within 30 days of the appointment of the arbitrator, POJV shall provide to Owner and 
the arbitrator its position paper setting forth the appropriate amount that POJV believes 
should be deducted frorr its final retainage payment, including all estimates and expert 
opinions which POJV will be permitted to use at the hearing; 

Subject to the requirements set forth in this Change Order, the arbitration process 
and the hearing shall be conducted in accordance with the current version of the 
Construction Industry Arbitration Rules of the American Arbitration Association and the 
arbitrator shall have subpoena powers as provided by Florida law; 

The arbitrator's decision shall be rendered with 30 days of the closing of the hearing 
and shall include findings of fact and conclusions of law. The arbitrator's decision shali 
be final and binding and judgment may be entered upon it in accordance with 
applicable law in any court having jurisdiction. Judgment upon the arbitrator's award 
may be entered in any court having jurisdiction thereof; 

Owner shall pay the POJV's final retainage payment within 30 daysof the issuance of 
the arbitration award; 

Each party shall bear its own attorneys' fees, expert fees and costs of any 
proceedings under this ltem 3.4 and shall split !tie arbitration administration costs and 
arbitrator costs on a 50150 basis; and 

In addition to the discrete dispute referable to arbitration under ltem 3.4 above, 
Owner and POJV agree that all rights, claims, costs, damages, losses and liabilities 
wh~ch are reserved pursuant to Item 5.1 l(2) below relatrng to insurableeve~)plpursuant 



to Annex 10 shall be arbitrated in accordance with the provisions of Items 3.4.1 through 
3.4.9, in the event that Owner and POJV are unable to amicably resolve such issues by 
November 25, 2009. 

ltem 4: Everett Deduction 

The claim of Everett Painting, a HPCC subcontractor, was setlled and paid by Work Order 3109 in the amount of 
S220,000. This amount shall be deducted from the Settleme~t Payment under ltem 1. 

ltem 5: Close Out 

5.1 Credits for all outstanding unearned balances of Work Orders for Phase I and II of the Project shall be 
issued by Owner in accordance with Attachments C and D, respectively; no further work shall be performed 
and no further payments shall be due in regard to the items on Attachments C and D. These Credits remain 
the property of Owner and shall be taken into consideration in determining the Final Contract Amount. Owner 
shall issue Work Orders to POJV for all pending reconciliation amounts included in Attachments C and D by 
September 29, 2009. 

5.2 Final Acceptance for the Project is deemed to have occurred on November 16, 2009 

5.3 The Settlement Payment less the amount under ltem 4 shall be paid by Owner lo POJV after 
the Approval Date, and within 21 days of POJV submitting an appropriate and complete pay 
application, including all releases or consents of surety and other supporting documentation 
required by the Contract Documents, prior to the Approval Date. 

5.4 Owner remains liable for the additional Direct Costs for the Phase II items shown on 
Attachment E, which includes all in process Work Orders and Proposed Work Orders. 

5.5 Zurich has filed an action styled as Zurich American Insurance Company v. Parsons 
Transpofiation Group, Inc., et a/ .  Case Number: 08-78361 CA31 (the "Builder's Risk Action") in 
the Eleventh Judicial Circuit Court in and for Miami-Dade County. Within 10 days of the 
Approval Date, Owner shall attempt to substitute itself as the Defendant and sole party 
responsible for any judgment in the action. In this event, Owner shall defend ilself and POJV, if 
necessary, in the action and POJV shall be released from any and all liability in regard to the 
action. In the event that Owner is not substituted as the Defendant, Owner shall assume the 
defense of POJV, Parsons and Odebrecht and pay POJV, Parsons, and Odebrecht for any and 
all judgments against POJV, Parsons, andior Odebrecht. In either case, POJV and Parsons 
and Odebrecht shall have a duty to cooperate with Owner in connection with this suit, and shall 
make their employees available to Owner at no cost to Owner. Owner does not have the 
authority to raise a cause of action or counterclaim on behalf of POJV without obtaining the 
express, written consent of POJV. In addition to the other payments referenced in this Change 
Order, Owner shall reimburse POJV for all of POJV's litigation costs and attorneys' fees 
incurred in the defense of this action up lo and including the completion of the full transition of 
the aclion lo Owner's Counsel. 

5.6 Owner shall also remain liable for payment of all amounts due or that may become due for 
Builders' Risk insurance premiums as a result of contract growth, for bond premiums (including 
but not limited to bond premium adjustments as a result of contract growth and bond premiums 
for CM fees, if any). 

5.7 Owner and POJV delete Special Prov~s~ons Articles 10 17, - 
FD5 115 l01Cb 



Owner and POJV rr~emorialize their intent that no Payment and Performance Bond was required 
or to be obtained on the CM Fees of POJV. 

5.8 POJV shall certify the as-built drawings by means of a single certification for each Annex with 
an attached list of as-bu~lt drawings. 

5.9 All "Shared Savings" provisions in the Contract are deleted 

5.10 POJV shall, on or before November 16,2009, remove all trailers, fences and other equipment 
and will restore lay-down areas as shown on Attachment F to their condition at the time of 
commencement of the Project. 

5.11 Subject to the terms of this Change Order, POJV, on its own behalf and on behalf of its joint 
venture partners, its sureties, Contractors, Trade Contractors, subcontractors, suppliers and 
vendors, at any tier, and its employees and laborers, releases, waives and relinquishes any and 
all claims, disputes or causes of action that it has or may have, that were or could have been 
asserted, arising out of or in connection with the Project, whether known or unknown, against 
Owner, its officers and employees (and Owner's consultants; but if a consultant raises a claim 
against POJV or its partners, sureties! Trade Contractors, subcontractors, suppliers or vendors, 
at any tier, then such waiver against the particular consultant shall be null and void) for events 
occurring prior to the Approval Date. POJV does not waive and expressly reserves all rights, 
claims, costs, damages, losses and liabilities that POJV and its partners, Trade Contractors and 
Trade Contractors' subcontractors, suppliers, laborers and materialmen (at any tier) have 
relating to: (1) the matters covered by ltem 3.4 above; (2) insurable events pursuant to Annex 
10; (3) enforcement of the lerms of this Change Grder; (4) theoutstanding contract balarice and 
retainage which are ultimately earned; (5) third party personal injury or property damage c!aims 
and (6) the defenses in regard to Owner's exceptions from its waiver as set forth in ltem 5.13 
below. 

5.12 POJV, on its behalf and on behalf of its partners, shali indemnify and hold harmless Owner, its 
officers and employees from any and all liabilities, damages, losses and costs, including, but not 
limited to, reasonable attorneys' fees, resulting from third party actions or claims against Owner, 
its officers and employees seeking to recover any of the released or waived claims, disputes or 
causes of action against Owner, its officers and employees as set forth in ltem 5 11 above. 
Owner and POJV agree that this indemnity is made in connection with the settlement of 
disputes and is not subject to Sec.725.06i2) Fla. Stat. 

5.13 Subject to the terms of this Change Order, Owner waives and relinquishes any and all cla~ms, 
disputes or causes of action that ~t has or rnay have, that were or could have been asserted, 
arising out of or in connection with the Project, whether known or unknown, agains't POJV, 
POJV's partners, sureties, Trade Contractors and POJV's Trade Contractors' subcontractors, 
suppliers, laborers and materialmen (a! any tier) relating lo the work performed on the Froject 
(including, but not limi!ed to, liquidated damages and backcharges); except that Owner 
expressly reserves all rights as follows: 

5.13.1 To pursue HPCC and its subcontractors for all available relief under the 
Miami-Dade Counly False Claims Ordinr,nce; 

5.13.2 To pursue Zurich as the issuer of the Builder's Risk poiicy for all available 
relief, including but not limited to, under the I\jliami-Dade County False 
Claims Ordinance: 

5.13.3 To pursue Landmark for all available relief; ,.? 



5.13.4 To require the repair or replacement of defective work under the warranty 
and guaranty provisions of the Contract Documents other than for those 
items which appear on Attachment A and those items on Attachment B2 
which POJV ultimately does not perform ; 

5.13.5 To require the repair or replacement of latent defects in the Work to the 
extent provided by Florida law; 

5.13.6 To enforce those provisions of the Contract Documents which specifically 
provide that they survive the completion of the work; 

5.13.7 To enforce the terms of the Payment and Performance Bond againsl POJV's 
Sureties; 

5.13.8 To enforce the indemnification provisions of Work Orders 1-3055,l-3056, 1- 
3057, 1-3058, 1-3059, 1-3094, 1-31 09, and 11 -24; 

5.13.9 To assert all defenses, if any, available to it! including bul not limited to lhose 
available under Sec. 768.28 Fla. Stat., under the Contract Documents, or 
otherwise, in regard to POJV's exceptions from its waiver as set forth in item 
5.1 1 above; and 

5.13.10 To enforce the terms of this Change Order. 

5.14 This Change Order settles disputed matters between the parties. The parties accept the 
terms of this Change Order and have agreed to ils terms solely for their own convenience, 
without adrnitting liability or fauil. 

5.15 Owner and POJV acknowledge the pendency of the lawsuit styled HenselPhelps ("HPCCY v. 
Zurich: el a1 Case No: 08-50457CA40 ("The Lawsuit'') and agree to the following course of 
action. 

5.15.1 POJV has determined that, pursuant to the claims liquidation provisions of 
HPCC Pdulti-Trade Contracts for Annexes 16 and 20 ('HPCC's Trade 
Contracts"), HPCC's pro rata share of the Settlement Payment of $33 rniliion 
is $24.4 million (Attachment G). HPCC's pro rata share amount of $24.4 
million shall be reduced by any amount(s) paid by POJV to HPCC after 
September 15 2009 in regard to HPCC's clairns andlor any amounts paid by 
POJV directly to HPCC's subcontractors after September 15,  2009 for 
settlement of the subcontractors' claims ("HPCC's Adjusted Pro Rata 
Share"); 

5.15.2 Owner emphatically asserts that HPCC IS entitled to less than HPCC's 
Adjusted Pro Rata Share and has chosen to enter this Change Order with 
the firm conclusion following significant investigation that payment to HPCC 
of HPCC's Adjusted Pro Rata Share is a generous compromise of HPCC's 
claims. 

5.15.3 POJV emphatically asserts that HPCC is entitled to no more than HPCC's 
Adjusted Pro Rata Share without consideration of ( I )  POJV's backcharges 
against HPCC, (2) the consequences of HPCC's fzilure to properly submii is 
claims in accordance with its Trade Contracts, (3) the ultimate credit as 
agreed or decided by the arbitrator as referenced in Item 2 above, and (4) 
the revisions that POJV has made or is rnak~ng to POJV's May 13, 2C08 
Submission in regard to HPCC's claims such as the HPCC's expanded 
genera! conditions claims for the period between May 2006 and February 
2007 the PPCC cla~m for Mercedes Electrlc and the HP 
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Roofing. POJV has chosen to enter this Change Order with the firm 
conclusion following significant investigation that HPCC's Adjusted Pro Rata 
Share is a generous compromise of HPCC's claims. 

5.15.4 Given HPCC's refusal to accept HPCC's Adjusted Pro Rata Share and 
HPCC's continued pursuit of its pending Lawsuit, Owner and POJV have 
agreed to the following which will avoid the unnecessary duplicate 
expenditure of legal fees, expert fees and costs by Owner that would result 
from POJV adding Owner as third party defendant in The Lawsuit. 

5.15.4.1.1 Owner shall make its employees readily available as witnesses for 
depositions and at trial and absorb the wages of such employees; provided that 
POJV shall pay the reasonable out of pocket expenses of such employees (such 
as travel costs), if any. Owner will not be obligated to pay for consultants, expert 
consultants in connection with any litigation (other than the arbitration and the 
Builder's Risk Action as referenced Items 3.4 and 5.5 above) or dispute resolution 
efforts among POJV and its Trade Contractors, subcontractors, suppliers or 
vendors in connection with the Project. 

5.15.4.1.2 If the litigation between HPCC and POJV, its partners and its sureties is 
resolved by a judgment of the Court, after the exhaustion of all appeals, for an 
amount in favor of HPCC (including any interest: court costs, HPCC attorneys' 
fees and HPCC expert costs awarded) which is less than HPCC's Adjusted Pro 
Rata Share minus POJV's legal fees, expenses, court costs, and expert fees, 
POJV shall pay Owner the amount by which HPCC's Adjusted Pro Rata Share is 
greater than the judgment (less POJV's legal fees, expenses, court costs, and 
expert fees); 

5.1 5.4.1.3 If Ihe iitigation between HPCC arld POJV, its partners and its sureties is 
resolved by a judgment of the Court, after the exhaustion of all appeals, for an 
amount in favor of HPCC (including any ~nterest court costs, HPCC attorneys' 
fees and HPCC expert costs awarded) above HPCC's Adjusted Pro Rata Share 
("Excess Amount"), Owner shall only be responsible to pay to POJV the following 
amounts due under the judgment: 

5.15.4.1.3.1 85% of the first $3.6 million of the Excess Amount; and 
5.15.4.1.3.2 50% of the next $20.0 miliion of the Excess Amount. 

5.15.4.1.4 In determining the amount of a judgment of tt-e Court, after the exhaustion of 
all appeals, for an amount in favor of HPCC (including interest, courtcosts, HPCC 
attorneys' fees and HPCC expert costs) pursuant to Items 5.15.4.1.2 or 5.15.4.1.3 
above, the amount of POJV's backcharges and the ultimate credits as agreed in 
ltem 2 or as agreed or decided by the arbitrator as referenced in Item 3 above 
shall not be considered and shall remain solely the rights of POJV to pursue 
against HPCC. In the Lawsuit, POJV shall request a form of judgment wtich 
separates the amounts awarded to POJV for such POJV's backcharges and such 
ultimate credils. 

Item 6: Transfer of Funds 

All remaining balances in Allowance Account 2 (Loading Bridges), Allowance Account 3 (Inspector General and lPSlG 
Audit Account), Allowance Account 7 (TSA issues) and Allowance Account 8 (PDS iswes) are hereby transferred to 
Allowance Account 1. All unexpended amounts in Allowance Account 1 remaining after payment of the obiigat~ons in 
this Change Order 9 shall remain the property of Owner, and shall be retained by Owner. 

ltem 7: General Provisions 

F 0 5  115 10108 



This Change Order is subject to the approval of the Board of County Commissioners and the Mayor 

In all other respects, all olher provisions of the Contract Documents remain in full force and effect. 
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HOIDA CHANGE ORDER 9 - AiTACHMEMTC AND W 

Projecl 

1 i ( 1  1 / ~ n  order l o  close out Annex 2 Work Order 1-2985 was issued lo serve as a holdtng accounluntiil 
,sit *a ~ A P P  /CM Fees Bond Issue IS resolved A155A Annex 2 Lump Sum 

~ 1 5 5 A  1 13031  ] 2 1 ri :04 I>]APP [HOlOA - Cred~l the unused PLP Bond lund and GMPI12 Blders Risk 

1 I 1 1 ISTE -Annex 02 R~localron of Oelta Baggage Credit 2% Contingency Fees Accounl to 

WO U 

e111ei 1 i s 0 0 4  

i r GL;~APP ]~ l lowance Accodnl 
1 ISTE Annex 03 Tree Locatton and Removal Burlders R~sk Poltcv Balance Due and PBP Bond 

I 

1 

1 

2 

8 3 1 3 1  

8 3 1 3 1  

A155n 

8313A 15081  3 557 25 IAPP lfees Account Credll 

I I 1 1 IThls Work Order rs lnlended to credll Allowance Accounl 111 for 

ANX 

15031 

1-1078 

1425 

I 1 1 1  1 Iln order to close oul Annex 4 Work Order 1-2995 was rssued to serve as a holdtno accounl until1 

I 

{: 255 751 

16' 021 

<?7 2:5rl:1 

-".-- .~ ---- - . . . "..., -"IYV,." .I_ly * .- .." --." ,,.....,._ ^ -, LY... -",,, 
R I ( 1 1  I 13031  I 1 I 

-- 
:?:?I? '<;~APP I ~ n n e x  4 A 1 5 5 S - ~ r ~ d t I  unbl~~ld P8P Rnnd Funds 1 

AhlT 

- - . . . . . . - - - . .. . -. 
BJ lJA  ( 15080 1 4 I . ;; ~ - ; ~ A P P  ~sTE - Annex 04 Foundat~ot\s Creidl 2 1  Cont~ngsncy Fees Account lo Allowance Account 
HO1OA I 2971 I [ % < % I ~ ~ . P ~ ; I P N D  [Annex 7 Phase 1 and It reconciliation 

STATUS Descrlptlon 

This Work Order IS Intended to credlt Allowance Pccount 111 lor unused Annex i CM Fees Bond 
In order to close oul Annex 1 Wort Order 1-2995 was issued lo serve as a holdlnQ accounl un11I 

A 

APP 

APP 

APP 

I I 1 1  1 h n e x  6 reconc~lal~on o'work ordeis rssued by notused erther lullv or uarl~allv. no1 16lud1na:lvll 

CM Fees Bond issue 1s resolved. B313A. Annex 1. Lump Surn 
HOlOA - Credit to velum unused PSP Bond and GMPUl Builders rlsk 
S i t  . Annex 01 lntenm Bus Stalrcn Credlt 2% Contrngency Fees Accounl to Ihe hliowance 
Accounl 
Misc credlls for TLM reconclle Annex 2 
This Work Order IS Intended to ciedal Allowance Account 111 for unilsed Annex 2 CM Fees Bond 

HOtOA 

B312A 

BJIIA 

B111A 

e311A 

HOIOA 

1 B315A 

B115A 

HO10A 

6.5 hv 'JJ)APP Iaccordance with Speclal Pw~srons Artlcle I 1  b a n d  PWO 2945 B3 i  l A  Annex 14 
B3 lZA  1 15076 1 16 I LAPP [Concourse J Annex 16 Credl Rernalnlng Unused Balancesfor Vanous TAM Work Orders 

I 1 1 I /Concourse J Annex 1 8  Cancel Master Work Order 1569 and Cred~t Full Cost for AHJ 

I 5116  

15007 

1-3084 

14087 

13089 

1.3108 

~ l l 1 A  

B311A 

14oaa I 1 2  ! : 

15114 1 12 [ ,i' :j. 

2970 1 13 1 i:v,:sz:t^i 
I I 

6 

0 

B 

6 

9 

10 

1-1085 

1-3066 

~ 3 1 2 ~  

B311A 

~ 3 1 2 ~  

B312A 

B312A 

I 1 1 1  I ICC J -Annex 19 - Curlain Wall. Trade Contraclors Scope Com~lemenl Altov,ance, P&P Bond i 

P 

AFP 

PNC 

ize 3% CQ 

(438 t?) 

18 63 

I! Ili 3;:. 

I::; t r .  

:?*l i?.! r:, 

~ e ! u r t l s . ~ ~ & ~  Bond= Contmgency Fund Accatlnt Balances 
Reconc~le hnai arnounl for P&P B3nd prerntrnum for Annex 12. ti010A. 
m,nex 13 Phase I and ii Reconctl atton 
Concourse J Annex 14 Miscellaneous Conlractors CM Fees P8P Bond Fees Set Aside 

10  

l a  

1-5076 

15105 

2975 

1 4 1 1 1  

14090 

HOlOA 

I I I I I 
APP 

B312A 

~ 3 1 1 A  

HOIOA 14101  PW G lo- .: IAPP  accordance wllh PWO 2948 Program Wde HOiOA 

PND 

APP 

APP 

APP 

APP 

APP 

601.50 

,. . t .  :. ..*, .;*! 

10 

16 

16 

16 

17 

14115 

- .  
funds, but does not include CM Fees Bond which wlll be reconcded in a tiiture 'Work Order. see 
PWO 2961 proect HOlOA 

H010A 

HOIOA 

HolOA 

(15,591,659.85) FORECAST Seconcillation Work Orders Tolal 

Bond Fees which will be recondled in a future.Work Order. WO is'based on PWO 2957 project 
HOlOA. 
This hror t  Order is inlenoed to credit hllowancr Account 1 1  for unused Annex 8 CM Fees Bond 
in order to close our Annex 8 Work Orcer 1-2995 was lsstled to serve as a holding account until 
CM Fees Bond tssue 1s re= B312A. Annex 8. Lurnp Sum 
Concourse J - Annex 08 Foundal~ons - Cbl Fees PBP Bond Fees and Conslwcl~on Contingency 
Accounl Balances 
Concourse J - Annex 08 Foundal\ons - Credlt Annex Paymen: and Performance Bond 
Remainmy Balance. 
Concourse J -Annex 9 Havens Stell - FBP Bond Awuals.  CM Fees Bond Accruals and 2% 
Conslruction Conflnge~lcy Balances Renia~ntno 
Transfer to AAtl l  unused lunds from TBM WO's 1.1172. 1--1.1384 and 1-2C82 in 
accordance m l h  PWCI 2947 for HOlOA, Annex 10 
H-? UI~l,ly and Pavement Anner 12 - Credd tor Base Contracl Unde; Runs. Work Order 

1-3091 

1-3106 

,- 47F, "22 141 PENDING Rrconcl l~a l lon Work Orders SubToUl 

AFP 

APP 

i i i . ,  ~1~2~1a 

( 7 :  ' 1: 23: 

t I sr ZL: CQ 

I :  7 

(.at;,:.. .. .c-.>,. .-* 

10 

1-3103 

2973 

2974 

Work Order - Adjustmenl Annolat~on for Aliwance Account No. 
Concourse H Annex 14 - M~scellaneous Conlraclors - Trade Contractor PSP, Constructon 
Conllngency and CM Fees PLP Bond Balances lor Close 01~1 
Relum lo MI the unused funds f ron~  Annex 14 Scope Complement Allowance account in 

:5?i% B9; 

19 

2G 

APP 

APP 

PPUD 

P P  

a P P  

10 

Revls~ons initiated by Various Agenaes. 
Provlde dtfn,nished value credll for no1 corrected punchl~st and or noncomfornlance work llems 
as agreed lor B312A Annex 16 a-d ~n accordance wilh PWO 2927 
Annex 1 E Comm~ssionin~ Nlowance Account Undenun 
Annex 1 6  reconcilatmn 01 (aj unused work orders. and ( Q )  paymanl perlormance bond: relurn 
of unused 2% Contingency funds. bul does no1 inc!ude CM Fees Bond which wl!l be reconc~led 
in a l u l i l ~ k  Order; see PWO 2960 project B312A 
Concaurse J -Annex 17 - PLBs - Spare Paris Credtt. PELP Bond Accruals CM Fees Band 
Accruals and 2% Construction Contmgency Balances lor Close Out 
Annex l e  reconc$lation of unused work orders. PRP bond. relurn of unused 2% Conlinqency 

::I;.. . - , ., 'L-. -.,. 

3 9) 

-*&.  .. ., 

APP 

A 

CPP (Wort Orders ~n accordance wllh P 
20 ) (, e-t / ,c .  
I Y D  ( t i l l  r ,  

I 

Accruals. CM Fees Bond Accruals 8 2O/. Constrbction ~ o n l m ~ e n c ~  Balance for Close Out 
Rewncile A I i J  WO's and Ironsfer back lo W 1  !he unused balance of the AHJ WO's 1-1570 
and 1-1571 ln accordance wllh PWO 2946. HOIOA. Atinex 20 
Annex 20 Reconc~ll~allon ol TBlll Vdorh Orders ~ssued. not used and or converled to Lump Sum 

PND [ ~ n n e x  20 Phase 11 reconc~~~ot~on 
P N D  [lndlrect Cost Reconc itallon 

[Reconcile unused funds lrom PWTame and maler~al WolX Orders 1 



Attachment E 

(Phase I and 11) 

PENDING PHASE I WORK ORDERS 

W O N 0  PWONO TITLE WO DATE STATUS WO Value Annex 

1-2915 Railing at docks~de 5 9,115 00 20 
i ~ 3 0 6 2  Fill ~n open 3rd floor element 5 (13,73900) 20 

1-3129 Stairways S 5,098 00 20 

1-3130 Butlders Rlsk 5 620.749.00 I 0  

1-1938 Hurricane 5 (18,423 00) 10 

1-1939 Hurr~cane $ (1,48700) 10 

Subtotal 601,313.00 

PENDING PHASE II WORK ORDERS 

PENDING PHASE I & II RECONCILIATION WORK ORDERS 

PWOfWO 
W01-3113 

W01-1123 

02955 

02967R1 
02968R1 

02962 
02951 

02965 

02965 

OL36b 

COR 
02969 
02900 

COR 

COG 

COH 

COT! 

LOR 
COH 
COR 
COFI - 

Subtotal 187.241.00 

PWONO 
029iOR1 

CFOI7I 
PHOlq2 

PH00298 
Fisk 0757 
pH0213 

PHC096 

pH0214 

pH0234 

pH0292 
pH0297 

PH001S 

Fisk 0758 
PHOOB5.3 

pH0265 

pH0303 

PH030S 
pH0120 
PHOl2J 
pH0280 

TITLE 
pH2 A1555 Bow Truss Exlenston 

T&M Code Issues 

PWO/WO 
2957 

1 2974 
2973 
2961 
2975 

WO DATE 
3/16/2009 

W o  NO 
1-3116 

1-3115 

TITLE 
Annex 6 Phase l and ll reconc~lat~on . 
Indbrert Retoncil!at~on - 
Anrex 20 Phase I & II reconc~liat~on 

Annex 18 reccnrdarion 
Comrnlsrrontng Allowance Underrun - 

Annex 
06 
20 

pH2 A1555 Del2  Interlor Column Cvr 
PH2 A1555 Relocate Exit Signr Lvl2 

pH2 A1555 Power for Water Healer 
pH2 A1555Track Lights @ Escalator 
PHZ A1555 Match Ex~st wal l  Flnishel 

pH2 A1555 I-Box Emsting Powerwalks 

pH2 AlS5S Revison to L3 Merh Closer 

pH2 Al55S 10 Line Building Envelope 

pH2 AlSSS Relocate Existing S~gn along V line 
PH2 A1555 Credit for AbU Bu130.l 

pH2 AlS5S Decomm~ss~on Penthouse 19 

pH2 Remove FL& FO Light Firlures@ Escalators 
AlSSS/B, Return Alr D~lfnser TOP0 

PH2 A1551 Modsignage Installation 

A1553 Reanstall D~vlces @Column WP 

Ph2 A1555 Remob o f  51gnage Conlract 
AiSSS/B, Bul 127 Delete Heat Detect 
PHZ Fireproofing Existing Steel 
AiSSS!B Install Temp Hockey Walls 

STATUS 
WOP 

2972 
1 2970 

4/24/2009 NEG 5 07 
20 

20 
20 

20 
20 
20 

20 

20 

(3,OYB.OOJ 20 

2 1,07000 20 

16.66300 20 
13,521 00 20 

10,026 00 20 
20 

12,426.00 20 

1,261 00 20 
42,334 00 20 

4,933 00 10 

WO Value 
5 10.75200 

25,000.00 

WO Value Annex 
(28,326.06) 6 

a 

Subtotal (2,526,318.14) 

,Annex 7 Ph-d li reconctldation 
[ ~ n n e x  13 Phase land I1 reconciliatton 

(696,21229) 
(99,996.00) 

(184.29100) 

20 
18 
16 

(40,994 91) 

(495.89688) 

7 

13 








