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ASD Consent Decree edule - December 2016 Update
1. South District WWTP
1.01 Headworks
1.1.1 Engineering Design - SD Headworks 02-Feb-15A 01-Oct-15 27-Feb-15A 26-Apr-16 V 26 -Ap r-16
1.1.2 Permitting - SD Headworks 02-Feb-15A 27-Apr-16 27-Feb-15A 26-Apr-17 :
1.1.3 Procurement - SD Headworks 02-Feb-15A 27-Apr-17 26-Apr-18 26-Apr-18 26 Apr-18 o
1.1.4 Construction - SD Headworks 24-Mar-15A 27-Apr-18 15-Nov-19 23-Feb-20 ‘ ‘V 23 Feb 20%
1.02 Oxygen Production b ‘ Lo ‘ ‘
1.21 Engineering Design - SD Oxygen Production 09-Apr-15A 01-Jan-15 07-Feb-16 A 29-May-16 _ V 29 M ayr16 :
1.2.2 Permitting - SD Oxygen Production 08-Feb-16 A 30-May-16 28-Feb-17 31-Mar-17 R V 31 Ma,—_17
1.2.3 Procurement - SD Oxygen Production 28-Nov-16 A 26-Nov-16 14-May-17 22-Aug-17 oo ‘ V 22 Aug,‘w oo
124 Construction - SD Oxygen Production 15-May-17 23-Aug-17 09-Sep-19 13-Sep-19 IR v 13 39p_1g
1.03 Oxygenation Trains P
1.03 (1) - Oxygenation Trains Structural Rehab e
1.3.4 Construction Train 5 - SD Oxygenation Trains Struct. Rehab 15-Nov-17 18-Jul-19 17-Mar-18 17-Nov-19 R v 17 Nov_ ‘
135 Construction Train 6 - SD Oxygenation Trains Struct. Rehab 15-Nov-19 17-Jul-20 16-Mar-20 16-Nov-20 A = Y 1é Novw-20 o
1.3.6 Construction Train 4 - SD Oxygenation Trains Struct. Rehab 01-Apr-17 16-Jul-21 01-Jul-17 16-Nov-21 I T TR O A O A A B 16 Nov-21!
137 Construction Train 3 - SD Oxygenation Trains Struct. Rehab 15-Nov-20 17-Jul-22 18-Mar-21 17-Nov-22 . I___I ! P V 17 Novﬂzz
1.3.8 Construction Train 2 - SD Oxygenation Trains Struct. Rehab 15-Nov-21 17-Jul-23 18-Mar-22* 17-Nov-23 o V 17 N‘
1.3.9 Construction Train 1 - SD Oxygenation Trains Struct. Rehab 02-Feb-15A 17-Jul-24 08-Jan-16 A 17-Nov-24 L Do
1340  Construction Train 7 - SD Oxygenation Trains Struct. Rehab 15-Nov-18 17-Jul-25 17-Mar-19 16-Nov-25 R
1.03 (2) - Oxygenation Trains - Electrical Building Expansion
1.3.1 Engineering Design - SD Oxygenation Trains Electrical Building Expansion 01-May-17 31-Dec-16 23-Jun-18 17-Jul-17
1.3.2 Permitting - SD Oxygenation Trains Electrical Building Expansion 24-Jun-18 18-Jul-17 20-Dec-18 17-Jul-18 oo
133 Procurement - SD Oxygenation Trains Electrical Building Expansion 21-Dec-18 18-Jul-18 19-Sep-19 17-Juk-19 IR 3 o
1.04 Chlorine Building o | 3 3 B S A A
1.4.1 Engineering Design - SD Chlorine Building 18-Aug-17 01-Dec-18 23-Sep-18 10-Apr-19 |:| V 10- Apmg .
1.4.2 Permitting - SD Chlorine Building 24-Sep-18 11-Apr-19 20-Jun-19 09-Apr-20 Lo I:I V 09 APK’-ZO
1.4.3 Procurement - SD Chlorine Building - SD Chlorine Building 24-Jun-19 10-Apr-20 19-Mar-20 09-Apr-21 Lo : 3 3 3 V 09 Apr_zq |
1.4.4 Construction - SD Chlorine Building - SD Chlorine Building 20-Mar-20 10-Apr-21 11-May-21 01-Jun-22 o ! I:::::I 77777 ! V 701 Junzz
1.05 Effluent Pump Station b oo
1.5.1 Engineering Design - SD Effluent Pump Station 19-Nov-13A 01-Sep-16 17-Jun-19 10-Jul-17 e . 110 Ju|17
15.2 Permitting - SD Effluent Pump Station 19-Nov-13A 1-Jul-17 15-Aug-18 10-Jul-18 ---_ 10- Ju|-18 ‘ L
153 Procurement - SD Effluent Pump Station 18-Feb-14 A 11-Jul-18 15-May-19 10-Jul-19 I ‘ Vo 10- Ju|,1g
154 Construction - SD Effluent Pump Station 20-May-14 A 11-Jul-19 04-May-21 07-Apr-22 I -
1.06 Gravity Sludge Thickeners oo Lo o
1.6.1 Engineering Design - SD Gravity Sludge Thickeners 03-Jul-14 A 01-Jan-18 29-Mar-16 A 18-Aug-18 _ V 18 Aug 18 |
1.6.2 Permitting - SD Gravity Sludge Thickeners 29-Jan-16 A 19-Aug-18 10-Sep-18 18-Aug-19 [ —— ‘ V 18 AUQ 19 !
1.6.3 Procurement - SD Gravity Sludge Thickeners - SD Gravity Sludge Thickeners 29-Mar-16 A 19-Aug-19 27-Jul-17 17-Aug-20 ‘ v 1f Aug~20 oo
1.6.4 Construction - SD Gravity Sludge Thickeners 04-Mar-18 18-Aug-20 19-Sep-19 24-Sep-22 | o 24 Sep-22
1.07 Digesters and Control Building P B
1.7.1 Engineering Design - SD Digesters & Control Building 30-Jun-14 A 03-Jul-14 31-Aug-16 A 30-Sep-16 —V 30- ‘Seg,-m . |
1.7.2 Permitting - SD Digesters & Control Building 26-Oct-15A 27-Jul-14 27-Jan-17 31-Mar-17 | V 31-Mar-17 & ¢
1.7.3 Procurement - SD Digesters & Control Building 18-Jun-17 15-Jul-17 14-Mar-18 09-Jan-18 ‘ ,Jj og Janv18
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1.74 Construction - SD Digesters & Control Building 15-Mar-18 09-Sep-17 26-Jun-21 28-Oct-21 —— o
1.08 Dewatering Facility P
1.8.1 Engineering Design (DCP) - SD Dewatering Facilities 19-Dec-14 A 01-Jul-14 29-Mar-16 A 13-Apr-15
1.8.3 Procurement - SD Dewatering Facilities 29-Mar-16 A 13-Apr-16 27-Jul-17 12-Apr-17 P
1.8.2 Permitting - SD Dewatering Facilities 29-Jan-16 A 14-Apr-15 10-Sep-18 26-Dec-17 ' 26-Dec-17 !
1.8.4 Construction - SD Dewatering Facilities 04-Mar-18 12-Jun-17 19-Sep-19 28-Nov-19 ! |:L V: 28-Nov:19
1.09 FOG Removal Facility ! R !
1.9.1 Engineering Design - SD FOG Removal Facility 08-Jul-14 A 08-Jul-14 21-Jan-16 A 16-Feb-16 16§
1.9.2 Permitting - SD FOG Removal Facility 10-Nov-15 A 17-Feb-16 24-Sep-16 A 28-Oct-16 28:0¢t-16 | | |
1.9.3 Procurement - SD FOG Removal Facility 05-Aug-16 A 03-May-15 06-Apr-17 15-May-17 -:IV 15-May-17;
1.9.4 Construction - SD FOG Removal Facility 07-Apr-17 16-May-17 02-Mar-18 07-Dec-17 Do ﬂ
1.10 Odor Control oo Co oo
1.10.1 Engineering Design - SD Odor Control 04-Jun-18 01-Dec-18 27-Jul-19 27-Jun-19 Ijzl 27.Jun-19 |
1.10.2 Permitting - SD Odor Control 28-Jul-19 28-Jun-19 23-Jan-20 26-Jun-20 oo :I 'V 26-Jun-20
1.10.3 Procurement - SD Odor Control 27-Jan-20 27-Jun-20 22-Oct-20 26-Jun-21 - I:I V 26-Jun-21 P
1.10.4 Construction - SD Odor Control 23-Oct-20 27-Jun-21 21-Aug-22 25-Apr-23 e —— or-23
1.11 General Electrical b ! P
1.11.1 Engineering Design (Summary) - SD General Electrical 30-Jun-14 A 31-Dec-16 04-Oct-17 28-May-17 28-May-17 |
1.11.2 Permitting (Summary) - SD General Electrical 26-Oct-15 A 29-May-17 15-Aug-18 28-May-18 AV izg:.Miay.hgi o
1.11.3 Procurement (Summary) - SD General Electrical 18-Jun-17 29-May-18 12-May-19 28-May-19 I‘ . IV 28-May-19
1.11.4 Construction (Summary) - SD General Electrical 14-May-18 29-May-19 10-Mar-21 26-Mar-21 S S
1.12 Chlorine Contact Chamber oo
1.12.1 Engineering Design - SD Chlorine Contact Chamber 01-Oct-15A 01-Aug-16 16-Aug-19 08-Apr-17 . 08-Apr-17 |
1.12.2 Permitting - SD Chlorine Contact Chamber 01-Oct-15 A 09-Apr-17 30-Oct-15A 08-Apr-18 . Y @8-3Ap:r_1:8 |
1.12.3 Procurement - SD Chlorine Contact Chamber 24-Aug-15A 09-Apr-18 14-Nov-19 08-Apr-19 — S N v AR N ] 108-Apr-19 |
1.12.4 Construction - SD Chlorine Contact Chamber Struct. Rehab 05-Jan-16 A 09-Apr-19 30-Mar-20 18-Jun-21 L
2. Central District WWTP
2.01 Miscellaneous Electrical Improvements oo
211 Engineering Design - CD Misc. Elect. Improvements 11-Jun-14 A 01-Jan-17 15-Sep-17 20-Jun-17 ' 20-Junt17
2.1.2 Permitting - CD Misc. Elect. Improvements 18-Dec-15A 21-Jun-17 27-Nov-17 20-Jun-18 V 20-Jun-18
213 Procurement - CD Misc. Elect. Improvements 24-Jul-15 A 21-Jun-18 28-Sep-18 20-Jun-19 L V zoJun,1g o
214 Construction - CD Misc. Elect. Improvements 29-Jan-16 A 21-Jun-19 01-Feb-20 06-Mar-20 ‘ |V: 06-Mar-20
2.02 Building Improvements o Lo o
2.2.1 Engineering Design - CD Repairs to Various Buildings 26-Mar-14 A 01-May-14 05-May-16 A 18-Oct-14 t-14
222 Permitting - CD Repairs to Various Buildings 13-Oct-14 A 19-Oct-14 23-Jun-16 A 27-Aug-16 V! 27-Aug-16
223 Procurement - CD Repairs to Various Buildings 03-Jun-14 A 19-Oct-15 21-Dec-16 A 31-Jan-17 oV a4 jgn-17 |
224 Construction - CD Repairs to Various Buildings 16-Oct-14 A 18-Oct-16 18-Aug-17 06-Sep-17 — V 06-Sep-17
2.03 Headworks/Grit Basin Plant 1 R SRR
2.3.1 Engineering Design - CD Headworks/Grit Basin Plant 1 06-Oct-14 A 01-Sep-14 28-Jan-16 A 05-Jan-16 ﬂ 05:+Jan-16 |
2.3.2 Permitting - CD Headworks/Grit Basin Plant 1 28-Jan-16 A 04-Aug-14 05-Aug-16 A 01-Jun-16 ' pmm 07rJun-16 |
233 Procurement - CD Headworks/Grit Basin Plant 1 07-Mar-16 A 06-Jan-16 29-Aug-16 A 16-Oct-16 ! hV 16-Oct-16 !
2.34 Construction - CD Headworks/Grit Basin Plant 1 30-Aug-16 A 17-Oct-16 29-Sep-17 22-Oct-17 o
2.04 Headworks/Grit Basin Plant 2 - 1 3
241 Engineering Design - CD Headworks/Grit Basin Plant 2 06-Oct-14 A 01-Sep-14 28-Jan-16 A 19-Feb-16 -v 19-Febl16
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242 Permitting - CD Headworks/Grit Basin Plant 2 29-Jan-16 A 04-Mar-15 05-Aug-16 A 18-Jun-16 : ﬂ 18 T e
243 Procurement - CD Headworks/Grit Basin Plant 2 07-Mar-16 A 03-Mar-16 29-Aug-16 A 02-Mar-17 Co _ oo
244 Construction - CD Headworks/Grit Basin Plant 2 30-Aug-16 A 03-Mar-17 12-Mar-18 22-May-18 o -: 2-May:-18 RN
2.05 Oxygenation Trains Plant 1 : R Lo
2.5.1 Engineering Design - CD Oxygenation Trains Plant 1 01-Mar-11 A 01-Jun-14 16-Aug-17 02-Sep-14 _:I 102-Sep-14
252 Permitting - CD Oxygenation Trains Plant 1 01-Mar-11 A 03-Sep-14 02-May-11 A 02-Sep-15 Voo2Sep15 | L 1o SRR
254 Structural Rehab Train #2 - CD Oxygenation Trains Plant 1 01-Apr-17 14-Dec-16 01-Jul-17 14-Apr-17 ‘V:' 14Apr-17 .
253 Procurement - CD Oxygenation Trains Plant 1 03-May-11 A 03-Sep-15 14-Nov-17 14-Dec-17 _:Iv 14-Dec-17
255 Structural Rehab Train #3 - CD Oxygenation Trains Plant 1 15-Nov-17 15-Dec-17 30-Mar-18 15-Apr-18 oo J:Iv *11757.1/59‘,5_717 Co
2.06 Oxygenation Trains Plant 2 oo I A
2.6.1 Engineering Design - CD Oxygenation Trains Plant 2 01-Mar-11 A 01-Jun-16 02-May-11 A 02-Sep-16 V oz-s:,epjpm: IR
26.2 Permitting - CD Oxygenation Trains Plant 2 01-Mar-11 A 03-Sep-16 02-May-11 A 02-Sep-17 oo 1V 02-Sep-17 !
2.6.3 Procurement - CD Oxygenation Trains Plant 2 02-May-11 A 03-Sep-17 14-Nov-18 16-Nov-18 - Y 16-Nov-18!
264 Structural Rehab Train #1 - CD Oxygenation Trains Plant 2 11-Jan-16 A 16-Dec-18 30-Nov-17 18-Mar-19 'V 18-Mar-19 A
26.5 Structural Rehab Train #2 - CD Oxygenation Trains Plant 2 15-Nov-18 16-Dec-19 28-May-19 14-Apr-20 I:I V 14-Apr-20 @ & !
26.6 Structural Rehab Train #3 - CD Oxygenation Trains Plant 2 15-Jul-15 A 15-Dec-20 29-Feb-16 A 15-Apr-21 Do Do V ;15-3Apjr_2§1 IR
26.7 Structural Rehab Train #4 - CD Oxygenation Trains Plant 2 15-Nov-17 16-Dec-21 28-May-18 14-Apr-22 oo Lo Vo qaiapron
2.07 Secondary Clarifiers Plant 1 Lo [ A
2.7.1 Engineering Design - CD Secondary Clarifiers Plant 1 03-Oct-17 01-Apr-21 04-Nov-18 05-Oct-21 oo b Vo05.00t21 ! Co
272 Permitting - CD Secondary Clarifiers Plant 1 05-Nov-18 06-Oct-21 03-May-19 05-Oct-22 - V 05-Oct-22 !
273 Procurement - CD Secondary Clarifiers Plant 1 07-May-19 06-Oct-22 31-Jan-20 05-Oct-23 P oo n Y 05Dk
2.07 (1) Secondary Clarifiers Plant 1 P
274 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 1 01-Feb-20 06-Oct-23 13-Jan-21 17-Sep-24 A - T Co
275 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 1 14-Jan-21 18-Sep-24 27-Dec-21 31-Aug-25 I:I
276 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 1 28-Dec-21 01-Sep-25 11-Dec-22 15-Aug-26 o BN s IR
2.08 Secondary Clarifiers Plant 2 P oo !
2.8.1 Engineering Design - CD Secondary Clarifiers Plant 2 10-Mar-16 A 01-Jun-16 02-Feb-17 31-Mar-17
282 Permitting - CD Secondary Clarifiers Plant 2 28-Jul-16 A 06-Dec-16 23-Aug-17 05-Dec-17 oo Co
2.8.3 Procurement - CD Secondary Clarifiers Plant 2 27-Aug-17 06-Dec-17 23-May-18 05-Dec-18
2.08 (1) Secondary Clarifiers Plant 2 Lo :
284 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 2 24-May-18 06-Dec-18 06-May-19 18-Nov-19 B V 18-Nov-19! & 1
285 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 2 07-May-19 19-Nov-19 19-Apr-20 01-Nov-20 |:| :V 101}Nt:>v-.:20 o
2.8.6 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 2 20-Apr-20 02-Nov-20 02-Apr-21 15-Oct-21 o I:I V 1540ct-21
2.8.7 Construction Clarifiers 7&8 - CD Secondary Clarifiers Plant 2 03-Apr-21 16-Oct-21 16-Mar-22 28-Sep-22 0 =5  Yassep22 | |
2.8.8 Construction Clarifiers 9&10 - CD Secondary Clarifiers Plant 2 17-Mar-22 29-Sep-22 28-Feb-23 12-Sep-23 oo I::::I bV qpg
2.09 Return Sludge PS Plant 1 F e A A
2.9.1 Engineering Design - CD Return Sludge PS Plant 1 03-Oct-17 01-Apr-21 04-Nov-18 05-Oct-21 Y 050d21 .
2.9.2 Permitting - CD Return Sludge PS Plant 1 05-Nov-18 06-Oct-21 03-May-19 05-Oct-22 V 05-Oct-22
2.9.3 Procurement - CD Return Sludge PS Plant 1 07-May-19 06-Oct-22 31-Jan-20 05-Oct-23 o Voos-od
294 Construction PS #1 - CD Return Sludge PS Plant 1 01-Feb-20 06-Oct-23 13-Jan-21 17-Sep-24 oo
295 Construction PS #2 - CD Return Sludge PS Plant 1 14-Jan-21 18-Sep-24 27-Dec-21 31-Aug-25
2.9.6 Construction PS #3 - CD Return Sludge PS Plant 1 28-Dec-21 01-Sep-25 11-Dec-22 15-Aug-26 | o0 | AR
2.10 Return Sludge PS Plant 2 P oo oo
2.10.1 Engineering Design - CD Return Sludge PS Plant 2 11-Mar-16 A 01-Jun-16 02-Feb-17 31-Mar-17 _] VY 31-Mar-17 |
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2.10.2 Permitting - CD Return Sludge PS Plant 2 22-Mar-16 A 06-Dec-16 23-Aug-17 05-Dec-17 D g —  05-Dec-17 T T T R
2103 Procurement - CD Return Sludge PS Plant 2 14-Apr-16 A 06-Dec-17 23-May-18 05-Dec-18 1V 05.Dects | | L oL .
210 (1) Return Sludge PS Plant 2 - RAS Pump IR A
2.10.4 | Construction PS #1 - CD Return Sludge PS Plant 2 24-May-18 06-Dec-18 06-May-19 18-Nov-19 1 VitgNow19 | | | o
2105 | Construction PS #2 - CD Return Sludge PS Plant 2 07-May-19 19-Nov-19 19-Apr-20 01-Nov-20 oo |:| §V 101;N¢V_:20§ o
2.10.6 Construction PS #3 - CD Return Sludge PS Plant 2 20-Apr-20 02-Nov-20 02-Apr-21 15-Oct-21 b I:::' V 150ct21 IR
2.10.7 Construction PS #4 - CD Return Sludge PS Plant 2 03-Apr-21 16-Oct-21 16-Mar-22 28-Sep-22 |:| V 28-8ep-22 | |
2.10.8 Construction PS #5 - CD Return Sludge PS Plant 2 17-Mar-22 29-Sep-22 28-Feb-23 12-Sep-23 P Co e 'V qp.gep
2.11 Effluent Pump Station ! b b P ! o
2.11.1 Engineering Design - CD Effluent Pump Station 24-Aug-16 A 01-Jan-17 31-May-17 20-Jun-17 o -:IV z:o-J:uan17;' IR
2.11.2 Permitting - CD Effluent Pump Station 01-Jun-17 21-Jun-17 27-Nov-17 20-Jun-18 E::I V ZOJun_18 |
2.11.3 Procurement - CD Effluent Pump Station 01-Dec-17 21-Jun-18 27-Aug-18 20-Jun-19 [ b I:I V 20-Jun-1g 1o
2114 Construction - CD Effluent Pump Station 28-Aug-18 21-Jun-19 17-Jul-19 09-May-20 | | i l:lvog May-20.
2.12 Gravity Sludge Thickeners Plant 1 e e
2.12.1 Engineering Design - CD Gravity Sludge Thickeners Plant 1 30-Apr-15A 01-Apr-17 29-Mar-16 A 05-Oct-17 V 05-0Oct-17 [
2122 Permitting - CD Gravity Sludge Thickeners Plant 1 29-Jan-16 A 06-Oct-17 10-Sep-18 05-Oct-18 V050018 | | L L1
2123 Procurement - CD Gravity Sludge Thickeners Plant 1 29-Mar-16 A 06-Oct-18 27-Jul-17 05-Oct-19 L0 i Vosot19 Lo
2124 Construction - CD Gravity Sludge Thickeners Plant 1 04-Mar-18 06-Oct-19 19-Sep-19 23-Apr-21 ! I:L P vV ozian
2.13 Gravity Sludge Thickeners Plant 2 L
2.13.1 Engineering Design - CD Gravity Sludge Thickeners Plant 2 11-Jun-14 A 01-Oct-15 29-Mar-16 A 22-Jul-16 o
2132 Permitting - CD Gravity Sludge Thickeners Plant 2 29-Jan-16 A 06-Apr-17 10-Sep-18 11-Dec-17 11Dea? | L L L ioiioi
2.13.3 Procurement - CD Gravity Sludge Thickeners Plant 2 29-Mar-16 A 06-Apr-17 27-Jul-17 05-Apr-18 Voos-ApA8 L0
2134 Construction - CD Gravity Sludge Thickeners Plant 2 04-Mar-18 06-Apr-18 19-Sep-19 23-Oct-19 ! :LV 23.0ct-19 | | ! !
2.14 Digesters Plant 1 DN R A
2.14.1 Cluster 1 A
2.14.1.1  Engineering Design - CD Digesters Plant 1 Cluster 1 03-Nov-17 01-May-20 05-Dec-18 04-Nov-20 S VioaNov-20
2.14.1.2 | Permitting - CD Digesters Plant 1 Cluster 1 06-Dec-18 05-Nov-20 03-Jun-19 04-Nov-21 oo Vo4 Nov-21 !
21413  Procurement - CD Digesters Plant 1 Cluster 1 07-Jun-19 05-Nov-21 02-Mar-20 04-Nov-22 LD VioaNovR2!
2.14.1.4 | Construction - CD Digesters Plant 1 Cluster 1 03-Mar-20 05-Nov-22 15-Oct-21 18-Jun-24 ! |:l ! o
2.14.2 Cluster 2 A R R
2.14.2.1 | Engineering Design - CD Digesters Plant 1 Cluster 2 04-Jun-18 01-Dec-21 06-Jul-19 06-Jun-22 'V 0B-Juni22
21422 | Permitting - CD Digesters Plant 1 Cluster 2 07-Jul-19 07-Jun-22 02-Jan-20 06-Jun-23 C LY 06-dun-23
2.14.2.3 | Procurement - CD Digesters Plant 1 Cluster 2 06-Jan-20 07-Jun-23 01-Oct-20 05-Jun-24 Y
2.14.2.4 | Construction - CD Digesters Plant 1 Cluster 2 02-Oct-20 06-Jun-24 17-May-22 19-Jan-26
215 Digesters Plant2
2454 Cluster1
2.15.1.1 | Engineering Design - CD Digesters Plant 2 Cluster 1 01-Jul-14 A 11-Jun-14 29-Sep-15A 29-Oct-15
2.15.1.2 | Permitting - CD Digesters Plant 2 Cluster 1 30-Sep-15A 30-Sep-15 24-Aug-16 A 27-Mar-16
2.15.1.3 | Procurement - CD Digesters Plant 2 Cluster 1 15-Apr-16 A 28-Mar-16 30-Oct-16 A 31-Dec-16
2.15.1.4 | Construction - CD Digesters Plant 2 Cluster 1 23-Mar-15A 24-Sep-16 23-Apr-18 30-Apr-18
2.15.2 Cluster 2 [
2.15.2.1 | Engineering Design - CD Digesters Plant 2 Cluster 2 04-May-15A 10-Jan-18 23-Aug-16 A 07-Dec-18 'V 07-Dec-18 b
2.15.2.2  Permitting - CD Digesters Plant 2 Cluster 2 24-Aug-16 A 08-Dec-18 17-Feb-17 07-Dec-19 LV 07-Dec1d
2.15.2.3 | Procurement - CD Digesters Plant 2 Cluster 2 21-Feb-17 08-Dec-19 17-Nov-17 06-Dec-20 LV 08-Deci20 P
21524 | Construction - CD Digesters Plant 2 Cluster 2 24-May-18 07-Dec-20 24-Nov-19 21-Juk22 e C Vool
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2.15.3 Cluster 3 A !
2.153.1  Engineering Design - CD Digesters Plant 2 Cluster 3 01-Feb-17 10-Jan-18 28-Sep-17 07-Dec-18 — V 07 Dec~18
2.15.3.2 | Permitting - CD Digesters Plant 2 Cluster 3 29-Sep-17 08-Dec-18 25-Jun-18 07-Dec-19 Pl ! Do V 07 Dec,_1g 3 3 |
2.15.3.3 | Procurement - CD Digesters Plant 2 Cluster 3 29-Jun-18 08-Dec-19 25-Mar-19 06-Dec-20 o V 06- DeC*-ZO
2.15.3.4 | Construction - CD Digesters Plant 2 Cluster 3 25-Dec-19 07-Dec-20 26-Jun-21 21-Jul-22 ! |:|: R S S
2.15.4 Cluster 4 T
2.15.4.1 | Engineering Design - CD Digesters Plant 2 Cluster 4 04-May-15 A 19-Mar-15 25-Oct-19 11-Mar-16 1| 11- Mar-16
2.15.4.2 | Permitting - CD Digesters Plant 2 Cluster 4 26-Oct-19 12-Mar-16 21-Jul-20 31-Aug-20 I:Iv 31 AugLZO !
2.15.4.3 | Procurement - CD Digesters Plant 2 Cluster 4 25-Jul-20 01-Sep-20 20-Apr-21 31-Aug-21 Lo I:I Y 31 Aug—21 R
2.15.4.4 | Construction - CD Digesters Plant 2 Cluster 4 17-Jul-21 01-Sep-21 16-Jul-22 21-Jul-22 oo J::::Y 21 Juk22
2.16 Dewatering Building ‘ ‘ R R
2.16.1 Engineering Design - CD Dewatering Building 01-May-15A 01-Jun-16 29-Mar-16 A 01-Aug-17 V 01rAug 17 P
2.16.2 Permitting - CD Dewatering Building 29-Jan-16 A 02-Aug-17 10-Sep-18 01-Aug-18 01 Aug-1$
2.16.3 Procurement - CD Dewatering Building 29-Mar-16 A 02-Aug-18 27-Jul-17 01-Aug-19 V 01 Aug 19
2.16.4 Construction - CD Dewatering Building 04-Mar-18 02-Aug-19 19-Sep-19 07-Aug-21 Co
2.17 Chlorination Facilities
2171 Engineering Design - CD Chlorination Facilities 01-Oct-13 A 01-Oct-13 13-Nov-15A 07-Sep-14 - 07 Sep_14 b
2.17.2 Permitting - CD Chlorination Facilities 20-Nov-15A 08-Sep-14 27-Jun-16 A 30-Jul-16 e ‘ Juj 16
2.17.3 Procurement - CD Chilorination Facilities 16-Nov-15A 08-Feb-16 28-Mar-16 A 06-Sep-16 D 6- Sepp16
2174 Construction - CD Chlorination Facilities 18-Apr-16 A 07-Sep-16 19-Oct-17 29-Sep-17 ‘
2.18 Odor Control Systems Lo
2.18.1 Engineering Design - CD Odor Control Systems 06-Oct-14 A 01-Oct-16 29-Mar-16 A 17-Jun-17 _ 7 17Jun17 IR
2.18.2 Permitting (Summary) - CD Odor Control Systems 29-Jan-16 A 18-Jun-17 19-Sep-19 17-Jun-18 — L VL 1 17 ‘junqa
2.18.3 Procurement (Summary) - CD Odor Control Systems - CD Odor Control Systems 29-Mar-16 A 18-Jun-18 19-Sep-19 17-Jun-19 e 17-Jun-19
2.18.4 Construction (Summary) - CD Odor Control Systems 30-Aug-16 A 18-Jun-19 19-Sep-19 09-Jul-20 I: V 09 Ju| 20
2.19 Co-Gen Improvements Lo oL
2.191 Engineering Design - CD Co-Gen Improvements 22-Nov-12A 01-May-14 31-Oct-16 A 14-Nov-16 Y 14 Nbv-16
2.19.2 Permitting - CD Co-Gen Improvements 11-Mar-14 A 18-Aug-15 02-May-17 29-May-17 ‘ V 29 Math
2.19.3 Procurement - CD Co-Gen Improvements 12-Mar-14 A 17-Aug-16 07-Mar-17 16-Aug-17 ! V 16 Aug 17 ‘
2.19.4 Construction - CD Co-Gen Improvements 30-Jul-14 A 17-Aug-17 27-Dec-18 31-Mar-19 ‘ 1 V 31 Mar—19
2.20 Septage Unloading Station ! ‘ T T ‘r ‘
2.20.1 Engineering Design - CD Septage Unloading Station 01-Nov-18 01-Nov-18 09-Aug-19 09-Aug-19 :Y iogi-Alng-;“]gj L
2.20.2 Permitting - CD Septage Unloading Station 10-Aug-19 10-Aug-19 08-Aug-20 08-Aug-20 Lo Iﬁ 108-Aug-20! | | o
2.20.3 Procurement - CD Septage Unloading Station 09-Aug-20 09-Aug-20 08-Aug-21 08-Aug-21 Iﬁ 08- Aug 21
2.20.4 Construction - CD Septage Unloading Station 09-Aug-21 09-Aug-21 03-Jun-22 03-Jun-22 Co Co ! oo I::ﬂ
2.21 Pump Station No.1 I o | R
2.21.1 Engineering Design - CD Pump Station No. 1 13-Aug-15A 01-Oct-16 04-May-17 28-Apr-17 _ﬂ 28 Apr-17 .
221.2 Permitting - CD Pump Station No. 1 05-May-17 06-Feb-17 31-Oct-17 05-Feb-18 I:I v 05L|:eb qg !
2.21.3 Procurement - CD Pump Station No. 1 04-Nov-17 06-Feb-18 31-Jul-18 05-Feb-19 | oV 05-Féb-19]
2214 Construction - CD Pump Station No. 1 01-Aug-18 06-Feb-19 12-Oct-19 23-Oct-19 ! P E::Iv 23 Oct 19
2.22 Pump Station No.2 : I IR
2.22.1 Engineering Design - CD Pump Station No. 2 15-Apr-15 A 01-Oct-14 11-Apr-16 A 05-Feb-15 L 05-Feb- 15 3 3
2222 Permitting - CD Pump Station No. 2 12-Apr-16 A 06-Feb-15 02-Dec-16 A 15-Dec-16 _ 15 De¢.16
2223 Procurement - CD Pump Station No. 2 15-Jul-16 A 29-Jul-16 30-Jan-17 04-Feb-17 04-Feb-17 !
[ Remaining Project Phase Summary [ Critical Re... Date Revision Checked | Approved
e MIAMI-DADE WATER & SEWER DEPARTMENT Toiu-1a_|Revson osm__[on
Actual Profodt Phase S QUALITY.VALUE. ECONOMIC GROWTH. | [12-Oct-16 |September 2016 Update
W Actual Project Phase Summary CONSENT DECREE PROGRAM SCHEDULE WL MIAMIDASE GOV /WATER [ = 14-Nov-16_|October 2016 Update
I Actual Work
12-Dec-16 |November 2016 Update
[ Remaining Work CURRENT VS APPROVED EPA DATES 13-Jan-17 |December 2016 Update
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EPA Interim Milestone ID Activity Name Actual/Forecast Start | EPA Interim Milestone Actual/Forecast EPA Interim Milestone 15 2016 2017 2018 2019 2020 2021 2022 2023 |2024
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Start Date Finish Finish Date QI Q QI QI QI Q QIQI QI Q QI QI QI Q QI QI QI Q QI Ql
2224 Construction - CD Pump Station No. 2 31-Jan-17 05-Feb-17 17-Oct-17 22-Oct-17 Lo T
2.23 02 Plant Process Controls Phase 2
2.23.1 Engineering Design - CD O2 Plant Process Controls Phase 2 01-Oct-13 A 01-Oct-13 20-Dec-13 A 02-Feb-14 b
2.23.2 Permitting - CD O2 Plant Process Controls Phase 2 01-Oct-13 A 03-Feb-14 20-Dec-13A 02-Feb-15 Feéb-15 '
2.23.3 Procurement - CD O2 Plant Process Controls Phase 2 02-Jun-14 A 03-Feb-15 13-Apr-15A 02-Feb-16 V '02-Feb-
2234 Construction - CD 02 Plant Process Controls Phase 2 20-Apr-15 A 03-Feb-16 25-Apr-16 A 09-Mar-17 _ Do /
2.24 Gas Monitoring and Alarms P !
2.24.1 Engineering Design - CD Gas Monitoring and Alarms 13-Apr-15A 01-Jan-15 11-Aug-15A 04-Mar-15 s 04-Mar-15. | |
2.24.2 Permitting - CD Gas Monitoring and Alarms 24-Aug-15A 05-Mar-15 27-Feb-16 A 19-Apr-16 - V 19iApr-16
2.24.3 Procurement - CD Gas Monitoring and Alarms 07-Mar-16 A 20-Apr-16 03-Mar-17 03-Mar-17 [ — ‘
2244 Construction - CD Gas Monitoring and Alarms 12-Oct-16 A 04-Mar-17 29-Jul-17 19-Sep-17
2.25 Ventilation Improvements v oo v
2.25.1 Engineering Design - CD Ventilation Improvements 11-Jun-14 A 01-Jan-21 05-Jun-20 07-Jul-21 Y o7-guk2t
2.25.2 Permitting - CD Ventilation Improvements 30-Sep-15A 08-Jul-21 02-Dec-20 07-Jul-22 T | oo 0 Vo o7iuk2
2.25.3 Procurement - CD Ventilation Improvements 15-Apr-16 A 08-Jul-22 29-Aug-21 07-Jul-23 — | V 07-Jul23
2.25.4 Construction - CD Ventilation Improvements 30-Aug-16 A 08-Jul-23 22-Apr-23 27-Feb-25 - .
2.26 Rehabilitation of Walkways and Stairways P
2.26.1 Construction - CD Rehab of Walkways & Stairways 01-Oct-13 A 01-Oct-13 28-Dec-23 27-Sep-27 ]
2.27 Oxygen Production Lo A :
2.27.2 Permitting - Site Preparation (utilities and demolition) 14-Apr-17 15-Apr-17 10-Oct-17 05-Mar-17 I—_—I b
2.27.1 Engineering Design - CD Oxygen Production 16-Apr-15A 01-Jan-15 13-Apr-17 17-Apr-17 _:Y ;17.§Apjr_1;7 |
2273 Procurement (Summary) - CD Oxygen Production & Site Preparation 06-Jun-17 06-Mar-17 08-Apr-18 30-Dec-17 o E:fj 30-Deg-17 !
2.27.4 Construction (Summary) - CD Oxygen Production & Site Preparation 31-Jan-18 31-Dec-17 12-Mar-20 30-Dec-19 e
2.28 SCADARTU Upgrades
2.28.1 Construction - CD SCADARTU Upgrades 01-Oct-13 A 01-Oct-13 10-Feb-14 A 29-Mar-14
2.29 High Strength Influent Impact Study
2.29.1 Engineering Study - CD High Strength Influent Study Impact 12-Feb-13 A 12-Feb-13 29-May-14 A 24-Jun-14
3. North District WWTP
3.01 Headworks and Sludge Degritting & Transfer
3.1.1 Engineering Design - ND Headworks & Sludge Degritting 20-Mar-13A 20-Mar-13 11-Jul-14 A 19-Sep-14 14
3.1.2 Permitting - ND Headworks & Sludge Degritting 11-Jun-14 A 11-Jul-14 30-Sep-15A 05-Sep-15 | 05-Sep-15
3.1.3 Procurement - ND Headworks & Sludge Degritting 08-Apr-15A 01-Oct-14 01-Nov-15A 03-Dec-15 : V 08-Dec-15 ! P
3.14 Construction Phase 1: Screens - ND Headworks & Sludge Degritting 02-Nov-15A 23-Dec-15 27-Apr-17 28-Feb-17 I 2 Féb-ﬁ7
315 Construction Phase 2: Building Improvements - ND Headworks & Sludge Degritting 02-Nov-15A 04-Dec-15 28-Sep-17 07-Apr-18 Y 07-Apt-18 |
3.02 Primary Clarifiers and Odor Control P o
3.2.1 Engineering Design - ND Primary Clarifiers & Odor Control 03-Sep-14 A 01-Nov-15 09-Mar-17 09-Mar-17 " 09-Mar-17
322 Permitting - ND Primary Clarifiers & Odor Control 26-Oct-15A 10-Mar-17 05-Sep-17 05-Sep-17 —Y' 05-Sep-17
3.23 Procurement - ND Primary Clarifiers & Odor Control 31-Jan-17 06-Sep-17 06-May-18 02-Jun-18 |:|V 02-Jhn-3183
323 Construction - ND Primary Clarifiers & Odor Control 01-May-17 03-Jun-18 30-Jan-21 18-Apr-21 | L
3.03 Oxygenation Trains b BEREEEEE
3.3.1 Engineering Design - ND Oxygenation Trains 01-Dec-18 01-Jan-19 13-Oct-19 14-Oct-19 ! :Y 14-Oct-19 !
332 Permitting - ND Oxygenation Trains 14-Oct-19 15-Oct-19 10-Apr-20 13-Oct-20 I—_—I | V 13-Oct-20
333 Procurement - ND Oxygenation Trains 14-Apr-20 14-Oct-20 08-Jan-21 13-Oct-21 . o Y 13-Oct-21 I
3.34 Construction - ND Oxygenation Trains 09-Jan-21 14-Oct-21 14-Apr-23 17-Jan-24 L R 1 V 17
[ Remaining Project Phase Summary [ Critical Re... Date Revision Checked | Approved
¥ Gomplance Dates MIAMI-DADE WATER & SEWER DEPARTMENT 14-Ju-14_|Revision 0 GSR__|pH
! ] QUALITY.VALUE. ECONOMIC GROWTH. | [12-Oct-16 |September 2016 Update
EEEE Actual Project Phase Summary CONSENT DECREE PROGRAM SCHEDULE P —— [ = 14-Nov-16 | October 2016 Update
I Actual Work i ) —
12-Dec-16 |November 2016 Update
[ Remaining Work CURRENT VS APPROVED EPA DATES 13-Jan-17 |December 2016 Update
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EPA Interim Milestone ID | Activity Name Actual/Forecast Start | EPA Interim Milestone Actual/Forecast EPA Interim Milestone 15 2016 2017 2018 2019 2020 2021 2022 2023 |2024
i AT AT P ao[a[ o[ a[a] o[ o[ o[ a[ ] o[ o] o[ ] ] o[ ] o] a[ o] Q][ o[ @[] [ [ @[ [ ] Q[ @[ Q] ]
3.04 Oxygen Production e
3.4 Engineering Design - ND Oxygen Production 25-Mar-17 01-Apr-20 05-Mar-19 17-Dec-20 | 1 | 'V 17-Dec-20
3.4.2 Permitting - ND Oxygen Production 06-Mar-19 18-Dec-20 01-Sep-19 17-Dec-21 ‘ C L Y 17.De¢-21
343 Procurement - ND Oxygen Production 05-Sep-19 18-Dec-21 31-May-20 17-Dec-22 Co bV 47.Dec-22
3.4.4 Construction - ND Oxygen Production 01-Jun-20 18-Dec-22 09-Aug-22 12-Jan-24 1 | L Vo
3.05 Secondary Clarifiers A 1 o
351 Engineering Design - ND Secondary Clarifiers 28-Aug-14 A 01-Dec-18 09-Feb-17 12-Nov-20 V 4 2-Nbv-20|
3.5.2 Permitting - ND Secondary Clarifiers 27-Mar-15A 13-Nov-20 05-Sep-17 11-May-21 L Vigtimay-21)
353 Procurement - ND Secondary Clarifiers 03-Oct-14 A 06-Feb-21 05-Jun-18 05-Feb-22 bl Vig5.Feb22! !
354 Construction - ND Secondary Clarifiers 19-Jan-15 A 06-Feb-22 22-Dec-23 24-Aug-27 L |
3.06 Disinfection BEEEEEREE L
36.1 Engineering Design - ND Disinfection 21-Apr-14 A 01-Feb-17 24-Ju-16 A 06-Apr-17 V o6-Apr7 L
3.6.2 Permitting - ND Disinfection 25-Jul-16 A 07-Apr-17 10-Jan-17 06-Apr-18 0V 06-Apr18 |
36.3 Procurement - ND Disinfection 14-Jan-17 07-Apr-18 10-Oct-17 06-Apr-19 .0V 06-Apt-19 P
364 Construction - ND Disinfection 1-0ct-17 07-Apr-19 16-Mar-19 09-Sep-20 ————— | VogSep20
3.07 Effluent Disposal B
3.71 Engineering Design (Summary) - ND Effluent Disposal 12-Aug-14 A 01-Dec-15 16-Oct-15 A 12-Sep-16 Co
3.7.2 Permitting (Summary) - ND Effluent Disposal 17-Feb-15A 13-Sep-16 04-Dec-15A 27-Dec-19 'V 37-Dec-19
373 Procurement (Summary) - ND Effluent Disposal 21-Feb-14 A 13-Sep-17 17-Oct-16 A 07-May-20 1V 07iMay-20!
374 Construction (Summary) - ND Effluent Disposal 18-Feb-15A 08-May-20 18-Jun-18 28-Dec-21 SRR
3.08 Plant Wide Electrical
3.8.1 Engineering Design - ND Plant Wide Electrical 01-May-14 A 21-Apr-14 05-Mar-19 20-Jan-17 ' 2b-Jan 17
3.8.2 Permitting - ND Plant Wide Electrical 01-May-15A 21-Jan-17 01-Sep-19 20-Jan-18 . | ! 20-Jan-18! b
383 Procurement - ND Plant Wide Electrical 12-Mar-15 A 21-Jan-18 28-Nov-20 20-Jan-19 V. | 2(}1)-J13n_§19§
384 Construction - ND Plant Wide Electrical 01-Oct-15A 21-Jan-19 22-Jan-22 20-Aug-22 T
3.09 Flood Mitigation T
3.9 Engineering Design - ND Flood Mitigation 04-Apr-14 A 21-Apr-14 30-May-15A 30-May-15 30-May-15
392 Permitting - ND Flood Mitigation 01-May-15A 27-Nov-14 01-May-15A 26-Nov-15 VioeNovi1s ||
393 Procurement - ND Flood Mitigation 01-May-15A 27-Nov-15 24-Jun-16 A 25-Nov-16 L V] 25 Novi16
394 Construction - ND Flood Mitigation 01-May-15A 26-Nov-16 24-Jun-16 A 13-Aug-17 = Vg
3.10 Yard Piping Replacement BB oo
3.10.1 Engineering Design - ND Yard Piping Replacement 06-Apr-15A 10-Apr-16 06-Apr-15A 16-Jul-17 V 162dul17
3.10.2 Permitting - ND Yard Piping Replacement 06-Apr-15 A 17-Jul-17 06-Apr-15 A 12-Jan-18 0V 12.0an-18 |
3.10.3 Procurement - ND Yard Piping Replacement 05-Apr-15 A 13-Jan-18 06-Apr-15 A 09-Oct-18 bV o09-0ct-18
3.10.4 Construction - ND Yard Piping Replacement 25-May-15A 10-Oct-18 24-May-16 A 04-Dec-21 R
3.11 SCADARTU Upgrades
3.11.1 Construction - ND SCADARTU Upgrades 30-Sep-13A 01-Oct-13 26-Nov-14 A 24-Mar-15
4. Wastewater Collection & Transmission Line
4.01 Collection System IlRepairs e e
411 Construction - Collection System I/l Repair 01-Oct-13 A 01-Oct-13 30-Nov-24 27-Sep-27
4.02 Government Cut FM - Phase 1&2
421 Construction - Government Cut FM Phase 1 & 2 01-Oct-11 A 01-Oct-12 30-Sep-13A 30-Sep-13
4.03 Government Cut FM-Phase 3 e
4.3.1 Engineering Design (DCP) - Government Cut FM Phase 3 30-Jan-13A 30-Jan-13 22-Jan-14 A 22-Jan-14

[ Remaining Project Phase Summary [ Critical Re...
V Compliance Dates

I Actual Project Phase Summary

I Actual Work

[ Remaining Work

MIAMI-DADE WATER & SEWER DEPARTMENT
CONSENT DECREE PROGRAM SCHEDULE
CURRENT VS APPROVED EPA DATES

Date Revision Checked | Approved

QUALITY. VALUE. ECONOMIC GROWTH.

14-Jul-14  |Revision 0 GSR DH
12-Oct-16 |September 2016 Update

WIWW.MIAMIDADE.GOV/WATER [ s

14-Nov-16 [October 2016 Update

12-Dec-16 |November 2016 Update
13-Jan-17 |December 2016 Update
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EPA Interim Milestone ID | Activity Name Actual/Forecast Start | EPA Interim Milestone Actual/Forecast EPA Interim Milestone 15 2016 2017 2018 2019 2020 2021 2022 2023 |2024
Start Date Finish Finish Date ao[a[ o[ a[a] o[ o[ o[ a[ ] o[ o] o[ ] ] o[ ] o] a[ o] Q][ o[ @[] [ [ @[ [ ] Q[ @[ Q] ]
4.3.2 Permitting - Government Cut FM Phase 3 02-May-14 A 14-Jul-14 19-Jul-15A 10-Dec-14 10-Dec-14 T T A
433 Procurement - Government Cut FM Phase 3 28-Feb-13A 08-May-14 22-Jan-14 A 07-May-15 07-May-15 |
434 Construction - Government Cut FM Phase 3 23-May-14 A 08-May-15 23-Nov-16 A 08-Apr-17 _
4.04 North Dade 72 inch PCCP FM Rehabilitation R
441 Engineering Design (DCP) - North Dade 72" PCCP FM Rehab 13-May-13 A 01-Oct-13 15-Feb-14 A 06-Mar-14
442 Permitting - North Dade 72" PCCP FM Rehab 10-Mar-15A 04-Oct-14 27-Nov-15A 06-Mar-15
443 Procurement - North Dade 72" PCCP FM Rehab 03-Feb-14 A 07-Mar-15 04-Mar-15A 05-Mar-16
444 Construction - North Dade 72" PCCP FM Rehab 30-Sep-15A 09-Jul-17 05-May-16 A 05-Mar-18
4.05 South Dade 54 inch PCCP FM Rehabilitation
451 Engineering Design - South Dade 54" PCCP FM Rehab 05-Aug-14 A 05-Aug-14 01-Oct-15A 20-Feb-15 o
453 Procurement - South Dade 54" PCCP FM Rehab 03-Jun-16 A 07-Apr-15 26-Sep-16 A 15-Dec-16 | - 15-Dec-16
452 Permitting - South Dade 54" PCCP FM Rehab 14-Oct-15A 04-Jan-16 19-Feb-16 A 02-Jan-17 oY 02-Jan-17
454 Construction - South Dade 54" PCCP FM Rehab 26-Sep-16 A 16-Dec-16 15-Aug-17 27-Nov-17 1 Vio7
4.06 Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave o
4.6.1 Engineering Design - Replace Tamiami Canal/NW 37 Ave Crossing 11-Dec-12A 01-Oct-13 11-Mar-13 A 02-Jan-14
4.6.2 Permitting - Replace Tamiami Canal/NW 37 Ave Crossing 12-Mar-13 A 03-Jan-14 11-May-13 A 02-Jan-15
46.3 Procurement - Replace Tamiami Canal/NW 37 Ave Crossing 13-May-13 A 03-Jan-15 03-Oct-13 A 02-Jan-16 5
46.4 Construction - Replace Tamiami Canal/NW 37 Ave Crossing 07-Oct-13 A 03-Jan-16 27-May-14 A 29-Oct-16
4.07 Replacement of 18 inch DIP FM in Miami Lakes
4.71 Engineering Design - Replace 18" DIP FM in Miami Lakes 11-Mar-12 A 01-Nov-13 08-May-14 A 08-May-14
4.7.2 Permitting - Replace 18" DIP FM in Miami Lakes 09-Jun-14 A 09-Jun-14 23-Oct-14 A 05-Mar-15
4.7.3 Procurement - Replace 18" DIP FM in Miami Lakes 24-Oct-14 A 06-Mar-15 01-Jun-15A 04-Mar-16
474 Construction - Replace 18" DIP FM in Miami Lakes 02-Jun-15A 05-Mar-16 07-Dec-15A 09-Apr-17
4.08 Rehabilitation of 54 inch PCCP FM in the City Lo
4.8.1 Engineering Design (DCP) - Rehab 54" PCCP FM in the City 12-Mar-15A 06-Oct-14 11-Nov-15A 03-Apr-15 - iO:&j—A;‘pr-ﬂS Co
482 Permitting - Rehab 54" PCCP FM in the City 11-Jul-15 A 04-Apr-15 22-Jul-15A 29-Dec-15 'V 20.Dec-15 | |
483 Procurement - Rehab 54" PCCP FM in the City 23-Jan-16 A 06-Mar-15 26-Sep-16 A 08-Jul-16 ﬂ d8-Jul-16.
4.84 Construction - Rehab 54" PCCP FM in the City 27-Sep-16 A 20-Sep-16 09-Apr-17 09-Apr-17 R -:Y 09-Apr-17 |
4.09 Replace Approximately 30 miles of AC FM Transmission System B o o
491 Engineering Design - Replace ~30 miles of AC FM Trans System 28-Aug-12A 01-Nov-13 22-Sep-17 09-Oct-14 Qg@cth14 !
492 Permitting - Replace ~30 miles of AC FM Trans System 05-Aug-13 A 10-Oct-14 23-Feb-18 12-Nov-18 N §V 1Z.N§V.§1g§ |
493 Procurement - Replace ~30 miles of AC FM Trans System 16-Dec-13 A 10-Oct-15 20-Nov-18 11-Apr-19 — V' 11-npr-19
494 Construction - Replace ~30 miles of AC FM Trans System 14-Apr-14 A 09-Oct-16 28-Jul-19 08-Oct-19 —— V 08-0ct-19
4.10 Opa-Locka Airport 48" PCCP Force Main Replacement Lo Lo Lo o
4101 Engineering Design - Replace 48" PCCP FM @ Opa-Locka Airport 17-Dec-14 A 06-Oct-14 05-May-16 A 23-Apr-15  23.ADR15 0 L
4.10.2 Permitting - Replace 48" PCCP FM @ Opa-Locka Airport 30-Ju-15A 29-Jul-14 14-Jun-16 A 23-Jul-16 _V ?3.Juj-1¢
4.10.3 Procurement - Replace 48" PCCP FM @ Opa-Locka Airport 04-May-16 A 24-Jul-16 19-Dec-16 A 29-Dec-16 _ 2g-pe¢.1b
4104 Construction - Replace 48" PCCP FM @ Opa-Locka Airport 12-Oct-16 A 23-Oct-16 15-Nov-17 28-Jan-18 P -LI V 28+ Jan-1
5. Sewer Pump Station System o o
5.01 Upgrade of PS#0418 ! Co
5.1.1 Engineering Design - Upgrade PS#0418 01-Nov-13 A 01-Nov-13 12-May-14 A 06-Jun-14 oo oo
5.1.2 Permitting - Upgrade PS#0418 21-Juk14 A 14-Juk-14 13-Aug-15A 17-0un-15 b i47dunds | Lo
51.3 Procurement - Upgrade PS#0418 13-Aug-15A 07-Jun-15 27-May-16 A 05-Jun-16 mmmm 05-Jun-16 0 ! oo
51.4 Construction - Upgrade PS#0418 28-May-16 A 06-Jun-16 28-Mar-18 24-Nov-18 _—————| 'V 24 Nov-18!
[ Remaining Project Phase Summary [ Critical Re... Date Revision Checked | Approved
MIAMI-DADE WATER & SEWER DEPARTMENT 14-Ju-14_|Revision 0 GSR__|DH
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I Actual Project Phase Summary
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EPA Interim Milestone ID | Activity Name Actual/Forecast Start | EPA Interim Milestone Actual/Forecast EPA Interim Milestone 15 2016 2017 2018 2019 2020 2021 2022 2023 |2024
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5.02 Upgrade of PS#0691 T A T
521 Engineering Design - Upgrade PS#0691 26-Nov-14 A 07-Oct-14 21-Jun-17 09-Sep-16 ﬂ%j dg-éeg_@
522 Permitting - Upgrade PS#0691 22-Jun-17 10-Aug-14 19-Sep-17 08-Mar-17 I:I‘ 08- Mar-17 Do
523 Procurement - Upgrade PS#0691 23-Sep-17 09-Mar-17 04-Feb-18 03-Dec-17 &I '03-Déc-17 |
524 Construction - Upgrade PS#0691 05-Feb-18 04-Dec-17 20-Jan-19 27-Jan-19 777777777777777 Iﬁﬂ :jan 19
5.03 Upgrade of PS#0692 1111111111111““111111111111111111
5.31 Engineering Design - Upgrade PS#0692 26-Nov-14 A 07-Oct-14 08-Nov-16 A 15-May-15 _ 15- May—15
532 Permitting - Upgrade PS#0692 08-Nov-16 A 10-Aug-14 31-Jan-17 31-Mar-17 D mm Y V 3 31- Mar—17
5.3.3 Procurement - Upgrade PS#0692 04-Feb-17 01-Apr-17 01-Sep-17 05-Aug-17 ! Iﬂ 05 Augr17
5.3.4 Construction - Upgrade PS#0692 02-Sep-17 06-Aug-17 23-Dec-18 27-Jan-19
5.04 Replacement of Switchgear PS#0414
541 Engineering Design - PS#0414 09-Feb-15A 07-Oct-14 30-Mar-16 A 13-May-15
542 Permitting - PS#0414 25-May-16 A 14-May-15 13-Jan-17 31-Jan-17
54.3 Procurement - PS#0414 15-Nov-16 A 08-Jun-15 27-Mar-17 05-Mar-17
5.4.4 Construction - PS#0414 28-Mar-17 06-Mar-17 27-Mar-18 09-May-18 P
5.05 Replacement of Switchgear and Rehabilitation of Wetwell PS#0415 Lo f f f f L
55.1 Engineering Design - PS#0415 09-Feb-15A 07-Oct-14 30-May-16 A 24-Apr-16 ﬂ 24-Apr-16
55.2 Permitting - PS#0415 31-May-16 A 10-Aug-14 13-Jan-17 31-Jan-17 b V! 131- Jan 17
55.3 Procurement - PS#0415 17-Nov-16 A 03-Dec-16 19-Apr-17 19-Apr-17 m ‘191Apr-1‘7
554 Construction - PS#0415 20-Apr-17 20-Apr-17 21-Oct-18 27-Jan-19 . I:I |
506 Replacement of Switchgear PS#0416 e o i
5.6.1 Engineering Design - PS#0416 06-Feb-15A 07-Oct-14 24-May-16 A 13-May-15 _ 13 May-1a IR
5.6.2 Permitting - PS#0416 24-May-16 A 14-May-15 13-Jan-17 31-Jan-17 V! 131 Jan 17
56.3 Procurement - PS#0416 15-Nov-16 A 08-Jun-15 28-Mar-17 31-Mar-17 ﬂ 31- Mar—17
56.4 Construction - PS#0416 29-Mar-17* 25-Jan-17 28-Mar-18 09-May-18 J:Iv 09 May_18
5.07 Replacement of Switchgear and Rehabilitation of Wetwell PS#0417 Lo oo
57.1 Engineering Design - PS#0417 06-Feb-15A 07-Oct-14 30-May-16 A 16-Apr-16 ﬂ 16 Apr-16
57.2 Permitting - PS#0417 30-May-16 A 10-Aug-14 13-Jan-17 31-Jan-17 Lo V! 31 Jan 17
5.7.3 Procurement - PS#0417 09-Dec-16 A 01-Feb-17 10-Apr-17 16-Apr-17
574 Construction - PS#0417 11-Apr-17 17-Apr-17 12-Oct-18 27-Jan-19
5.08 Replacement of Electrical and Mechanical Equipment in PS#0107
5.8.1 Engineering Design - PS#0107 08-Jun-15A 07-Oct-14 16-Sep-15A 09-Sep-16
5.8.2 Permitting - PS#0107 13-Oct-15A 10-Aug-14 24-Mar-16 A 08-Mar-17 V 08 Marh17
5.8.3 Procurement - PS#0107 24-Mar-16 A 09-Mar-17 13-Sep-16 A 03-Dec-17 ! ‘V‘ 03-Dec-17
5.8.4 Construction - PS#0107 20-Oct-16 A 04-Dec-17 15-Aug-17 27-Jan-19 R
5.09 Replacement of Pumping and Electrical Equipment at PS#0301
5.9.1 Engineering Design - PS#0301 20-Nov-14 A 07-Oct-14 24-May-16 A 13-May-15 “ 13 May—15 ‘
592 Permitting - PS#0301 24-May-16 A 14-May-15 07-Dec-16 A 12-May-16 12 May—16
593 Procurement - PS#0301 07-Dec-16 A 08-Jun-15 30-Mar-17 31-Mar-17 Iﬂ 31- Mar-17
594 Construction Phase 1 (Consent Decree) - PS#0301 31-Mar-17 01-Apr-17 30-Mar-18 09-May-18 | + » o+ J:IY,QQ M?}’fj§ 77777777777777777777777777777777777777777777777777777777
5.10 Upgrade of PS#0488 Lo N
5.10.1 Engineering Design - Upgrade PS#0488 03-Apr-15A 07-Oct-14 01-Aug-15A 13-May-15 |§13§-M:ay-§15§ .
5.10.2 Permitting - Upgrade PS#0488 17-Aug-15 A 14-May-15 17-Nov-15 A 18-Jun-16 - 0V qg-Jun-16
5.10.3 Procurement - Upgrade PS#0488 18-Nov-15 A 08-Jun-15 18-Apr-16 A 15-Mar-17 _- oV 45iMar-17
L . - Date Revision Checked | Approved
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WASD Consent Decree Schedule - December 2016 Update EPA Milestone Layout w/ compliance dates | 13-Jan-17 14:32 - Page No. 10 of 10

EPA Interim Milestone ID | Activity Name Actual/Forecast Start | EPA Interim Milestone Actual/Forecast EPA Interim Milestone 15 2016 2017 2018 2019 2020 2021 2022 2023 |2024
i il AL DETS ao[a[ o[ a[a] o[ o[ o[ a[ ] o[ o] o[ ] ] o[ ] o] a[ o] Q][ o[ @[] [ [ @[ [ ] Q[ @[ Q] ]
5.10.4 Construction - Upgrade PS#0488 03-May-16 A 16-Mar-17 08-Dec-16 A 09-May-18 Do _vogMa-18 T S S S S S S R T R
5.11 Installation of 48 inch FM from Kendall Dr. to the Suction Side of PS#0536 oo oo Co Co
5.11.1 Engineering Design - Install 60" FM from Kendal Dr. to PS#0536 17-Dec-14 A 07-Oct-14 23-May-16 A 13-May-15 _ ' 13-May-15
511.2 Permitting - Install 60" FM from Kendal Dr. to PS#0536 31-Aug-16 A 14-May-15 30-Jan-17 31-Dec-16 A 3311 Déc_‘qgl
5113 Procurement - Install 60" FM from Kendal Dr. to PS#0536 29-Nov-16 A 08-Jun-15 28-Apr-17 31-Mar-17 % 31iMar-17 | | L
5.11.4 Construction - Install 60" FM from Kendal Dr. to PS#0536 29-Apr-17 18-Jan-17 28-Apr-18 09-May-18 I:Ivog Ma18
5.12 Replacement of Switchgear at PS#0187 oo oo R T
5.12.1 Engineering Design - Replace S/G at PS#0187 24-Feb-15A 07-Oct-14 25-Nov-15A 13-May-15 - ' 13-May-15 |
5.12.2 Permitting - Replace S/G at PS#0187 24-Nov-15A 14-May-15 29-Jul-16 A 23-May-16 ﬂ 123 May-16 ‘
5.12.3 Procurement - Replace S/G at PS#0187 23-May-16 A 08-Jun-15 20-Mar-17 31-Mar-17 h:lv 31- Ma,—_17
5.12.4 Construction - Replace S/G at PS#0187 21-Mar-17 01-Apr-17 24-Apr-18 09-May-18 Bl ,,Itlv og Ma -13
5.13 Refurbish Emergency Generators and Controls at Regional Pump Stations P o
5.13.1 Engineering Design (N/A) - Refurbish Emer Gen Controls at Pumpstations 12-Sep-14 A 02-Sep-14 21-Oct-14 A 10-Dec-14
5.13.2 Permitting (N/A) - Refurbish Emer Gen Controls at Pumpstations 12-Sep-14 A 11-Dec-14 21-Oct-14 A 09-Apr-15
5.13.3 Procurement (Summary) - Refurbish Emer Gen Controls at Pumpstations 12-Sep-14 A 03-Jan-15 10-Sep-15A 22-Jun-16 :
5.13.4 Construction (Summary) - Refurbish Emer Gen Controls at Pumpstations 29-Oct-14 A 03-Jan-16 04-Feb-16 A 20-Jul-16 ‘ JJJJJJJJJJJJJJJJJJJJJJJJ
5.14 Upgrade of PS#0086, 0492 UL e
5.14.1 Procurement - Upgrade PS#0086, 0492 19-Mar-12 A 08-Oct-12 17-Sep-12A 06-Apr-13
5.14.2 Construction - Upgrade PS#0086, 0492 06-Apr-13A 06-Apr-13 15-Jul-13 A 31-Dec-13 Co
5.15 Upgrade of PS#0065, 0201, 0334, 0374, 0607 IR
5.15.1 Engineering Design - Upgrade PS#0065, 0201, 0334, 0374, 0607 12-Dec-10A 01-Jan-14 16-Jan-15 A 09-Jan-15 Jah-15 | |
515.3 Procurement - Upgrade PS#0065, 0201, 0334, 0374, 0607 12-Dec-10A 08-Oct-14 25-May-15A 06-Apr-15 06-Apr-15. |
5.15.2 Permitting - Upgrade PS#0065, 0201, 0334, 0374, 0607 12-Dec-10A 10-Jan-15 16-Feb-15A 09-Apr-15 9-Apr-15 | |
5.15.4 Construction - Upgrade PS#0065, 0201, 0334, 0374, 0607 12-Dec-10A 06-Apr-15 30-Dec-15A 31-Dec-15 : 31-Dec-15
516 Upgrade of PS#0198, 0437, 0466, 0680 BRI R A A R A A
5.16.1 Engineering Design - Upgrade PS#0198, 0437, 0466, 0680 01-May-15 A 02-Jan-15 02-Oct-15 A 06-Sep-15 i 06-Sep-15 | |
5.16.2 Permitting - Upgrade PS#0198, 0437, 0466, 0680 10-Aug-15 A 07-Sep-15 28-Dec-15A 05-Dec-15 ﬂ 05-Det-15 | |
5.16.3 Procurement - Upgrade PS#0198, 0437, 0466, 0680 04-Nov-15A 06-Dec-15 20-Jun-16 A 02-Jun-16 d 032-“un-16
5.16.4 Construction - Upgrade PS#0198, 0437, 0466, 0680 18-Apr-16 A 03-Jun-16 13-Feb-17 31-Dec-16 A
5.17 Upgrade of PS#0037, 0351, 0370, 0403 AR
5.17.1 Engineering Design - Upgrade PS#0037, 0351, 0370, 0403 05-Oct-15 A 02-Jan-16 05-Sep-16 A 05-Sep-16 H os-gepgé .
5.17.2 Permitting - Upgrade PS#0037, 0351, 0370, 0403 05-Jun-16 A 06-Sep-16 01-Feb-17 15-Feb-17 " 15‘-Féb-1171
517.3 Procurement - Upgrade PS#0037, 0351, 0370, 0403 23-Nov-16 A 29-Dec-16 05-Apr-17 06-Apr-17 ﬁ 06- Apr-w |
517.4 Construction - Upgrade PS#0037, 0351, 0370, 0403 06-Apr-17 06-Apr-17 31-Dec-17 31-Dec-17 oo ;:Y 31 Dec 17 P
5.18 Upgrade of PS#0441,0491, 0710, 0827, 0852, 1236 EEEEN R
5.18.1 Engineering Design - Upgrade PS#0441, 0491, 0710, 0827, 0852, 1236 31-Mar-17 15-Mar-17 27-Aug-17 10-Jul-17 Ifl 10 Ju|-17 |
5.18.2 Permitting - Upgrade PS#0441, 0491, 0710, 0827, 0852, 1236 06-Jul-17 10-Jul-17 25-Nov-17 08-Oct-17 Pl :% 08-Oct- 17
5.18.3 Procurement - Upgrade PS#0441, 0491, 0710, 0827, 0852, 1236 07-Oct-17 08-Oct-17 28-Mar-18 06-Apr-18 :lV 06-Api-18 | H
5.18.4 Construction - Upgrade PS#0441, 0491, 0710, 0827, 0852, 1236 04-Feb-18 06-Apr-18 23-Dec-18 31-Dec-18 :lV31Dec1g
5.19 SCADARTU Upgrades oo ! P
5.19.1 Construction - PS SCADARTU Upgrades 01-Oct-13 A 01-Oct-13 23-Nov-15A 18-Mar-16 -V 13Ma16 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
6. Supplemental Environmental Project ‘
6.0.1 Engineering Design - SEP 08-Jun-15A 23-Nov-16 A 06-Dec-16 I
6.0.4 Construction Summary - SEP 14-Dec-15A 18-Oct-18 06-Dec-18 ; ‘I ‘
[ Remaining Project Phase Summary [ Critical Re... Date Revision Checked | Approved
¥ Gompliance Dates MIAMI-DADE WATER & SEWER DEPARTMENT 14-Ju-14_|Revision 0 GSR__|pH
QUALITY.VALUE. ECONOMIC GROWTH. | [12-Oct-16 |September 2016 Update

EEEE Actual Project Phase Summary CONSENT DECREE PROGRAM SCHEDULE P T—— snvmnm[ = 14-Nov-16 | October 2016 Update

I Actual Work
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